



**Jeffrey S. Lanning**  
Vice President – Federal Regulatory Affairs  
1099 New York Avenue NW  
Suite 250  
Washington, DC 20001  
202-429-3113  
Jeffrey.S.Lanning@CenturyLink.com

**Via ECFS**

January 15, 2021

Ms. Marlene H. Dortch, Secretary  
Federal Communications Commission  
45 L Street NE  
Washington, D.C. 20554

Re: *In the Matter of Connect America Fund*; WC Docket No. 10-90

Dear Ms. Dortch:

In August 2015, CenturyLink accepted Connect America Fund (CAF) Phase II support to deploy broadband service to over one million locations in thirty-three states. Using that support, CenturyLink has now enabled broadband service at speeds of at least 10/1 Mbps to more than 1.1 million customer locations in CAF II census blocks in those states. On a state-by-state basis, CenturyLink's current year-end data reflect that it met or exceeded the program's December 31, 2020 milestone in ten states.

CenturyLink may not yet have reached the 100% deployment target in the other states. As required under section 54.320(d)<sup>1</sup> of the Commission's rules, CenturyLink provides this notice that, based on its preliminary year-end data, it may not have met the CAF Phase II 100% deployment milestone in twenty-three states. Those states are Arkansas, Arizona, Colorado, Idaho, Illinois, Indiana, Iowa, Kansas, Louisiana, Michigan, Minnesota, Missouri, Montana, Nebraska, New Mexico, North Dakota, Ohio, Oregon, South Dakota, Utah, Virginia, Washington, and Wisconsin. CenturyLink continues to deploy service to CAF II locations under the program and is on track to satisfying its CAF II obligations consistent with section 54.320(d)(2) of the Commission's rules.

---

<sup>1</sup> 47 C.F.R. § 54.320(d) states that "[e]ligible telecommunications carriers subject to defined build-out milestones must notify the Commission and USAC, and the relevant state, U.S. Territory, or Tribal government, if applicable, within 10 business days after the applicable deadline if they have failed to meet a build-out milestone."

Ms. Marlene H. Dortch, Secretary  
Federal Communications Commission  
January 15, 2021  
Page 2

CenturyLink continues its process to review, validate and confirm the data. By March 1, we will provide the vetted requisite year-end 2020 status to the HUBB portal in accord with section 54.316. In accord with section 54.320(d), CenturyLink is also providing this notice to the Universal Service Administrative Company and to state commissions and relevant Tribal Governments in the impacted states.

Please contact the undersigned with any questions regarding this notice.

Sincerely,

/s/ Jeffrey S. Lanning

cc: Alex Minard, FCC, [alexander.minard@fcc.gov](mailto:alexander.minard@fcc.gov)  
[hccerts@usac.org](mailto:hccerts@usac.org)