



Terri Hoskins
Assistant Vice President-
Senior Legal Counsel

AT&T Services, Inc.
1120 20th Street NW Ste. 1000
Washington, D.C. 20036

Phone: 202.457.3047
E-mail: th4696@att.com

January 30, 2019

Marlene Dortch
Federal Communications Commission
445 12th Street S.W.
Washington, D.C. 20554

RE: WC Docket No. 18-380; RENEWAL of SECTION 63.63 APPLICATION of AT&T

Dear Ms. Dortch:

AT&T Services, Inc. on behalf of its affiliates AT&T Corp., BellSouth Long Distance, Inc., BellSouth Telecommunications, LLC, SBC Long Distance, and Teleport Communications America, LLC, collectively referenced herein as "AT&T," filed a Section 63.63 application in the above-referenced docket on December 11, 2018 seeking emergency authorization under Section 214(a) of the Communications Act, as amended ("the Act"), 47 U.S.C. § 214, to suspend AT&T's wireline interstate telecommunications services as Hurricane Michael caused significant damage across Northwestern Florida. AT&T's facilities sustained significant damage in 392 Distribution Areas ("DAs").

Pursuant to section 63.63(b) of the Commission's rules, AT&T hereby requests a renewal of the emergency authorization to suspend its services until AT&T completes its restoration efforts. AT&T has completely restored the damage to its facilities in Panama City Beach, Laguna Beach, Bainbridge, Sunny Hills, Vernon, and Havana, and has work to complete in Calloway, Chipley, Graceville, Lynn Haven, Panama City, and Youngstown Fountain. As of January 21, AT&T has completed its network restoration in 103 (26.3%) of the 392 Distribution Areas (DAs). AT&T's Network Operations Teams remain on site and continue their work to restore services in the remaining DAs. AT&T expects to have services restored in the remaining areas within three months (except for some individual property owners, which may be delayed further because AT&T's restoration is dependent on the restoration progress of the property owner's reconstruction).

Accordingly, AT&T requests an extension of the emergency discontinuance authorization until April 30, 2019.

Respectfully submitted,

/s/ Terri L. Hoskins