



Terri Hoskins
Assistant Vice President-
Senior Legal Counsel

AT&T Services, Inc.
1120 20th Street NW Ste. 1000
Washington, D.C. 20036

Phone: 202.457.3047
E-mail: th4696@att.com

March 20, 2019

Marlene Dortch
Federal Communications Commission
445 12th Street S.W.
Washington, D.C. 20554

RE: WC Docket No. 19-13; RENEWAL of SECTION 63.63 APPLICATION of AT&T

Dear Ms. Dortch:

AT&T Services, Inc. on behalf of its affiliates AT&T Corp., Pacific Bell Telephone Company d/b/a AT&T California, SBC Long Distance, LLC d/b/a AT&T Long Distance and Teleport Communications America, LLC, collectively referenced herein as "AT&T" filed a Section 63.63 application in the above-referenced docket on September 26, 2018 seeking emergency authorization under Section 214(a) of the Communications Act, as amended ("the Act"), 47 U.S.C. § 214, to suspend AT&T's wireline interstate telecommunications services as the Carr Fire spread across two counties in Northern California AT&T's facilities sustained significant damage throughout the area.

As previously reported on November 26, 2018, AT&T had completely restored its damaged facilities in Trinity County and had restored services in 85 (91.3%) of the 93 Distribution Areas (DAs) and only had work to complete in Shasta County. Since November 26, 2018, AT&T has restored services to an additional 4 DAs with services now completely restored in 89 (95.7%) of the 93 Distribution Areas (DAs), and our Network Operations Teams remain on site and continue their work to restore services in the remaining 4 DAs in Shasta County.

Restoration has been delayed in some areas due to contamination issues and road closures caused by heavy rains and mud slides. Consequently, the local highway departments have been unable to restore road access in these areas. These events even prompted the Shasta County Sheriff's Department to request a 60-day extension of the local emergency proclamation, which was granted.

AT&T will continue its efforts to restore service to the remaining areas and expects to have services restored in the remaining areas within two months. Accordingly, AT&T requests an extension of the emergency discontinuance authorization until May 31, 2019.

Best regards,

A handwritten signature in black ink, appearing to read "Terri L. Hoskins", written over a horizontal line.

Terri L. Hoskins

cc: Rodney McDonald, WCB
Kimberly Jackson, WCB