

Records / FCC Forms 500

MCHS Fiber Upgrade - #42841

[Summary](#) [Associated FRNs](#) [News](#) [Related Actions](#)

In-Review

Outreach

Wave Ready

Committed

Funding Commitment Adjustment Request Form

FCC Form 500 Details

View Status (-)

Status USAC issued a revised funding decision on 12/27/2017. Check your Newsfeed for the decision.**Funding Year** 2016**Submitting Organization** MARIPOSA CO UNIF SCHOOL DIST (BEN: 144383)**Created By** Sherry Reynolds**Created On** 5/8/2017 7:09 PM EDT

Main Contact

Name Sherry Reynolds**Email** sreynolds@mcusd.org**Phone Number** 209-742-0227

Contract Expiration Date Change

FRN	Application Number	Application Nickname	FRN Nickname	Category of Service	SPIN	SPIN Name	Original CED	New CED
1699112030	161049170	471-DW2-DW3 1617	471-DW3 MCHS	Category 2	143005880	AMS.NET, Inc.	9/30/2018	9/30/2018
1699112839	161049170	471-DW2-DW3 1617	471 DW2 MES	Category 2	143005880	AMS.NET, Inc.	9/30/2018	9/30/2018
1699113496	161049170	471-DW2-DW3 1617	MES MDF	Category 2	143005880	AMS.NET, Inc.	9/30/2018	9/30/2018

Narrative: Service provider is unable to complete implementation for reasons beyond their control. Vendor has projects booked beyond the September deadline and requires additional time to complete the project.

Service Delivery Extension Request

FRN	Application Number	Application Nickname	FRN Nickname	Category of Service	SPIN	SPIN Name
1699112030	161049170	471-DW2-DW3 1617	471-DW3 MCHS	Category 2	143005880	AMS.NET, Inc.
1699112839	161049170	471-DW2-DW3 1617	471 DW2 MES	Category 2	143005880	AMS.NET, Inc.
1699113496	161049170	471-DW2-DW3 1617	MES MDF	Category 2	143005880	AMS.NET, Inc.

Service Provider Questions

Was the service provider unable to complete delivery and installation for reasons beyond their control?

☐ YES ☒ NO

Was the service provider unwilling to complete delivery and installation after USAC withheld payment for more than 60 days on an invoice for those services?

☐ YES ☒ NO

View Supporting Documentation (+)

DOWNLOAD AND PRINT



MCUSD.org


Sherry Reynolds <sreynolds@mcusd.org>

FCC Form 500 Completion Notification for MARIPOSA CO UNIF SCHOOL DIST (BEN: 144383)

1 message

EPC Application Administrator <EPC.Application.Administrator@usac.org>
To: sreynolds@mcusd.org

Tue, Dec 26, 2017 at 9:40 PM

**Universal Service
Administrative Co.**

We have finished processing the FCC Form 500 for the Schools and Libraries (E-rate) Program filed by filed by MARIPOSA CO UNIF SCHOOL DIST (BEN: 144383). Further detail about this FCC Form 500 submission, along with a link to the complete form, is available in the News section of the your E-rate Productivity Center (EPC) account.

NEXT STEPS

- Gather the documentation you used to complete your request so that you can respond to any questions from USAC about your request.
- Retain documentation showing that you have complied with all E-rate program rules for at least 10 years after the last day of service delivered.

FCC Form 500 Number: 42841
FCC Form 500 Nickname: MCHS Fiber Upgrade
Billed Entity Name: MARIPOSA CO UNIF SCHOOL DIST (BEN: 144383)
Certification Date: 5/7/2017 8:00 PM EDT

If you have any questions about this notification, please contact USAC's Client Service Bureau at (888) 203-8100.

Sincerely,

Universal Service Administrative Co.

This message has been sent by EPC