



Squire Patton Boggs (US) LLP
2550 M Street, NW
Washington, D.C. 20037

O +1 202 457 6000
F +1 202 457 6315
squirepattonboggs.com

Eduardo R. Guzman
Matthew G. Baker
eduardo.guzman@squirepb.com
matthew.baker@squirepb.com

November 1, 2019

BY ECFS

Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, SW
Washington, DC 20554

RE: Request for Confidential Treatment – Puerto Rico Telephone Company Inc. d/b/a Claro Section 63.63 Emergency Discontinuance Application – WC Docket No. 18-240

Dear Ms. Dortch:

Pursuant to Sections 0.457 and 0.459 of the Commission's rules,¹ Puerto Rico Telephone Company, Inc. d/b/a Claro ("PRTC"), by its attorneys, respectfully requests that the Commission withhold from public inspection and accord confidential treatment to portions of PRTC's Supplement to its letter of May 3, 2019 that have been redacted. Accordingly, the enclosed Supplement is stamped "Confidential – Not for Public Inspection" and PRTC asks that the presentation marked "Confidential—Not for Public Inspection" be withheld from routine public inspection, as it contains sensitive business information.

The Supplement contains confidential and commercially sensitive information that falls within Exemption 4 of the Freedom of Information Act ("FOIA").² Exemption 4 permits parties to withhold from public information "trade secrets and commercial or financial information obtained from a person and privileged or confidential."³ Applying Exemption 4, the courts have stated that commercial or financial information is confidential if its disclosure will either (1) impair the government's ability to obtain necessary information in the future; or (2) cause

¹ 47 C.F.R. §§ 0.457 & 0.459.

² See 5 U.S.C. § 552(b)(4); 47 C.F.R. § 0.457(d).

³ 5 U.S.C. § 552(b)(4).

substantial harm to the competitive position of the person from whom the information was obtained.⁴

Section 0.457(d)(2) allows persons submitting materials that they wish to be withheld from public inspection in accordance with Section 552(b)(4) to file a request for non-disclosure, pursuant to Section 0.459. In accordance with the requirements contained in Section 0.459(b) for such requests, PRTC hereby provides the following information.

(1) *Identification of Specific Information for Which Confidential Treatment is Sought (Section 0.459(b)(1)).*

PRTC seeks confidential treatment of the information after the headings [*begin confidential information*] and before the headings [*end confidential information*].

(2) *Identification of the Commission Proceeding in Which the Information Was Submitted or a Description of Circumstances Giving Rise to Submission (Section 0.459(b)(2)).*

PRTC is the incumbent local exchange carrier in Puerto Rico, and its wireline facilities were damaged in Hurricanes Irma and Maria. PRTC sought, and received, authority to discontinue interstate telecommunications service on a temporary basis in certain affected areas in Puerto Rico.

(3) *Explanation of the Degree to Which the Information is Commercial or Financial, or Contains a Trade Secret or is Privileged (Section 0.459(b)(3)).*

The information for which PRTC seeks confidential treatment is plainly sensitive commercial information that companies would normally keep confidential and that PRTC, in fact, keeps confidential. See 5 U.S.C. § 552(b)(4). Disclosure of such information could have a significant impact on PRTC's commercial operations by enabling competitors to have a better understanding of PRTC's financial constraints after the hurricanes and its business plans and strategies, enabling such competitors to better compete against PRTC.

The Supplement contains information about PRTC that is clearly "commercial" in nature.⁵ Under well-settled case law, such material "is 'confidential' . . . if disclosure of the information is likely to have either of the following effects: (1) to impair the government's ability to obtain necessary information in the future; or (2) to cause substantial harm to the competitive position

⁴ See *National Parks and Conservation Ass'n v. Morton*, 498 F.2d 765, 770 (D.C. Cir. 1974) (footnote omitted); see also *Critical Mass Energy Project v. NRC*, 975 F.2d 871, 879-80 (D.C. Cir. 1992), cert. denied, 507 U.S. 984 (1993).

⁵ See *Board of Trade v. Commodity Futures Trading Comm'n*, 627 F.2d 392, 403 & n.78 (D.C. Cir. 1980) (courts have given the term "commercial," as used in Section 552(b)(4), its ordinary meanings).

of the person from whom the information was obtained.”⁶ In addition, the Commission has broadly defined commercial information, stating that “[c]ommercial’ is broader than information regarding basic commercial operations, such as sales and profits; it includes information about work performed for the purpose of conducting a business’s commercial operations.”⁷

(4) *Explanation of the Degree to Which the Information Concerns a Service that is Subject to Competition (Section 0.459(b)(4)).*

Substantial competition exists in Puerto Rico both in the wireline and wireless sectors. The presence of competitors makes imperative the confidential treatment of sensitive commercial information.

(5) *Explanation of How Disclosure of the Information Could Result in Substantial Competitive Harm (Section 0.459(b)(5)).*

Release of the confidential information in the Supplement could have a significant impact on PRTC’s commercial operations. If business partners/customers or competitors had access to this information, it could negatively affect PRTC’s future negotiations with potential and existing business partners/customers. Specifically, business partners/customers could use the information in the application renewal to negotiate more favorable terms in their own agreements. Competitors could use this information to better compete against PRTC. Thus, it is “virtually axiomatic” that the information qualifies for withholding under Exemption 4 of FOIA⁸ and under Sections 0.457(d)(2) and 0.459(b).

(6) *Identification of Measures Taken to Prevent Unauthorized Disclosure (Section 0.459(b)(6)).*

None of this information is provided to the public, and PRTC does not provide this information to third parties except pursuant to agreements to maintain confidentiality.

(7) *Identification of Whether the Information is Available to the Public and the Extent of Any Previous Disclosure of Information to Third Parties (Section 0.459(b)(7)).*

⁶ *National Parks and Conservation Ass’n v. Morton*, 498 F.2d 764, 770 (D.C. Cir. 1974) (footnote omitted); see also *Critical Mass Energy Project v. NRC*, 975 F.2d 871 (D.C. Cir. 1992), cert. denied, 113 S. Ct. 1579 (1993).

⁷ *Southern Company Request for Waiver of Section 90.629 of the Commission’s Rules*, Memorandum Opinion and Order, 14 FCC Rcd 1851, 1860 (1998) (citing *Public Citizen Health Research Group v. FDA*, 704 F.2d 1280, 1290 (D.C. Cir. 1983)).

⁸ See *National Parks and Conservation Ass’n v. Kleppe*, 547 F.2d 673, 684 (D.C. Cir., 1976).

PRTC has not made this information available to the public and has not disclosed the information to any third parties except pursuant to arrangements intended to maintain confidentiality.

(8) *Justification of Period During Which the Submitting Party Asserts that the Material Should Not be Available for Public Disclosure (Section 0.459(b)(8)).*

PRTC respectfully requests that the Commission withhold from public inspection indefinitely the confidential version of the Supplement and the confidential information contained therein. PRTC would not, in the normal course of business, provide this information to the public.

If the Commission determines that the confidential version of the Supplement or the confidential information contained therein should be disclosed publicly, PRTC requests that the Commission provide advance notice of this decision so that PRTC will have a reasonable opportunity to challenge the Commission's determination and/or reach agreement on a satisfactory protective order.

Please contact the undersigned with any questions.

Sincerely,

/s/ Eduardo R. Guzmán

Eduardo R. Guzmán

Matthew G. Baker

Squire Patton Boggs (US) LLP

2550 M Street N.W.

Washington, D.C. 20037

(202) 457-6412

eduardo.guzman@squirepb.com

Counsel to Puerto Rico Telephone Company, Inc.



Squire Patton Boggs (US) LLP
2550 M Street, NW
Washington, D.C. 20037

O +1 202 457 6000
F +1 202 457 6315
squirepattonboggs.com

Eduardo R. Guzman
Matthew G. Baker
eduardo.guzman@squirepb.com
matthew.baker@squirepb.com

November 1, 2019

BY ECFS

Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, D.C. 20554

**Re: Puerto Rico Telephone Company, Inc. d/b/a Claro Section 63.63 Emergency
Discontinuance Application – WC Docket No. 18-240**

Dear Ms. Dortch:

On August 3, 2018, Puerto Rico Telephone Company, Inc. d/b/a Claro (“PRTC”) filed an application in the above referenced proceeding for a temporary authorization under Section 214(a) of the Communications Act, 47 U.S.C. § 214(a), and section 63.63 of the Commission’s rules for emergency discontinuance of PRTC’s wireline interstate telecommunications services in certain areas of Puerto Rico where Hurricanes Irma and Maria damaged PRTC’s copper infrastructure (“Application”). The attachment to the Application identified the specific network nodes where PRTC determined that its copper infrastructure suffered irreparable or significant damage as a direct result of the Hurricanes. On May 3, 2019, after various extensions of the temporary authorization, PRTC submitted to the Commission an update on the status of its efforts to restore telecommunications services in Puerto Rico, presented target dates for the repair of damaged facilities and/or the restoration of service through the deployment of fiber and fixed wireless technologies, and requested the renewal of the temporary authorization to afford PRTC the necessary time to restore service based on the target dates set forth therein.¹

PRTC submits this Supplement to the May Letter to (1) update the Commission on efforts since the May Letter that have led to the restoration of telecommunications services for a significant number of customers and (2) provide the Commission, as requested, with specific restoration dates for each of the affected areas that had been identified in Exhibits 2, 3, 4, and 5 to the May Letter.

¹ Letter from Eduardo R. Guzmán, counsel to Puerto Rico Telephone Company, Inc., to Marlene H. Dortch, Secretary, Federal Communications Commission, WC Docket 18-240 (filed May. 3, 2019) (“May Letter”).

I. UPDATE ON RESTORATION EFFORTS SINCE THE FILING OF THE MAY LETTER

PRTC hereby informs the Commission that, since the May Letter, it has restored telecommunications services in 196 affected areas. In these areas, which appear shaded in Exhibit 1 to this letter, service was restored either by repairing the existing copper facilities or deploying Fiber-to-the-Home (“FTTH”). This brings the total number of PRTC network nodes that have been repaired since the Application was filed to 576. As a result, the temporary authorization under section 63.63 of the Commission’s rules is no longer necessary for the areas identified in Exhibit 1 to this letter.

II. UPDATED SERVICE RESTORATION DATES AND TECHNOLOGY CHOICE

PRTC also hereby submits an update to Exhibits 2, 3, 4, and 5 to the May Letter. As explained in the May Letter, Exhibit 2 identifies the locations where PRTC plans to restore service by repairing the damaged copper facilities; Exhibit 3 identifies the locations where PRTC plans to restore service by deploying 5G-based fixed wireless broadband service; Exhibit 4 identifies the locations where PRTC plans to restore service by deploying fixed wireless broadband service using its licenses in the 2.5 GHz band; and Exhibit 5 identifies the locations where PRTC plans to restore service by deploying FTTH. These Exhibits have been updated to reflect the following:

- **PRTC is providing specific dates (in DD/MM/YY format) for the restoration of service in each of the affected areas identified in Exhibits 2, 3, 4, and 5.** In the Exhibits to the May Letter, PRTC had identified the year when it expected to restore service in each of the affected areas identified therein. Per the request of staff of the Wireline Competition Bureau, who indicated that specific dates would facilitate determining when the different temporary authorizations currently in effect expire, PRTC is hereby providing specific restoration dates for each affected area.
- **PRTC is updating its choice of technology for deployment in some of the areas identified in Exhibits 3, 4, and 5.** Since the May Letter was filed, PRTC has concluded that it will be more practical and efficient to restore service in some of the affected areas using a different technology than the one originally identified in the May Letter. On the attached Exhibits, those areas are shaded to provide the Commission a clear picture of how PRTC’s plans to restore service in Puerto Rico have evolved.

* * * * *

PRTC respectfully requests that the Commission accept this filing, take notice of the areas where service has been restored, take notice of the specific dates when it expects to restore services in each of the affected areas identified in Exhibits 2, 3, 4, and 5 (which also are the dates when the temporary authorization under section 63.63 of the Commission’s rules would expire for each of those affected areas) and the updated plan to restore service in areas affected by

Squire Patton Boggs (US) LLP

Marlene H. Dortch
November 1, 2019

Hurricanes Irma and Maria. PRTC will continue to keep the Commission informed of its progress in restoring service to customers in Puerto Rico.

Sincerely,

/s/ Eduardo R. Guzmán

Eduardo R. Guzmán

Matthew G. Baker

Squire Patton Boggs (US) LLP

2550 M Street, N.W.

Washington, D.C. 20037

(202) 457-6412

eduardo.guzman@squirepb.com

Counsel for Puerto Rico Telephone Company, Inc.

REDACTED – FOR PUBLIC INSPECTION**Exhibit 1**

| Wire Center | Network Node ID | Technology - 8/22/2019 | New Restoration Date | Technology - 3/4/2019 | Old Restoration Date |
|--------------------|------------------------|-------------------------------|-----------------------------|-------------------------------|-----------------------------|
| Hatillo | 44100IP01 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Yauco | 98000IP20 | Repaired Copper | 7/29/2019 | To Be Repaired Copper | 2019 |
| Hatillo | 44100IP03 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2020 |
| Carolina | 50000IP13 | Deployed Fiber-to-the-Home | 4/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Hatillo | 44200IP19 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2020 |
| Cabo Rojo | 16100IP05 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Canovanas | 58200IP60 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP40 | Repaired Copper | 4/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Arecibo | 8300IP04 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Caguas | 17000IP24 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Bayamon | 15500IP20 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| Arecibo | 8200IP06 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Guaynabo | 76000IP16 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 84200IP32 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Guaynabo | 42010IP01 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Bayamon | 15200IP11 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Hatillo | 44200IP26 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Anasco | 7000IP17 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Salinas | 82100IP2A | Repaired Copper | 7/29/2019 | To Be Repaired Copper | 2019 |
| Arecibo | 8000IP47 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Guaynabo | 42000IP66 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Baja | 20300IP06 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Hormigueros | 46000IP14 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Carolina | 50000IP05 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2022 |
| San Juan | 84200IP23 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| San German | 83100IP25 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2021 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|----------------------------|------------|-------------------------------|------|
| San Juan | 84200IP07 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Carolina | 19000IP37 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Camuy | 44000IP56 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Arecibo | 8000IP52 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Dorado | 33000IP30 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Catano | 20100IP01 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| San Juan | 84200IP27 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Ciales | 23000IP14 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Bayamon | 15000IP59 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| Bayamon | 15000I112 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Sebastian | 86000IP25 | Repaired Copper | 5/30/2019 | To Be Repaired Copper | 2019 |
| Bayamon | 15200IP15 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Naguabo | 69000IP14 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000I139 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| Carolina | 50000IP12 | Deployed Fiber-to-the-Home | 4/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| San Juan | 80400IP54 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Ponce | 74000IP46 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Ponce | 74000IP09 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Camuy | 44300IP05 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000IP65 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Mayaguez | 66300IP73 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 80000I144 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8000IP87 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Bayamon | 15000I162 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Arecibo | 8300IP15 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Moca | 67100IP04 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Bayamon | 15000I195 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Ponce | 74300IP03 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Carolina | 50000IP03 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000I118 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|----------------------------|------------|-------------------------------|------|
| Guayanilla | 41000IP11 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Bayamon | 15000I141 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Bayamon | 15200IP16 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Bayamon | 15000I142 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Bayamon | 15000I107 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Toa Baja | 20300IP04 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Trujillo Alto | 91200I115 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Baja | 20200IP01 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Arecibo | 8400IP03 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Bayamon | 15000I203 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Canovanas | 58000IP17 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000IP95 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| Bayamon | 15200IP61 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Baja | 20300IP05 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Barceloneta | 12000IP14 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Baja | 15100IP38 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| Toa Baja | 20200IP03 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Toa Baja | 20300IP07 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Yauco | 98000IP24 | Repaired Copper | 1/29/2019 | Repaired Copper | 2019 |
| Bayamon | 15200IP56 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Bayamon | 15000I138 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Adjuntas | 1000IP12 | Repaired Copper | 7/29/2019 | Restoration 5G | 2022 |
| Ponce | 74200IP05 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Guaynabo | 76000IP75 | Deployed Fiber-to-the-Home | 3/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Coamo | 25000IP30 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Arecibo | 8300IP24 | Deployed Fiber-to-the-Home | 1/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Toa Baja | 15100IP39 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| Bayamon | 15200IP83 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8200IP90 | Deployed Fiber-to-the-Home | 1/29/2019 | Deployed Fiber-to-the-Home | 2019 |
| Manati | 63000IP33 | Repaired Copper | 7/29/2019 | Restoration 5G | 2022 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|----------------------------|------------|-------------------------------|------|
| Hatillo | 44000IP39 | Repaired Copper | 7/29/2019 | Restoration 5G | 2022 |
| Guayama | 40000IP46 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 84200IP28 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Bayamon | 15000I164 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| Corozal | 28000IP14 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Carolina | 19000I313 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 91400I228 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP01 | Deployed Fiber-to-the-Home | 3/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Bayamon | 15000I170 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| San Juan | 42110IP10 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Catano | 20400IP17 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| Ponce | 74000IP71 | Repaired Copper | 12/18/2018 | Repaired Copper | 2018 |
| Trujillo Alto | 91000I203 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Guaynabo | 42000IP34 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 91400I205 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 91400I108 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP07 | Deployed Fiber-to-the-Home | 5/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Toa Baja | 15100I143 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Aguada | 2100IP05 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Patillas | 9100IP06 | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |
| Bayamon | 15200IP03 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Bayamon | 15200IP98 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| San Sebastian | 86000IP19 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Adjuntas | 1000IP6A | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Villalba | 96000IP32 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2020 |
| Carolina | 50000IP04 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Guaynabo | 42000IP31 | Deployed Fiber-to-the-Home | 1/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Adjuntas | 1000IP6B | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000IP46 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Arecibo | 8400IP04 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|----------------------------|------------|-------------------------------|------|
| Villalba | 96000IP33 | Repaired Copper | 7/29/2019 | Restoration 5G | 2022 |
| San Juan | 42090IP02 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Trujillo Alto | 91000IP12 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000IP33 | Deployed Fiber-to-the-Home | 5/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Bayamon | 15000IP96 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| Bayamon | 15200IP17 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Trujillo Alto | 91000IP01 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Guaynabo | 76000IP61 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2022 |
| Fajardo | 35000I14A | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Baja | 15100I177 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Guaynabo | 42020IP01 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2022 |
| San Juan | 91400I107 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Sebastian | 86000I19A | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP48 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| San Juan | 84000IP37 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Toa Alta | 89000IP32 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Carolina | 19000IP88 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Naguabo | 69000IP13 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Adjuntas | 1000IP5A | Repaired Copper | 7/29/2019 | LOW DENSITY POCKETS | |
| Coamo | 25000IP28 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Arecibo | 8300IP20 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Camuy | 44000IP51 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2021 |
| Adjuntas | 1000IP05 | Repaired Copper | 7/29/2019 | LOW DENSITY POCKETS | |
| Coamo | 25100IP11 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 84200IP09 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Gurabo | 17030IP02 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Bayamon | 15000IP91 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Trujillo Alto | 91000IP11 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Ponce | 74000I173 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Adjuntas | 1000IP5B | Repaired Copper | 7/29/2019 | LOW DENSITY POCKETS | |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|----------------------------|------------|-------------------------------|------|
| Ponce | 74000I177 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000I160 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Bayamon | 15200IP79 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Carolina | 50000IP06 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2022 |
| Naguabo | 69100IP2A | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 84000IP23 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2021 |
| Guaynabo | 76000IP34 | Deployed Fiber-to-the-Home | 3/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Hatillo | 44200I26B | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Alta | 93000IP13 | Repaired Copper | 7/29/2019 | Restoration 5G | 2022 |
| Anasco | 7000IP20 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Trujillo Alto | 91000IP65 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Carolina | 19000I119 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000I154 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Aguadilla | 3000IP36 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP82 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Arecibo | 8000IP96 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Catano | 20400IP16 | Deployed Fiber-to-the-Home | 4/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Bayamon | 15000IP40 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Arroyo | 9000IP09 | Repaired Copper | 1/29/2019 | Repaired Copper | 2019 |
| Guaynabo | 76000IP50 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| San Juan | 80400IP46 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Patillas | 9100IP18 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Quebradillas | 77000IP21 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Guaynabo | 76000IP66 | Deployed Fiber-to-the-Home | 3/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Yauco | 98000I20A | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Baja | 15100IP09 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Quebradillas | 77200IP11 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000I314 | Repaired Copper | 5/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Arecibo | 8400IP06 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Arecibo | 8300IP12 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|--------------|-----------|----------------------------|------------|-------------------------------|------|
| Yauco | 98000IP27 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000IP41 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Arecibo | 8000IP77 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Cayey | 21000IP03 | Repaired Copper | 7/29/2019 | Restoration 5G | 2022 |
| Guaynabo | 42000IP30 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Mayaguez | 66000IP30 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Catano | 20100IP09 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Quebradillas | 77200IP09 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Jayuya | 51000IP02 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arroyo | 9000IP16 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Cayey | 21000IP07 | Repaired Copper | 7/29/2019 | Restoration 5G | 2022 |
| Ponce | 74000IP93 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Catano | 20100IP06 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15500I121 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Catano | 20100IP07 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Carolina | 19100I102 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 84200IP39 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Naranjito | 70200IP11 | Repaired Copper | 7/29/2019 | Restoration 5G | 2022 |
| Moca | 67000IP15 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2020 |
| Bayamon | 15200IP13 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Ponce | 74000I134 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Guayanilla | 41100IP01 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Coamo | 25000IP02 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Lares | 55000IP04 | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |
| Bayamon | 15000IP83 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| San Lorenzo | 88100IP02 | Repaired Copper | 7/29/2019 | Restoration 5G | 2022 |
| Toa Baja | 15100I183 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Lajas | 53000IP04 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Baja | 20000IP19 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Quebradillas | 77200IP10 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|----------------------------|------------|-------------------------------|------|
| Mayaguez | 66000IP51 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Anasco | 7000IP11 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP27 | Deployed Fiber-to-the-Home | 5/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Bayamon | 15000I113 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Guayanilla | 41000IP10 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000I167 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| Camuy | 44000IP40 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Caguas | 17060IP01 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Hormigueros | 46000IP04 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000IP68 | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Trujillo Alto | 91200IP14 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Mayaguez | 66000IP94 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Orocovis | 71000IP05 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Sebastian | 86000IP10 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Las Piedras | 57000IP02 | Deployed Fiber-to-the-Home | 1/29/2019 | Deployed Fiber-to-the-Home | 2019 |
| Aguada | 2100IP04 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Manati | 63000IP34 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Yauco | 98000IP04 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Anasco | 7000IP08 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Aibonito | 6000IP08 | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |
| Toa Baja | 20000IP29 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Mayaguez | 66100IP01 | Repaired Copper | 7/29/2019 | To Be Repaired Copper | 2020 |
| San Juan | 42090IP01 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Toa Baja | 15100I179 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Bayamon | 15200IP19 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Gurabo | 43000IP13 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Camuy | 44300IP5C | Repaired Copper | 7/29/2019 | Restoration Fiber-to-the-Home | 2021 |
| Mayaguez | 66400IP59 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Patillas | 9100IP04 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Patillas | 9100IP12 | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|----------------------------|------------|----------------------------|------|
| Patillas | 9100IP1A | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Sabana Grande | 81000IP01 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Guayama | 40000IP26 | Repaired Copper | 7/29/2019 | Restoration 5G | 2022 |
| Patillas | 9100IP26 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Barceloneta | 12000IP12 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Canovanas | 58000IP39 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Maunabo | 65000IP09 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Guayama | 40000IP31 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8000IP27 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000I165 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Arroyo | 9000IP07 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP39 | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |
| Vega Alta | 93000IP16 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Arecibo | 8000IP18 | Deployed Fiber-to-the-Home | 7/29/2019 | To Be Repaired Copper | 2020 |
| Coamo | 25000IP6A | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Barceloneta | 12000IP28 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| San Lorenzo | 88000IP14 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Toa Baja | 20000IP09 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| San German | 83000IP12 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Anasco | 7000IP04 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8000IP66 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Hatillo | 8300IP25 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Bayamon | 15200IP21 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Penuelas | 75000IP03 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Jayuya | 51000IP01 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Aguada | 2000IP27 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Ponce | 74000IP36 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Santa Isabel | 87000IP01 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 80400IP53 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Las Marias | 56000IP05 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|------------|----------------------------|------------|-------------------------------|------|
| Lajas | 53000IP10 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Mayaguez | 66300IP70 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arroyo | 9000IP08 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Manati | 63000IP29 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Mayaguez | 66300IP69 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP10 | Deployed Fiber-to-the-Home | 3/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Ponce | 74000IP84 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Guaynabo | 76000IP100 | Deployed Fiber-to-the-Home | 11/15/2018 | Deployed Fiber-to-the-Home | 2018 |
| Toa Baja | 20000IP31 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Hatillo | 44200IP30 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8000IP29 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Ponce | 74000IP142 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Trujillo Alto | 91000IP02 | Repaired Copper | 1/29/2019 | Repaired Copper | 2019 |
| Ponce | 74000IP130 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Vega Baja | 94000IP24 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arroyo | 9000IP06 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP63 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2020 |
| Aguada | 2000IP23 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Coamo | 25000IP3A | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Trujillo Alto | 91200IP15 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Trujillo Alto | 91200IP110 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Utua | 92100IP05 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000IP136 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| Trujillo Alto | 91000IP79 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP32 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Anasco | 7000IP22 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8000IP05 | Deployed Fiber-to-the-Home | 7/29/2019 | To Be Repaired Copper | 2020 |
| Arecibo | 8500IP19 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Juana Diaz | 52000IP37 | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |
| Aguadilla | 3000IP14 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2022 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|----------------------------|------------|----------------------------|------|
| Santa Isabel | 87000IP22 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8000IP76 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Naranjito | 70000IP09 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Penuelas | 75000IP07 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2020 |
| Salinas | 82000IP21 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8000IP32 | Deployed Fiber-to-the-Home | 7/29/2019 | To Be Repaired Copper | 2020 |
| San Juan | 42070IP01 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Toa Baja | 15100IP37 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Arecibo | 8000IP64 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Corozal | 28000IP29 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2020 |
| Orocovis | 71000IP17 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Sebastian | 86000IP04 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Dorado | 33000IP08 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Coamo | 25200IP08 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2020 |
| Caguas | 17050IP01 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Baja | 20000IP20 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Aguadilla | 3000IP37 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Baja | 20000IP30 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Lares | 55000IP10 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP58 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP38 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Coamo | 25000IP05 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Hormigueros | 46000IP07 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP05 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Bayamon | 15000I157 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Bayamon | 15200IP35 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Guayama | 40000IP60 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Camuy | 44300IP70 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Jayuya | 51000IP08 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 84000IP12 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|----------------------------|------------|----------------------------|------|
| Arecibo | 8200IP35 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Villalba | 96000IP27 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Arecibo | 8000IP31 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Baja | 20200IP11 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Rincon | 78000IP06 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Manati | 63000IP09 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Arecibo | 8200IP36 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Dorado | 33000IP37 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Hatillo | 44200IP01 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Morovis | 68000IP27 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200I109 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP26 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Morovis | 68000IP21 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Trujillo Alto | 91000IP43 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Trujillo Alto | 91200IP34 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP16 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Yauco | 98000IP01 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Utuado | 92000IP06 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 84200IP49 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| Arecibo | 8300IP94 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Sabana Grande | 81000IP02 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Cabo Rojo | 16100IP08 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Bayamon | 15000I103 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Santa Isabel | 87000IP32 | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |
| Lares | 55000IP18 | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |
| Bayamon | 15000I188 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Arecibo | 8300IP18 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15500I144 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Lares | 55000IP17 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Barceloneta | 12000IP26 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|----------------------------|------------|-------------------------------|------|
| Canovanas | 58000IP07 | Repaired Copper | 7/29/2019 | To Be Repaired Copper | 2020 |
| Ponce | 74200IP01 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Trujillo Alto | 91000IP28 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP11 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Guayanilla | 41000IP14 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Anasco | 7000IP03 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Manati | 63000IP32 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Gurabo | 17030IP08 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Bayamon | 15500IP51 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Gurabo | 43000IP19 | Repaired Copper | 7/29/2019 | Restoration 5G | 2021 |
| Patillas | 9100IP13 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| San Lorenzo | 88000IP06 | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |
| Camuy | 44300IP03 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Las Marias | 56000IP06 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP40 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Bayamon | 15200IP69 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP90 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Las Piedras | 57000IP12 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Bayamon | 15200IP70 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP89 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Villalba | 96000IP03 | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |
| Ponce | 74000IP73 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2021 |
| Santa Isabel | 87000IP24 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP06 | Deployed Fiber-to-the-Home | 3/29/2019 | Restoration Fiber-to-the-Home | 2019 |
| Mayaguez | 66000IP93 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP09 | Deployed Fiber-to-the-Home | 10/12/2018 | Deployed Fiber-to-the-Home | 2018 |
| Jayuya | 51000IP19 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP40 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Guayama | 40000IP21 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Baja | 20000IP28 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|------------|----------------------------|------------|-----------------|------|
| Bayamon | 15200IP73 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Quebradillas | 77200IP22 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP267 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Penuelas | 75100IP13 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Canovanas | 58000IP08 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP27 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000IP30 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Vega Baja | 94000IP62 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Santa Isabel | 87000IP21 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Aguadilla | 3100IP30 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San German | 83000IP01 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Las Piedras | 57000IP01 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Trujillo Alto | 91000IP40 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000IP71 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2020 |
| Cabo Rojo | 16000IP42 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Manati | 63000IP48 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Dorado | 33000IP12 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| San Juan | 91400IP45 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Sebastian | 86000IP31 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP91 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Aguada | 2100IP02 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000IP76 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Bayamon | 15500IP153 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| San Juan | 84200IP38 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Barceloneta | 12000IP09 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Guaynabo | 42000IP37 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San German | 83000IP13 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Yauco | 98000IP35 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Sabana Grande | 81000IP18 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 91400IP96 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|----------------------------|------------|-------------------------------|------|
| Ponce | 74200IP09 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Hatillo | 44200I26A | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Lajas | 53000IP08 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP99 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Utua | 92000IP17 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Manati | 63000IP59 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP13 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Bayamon | 15200IP72 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP28 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2020 |
| Guayama | 40000IP10 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Naranjito | 70000IP14 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Trujillo Alto | 91000IP73 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Naguabo | 69000IP32 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Baja | 20000IP03 | Repaired Copper | 7/29/2019 | Restoration 5G | 2020 |
| San Juan | 91400IP02 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP27 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Humacao | 47000IP40 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Yabucoa | 97000IP02 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Vega Baja | 94000IP49 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Trujillo Alto | 91000IP81 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP31 | Deployed Fiber-to-the-Home | 2/28/2019 | Restoration Fiber-to-the-Home | 2019 |
| Arroyo | 9000IP29 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Morovis | 68000IP26 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Florida | 36000IP08 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Trujillo Alto | 91000I202 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Lorenzo | 88000IP18 | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |
| Arecibo | 8000IP16 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arroyo | 9000IP11 | Repaired Copper | 1/29/2019 | Repaired Copper | 2019 |
| Bayamon | 15000I159 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 84000IP30 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|----------------------------|------------|-------------------------------|------|
| Bayamon | 15200IP60 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Guayama | 40000IP34 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2021 |
| Morovis | 68000IP06 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP71 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8000IP28 | Deployed Fiber-to-the-Home | 11/15/2018 | Deployed Fiber-to-the-Home | 2018 |
| Jayuya | 51000IP14 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Barranquitas | 14000IP12 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8300IP30 | Deployed Fiber-to-the-Home | 2/28/2019 | Restoration Fiber-to-the-Home | 2019 |
| Manati | 63000IP11 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Villalba | 96000IP07 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2020 |
| Salinas | 82100IP04 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Vega Baja | 94000IP43 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Canovanas | 58000IP26 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San German | 83000IP03 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP12 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Lares | 55000IP15 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 80000IP85 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Canovanas | 58000IP32 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Trujillo Alto | 91000IP06 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Luquillo | 61000IP06 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8000IP63 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Utuado | 92000IP09 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8000IP79 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Juncos | 48080IP02 | Repaired Copper | 7/29/2019 | LOW DENSITY POCKETS | |
| Naranjito | 70200IP03 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Coamo | 25200IP34 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Florida | 36000IP15 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Trujillo Alto | 91000IP80 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Humacao | 47000IP11 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2020 |
| Morovis | 68000IP22 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|------------|-----------------|------------|----------------------------|------|
| Coamo | 25000IP4A | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |
| Aguada | 2000IP12 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Aguada | 2000IP20 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP65 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Camuy | 44300IP5A | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Arroyo | 9000IP35 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Manati | 63000IP02 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Isabela | 49100IP20 | Repaired Copper | 1/29/2019 | Repaired Copper | 2019 |
| Bayamon | 15200IP74 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP64 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Trujillo Alto | 91000IP201 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Santa Isabel | 87000IP15 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Humacao | 47000IP60 | Repaired Copper | 7/29/2019 | Restoration Fixed Wireless | 2021 |
| Naranjito | 70000IP23 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Barceloneta | 12000IP13 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Morovis | 68000IP07 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Carolina | 19000IP217 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Aguada | 2100IP03 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP57 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Dorado | 33000IP20 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Morovis | 68000IP13 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 91400IP109 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Morovis | 68000IP29 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP38 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Juana Diaz | 52000IP31 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Manati | 63000IP06 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP45 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Lajas | 53000IP27 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 91400IP01 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 84200IP03 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|----------------------------|------------|----------------------------|------|
| Bayamon | 15200IP44 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Hatillo | 44000IP48 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Yauco | 98000IP03 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Juana Diaz | 52000IP33 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Cabo Rojo | 16000IP45 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Luquillo | 61000IP03 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Baja | 20000IP59 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Santa Isabel | 87000IP35 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200I121 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Juana Diaz | 52100IP10 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP15 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 91400I120 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Patillas | 9100IP11 | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |
| Manati | 63000IP04 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Juana Diaz | 52000IP43 | Repaired Copper | 2/28/2019 | Repaired Copper | 2019 |
| Bayamon | 15200IP32 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15000I100 | Deployed Fiber-to-the-Home | 7/29/2019 | Restoration 5G | 2021 |
| Morovis | 68000IP28 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| las Piedras | 57010IP01 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Luquillo | 61000IP31 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Coamo | 25000IP27 | Repaired Copper | 7/29/2019 | LOW DENSITY POCKETS | |
| Trujillo Alto | 91000IP29 | Repaired Copper | 7/29/2019 | LOW DENSITY POCKETS | |
| Bayamon | 15200IP88 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP51 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP54 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Morovis | 68000IP35 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Morovis | 68000IP25 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Arecibo | 8000IP92 | Deployed Fiber-to-the-Home | 11/15/2018 | Deployed Fiber-to-the-Home | 2018 |
| Arecibo | 8000IP45 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP02 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|---------------|-----------|-----------------|------------|----------------------------|------|
| Trujillo Alto | 91000IP32 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Alta | 93000IP45 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP48 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Baja | 94000IP53 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP06 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 91400IP16 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Trujillo Alto | 91000IP44 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Juana Diaz | 52000IP21 | Repaired Copper | 7/29/2019 | Restoration 5G | 2023 |
| Bayamon | 15200I111 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 91400I217 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Camuy | 44000IP58 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 84200IP51 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Alta | 93000IP08 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Luquillo | 61000IP27 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| San Juan | 91400IP48 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Trujillo Alto | 91000I109 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Juana Diaz | 52100IP12 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Vega Alta | 93000IP01 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP04 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Toa Alta | 89000IP04 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Canovanas | 58000IP62 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Salinas | 82000IP18 | Repaired Copper | 7/29/2019 | To Be Repaired Copper | 2020 |
| San Juan | 91400IP17 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Humacao | 47100IP12 | Repaired Copper | 1/31/2019 | Restoration Fixed Wireless | 2019 |
| Trujillo Alto | 91200IP10 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Humacao | 47000IP21 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Juana Diaz | 52000IP42 | Repaired Copper | 7/29/2019 | LOW DENSITY POCKETS | |
| Barceloneta | 12000IP06 | Repaired Copper | 1/1/1901 | LOW DENSITY POCKETS | |
| Barceloneta | 12000IP07 | Repaired Copper | 7/29/2019 | LOW DENSITY POCKETS | |
| San Juan | 91400I207 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |

REDACTED – FOR PUBLIC INSPECTION

| | | | | | |
|--------------|-----------|-----------------|------------|-----------------------|------|
| Bayamon | 15200IP92 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Dorado | 33000IP26 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Humacao | 47100IP13 | Repaired Copper | 7/29/2019 | To Be Repaired Copper | 2021 |
| Humacao | 47100IP98 | Repaired Copper | 7/29/2019 | To Be Repaired Copper | 2021 |
| Quebradillas | 77000IP10 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Patillas | 9200IP28 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Guayama | 40100IP40 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP55 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Bayamon | 15200IP96 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |
| Carolina | 19100I117 | Repaired Copper | 11/15/2018 | Repaired Copper | 2018 |

Exhibit 2

[Begin Confidential Information]

| Wire Center | Network Node ID | Technology - 8/22/2019 | New Restoration Date | Technology - 3/4/2019 | Old Restoration Date |
|-------------|-----------------|---------------------------|-------------------------|--------------------------|-------------------------|
|-------------|-----------------|---------------------------|-------------------------|--------------------------|-------------------------|

[End Confidential Information]

Exhibit 3

[Begin Confidential Information]

| Wire Center | Network Node ID | Technology - 8/22/2019 | New Restoration Date | Technology - 3/4/2019 | Old Restoration Date |
|-------------|-----------------|---------------------------|----------------------|-----------------------|-------------------------|
|-------------|-----------------|---------------------------|----------------------|-----------------------|-------------------------|

[End Confidential Information]

Exhibit 4

[Begin Confidential Information]

| Wire Center | Network Node ID | Technology - 8/22/2019 | New Restoration Date | Technology - 3/4/2019 | Old Restoration Date |
|-------------|-----------------|------------------------|-------------------------|-----------------------|-------------------------|
|-------------|-----------------|------------------------|-------------------------|-----------------------|-------------------------|

[End Confidential Information]

Exhibit 5

[Begin Confidential Information]

| Wire Center | Network Node ID | Technology - 8/22/2019 | New Restoration Date | Technology - 3/4/2019 | Old Restoration Date |
|-------------|-----------------|------------------------|-------------------------|-----------------------|-------------------------|
|-------------|-----------------|------------------------|-------------------------|-----------------------|-------------------------|

[End Confidential Information]