



Terri Hoskins
Assistant Vice President-
Senior Legal Counsel

AT&T Services, Inc.
1120 20th Street NW Ste. 1000
Washington, D.C. 20036

Phone: 202.457.3047
E-mail: th4696@att.com

November 26, 2018

Marlene Dortch
Federal Communications Commission
445 12th Street S.W.
Washington, D.C. 20554

RE: WC Docket No. 18-306; RENEWAL of SECTION 63.63 APPLICATION of AT&T

Dear Ms. Dortch:

AT&T Services, Inc. on behalf of its affiliates AT&T Corp., Pacific Bell Telephone Company d/b/a AT&T California, SBC Long Distance, LLC d/b/a AT&T Long Distance and Teleport Communications America, LLC, collectively referenced herein as "AT&T" filed a Section 63.63 application in the above-referenced docket on September 26, 2018 seeking emergency authorization under Section 214(a) of the Communications Act, as amended ("the Act"), 47 U.S.C. § 214, to suspend AT&T's wireline interstate telecommunications services as the Carr Fire spread across two counties in Northern California, AT&T's facilities sustained significant damage throughout the area.

Pursuant to section 63.63(b) of the Commission's rules, AT&T hereby requests a renewal of the emergency authorization to suspend its services until AT&T completes its restoration efforts. The Commission should grant a waiver of the filing deadline proscribed by section 63.63(b) and accept this filing as AT&T's personnel are on the ground working expeditiously to restore service as discussed below.

AT&T has completely restored the damage to its facilities in Trinity County and only has work to complete in Shasta County and as of November 22nd, AT&T has completed its network restoration in 85 (91.3%) of the 93 Distribution Areas (DAs). Specifically, of those remaining DAs, AT&T's Network Operations Teams remain on sight and continue their work to restore services in the remaining 8 DAs in Shasta County. AT&T expects to have services restored in the remaining areas within three months (except for some individual property owners, which may be delayed further because AT&T's restoration is dependent on the restoration progress of the property owner's reconstruction).

Accordingly, AT&T requests an extension of the emergency discontinuance authorization until March 31, 2019.

Respectfully submitted,

A handwritten signature in black ink, appearing to read "Terri L. Hoskins", written over a horizontal line.

Terri L. Hoskins