

Federal Communications Commission
Washington, D.C. 20554

FCC 307

Approved by OMB
3060-0407

EXHIBIT 1

The permittee respectfully submits that a grant of the instant application would be in the public interest for the following reasons:

Initially, it must be noted that Raystay Co. has built and is currently the licensee of LPTV station W40AF licensed to Dillsburg, PA. Raystay built the station pursuant to a construction permit issued to it by the Commission.

At the present time, equipment for the station has not been ordered or delivered. Raystay, however, has had discussions with equipment suppliers concerning the types and prices of equipment that could be used at the site specified in the construction permit. It has entered into lease negotiations with representatives of the owners of the antenna site specified in the applications, although those negotiations have not been consummated. A representative of Raystay and an engineer have visited the antenna site and ascertained what site preparation work and modifications need to be done at the site.

Raystay has undertaken research in an effort to determine the programming that would be offered on the station. It has had discussions with program suppliers to determine what programs could be available for broadcast on the station. It has also had continuing negotiations with local cable television franchises to

ascertain what type of programming would enable the station to be carried on local cable systems.

The denial of this extension request could eliminate any possibility of the proposed LPTV service being offered to the community. No application mutually exclusive with Raystay's construction permit application was filed, so no other entity has expressed an interest in providing this service.

Accordingly, Raystay requests that the Commission extend the date for construction for a period of six months from the date this application is granted or from the date the current construction permit expires, whichever is later.

RECEIVED

DEC 20 1991

Federal Communications Commission
Office of the Secretary

TELECOPIER
(202) 785-0934

LAW OFFICE
C. H. A. BERFIELD, P.C.
DARTMOUTH COLLEGE
1125 CHURCH STREET
NORTHAMPTON, MASSACHUSETTS 01060
(202) 466-8565

DUPLICATE

LEWIS I. COHEN
MORTON L. BERFIELD
ROY W. BOYCE
JOHN J. SCHAUBLE*
*VIRGINIA BAR ONLY

December 20, 1991

Ms. Donna R. Searcy
Secretary
Federal Communications Commission
1919 M Street, N.W.
Washington, D.C. 20554


Dear Ms. Searcy:

On behalf of Raystay Co., permittee of low power television station W38BE at Lebanon, Pennsylvania, we are submitting an original and one copy of an application for additional time to construct that station.

Pursuant to the Commission's July 11, 1991 Public Notice (FCC Fees, 69 RR 2d 787, 788), no filing fee is required for this application.

Should there be any questions regarding this matter, kindly communicate directly with this office.

Respectfully submitted,



John J. Schauble

APPLICATION FOR EXTENSION OF BROADCAST CONSTRUCTION
PERMIT OR TO REPLACE EXPIRED CONSTRUCTION PERMIT
(CAREFULLY READ INSTRUCTIONS ON BACK BEFORE COMPLETING)

For Commission Use Only

File No. **BMPITL-911220JF**

1. Legal Name of Applicant (See Instruction C) Raystay Company		3. PURPOSE OF APPLICATION: <input checked="" type="checkbox"/> a. Additional time to construct broadcast station <input type="checkbox"/> b. Construction permit to replace expired permit	
2. Mailing Address (Number, street, city, state, ZIP code) P.O. Box 38 Carlisle, PA 17013 Telephone No. (Include Area Code) (717) 245-0040		4. IDENTIFICATION OF OUTSTANDING CONSTRUCTION PERMIT: File Number BPTTL-890309TD Call Letters W38BE Frequency 614-620 Mhz Channel No. 38 Station Location Lebanon, PA	
5. OTHER: Submit as Exhibit No. <u>N/A</u> a list of the file numbers of pending applications concerning this station, e.g., major or minor modifications, assignments, etc.		6. EXTENT OF CONSTRUCTION: (a) Has equipment been delivered? <input type="checkbox"/> YES <input type="checkbox"/> NO If NO, answer the following: See Exhibit 1 From Whom Ordered (If no order has been placed, so indicate) See Exhibit 1 Date Ordered _____ Date Delivery Promised _____ (b) Has installation commenced? <input type="checkbox"/> YES <input type="checkbox"/> NO See Exhibit 1 If YES, submit as Exhibit No. _____ a description of the extent of installation and the date installation commenced. (c) Estimated date by which construction can be completed. See Exhibit 1	
7. (a) If application is for extension of construction permit, submit as Exhibit No. <u>1</u> reason(s) why construction has not been completed. (b) If application is to replace an expired construction permit, submit as Exhibit No. <u>N/A</u> the reason for not submitting a timely extension application, together with the reason(s) why construction was not completed during the period specified in the construction permit or subsequent extension(s).			
8. Are the representations contained in the application for construction permit still true and correct? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO If NO, give particulars in Exhibit No. _____			

The APPLICANT hereby waives any claim to the use of any particular frequency or of the electromagnetic spectrum as against the regulatory power of the United States because of the previous use of the same, whether by license or otherwise, and requests an authorization in accordance with this application. (See Section 304 of the Communications Act of 1934, as amended.)

The APPLICANT acknowledges that all the statements made in this application and attached exhibits are considered material representations and that all the exhibits are a material part hereof and are incorporated herein as set out in full in the application.

CERTIFICATION

I certify that the statements in this application are true and correct to the best of my knowledge and belief, and are made in good faith.



Legal Name of Applicant Raystay Company	Signature 
Title President	Date December 18, 1991

EXHIBIT 1

The permittee respectfully submits that a grant of the instant application would be in the public interest for the following reasons:

Initially, it must be noted that Raystay Co. has built and is currently the licensee of LPTV station W40AF licensed to Dillsburg, PA. Raystay built the station



ascertain what type of programming would enable the station to be carried on local cable systems.

The denial of this extension request could eliminate any possibility of the proposed LPTV service being offered to the community. No application mutually exclusive with Raystay's construction permit application was filed, so no other entity has expressed an interest in providing this service.

Accordingly, Raystay requests that the Commission extend the date for construction for a period of six months from the date this application is granted or from the date the current construction permit expires, whichever is later.

RECEIVED

DEC 20 1991

Federal Communications Commission
Office of the Secretary

TELECOPIER
(202) 785-0934

DUPLICATE
FEDERAL COMMUNICATIONS COMMISSION
WASHINGTON, D.C. 20036
(202) 466-8565

LEWIS I. COHEN
MORTON L. BERFIELD
ROY W. BOYCE
JOHN J. SCHAUBLE*
*VIRGINIA BAR ONLY

December 20, 1991

Ms. Donna R. Searcy
Secretary
Federal Communications Commission
1919 M Street, N.W.
Washington, D.C. 20554

Dear Ms. Searcy:

On behalf of Raystay Co., permittee of low power television station W55BP at Lebanon, Pennsylvania, we are submitting an original and one copy of an application for additional time to construct that station.

Pursuant to the Commission's July 11, 1991 Public Notice (FCC Fees, 69 RR 2d 787, 788), no filing fee is required for this application.

Should there be any questions regarding this matter, kindly communicate directly with this office.

Respectfully submitted,

John J. Schauble

John J. Schauble

APPLICATION FOR EXTENSION OF BROADCAST CONSTRUCTION
PERMIT OR TO REPLACE EXPIRED CONSTRUCTION PERMIT
(CAREFULLY READ INSTRUCTIONS ON BACK BEFORE COMPLETING)

For Commission Use Only

File No. BMPRTL-911220JI

1. Legal Name of Applicant (See Instruction C) Raystay Company		3. PURPOSE OF APPLICATION: <input checked="" type="checkbox"/> a. Additional time to construct broadcast station <input type="checkbox"/> b. Construction permit to replace expired permit	
2. Mailing Address (Number, street, city, state, ZIP code) P.O. Box 38 Carlisle, PA 17013 DEC 20 1991		4. IDENTIFICATION OF OUTSTANDING CONSTRUCTION PERMIT: File Number BPTTL-890309NZ Call Letters W55BP Frequency 716-722 Mhz Channel No. 55 Station Location Lebanon, PA	
Telephone No. (Include Area Code) (717) 245-0040 Federal Communications Commission Office of the Secretary			
5. OTHER: Submit as Exhibit No. <u>N/A</u> a list of the file numbers of pending applications concerning this station, e.g., major or minor modifications, assignments, etc.			
6. EXTENT OF CONSTRUCTION: (a) Has equipment been delivered? <input type="checkbox"/> YES <input type="checkbox"/> NO If NO, answer the following: See Exhibit 1 From Whom Ordered <i>(If no order has been placed, so indicate)</i> See Exhibit 1 (b) Has installation commenced? <input type="checkbox"/> YES <input type="checkbox"/> NO See Exhibit 1 If YES, submit as Exhibit No. _____ a description of the extent of installation and the date installation commenced.			
Date Ordered	Date Delivery Promised	(c) Estimated date by which construction can be completed. See Exhibit 1	
7. (a) If application is for extension of construction permit, submit as Exhibit No. <u>1</u> reason(s) why construction has not been completed. (b) If application is to replace an expired construction permit, submit as Exhibit No. <u>N/A</u> the reason for not submitting a timely extension application, together with the reason(s) why construction was not completed during the period specified in the construction permit or subsequent extension(s).			
8. Are the representations contained in the application for construction permit still true and correct? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO If NO, give particulars in Exhibit No. _____			

The APPLICANT hereby waives any claim to the use of any particular frequency or of the electromagnetic spectrum as against the regulatory power of the United States because of the previous use of the same, whether by license or otherwise, and requests an authorization in accordance with this application. (See Section 304 of the Communications Act of 1934, as amended.)

The APPLICANT acknowledges that all the statements made in this application and attached exhibits are considered material representations and that all the exhibits are a material part hereof and are incorporated herein as set out in full in the application.

CERTIFICATION

I certify that the statements in this application are true and correct to the best of my knowledge and belief, and are made in good faith.


Legal Name of Applicant Raystay Company	Signature 
Title President	Date December 18, 1991

EXHIBIT 1

The permittee respectfully submits that a grant of the instant application would be in the public interest for the following reasons:

Initially, it must be noted that Raystay Co. has built and is currently the licensee of LPTV station W40AF licensed to Dillsburg, PA. Raystay built the station pursuant to a construction permit issued to it by the Commission.

At the present time, equipment for the station has not been ordered or delivered. Raystay, however, has had discussions with equipment suppliers concerning the types and prices of equipment that could be used at the site specified in the construction permit. It has entered into lease negotiations with representatives of the owners of the antenna site specified in the applications, although those negotiations have not been consummated. A representative of Raystay and an engineer have visited the antenna site and ascertained what site preparation work and modifications need to be done at the site.

Raystay has undertaken research in an effort to

ascertain what type of programming would enable the station to be carried on local cable systems.

The denial of this extension request could eliminate any possibility of the proposed LPTV service being offered to the community. No application mutually exclusive with Raystay's construction permit application was filed, so no other entity has expressed an interest in providing this service.

Accordingly, Raystay requests that the Commission extend the date for construction for a period of six months from the date this application is granted or from the date the current construction permit expires, whichever is later.

ATTACHMENT 18

Raystay Company LPTV Second Extension Applications

DUPLICATE
LAW OFFICES
COHEN AND BERFIELD, P.C.
BOARD OF DIRECTORS

RECEIVED

JUL - 9 1992

FEDERAL COMMUNICATIONS COMMISSION
OFFICE OF THE SECRETARY

TELECOPIER
(202) 785-0934

LEWIS I. COHEN
MORTON L. BERFIELD
ROY W. BOYCE
JOHN J. SCHAUBLE*

1129 20TH STREET, N.W.
WASHINGTON, D.C. 20036
(202) 466-8565

*VIRGINIA BAR ONLY

July 9, 1992

Mrs. Donna Searcy
Secretary
Federal Communications Commission
1919 M Street, NW
Washington, DC 20554

Dear Ms. Searcy:

On behalf of Raystay Company, permittee of low power television station W23AW at Lancaster, Pennsylvania, we are submitting an original and one copy of an application for additional time to construct that station.

Pursuant to the Commission's July 11, 1991 Public Notice (FCC Fees, 69 RR 2d 787, 788), no filing fee is required for this application.

Should there be any questions concerning this matter, kindly communicate directly with this office.

Respectfully submitted,

John J. Schauble

John J. Schauble

Federal Communications Commission
Washington, D.C. 20554

FCC 307

Approved by OMB
3080-0407
Expires 3/31/91

APPLICATION FOR EXTENSION OF BROADCAST CONSTRUCTION
PERMIT OR TO REPLACE EXPIRED CONSTRUCTION PERMIT

For Commission Use Only

EXHIBIT 1

The permittee respectfully submits that a grant of the instant application would be in the public interest for the following reasons:

Initially, it must be noted that Raystay Co. has built and is currently the licensee of LPTV station WJLB

ascertain what type of programming would enable the station to be carried on local cable systems.

The denial of this extension request could eliminate any possibility of the proposed LPTV service being offered to the community. No application mutually exclusive with Raystay's construction permit application was filed, so no other entity has expressed an interest in providing this service.

Accordingly, Raystay requests that the Commission extend the date for construction for a period of six months from the date this application is granted or from the date the current construction permit expires, whichever is later.

DUPLICATE

RECEIVED

JUL - 9 1992

FEDERAL COMMUNICATIONS COMMISSION
OFFICE OF THE SECRETARY

LEWIS I. COHEN
MORTON L. BERFIELD
ROY W. BOYCE
JOHN J. SCHAUBLE*

1129 20TH STREET, N.W.
WASHINGTON, D.C. 20036
(202) 466-8565

TELECOPIER
(202) 785-0934

*VIRGINIA BAR ONLY

July 9, 1992

Mrs. Donna Searcy
Secretary
Federal Communications Commission
1919 M Street, NW
Washington, DC 20554


Dear Ms. Searcy:

On behalf of Raystay Company, permittee of low power television station W31AX at Lancaster, Pennsylvania, we are submitting an original and one copy of an application for additional time to construct that station.

Pursuant to the Commission's July 11, 1991 Public Notice (FCC Fees, 69 RR 2d 787, 788), no filing fee is required for this application.

Should there be any questions concerning this matter, kindly communicate directly with this office.

Respectfully submitted,



John J. Schauble

APPLICATION FOR EXTENSION OF BROADCAST CONSTRUCTION
PERMIT OR TO REPLACE EXPIRED CONSTRUCTION PERMIT
(CAREFULLY READ INSTRUCTIONS ON BACK BEFORE COMPLETING)

For Commission Use Only

File No. BMPTTL-92079IN

1. Legal Name of Applicant (See Instruction E) Raystay Company		3. PURPOSE OF APPLICATION: <input checked="" type="checkbox"/> a. Additional time to construct broadcast station <input type="checkbox"/> b. Construction permit to replace expired permit	
2. Mailing Address (Number, street, city, state, ZIP code) P.O. Box 38 Carlisle, PA 17013		4. IDENTIFICATION OF OUTSTANDING CONSTRUCTION PERMIT File Number BMPTTL-911220JB Call Letters W31AX Frequency 572-578 Mhz Channel No. 31 Station Location Lancaster, PA	
Telephone No. (Include Area Code) (717) 245-0040		5. OTHER: Submit as Exhibit No. <u>N/A</u> a list of the file numbers of pending applications concerning this station, e.g., major or minor modifications, assignments, etc.	
EXTENT OF CONSTRUCTION: (a) Has equipment been delivered? <input type="checkbox"/> YES <input type="checkbox"/> NO If NO, answer the following: See Exhibit 1 (b) Has installation commenced? <input type="checkbox"/> YES <input type="checkbox"/> NO If YES, submit as Exhibit No. _____ a description of the extent of installation and the date installation commenced. See Exhibit 1 From Whom Ordered (If no order has been placed, so indicate) See Exhibit 1 Date Ordered Date Delivery Promised (c) Estimated date by which construction can be completed. See Exhibit 1			

7. (a) If application is for extension of construction permit, submit as Exhibit No. 1 reason(s) why construction has not been completed.
- (b) If application is to replace an expired construction permit, submit as Exhibit No. N/A the reason for not submitting a timely extension application, together with the reason(s) why construction was not completed during the period specified in the construction permit or subsequent extension(s).
8. Are the representations contained in the application for construction permit still true and correct? ☒ YES ☐ NO
If NO, give particulars in Exhibit No. _____

The APPLICANT hereby waives any claim to the use of any particular frequency or of the electromagnetic spectrum as against the regulatory power of the United States because of the previous use of the same, whether by license or otherwise, and requests an authorization in accordance with this application. (See Section 304 of the Communications Act of 1934, as amended.)

The APPLICANT acknowledges that all the statements made in this application and attached exhibits are considered material representations and that all the exhibits are a material part hereof and are incorporated herein as set out in full in the application.

CERTIFICATION

I certify that the statements in this application are true and correct to the best of my knowledge and belief, and are made in good faith.

Legal Name of Applicant Raystay Company	Signature <i>George F. Gardner</i>
Title <i>President</i>	Date <i>July 7, 1992</i>

EXHIBIT 1

The permittee respectfully submits that a grant of the instant application would be in the public interest for the following reasons:

Initially, it must be noted that Raystay Co. has built and is currently the licensee of LPTV station W40AF licensed to Dillsburg, PA. Raystay built the station pursuant to a construction permit issued to it by the Commission.

At the present time, equipment for the station has not been ordered or delivered. Raystay, however, has had discussions with equipment suppliers concerning the types and prices of equipment that could be used at the site specified in the construction permit. It has entered into lease negotiations with representatives of the owners of the antenna site specified in the applications, although those negotiations have not been consummated. A representative of Raystay and an engineer have visited the antenna site and ascertained what site preparation work and modifications need to be done at the site.

Raystay has undertaken research in an effort to determine the programming that would be offered on the station. It has had discussions with program suppliers to determine what programs could be available for broadcast on the station. It has also had continuing negotiations with local cable television franchises to

ascertain what type of programming would enable the station to be carried on local cable systems.

The denial of this extension request could eliminate any possibility of the proposed LPTV service being offered to the community. No application mutually exclusive with Raystay's construction permit application was filed, so no other entity has expressed an interest in providing this service.

Accordingly, Raystay requests that the Commission extend the date for construction for a period of six months from the date this application is granted or from the date the current construction permit expires, whichever is later.

DUPLICATE

LEWIS I. COHEN
MORTON L. BERFIELD
ROY W. BOYCE
JOHN J. SCHAUBLE*

WASHINGTON, D C 20036
(202) 466-8565

RECEIVED

'JUL - 9 1992

FEDERAL COMMUNICATIONS COMMISSION
OFFICE OF THE SECRETARY

TELECOPIER
(202) 785-0934

*VIRGINIA BAR ONLY

July 9, 1992

Mrs. Donna Searcy
Secretary
Federal Communications Commission
1919 M Street, NW
Washington, DC 20554

Dear Ms. Searcy:

On behalf of Raystay Company, permittee of low power television station W38BE at Lebanon, Pennsylvania, we are submitting an original and one copy of an application for additional time to construct that station.

Pursuant to the Commission's July 11, 1991 Public Notice (FCC Fees, 69 RR 2d 787, 788), no filing fee is required for this application.

Should there be any questions concerning this matter, kindly communicate directly with this office.

Respectfully submitted,

John J. Schauble

John J. Schauble

For Commission Use Only

File No. BMPTEL-920704IK

1. Legal Name of Applicant (See Instruction 6) <div style="text-align: center; font-size: 1.2em;">Raystay Company</div>		3. PURPOSE OF APPLICATION: <input checked="" type="checkbox"/> a. Additional time to construct broadcast station <input type="checkbox"/> b. Construction permit to replace expired permit							
2. Mailing Address (Number, street, city, state, ZIP code) <div style="text-align: center;"> P.O. Box 38 Carlisle, PA 17013 Telephone No. (Include Area Code) (717) 245-0040 </div>		4. IDENTIFICATION OF OUTSTANDING CONSTRUCTION PERMIT <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;">File Number BMPTTL-911220JF</td> <td style="width: 50%;">Call Letters W38BE</td> </tr> <tr> <td>Frequency 614-620 Mhz</td> <td>Channel No. 38</td> </tr> <tr> <td colspan="2">Station Location Lebanon, PA</td> </tr> </table>		File Number BMPTTL-911220JF	Call Letters W38BE	Frequency 614-620 Mhz	Channel No. 38	Station Location Lebanon, PA	
File Number BMPTTL-911220JF	Call Letters W38BE								
Frequency 614-620 Mhz	Channel No. 38								
Station Location Lebanon, PA									

RECEIVED

JUL - 9 1992

5. OTHER: Submit as Exhibit No. <u>N/A</u> a list of the numbers of pending applications concerning this station, e.g., major or minor modifications, assignments, etc.		FEDERAL COMMUNICATIONS COMMISSION OFFICE OF THE SECRETARY	
EXTENT OF CONSTRUCTION:			
(a) Has equipment been delivered? <input type="checkbox"/> YES <input type="checkbox"/> NO If NO, answer the following: <u>See Exhibit 1</u> From Whom Ordered <i>(If no order has been placed, so indicate)</i> <u>See Exhibit 1</u>		(b) Has installation commenced? <input type="checkbox"/> YES <input type="checkbox"/> NO <u>See Exhibit 1</u> If YES, submit as Exhibit No. _____ a description of the extent of installation and the date installation commenced.	
Date Ordered	Date Delivery Promised	(c) Estimated date by which construction can be completed. <u>See Exhibit 1</u>	

7. (a) If application is for extension of construction permit, submit as Exhibit No. 1 reason(s) why construction has not been completed.


(b) If application is to replace an expired construction permit, submit as Exhibit No. N/A the reason for not submitting a timely extension application, together with the reason(s) why construction was not completed during the period specified in the construction permit or subsequent extension(s).

Are the representations contained in the application for construction permit still true and correct? ☒ YES ☐ NO

If NO, give particulars in Exhibit No. _____

The APPLICANT acknowledges that all the statements made in this application and attached exhibits are considered material representations and that all the exhibits are a material part hereof and are incorporated herein as set out in full in the application.

I certify that the statements in this application are true and correct to the best of my knowledge and belief, and are made in good faith.

Legal Name of Applicant Raystay Company	Signature 
Title President	Date July 7, 1992

FCC 307

EXHIBIT 1

The permi,tee respectfully submits that a grant of

ascertain what type of programming would enable the station to be carried on local cable systems.

The denial of this extension request could eliminate any possibility of the proposed LPTV service being offered to the community. No application mutually exclusive with Raystay's construction permit application was filed, so no other entity has expressed an interest