

APPLICATION FOR EXTENSION OF BROADCAST CONSTRUCTION PERMIT OR TO REPLACE EXPIRED CONSTRUCTION PERMIT
(CAREFULLY READ INSTRUCTIONS ON BACK BEFORE COMPLETING)

For Commission Use Only
File No. BMPCT-920722KK

1. Legal Name of Applicant (See instruction C) Pulitzer Broadcasting Company		3. PURPOSE OF APPLICATION: <input checked="" type="checkbox"/> a. Additional time to construct broadcast station <input type="checkbox"/> b. Construction permit to replace expired permit	
2. Mailing Address (Number, street, city, state, ZIP code) P.O. Box 25982 Albuquerque, NM 87125		4. IDENTIFICATION OF OUTSTANDING CONSTRUCTION PERMIT: File Number <u>BMPCT-891010KC</u> Call Letters <u>KOAV</u> as modified by BMPCT-920129NJ	
Telephone No. (include Area Code) (505) 884-7777		Frequency	Channel No. Ch. 3
5. OTHER: Submit as Exhibit No. <u>DNA</u> a list of the file numbers of pending applications concerning this station, e.g., major or minor modifications, assignments, etc.		Station Location Gallup, New Mexico	
EXTENT OF CONSTRUCTION: Has equipment been delivered? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO If NO, answer the following: From Whom Ordered (if no order has been placed, so indicate) See Exhibit No. 1		(b) Has installation commenced? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO If YES, submit as Exhibit No. <u>1</u> a description of the extent of installation and the date installation commenced.	
Date Ordered	Date Delivery Promised	(c) Estimated date by which construction can be completed.	


7. (a) If application is for extension of construction permit, submit as Exhibit No. 1 reason(s) why construction has not been completed.
(b) If application is to replace an expired construction permit, submit as Exhibit No. _____ the reason for not submitting a timely extension application, together with the reason(s) why construction was not completed during the period specified in the construction permit or subsequent extension(s).

8. Are the representations contained in the application for construction permit still true and correct? YES NO
If NO, give particulars in Exhibit No. _____

The APPLICANT hereby waives any claim to the use of any particular frequency or of the electromagnetic spectrum as against the regulatory power of the United States because of the previous use of the same, whether by license or otherwise, and requests an authorization in accordance with this application. (See Section 304 of the Communications Act of 1934, as amended.)
The APPLICANT acknowledges that all the statements made in this application and attached exhibits are considered material representations and that all the exhibits are a material part hereof and are incorporated herein as set out in full in the application.

CERTIFICATION

I certify that the statements in this application are true and correct to the best of my knowledge and belief, and are made in good faith.

Legal Name of Applicant Pulitzer Broadcasting Company	Signature 
Title Vice President/General Manager, KOAT-TV	Date July 7, 1992

WILLFUL FALSE STATEMENTS MADE ON THIS FORM ARE PUNISHABLE BY FINE AND IMPRISONMENT,
U.S. CODE, TITLE 18, SECTION 1001.

EXHIBIT NO. 1

There is attached hereto an exhibit which was submitted with an application on FCC Form 307 filed with the Commission on January 29, 1992 (BMPCT-920129NJ). On April 16, 1992, subsequent to the filing of the aforementioned application, the Commission released a Notice of Proposed Rule Making inviting comments on Pulitzer Broadcasting Company's proposal to reallocate Channel 3 from Gallup to Farmington.

Pulitzer Broadcasting Company hereby requests that the deadline date for constructing the facilities of Station KOAT be extended for a period of six months after final action by the Commission in the above-noted rulemaking proceeding.

**REASONS WHY CONSTRUCTION OF
STATION KOAT, GALLUP, NEW MEXICO
HAS NOT BEEN COMPLETED**

On February 23, 1990, the Mass Media Bureau granted an application filed by KOAT Television, Inc. (now Pulitzer Broadcasting Company) for a construction permit for a new television station operating on Channel 3 at Gallup, New Mexico (BPCT-891010KG). On April 17, 1990, shortly after the grant of the application, KOAT Television, Inc. filed a Petition for Rule Making requesting that the Commission amend the Television Table of Allotments, Section 73.606(b) of the Rules, to reallocate Channel 3 from Gallup to Farmington, New Mexico.

In a letter dated April 12, 1991, the Chief of the Commission's Allocations Branch advised Pulitzer Broadcasting Company that the aforementioned Petition for Rule Making was "unacceptable for consideration" and suggested that Pulitzer Broadcasting Company might consider "resubmitting the petition with a stronger public interest benefit showing." During the next several months, Will Mandich and Billy Lee Johnson, employees of Station KOAT-TV, Albuquerque, New Mexico (which is licensed to Pulitzer Broadcasting Company) conducted extensive television field strength measurements on Station KREZ-TV, Durango, Colorado. Several delays were encountered in the measurement project (which was conducted under the supervision of the consulting engineering firm of Jules Cohen and Associates, P.C.) On November 21, 1991, Pulitzer Broadcasting Company

resubmitted a Petition for Rule Making which requests the allocation of Channel 3 from Gallup to Farmington.

Failure to construct is for reasons beyond the control of the permittee. There is no transmitter site which would be capable of providing a city-grade signal over the communities of Gallup and Farmington. Accordingly, if Pulitzer Broadcasting Company were to construct a television station at Gallup and the Commission were to reallocate Channel 3 to Farmington, it would be necessary to abandon the Gallup site.

Pulitzer Broadcasting Company has taken all possible steps to prosecute the Petition for Rule Making before the Commission. Counsel for Pulitzer Broadcasting Company has been advised by the Acting Chief of the Allocations Branch that action on the pending Petition for Rule Making is expected to be taken in the next few weeks.

Accordingly, for the reasons stated above, Pulitzer Broadcasting Company hereby requests that the deadline date for constructing the facilities of Station KOAV be extended for a period of six months after final action by the Commission on the above-noted Petition for Rule Making.

EXHIBIT C

**Pulitzer's February 18, 1993, Application for Extension of Time
to Construct Station KOAV-TV, Gallup, New Mexico
(File No. BMPCT-930218KE)**

LAW OFFICES
VERNER, LIIPFERT, BERNHARD, McPHERSON AND HAND

CHARTERED

SUITE 700
901-15TH STREET, N.W.
WASHINGTON, D.C. 20005-2301

(202) 371-6000

TELEX: 1561792 VERLIP UT

TELECOPIER: (202) 371-6279

HOUSTON OFFICE

6901 TEXAS COMMERCE TOWER
600 TRAVIS
HOUSTON, TEXAS 77002
(713) 237-9034
TELECOPIER: (713) 237-1218

VIRGINIA OFFICES

8280 GREENSBORO DRIVE MCLEAN, VIRGINIA 22102 (703) 749-6000 TELECOPIER: (703) 749-6027	10484-A ARMSTRONG STREET FAIRFAX, VIRGINIA 22030 (703) 591-2883 TELECOPIER: (703) 385-7988
---	---

TERRANCE J. MCCARTIN
DEAN R. BRENNER
FRANCES C. DELAURENTIS
LAWRENCE N. COOPER**
DON C. LEWIS
LINDA E. COLLIER*
REBECCA M.J. GOULD*
JOHN S. MOOT
MARK R. LEWIS
SCOTT K. DAINES*
LESLIE B. KRAMERICH*
E. JOHN KRUMHOLTZ
MICHAEL E. BELLER
LISA J. GEFEN
MICHAEL H. TECKLENBURG*
RICHARD J. BIFFL*
SHARI B. GERSTEN*
PETER A. GOULD
WILLIAM E. VINCENT
JOHN B. BRITTON
ANDREW D. ESKIN
MARIE L. MILLER**
GUY A. MORLEY*

BRIAN A. HIZOGUCHI
JOHN R. TRCTUS, JR.
BONNIE M. DELTUSCH
JACQUELINE R. KINNEY
KRISTA L. POOL*
JEANETTE M. PABLO
KATHERINE A. ELLIS*
SUSAN G. BLUMENTHAL*
HEDY L. NELSON
GLENN R. MOORE*
BARBARA L. BURTON
DAVID TONG SHANG*
THOMAS K. JONES**
STUART J. RABIN*
ERIC T. WERNER*
DIANE ULLA MAGE
CHRIS B. WETHERINGTON*
JOHN A. ORDWAY, JR.
BETH WOLFFE
DOUGLAS W. MALL
LISA HARRIS DEAM
J. GREGORY BISHOP

OF COUNSEL

PAUL C. SHEELINE
RICHARD M. SALTSMAN
CHARLENE A. STURBITTS
HOWELL E. BEGLE, JR.
BRUCE A. KIMBLE**
ROBERT W. BLANCHETTE
DOROTHEA SUMMERELL

MARY K. WILLIAMS**
JOSEPH E. BRENNAN*
STEPHEN W. VAN HOOSER*
GENE R. SCHLEPPENBACH*
J. ROBERT KIRK
JAMES K. JACKSON

* NOT ADMITTED IN DC
* ADMITTED IN VIRGINIA
* ADMITTED IN TEXAS

JAMES M. VERNER*
EUGENE T. LIIPFERT
EMERTUS *

BERL BERNHARD
HARRY MCPHERSON
LLOYD N. HAND*
RONALD B. NATALIE
WILLIAM C. EVANS
MICHAEL J. ROBERTS
FRITZ R. KAHN
BERNHARDT K. WRUBLE
THOMAS J. KELLER
JOHN A. MERRIGAN
JOSEPH L. MANSON, III
WILLIAM H. CRISPIN*
CLINTON A. VINCE
GLEN L. ORTHMAN
ERWIN G. KRASNOW
JAMES F. HINEY
RUSSELL E. POMMER
GEORGE H. FOOOTE, JR.*
BUEL WHITE*
WILLIAM F. ROEDER, JR.*
ROY G. BOWMAN
AMY L. BONDURANT
HOPEWELL H. DARNELLE, III
DOUGLAS OCHS ADLER

RILEY K. TEMPLE*
JOHN P. CAMPBELL*
MICHAEL J. BARTLETT*
DOUGLAS J. COLTON
JOHN H. ZENTAY
FRED W. DROGULA
ANDREA JILL GRANT
GARY J. KLEIN
J. CATHY FOGEL
JOHN B. CONNOR**
LAWRENCE R. SIDMAN
WILLIAM E. KENNARD
BENJAMIN H. FLOWE, JR.
FREDERICK J. TANSILL*
PAUL E. NORDSTROM
SHERRY A. OLURK
J. RICHARD MANNETT*
MICHAEL O. GOLDEN
SUSAN O. TEMKIN
JAMES J. BLANCHARD*
WILLIAM A. ZEITLER*
NICK T. PROTO
LESLIE M. ALDEN*
LAWRENCE Z. LORBER
R. STUART BROOK
ROBERT G. VARNER, JR.
KENNETH S. BARR

F. BESIO

VIC. PRESIDENT FOR
FINANCE AND ADMINISTRATION

WRITER'S DIRECT DIAL NUMBER

(202) 371-6062

February 18, 1993

BY HAND DELIVERY

Federal Communications Commission
Mass Media Services
Fee Code MKT
P.O. Box 358165
Pittsburgh, PA 15251-5165

Re: KOFT(TV) (formerly KOAV), Gallup, New Mexico
File No. BPCT-891010KG, as modified

Dear Ms. Searcy:

On behalf of Pulitzer Broadcasting Company, permittee of television broadcast station KOFT (formerly KOAV), Gallup, New Mexico, there is submitted herewith, in triplicate on FCC Form 307, an application requesting an extension of time to complete construction of the facilities authorized by BPCT-891010KG as modified by BMPCT-920129NJ and BMPCT-920722KK.

There is also submitted herewith an FCC Fee Processing Form and a check in the amount of \$200.00 to cover the requisite filing fee.

Should any question arise concerning this matter, kindly advise the undersigned.

Respectfully submitted,



Erwin G. Krasnow

Federal Communications Commission
Washington, D.C. 20554

FCC 307

Approved by OMB
3080-0407
Expires 3/31/91

APPLICATION FOR EXTENSION OF BROADCAST CONSTRUCTION PERMIT OR TO REPLACE EXPIRED CONSTRUCTION PERMIT

(CAREFULLY READ INSTRUCTIONS ON BACK BEFORE COMPLETING)

For Commission Use Only
File No.

1. Legal Name of Applicant (See Instruction C) Pulitzer Broadcasting Company	3. PURPOSE OF APPLICATION: <input checked="" type="checkbox"/> a. Additional time to construct broadcast station <input type="checkbox"/> b. Construction permit to replace expired permit
2. Mailing Address (Number, street, city, state, ZIP code) P.O. Box 25982 Albuquerque, NM 87125	4. IDENTIFICATION OF OUTSTANDING CONSTRUCTION PERMIT: File Number BPCT-891010KG Call Letters KOFT as modified by BMPCT-920722KK Frequency : Channel No. Ch. 3
Telephone No. (Include Area Code) (505) 884-7777	Station Location Gallup, New Mexico

5. OTHER:
() Submit as Exhibit No. DNA a list of the file numbers of pending applications concerning this station, e.g., major or minor modifications, assignments, etc.

3. EXTENT OF CONSTRUCTION:	
(a) Has equipment been delivered? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO If NO, answer the following: From Whom Ordered (If no order has been placed, so indicate) See Exhibit No. 1	(b) Has installation commenced? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO If YES, submit as Exhibit No. <u>1</u> a description of the extent of installation and the date installation commenced.
Date Ordered	Date Delivery Promised
(c) Estimated date by which construction can be completed.	

7. (a) If application is for extension of construction permit, submit as Exhibit No. 1 reason(s) why construction has not been completed.
(b) If application is to replace an expired construction permit, submit as Exhibit No. _____ the reason for not submitting a timely extension application, together with the reason(s) why construction was not completed during the period specified in the construction permit or subsequent extension(s).
8. Are the representations contained in the application for construction permit still true and correct? YES NO
If NO, give particulars in Exhibit No. _____

The APPLICANT hereby waives any claim to the use of any particular frequency or of the electromagnetic spectrum as against the regulatory power of the United States because of the previous use of the same, whether by license or otherwise, and requests an authorization in accordance with this application. (See Section 304 of the Communications Act of 1934, as amended.)
The APPLICANT acknowledges that all the statements made in this application and attached exhibits are considered material representations and that all the exhibits are a material part hereof and are incorporated herein as set out in full in the application.

CERTIFICATION

I certify that the statements in this application are true and correct to the best of my knowledge and belief, and are made in good faith.


Legal Name of Applicant Pulitzer Broadcasting Company	Signature 
Title Vice President/General Manager, KOAT-TV	Date February 16, 1993

EXHIBIT NO. 1

There is attached hereto an exhibit which was submitted with an application on FCC Form 307 filed with the Commission on January 29, 1992 (BMPCT-920129NJ). On April 16, 1992, subsequent to the filing of the aforementioned application, the Commission released a Notice of Proposed Rule Making inviting comments on Pulitzer Broadcasting Company's proposal to reallocate Channel 3 from Gallup to Farmington.

Pulitzer Broadcasting Company hereby requests that the deadline date for constructing the facilities of Station KOFT (formerly KOAV) be extended for a period of six months after final action by the Commission in the above-noted rulemaking proceeding.

**REASONS WHY CONSTRUCTION OF
STATION KOAT, GALLUP, NEW MEXICO
HAS NOT BEEN COMPLETED**

On February 23, 1990, the Mass Media Bureau granted an application filed by KOAT Television, Inc. (now Pulitzer Broadcasting Company) for a construction permit for a new television station operating on Channel 3 at Gallup, New Mexico (BPCT-891010KG). On April 17, 1990, shortly after the grant of the application, KOAT Television, Inc. filed a Petition for Rule Making requesting that the Commission amend the Television Table of Allotments, Section 73.606(b) of the Rules, to reallocate Channel 3 from Gallup to Farmington, New Mexico.

In a letter dated April 12, 1991, the Chief of the Commission's Allocations Branch advised Pulitzer Broadcasting Company that the aforementioned Petition for Rule Making was "unacceptable for consideration" and suggested that Pulitzer Broadcasting Company might consider "resubmitting the petition with a stronger public interest benefit showing." During the next several months, Will Mandich and Billy Lee Johnson, employees of Station KOAT-TV, Albuquerque, New Mexico (which is licensed to Pulitzer Broadcasting Company) conducted extensive television field strength measurements on Station KREZ-TV, Durango, Colorado. Several delays were encountered in the measurement project (which was conducted under the supervision of the consulting engineering firm of Jules Cohen and Associates, P.C.) On November 21, 1991, Pulitzer Broadcasting Company

resubmitted a Petition for Rule Making which requests the allocation of Channel 3 from Gallup to Farmington.

Failure to construct is for reasons beyond the control of the permittee. There is no transmitter site which would be capable of providing a city-grade signal over the communities of Gallup and Farmington. Accordingly, if Pulitzer Broadcasting Company were to construct a television station at Gallup and the Commission were to reallocate Channel 3 to Farmington, it would be necessary to abandon the Gallup site.

Pulitzer Broadcasting Company has taken all possible steps to prosecute the Petition for Rule Making before the Commission. Counsel for Pulitzer Broadcasting Company has been advised by the Acting Chief of the Allocations Branch that action on the pending Petition for Rule Making is expected to be taken in the next few weeks.

Accordingly, for the reasons stated above, Pulitzer Broadcasting Company hereby requests that the deadline date for constructing the facilities of Station KOAV be extended for a period of six months after final action by the Commission on the above-noted Petition for Rule Making.

EXHIBIT D

**Pulitzer's September 8, 1993, Application for Extension of Time
to Construct Station KOAY-TV, Gallup, New Mexico
(File No. BMPCT-930908KE)**

LAW OFFICES
VERNER, LIIPFERT, BERNHARD, McPHERSON AND HAND
CHARTERED

JAMES M. VERNER*
EUGENE T. LIIPFERT
EMERITUS

BERL BERNHARD
HARRY MCPHERSON
LLOYD N. HAND*
RONALD B. NATALIE
WILLIAM C. EVANS
MICHAEL J. ROBERTS
FRITZ R. KANN
BERNHARDT K. WRUBLE
THOMAS J. NELLER
JOHN A. MERRIGAN
JOSEPH L. MANSON, III
WILLIAM H. CRISPIN*
CLINTON A. VINCE
GLEN L. ORTMAN
ERWIN G. KRASNOW
JAMES F. HIBEY
RUSSELL E. POMMER
GEORGE M. FOOTE, JR.*
BUEL WHITE*
WILLIAM F. ROEDER, JR.*
ROY G. BOWMAN
AMY L. BONDURANT
HOPEWELL H. DARNELLE, III
DOUGLAS OCHS ADLER

RILEY K. TEMPLE*
JOHN P. CAMPBELL*
MICHAEL J. BARTLETT*
DOUGLAS J. COLTON
JOHN H. ZENTAY
FRED W. DROGULA
ANDREA JILL GRANT
GARY J. KLEIN
J. CATHY FOGEL
JOHN B. CONNOR**
LAWRENCE R. SIDMAN
WILLIAM E. KENNARD
BENJAMIN H. FLOWE, JR.
FREDERICK J. TANSILL*
PAUL E. HORDSTROM
SHERRY A. QUIRK
J. RICHARD HAMMETT*
MICHAEL D. GOLDEN
SUSAN O. TEMKIN
JAMES J. BLANCHARD*
WILLIAM A. ZEITLER*
NEIL T. PROTO
LESLIE M. ALDEN*
LAWRENCE Z. LORBER
R. STUART BROOM
ROBERT G. VARNER, JR.
KENNETH S. BARR

SUITE 700
901-15TH STREET, N.W.
WASHINGTON, D.C. 20005-2301
(202) 371-6000

TELEX: 1561792 VERLIP UT
TELECOPIER: (202) 371-6279

HOUSTON OFFICE

6901 TEXAS COMMERCE TOWER
600 TRAVIS
HOUSTON, TEXAS 77002
(713) 237-9034
TELECOPIER: (713) 237-1216

VIRGINIA OFFICES

8280 GREENSBORO DRIVE
MCLEAN, VIRGINIA 22102
(703) 749-6000
TELECOPIER: (703) 749-6027

10484-A ARMSTRONG STREET
FAIRFAX, VIRGINIA 22030
(703) 591-2883
TELECOPIER: (703) 385-7998

TERRENCE J. MCCARTIN
DEAN R. BRENNER
FRANCES C. DELAURENTIS
LAWRENCE N. COOPER*
DON C. LEWIS*
LINDA E. COLLIER*
REBECCA M.J. GOULD*
JOHN S. MOOT
MARK R. LEWIS
SCOTT K. DAINES*
LESLIE B. KRAMERICH*
E. JOHN KRUMHOLTZ
MICHAEL E. BELLER
LISA J. GEFEN
MICHAEL H. TECKLENBURG*
RICHARD J. BIFFL*
SHARI B. GERSTEN*
PETER A. GOULD
WILLIAM E. VINCENT
JOHN B. BRITTON
ANDREW D. ESKIN
MARIE L. MILLER**
GUY A. MORLEY*

BRIAN A. MIZOGUCHI
JOHN R. NIETUS, JR.
BONNIE M. DEUTSCH
JACQUELINE R. KINNEY
KRISTA L. POOL*
JEANETTE M. PABLO
KATHERINE A. ELLIS**
SUSAN G. BLUMENTHAL*
HEDY L. NELSON
GLENN R. MOORE*
BARBARA L. BURTON
DAVID TONG ZHANG*
THOMAS K. JONES**
STUART J. RABIN*
ERIC T. WERNER*
DIANE ULLA MAGE
CHRIS B. WETHERINGTON*
JOHN A. ORDWAY, JR.
BETH WOLFFE
DOUGLAS W. HALL
LISA HARRIS DEAN
J. GREGORY BISHOP

OF COUNSEL

PAUL C. SHEELINE
RICHARD H. SALTSMAN
CHARLENE A. STURBITTS
HOWELL E. BEGLE, JR.
BRUCE A. KIMBLE**
ROBERT W. BLANCHETTE
DOROTHEA SUMMERELL

MARY K. WILLIAMS**
JOSEPH E. BRENNAN*
STEPHEN W. VAN HOOSER*
GENE R. SCHLEPPENBACH*
J. ROBERT KIRK
JAMES K. JACKSON

* NOT ADMITTED IN DC
* ADMITTED IN VIRGINIA
* ADMITTED IN TEXAS

LOUIS F. BESIO
VICE PRESIDENT FOR
FINANCE AND ADMINISTRATION

TELEPHONE DIRECT DIAL NUMBER
(202) 371-6062

September 8, 1993

BY HAND DELIVERY

Federal Communications Commission
Mass Media Services
Fee Code MKT
P.O. Box 358165
Pittsburgh, PA 15251-5165

Re: KOFT(TV) (formerly KOAV), Gallup, New Mexico
File No. BPCT-891010KG, as modified

Dear Ms. Searcy:

On behalf of Pulitzer Broadcasting Company, permittee of television broadcast station KOFT (formerly KOAV), Gallup, New Mexico, there is submitted herewith, in triplicate on FCC Form 307, an application requesting an extension of time to complete construction of the facilities authorized by BPCT-891010KG as modified by BMPCT-920129NJ and BMPCT-920722KK.

There is also submitted herewith an FCC Fee Processing Form and a check in the amount of \$200.00 to cover the requisite filing fee.

Should any question arise concerning this matter, kindly advise the undersigned.

Respectfully submitted,



Erwin G. Krasnow

APPLICATION FOR EXTENSION OF BROADCAST CONSTRUCTION
PERMIT OR TO REPLACE EXPIRED CONSTRUCTION PERMIT
(CAREFULLY READ INSTRUCTIONS ON BACK BEFORE COMPLETING)

For Commission Use Only
File No. BMPCT-920908KE

<p>1. Legal Name of Applicant (See Instruction C) Pulitzer Broadcasting Company</p>	<p>3. PURPOSE OF APPLICATION: <input checked="" type="checkbox"/> a. Additional time to construct broadcast station <input type="checkbox"/> b. Construction permit to replace expired permit</p>		
<p>2. Mailing Address (Number, street, city, state, ZIP code) P.O. Box 25982 Albuquerque, MN 87125</p>	<p>4. IDENTIFICATION OF OUTSTANDING CONSTRUCTION PERMIT: File Number BPCT-891010KC Call Letters KOFT as modified by BMPCT-920722KK</p> <table border="1"> <tr> <td>Frequency</td> <td>Channel No. Ch. 3</td> </tr> </table>	Frequency	Channel No. Ch. 3
Frequency	Channel No. Ch. 3		
<p>Telephone No. (Include Area Code) (505) 884-7777</p>	<p>Station Location Gallup, New Mexico</p>		

5. OTHER:
Submit as Exhibit No. DNA a list of the file numbers of pending applications concerning this station, e.g., major or minor modifications, assignments, etc.

<p>6. EXTENT OF CONSTRUCTION: Has equipment been delivered? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO If NO, answer the following:</p>		<p>(b) Has installation commenced? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO</p>
<p>From Whom Ordered (If no order has been placed, so indicate) See Exhibit 1</p>	<p>If YES, submit as Exhibit No. <u>1</u> a description of the extent of installation and the date installation commenced.</p>	
<p>Date Ordered</p>	<p>Date Delivery Promised</p>	<p>(c) Estimated date by which construction can be completed.</p>

7. (a) If application is for extension of construction permit, submit as Exhibit No. 1 reason(s) why construction has not been completed.
- (b) If application is to replace an expired construction permit, submit as Exhibit No. _____ the reason for not submitting a timely extension application, together with the reason(s) why construction was not completed during the period specified in the construction permit or subsequent extension(s).
8. Are the representations contained in the application for construction permit still true and correct? YES NO
If NO, give particulars in Exhibit No. _____

The APPLICANT hereby waives any claim to the use of any particular frequency or of the electromagnetic spectrum as against the regulatory power of the United States because of the previous use of the same, whether by license or otherwise, and requests an authorization in accordance with this application. (See Section 304 of the Communications Act of 1934, as amended.)
The APPLICANT acknowledges that all the statements made in this application and attached exhibits are considered material representations and that all the exhibits are a material part hereof and are incorporated herein as set out in full in the application.

CERTIFICATION

I certify that the statements in this application are true and correct to the best of my knowledge and belief, and are made in good faith.

<p>Legal Name of Applicant Pulitzer Broadcasting Company</p>	<p>Signature </p>
<p>Title Vice President/General Manager, KOAT-TV</p>	<p>Date 9/3/93</p>

EXHIBIT NO. 1

There is attached hereto an exhibit which was submitted with an application on FCC Form 307 filed with the Commission on January 29, 1992 (BMPCT-920129NJ). On April 16, 1992, subsequent to the filing of the aforementioned application, the Commission released a Notice of Proposed Rule Making inviting comments on Pulitzer Broadcasting Company's proposal to reallocate Channel 3 from Gallup to Farmington.

Pulitzer Broadcasting Company hereby requests that the deadline date for constructing the facilities of Station KOFT (formerly KOAV) be extended for a period of six months after final action by the Commission in the above-noted rulemaking proceeding.

**REASONS WHY CONSTRUCTION OF
STATION KOAT, GALLUP, NEW MEXICO
HAS NOT BEEN COMPLETED**

On February 23, 1990, the Mass Media Bureau granted an application filed by KOAT Television, Inc. (now Pulitzer Broadcasting Company) for a construction permit for a new television station operating on Channel 3 at Gallup, New Mexico. (BPCT-891010KG). On April 17, 1990, shortly after the grant of the application, KOAT Television, Inc. filed a Petition for Rule Making requesting that the Commission amend the Television Table of Allotments, Section 73.606(b) of the Rules, to reallocate Channel 3 from Gallup to Farmington, New Mexico.

In a letter dated April 12, 1991, the Chief of the Commission's Allocations Branch advised Pulitzer Broadcasting Company that the aforementioned Petition for Rule Making was "unacceptable for consideration" and suggested that Pulitzer Broadcasting Company might consider "resubmitting the petition with a stronger public interest benefit showing." During the next several months, Will Mandich and Billy Lee Johnson, employees of Station KOAT-TV, Albuquerque, New Mexico (which is licensed to Pulitzer Broadcasting Company) conducted extensive television field strength measurements on Station KREZ-TV, Durango, Colorado. Several delays were encountered in the measurement project (which was conducted under the supervision of the consulting engineering firm of Jules Cohen and Associates, P.C.) On November 21, 1991, Pulitzer Broadcasting Company

resubmitted a Petition for Rule Making which requests the allocation of Channel 3 from Gallup to Farmington.

Failure to construct is for reasons beyond the control of the permittee. There is no transmitter site which would be capable of providing a city-grade signal over the communities of Gallup and Farmington. Accordingly, if Pulitzer Broadcasting Company were to construct a television station at Gallup and the Commission were to reallocate Channel 3 to Farmington, it would be necessary to abandon the Gallup site.

Pulitzer Broadcasting Company has taken all possible steps to prosecute the Petition for Rule Making before the Commission. Counsel for Pulitzer Broadcasting Company has been advised by the Acting Chief of the Allocations Branch that action on the pending Petition for Rule Making is expected to be taken in the next few weeks.

Accordingly, for the reasons stated above, Pulitzer Broadcasting Company hereby requests that the deadline date for constructing the facilities of Station KOAV be extended for a period of six months after final action by the Commission on the above-noted Petition for Rule Making.

EXHIBIT E

**Pulitzer's April 28, 1994, Application to Replace Expired
Construction Permit and Extension of Time
to Construct Station KOAV-TV, Gallup, New Mexico
(File No. BPCT-940428K.I)**

VERNER, LIIPFERT, BERNHARD, MCPHERSON AND HAND
CHARTERED

901-15TH STREET, N.W.
WASHINGTON, D.C. 20005-2301

8280 GREENSBORO DRIVE
SUITE 601
MCLEAN, VIRGINIA 22102
1703) 749-6000
TELECOPIER: 1703) 749-6027

1202) 371-6000
TELECOPIER: 1202) 371-6279

2600 TEXAS COMMERCE TOWER
600 TRAVIS
HOUSTON, TEXAS 77002
1713) 237-9034
TELECOPIER: 1713) 237-1216

ERWIN G. KRASNOW
DIRECT DIAL: (202) 371-6062

April 28, 1994

BY HAND DELIVERY

Federal Communications Commission
Mass Media Services
Fee Code MKT
P.O. Box 358165
Pittsburgh, PA 15251-5165

Re: KOFT(TV) (formerly KOAV), Gallup, New Mexico
File No. BPCT-891010KG, as modified


Dear Sir/Madam:

On behalf of Pulitzer Broadcasting Company, permittee of television broadcast station KOFT (formerly KOAV), Gallup, New Mexico, there is submitted herewith, in triplicate on FCC Form 307, an application requesting replacement of an expired construction permit and an extension of time to complete construction of the facilities authorized by BMPCT-930908KE.

There is also submitted herewith an FCC Fee Processing Form and a check in the amount of \$200.00 to cover the requisite filing fee.

Should any question arise concerning this matter, kindly advise the undersigned.

Respectfully submitted,



Erwin G. Krasnow

APPLICATION FOR EXTENSION OF BROADCAST CONSTRUCTION
PERMIT OR TO REPLACE EXPIRED CONSTRUCTION PERMIT
(CAREFULLY READ INSTRUCTIONS ON BACK BEFORE COMPLETING)

For Commission Use Only
File No. **BPCT-940428 KJ**

<p>1. Legal Name of Applicant (See Instruction E) Pulitzer Broadcasting Company</p>	<p>3. PURPOSE OF APPLICATION: <input checked="" type="checkbox"/> a. Additional time to construct broadcast station <input checked="" type="checkbox"/> b. Construction permit to replace expired permit</p>				
<p>2. Mailing Address (Number, street, city, state, ZIP code) PO Box 25982 Albuquerque, NM 87125</p>	<p>4. IDENTIFICATION OF OUTSTANDING CONSTRUCTION PERMIT: <table border="1"> <tr> <td>File Number BMPCT-930908KE</td> <td>Call Letters KOFT</td> </tr> <tr> <td>Frequency 60-66 MHz</td> <td>Channel No. 3</td> </tr> </table> </p>	File Number BMPCT-930908KE	Call Letters KOFT	Frequency 60-66 MHz	Channel No. 3
File Number BMPCT-930908KE	Call Letters KOFT				
Frequency 60-66 MHz	Channel No. 3				
<p>Telephone No. (Include Area Code) (505) 884-7777</p>	<p>Station Location Gallup, NM</p>				

5. OTHER:
Submit as Exhibit No. 3 a list of the file numbers of pending applications concerning this station, e.g., major or minor modifications, assignments, etc.

6. EXTENT OF CONSTRUCTION:

<p>(a) Has equipment been delivered? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO If NO, answer the following:</p>	<p>(b) Has installation commenced? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO</p>
<p>From Whom Ordered (If no order has been placed, so indicate) See Exhibit 1. (none ordered)</p>	<p>If YES, submit as Exhibit No. _____ a description of the extent of installation and the date installation commenced.</p>
<p>Date Ordered</p>	<p>Date Delivery Promised (c) Estimated date by which construction can be completed.</p>

7. (a) If application is for extension of construction permit, submit as Exhibit No. 1 reason(s) why construction has not been completed.


(b) If application is to replace an expired construction permit, submit as Exhibit No. 2 the reason for not submitting a timely extension application, together with the reason(s) why construction was not completed during the period specified in the construction permit or subsequent extension(s).

Are the representations contained in the application for construction permit still true and correct? YES NO
If NO, give particulars in Exhibit No. _____

The APPLICANT hereby waives any claim to the use of any particular frequency or of the electromagnetic spectrum as against the regulatory power of the United States because of the previous use of the same, whether by license or otherwise, and requests an authorization in accordance with this application. (See Section 304 of the Communications Act of 1934, as amended.)
The APPLICANT acknowledges that all the statements made in this application and attached exhibits are considered material representations and that all the exhibits are a material part hereof and are incorporated herein as set out in full in the application.

CERTIFICATION

I certify that the statements in this application are true and correct to the best of my knowledge and belief, and are made in good faith.

<p>Legal Name of Applicant Pulitzer Broadcasting Company</p>	<p>Signature </p>
<p>Title Vice Pres. & General Manager</p>	<p>Date 4-6-94</p>

WILLFUL FALSE STATEMENTS MADE ON THIS FORM ARE PUNISHABLE BY FINE AND IMPRISONMENT,
U.S. CODE, TITLE 18, SECTION 1001.

PULITZER BROADCASTING COMPANY

EXHIBIT 1

On April 17, 1990, Pulitzer Broadcasting Company filed a Petition for Rule Making requesting that the Commission amend the Television Table of Allotments, Section 73.606(b) of the Rules, to reallocate Channel 3 from Gallup to Farmington, New Mexico.

Failure to construct is for reasons beyond the control of the permittee. There is no transmitter site which would be capable of providing a city-grade signal over the communities of Gallup and Farmington. Accordingly, if Pulitzer Broadcasting Company were to construct a television station at Gallup and the Commission were to reallocate Channel 3 to Farmington, it would be necessary to abandon the Gallup site.

Pulitzer Broadcasting Company has taken all possible steps to prosecute the Petition for Rule Making before the Commission.

Accordingly, for the reasons stated above, Pulitzer Broadcasting Company hereby requests that the deadline for constructing the facilities of Station KOFT be extended for a period of six months after final action by the Commission on the above-noted Petition for Rule Making.

PULITZER BROADCASTING COMPANY

EXHIBIT 2

The reason that a timely extension application was not filed in this matter is simple oversight. We simply missed the expiration date of the construction permit.

See Exhibit 1 regarding the reasons for extending the time to construct.

PULITZER BROADCASTING COMPANY

EXHIBIT 3

Pending Applications:

- Application filed on April 13, 1994, for a major change in the facilities of K63AE, Many Farms, Chinle and Kayenta, Arizona.
- Application filed on April 13, 1994, for a new translator station at Portales, New Mexico.
- Application filed on April 11, 1994, for a new translator station to serve Lumberton, New Mexico, and Oak Brush Hill, Colorado.

EXHIBIT F

**Pulitzer's November 21, 1994, Application for Extension of Time
to Construct Station KOAV-TV, Gallup, New Mexico
(File No. BMPCT-941126KI)**

VERNER, LIPFERT, BERNHARD, MCPHERSON AND HAND

CHARTERED

901-15TH STREET, N.W.
WASHINGTON, D.C. 20005-2301

8280 GREENSBORO DRIVE
SUITE 601
MCLEAN, VIRGINIA 22102
(703) 749-6000
TELECOPIER: (703) 749-6027

(202) 371-6000
TELECOPIER: (202) 371-6279

2600 TEXAS COMMERCE TOWER
600 TRAVIS
HOUSTON, TEXAS 77002
(713) 237-9034
TELECOPIER: (713) 237-1216

ERWIN G. KRASNOW
DIRECT DIAL: (202) 371-6062

November 21, 1994

BY HAND DELIVERY

Federal Communications Commission
Mass Media Services
Fee Code MKT
P.O. Box 358165
Pittsburgh, PA 15251-5165

Re: KOFT(TV), Gallup, NM
File No. BMPTT-940428IH

Dear Sir/Madam:

On behalf of Pulitzer Broadcasting Company, permittee of television broadcast station KOFT, Gallup, New Mexico, there is submitted herewith, in triplicate on FCC Form 307, an application requesting an extension of time to complete construction of the facilities authorized by BPLT-891010KG, as modified by BMPTT-940428IH, granted by the Mass Media Bureau on May 26, 1994.

There is also submitted herewith an FCC Fee Processing Form and a check in the amount of \$230.00 to cover the requisite filing fee.

Should any question arise concerning this matter, kindly advise the undersigned.

Respectfully submitted,



Erwin G. Krasnow

APPLICATION FOR EXTENSION OF BROADCAST CONSTRUCTION PERMIT OR TO REPLACE EXPIRED CONSTRUCTION PERMIT
(CAREFULLY READ INSTRUCTIONS ON BACK BEFORE COMPLETING)

For Commission Use Only
File No. BMPCT-941106KI

1. Legal Name of Applicant <i>(See Instruction 1)</i> Pulitzer Broadcasting Company		3. PURPOSE OF APPLICATION: <input checked="" type="checkbox"/> a. Additional time to construct broadcast station <input type="checkbox"/> b. Construction permit to replace expired permit	
2. Mailing Address <i>(Number, street, city, state, ZIP code)</i> P.O. Box 25982 Albuquerque, NM 87125		4. IDENTIFICATION OF OUTSTANDING CONSTRUCTION PERMIT:	
		File Number BMPPT-940428KJ	Call Letters KOFT
		Frequency 60-66 MHz	Channel No. 3
Telephone No. <i>(Include Area Code)</i> (505) 884-7777		Station Location Gallup, NM	

5. OTHER:
Submit as Exhibit No. 2 a list of the file numbers of pending applications concerning this station, e.g., major or minor modifications, assignments, etc.

6. EXTENT OF CONSTRUCTION:

(a) Has equipment been delivered? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO If NO, answer the following: From Whom Ordered <i>(If no order has been placed, so indicate)</i> See Exhibit 1 (none ordered)	(b) Has installation commenced? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO If YES, submit as Exhibit No. _____ a description of the extent of installation and the date installation commenced.
Date Ordered	Date Delivery Promised
(c) Estimated date by which construction can be completed.	

7. (a) If application is for extension of construction permit, submit as Exhibit No. 1 reason(s) why construction has not been completed.
(b) If application is to replace an expired construction permit, submit as Exhibit No. _____ the reason for not submitting a timely extension application, together with the reason(s) why construction was not completed during the period specified in the construction permit or subsequent extension(s).
Are the representations contained in the application for construction permit still true and correct? YES NO
If NO, give particulars in Exhibit No. _____

The APPLICANT hereby waives any claim to the use of any particular frequency or of the electromagnetic spectrum as against the regulatory power of the United States because of the previous use of the same, whether by license or otherwise, and requests an authorization in accordance with this application. (See Section 304 of the Communications Act of 1934, as amended.)
The APPLICANT acknowledges that all the statements made in this application and attached exhibits are considered material representations and that all the exhibits are a material part hereof and are incorporated herein as set out in full in the application.

CERTIFICATION

I certify that the statements in this application are true and correct to the best of my knowledge and belief, and are made in good faith.

Legal Name of Applicant Pulitzer Broadcasting Company	Signature 
Title Vice President and General Manager	Date 11-17-94

WILLFUL FALSE STATEMENTS MADE ON THIS FORM ARE PUNISHABLE BY FINE AND IMPRISONMENT,
U.S. CODE, TITLE 18, SECTION 1001.