


Anger Producti

BROOKS FIBER COMMUNICATIONS OF MICHIGAN, INC.

Order Identificati	on
Customer Name:	Order #
Telephone #:	
Customer Address:	
Brief Description of Problem:	
1/13/97: Brooks Tech) went to site and	the cable pairs for the TXNU's
appear to be open and he's unable to get dial to	
at Ameritech/NECCwill call us back with TKT#	Per Tim (Ameritech/NECC)
cable pairs have continuity to D-mark so he's cl	
	~
On same day	were all confer-
enced to at AMI/NECC because the pairs	
trouble ticket were still not testing OK for Steve	<u></u>
	vas asking and he
started arguing with them. He also told the ma	
had asked that he still work on the problem	
communicate with John he started to argue with	had the same problem
with John in the a.m. when he issued the origin	
the info the tech, Steve, gave me exactly as it v	
wrote something different on the trouble ticket-	
info. I tried to explain that I gave him exactly w	
arguing with me. I told him I did not have time	
	just got quite and did not say one
word. There has been a continual problem with	
ferred the problem to Jerry Hiley (Ame	ntecn).
1/14/07: There are two had CEA's an order. A	obango was made and cont to
1/14/97: There are two bad CFA's on order. A Ameritech Unbundling. The corrections were re-	
Dennis (translations) and to Scott. The cut sta	
with the two lines that have CFA changes. The	
didn't know of the changes. John did not relay	
the cut. Cut finally completed at 7pm.	and sharinges to the rever doing
the cut. Out than completed at 7 pm.	· · · · · · · · · · · · · · · · · · ·



TOTAL STATE OF STATE
Customer Name: Order #
Telephone #:
Customer Address:
Brief Description of Problem:
This order was provisioned wrong by Ameritech. It works in LITESPAN and the
C.O. programmed it according to their order. Nobody in C.O. to reporgram the
LITESPAN back to put the customer back on their "old stuff" until Ameritech
corrects their order. Customer agreed to wait until things are fixed and cut on
Monday but no switchman in C.O. to work order back.
So, we can't work it back but it's not working right the way it is! Mark/NECC
is checking to see if a "rover" could program the LITESPAN.
Cut was to occur on 1/9/97 at 5pm-Ameritech notified on 1/7/97 via email. Do
not know, at this time, what the status is of the order.
•
,
Order Date: 11/27 <u>/96</u> Inservice Date:
Reporter's Name: Reporting Dept:



Order ide	ntification
Customer Name: 🕛	Order#
Telephone #:	
Customer Address:	
Brief Description of Problem:	
On this order new loops were ordered in	
address. Ameritech technician didn't wa	
that shouldn't have been a problem beca	
pairs to test at D-mark. Customer was g	iven a 6pm cut time from Ameritech.
Because there was only one (1) "rover" v	
started until 8:30pm. Then, the Amerited	
the #'s consecutively instead of as they	
time we figured out what had happened	we wasted a lot of time!
The cut finished at 10pm.	
	•
Order Date: 11/21/96	Inservice Date: 12/13/96
Reporter's Name:	Reporting Dept:



	Order ide	ntification	
Customer Name:		Order#	The second secon
Telephone #:			***************************************
Customer Address:	es lighter		
	•		
Brief Description of Pro	oblem:		
***************************************			***************************************

Ameritech started to co	ut this customer a	3:30pm instead of the	ne 5pm scheduled
time. End result - the			
an hour until everyone			
okay but the customer	is left with the imp	pression that we did i	not have everything
coordinated properly.			***************************************
		•	***************************************
······································			
	***************************************		***************************************
	***************************************	**************************************	***************************************

***************************************	***********************************		***************************************
	**************************************	***************************************	4
	***************************************		······································
	***************************************	·····	
Order Date:		Inservice Date:	
Reporter's Name		Reporting Dept:	



BROOKS FIBER COMMUNICATIONS OF MICHIGAN, INC.

AMERITECH INCIDENT REPORT

	Order Identification
Customer Name:	rder#
Telephone #:	the state of the s
Customer Address:	
Brief Description of Problem:	
Biter Description of Toblem.	
This is a Centrex order for 26 lines a	t four locations. Customer wants all to be
cutover at the same time.	***************************************
	ions on 11/1/96 and the other on 11/4/96.
	/6. On 11/7 Ameritech called to say we
didn't address one of the numbers w	hen actually we did.
	dates the cut was scheduled to occur on
	nt notification in early afternoon on 11/19.
	eritech called to say he'd completed the cut
	NOT SUPPOSED TO OCCUR YET. Pat
	e day before about the change in due date.
	g they were quite upset about the business
cities and Ameritach reversed	rooks Dispatch notified Ameritech of
Situation and Ameritech reversed wo	ork so customers lines we operational again.
On 11/26 1nm the order was verified	I with Ameritech as to the next day's
	f the cut, no dial tone was found at the
	Ameritech didn't work disconnect at 9am as
	ir portion. At 11:40 Ramone was having
	to traffic on lines. One of the other
locations was cutting from ISLC and	
On 12/3 all lines were working exce	pt for one in Holland. Brooks corrected the
CFA problem and at 2:15pm lines w	vere tested OK.
:	
Order Date: 10/23/96	Inservice Date: 12/3/96
Reporter's Name:	Reporting Dept:



Order Ide	entification
Customer Name:	Order #
Telephone #:	
Customer Address:	
Brief Description of Problem:	
	Martin granger
This customer has 38 lines to cutover to	
	ate was originally scheduled for 11/25/96
so that to even out the cutover schedule	######################################
On 11/20 the customer called and want	
Ameritech, on 11/21 confirmed that the	
sent to AMI as written confirmation. Th	***************************************
per Jane at Lucent they don't need to b	e there.
On 11/25/96, Ameritech called to say the	
	v up the cut a great deal-they can't cut if
	change the cutover time to 7:30am. The
cut started at 7:30am but Ameritech ha	
disconnect orders so that they could sta	
porting was done except for the first 10	
Joe at AMI called to say that porting wa	s complete.
	r" about being without phone service for
four (4) hours.	
Order Date: 10/8/96	Inservice Date: 11/26/96 12noon
Reporter's Name.	Reporting Dept:



Customer Name:	Order #
Telephone #:	PARAMETER STATE OF THE STATE OF
Customer Address:	
Brief Description of P	roblem:
	osed to install the customer on 12/27/96. Constant pro-
crastination on Amer	itech's part still has the order for DID circuits still pending
completion.	
When Ameritech inst	alls an order for DID circuits we give them the choice of
using either metallic	or pargain to bring the loops into the C.O. Ameritech
chose metallic, only t	to discover that they should have used pargain. They
	ue date of 1/8/97. On 1/7/97 we found out that it, once
again, wasn't going t	o be completed. They stated that they had to re-engineer
the order and that the	ere was an ISLIC problem.
As of 1/10/97, the or	der has still not been completed.
Order Date: 10/14/9	Inservice Date: Pending
Reporter's Name:	Reporting Dept:



Ur	deridentification
Customer Name:	Order #
Telephone #:	and the state of t
Customer Address:	
Brief Description of Problem:	
Die Description of Frederit.	
There were these pow DIO circuit	
There were three new DID circuits	s to be added.
	ctive Brooks card and had to be replaced.
	O because Ameritech had them working on
	compatible with out 68 cards-they were
provisioned wrong out of their [Ar	neritech's] ISLC.
·	
	· · · · · · · · · · · · · · · · · · ·
Order Date:	Inservice Date:
Reporter's Name:	Reporting Dept:



BROOKS FIBER COMMUNICATIONS OF MICHIGAN, INC.

	.Order Identi	000000000000000000000000000000000000000
Customer Name:		Order#
Telephone #:		14.50 (1.100 (1.
Customer Address:		
	23.55	
Brief Description of P	roblem:	
***************************************	······	
Lines were ported inc	orrectly as follows:	
***	·	
Ported #	Port To	Was Ported To
241 6411	493 2560	493 2530
241 6415	493 2561	Not Ported
241 6412	493 2562	493 2563
Porting has been con	ected by Brook	S).
***************************************	(74 0074889 494899744447444448877944	

***************************************	***************************************	
***************************************	***************************************	
***************************************	**************************************	

***************************************	***************************************	
***************************************	**************************************	
Order Date: 1/15/97	1.7=	Date: 1/15/07
Penorter's Name:		service Date: 1/15/97



Customer Name:		Order #	
Telephone #:			
Customer Address:			,
Brief Description of P	roblem:		
The Ameritech teleph	one number was	not porting at the time of the cut.	
······································			
· · · · · · · · · · · · · · · · · · ·	·		
	1		

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	**************************************		
.,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	······································		

	······································		

			•
	······································		
	1964 64 68 68 69 108 109 109 109 109 109 109 109 109 109 109	•••••••••••••••••••••••••••••••••••••••	
	,	······································	
	. 	**************************************	<u> </u>
	*		
Order Date: 1/10/97		Inservice Date: <u>1</u> /10/97	
Reporter's Name?		Reporting Dept	





AMERITECH INCIDENT REPORT

Order Identification

Customer Name: Order #
Telephone #:
Customer Address:
Brief Description of Problem:
On Jan 9, 97 this customer was CNF by Ami to install one new loop. This was
not loaded for an Ami tech, so the work never got done.
On Jan 10, Paul, Brooks Dsp. called Ami. He spoke w/ Nancy, who said she
escalated the order. It was loaded per Nancy for Jan 13.
On Jan 13, the work did not get done.
On Jan 13, our provisioning group called Ami and got confirmation from them the
order will be worked on Jan 14. It was loaded to an Ami tech as his second job.
On Jan 14, at 11am, the work was still not done. Paul called Ami who told him
that the first job for the Ami tech took too long and that they changed the due
date for the 15th.
On Jan 15th, finally the customer is on Brooks service. The new loop has been
installed, the lines have been ported. But now, lines 1& 2 are hollow sounding.
So Ami has to redispatch someone to go out and check the lines.
Jan 16th, hollow sounding still has not been tested by Ami. It was loaded by a
tech, but now is pending load. Tom at Ami was going to escalate to get this
loaded for tomorrow, Jan 17th.
Jan 17th, no comments in order yet that Ami has done anything.
Order Date: Inservice Date:
Reporter's Name: Reporting Dept



<u>Order Identification</u>		
Customer Name:	der#	
Telephone #:	,	
Customer Address:	***************************************	

Brief Description of Problem:

Original due date 1/8/97. Not complete because Ameritech tech was called off on trouble per Nancy in unbundling. Order turned back again on 1/9/97 because report from dispatch to unbundling was 'need access to back yard'. I called customer contact. Dave Selzer said didn't understand—backyard is wide open and anyone can walk back there. Then Ameritech said 'no access'. On 1/10/97 was told order was in 'jeopardy' meaning it was turned back for no access. Actually, order wasn't released for dispatch on 1/10 a.m. Then was told wouldn't be done on 1/10 because of work load. Nancy in unbundling offered to escalate if necessary. I called customer who said Monday would be fine. Nancy will follow thru on this order asking tech to call here personally from site if there is a problem.

On 1/13/97 Nancy says for reasons unknown to here and dispatch order was not done today. It is expected that the weather and AMI trouble is playing a big part in it. Remarks in order say cross-connection work is complete but due to 'got late and dark' they would run the drop on the 14th. Was on work schedule for the 14th. It was not done on 14th — no reason given. I called Nancy again on 15th. She says will follow thru on order. It is rescheduled again today. She will keep in touch.

Order was completed by Ameritech on 1/15/97.

Order Date: 1/8/97 Inservice Date: 1/15/97
Reporter's Name: Reporting Dept:



Order Identification
Customer Name: Order #
Telephone #:
Customer Address:
Brief Description of Problem:
The problem with this order was two (2) missed due dates. The first date we
were given was 10/31/96-this was missed due to force and load. We were
then told it would be completed on 11/1/96. This date was missed due to cable
trouble. The order was finally completed on 11/4/96.
\\\\.
•
Order Date: 6/26/96 Inservice Date: 11/4/96
Tide: Date, 1114/80



Customer Name: Telephone #: Customer Address:	der#
Customer Address:	
	•
Brief Description of Problem:	
This is an account that Ameritech missed the due date.	The first due date that
we were given was 10/31/96. This date was missed due	
that day. The second date we received was 11/4/96, where	
to heavy work load.	11011 1100 0100 11110000 0100
to heavy work load.	
The account was finally finished on 11/5/06	
The account was finally finished on 11/5/96.	
	`
	•
	Tes
Order Date: 6/26/96 Inservice Date	: 11/5/06
Reporter's Name: Reporting Dep	



Customer Name:		rder#	
Telephone #:			The State of the Same
Customer Address:			
Brief Description of Pro	blem:		
		·	
The problem with this a			
date of 11/7/96. They	missed this date be	cause they said that	they had a work
load that was too heav	y for that day.		i i i i i i i i i i i i i i i i i i i
They should be able to	plan that better. V	Ve give out customers	s the due date
and then have to call the	nem to change the	date.	
			•
		,	
	1		
	······································		
Order Date: 10/25/96		nservice Date: 1 <u>1/8/</u>	96
Reporter's Name:		Reporting Dept:	



Customer Name: 🌼	Order #	******
Telephone #:	The state of the s	7
Customer Address:		
		-
Brief Description of Proble	em;	
	पूर्वति विकास करिया करिया सम्पर्के के स्वापन करिया कि स्वापन करिया है जाते करिया करिया है जाते करिया है जिस कर जाते कि समाम करिया क	
	X. We wanted Ameritech to miscellaneous bill the	
OPX. Ameritech refused.	. We put the order on hold to await a decision.	
		_
	work the order after the order was put on hold. The	
	ers that went down. Ameritech got one of the numbers	
back up the same day bu	it the other number was still down three days later.	
The order is still on hold a	pending a decision on the OPX issue.	
THE Older is suit off floid	perioring a decision on the OFA issue.	
·		
**************************************	And the second of the second o	

***************************************		******
	the second of th	
***************************************	·	
***************************************	,	
>		
·		

***************************************		 -
Order Date:	Inservice Date: Pending	****
Order Date:		
Reporter's Name:	Reporting Dept:	



AMERITECH INCIDENT REPORT

Orde	dentification
Customer Name:	Order#
Telephone #:	
Customer Address:	
in the second se	a de la procesió de la compacta de

Brief Description of Problem:

CUSTOMER CALLED AMI TO ADD CALL FORWARD/FIXED TO THE LAST
LINE OF THEIR HUNT GROUP, WHICH IS CURRENTLY WITH AMI BUT AN ADDRER IS PENDING TO SWITCH THESE LINES OVER TO BROOKS. THE AMI REPRESENTATIVE TOLD THE CUSTOMER THAT HIS REQUEST WAS NOT POSSIBLE BECAUSE OF THE TYPE OF SOFTWARE AMI USES. ALL THE CUSTOMER WANTED TO DO WAS SIMPLY HAVE THE LAST LINE OF THEIR HUNT GROUP TO CALL FORWARD TO ONE OF THEIR BROOKS NUMBERS THAT'S ALREADY UP & RUNNING ON BROOKS. THIS CUSTOMER SHOULD BE ABLE TO ADD CALL FORWARDING TO ANY NUMBER THEY CHOOSE. WE ADVISED THE CUSTOMER TO CALL AMI BACK AND ADD CALL FORWARD/VARIABLE TO THE LAST LINE SO THAT THEY COULD DO THE PROGRAMMING THEMSELVES.



Order Identification

Customer Name:	Order#:	
Telephone #:	199 Stranger of Stranger	र १९५८ ^{१९} कुल से पुरस्कार ११ % कुल्ल
Customer Address:		
The state of the s		
Brief Description of Problem:		
The problem with this order was a r	missed due date by Amerited	h. We were
given the date of 11/21/96, the cust		
reason given was that they had too	heavy a work load to compl	ete it on that day.

		~
		······································
		,,,,,,,

		· · · · · · · · · · · · · · · · · · ·
		······································
		·

0.1.5.4.0/60	5.4.44.00	· (O.C.
Order Date: 8/16/96	Inservice Date: 11/25	06/40
Reporter's Name:	Reporting Deat	



©rdesloenification

Customer Name.				
Telephone #:	1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1	11000	SECTION AND ADDRESS.	这种种 的
Customer Address:		1. 5. 44. 5	- 36 34	600年度
	:			والمراجع والمراجع والمراجع
Brief Description of Problem:				
		1	. A Service	is acceptant
The problem with this order was	a missed due			
due date was missed twice. The				
was missed and changed to 1/7/				
order was finally completed on 1		id date was also	IIIISSEU. I	116
order was imany completed off i	170/37	.,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	·	
·			•	••••••

	w			
		·		
			.,,,	***************

•				
-				
		*		•

	***************************************	,	••••••	•••••
		· · · · · · · · · · · · · · · · · · ·		******

	region.		•	-1014 A 1414 C
Order Date: 12/12/96		rice Date: 1/8/97		



	Ordenleent	ification			ñ
Customer Name:			rder#		
Telephone #:	120	· · · · · · · · · · · · · · · · · · ·		A STANFFER	SPATE .
Customer Address:				a di gerteleg finali	
1.1-1.4V.	Market and a golden to the co	Augustus s	Sandrich (1984)	(1) · · · · · · · · · · · · · · · · · · ·	That (
Brief Description of Problem	ľ.				
	STATE OF STATE	- American	المحارات من المناف	THE WASHINGTON	100 TO 10
This order was confirmed fo	r 1/2/97. It wa	s missed	on 1/2/97.	It was pre-	3 3
assigned for 1/3/97. It was	missed again d	on 1/3/97,	escalated,	and preassign	ned
for 1/4/97. It was finally con	npleted on 1/6/	97.		লে চলকার পুরস্কৌত্ত	35 P.
	14 1 THE HOUSE SERVICE WITH SOURCE PRODUCES AND ADDRESS OF THE PROPULATION OF THE PROPULA				
		·.			

	********************************	·····			

	************************************	,	**********************		
		***************************************		*******************************	

	. \	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,			
	***************************************	*******************************	****************		
	***************************************	**************************************			
	***************************************	**************************************	*******************************		
***************************************		·····	******************************		
			*******************************	,.,	
	***************************************			***************************************	

				_	
Order Date: originally 1/2/9	1/ [[nservice L	Date: 1/6/9	(
Reporter's Name:	/#####################################	Zangdina.	IJAN*:		



	ablación(0)	ntification	THE RESERVE	
Customer Name:			Order#	
Telephone #:	一部 2000年8月	St. Song-Parkage graff?		
Customer Address:			i. j. t. in the second	(SERVER
	e the state of the same			
Brief Description of Problem				
AMI says order is confirmed				
end of December if not earli				
they are not suppose to take	e a month to	do it.⊠This is⊥	not an acceptable	confirm
date.	Mary Alexander (1987)			
Also, the customer called Al			tional line and wer	e told
no facilities were available.	Inis was no	t true.		

	4 t	******************************		
	···	***************************************	***************************************	
	·	***************************************		

		· ************************************	······································	

		Pri 1497 (1497) (150 (150 (150 (150 (150 (150 (150 (150		
	*****************	**************************************		
		***************************************	·	
	······			
	· ·	***************************************		
		Statistics of the	en e	1,311120000
Order Date: 12-06-96		Inservice Da	te: Not turned up	yet.



The second secon

AMERITECH INCIDENT REPORT

Ordendentification . .

Customer Address: Brief Description of Problem: Ameritech failed to have someone in the Central Office for a 7am cut. The cut sheet was faxed to Ameritech the day prior to cut.	Customer Name.	Control of the Control of the Control			i
Brief Description of Problem: Ameritech failed to have someone in the Central Office for a 7am cut. The cut sheet was faxed to Ameritech the day prior to cut. Sheet was faxed to Ameritech the day prior to cut. Order Date: 12/14/96	Telephone #:				
Ameritech failed to have someone in the Central Office for a 7am cut. The cut sheet was faxed to Ameritech the day prior to cut.	Customer Address:	· · · · · · · · · · · · · · · · · · ·	And the National Control		- 1-141 · 14.
Ameritech failed to have someone in the Central Office for a 7am cut. The cut sheet was faxed to Ameritech the day prior to cut.					
Ameritech failed to have someone in the Central Office for a 7am cut. The cut sheet was faxed to Ameritech the day prior to cut.	Brief Description of P				
Sheet was faxed to Ameritech the day prior to cut. Order Date: 1/4/96 Inservice Date: 1/6/97	and the second s			********	
Order Date: 1/4/96 Inservice Date: 1/6/97					
Order Date: 12/14/96 Inservice Date: 1/6/97					
Order Date: 12/14/96 Inservice Date: 1/6/97			ijagus organis sapartistas	1 1500 ×	A 10 10 10 10 10 10 10 10 10 10 10 10 10
Order Date: 12/14/96 Inservice Date: 1/6/97					
Order Date: 12/14/96 Inservice Date: 1/6/97		ે છે. જેવા કારણ માટે જેવા માટે શુક્રમાં દુવ	 A section of the section o		
Order Date: 12/14/96 Inservice Date: 1/6/97		the state of the s			
Order Date: 12/14/96 Inservice Date: 1/6/97					
Order Date: 12/14/96 Inservice Date: 1/6/97		en e			
Order Date: 12/14/96 Inservice Date: 1/6/97		rain en			
Order Date: 12/14/96 Inservice Date: 1/6/97					
Order Date: 12/14/96 Inservice Date: 1/6/97					
Order Date: 12/14/96 Inservice Date: 1/6/97					
Order Date: 12/14/96 Inservice Date: 1/6/97	,				_
Order Date: 12/14/96 Inservice Date: 1/6/97	·				***************************************
Order Date: 12/14/96 Inservice Date: 1/6/97	·		<u> </u>		***************************************
Order Date: 12/14/96 Inservice Date: 1/6/97	**************************************	***	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		
Order Date: 12/14/96 Inservice Date: 1/6/97	, 	· · · · · · · · · · · · · · · · · · ·			******
Order Date: 12/14/96 Inservice Date: 1/6/97	·····	^	,	*******************	****************
Order Date: 12/14/96 Inservice Date: 1/6/97	***************************************		\$4		******************
Order Date: 12/14/96 Inservice Date: 1/6/97			***************************************		
Order Date: 12/14/96 Inservice Date: 1/6/97					
Order Date: 12/14/96 Inservice Date: 1/6/97	**************************************	·			
Order Date: 12/14/96 Inservice Date: 1/6/97			,		
	Reporter's Name:				



Orderidentification

Customer Name.	Older #
Customer Address:	The first of the state of the second section of the secti
Brief Description of Problem:	
The second of th	Norman de la companya della companya della companya de la companya de la companya della companya
	enter. Daniah from Ameritech called to
	rire. Order was then reprovisioned out
of Empire. Order was supposed to cut of	on 1/3/97. 4 16 16 16 16 16 16 16 16 16 16 16 16 16
	d out why. Ameritech said order was out
	ast Wire Center, which the original order
was. Order was reprovisioned back to I	
1/8/97 and also gave verbal CFA chang	e to Carol at Ameritech of 1/3/97.
Order Date: 12/12/96	Inservice Date: 1/3/97
Reporter's Name:	Reporting Dept:



Orderdentification

Customer Name:

Brief Description of Problem: Nick with Ameritech called on 1/10/97 with a problem of a busy CFA on this account which we were told was out of the East Wire Center. I corrected this and gave them a new CFA. I sent it back to Ameritech on that same day. The very same day in the afternoon I got a call on my voice mail that the address of this account is not in the East Wire Center but it should be in the Empire Wire Center. The address should have been checked for the correct wire center in the beginning to avoid these delays in the customer cut-over. Order Date: Reporter's Name: Reporting Depts	Telephone #:				5 : \$85.96°
Brief Description of Problem: Nick with Ameritech called on 1/10/97 with a problem of a busy CFA on this account which we were told was out of the East Wire Center. I corrected this and gave them a new CFA. I sent it back to Ameritech on that same day. The very same day in the afternoon I got a call on my voice mail that the address of this account is not in the East Wire Center but it should be in the Empire Wire Center. The address should have been checked for the correct wire center in the beginning to avoid these delays in the customer cut-over. Order Date: Inservice Date:	Customer Address:	27	a i işə əsəl	الموارد وارتما	y Whit
Nick with Ameritech called on 1/10/97 with a problem of a busy CFA on this account which we were told was out of the East Wire Center. I corrected this and gave them a new CFA. I sent it back to Ameritech on that same day. The very same day in the afternoon I got a call on my voice mail that the address of this account is not in the East Wire Center but it should be in the Empire Wire Center. The address should have been checked for the correct wire center in the beginning to avoid these delays in the customer cut-over. Order Date: Inservice Date:					
Nick with Ameritech called on 1/10/97 with a problem of a busy CFA on this account which we were told was out of the East Wire Center. I corrected this and gave them a new CFA. I sent it back to Ameritech on that same day. The very same day in the afternoon I got a call on my voice mail that the address of this account is not in the East Wire Center but it should be in the Empire Wire Center. The address should have been checked for the correct wire center in the beginning to avoid these delays in the customer cut-over. Order Date: Inservice Date:	Brief Description of Problem:				
account which we were told was out of the East Wire Center. I corrected this and gave them a new CFA. I sent it back to Ameritech on that same day. The very same day in the afternoon I got a call on my voice mail that the address of this account is not in the East Wire Center but it should be in the Empire Wire Center. The address should have been checked for the correct wire center in the beginning to avoid these delays in the customer cut-over. Order Date: Inservice Date:			:		
account which we were told was out of the East Wire Center. I corrected this and gave them a new CFA. I sent it back to Ameritech on that same day. The very same day in the afternoon I got a call on my voice mail that the address of this account is not in the East Wire Center but it should be in the Empire Wire Center. The address should have been checked for the correct wire center in the beginning to avoid these delays in the customer cut-over. Order Date: Inservice Date:	Nick with Ameritech called on 1/10/97	7 with a proble	m of a bu	sv CFA on	this 😘
and gave them a new CFA. I sent it back to Ameritech on that same day. The very same day in the afternoon I got a call on my voice mail that the address of this account is not in the East Wire Center but it should be in the Empire Wire Center. The address should have been checked for the correct wire center in the beginning to avoid these delays in the customer cut-over. Order Date: Inservice Date:					
The very same day in the afternoon I got a call on my voice mail that the address of this account is not in the East Wire Center but it should be in the Empire Wire Center. The address should have been checked for the correct wire center in the beginning to avoid these delays in the customer cut-over.					
of this account is not in the East Wire Center but it should be in the Empire Wire Center. The address should have been checked for the correct wire center in the beginning to avoid these delays in the customer cut-over.	The state of the s	14/2/2015	1 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Carlotte San	
of this account is not in the East Wire Center but it should be in the Empire Wire Center. The address should have been checked for the correct wire center in the beginning to avoid these delays in the customer cut-over.	The very same day in the afternoon I	got a call on	my voice n	nail that the	address
Center in the beginning to avoid these delays in the customer cut-over.					
Center in the beginning to avoid these delays in the customer cut-over.	Wire Center. The address should ha	ve been chec	ked for the	e correct wi	re
	center in the beginning to avoid these	e delays in the	customer	cut-over.	
		***************************************		•••••••••••••••	
		*******************************		************	

		***************************************		······································	
		*	•••••		
		***************************************		***********************	
		***************************************			,
		***************************************		*******	
		***************************************		**********************	······································
				······································	****************
					·
	Order Date:		Datas		



	Order Identification
Customer Name:	Order#
Telephone #:	The second of the second secon
Customer Address:	
N. 2012 N	
Brief Description of Probler	
	omer. Vendor called and said they were trying to test
	etting our recording. We got AMI on the phone and
	, Provisioning, Sales Support, Pre-engineering, and 🕾
	ying to figure out where the problem was. After a lot
of research, AMI found the	y had the wrong CO assigned to the numbers.

Order Date: 11-21-96	Inservice Date: 12-20-96
Reporter's Name	Reporting Dept
and the second s	