


NANC Release 1.8 Major Milestones Timeline



27 week interval for engineering, s/w development and testing


AFFIDAVIT OF ELIZABETH G. CRAIG

1. My name is Elizabeth G. Craig. This affidavit is in support of BellSouth's Petition to Extend Time for Network Implementation.
2. I currently hold the position of Manager, Interconnection Services Local Carrier Service Center Support (LCSC) with BellSouth Telecommunications, Inc. (BST). In this capacity, I am responsible for overseeing the implementation of LNP in the BST Local LCSC.
3. Specifically, BST has undertaken the following activities:
 - (1) Developed LNP training system software application to instruct LCSC on how to process CLEC Requests for LNP
 - (2) Ensured training system software application consistency with production software
 - (3) Ensured training system icon implementation on all LCSC terminals in Atlanta and Birmingham
 - (4) Provided LNP Simulator Software System for AIN SMS flows
 - (5) Provided LNP Gateway Simulator System for Number Portability Administration Center (NPAC) interface and messages
 - (6) Provided LNP Simulator System for Electronic Data Interchange (EDI) requests
 - (7) Purchased and installed hardware for Birmingham LCSC, Atlanta LCSC and BellSouth Applied Technologies
 - (8) Provided data and databases for training scenarios
 - (9) Developed training material for training system
 - (10) Developed training material for service order processing
4. I have personally supervised the above referenced activities and can verify that BellSouth is striving to meet the Commission's LNP implementation schedule.

FURTHER THE AFFIANT SAYETH NOT


Elizabeth G. Craig
BellSouth Telecommunications, Inc.

Sworn to and subscribed to before me this
 1 day of January, 1998



Notary Public


My commission expires:

NANCY F. WOODARD
Notary Public, Cobb County, Georgia
My Commission Expires April 2, 1998


AFFIDAVIT OF F. H. HERNDON, JR.

1. My name is F. H. Herndon, Jr. This affidavit is in support of BellSouth's Petition to Extend Time for Network Implementation.
2. I currently hold the position of Director with BellSouth Telecommunications, Inc. My responsibilities as LNP Program Manager include overseeing the activities of the Program Management Office of BellSouth Information Technology Organization (ITO).
3. The BellSouth ITO established the Program Management Office during 1997 for the purpose of overseeing all activities required to implement LNP in BellSouth Operational Support Systems. Five staff members were moved into the Program Office from May through September of 1997. The Program Management Office serves as a focal point for the coordination and implementation of system changes required to implement LNP. The Program Management Office coordinated the project schedules of LNP-impacted systems to ensure their operational readiness for BellSouth to implement LNP.
4. The Program Office oversaw the budgets and completion of 74 application release installations across 65 different applications. LNP application development and installation activities occurred over the entire 1997 period.
5. Additionally, the Program Office provided regular input to the various BellSouth departments and officers on LNP status. Daily, weekly and monthly reports were produced to provide management oversight of the LNP program to ensure LNP Program success. The Program Office tracked 10 standard project milestones for the LNP affected applications.
6. Project teams were established across ITO to manage LNP specific application activities including requirements management, application development, application installation and support. The teams participated in LNP rollout sessions within ITO to communicate LNP impacts and schedules.
7. I can attest to the validity of the above referenced activities. Furthermore, I can verify that BellSouth is striving to meet guidelines of the Commission's implementation schedule.

FURTHER THE AFFIANT SAYETH NOT


F. H. Herndon, Jr.
LNP Program Manager
BellSouth Telecommunications, Inc.

Sworn to and subscribed to before me this
2nd day of February, 1998


Notary Public

My commission expires:

Notary Public, Fulton County, Georgia
My Commission Expires Jan. 24, 1999

AFFIDAVIT OF SHERRY EATHERLY

1. My name is Sherry C. Eatherly. This affidavit is in support of BellSouth's Petition to Extend Time for Network Implementation.
2. I currently hold the position of Manager, Intelligent Services Division, BellSouth Telecommunications, Inc. (BST). In this capacity I have personal knowledge of the following BST long-term database method number portability (LNP) activities in the Southeast NPAC region.
3. Service Control points (SCPs) are being installed to provide the LNP databases for querying during call processing. BST will utilize 16 SCP pairs dedicated to LNP.
4. LNP application software must be installed and activated in these SCP pairs before switches can activate querying. Software for LNP has been developed by BST Science & Technology as follows: development of Release 1, which supports all switch types in the Atlanta (Phase I) MSA was complete on May 31, 1997; software testing was then conducted in the BellSouth Technology Assessment Center (BTAC) and approved for load and activation in the first SCP pair on July 16, 1997. Release 2, which provides additional support for switch types introduced in Phase II MSAs, was complete on October 10, 1997 and will load in SCPs beginning February 2, 1998. BellSouth will complete installation and software load in all SCPs according to the Commission's current LNP Implementation Schedule. The status of BST SCPs to serve all Southeast Region MSAs is as follows:

As of January 31, 1998, 100% of the Phase I SCP pairs were installed, and 75% have been loaded with the required software. 100% of the Phase II SCP pairs were installed, and 50% were loaded with the required software. 100% of the Phase III SCP pairs were installed, and 33% were loaded with the required software. SCP Pairs for Phase IV will be installed and software will be loaded by July 15, 1998, and for Phase V by October 15, 1998.

5. Translations must be performed in each switch in order to activate LNP software. This work is followed by internal testing and activation of LNP querying. BellSouth will activate querying in all 21 MSAs according to the Commission's current LNP Implementation schedule. As of January 31, 1998, 33 switches in the Atlanta area are querying on nearly every intraMSA call. (These 33 switches represent 39% of BellSouth's Atlanta MSA switches, and 5% of the total number of BellSouth switches in Phases I-V.) On a typical business day, 900,000 queries are being processed during the busy hour and 10 million queries are being processed during the 24 hour period. The remaining switches in the Atlanta MSA will activate querying by March 31, 1998. Switches in Phase II - V MSAs will activate querying by May 15, June 30, September 30, and December 31, 1998.

FURTHER THE AFFIANT SAYETH NOT

Sherry C. Eatherly
Sherry C. Eatherly

Sworn to and subscribed to before me this
26th day of February, 1998

Frances G. Williamson
Notary Public

My commission expires:

Notary Public, Alabama State at Large
My Commission Expires 1-16-99
Bonded by Fidelity Insurance
Company of Newark, NJ

AFFIDAVIT OF MICHAEL F. DONZE


1. My name is Michael F. Donze. This affidavit is in support of BellSouth's Petition to Extend Time for Network Implementation.
2. I currently hold the position of Manager, Infrastructure Planning - Services & Technical Solutions with BellSouth Telecommunications, Inc. (BST). In this capacity, I provide infrastructure planning support for long-term database method number portability (LNP) switch implementation within the BST network.
3. My department compiled the attached list of switches for which BellSouth requests an extension. The list identifies each switch by eleven digit Common Language Location Identification code (CLLI), wire center, state and metropolitan statistical area in which the switch is located. To the best of my knowledge, the attached list is a true and accurate identification of the particular switches for which an extension is requested.
4. Implementation of LNP in each end office switch requires vendor installation of switch generic software, LNP software, plus switch processor hardware in those switches where the projected LNP query volume would exhaust switch processor capacity. As of January 31, 1998, the status of vendor installation activity was as follows:

Phase	Number of End Office Switches	Number Vendor Complete	Percent Vendor Complete
Phase I (Atlanta, GA)	84	84	100%
Phase II (Miami, FL; Fort Lauderdale, FL; Orlando, FL; Tampa, FL)	75	74	99%
Phase III (New Orleans, LA; Charlotte, NC; Greensboro, NC; Nashville, TN)	148	81	55%
Phase IV (Jacksonville, FL; West Palm Beach, FL; Louisville, KY; Raleigh, NC; Greenville, SC; Memphis, TN)	162	32	20%
Phase V (Birmingham, AL; Mobile, AL; Baton Rouge, LA; Charleston, SC; Columbia, SC; Knoxville, TN)	115	6	5%
Total	584	277	47%

FURTHER THE AFFLANT SAYETH NOT


Michael F. Donze
Manager, Infrastructure Planning - Services
& Technical Solutions
BellSouth Telecommunications, Inc.

Sworn to and subscribed to before me this
26th day of ~~January~~^{February}, 1998.


Notary Public

My commission expires:

Notary Public, Alabama, State at Large
My Commission Expires 1-16-99
Bonded by Firemen's Insurance
Company of Newark, NJ

BellSouth MSA Switch List

CLLI	Wire Center Name	St	MSA
ACWOGAMA97E	ACWORTH MAIN	GA	ATLANTA
ASTLGAMA94F	AUSTELL	GA	ATLANTA
ATLNGAAD69F	ADAMSVILLE	GA	ATLANTA
ATLNGABH34F	BEN HILL	GA	ATLANTA
ATLNGABU84C	BUCKHEAD	GA	ATLANTA
CHMBGAMA45A	CHAMBLEE MAIN	GA	ATLANTA
CHMBGAMARS2	CHAMBLEE MAIN	GA	ATLANTA
SMYRGAGPRS1	GALLERIA PARKWAY	GA	ATLANTA
ATLNGABUDS2	BUCKHEAD	GA	ATLANTA
ATLNGACD28F	COLUMBIA DRIVE	GA	ATLANTA
ATLNGACS33A	COURTLAND ST.	GA	ATLANTA
ATLNGACS65C	COURTLAND ST.	GA	ATLANTA
ATLNGACSDS3	COURTLAND ST.	GA	ATLANTA
ATLNGAEL37C	EAST LAKE	GA	ATLANTA
ATLNGAEP64A	EAST POINT	GA	ATLANTA
ATLNGADLRS1	ATLNGADL (DELTA AIR EAST PT.)	GA	ATLANTA
ATLNGAYPRS1	ATLNGAYP (DELTA AIR EAST PT.)	GA	ATLANTA
ATLNGAYRRS1	ATLNGAYR (DELTA AIR EAST PT.)	GA	ATLANTA
ATLNGAFP36F	FOREST PARK	GA	ATLANTA
ATLNGAGR24F	GRESHAM	GA	ATLANTA
ATLNGAHR79E	HOLLYWOOD RD	GA	ATLANTA
ATLNGAIC29A	INDIAN CREEK	GA	ATLANTA
ATLNGALADS1	LAKEWOOD	GA	ATLANTA
ATLNGAPP34A	PEACHTREE PLACE	GA	ATLANTA
ATLNGAPPDS2	PEACHTREE PLACE	GA	ATLANTA
ATLNGASSDS1	SANDY SPRINGS	GA	ATLANTA
ATLNGAWD35F	WOODLAND	GA	ATLANTA
ATLNGAWE75F	WEST END	GA	ATLANTA
BWDNGAMARS1	BOWDON MAINE	GA	ATLANTA
RPVLGAMA85C	ROOPVILLE MAINE	GA	ATLANTA
CRNGAMA83C	CARROLLTON MAINE	GA	ATLANTA
CRVLGAMA38C	CARTERSVILLE MAINE	GA	ATLANTA
AVVLGAMA77A	ADAIRSVILLE MAINE	GA	ATLANTA
KGTNGAMA33A	KINGSTON MAIN	GA	ATLANTA
CVTNGAMT78C	COVINGTON MAINE	GA	ATLANTA
SCCRGAMA46E	SOCIAL CIRCLE MAINE	GA	ATLANTA
DGVLGAMA94F	DOUGLASVILLE MAIN	GA	ATLANTA
DLLSGAES44A	DALLAS ESS	GA	ATLANTA
FRBNGAEB96A	FAIRBURN ESS	GA	ATLANTA
FYVLGASG46A	FAYETTEVILLE ESS	GA	ATLANTA
PLMTGAMA46C	PALMETTO ESS	GA	ATLANTA
GRFNGAMA22C	GRIFFIN MAINE	GA	ATLANTA
JNBOGAMA47F	JONESBORO	GA	ATLANTA
HMPNGAJW94A	HAMPTON ESS	GA	ATLANTA
LLBNGAMAD81	LILBURN	GA	ATLANTA
MCDNGAGS95A	MCDONOUGH DMS	GA	ATLANTA
MORWGAMA96F	MORROW	GA	ATLANTA
MRTTGAE897F	MARIETTA EAST	GA	ATLANTA
MRTTGAMA42G	MARIETTA MAIN	GA	ATLANTA
MRTTGACOR81	MARIETTA B1	GA	ATLANTA
MRTTGADAR81	MARIETTA L12	GA	ATLANTA
NWYNNGAMA25C	NEWNAN MAINE	GA	ATLANTA
SENOGAMA59C	SENOIA MAINE	GA	ATLANTA
PTCYGAMA48C	PEACHTREE CITY	GA	ATLANTA
PWSP0AA594A	POWDER SPRINGS ESS	GA	ATLANTA
RSWLGAMADS1	ROSWELL MAIN	GA	ATLANTA
RVDLGAMA99A	RIVERDALE	GA	ATLANTA
SMYRGAMADS1	SMYRNA	GA	ATLANTA
SNMTGALRDS1	STONE MOUNTAIN	GA	ATLANTA
STBRGANH47C	STOCKBRIDGE ESS	GA	ATLANTA
TUKRGAMADS2	TUCKER	GA	ATLANTA
VLRCGAES45A	VILLA RICA MAINE	GA	ATLANTA
TMPLGAMA56A	TEMPLE MAINE	GA	ATLANTA
WDSTGACR92E	WOODSTOCK ESS	GA	ATLANTA
GTVLGAMARS1	GRANTVILLE MAINE	GA	ATLANTA
CNNGGAMA88C	CUMMING MAINE	GA	ATLANTA

BellSouth MSA Switch List

CLLI	Wire Center Name	St	MSA
ALPRGAMA47C	ALPHARETTA MAIN	GA	ATLANTA
ATLNGATH78A	TOCO HILLS	GA	ATLANTA
BUFRGABH94A	BUFORD ESS	GA	ATLANTA
CHMBGAMADS0	CHAMBLEE MAIN	GA	ATLANTA
CNYRGAMA48F	CONYERS MAIN	GA	ATLANTA
DLTHGAHS47C	DULUTH ESS	GA	ATLANTA
DNWDGAMA67A	DUNWOODY	GA	ATLANTA
ATLNGABURS1	BUCKHEAD	GA	ATLANTA
SNSPGARRRS1	ABERNATHY	GA	ATLANTA
LRVLGAOSDS1	LAWRENCEVILLE	GA	ATLANTA
LTHNGAJS48C	LITHONIA ESS	GA	ATLANTA
NRCRGAMA84A	NORCROSS	GA	ATLANTA
LLBNGASARS1	LILBURN (SCIENTIFIC ATLN.)	GA	ATLANTA
NRCRGAEMRS1	NORCROSS (SCIENTIFIC ATLN.)	GA	ATLANTA
PANLGAMA98F	PANOLA RD	GA	ATLANTA
SMYRGAPF95C	POWERS FERRY	GA	ATLANTA
SNLVGAMA97F	SNELLVILLE	GA	ATLANTA
LGVLGACRS32	LOGANVILLE ESS	GA	ATLANTA
DRBHFLMADS0	DEERFIELD BEACH MAIN	FL	FT. LAUDERDALE
FTLDFLCR36E	FTLD CORAL RIDGE	FL	FT. LAUDERDALE
FTLDFLCYDS0	FTLD CYPRESS	FL	FT. LAUDERDALE
FTLDFLJADS0	FTLD JACARANDA	FL	FT. LAUDERDALE
FTLDFLMRDS0	FT LAUD MAIN RELIEF	FL	FT. LAUDERDALE
FTLDFLORDS0	FTLD OAKLAND	FL	FT. LAUDERDALE
FTLDFLSUK21	FTLD SUNRISE	FL	FT. LAUDERDALE
FTLDFLPLDS0	FTLD PLANTATION	FL	FT. LAUDERDALE
FTLDFLSGDS0	FTLD SAWGRASS	FL	FT. LAUDERDALE
FTLDFLSU74E	FTLD SUNRISE	FL	FT. LAUDERDALE
FTLDFLWND90	FTLD WESTON	FL	FT. LAUDERDALE
HLWDFLHA45E	HLWD HALLANDALE	FL	FT. LAUDERDALE
HLWDFLMADS0	HOLLYWOOD MAIN	FL	FT. LAUDERDALE
HLWDFLPEDS0	HLWD PEMBROKE PINES	FL	FT. LAUDERDALE
HLWDFLWHD90	HLWD WEST HOLLYWOOD	FL	FT. LAUDERDALE
PMBHFLCSDS0	PMBH CORAL SPRINGS	FL	FT. LAUDERDALE
PMBHFLFECG0	PMBH FEDERAL	FL	FT. LAUDERDALE
PMBHFLMADS0	PMBH MARGATE	FL	FT. LAUDERDALE
PMBHFLTADS0	PMBH TAMARAC	FL	FT. LAUDERDALE
PMBHFLNPR90	NORTH POWERLINE	FL	FT. LAUDERDALE
HMSTFLHMD90	HOMESTEAD MAIN	FL	MIAMI
HMSTFLAFR90	HMST AFB	FL	MIAMI
HMSTFLFAR90	HMST EAST	FL	MIAMI
HMSTFLNAR90	HMST NARANJA	FL	MIAMI
MIAMFLAED90	MIAM ALHAMBRA	FL	MIAMI
MIAMFLAL63E	MIAM ALLAPATTAN	FL	MIAMI
MIAMFLAPDS0	MIAM AIRPORT	FL	MIAMI
MIAMFLPLR90	MIAM PALMETTO	FL	MIAMI
MIAMFLBA15E	MIAM BAYSHORE	FL	MIAMI
MIAMFLBCD90	MIAM BISCAYNE	FL	MIAMI
MIAMFLBED90	MIAM BEACH	FL	MIAMI
MIAMFLCAD90	MIAM CANAL	FL	MIAMI
MIAMFLFLD90	MIAM FLAGLER	FL	MIAMI
MIAMFLOCK21	MIAM COMPUTER	FL	MIAMI
MIAMFLORD90	MIAM GRANDE	FL	MIAMI
MIAMFLAER90	MIAM ALHAMBRA	FL	MIAMI
MIAMFLAGR90	MIAM ADI TO GRANDE	FL	MIAMI
MIAMFLGRDS1	MIAM GRANDE	FL	MIAMI
MIAMFLMER90	MIAM METRO	FL	MIAMI
MIAMFLHLD90	MIAM HEALEAN	FL	MIAMI
MIAMFLIC86E	MIAM INDIAN CREEK	FL	MIAMI
MIAMFLKED90	MIAM KEY BISCAYNE	FL	MIAMI
MIAMFLME32E	MIAM METRO	FL	MIAMI
MIAMFLNMD90	MIAM N. MIAMI	FL	MIAMI
MIAMFLNSDS0	MIAM NORTHSIDE	FL	MIAMI
MIAMFLOL68E	MIAM OPA LOCKA	FL	MIAMI
MIAMFLPB88E	MIAM PONCIANA	FL	MIAMI
MIAMFLPLDS0	MIAM PALMETTO	FL	MIAMI

BellSouth MSA Switch List

CLLI	Wire Center Name	St.	MSA
MIAMFLRRDS0	MIAM RED ROAD	FL	MIAMI
MIAMFLDBRS1	MIAM DADELAND BLVD	FL	MIAMI
MIAMFLSH75E	MIAM MIAMI SHORES	FL	MIAMI
MIAMFLSO59E	MIAM SILVER OAKS	FL	MIAMI
MIAMFLWDDS0	MIAM W. DADE	FL	MIAMI
MIAMFLWM26E	MIAM W. MIAMI	FL	MIAMI
PRRNFLMADS0	PERRINE MAIN	FL	MIAMI
NDADFLAC94E	NDAD ARCH CREEK	FL	MIAMI
NDADFLBR62E	NDAD BRENTWOOD	FL	MIAMI
NDADFLGGDS0	NDAD GOLDEN GLADES	FL	MIAMI
NDADFLLO93E	NDAD OLETA	FL	MIAMI
ORLDFLCL01T/DS0	ORLD-COLONIAL	FL	ORLANDO
EORNFLMARS0	EAST ORANGE	FL	ORLANDO
LKMFLMADS0	LAKE MARY	FL	ORLANDO
ORLDFLAPDS0	ORLD-AZALEA PARK	FL	ORLANDO
ORLDFLCLDS1	ORLD-COLONIAL	FL	ORLANDO
OVIDFLCADS0	OVIEDO	FL	ORLANDO
GENVFLMARS0	GENEVA	FL	ORLANDO
LKMFLABRS0	LAKE MARY	FL	ORLANDO
ORLDFLMA42E	ORLD-MAGNOLIA	FL	ORLANDO
ORLDFLMADS1	ORLD-MAGNOLIA	FL	ORLANDO
ORLDFLPCDS0	ORLD-PINECASTLE	FL	ORLANDO
ORLDFLPHDS0	ORLD-PINEHILLS	FL	ORLANDO
ORLDFLSADS0	ORLD-SAND LAKE	FL	ORLANDO
BKVLFLJFDS0	BROOKSVILLE	FL	TAMPA
WWSPFLHIDS0	WWSP-HIGHLAND	FL	TAMPA
WWSPFLSHDS0	WWSP-SPRING HILL	FL	TAMPA
CNVNLAMADS0	CONVENT	LA	NEW ORLEANS
LTHLAMADS0	LUTCHER	LA	NEW ORLEANS
VCHRLAMADS0	VACHERIE	LA	NEW ORLEANS
BURLAMADS0	BURAS	LA	NEW ORLEANS
PNALLAMARS1	PT-A-LA-HACHE	LA	NEW ORLEANS
PTSLAMARS1	PORT SULPHUR	LA	NEW ORLEANS
VENCLAMARS1	VENICE	LA	NEW ORLEANS
BUSHLAMADS0	BUSH	LA	NEW ORLEANS
CVTNLAMADS0	COVINGTON	LA	NEW ORLEANS
FLSMLAMARS1	FOLSOM	LA	NEW ORLEANS
PRRVLAMARS1	PEARL RIVER	LA	NEW ORLEANS
JSBNLAMADS0	JESUIT BEND	LA	NEW ORLEANS
LCMBLAMADS0	LACOMBE	LA	NEW ORLEANS
LFTTLAMADS0	LAFTITE	LA	NEW ORLEANS
MNVLLAMADS0	MANDEVILLE	LA	NEW ORLEANS
MNVLLAMARS1	MADISONVILLE	LA	NEW ORLEANS
NWORLAARCO0	N.O.-AURORA	LA	NEW ORLEANS
NWORLAAYDS0	N.O.-AVONDALE	LA	NEW ORLEANS
LLNGLABURS1	LULING-BOUTTE	LA	NEW ORLEANS
NWORLACMCO0	N.O.-CHALMETTE	LA	NEW ORLEANS
NWORLAFRCO0	N.O.-FRANKLIN	LA	NEW ORLEANS
NWORLAMACG2	N.O.-MAIN	LA	NEW ORLEANS
NWORLAMADS0	N.O.-MAIN	LA	NEW ORLEANS
NWORLALCKS1	N.O. LAKE	LA	NEW ORLEANS
NWORLAMBCO0	N.O.-MARBERO	LA	NEW ORLEANS
NWORLAMUDS0	N.O.-MECHOU	LA	NEW ORLEANS
DUCXLAMARS1	DELA CROIX	LA	NEW ORLEANS
LKCTLAMARS1	LAKE CATHERINE	LA	NEW ORLEANS
YSCLLAMARS1	YSCLOSKEY	LA	NEW ORLEANS
NWORLARVDS0	N.O.-RIVERSIDE	LA	NEW ORLEANS
NWORLASCCG0	N.O.-ST. CHARLES	LA	NEW ORLEANS
NWORLASKCG0	N.O.-SEABROOK	LA	NEW ORLEANS
SLIDLAMADS0	SLIDELL	LA	NEW ORLEANS
STBRLAMADS0	ST. BERNARD	LA	NEW ORLEANS
KNNRLABRDS0	KENNER-BRIARWOOD	LA	NEW ORLEANS
KNNRLAHNDS0	KENNER-HABAHAN	LA	NEW ORLEANS
LLNGLAHVDS0	LULING-HAHNVILLE	LA	NEW ORLEANS
EDGRLAMARS1	EDGARD	LA	NEW ORLEANS
PRDSLAMARS1	PARADIS	LA	NEW ORLEANS

BellSouth MSA Switch List

CLLI	Wire Center Name	St	MSA
LPLCLAMADS0	LAPLACE	LA	NEW ORLEANS
NORCLAMNDS0	NORCO	LA	NEW ORLEANS
NWORLABMDS0	N.O.-BROADMOOR	LA	NEW ORLEANS
NWORLACACG0	N.O.-CARROLLTON	LA	NEW ORLEANS
NWORLALKCG0	N.O.-LAKE	LA	NEW ORLEANS
NWORLAMCCG0	N.O.-MID CITY	LA	NEW ORLEANS
NWORLAMTDS0	N.O.-METAIRIE	LA	NEW ORLEANS
NWORLASWCG0	N.O.-SHREWSBURY	LA	NEW ORLEANS
LWLLNCMA82F	LOWELL-MAIN	NC	CHARLOTTE
CHRLNCB052F	CHARLOTTE-S BLVD	NC	CHARLOTTE
CHRLNCCR54G	CHARLOTTE-CARMEL	NC	CHARLOTTE
CHRLNCER58F	CHARLOTTE-ERWIN RD	NC	CHARLOTTE
CHRLNCLP35F	CHARLOTTE-LAKE POINT	NC	CHARLOTTE
CHRLNCRE55G	CHARLOTTE-REID	NC	CHARLOTTE
CHRLNCSH36F	CHRL-SHARON AMITY	NC	CHARLOTTE
CHRLNCTH39G	CHRL-THOMASBORO	NC	CHARLOTTE
CHRLNCUN59F	CHARLOTTE-UNIVERSITY	NC	CHARLOTTE
GSTANCS085G	GASTONIA-SOUTH ST	NC	CHARLOTTE
BLMTNCCERS0	BELMONT-CENTRAL	NC	CHARLOTTE
BSCYNCMARS0	BESSEMER-MAIN	NC	CHARLOTTE
GSTANCDARS0	GASTONIA-DALLAS	NC	CHARLOTTE
MTHLNCMA82F	MOUNT HOLLY-MAIN	NC	CHARLOTTE
SLBRNCMA63F	SALISBURY-MAIN	NC	CHARLOTTE
CLEVNCMARS0	CLEVELAND-MAIN	NC	CHARLOTTE
STNLNCCE26F	STANLEY-CENTRAL	NC	CHARLOTTE
YORKSCMA68F	YORK MAIN	SC	CHARLOTTE
CLVRSCEERS1	CLOVER MAIN	SC	CHARLOTTE
HCGVSCMARS1	HICKORY GROVE MAIN	SC	CHARLOTTE
LKWLSCEERS1	LAKE WYLIE MAIN	SC	CHARLOTTE
SHRNSCMARS1	SHARON MAIN	SC	CHARLOTTE
CHRLNCCA34G	CHARLOTTE-CALDWELL	NC	CHARLOTTE
CHRLNCODRS0	CHARLOTTE-OLD DOWD	NC	CHARLOTTE
CHRLNCCA37H	CHARLOTTE-CALDWELL	NC	CHARLOTTE
CHRLNCCE53G	CHRL-CENTRAL AVE.	NC	CHARLOTTE
CHRLNCDE59F	CHARLOTTE-DERITA	NC	CHARLOTTE
CHRLNCMI54G	CHARLOTTE-MINT HILL	NC	CHARLOTTE
CHVLNCCE435	CHERRYVILLE-CENTRAL	NC	CHARLOTTE
DNVRNCMA44F	DENVER-MAIN	NC	CHARLOTTE
DVSNNCPO89F	DAVIDSON-POTTS	NC	CHARLOTTE
HSVNLNCE875	HUNTERSVILLE-CENTRAL	NC	CHARLOTTE
LCSTNCMA88F	LOCUST-MAIN	NC	CHARLOTTE
LNTNNCMA73F	LINCOLNTON-MAIN	NC	CHARLOTTE
LNTNNCVAR50	LINCOLNTON-VALE	NC	CHARLOTTE
BURLNCDA56F	BURLINGTON-DAVIS	NC	GREENSBORO
BURLNCHAR53	BURLINGTON-HAW RIVER	NC	GREENSBORO
SXPFNCMARS2	SAXAPAHAW-MAIN	NC	GREENSBORO
BURLNCEL58F	BURLINGTON-ELON	NC	GREENSBORO
GNBONCAN67F	GNB-ABPORT	NC	GREENSBORO
GNBONCA529F	GNB-ASHLAND DR.	NC	GREENSBORO
GNBONCEU33G	GNB-EUGENE	NC	GREENSBORO
GNBONCHO49F	GNB-MT. HOPE	NC	GREENSBORO
GNBONCLA28F	GNB-LAWDALE	NC	GREENSBORO
GNBONCMC62F	GNB-MCQUEEN MILL	NC	GREENSBORO
MNTNNCMAR50	MONTICELLO-MAIN	NC	GREENSBORO
GNBONCP067F	GNB-PLEASANT GRDNS	NC	GREENSBORO
JULNNCMAR50	JULIAN-MAIN	NC	GREENSBORO
SRFDNCCE443	SUMMERFIELD-CENTRAL	NC	GREENSBORO
WNSLNCCL76F	WNSL-CLEMMONS	NC	GREENSBORO
WNSLNCFT74H	WNSL-FIFTH ST.	NC	GREENSBORO
WNSLNCWHR50	WNSL-WHITAKER PK	NC	GREENSBORO
WNSLNCWHR51	WNSL-WHITAKER PK	NC	GREENSBORO
WNSLNCGL76F	WNSL-GLENN AVE.	NC	GREENSBORO
WNSLNCLE78F	WNSL-LEXINGTON	NC	GREENSBORO
WNSLNCARR51	WNSL-ARCADIA	NC	GREENSBORO
WNSLNCWAR50	WNSL-WALLBURG	NC	GREENSBORO
WNSLNCV76F	WNSL-VINEYARD	NC	GREENSBORO

BellSouth MSA Switch List

CLLI	Wire Center Name	St	MSA
WNSLNCWH75F	WNSL-WHITAKER PK	NC	GREENSBORO
GALLTNMADS0	GALLATIN	TN	NASHVILLE
PFLDTNMARS5	PORTLAND	TN	NASHVILLE
GDVLTNMACG0	GOODLETTSVILLE	TN	NASHVILLE
HDVLTNMADS0	HENDERSONVILLE	TN	NASHVILLE
ACHLTNMTRS0	ADAMS-CEDAR HILL	TN	NASHVILLE
CRPLTNMARS0	CROSS PLNS-ORLN	TN	NASHVILLE
WHHSTNMARS0	WHITE HOUSE	TN	NASHVILLE
LBNNNTNMADS0	LEBANON	TN	NASHVILLE
WTTWTNMARS5	WATERTOWN	TN	NASHVILLE
MRBOTNMADS0	MURFREESBORO	TN	NASHVILLE
EAVLTNMARS5	EAGLEVILLE	TN	NASHVILLE
NSVLTNAPDS0	NSVL-AIRPORT	TN	NASHVILLE
NSVLTNDODS0	NSVL-DONELSON	TN	NASHVILLE
NSVLTNINCG0	NSVL-INGLEWOOD	TN	NASHVILLE
NSVLTNMCDS0	NSVL-MADISON	TN	NASHVILLE
OLHCTNMARS5	OLD HICKORY	TN	NASHVILLE
NSVLTNMTDS1	NSVL-MAIN	TN	NASHVILLE
NSVLTNBHRS5	NSVL-BURTON HILL	TN	NASHVILLE
NSVLTNMTDS3	NSVL-MAIN	TN	NASHVILLE
NSVLTNUNDS0	NSVL-UNIVERSITY	TN	NASHVILLE
SMYRTNMADS0	SMYRNA	TN	NASHVILLE
SPFDTNMADS0	SPRINGFIELD	TN	NASHVILLE
GNBRTNMARS5	GREENBRIER	TN	NASHVILLE
NSVLTNWM92T/DS0	NSVL-WEST MEADE	TN	NASHVILLE
FRVWTNMTRS5	FAIRVIEW	TN	NASHVILLE
NSVLTNAARS5	NSVL-AIR-AUTH	TN	NASHVILLE
NSVLTNCDRS5	NSVL-COCKRILL BD	TN	NASHVILLE
ASCYTNMADS0	ASHLAND CITY	TN	NASHVILLE
CHRLTNMTDS0	CHARLOTTE	TN	NASHVILLE
DKSNTNMTDS0	DICKSON	TN	NASHVILLE
PSVWTNMTRS0	PLEASANT VIEW	TN	NASHVILLE
VNLRTNMARS5	VANLEER	TN	NASHVILLE
FKLNTNMADS0	FRANKLIN	TN	NASHVILLE
TRNTNMARS5	TRUNE	TN	NASHVILLE
NSVLTNBVDS0	NSVL-BELLEVUE	TN	NASHVILLE
NSVLTNBWDS0	NSVL-BRENTWOOD	TN	NASHVILLE
FKLNTNCCRS5	FKLN-COOL SPRINGS	TN	NASHVILLE
NSVLTNCHDS0	NSVL-CREEVE HALL	TN	NASHVILLE
NSVLTNHRS5	NSVL-HICKORY HOLLOW	TN	NASHVILLE
NSVLTNSTDS0	NSVL-SHARONDALE	TN	NASHVILLE
NSVLTNWCDS0	NSVL-WHITESCREEK	TN	NASHVILLE
WHBLTNMTDS0	WHITE BLUFF	TN	NASHVILLE
KYHGFLMARS0	KEYSTONE HGTS	FL	JACKSONVILLE
JCVLFLBMD1T/DS0	JCVL-SAN MARCO	FL	JACKSONVILLE
JCBHFLMA34E	JCBH-MAIN	FL	JACKSONVILLE
JCVLFLARD00	JCVL-ARLINGTON	FL	JACKSONVILLE
JCVLFLBWD00	JCVL-BEACHWOOD	FL	JACKSONVILLE
JCBHFLABE00	JCBH-ATLANTIC	FL	JACKSONVILLE
JCBHFLSPR00	JCBH-SAN PABLO	FL	JACKSONVILLE
JCVLFLPCD00	JCVL-FORT CAROLINE	FL	JACKSONVILLE
JCVLFLS77E	JCVL-SAN JOSE	FL	JACKSONVILLE
MNDRFLAVD00	MNDR-AVENUES	FL	JACKSONVILLE
MNDRFLLOC00	MNDR-LORETTO	FL	JACKSONVILLE
JCVLFLJTR00	JCVL-SOUTHPOINT	FL	JACKSONVILLE
MNDRFLIWR00	MNDR-LEMONWOOD	FL	JACKSONVILLE
STAGFLWGR00	STAG-WORLDOOLF	FL	JACKSONVILLE
PNVDFLMADS0	PONTE VEDRA BCH	FL	JACKSONVILLE
STAGFLMADS0	STAG-MAIN	FL	JACKSONVILLE
STAGFLBSR00	STAG-BEACH SIDE	FL	JACKSONVILLE
STAGFLSHR00	STAG-SHORES	FL	JACKSONVILLE
JCVLFLCLOST/DS1	JCVL-CLAY STREET MOO	FL	JACKSONVILLE
FRBHFLFPD00	FERNANDINA BEACH	FL	JACKSONVILLE
GCSFPLCND00	GREEN COVE SPOS	FL	JACKSONVILLE
JCVLFLCLD00	JCVL-CLAY STREET MOO	FL	JACKSONVILLE

BellSouth MSA Switch List

CLLI	Wire Center Name	SL	MSA
JCVLFLNODS0	JCVL-NORMANDY	FL	JACKSONVILLE
JCVLFLOWDS0	JCVL-OCEANWAY	FL	JACKSONVILLE
FTGRFLMARS0	FT.GEORGE	FL	JACKSONVILLE
JCVLFLIARS0	JCVL-INTL AIRPORT	FL	JACKSONVILLE
YULEFLMARS0	YULEE	FL	JACKSONVILLE
JCVLFLRV38E	JCVL-RIVERSIDE	FL	JACKSONVILLE
JCVLFLWCDS0	JCVL-WESCONNETT	FL	JACKSONVILLE
BLDWFLMARS0	BALDWIN	FL	JACKSONVILLE
MXVFLMARS0	MAXVILLE	FL	JACKSONVILLE
MOBGFLPMS0	MIDDLEBURG	FL	JACKSONVILLE
ORPKFLMA26E	ORPK-MAIN	FL	JACKSONVILLE
ORPKFLRWDS0	ORPK-RIDGEWOOD	FL	JACKSONVILLE
BCRTFLBTDS0	BCRT BOCA TEECA	FL	WEST PALM BEACH
BCRTFLMADS1	BOCA RATON MAIN	FL	WEST PALM BEACH
BCRTFLBBS0	SIEMENS TOWER "A"	FL	WEST PALM BEACH
BCRTFLBTRS1	BCRT BOCA TEECA	FL	WEST PALM BEACH
BCRTFLSADS0	BCRT SANDALFOOT	FL	WEST PALM BEACH
BLGLFLMADS0	BELLE GLADE MAIN	FL	WEST PALM BEACH
PAHKFLMARS0	PAHOKEE MAIN	FL	WEST PALM BEACH
BYBHFLMACG0	BOYNTON BEACH MAIN	FL	WEST PALM BEACH
BYBHFLMADS0	BOYNTON BEACH MAIN	FL	WEST PALM BEACH
DLBHFLKPRS0	DLBH KINGS POINT	FL	WEST PALM BEACH
DLBHFLMARS0	DELRAY BEACH MAIN	FL	WEST PALM BEACH
WPBHFLERS0	WPBH LAKE WORTH	FL	WEST PALM BEACH
DLBHFLKP49E	DLBH KINGS POINT	FL	WEST PALM BEACH
DLBHFLMA27E	DELRAY BEACH MAIN	FL	WEST PALM BEACH
JPTRFLMA74E	JUPITER MAIN	FL	WEST PALM BEACH
WPBHFLANDS0	WPBH MAIN ANNEX	FL	WEST PALM BEACH
WPBHFLGADS0	WPBH GREENACRES	FL	WEST PALM BEACH
WPBHFLGRDS0	WPBH GARDENS	FL	WEST PALM BEACH
WPBHFLHDS0	WPBH HAVERHILL	FL	WEST PALM BEACH
WPBHFLLE58E	WPBH LAKE WORTH	FL	WEST PALM BEACH
WPBHFLRB84E	WPBH RIVIERA BEACH	FL	WEST PALM BEACH
WPBHFLRPDS0	WPBH ROYAL PALM BCH	FL	WEST PALM BEACH
WPBHFLANR90	WPBH MAIN ANNEX	FL	WEST PALM BEACH
WPBHFLHHR90	WPBH HAVERHILL	FL	WEST PALM BEACH
LBTKYMADS0	LEBANON JUNCTION	KY	LOUISVILLE
LSVLKY26CG0	LOU-26TH ST	KY	LOUISVILLE
LSVLKYAPDS0	LOU-ARMORY PLACE	KY	LOUISVILLE
LSVLKYTSR90	LOU-THIRD STREET	KY	LOUISVILLE
LSVLKYTSR31	LOU-THIRD STREET	KY	LOUISVILLE
LSVLKYBEC00	LOU-BEECHMONT	KY	LOUISVILLE
LSVLKYBRDS0	LOU-BARDSTOWN RD	KY	LOUISVILLE
LSVLKYFCD90	LOU-FERN CREEK	KY	LOUISVILLE
LSVLKYTDS0	LOU-TOWN	KY	LOUISVILLE
LSVLKYOAC00	LOU-OKOLONA	KY	LOUISVILLE
LSVLKYSHDS0	LOU-SHIVELY	KY	LOUISVILLE
LSVLKYSLD90	LOU-SIX MILE LN	KY	LOUISVILLE
LSVLKYTSC00	LOU-THIRD STREET	KY	LOUISVILLE
LSVLKYVSD90	LOU-VALLEY STA.	KY	LOUISVILLE
WSPNKYMADS0	WEST POINT	KY	LOUISVILLE
LSVLKYWE1GT/DS0	LOU-WESTPORT RD	KY	LOUISVILLE
LSVLKYAND90	LOU-ANCHORAGE	KY	LOUISVILLE
LORNKYESDS0	LAGRANGE	KY	LOUISVILLE
LSVLKYHAD90	LOU-HARRIS CRK	KY	LOUISVILLE
LSVLKYCWD90	LOU-CRESTWOOD	KY	LOUISVILLE
LSVLKYSMCG0	LOU-ST.MATTHEWS	KY	LOUISVILLE
APEXNCCE36F	APEX-CENTRAL	NC	RALEIGH
CARYNCCE46G	CARY-CENTRAL	NC	RALEIGH
CARYNCW3RS0	CARY-WESTON	NC	RALEIGH
CPHLCNRO96G	CHAPEL HILL-ROSEMARY	NC	RALEIGH
KNDLNCCE26F	KNIGHTDALE-CENTRAL	NC	RALEIGH
RLGHNCDOB4F	RLGH-AIRPORT	NC	RALEIGH
RLGHNCGA77F	RLGH-GARNER	NC	RALEIGH
RLGHNCGL78F	RLGH-GLENWOOD	NC	RALEIGH
RLGHNCHE087G	RLGH-NEW HOPE	NC	RALEIGH

BellSouth MSA Switch List

CLLI	Wire Center Name	SL	MSA
RLGHNCJ085F	RLGH-JONES FRANKLIN	NC	RALEIGH
RLGHNCM083G	RLGH-MORGAN	NC	RALEIGH
RLGHNCM085F	RLGH-MORGAN	NC	RALEIGH
RLGHNCB25F	RLGH-SUNNYBROOK	NC	RALEIGH
RLGHNCB184G	RLGH-SIX FORKS	NC	RALEIGH
SELMNCMA96F	SELMA-MAIN	NC	RALEIGH
WNDLNCB36F	WENDELL-PINE	NC	RALEIGH
ZBLNNCE26F	ZEBULON-CENTRAL	NC	RALEIGH
ARSNSCMA22F	ANDERSON MAIN	SC	GREENVILLE
ARSNSCAHRS1	ARSN ABBEVILLE HWY	SC	GREENVILLE
ARSNSCTVRS1	ARSN TOWNVILLE	SC	GREENVILLE
BETNSCMA33E	BELTON MAIN	SC	GREENVILLE
HNPNSCMARS1	HONEA PATH MAIN	SC	GREENVILLE
CLSNSCMA65E	CLEMSON MAIN	SC	GREENVILLE
CENTSCWRS1	CENTRAL MAIN	SC	GREENVILLE
PNTNSCCRRS1	CLSN RESEARCH PARK	SC	GREENVILLE
PNTNSCMARS1	PENDLETON MAIN	SC	GREENVILLE
ESLYSCMA85E	EASLEY MAIN	SC	GREENVILLE
SXWLSCMARS1	SIX MILE MAIN	SC	GREENVILLE
FNNSCES86F	FOUNTAIN INN MAIN	SC	GREENVILLE
GFNYSCMA48F	GAFFNEY MAIN	SC	GREENVILLE
BLBGSCMARS1	BLACKSBURG MAIN	SC	GREENVILLE
GNVLSCE24E	GNVL BERA	SC	GREENVILLE
MRTTSCMARS1	TRRS SLATER MARIETTA	SC	GREENVILLE
TRRSSCMARS1	TRAVELERS REST MAIN	SC	GREENVILLE
GNVLSCH24E	GNVL CHURCHILL	SC	GREENVILLE
GNVLSCCR27E	GNVL CRESTWOOD	SC	GREENVILLE
GNVLSCWPRS1	GNVL WARE PLACE	SC	GREENVILLE
PDMTSCESRS1	PIEDMONT MAIN	SC	GREENVILLE
GNVLSCDT23F	GREENVILLE D&T	SC	GREENVILLE
GNVLSCESRS1	GNVL MCALISTER RD	SC	GREENVILLE
GNVLSCE26E	GNVL WEST	SC	GREENVILLE
GNVLSCW28F	GNVL WOODRUFF RD	SC	GREENVILLE
GRERSCMA87F	GREER MAIN	SC	GREENVILLE
BLRQSCMARS1	BLUE RIDGE MAIN	SC	GREENVILLE
LBRTSCMA84E	LIBERTY MAIN	SC	GREENVILLE
LYMNSCES43E	LYMAN MAIN	SC	GREENVILLE
PCKNSCES87E	PICKENS MAIN	SC	GREENVILLE
SPBGSCB557E	SPBG BOILING SPRINGS	SC	GREENVILLE
FNVLSCMARS1	SPBG FINGERVILLE	SC	GREENVILLE
SPBGSCCV57E	SPBG CONVERSE	SC	GREENVILLE
CWPNSCMARS1	COWPENS MAIN	SC	GREENVILLE
SPBGSCHW30E	SPBG UNIVERSITY	SC	GREENVILLE
SPBGSCMA57E	SPBG MAIN	SC	GREENVILLE
SPBGSCWV57E	SPBG WESTVIEW	SC	GREENVILLE
PCLTSCMARS1	PACOLET MAIN	SC	GREENVILLE
WMTNSCPW84F	FELZER-WMTN MAIN	SC	GREENVILLE
MMPHTNMA84T/D80	MMPH-MAIN	TN	MEMPHIS
MMPHTN0A83S	MMPH-OAKVILLE	TN	MEMPHIS
MMPHTN8LR3S	MMPH-SOUTHLAND	TN	MEMPHIS
GDJTTNMA890	GRAND JUNCTION	TN	MEMPHIS
CRVLTNMA890	COLLIERVILLE	TN	MEMPHIS
CVTNTNMTD81	COVINGTON	TN	MEMPHIS
HRNNMSDS800	HERNANDO	MS	MEMPHIS
MMPHTNB8AD80	MMPH-BARTLETT	TN	MEMPHIS
MMPHTNCKD80	MMPH-CHEROKEE	TN	MEMPHIS
ARTNTNMTS3S	ALLINTON	TN	MEMPHIS
GTWSTNSWR3S	MMPH-SOUTHWIND	TN	MEMPHIS
MMPHTNCTDS0	MMPH-CHICKASAW	TN	MEMPHIS
MMPHTNELDS0	MMPH-EASTLAND	TN	MEMPHIS
MMPHTNFRDS0	MMPH-FRAYSER	TN	MEMPHIS
MMPHTNGTDS0	MMPH-GERMANTOWN	TN	MEMPHIS
MMPHTNHPR3S	MMPH-HUMPHREYS	TN	MEMPHIS
SOHNMSDCR30	MMPH-SOUTHAVEN	MS	MEMPHIS
MMPHTNMACG0	MMPH-MAIN	TN	MEMPHIS
MMPHTNMACG1	MMPH-MAIN	TN	MEMPHIS

BelSouth MSA Switch List

CLLI	Wire Center Name	St.	MSA
MMPHTNMTQGO	MMPH-MIDTOWN	TN	MEMPHIS
MMPHINOADS1	MMPH-OAKVILLE	TN	MEMPHIS
MMPHINSLDSO	MMPH-SOUTHLAND	TN	MEMPHIS
MMPHINSTDSO	MMPH-SOUTHSIDE	TN	MEMPHIS
MMPHTNWWCGO	MMPH-WESTWOOD	TN	MEMPHIS
SOVLTNMTDSO	SOMERVILLE	TN	MEMPHIS
MSCWTNMARS0	MOSCOW	TN	MEMPHIS
BRHMALHWOGT/DSO	BHAM-HOMEWOOD	AL	BIRMINGHAM
ALBSALMADS0	ALABASTER	AL	BIRMINGHAM
CALRALMARS0	CALERA	AL	BIRMINGHAM
CLMBALMARS0	COLUMBIANA	AL	BIRMINGHAM
BRHMALCHDSO	BHAM-CAHABA HGTS	AL	BIRMINGHAM
BRHMALFSDSO	BHAM-FIVE POINTS	AL	BIRMINGHAM
BRHMALOMDSO	BHAM-OAK MT	AL	BIRMINGHAM
CHLSALMARS0	CHELSEA	AL	BIRMINGHAM
VNCNALMARS0	VINCENT	AL	BIRMINGHAM
BRHMALOXDSO	BHAM-OXMOOR	AL	BIRMINGHAM
BRHMALRCDSO	BHAM-RIVERCHASE	AL	BIRMINGHAM
BRHMALVA82E	BHAM-VALLEY	AL	BIRMINGHAM
BRHMALWE92E	BHAM-WEST END	AL	BIRMINGHAM
BSMRALMA42E	BESS-MAIN	AL	BIRMINGHAM
BRHMALCP85E	BHAM-CENTER PT	AL	BIRMINGHAM
BRHMALEL83E	BHAM-EASTLAKE	AL	BIRMINGHAM
BRHMALEN78E	BHAM-ENSLEY	AL	BIRMINGHAM
BRHMALEW95E	BHAM-EASTWOOD	AL	BIRMINGHAM
BRHMALFODSO	BHAM-FORESTDALE	AL	BIRMINGHAM
BRHMALMT25E	BHAM-MAIN & TOLL	AL	BIRMINGHAM
BRHMALMTDS1	BHAM-MAIN & TOLL	AL	BIRMINGHAM
BRHMALTA84E	BHAM-TARRANT	AL	BIRMINGHAM
BRHMALWLDSD	BHAM-WOODLAWN	AL	BIRMINGHAM
BSMRALHTDSO	BESS-HUTYTOWN	AL	BIRMINGHAM
BSMRALBPR30	BESS-BIRMINGPORT	AL	BIRMINGHAM
MNTVALNMDSO	MONTEVALLO	AL	BIRMINGHAM
PNSNALMADS0	PENSON	AL	BIRMINGHAM
WRRLALNMDSO	WARREN	AL	BIRMINGHAM
GRDLALNMDS0	GARDENDALE	AL	BIRMINGHAM
GYVLALNMDS0	GRAYSVILLE	AL	BIRMINGHAM
MOBLALAZOGT/DSO	MOBL-AZALEA	AL	MOBILE
MTVRALMARS0	MOUNT VERNON	AL	MOBILE
CTRNALNMDS0	CTRONELLE	AL	MOBILE
FRHPALMADS0	FAIRHOPE	AL	MOBILE
MOBLALAPDS0	MOBL-AIRPORT	AL	MOBILE
MOBLALOS47E	MOBL-OLD SHELL	AL	MOBILE
MOBLALPR45E	MOBL-PRICHARD	AL	MOBILE
MOBLALSAD80	MOBL-SARALAND	AL	MOBILE
MOBLALSED80	MOBL-SEABOARD	AL	MOBILE
MOBLALSTDS0	MOBL-SPANISH PT	AL	MOBILE
BYMNALMARS0	BAY MINETTE	AL	MOBILE
MOBLALSHD4E	MOBL-SPRINGWELL	AL	MOBILE
MOBLALSHD80	MOBL-SKYLINE	AL	MOBILE
BLFNALMARS0	BELLE FONTAINE	AL	MOBILE
MOBLALBPR30	MOBL-BAY FRONT	AL	MOBILE
MOBLALTHE30	MOBL-THEODORE	AL	MOBILE
BTRGLABKDS0	BT.RG.-BAKER	LA	BATON ROUGE
BTRGLAGWDS0	BT.RG.-WOODWOOD	LA	BATON ROUGE
BTRGLAHRDS0	BT.RG.-HOOPER	LA	BATON ROUGE
BTRGLAISC00	BT.RG.-ESTROUMA	LA	BATON ROUGE
BTRGLAMADS0	BT.RG.-MAIN	LA	BATON ROUGE
BTRGLAHDSD	BT.RG.-OAK HILLS	LA	BATON ROUGE
BTRGLABSR51	BT.RG.-BRULY	LA	BATON ROUGE
ROGNLAMARS1	ROUCHON	LA	BATON ROUGE
BTRGLASBDS0	BT.RG.-SUBURBAN	LA	BATON ROUGE
BTRGLASWDS0	BT.RG.-SHERWOOD	LA	BATON ROUGE
BTRGLAWNDS0	BT.RG.-WOODLAWN	LA	BATON ROUGE
DNSPLAMADS0	DENHAM SPRINGS	LA	BATON ROUGE
LVTNLAMARS1	LIVINGSTON	LA	BATON ROUGE

BellSouth MSA Switch List

CLLI	Wire Center Name	St	MSA
DNVLLAMADS0	DONALDSONVILLE	LA	BATON ROUGE
PLQMLAMADS0	PLAQ-MAIN	LA	BATON ROUGE
ZCHRLAMADS0	ZACHARY	LA	BATON ROUGE
ALBYLAMARS1	ALBANY	LA	BATON ROUGE
SPFDLAMARS1	SPRINGFIELD	LA	BATON ROUGE
CHTNSCDP82E	CHTN DEER PARK	SC	CHARLESTON
ISPLSCISRS1	ISPL SLIS MA	SC	CHARLESTON
CHTNSCDT72E	CHTN DIAL & TOLL	SC	CHARLESTON
CHTNSCJM79E	CHTN JAMES ISLAND	SC	CHARLESTON
FLBHSCMARS1	FOLLY BEACH MA	SC	CHARLESTON
CHTNSCJN35E	CHTN JOHNS ISLAND	SC	CHARLESTON
EDBHSCMARS1	EDISTO BEACH MA	SC	CHARLESTON
SBRKSCSKRS1	SEABROOK-KIAWAH IS	SC	CHARLESTON
CHTNSCLB35E	CHTN LAMBS	SC	CHARLESTON
CHTNSCNO74F	CHTN NORTH	SC	CHARLESTON
CHTNSCWA35E	CHTN WEST ASHLEY	SC	CHARLESTON
MNPLSCES88F	MOUNT PLEASANT MA	SC	CHARLESTON
SUVLSCMA87E	SUMMERVILLE MA	SC	CHARLESTON
STGRSCMARS1	ST GEORGE MA	SC	CHARLESTON
CLMASCSA60T/77E	CLMA ST ANDREWS	SC	COLUMBIA
BTBGSCMA33E	BATESBURG MA	SC	COLUMBIA
CLMASCDF78E	CLMA DUTCH FORK	SC	COLUMBIA
CLMASCSW79E	CLMA SWIFT	SC	COLUMBIA
CLMASCSRS1	CLMA SOUTH CONGAREE	SC	COLUMBIA
WCLMSCMARS1	AIRPORT	SC	COLUMBIA
CHAPSCCLRS1	CHAPIN-LITTLE MT MA	SC	COLUMBIA
CLMASCSN60T/25E	CLMA SENATE ST	SC	COLUMBIA
CLMASCAR75E	CLMA ARDEN	SC	COLUMBIA
CLMASCH78E	CLMA CAMDEN HWY	SC	COLUMBIA
CLMASCPARS1	CLMA PARKLANE	SC	COLUMBIA
CLMASCSH77E	CLMA SUMTER HWY	SC	COLUMBIA
EOVRSCMARS1	EASTOVER MA	SC	COLUMBIA
CLMASCSN79F	CLMA SENATE ST	SC	COLUMBIA
CLMASCBQRS1	CLMA BECKMAN ROAD	SC	COLUMBIA
CLMASCSU78E	CLMA SUNSET	SC	COLUMBIA
KNVLTNMA84T/DS0	KNVL-MAIN	TN	KNOXVILLE
GTBGTNMTDS0	GATLINBURG	TN	KNOXVILLE
KNVLTNFCDS0	KNVL-FOUNTAIN CY	TN	KNOXVILLE
KNVLTNMADS1	KNVL-MAIN	TN	KNOXVILLE
KNVLTNYHCG0	KNVL-YOUNG HIGH	TN	KNOXVILLE
MSCTTNMTDS0	MASCOT	TN	KNOXVILLE
SVVLTNMTDS0	SEVIERVILLE	TN	KNOXVILLE
KNVLTNWH93T/DS0	KNVL-WEST HILLS	TN	KNOXVILLE
CLTNTNMAD60	CLINTON	TN	KNOXVILLE
KNVLTNBED60	KNVL-BEARDEN	TN	KNOXVILLE
LKCYTNMAD60	LAKE CITY	TN	KNOXVILLE
LNCYTNMAD60	LENOIR CITY	TN	KNOXVILLE
GRNBTNMARS5	GREENBACK	TN	KNOXVILLE
LODNTNMARS5	LOUDON	TN	KNOXVILLE
MAVLTNMAD60	MARYVILLE	TN	KNOXVILLE
FIVLTNMARS5	FRIENDSVILLE	TN	KNOXVILLE
TWNSTNMARS5	TOWNSEND	TN	KNOXVILLE
OKRGTNMTDS0	OAK RIDGE	TN	KNOXVILLE
MYVLTNMARS0	MAYNARDVILLE	TN	KNOXVILLE
NRRSTNMARS0	NORRIS	TN	KNOXVILLE
OLSPTNMARS0	OLIVER SPRINGS	TN	KNOXVILLE

AFFIDAVIT OF NANCY SMITH

1. My name is Nancy W. Smith. This affidavit is in support of BellSouth's Petition to Extend Time for Network Implementation.
2. I currently hold the position of Manager, LNP - Network Service Assurance/Delivery/Process Management at BellSouth Telecommunications, Inc. (BST). As Project Manager for Local Number Portability Centers and Systems at BST, I have knowledge of the project effort to implement centers systems and processes to support long-term database method number portability (LNP) and LNP intra-company testing.
3. The purpose of the BST intra-company testing effort was to ensure operational readiness of systems, centers and personnel to be ready to perform number portability throughout the BellSouth network. The process we used to document our tests is being recommended as the process for intercompany testing of LNP after NPAC delivery and acceptance.
4. The following table illustrates the milestone data, completion date and percentage of completion of this effort.

<u>Milestone</u>	<u>Milestone Date</u>	<u>Actual Completion Date</u>	<u>Percent Complete</u>
Identified OS Systems	5/31/97	5/31/97	100
Process Flows Documented	6/30/97	6/25/97	100
Documented Software Requirements	6/16/97	9/1/97	100
Documented Hardware Requirements	6/16/97	6/16/97	100
SW Installed to Test Environment	9/1/97	10/1/97	100
SW Installed to Production Environment	9/15/97	10/4/97	100
BTAC Testing Completed	9/14/97	9/24/97	100
Draft M&P's Completed	9/14/97	9/14/97	100
Network Integration Completed	9/12/97	9/23/97	100
Intra-Company End-to-End Test Completed	9/30/97	10/31/97	100
Training Completed	10/31/97	10/31/97	100*
Implementation Completed	10/31/97	10/31/97	100*


***Percentage of deliverables required for Intra-Company End-to-End Testing.**

5. The Intra-Company End-to-End test plan was deployed with the issuance of the first service order porting out a pre-designated account on September 25, 1997. Over the next 37 days, the team of 108 SME/testers issued a total of 49 orders. The orders were tracked


across 31 OS systems ranging from SOCS to 911. Since no fully integrated test environment existed for these systems, all testing took place in the Georgia production environment.

6. The complexity of the test cases typically involved customer accounts being ported out during one step, then ported back during the next. This required coordination of both tasks and communication between testers. Keeping testers abreast of changing account statuses proved critical to those involved in the sequence of events.
7. This coordination was the responsibility of Mission Control, which was established on September 22, 1997 for the central coordination of all test activities. The control room was located on the 37th floor at BSC and its staff provided support to the test team. Its primary function was the communication of service order issuance and status via alphanumeric pagers issued to the entire test team. "Broadcast pages" signaled the start and end of the individual tester's activity on the prescribed account.
8. Mission Control was staffed Monday through Friday from 8:00 am through 5:30 pm and maintained an open voice bridge for the reporting of problems and scheduled team conferences. During the 40 days of preparation and testing, status boards were maintained noting progress of test accounts, as well as problems discovered in software and their affect on test cases. Mission Control also maintained and published a status report for each day of testing. This report chronicled a daily log of events, issues and their resolution, and listed events planned for the next day of testing. These status logs have been maintained as part of the permanent project documentation.
9. Below is an Overview of End-to-End Test Results:
 1. Provided detailed test plan of LNP Intra-Company End-to-End Testing with documented results available for FCC/PSC submission.
 2. Successfully issued 30 Service Orders which were provisioned and billed as Ported Out.
 3. Successfully issued 19 Service Orders which were provisioned and billed as Ported In.
 4. Recorded 2,504 completed test logs (5 binder volumes) which provide documented results of tests performed.
 5. Maintained cumulative daily status log to provide complete diary of events and document issue identification and subsequent resolution.
10. To ensure BellSouth's readiness to perform Inter-Company Testing upon delivery of the NPAC system, Phase 2 Intra-Company Testing is planned for 2Q98. During Phase 2 testing, software releases installed since October, will be exercised.

FURTHER THE AFFIANT SAYETH NOT


Nancy W. Smith
BellSouth Telecommunications, Inc.

Sworn to and subscribed to before me this
26th day of January, 1998


Notary Public

My commission expires:

DEBRA H. TEAL
Notary Public, Douglas County, Georgia
My Commission Expires Sept 2, 1999

AFFIDAVIT OF ALLENA KENDRICK

1. My name is Allena Kendrick. This affidavit is in support of BellSouth's Petition to Extend Time for Network Implementation.

2. I am an independent contractor engaged by BellSouth Telecommunications, Inc. (BST) as a project manager for BST's LNP Gateway Software Application project. In this capacity I have personal knowledge of the facts set forth herein.

3. LNP Automation Project. The LNP Automation Project was convened to develop a mechanical means to process eligible LNP requests in a flow-through manner. Since formation, it has purchased and installed the server hardware for test and production, purchased and installed server hardware for development, developed custom application software, developed methods and procedures for the new systems, and developed methods and procedures for impacted work centers.

4. LNP Gateway Application. The LNP Gateway Application consists of the following ten major functional areas that were production ready in LNP Gateway Operating System (LNP GW) release .7, developed by BellSouth Applied Technologies, on October 10, 1997, to the Atlanta, Georgia and Charlotte, North Carolina production platforms:

1. ***NPAC SMS Interface Functionality - LNP GW Release .7 on production platforms in Atlanta, Georgia and Charlotte, North Carolina, available 10/10/97***

The LNP Gateway interacts with the NPAC SMS across 2 different interfaces. These interfaces are known as the Service Order Administration (SOA) interface and Broadcast Interface (BB). The SOA interface is used to create LNP subscriptions, modify/cancel LNP subscriptions, exchange porting authorizations, send activation notices and provide ported number disconnects from BellSouth to the N3P NPAC SMS. The BB interface is used by the LNP Gateway to receive Routing Data from the N3P SMS and submit it to the BellSouth AIN SMS system. The following major functions are supported by this sub-system of the LNP Gateway across both of the interfaces:

- View, Create, Modify, Cancel, Activate, Disconnect LNP Subscriptions
- Handle Notifications of subscription information from the NPAC SMS
- Receive automatic download of Network Data (new switches, NPA-NXX or LRN data) to be provided to AIN SMS
- View and Update BST Service Provider information at the NPAC SMS
- Keep an on-line storage of all Network Related data updates for 90 days; keep archival storage of Network Related data older than 90 days for up to 2 years

2. *EDI Interfaces Issue 6 Functionality - available 10/10/97*

The LNP Gateway supports an EDI interface which allows the CLEC's to submit porting requests to BellSouth via the existing EDI translator and the LSR Router. The porting request results in the initiation of the porting process and all the subsequent steps that are taken to complete the port successfully. This interface allows the CLEC to receive the Firm Order Confirmation (FOC). The following major functions are supported by this sub-system of the LNP Gateway across both of the interfaces:

- Receive an LNP Local Service Request (LSR) from the EDI Gateway via the LSR Router
- Submit Acknowledgments for LSR received from EDI Gateway via LSR Router
- Submit an FOC to the EDI Gateway via the LSR Router for an LNP LSR
- Receive Acknowledgment for FOC sent to EDI Gateway via LSR Router
- Testing: CLEC's were requested to LNP-EDI with BellSouth. CLEC's did not want to participate in testing process

3. *NISC Report for Switch Translations - available 9/1/97*

The NISC report generated by the LNP Gateway allows for the correct scheduling of Switch Translation work that needs to be performed by the NISC technicians at CO's.

4. *AIN SMS Interface Functionality - available 6/17/97*

The LNP Gateway can submit Routing Data from N3P SMS to the BellSouth AIN SMS. The AIN SMS system would use the routing information to update the AIN SCP database for call routing. The LNP gateway will also support Operator Services inquiry for getting the most current routing information from the AIN SMS.

- Update Network data received from NPAC SMS in the AIN SMS system
- Update Network data based on prompt from the Trouble Administrative system
- Retrieve Network data from AIN SMS based on queries from the Trouble Administration system

5. *Local Carrier Service Center (LCSC) Administration System - available 10/10/97*

LCSC Administration System contains the following sub-systems:

Subscription Sub-system: This sub-system allows the LCSC service representative to perform the following major functions:

- Create, Cancel, Modify, Activate, Disconnect, View LNP subscriptions via the LNP Gateway N3P SMS sub-system
- View Subscription Notifications that have been received by the LNP Gateway N3P sub-system

Service Request System: This sub-system allows the LCSC service representative to perform the following major functions:

- Create Service Requests on behalf of a CLEC
- Track Service Requests submitted by CLECs
- Associate Service Requests with Service Order information
- Associate Service Requests with Unbundled Loop Connects and Disconnects
- Generate reports on Service Requests
- All these sub-systems have a GUI interface which allow the work centers to manipulate the data with multiple windows/pages

6. *Trouble Administration Work Center System - available 11/13/97*

This sub-system provides the following major functions which can be used by several of the Trouble Administration Work Centers:

- Retrieve/View Network Data from the NPAC SMS via the LNP Gateway N3P SMS sub-system
- Download Network Data from the NPAC SMS via the LNP Gateway N3P SMS sub-system
- View Network Data existing currently in AIN SMS
- Update Network Data in AIN SMS

7. *LNP Gateway Billing/CARE Interface - available 7/1/97*

This sub-system involves the generation of a nightly file that needs to be transmitted to the Billing and CARE systems. This file contains ported number historical information including service provider identification.

8. *Integration & Interoperability Testing of Phase One Functionality - 5/1/97 through present*

Integration testing covered full end to end testing of the applications developed prior to the software release. Test plans and scripts were developed to ensure that thorough testing was accomplished. Interoperability testing of Phase One

functionality includes both internal and external testing of the application in a pre-production and full production configuration. This includes Test Plan development for Stack to Stack, Gateway to Gateway, End to End, and Beta Tests. Also included is the management and execution of the interoperability tests previously mentioned.

Turn-up testing Phase 1 with Perot Systems Software

Pass: 64

Fail: 10

87% pass rate

Turn-up testing Phase 2 with Perot Systems Software

Pass: 34

Fail: 11

Pend: 7

66% pass rate

Note: The pending test cases deal with audits, where several defects still exist in the Perot Systems Software

Turn-up testing Phase 3 with Perot Systems Software

Pass: 11

Fail: 11

Pend: 65

13% pass rate

Note: There are not 87 unique test cases, however, many test cases are repeated to test various failure possibilities

Cumulative pass rate: 55.5%

9. ***Connectivity to BellSouth Repair Centers via the Trouble Administration Work Center Sub-system - available 11/13/97***

BellSouth Repair centers are able to view information from the NPAC.

10. ***Connectivity to the Network - available 9/1/97***

BellSouth Network can broadcast activation messages to the NPAC.