

**GCI Mobility Phase I**  
**Project Description Update**  
**SACs 618001 through 618218**

The original description is still substantially accurate in regard to network design, technology, spectrum, budget, construction and deployment plans, services and coverage. Service has been deployed in Bethel as of 4/30/14, and in all 9 surrounding villages as of 12/17/14. The drive tests for these are underway as of 6/1/15. The majority of drive test files are scheduled to be ready for submittal by August 2015.