

Pacific Wireless Technologies, Inc.
6771 N. Palm
Fresno, CA 93704

October 1, 2001

Ms. Magalie Roman Salas
Office of the Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, D.C. 20554

Re: CC Docket No. 94-102
E911/TTY Quarterly Report

Dear Ms. Salas:

Please accept this letter as notification that the quarterly E911 Text Telephone ("TTY") Implementation Report covering the iDEN technology employed by Pacific Wireless Technologies, Inc. ("Pacific") is contained in the Motorola, Inc. ("Motorola") Third Quarter TTY Compatibility Development Status Report ("Motorola's Report"). Motorola's Report has been submitted through the TTY Forum. A copy of Motorola's Report is attached.

Motorola is Pacific's sole vendor of digital wireless telecommunications equipment. Motorola's technology innovations will enable Pacific to comply with the FCC's June 30, 2002 E911/TTY deadline for digital wireless systems. 47 C.F.R. § 20.18(c) (2000). Motorola stated in its report that it is prepared to supply iDEN carriers such as Pacific with compliant products for testing and implementation by the FCC's interim December 31, 2001 deadline.

Pacific is committed to working with Motorola to ensure that Pacific's iDEN system complies with the FCC's TTY requirements. If you have any questions concerning this notification, please call me.

Sincerely,

/s/ Jeffery Fuller

Jeffery Fuller
President

MOTOROLA
TTY COMPATIBILITY DEVELOPMENT STATUS REPORT
3ND Quarter 2001

Product	Standard	Status	Milestones	Progress
CDMA Handset	IS 127-3 IS 733-2	Integration & System Test	IOT: June 2001 UI: October 2001 ROM: December 2001 SA: 1Q 2002	Planning to participate in November ATIS testing with Sprint.
GSM Handset	TS 26.226 TS 26.230 TR 26.231	Integration & System Test	UI: October 2001 IOT: October 2001 ROM: December 2001 SA: 1Q 2002	Mobile to Mobile calls are functional. Optimization activities are on-going. IOT will start in October.
iDEN Handset		Beta in customer's lab	On plan	
TDMA Handset	IS 823-A IS 840-A	Integration & System Test	IOT: September 2001 UI: September 2001 ROM: October 2001 SA: 1Q 2002	Tested at AWS in Naperville, IL using Lucent Infrastructure. Tested both AMPS and TDMA.
CDMA Infrastructure	IS 127-3 IS 733-2	Ready for FOA	Field Testing: Nov 13-15, 2001	Infrastructure software in field has digital TTY support available now. Only handsets are needed to commence FOA.
iDEN Infrastructure		Beta in customer's lab	On plan	

Note: Motorola works with its carrier customers to provide them specific information related to their respective products.

Note: IOT is Inter Op Testing with RAM based parts for Character Error Rate testing
 UI is User Interface testing with HCO / VCO support
 ROM is the availability of ROM based phones. These should be functionally identical to a RAM phone.
 SA is Ship Acceptance of production volume quantities

Al Lucas
Office of Access Excellence
Motorola
Phone: 561-739-2505
TTY: 561-739-2506

WDC 225018v1