

Pacific Wireless Technologies, Inc.  
6771 N. Palm  
Fresno, CA 93704

January 2, 2001

Ms. Magalie Roman Salas  
Office of the Secretary  
Federal Communications Commission  
445 12<sup>th</sup> Street, S.W.  
Washington, D.C. 20554

**Re: CC Docket No. 94-102**  
**E911/TTY Quarterly Report**

Dear Ms. Salas:

Please accept this letter as notification that the quarterly E911 Text Telephone ("TTY") Implementation Report covering the iDEN technology employed by Pacific Wireless Technologies, Inc. ("Pacific") is contained in the Motorola, Inc. ("Motorola") Third Quarter TTY Compatibility Development Status Report ("Motorola's Report"). Motorola's Report has been submitted through the TTY Forum. Motorola is Pacific's sole vendor of digital wireless telecommunications equipment. A copy of Motorola's Report is attached.

The Commission will note that on December 21, 2001, Pacific sold substantially all of its specialized mobile radio ("SMR") assets to Nextel Communications, Inc., its affiliates or subsidiaries (collectively, "Nextel"). Accordingly, the attached is the last Quarterly Report that Pacific is required to, and will submit. If you have any questions concerning this notification, please call me.

Sincerely,

/s/ Steve Canfield

Steve Canfield  
Vice President/Chief Financial Officer

# MOTOROLA

## TTY COMPATIBILITY DEVELOPMENT STATUS REPORT

### 4th Quarter 2001

Product	Standard	Status	Milestones	Progress
CDMA Handset	IS 127-3 IS 733-2	Integration & System Test	IOT: June 2001 UI: October 2001 ROM: December 2001 SA: 2Q 2002	Completed ATIS sponsored Live Net testing in Nov. Begin Operator based testing in mid Dec 2001. Customer approval software available in 1Q2002.
GSM Handset	TS 26.226 TS 26.230 TR 26.231	Integration & System Test	UI: October 2001 IOT: October 2001 ROM: January 2002 SA: 2Q 2002	Started IOT in October with outside infrastructure manufacturer. More testing planned in December.
iDEN Handset		Carrier Testing	On plan	Handsets tested by Carrier during December 2001 FOA
TDMA Handset	IS 823-A IS 840-A	Integration & System Test	IOT: September 2001 UI: September 2001 ROM: October 2001 SA: 1Q 2002	Completed ATIS sponsored testing in November. Provided TTY test units to two independent carriers.
CDMA Infrastructure	IS 127-3 IS 733-2	Ready for FOA	FOA Jan 02	Completed ATIS sponsored testing in November. FOA is likely in Jan02
iDEN Infrastructure		Carrier Testing	On plan	Carrier FOA testing complete in December 2001

Note: Motorola works with its carrier customers to provide them specific information related to their respective products.

Note: IOT is Inter Op Testing with RAM based parts for Character Error Rate testing  
 UI is User Interface testing with HCO / VCO support  
 ROM is the availability of ROM based phones. These should be functionally identical to a RAM phone.  
 SA is Ship Acceptance of production volume quantities

Al Lucas  
Office of Access Excellence  
Motorola  
Phone: 561-739-2505  
TTY: 561-739-2506

WDC 306367v1