



Douglas I. Brandon
Vice President -
External Affairs & Law

RECEIVED

MAY - 1 2002

FEDERAL COMMUNICATIONS COMMISSION

OFFICE OF THE SECRETARY

May 1, 2002

Fourth Floor
1150 Connecticut Avenue, NW
Washington, DC 20036
Phone: 202-223-9222
Fax: 202-223-9095
Wireless: 202-255-5011
doug.brandon@attws.com

HAND DELIVERY

Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, SW
Washington, D.C. 20554

RE: AT&T Wireless Services, Inc. Quarterly Report

In the Matter of Revision of the Commission's Rules to Ensure Compatibility
With Enhanced 911 Emergency Calling Systems

CC Docket No. 94-102

Dear Ms. Dortch:

As required by its E911 Phase II GSM Waiver Order,^{1/} AT&T Wireless Services, Inc. ("AWS") hereby submits the attached Quarterly Report ("Report") on its progress and compliance with the terms and conditions of the implementation plan set forth in the waiver order and the Commission's E911 rules. This Report includes information on all pending requests for Phase I and Phase II E911 service in markets where AWS has launched GSM service.^{2/} With regard to the additional information required to be included in the Report,

^{1/} Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, CC Docket No. 94-102, Order, FCC 01-294 (rel. Oct. 12, 2001) ("AWS GSM Waiver Order").

^{2/} AWS GSM Waiver Order at ¶ 22. AWS is currently in discussions with the Enforcement Bureau to address TDMA network compliance issues. Id. at ¶ 11. As part of that process, AWS expects to agree to file similar reports that will include information on all pending requests for Phase I and Phase II service on its TDMA network.

No. of Copies rec'd 014
List ABCDE

Marlene H. Dortch
Secretary
Federal Communications Commission
Page 2

including information on current handset models being activated or sold by AWS that are E-OTD capable and whether AWS has commenced offering service on its GSM network, AWS incorporates by reference the Request for Limited Modification of E911 Phase II GSM Waiver that it filed on February 1, 2002.^{3/}

As required by the AWS GSM Waiver Order, a copy of this Report is being filed with the Chief of the Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive Directors and Counsels of APCO, NENA, and NASNA. If you have any questions, please contact the undersigned.

Sincerely,

Douglas J. Brandon BTB

Douglas I. Brandon

Attachment

cc: David H. Solomon, Chief, Enforcement Bureau
Thomas J. Sugrue, Chief, Wireless Telecommunications Bureau
John Ramsey, Executive Director, APCO
Robert M. Gurss, Counsel, APCO
W. Mark Adams, Executive Director, NENA
James R. Hobson, Counsel, NENA
Evelyn Bailey, President, NASNA

^{3/} Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, CC Docket No. 94-102, AT&T Wireless Services, Inc. Request for Limited Modification of E911 Phase II Waiver, at 7-12, filed February 1, 2002.

AT&T Wireless Services
E911 Phase II Requests - GSM Markets

State	Requesting Entity	Request Received
FL	Brevard County Board of County Commissioners	10/15/2001
	Volusia County Sheriff's Office	6/27/2001
	Marion County	6/22/2001
	Palm Beach County	4/13/2001
	Nassau County Sheriff Department	4/12/2001
	Metro-Dade Police Department	3/22/2002
	Sumter Co. 9-1-1	1/29/2002
	Orange County E9-1-1 System	1/22/2001
IL	Deerfield Police Department	12/18/2001
	Waukegan ETSB	11/26/2001
	Mundelein, Village of	11/7/2000
	Rosemont Public Safety Department	10/5/2001
	Vernon Hills, Village of, Police Department	6/19/2001
	Barrington Hills, Village of	4/9/2001
	Cook County ETSB	2/28/2002
	Orland Joint ETSB	2/21/2002
	Evanston, City of 9-1-1 Center	2/11/2002
	Northbrook ETSB	2/6/2002
Skokie, Village of	1/4/2002	
IN	Howard County - Kokomo Dispatch	11/15/2001
	Monroe County	8/29/2001
	Blackford County	8/27/2001
	Lake County Sheriff's Department	4/26/2001
	Clay County Indiana E911 Office	2/26/2002
OR	Clackamas County Communications (CCOM)	4/17/2001
	Central Lane Communications Center	4/17/2001
	North Marion County Communications (NORCOM)	4/17/2001
	Washington County Consolidated Communications	4/17/2001
	Portland Bureau of Emergency Communications (BOEC)	4/17/2001
TX		

AT&T Wireless Services
E911 Phase II Requests - GSM Markets

<u>State</u>	<u>Requesting Entity</u>	<u>Request Received</u>
	Tarrant County 911 District	4/25/2001
	Dallas, City of	1/17/2001
	DENCO	1/11/2001
WA	King County E-911 Program	11/6/2001
	Jefferson County Sheriff's Department	11/5/2001
	Lewis County Dept of Public Works	10/26/2001
	Clallam County Sheriff's Department	7/26/2001



AT&T Wireless Services
E911 Phase I Requests Activated - GSM Markets

State	Requesting Entity Name	Date E911 Active
AZ		
	PIMA COUNTY 911	
	Pima Co.SO, Tucson	10/2/01
	Oro Valley PD	10/2/01
	Pima Co.SO, Ajo	10/2/01
	Tucson Communications	10/2/01
	Marana PD	10/2/01
FL		
	Brevard County Board of County Commissioners	
	Brevard County 911	4/25/2002
	Cocoa Beach City PD	4/25/2002
	Indian Harbor Beach PD	4/25/2002
	Indialantic PD	4/25/2002
	Melbourne City PD Communications Ctr	4/25/2002
	City of Palm Bay	4/25/2002
	Rockledge City PD	4/25/2002
	Satellite Beach PD	4/25/2002
	Titusville City PD	4/25/2002
	Broward County Dept of Safety & Emergency Services	
	Sunrise City PD	3/12/02
	Coconut Creek City PD	3/12/02
	Coral Springs City PD	3/12/02
	Fort Lauderdale PD	3/12/02
	Hollywood City PD	3/12/02
	Margate City PD	3/12/02
	Oakland Park Communications Ctr	3/12/02
	Pompano Beach Communications	3/12/02
	Broward Co SO	3/12/02
	Plantation City PD	3/12/02
	Citrus County Sheriff's Office	
	Citrus County Sheriff's Office	4/26/2002
	Metro-Dade Police Department	
	Miami PD	11/13/01
	Village of Pinecrest PD	11/13/01
	Miami/Dade County PD	11/13/01

**AT&T Wireless Services
E911 Phase I Requests Activated - GSM Markets**

State	Requesting Entity Name	Date E911 Active
	Coral Gables Police/Fire	11/13/01
	Hialeah PD	11/13/01
	Miami Beach PD	11/13/01
Orange County	E9-1-1 System	
	Winter Garden PD	11/13/01
	Ocoee PD	11/13/01
	Orange County SO	11/13/01
	Orlando PD	11/13/01
	Winter Park PD	11/13/01
	Apopka Police/Fire	11/13/01
Palm Beach County		
	Palm Beach Co. SO	4/30/2002
	Jupiter PD	4/30/2002
	Lake Park PD	4/30/2002
	Lake Worth PD	4/30/2002
	Lantana PD	4/30/2002
	North Palm Beach Public Safety	4/30/2002
	Palm Beach Gardens PD	4/30/2002
	Riviera Beach PD	4/30/2002
	Royal Palm Beach PD	4/30/2002
	West Palm Beach PD	4/30/2002
	Boca Raton PD	4/30/2002
	Boynton Beach Comm	4/30/2002
	Delray Beach PD	4/30/2002
Volusia County	Sheriff's Office	
	Volusia County Sheriff's Office	4/30/2002
OR		
	Ashland Police Dept	
	Ashland Police Department	2/1/02
	Astoria Police Department	
	Astoria Police Department	2/1/02
	Central Lane Communications Center	
	Central Lane Communications Center	2/1/02
	Clackamas County Communications (CCOM)	
	Clackamas County Communications (CCOM)	2/1/02
	Columbia 911 Communications District	

5/1/2002

AT&T Wireless Proprietary
Use pursuant to Company Instructions

Page 2 of 5

**AT&T Wireless Services
E911 Phase I Requests Activated - GSM Markets**

State	Requesting Entity Name	Date E911 Active
	Columbia 911 Communications	2/1/02
	Cottage Grove Police Dept	
	Cottage Grove Police Dept	2/1/02
	Florence Police Dept	
	Florence Police Dept	2/1/02
	Forest Grove PD	
	Forest Grove PD	4/22/2002
	Gladstone PD	
	Gladstone PD	2/1/02
	Hood River County Sheriff's Office	
	Hood River County Sheriff's Office	2/1/02
	Jefferson County	
	Jefferson County Sheriff	2/1/02
	Lake Oswego Communications	
	Lake Oswego Communications	2/1/02
	Medford Emergency Center	
	Medford Emergency Center	2/1/02
	Milwaukie PD	
	Milwaukee PD	2/1/02
	Morrow County Sheriff's Office	
	Morrow County Sheriff's Office	2/1/02
	Newberg Police Department	
	Newberg Police Department	2/1/02
	North Marion County Communications (NORCOM)	
	North Marion County Communications	2/1/02
	Oakridge Police Dept	
	Oakridge Police Dept	2/1/02
	Portland Bureau of Emergency Communications (BOEC)	
	Portland Bureau of Emergency Communications (BOEC)	2/1/02
	Prineville Police	
	Prineville Police Department	2/1/02
	Santiam Canyon Communications	
	Santiam Canyon Communications	2/1/02
	Silver Falls 911	
	Silver Falls 911	2/1/02
	Southern Oregon Regional Communications	

**AT&T Wireless Services
E911 Phase I Requests Activated - GSM Markets**

State	Requesting Entity Name	Date E911 Active
	Southern Oregon Regional Communications	2/1/02
Tillamook County	Tillamook County 9-1-1	2/1/02
Warm Springs Police Department	Warm Springs Police Department	4/22/2002
Wasco County Communications	Wasco County Communications	2/1/02
Washington County Consolidated Communications	Washington County Consolidated Communications	2/1/02
Willamette (Salem) Valley Communications Center	Willamette (Salem) Valley Communications Center	2/1/02
Yamhill County Communications	Yamhill County Communications	2/1/02
TX		
	CSEC / NORTH CENTRAL TEXAS COG	
	Wise County SO	2/19/02
	Weatherford PD	2/19/02
	Hood Co. SO	2/19/02
	Allen PD	2/19/02
	Alvarado PD	2/19/02
	Balch Springs PD	2/19/02
	Cleburne PD	2/19/02
	Collin County Sheriff's Office	2/19/02
	Midlothian PD	2/19/02
	Waxahachie PD	2/19/02
	Terrell PD	2/19/02
	Seagoville PD	2/19/02
	Parker Co. SO	2/19/02
	Ellis County SO	2/19/02
	Mineral Wells PD	2/19/02
	Frisco PD	2/19/02
	McKinney PD	2/19/02
	Keene PD	2/19/02
	Kaufman PD	2/19/02
	Kaufman County SO	2/19/02
	Johnson Co. SO	2/19/02

**AT&T Wireless Services
E911 Phase I Requests Activated - GSM Markets**

State	Requesting Entity Name	Date E911 Active
	Palo Pinto Co. SO	2/19/02
WA		
	Clallam County Sheriff's Department	
	Clallam County Sheriff's Department	2/1/02
	Clark County Regional Communications Center	
	Clark County 911 Emergency Services	2/1/02
	King County E-911 Program	
	King County Sheriff's Department (North, Southeast, Southwest)	2/1/02
	Washington State Patrol	2/1/02
	Valley Communications	2/1/02
	Bellevue Police Department (Eastside Communications)	2/1/02
	Seattle Police Department	2/1/02



AT&T Wireless Services

E911 Phase I Requests in Deployment - GSM Markets

State	Requesting Entity	Market Launch	Projected Deployment Date	Reason for Delays/Status:
FL				
	Hernando County E9-1-1 Division	#####	Jul-02	AWS:Deployment Underway
	Highlands County, Board of County Commissioners	#####	Jul-02	AWS:Deployment Underway
	Hillsborough County	#####	Jul-02	AWS:Deployment Underway
	Indian River County Dept of Emergency Services	#####	Jul-02	AWS:Deployment Underway
	Lake County	#####	Jul-02	AWS:Deployment Underway
	Manatee County	#####	Jul-02	AWS:Deployment Underway
	Marion County	#####	Jul-02	AWS:Deployment Underway
	Monroe County (WON)	#####	Jul-02	AWS:Deployment Underway
	Osceola County	#####	Jul-02	AWS:Deployment Underway
	Pasco County Emergency Communications Division	#####	Jul-02	AWS:Deployment Underway
	Sarasota County Government	#####	Jul-02	AWS:Deployment Underway
	Seminole Co. Dept of Public Safety	#####	Jul-02	AWS:Deployment Underway
	Sumter Co. 9-1-1	#####	Jul-02	AWS:Deployment Underway
IL				
	Alsip Police	#####	Oct-02	AWS:Trunk design issues/tech limits
	Barrington Hills, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Bedford Park Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Berkeley, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Berwyn, City of (Kathleen Field Orr & Associates)	#####	Oct-02	AWS:Trunk design issues/tech limits
	Blue Island, City of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Bolingbrook Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Broadview ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Chicago, City of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Cicero ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	City of Chicago Heights ETSB 9-1-1	#####	Oct-02	AWS:Trunk design issues/tech limits
	Cook County ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Country Club Hills Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Countryside 9-1-1 System	#####	Oct-02	AWS:Trunk design issues/tech limits
	Deerfield Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Des Plaines - Park Ridge Joint ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	DuPage County ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits

5/1/2002

AT&T Wireless Services

E911 Phase I Requests in Deployment - GSM Markets

State	Requesting Entity	Market Launch	Projected Deployment Date	Reason for Delays/Status:
	Elgin, City of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Evanston, City of 9-1-1 Center	#####	Oct-02	AWS:Trunk design issues/tech limits
	Flossmoor, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Forest Park Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Fox Lake Police Department, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Franklin Park Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Glencoe Public Safety	#####	Oct-02	AWS:Trunk design issues/tech limits
	Glenview, Village of, ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Glenwood Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Gurnee, the Village of, ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Harwood Heights Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Hazel Crest, Village of, ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Rickory Hills ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Highland Park Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Hometown, City of, ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Homewood, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Indian Head Park Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Kane County ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Kankakee County ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Kenilworth Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	La Grange, Village of, Department of Police	#####	Oct-02	AWS:Trunk design issues/tech limits
	Lake Bluff, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Lake County Enhanced 911	#####	Oct-02	AWS:Trunk design issues/tech limits
	Lansing ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Lincolnshire, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Lincolnwood Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Lynwood & Thornton, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	McCook, Village of, ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	McHenry County ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Midlothian, Village of, ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Morton Grove Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Mundelein, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Naperville, City of	#####	Oct-02	AWS:Trunk design issues/tech limits

AT&T Wireless Services
E911 Phase I Requests in Deployment - GSM Markets

State	Requesting Entity	Market Launch	Projected Deployment Date	Reason for Delays/Status:
	Niles ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Norridge, Village of, Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Northbrook ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Northfield, Village of ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Northwest Central 9-1-1 System	#####	Oct-02	AWS:Trunk design issues/tech limits
	Oak Lawn Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Oak Park ETSB/West Suburban Consolidated Dispatch	#####	Oct-02	AWS:Trunk design issues/tech limits
	Orland Joint ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Park Forest ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Quadcom Public Safety Communications	#####	Oct-02	AWS:Trunk design issues/tech limits
	River Forest, Village of, ETSB/West Suburban Consolidated	#####	Oct-02	AWS:Trunk design issues/tech limits
	River Grove Police Department, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Riverdale, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Rolling Meadows Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Rosemont Public Saftey Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Schaumburg, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Skokie, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	South Holland ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	SouthCom Combined Dispatch Center	#####	Oct-02	AWS:Trunk design issues/tech limits
	Southwest Central 9-1-1 System	#####	Oct-02	AWS:Trunk design issues/tech limits
	Tinley Park, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Vernon Hills, Village of, Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Village of Maywood ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Waukegan ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits
	Westchester Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Western Springs, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Will County 9-1-1 Emergency Telephone System	#####	Oct-02	AWS:Trunk design issues/tech limits
	Willow Springs, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Wilmette Police Department, Village of	#####	Oct-02	AWS:Trunk design issues/tech limits
	Winnetka Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Winthrop Harbor, Village of, Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Zion ETSB	#####	Oct-02	AWS:Trunk design issues/tech limits

IN

5/1/2002

AT&T Wireless Services
E911 Phase I Requests in Deployment - GSM Markets

State	Requesting Entity	Market Launch	Projected Deployment Date	Reason for Delays/Status:
	Bartholomew County	#####	Oct-02	AWS:Trunk design issues/tech limits
	Blackford County	#####	Oct-02	AWS:Trunk design issues/tech limits
	Carroll County	#####	Oct-02	AWS:Trunk design issues/tech limits
	Clay County Indiana E911 Office	#####	Oct-02	AWS:Trunk design issues/tech limits
	Decatur County Sheriff's Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Delaware County	#####	Oct-02	AWS:Trunk design issues/tech limits
	Grant County Sheriff's Office	#####	Oct-02	AWS:Trunk design issues/tech limits
	Hamilton County	#####	Oct-02	AWS:Trunk design issues/tech limits
	Hancock County Sheriff's Office	#####	Oct-02	AWS:Trunk design issues/tech limits
	Hendricks County	#####	Oct-02	AWS:Trunk design issues/tech limits
	Henry County	#####	Oct-02	AWS:Trunk design issues/tech limits
	Howard County - Kokomo Dispatch	#####	Oct-02	AWS:Trunk design issues/tech limits
	Jackson County	#####	Oct-02	AWS:Trunk design issues/tech limits
	Johnson County	#####	Oct-02	AWS:Trunk design issues/tech limits
	Lake County Sheriff's Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	LaPorte County 911 Regional Dispatch Center	#####	Oct-02	AWS:Trunk design issues/tech limits
	Madison County Sheriff's Office	#####	Oct-02	AWS:Trunk design issues/tech limits
	MECA - Marion County Emergency Communications Association	#####	Oct-02	AWS:Trunk design issues/tech limits
	Monroe County	#####	Oct-02	AWS:Trunk design issues/tech limits
	Montgomery County Commissioners	#####	Oct-02	AWS:Trunk design issues/tech limits
	Morgan County Sheriff's Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Porter County	#####	Oct-02	AWS:Trunk design issues/tech limits
	Putnam County 911	#####	Oct-02	AWS:Trunk design issues/tech limits
	Saint Joseph County Police	#####	Oct-02	AWS:Trunk design issues/tech limits
	Shelby County Sheriff's Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Shelby County Sheriff's Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Tippecanoe County	#####	Oct-02	AWS:Trunk design issues/tech limits
	Vigo County E911	#####	Oct-02	AWS:Trunk design issues/tech limits
	Wayne County Emergency Communications Department	#####	Oct-02	AWS:Trunk design issues/tech limits
MI	Conference of Western Wayne	#####	Oct-02	AWS:Trunk design issues/tech limits
	Detroit, City of Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	East Lansing, City of	#####	Oct-02	AWS:Trunk design issues/tech limits

5/1/2002

AT&T Wireless Services
E911 Phase I Requests in Deployment - GSM Markets

State	Requesting Entity	Market Launch	Projected Deployment Date	Reason for Delays/Status:
	Lansing Police Department	#####	Oct-02	AWS:Trunk design issues/tech limits
	Livingston County - 911 Central Dispatch/Emergency Managem	#####	Oct-02	AWS:Trunk design issues/tech limits
	Oakland County	#####	Oct-02	AWS:Trunk design issues/tech limits
	St. Clair County	#####	Oct-02	AWS:Trunk design issues/tech limits
OR	Seaside PD	10/2/2001	May-02	AWS:Deployment Underway
TX	CSEC / NORTH CENTRAL TEXAS COG	2/19/2002	Oct-02	AWS:Trunk design issues/tech limits
	CSEC / TEXOMA COG	2/19/2002	Oct-02	AWS:Trunk design issues/tech limits
	Dallas County Communications & Central Services	2/19/2002	Oct-02	AWS:Trunk design issues/tech limits
	Dallas, City of	2/19/2002	Oct-02	AWS:Trunk design issues/tech limits
	DENCO	2/19/2002	Oct-02	AWS:Trunk design issues/tech limits
	Farmers Branch, City of	2/19/2002	Oct-02	AWS:Trunk design issues/tech limits
	Garland, City of	2/19/2002	Oct-02	AWS:Trunk design issues/tech limits
	Mesquite, City of	2/19/2002	Oct-02	AWS:Trunk design issues/tech limits
	Richardson, City of	2/19/2002	Oct-02	AWS:Trunk design issues/tech limits
	Tarrant County 911 District	2/19/2002	Oct-02	AWS:Trunk design issues/tech limits
	Wichita Wilbarger 9-1-1 District	2/19/2002	Oct-02	AWS:Trunk design issues/tech limits
WA	Bellingham, City of	10/2/2001	Aug-02	AWS:Deployment Underway
	Cowlitz County 911 Communications Center	10/2/2001	Aug-02	AWS:Deployment Underway
	Jefferson County Sheriff's Department	10/2/2001	Aug-02	AWS:Deployment Underway
	Pierce County E 9-1-1 Program	10/2/2001	Aug-02	AWS:Deployment Underway
	Skagit 9-1-1 Combined Communications Center	10/2/2001	Aug-02	AWS:Deployment Underway
	Skamania County Sheriff's Department	10/2/2001	Aug-02	AWS:Deployment Underway
	Snohomish County Enhanced 9-1-1	10/2/2001	Aug-02	AWS:Deployment Underway
	Spokane County Emergency Communication System	10/2/2001	Aug-02	AWS:Deployment Underway
	Yakima Public Saftey Communications	10/2/2001	Aug-02	AWS:Deployment Underway

5/1/2002



**AT&T Wireless Services
Deployed GSM Markets**


State	Market	Launched Date
AZ	Phoenix	10/2/2001
CA	San Diego	4/2/2002
	Bakersfield	4/30/2002
FL	Miami/Ft. Lauderdale	11/13/2001
	Tampa/St. Petersburg	11/13/2001
	West Palm Beach	11/13/2001
	Orlando	11/13/2001
IL	Chicago	12/13/2001
IN	Indianapolis	12/13/2001
MI	Detroit	10/23/2001
	Lansing	11/13/2001
	Grand Rapids	12/27/2001
MO	Kansas City	12/13/2001
NV	Las Vegas	10/2/2001
OR	Portland	10/2/2001
TX	Dallas/Ft. Worth	2/19/2002
WA	Seattle/WA	10/2/2001

AFFIDAVIT OF DOUGLAS I. BRANDON

I, Douglas I. Brandon, do hereby declare under penalty of perjury under the laws of the United States of America that the following is true and correct:

I am an officer of AT&T Wireless Services, Inc.

I have reviewed the AWS E911 GSM Phase II Quarterly Report and to the best of my knowledge, information, or belief, all of the information contained in the Report is truthful and accurate.



Douglas I. Brandon

Executed on 9/30/02