

From: Change.Control@bridge.bellsouth.com
[<mailto:Change.Control@bridge.bellsouth.com>]
Sent: Wednesday, June 05, 2002 3:32 PM
To: Davis, Colette
Subject: Update to CR0541

Colette,

Attached is an updated copy of CR0541 - Mechanization of UCL-ND. An update was made to reflect the change in release dates for 10.6 and 11.0.

Please let us know if you have questions.

Thanks,

Change Management Team



Change Request Form

To be completed by BCCM only:

(1) CHANGE REQUEST LOG #		CR 0541-FTTF-11	
(2) STATUS		S	

DATE SENT (2a):	11/05/01
------------------------	----------

To be completed by CCM or BellSouth:

(3) REQUEST TYPE	<input checked="" type="checkbox"/> TYPE 2 (REGULATORY)	<input type="checkbox"/> TYPE 3 (INDUSTRY)	<input type="checkbox"/> TYPE 4 (BST)	<input type="checkbox"/> TYPE 5 (CLEC)
	<input type="checkbox"/> TYPE 6 (DEFECT) NOTE: COMPLETE SECTION 2	<input type="checkbox"/> EXPEDITED FEATURE	<input checked="" type="checkbox"/> FLOW-THRU	

SECTION 1

(4) COMPANY NAME	Covad Communications	
(5) OCN	7871	
(6) CCM NAME	Colette Davis	
(7) TELEPHONE NUMBER	770.998.2112	
(8) CCM EMAIL ADDRESS	1030 Huntwick Court, Roswell, GA 30075	
(9) CCM FAX NUMBER	770.998.2112 (call ahead)	
(10) ALTERNATE CCM NAME		
(11) ALTERNATE PHONE NUMBER		
(12) ORIGINATOR'S NAME	Colette Davis	
(13) ORIGINATOR'S PHONE NUMBER	770.998.2112	
(14) TITLE OF CHANGE REQUEST		

Attachment A-1



Change Request Form

	Mechanization of Unbundled Copper Loop- Non Designed (UCL-ND)
--	---

(15) CATEGORY	<input checked="" type="checkbox"/> ADD NEW FUNCTIONLITY	<input type="checkbox"/> CHANGE EXISTING
---------------	--	--

(16) DESIRED DUE DATE	
-----------------------	--

(17) ORIGINATING CCM ASSESSMENT OF IMPACT	<input checked="" type="checkbox"/> HIGH	<input type="checkbox"/> MEDIUM	<input type="checkbox"/> LOW
---	--	---------------------------------	------------------------------

(18) ORIGINATING CCM ASSESSMENT OF PRIORITY	<input checked="" type="checkbox"/> URGENT	<input type="checkbox"/> HIGH	<input type="checkbox"/> MEDIUM	<input type="checkbox"/> LOW
---	--	-------------------------------	---------------------------------	------------------------------

(19) INTERFACES IMPACTED				
PRE-ORDERING	<input checked="" type="checkbox"/> LENS	<input checked="" type="checkbox"/> TAG	<input type="checkbox"/> CSOTS	
ORDERING	<input checked="" type="checkbox"/> EDI	<input checked="" type="checkbox"/> LENS	<input checked="" type="checkbox"/> TAG	<input type="checkbox"/> LNP
MAINTENANCE	<input type="checkbox"/> TAFI	<input type="checkbox"/> EC-TA Local		
MANUAL	<input type="checkbox"/> Manual			

(20) TYPE OF CHANGE (Check one or more, as applicable)				
<input checked="" type="checkbox"/> Software	<input checked="" type="checkbox"/> Product & Services	<input checked="" type="checkbox"/> Documentation	<input type="checkbox"/> Hardware	<input type="checkbox"/> New or Revised Edits
<input type="checkbox"/> Regulatory	<input type="checkbox"/> Industry Standards	<input type="checkbox"/> Process	<input type="checkbox"/> Other	<input type="checkbox"/> Defect
<input type="checkbox"/> Expedited Feature	<input checked="" type="checkbox"/> Flow Through			

(21) DESCRIPTION OF REQUESTED CHANGE (Including purpose and benefit received from this change. Include attachments if available)	The UCL-ND was implemented without mechanization ordering capability. As a result Covad has to return to a manual ordering environment for this loop.
(22) REQ TYP(s) IMPACTED:	http://www.interconnection.bellsouth.com/guides/unedocs/ucl_nondesign.pdf (see BellSouth ordering information)
(23) ACT TYP(s) IMPACTED:	http://www.interconnection.bellsouth.com/guides/unedocs/ucl_nondesign.pdf (see BellSouth ordering information)
(24) PROVIDE EXAMPLE OF REQUESTED CHANGE:	
(25) Identify the LSOG versions that are affected by this change	

This section to be completed by BellSouth only:

(26) Does this request require clarification?	<input type="checkbox"/> YES NO	<input checked="" type="checkbox"/>
---	------------------------------------	-------------------------------------

Attachment A-1



Change Request Form

(27) Clarification Request Sent	
(28) Clarification Response Due	

(29) Change Request Review Date	04/09/02 – 04/10/02
(30) Target Implementation Date	10.6 – 8/24/02-8/25/02 (Ability to submit order electronically) 11.0 – 12/7/02-12/8/02 (flow through mechanically)

(31) Change Review Meeting Results	<p>11/05/01 The request has been accepted by BellSouth and placed in Pending Status. (FTTF REQUEST)</p> <p>04/18/02 Prioritized at the 04/09/02 CCP/FTTF meeting. Ballots were due on 04/10/02. Status changed to "Candidate Request".</p> <p>05/06/02 Scheduled for Release 10.6 – ability to submit the order electronically and Release 11.0 – orders to flow through mechanically. User Requirements distributed to the CLEC community. User Requirements review scheduled for 5/14/02.</p> <p>06/05/02 Implementation dates for Releases 10.6 and 11.0 changed to the following: Release 10.6 – 8/24/02-8/25/02 and Release 11.0 – 12/7/02-12/8/02. CAVE and Production implementation dates changed in order to allow BST additional time to perform internal testing and CLECs additional time to test software in CAVE.</p>
------------------------------------	---

(32) CANCELED CHANGE REQUEST	<input type="checkbox"/> DUPLICATE	<input type="checkbox"/> TRAINING	<input type="checkbox"/> CLARIFICATION NOT RECEIVED
(33) CANCELTION ACKNOWLEDGMENT	<input type="checkbox"/> CLEC	<input type="checkbox"/> BST	DATE:

(34) APPEAL	<input type="checkbox"/> YES	<input type="checkbox"/> NO
(35) APPEAL CONSIDERATIONS		

SECTION 2

This section to be completed by CLEC/BellSouth- External Explanation of Type 6 Defect Change Request

(36) PON #	
(37) ERROR MESSAGE:	
(38) RELEASE OR API VERSION (If applicable)	
(39) DESCRIPTION OF DEFECT SCENARIO:	

Attachment A-1



Change Request Form

SECTION 3

This section to be completed by BellSouth – Internal Validation of Defect Change Request

(40) DEFECT VALIDATION RESULTS:			
(41) CLARIFICATION NEEDED:	<input type="checkbox"/> YES <input type="checkbox"/> NO		
(42) VALIDATED DEFECT IMPACT LEVEL:	<input type="checkbox"/> HIGH <input type="checkbox"/> MEDIUM <input type="checkbox"/> LOW		
(43) VALIDATION TYPE:	<input type="checkbox"/> DEFECT DUPLICATE	<input type="checkbox"/> FEATURE	<input type="checkbox"/> TRAINING ISSUE <input type="checkbox"/>
(44) DEFECT IMPACTS OTHER CLECS?	<input type="checkbox"/> YES <input type="checkbox"/> NO		
(45) INTERFACES IMPACTED BY DEFECT:	<input type="checkbox"/> EDI <input type="checkbox"/> TAG <input type="checkbox"/> LNP <input type="checkbox"/> LENS <input type="checkbox"/> TCIF 7 <input type="checkbox"/> TCIF 9		
(46) TARGET IMPLEMENTATION DATE:			



Change Request Form

Attachment A-1

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.



Change Request Form

Attachment A-1

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.