

John T. Scott, III
Vice President &
Deputy General Counsel
Regulatory Law



Verizon Wireless
1300 I Street, N.W.
Suite 400 West
Washington, DC 20005

Phone 202 589-3760
Fax 202 589-3750
john.scott@verizonwireless.com

November 1, 2002

Thomas J. Sugrue
Chief, Wireless Telecommunications Bureau
Federal Communications Commission
445 – 12th Street, S.W.
Washington, D.C. 20554


David Solomon
Chief, Enforcement Bureau
Federal Communications Commission
445 – 12th Street, S.W.
Washington, D.C. 20554

Re: Enhanced 911 Status Report

Dear Messrs. Sugrue and Solomon:

Verizon Wireless hereby submits its quarterly status report documenting the progress of its efforts to deploy Phase II Enhanced 911 ("E911") capabilities, as required by the Commission's *Order* granting Verizon Wireless a waiver from certain Phase II E911 obligations.¹ Should you need additional information, please contact the undersigned.

Sincerely,


John T. Scott, III

¹ *In the Matter of Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems*, Request for Waiver by Verizon Wireless, CC Docket No. 94-102, ("Order"), 16 FCC Rcd. 18634 (2001).

E911 Status - Quarterly Report
November 1, 2002

SUMMARY

Verizon Wireless has implemented various network components, purchased modified handsets, and completed a complex series of tasks associated with providing enhanced 911 Phase I and Phase II location services to the public. While Verizon Wireless has made notable progress, obstacles preventing timely completion of milestones remain. Verizon Wireless documented those obstacles in its pending request for a modification of section 20.18 of the rules.² Although the purpose of this report is to update the Commission regarding Verizon Wireless's progress, the Commission should take note of the problems Verizon Wireless has encountered. Verizon Wireless cannot implement E911 Phase I and II alone despite its efforts. Local exchange carriers and PSAPs must do their part as well. Verizon Wireless's efforts to deploy enhanced 911 location services are summarized as follows:

- Verizon Wireless met its milestones for completing deployment of the network-assisted portion of AGPS/AFLT in Lucent and Nortel markets by April 1, 2002 and August 1, 2002 respectively.
- Verizon Wireless is presently able to support E911 Phase II service requests in its Lucent and Nortel-switched markets, where it serves over 80% of its subscribers.
- Verizon Wireless is working with individual PSAPs and local exchange carriers to deploy Phase II in Lucent and Nortel markets. Verizon Wireless has initiated deployment planning kick-off meetings across the country and has begun collection of cell site data, calibration, and building of base station almanacs. Where LEC and PSAP obstacles remain, Verizon Wireless is nevertheless moving forward with these tasks.
- As of October 15, 2002, and since its last report, Verizon Wireless has deployed Phase I service to significant additional areas including the states of Vermont and Massachusetts, New York City, and a number of PSAPs in Texas, Illinois, Georgia, and Florida, for a total of 1,573 PSAPs to date. Verizon Wireless has deployed Phase II service to 117 PSAPs throughout the country.
- Verizon Wireless has also deployed an interim EFLT solution in the Lucent software loads commensurate with deployment of AGPS/AFLT to individual PSAPs. Nortel completed the lab-to-lab interoperability tests of its EFLT feature with Hewlett Packard in August and successfully completed its Verification Office

² See *Ex Parte* filed by Verizon Wireless, August 19, 2002, CC Docket No. 94-102. Specifically, the obstacles preventing timely deployment would be attributable to local exchange carriers and/or the PSAPs.

field test of its NBSS10.5 software load in Verizon Wireless' Delaware County, OH market in September 2002. The interim EFLT feature is presently live and operating in Delaware County, OH. Nortel's NBSS10.5 software load was shipped to all of VZW's Nortel markets in October and should be loaded in all Nortel markets by the end of November.

- Verizon Wireless has added to the number of handset models it sells that are capable of transmitting location; the number of GPS-capable models currently stands at five. Verizon Wireless is continuing to sell handsets to meet the 25% handset deployment milestone established for the period that began July 31, 2002 and that will end March 31, 2003. (Verizon Wireless met its initial handset deployment milestone requiring it to begin selling and activating GPS-capable handsets by December 31, 2001.)
- Verizon Wireless is aggressively pursuing resolution of technical issues with one of its MPC vendors. On October 22, 2002, VZW noted its concerns in a formal demand letter to the MPC vendor, after previous repeated requests that the vendor resolve its technical issues failed to produce results. The MPC vendor has committed to take corrective action.

I. AGPS/AFLT NETWORK DEPLOYMENT

As Verizon Wireless indicated in its waiver petition, many parts of the wireless communication system – handset, cell site, switches, location PDE – must all interface to provide seamless voice and location data. The following summarizes the progress Verizon Wireless has made along with its cell site, switch, and PDE infrastructure vendors toward meeting the deployment benchmarks required by the FCC.

- A. Lucent Network Components– Verizon Wireless previously met the April 1st deadline for implementing software upgrades to the portions of the network served by Lucent switches. Verizon Wireless completed the software loads in its switches and cell sites and the testing necessary to support the Assisted GPS solution and is presently able to support E911 Phase II service requests in its Lucent markets.
- Verizon Wireless's August 1, 2002 report stated that because certain LEC and PSAP tasks had not been completed, VZW would not be able to complete the Phase II service with PSAPs in Lucent and Nortel markets by December 31, 2002. In an August 19, 2002 *Ex Parte*, Verizon Wireless requested modification of section 20.18 of the rules to address this issue. In both documents, Verizon Wireless noted that it was encountering deployment delays outside its control because: 1) the PSAP's CPE,³ Computer Aided Dispatch ("CAD") or mapping

³ Some confusion arises because various parties generically use the term CPE to refer to different PSAP equipment. For purposes of this document, the term CPE refers only to a PSAP's E911 call taking

equipment is not capable of displaying and/or utilizing the Phase II data stream, and/or 2) the PSAP's local exchange carrier has not upgraded its ALI database interface (which is necessary for Verizon Wireless's vendors to communicate the Phase II data).⁴

- In some cases, the PSAP and the LEC must agree via a contract on the pricing of the services the PSAP will obtain from the LEC. However, in other cases, LECs are filing tariffs and awaiting State Commission approval before agreeing to provision services. LEC tariff approvals should not impede the deployment process. The LECs can ask the state PUCs to allow their tariffs, once approved, to apply retroactively.
 - Section IV briefly describes the major milestones in a Phase II deployment. Attachment D details the status of each Phase II deployment.
- B. Nortel Network Components – Verizon Wireless met the August 1st deadline for implementing software upgrades to the portions of the network served by Nortel switches. The software upgrades were completed in early July, approximately a month ahead of schedule.
- Nortel switches have been loaded with MTX10 software. Nortel cell sites have been loaded with NBSS10.1.1 software. These switch and cell loads are the necessary requirements for AGPS/AFLT.
 - Verizon Wireless and Nortel completed an FOA of the AGPS/AFLT technology in Delaware County, Ohio. Delaware County became Verizon Wireless's first live E911 Phase II deployment using the handset-based technology in a Nortel-switched market on July 16, 2002.
- C. Motorola Network Components – VZW has conducted lab-to-lab testing with Motorola of its AGPS/AFLT solution. An FOA is needed to ensure accuracy, reliability, and interoperability before Motorola's technology can be deployed in VZW's network. Verizon Wireless plans to test the Motorola solution in the Spartanburg, SC market but has encountered significant difficulties caused by the demand of BellSouth, the LEC serving that market, that Verizon Wireless first enter into an unlawful agreement drafted by BellSouth.

equipment. Other ancillary equipment used by some PSAPs may be valuable to them but is not strictly required to take and respond to emergency calls. Items such as CAD and mapping equipment will be specifically referenced where necessary.

⁴ Recent announcements by LECs that they can now offer E911 services due to having completed upgrades to their ALI databases are not tantamount to having actually readied the PSAPs in a given market.

D. EFLT Interim Solution – Verizon Wireless successfully met the April 1st deadline for deploying an interim EFLT product in the Lucent switched part of its network.⁵

- EFLT is provided through software changes to both switches and to the PDE. For Lucent markets, the switch software containing EFLT capability has been loaded in all Lucent switches and is operational.
- In the February report, Verizon Wireless stated that Nortel did not support EFLT in its switching infrastructure and was embarking on a development effort. Nortel announced the availability of an EFLT feature. On April 9, 2002, Verizon Wireless supplemented its petition for reconsideration regarding the timeframes needed for Nortel to test and deploy an EFLT product throughout the network.
- Verizon Wireless has deployed the EFLT feature in its first Nortel-switched market, Delaware County, OH. Nortel completed the lab-to-lab interoperability tests of its EFLT feature with Hewlett Packard in August and successfully completed its Verification Office field test of its NBSS10.5 software load in Verizon Wireless's Delaware County, OH market in September 2002. Nortel's NBSS10.5 software load was shipped to all of VZW's Nortel markets in October and should be loaded in all Nortel markets by the end of November.
- Motorola's EFLT product will not be available soon enough to serve as an interim solution, especially given the timeframes for completion of the AGPS/AFLT solution in Motorola markets and the availability of compliant handsets. Motorola has advised that it will not be able to develop and release an EFLT product for testing until the end of 2004, with full deployment in early 2005.

II. HANDSET DEPLOYMENT

The *Order* required Verizon Wireless to begin selling and activating AGPS/AFLT capable handsets no later than December 31, 2001. Verizon Wireless met that requirement. The *Order* also established certain handset sales and activation milestone periods. Between July 31, 2002 and March 31, 2003, at least 25% of all new handsets

⁵ In the waiver *Order*, the FCC stated that on or before April 1, 2002, Verizon Wireless must deploy the EFLT Phase II solution, with an accuracy on average of within 250 to 350 meters, without assistance of a modified handset, in all Lucent and Nortel switched markets. *Order*, 16 FCC Rcd. 18634 at ¶ 44 (2001). Verizon Wireless's petition for reconsideration requested modification of the EFLT condition of its waiver, because EFLT was an untested and unproven technology that should not have been converted into a binding requirement. The EFLT mandate is particularly unwarranted given the accuracy range required, which was unsupported by record evidence. Verizon Wireless sought reconsideration to eliminate the accuracy reference. In addition, Verizon Wireless filed a supplement to its petition on April 9, 2002, buttressing the request to remove the accuracy range with information regarding technical limitations, explaining how the interim EFLT solution will work to improve upon Phase I data in some cases, and supporting the need for a revised deadline of March 31, 2003, to implement EFLT in Nortel switched markets. The Petition and Supplement remain pending.

sold and activated must be AGPS/AFLT capable. Verizon Wireless has undertaken significant efforts to meet this benchmark. It currently has five (5) GPS capable handsets available to customers, Samsung models SCH-N300 and SCH-A310, Audiovox model CDM9155-GPX and Motorola models T720 and V120E. VZW plans to supplement its product line with additional GPS capable phones in 4Q2002. Verizon Wireless is urging its vendors to meet its prescribed standards for products, which include the FCC's accuracy requirements. Vendors' ability to develop compliant handsets will determine ongoing availability of new handset models.

III. INTERIM NETWORK DEPLOYMENTS

Verizon Wireless was required to install interim, network-based technology in certain counties where it had received Phase II requests. By December 31, 2001, Verizon Wireless was required to provide Phase II capability to 100% of the area served by the requesting PSAPs in St. Clair County, IL and Lake County, IN. In addition, by April 1, 2002, Verizon Wireless was required to provide Phase II capability to 100% of the area served by the requesting PSAPs in Chicago, IL, Cook County, IL, St. Louis County, MO, and Harris County, TX. Verizon Wireless has successfully met the December 31st and April 1st deadlines.

- December 31, 2001: Verizon Wireless completed deployment of its interim network solution to provide Phase II service to 100% of the area served by the St. Clair County, Illinois and Lake County, Indiana (Gary-East Chicago) PSAPs. (Phase II service had been partially turned up in these two markets in October 2001.)
- April 1, 2002: Verizon Wireless completed deploying the network infrastructure in Chicago, Illinois, Cook County, Illinois, St. Louis County, Missouri (St. Louis) and Harris County, Texas (Houston). Phase II service was turned live in Cook County as of April 1, 2002. The Chicago and Harris County PSAPs asked Verizon Wireless to delay the live activation until further enhancements could be made in the network and to the PSAPs' equipment to provide capability for routing calls with Phase II data.
- The initial testing of Phase II routing enhancements was completed in Harris County on May 15, 2002. Thereafter, Verizon Wireless was able to complete its live deployment in Harris County on June 13, 2002. Verizon Wireless provided Phase II routing enhancements to previous live deployments in St. Clair County on June 13, 2002, Cook County on June 28, 2002, and Lake County on July 26, 2002.
- Verizon Wireless stands ready to complete the live deployment with Chicago, including the Phase II routing. However, the PSAP and the LEC are still working through technical issues regarding the PSAP's ALI format that will allow the CPE

to display and utilize the Phase II data stream. Upon resolution of these issues, provision of the service can be completed.

- With respect to St. Louis County, Verizon Wireless is still experiencing a problem caused by a dispute over selective router charges between Southwestern Bell Telephone Company and the St. Louis County PSAP. SWBT will not install facilities for Verizon Wireless until it receives confirmation that its charges for the selective router will be paid. To date, the St. Louis County PSAP has declined to pay such selective router charges. This problem has prevented Verizon Wireless from activating the Phase I and Phase II technology it deployed in St. Louis County over seven months ago.

IV. PHASE I & II PSAP DEPLOYMENT STATUS CHARTS

As part of this status update regarding Verizon Wireless' Phase II compliance efforts, the FCC requested information regarding all pending Phase I and Phase II requests. The various attachments provide the status of the progress of Phase I and Phase II requests as of October 15, 2002. Deploying E911 services is a complex and multi-faceted process that requires cooperation and coordination between multiple parties.

- **Attachment A** provides a list of the 1,573 PSAPs who are presently receiving Phase I Service from Verizon Wireless and demonstrates Verizon Wireless' continued commitment to providing E911 service.
- **Attachment B** contains a list of requests for Phase I Service that Verizon Wireless is presently working on, the status of deployment milestones documenting progress to date, comments on the deployment status, and anticipated in-service dates. In the in-progress Phase I deployment chart found as Attachment B, Verizon Wireless has attempted to distill its experiences regarding each request by: 1) identifying industry-accepted "deployment milestones" to advise the Commission as to the stages in the deployment process the parties have completed and what remains to be done; and 2) supplying comments that provide further information, albeit not exhaustive, regarding the types of issues that arise in the course of these deployments. Even where Verizon Wireless has completed its front-end milestones, there remain LEC and PSAP actions that must be completed before Phase I can go live. The comments cataloging the various issues beyond Verizon Wireless' control can be summarized as follows:

PSAPs: Despite having requested Phase I service, there are a variety of reasons why some PSAPs have not been able to work aggressively with Verizon Wireless or the vendors to complete deployment of the service. In these instances, Verizon Wireless tries to move forward to the degree possible. The chart demonstrates Verizon Wireless's effort to complete some milestones. Reasons cited in this report include:

- i. PSAP has not responded to multiple requests for information or approval of the deployment plan for an otherwise valid request.
- ii. PSAP is awaiting the provision of separate wireless trunks from the selective router to the PSAP.
- iii. PSAP uses a stand alone ALI database that requires additional time and effort to establish the data connection required to receive and use the location information. The ALI database must be capable of “steering” so that it can query the Mobile Positioning Center (“MPC”) for an NCAS solution, must contain ports, and must maintain a constant connection with the MPC. Many stand-alone ALI databases must undergo time- consuming upgrades to achieve these capabilities.
- iv. PSAP is awaiting a CPE upgrade.
- v. PSAP refuses to accept the service without a contractual agreement (even though there is no cost-recovery reimbursement for carriers) or without an agreement to provide a customized solution for their particular equipment or configuration.

911 Service Provider (Local Exchange Carrier): In some cases, the LECs are declining to provision trunk orders until an interconnection agreement amendment is finalized to cover E911 services. As indicated above in Section III, disputes with LECs over the appropriate party to bill for various network charges has also delayed implementation. Another reason for delay is the need for LECs to complete infrastructure upgrades, usually involving the selective router, before provisioning E911.

State 911 Authority: A few state 911 authorities have asked Verizon Wireless to provide a “Proof of Concept” demonstration before they will authorize deployments in the state. This process can significantly forestall meeting the six-month deployment window, especially if the 911 authority is testing with multiple carriers on a sequential basis. Even if a demonstration is not required, some authorities must approve a carrier’s deployment plan before work can proceed, or have undertaken the responsibility to order trunks or otherwise manage the deployment process on behalf of the PSAPs within the state themselves.

- **Attachment C** provides a list of the 117 PSAPs who are presently receiving Phase II Service from Verizon Wireless and demonstrates Verizon Wireless’ continued commitment to providing E911 service.
- **Attachment D** contains a list of requests for Phase II Service. The FCC has required Verizon Wireless to complete all valid PSAP requests received on or before June 30, 2002 by December 31, 2002, except in markets served by Motorola switches. Verizon Wireless, the PSAPs and the relevant local exchange carrier must complete certain milestone tasks before interoperability testing, the final step before a system goes live.

Attachment D also identifies the major stages or milestones in the deployment process that the parties must complete, details the milestone status, and provides further comments regarding the reasons for delay. Where possible, because of full LEC and PSAP participation, the deployment milestones can proceed expeditiously, with some tasks occurring in parallel. Where LEC and PSAP participation is an issue, Verizon Wireless has nevertheless initiated deployment, focusing on those milestones that it can accomplish alone. Specifically, once milestones 1 and 2 are complete (deploying Phase I service and making the network AGPS/AFLT capable), VZW proceeds with milestone 7 (establishing accurate cell site location information in the base station almanac). In future reports, completion of milestone 7 will be noted in the milestone status column even if the LEC and PSAP milestones 2-6 are not complete (as those require LEC and PSAP action).

Brief explanations of the various milestones from Attachment D are as follows:

- 1) **Deploy Phase I Service:** VZW and its vendors have worked with LECs and PSAPs to turn up Phase I service to most of the requests in VZW's Lucent and Nortel-switched markets. VZW continues to deploy Phase I capability to the remaining requests so that PSAPs will have one of the requirements needed to be able to accept and receive Phase II data.
- 2) **Load AGPS/AFLT Software:** Verizon Wireless tested and loaded software in its switches and cell sites, installed a pair of PDEs, and conducted FOAs of the system with PSAPs. Verizon Wireless completed these network upgrades in Lucent markets by April 1, 2002 and in Nortel markets by August 1, 2002 as required by the *Waiver Order*. VZW has met this milestone for 100% of the Phase II requests in its Lucent and Nortel-switched markets. Having readied the network, Verizon Wireless stands prepared to complete other tasks required for individual deployments in 6-14 weeks, on average, depending on the number of cell sites.
- 3) **Upgrade LEC ALI Database Interface:** LECs establish the data protocol for interfacing with their ALI databases. Once the data protocol is established, the LECs may need to perform software upgrades, among other things, to provision the ALI database to pull the data (*i.e.*, steer an ALI query) from the MPC. VZW's vendors then work closely with the LECs to establish connectivity via the interface with the MPC.
- 4) **Modify ALI Data Format:** The LEC and the PSAP must agree on the format for transmitting and displaying the Phase II data on the PSAP's CPE. Depending on the PSAP's preference, the LEC may need to build additional fields

into the ALI data format to allow exact placement of the data parameters in the ALI record.

5) Modify PSAP CPE (and CAD, mapping equipment, if applicable)

Screen Display for ALI format changes: Once the modified ALI data format has been agreed to by the LEC and PSAP, the PSAP and its CPE vendor must make any changes necessary to utilize the modified ALI data format. Similarly, if the PSAP wants to ensure that its ancillary equipment, *i.e.*, CAD and/or mapping equipment, is not adversely impacted by the modified ALI data format, it will need to consult its vendors and make whatever changes are necessary to that equipment to accommodate the ALI format.

6) Modify PSAP CPE for rebid (requery) capability: The PSAPs receive the Phase II data stream from the ALI database when their ANI/ALI Controller issues a request ("bid") to the ALI database. The initial bid is made upon receipt of an ESRD/ESRK or pseudo ANI -- which usually occurs before the PDE has completed the more precise Phase II location calculation. In the event Phase II data is requested before the data is received by the ALI database the system provides Phase I location data as a default. The PSAP equipment must therefore be able to rebid (requery) the ALI database for the Phase II location information.

7) Establish Accurate Cell Site Locations/ Base Station Almanac ("BSA"): VZW and its vendors must: collect data regarding exact coordinates for the location of its antennas; conduct an RF analysis to ensure adequate E911 coverage to the PSAP; perform a site survey to ensure the accuracy of location measurements obtained during data collection; calibrate the system by judging PDE calculations against ground truth; and populate the BSA with the collected data.

8) Interoperability Testing: First, the system must be tested for end-to-end interoperability before the system can go live. This step ensures that all components of the E911 Phase II network can communicate with each other.

In addition to the milestone status, the comments contained in Attachment D address:


LECs: Local Exchange Carriers must upgrade their ALI database interfaces to accept Phase II data from wireless carriers. Specifically, as provided in milestones 3 and 4, the LECs must upgrade their ALI databases and review and modify the ALI data format for sending Phase II data to the PSAPs, as necessary. The LEC Phase II ALI format must be provided to the PSAP to support the display and utilization of Phase II data. While some of the larger LECs recently announced their selection of one or more interfaces and completion of the upgrades to their systems, the smaller LECs may not have announced their interface choice nor completed necessary upgrades. The LEC must also conduct interoperability testing verification with the MPC

vendors. Verizon Wireless is concerned that LECs' deployment delays pending approval of tariff approvals for PSAP charges and/or amendments to interconnection agreements are impeding completion of Phase II service.

PSAPs: In some instances VZW is ready to complete work but is waiting on PSAPs and their CPE equipment (and CAD or mapping equipment, where applicable) vendors to modify their equipment to be able to utilize the Phase II Data and to provide rebid capability before final testing and live activation (see milestones 5, 6). In other instances, the PSAPs have requested a stop of the Phase II deployment for a myriad of reasons. Some of the reasons are: CAD or other equipment issues; pending resolution of PSAP/LEC contracts or tariffs; other PSAPs with whom they share a selective router must become ready for Phase II before necessary modifications to the shared SR can be made; the PSAP is migrating from HCAS to modified version of NCAS for Phase II and thus a connection between the LEC ALI database and VZW's MPC must be established; resource constraints; the PSAP wishes to install its own selective router. Again, these delays can impede completion of Phase II service.

DECLARATION OF RICHARD J. LYNCH

I have read the foregoing E911 Quarterly Status Report. I declare under penalty of perjury that the foregoing is true and correct. Executed on OCT 25, 2002.

A handwritten signature in black ink, appearing to read "Richard J. Lynch", written over a horizontal line.

Richard J. Lynch
Executive Vice President and
Chief Technical Officer
Verizon Wireless

Certificate of Service

I hereby certify that on this 1st day of November copies of the foregoing E911 Quarterly Status Report in CC Docket 94-102 were sent by first-class mail to the following parties:


John Ramsey
Executive Director, APCO
351 N. Williamson Blvd.
Daytona Beach, FL 32114-1112

Robert M. Gurss
Counsel for APCO
Shook, Hardy & Bacon, LLP
600 14th Street, NW – Suite 800
Washington, DC 20005

Evelyn Bailey
President, NASNA
Vermont Enhanced 9-1-1 Board
94 State Street
Drawer 20
Montpelier, VT 05620-6501

Jim Goerke
Interim Executive Director, NENA
422 Beecher Road
Columbus, Ohio 43230

James R. Hobson
Counsel for NENA
Miller & Van Eaton, PLLC
1155 Connecticut Avenue, NW – Suite 1000
Washington, DC 20036



Sarah E. Weisman

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
AL	Autauga	12/9/1999	Autauga County 911
AL	Baldwin	01/19/01	Baldwin County Emergency Communications District
AL	Barbour	12/29/1999	Barbour Sheriff's Department
AL	Barbour	12/29/1999	Eufaula Police Department
AL	Blount	02/29/00	Blount County 911
AL	Bullock	6/24/2002	Bullock County Sheriff's Department
AL	Calhoun	07/22/99	Calhoun County 911 District
AL	Cherokee	12/14/99	Cherokee County 911 Center
AL	Colbert	11/15/99	Colbert County 911
AL	Cullman	02/29/00	Cullman County Sheriff's Office
AL	Cullman	02/29/00	Cullman Police Department
AL	Cullman	02/29/00	Hanceville Police Department
AL	Dale	5/24/2002	Ozark-Dale County Sheriff
AL	De Kalb	12/14/99	DeKalb County 911
AL	De Kalb	12/14/99	Fort Payne City Police Department
AL	Elmore	12/10/1999	Eclectic Police Department
AL	Elmore	12/10/1999	Elmore County Sheriff's Department
AL	Elmore	12/10/1999	Millbrook Police Department
AL	Elmore	12/10/1999	Tallassee Police Department
AL	Elmore	12/10/1999	Wetumpka Police Department
AL	Etowah	07/22/99	Etowah County Communications
AL	Etowah	07/22/99	Gasden City Police Department
AL	Franklin	02/29/00	Franklin County Sheriff's Office
AL	Franklin	02/29/00	Redbay Police Department
AL	Franklin	02/29/00	Russellville Police Department
AL	Houston	8/3/2001	Dothan Houston County E911
AL	Houston	8/3/2001	Houston County Communications Center
AL	Jackson	03/02/00	Scottsboro Police Department
AL	Jefferson	06/11/99	Adamsville Police Department
AL	Jefferson	06/11/99	Bessemer Police Department
AL	Jefferson	06/11/99	Birmingham Police Department
AL	Jefferson	06/11/99	Garden Dale Police Department
AL	Jefferson	06/11/99	Graysville Police Department
AL	Jefferson	06/11/99	Homewood Police Department
AL	Jefferson	06/11/99	Hoover City Police Department
AL	Jefferson	06/11/99	Hueytown Police Department
AL	Jefferson	06/11/99	Irondale Police Department
AL	Jefferson	06/11/99	Jefferson County Sheriff's Department
AL	Jefferson	06/11/99	Leeds Police Department
AL	Jefferson	06/11/99	Midfield Police Department
AL	Jefferson	06/11/99	Mountain Brook Police Department
AL	Jefferson	06/11/99	Pleasant Grove Police Department
AL	Jefferson	06/11/99	Tarrant Police Department
AL	Jefferson	06/11/99	Vestavia Hills Police Department
AL	Lauderdale	11/15/99	Lauderdale County 911
AL	Lawrence	02/29/00	Lawrence County 911
AL	Lee	12/10/1999	Auburn City Police Department
AL	Lee	12/10/1999	Auburn University Police Department
AL	Lee	12/10/1999	Lee County Sheriff's Department
AL	Lee	12/10/1999	Opelika Police Department
AL	Limestone	11/15/99	Athens Police Department
AL	Limestone	11/15/99	Limestone County Sheriff's Department
AL	Macon	12/10/1999	Macon County 911
AL	Macon	12/10/1999	Notasulga Police Department
AL	Macon	12/10/1999	Tuskegee Police Department
AL	Madison	11/15/99	Huntsville Madison County Communications Center
AL	Marion	09/04/01	Marion County 911
AL	Marshall	03/07/01	Albertville Police Department
AL	Marshall	03/07/01	Arab Police Department
AL	Marshall	03/07/01	Boaz Police Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
AL	Marshall	03/07/01	Marshall County 911
AL	Mobile	02/25/00	Mobile County Communications District
AL	Montgomery	12/9/1999	Montgomery City Police Department
AL	Montgomery	12/9/1999	Montgomery County Sheriff's Department
AL	Morgan	02/29/00	Decatur Police Department
AL	Morgan	02/29/00	Hartselle Police Department
AL	Morgan	02/29/00	Morgan County Sheriff's Department
AL	Russell	12/15/1999	Phenix City Police Department
AL	Russell	12/15/1999	Russell County Sheriff's Department
AL	Shelby	05/26/99	Alabaster Police Department
AL	Shelby	05/26/99	Pelham Police Department
AL	Shelby	05/26/99	Shelby County 911
AL	St Clair	07/20/99	St Clair County E911
AL	Tuscaloosa	07/01/99	Northport Police Department
AL	Tuscaloosa	07/01/99	Tuscaloosa County Sheriff's Department
AL	Tuscaloosa	07/01/99	Tuscaloosa Police Department
AL	Walker	05/26/99	Walker County 911
AL	Winston	06/13/00	Winston County Sheriff's Department
AL Count	78		
AZ	Pima	02/17/00	Marana PD
AZ	Pima	02/17/00	Oro Valley Police Department
AZ	Pima	02/17/00	Pima County Sheriff's Office
AZ	Pima	02/17/00	Pima County Sheriff's Office Ajo Substation
AZ	Pima	02/17/00	Rural Metro Fire Department
AZ	Pima	02/17/00	South Tucson DPS
AZ	Pima	02/17/00	Tucson E911
AZ	Pima	02/17/00	Tucson Fire Meds
AZ	Pima	02/17/00	Tucson Police Department
AZ	Pima	02/17/00	University of Arizona Police
AZ Count	10		
CA	San Francisco	03/27/02	Communications Center San Francisco Emergency
CA	San Francisco	03/27/02	San Francisco Emergency Communications Center
CA	San Francisco	03/27/02	San Francisco Fire Department
CA	San Francisco	03/27/02	San Francisco Police Department
CA	San Francisco	03/27/02	San Francisco State University Police Department
CA	San Francisco	03/27/02	University of California at San Francisco Police Department
CA	San Francisco	03/27/02	US Park Presidio US Department of the Interior
CA Count	7		
CO	Adams	07/01/99	Adams County Communications Center
CO	Adams	07/01/99	Federal Heights Police Department
CO	Alamosa	11/22/99	Colorado State Patrol - Alamosa
CO	Arapahoe	10/07/99	Arapahoe County Sheriff's Department
CO	Arapahoe	10/07/99	Aurora Police Department
CO	Arapahoe	10/07/99	Englewood Police & Fire
CO	Arapahoe	10/07/99	Glendale Police & Fire
CO	Arapahoe	10/07/99	Greenwood Village Police
CO	Arapahoe	10/07/99	Littleton Police & Fire
CO	Arapahoe	10/07/99	Sheridan Police & Fire
CO	Arapahoe	10/07/99	South Metro Fire Communications
CO	Baca	11/16/99	Baca County Sheriff
CO	Boulder	06/02/00	Boulder City Police Department
CO	Boulder	06/02/00	Boulder County Sheriff's Office
CO	Boulder	06/02/00	Longmont Police Department
CO	Boulder	06/02/00	UC Boulder Department of Public Safety
CO	Chaffee	11/28/00	Chaffee County Sheriff
CO	Cheyenne	12/07/00	Cheyenne County Sheriff
CO	Crowley	12/02/99	Crowley County Sheriff
CO	Delta	06/30/99	Delta County Sheriff's Department

PSAPs In Service

October 15, 2002

State	County	Active Date	PSAP Name
CO	Denver	06/30/99	Denver County E911
CO	Eagle	04/14/00	State Patrol Eagle County Dispatch Center
CO	Eagle	04/14/00	Vail Police Department
CO	El Paso	04/16/99	Colorado Springs Police Department
CO	El Paso	04/16/99	El Paso County Sheriff's Office
CO	El Paso	04/16/99	Fort Carson Military Police
CO	El Paso	04/16/99	Fountain Police Department
CO	El Paso	04/16/99	Manitou Springs Police Department
CO	El Paso	04/16/99	Peterson Air Force Base
CO	El Paso	04/16/99	United States Air Force Academy Fire Department
CO	Elbert	04/13/00	Elbert County Sheriff
CO	Fremont	03/27/01	Canon City PD
CO	Garfield	06/23/99	Garfield County Sheriff's Office
CO	Garfield	06/23/99	Rifle Police Department
CO	Gilpin	05/25/00	Blackhawk Police Department
CO	Gilpin	05/25/00	Gilpin County Sheriff's Office
CO	Gilpin	05/25/00	Guilderland Police Department
CO	Grand	12/07/00	Grand County Sheriff
CO	Gunnison	02/25/00	Gunnison County Police Department
CO	Jefferson	04/07/00	Arvada Fire Department
CO	Jefferson	04/07/00	Arvada Police Department
CO	Jefferson	04/07/00	Broomfield Police Department
CO	Jefferson	04/07/00	Evergreen Fire Department
CO	Jefferson	04/07/00	Jefferson County Sheriff's Department
CO	Jefferson	04/07/00	Lakewood Police Department
CO	Jefferson	04/07/00	West Metro Fire Rescue
CO	Jefferson	04/07/00	Westminster Police Department
CO	Jefferson	04/07/00	Wheat Ridge Police Department
CO	Jefferson (Golden PD)	05/25/00	Golden Police Department
CO	Kit Carson	12/10/99	Kit Carson County Dispatch
CO	La Plata	11/17/00	La Plata County Sheriff
CO	Larimer	10/07/99	Colorado State University Police Department
CO	Larimer	10/07/99	Estes Park Police Department
CO	Larimer	10/07/99	Fort Collins Police Department
CO	Larimer	10/07/99	Larimer County Sheriff's Office
CO	Larimer	10/07/99	Loveland Emergency Communications Center
CO	Logan	11/29/00	Sterling PD
CO	Mesa	09/20/02	Grand Junction Emergency
CO	Montesuma	09/26/00	Cortez PD
CO	Montrose	06/19/01	Montrose County Sheriff's Department
CO	Morgan	11/29/00	Morgan County Comm Center
CO	Pitkin	04/12/99	Aspen Pitkin County Communication Center
CO	Prowers	12/08/99	Prowers County Sheriff
CO	San Miguel	9/26/2002	San Miguel County Authority Board
CO	Summit	08/19/99	Summit County Communications Center
CO	Teller	04/16/99	Cripple Creek Police Department
CO	Teller	04/16/99	Teller County Sheriff's Department
CO	Teller	04/16/99	Woodland Park Police Department
CO	Washington - Yuma	04/14/00	Washington County Sheriff
CO	Weld	05/21/99	Fort Lupton Police Department
CO	Weld	05/21/99	Weld County E911 Authority Board
CO Count	71		
CT	Fairfield	04/05/02	Bethel Volunteer Fire Department
CT	Fairfield	04/05/02	Bridgeport Fire Department
CT	Fairfield	04/05/02	Brookfield Police Department
CT	Fairfield	04/05/02	Danbury Fire Department
CT	Fairfield	04/05/02	Darien Police Department
CT	Fairfield	04/05/02	Easton Police Department
CT	Fairfield	04/05/02	Fairfield Emergency Communications Center

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
CT	Fairfield	04/05/02	Greenwich Police Department
CT	Fairfield	04/05/02	Monroe Police Department
CT	Fairfield	04/05/02	New Canaan Police Department
CT	Fairfield	04/05/02	New Fairfield Police Department
CT	Fairfield	04/05/02	Newtown Emergency Dispatch
CT	Fairfield	04/05/02	Norwalk Police Department
CT	Fairfield	04/05/02	Redding Communications Center
CT	Fairfield	04/05/02	Ridgefield Police Department
CT	Fairfield	04/05/02	Shelton Police Department
CT	Fairfield	04/05/02	Stamford Department of Emergency Communications
CT	Fairfield	04/05/02	Stratford Police Department
CT	Fairfield	04/05/02	Trumbull Police Department
CT	Fairfield	04/05/02	Weston Emergency Communications Center
CT	Fairfield	04/05/02	Westport Police Department
CT	Fairfield	04/05/02	Wilton Police Department
CT	Hartford	04/05/02	Avon Police Department
CT	Hartford	04/05/02	Berlin Police Department
CT	Hartford	04/05/02	Bloomfield Police Department
CT	Hartford	04/05/02	Bristol Police Department
CT	Hartford	04/05/02	Canton Police Department
CT	Hartford	04/05/02	Connecticut State Police Troop H
CT	Hartford	04/05/02	Connecticut State Police Troop L
CT	Hartford	04/05/02	Connecticut State Police Troop W
CT	Hartford	04/05/02	East Hartford Police Department
CT	Hartford	04/05/02	East Windsor Police Department
CT	Hartford	04/05/02	Enfield Emergency Communications Center
CT	Hartford	04/05/02	Farmington Police Department
CT	Hartford	04/05/02	Glastonbury Police Department
CT	Hartford	04/05/02	Granby Police Department
CT	Hartford	04/05/02	Hartford Police Department
CT	Hartford	04/05/02	Manchester Police Department
CT	Hartford	04/05/02	New Britain Emergency Reporting Center
CT	Hartford	04/05/02	Newington Police Department
CT	Hartford	04/05/02	Plainville Police Department
CT	Hartford	04/05/02	Rocky Hill Police Department
CT	Hartford	04/05/02	Simsbury Police Department
CT	Hartford	04/05/02	South Windsor Police Department
CT	Hartford	04/05/02	Southington Police Department
CT	Hartford	04/05/02	Suffield Police Department
CT	Hartford	04/05/02	West Hartford Police Department
CT	Hartford	04/05/02	Wethersfield Police Department
CT	Hartford	04/05/02	Windsor Locks Police Department
CT	Hartford	04/05/02	Windsor Police Department
CT	Litchfield	04/05/02	Connecticut State Police Troop B
CT	Litchfield	04/05/02	Litchfield County Dispatch Center
CT	Litchfield	04/05/02	New Milford Police Department
CT	Litchfield	04/05/02	Plymouth Police Department
CT	Litchfield	04/05/02	Thomaston Police Department
CT	Litchfield	04/05/02	Torrington Police Department
CT	Litchfield	04/05/02	Watertown Police Department
CT	Litchfield	04/05/02	Winsted Police Department
CT	Middlesex	04/05/02	Clinton Police Department
CT	Middlesex	04/05/02	Colchester Emergency Communications Center
CT	Middlesex	04/05/02	Cromwell Police Department
CT	Middlesex	04/05/02	Deep River Emergency Communications Center
CT	Middlesex	04/05/02	Middletown Police Department
CT	Middlesex	04/05/02	Old Saybrook Police Department
CT	Middlesex	04/05/02	Portland Emergency Communications Center
CT	Middlesex	04/05/02	Valley Shore Emergency Communications Center
CT	New Haven	04/05/02	Ansonia Police Department

PSAPs In Service

October 15, 2002

State	County	Active Date	PSAP Name
CT	New Haven	04/05/02	Branford Police Headquarters
CT	New Haven	04/05/02	Cheshire Police Department
CT	New Haven	04/05/02	Connecticut State Police Troop A
CT	New Haven	04/05/02	Connecticut State Police Troop G
CT	New Haven	04/05/02	Connecticut State Police Troop I
CT	New Haven	04/05/02	Derby Police Department
CT	New Haven	04/05/02	East Haven Fire Department
CT	New Haven	04/05/02	Guilford Emergency Communications Center
CT	New Haven	04/05/02	Hamden Central Communications
CT	New Haven	04/05/02	Madison Police Department
CT	New Haven	04/05/02	Meriden Police Department
CT	New Haven	04/05/02	Middlebury Police Department
CT	New Haven	04/05/02	Milford Fire Department
CT	New Haven	04/05/02	Naugatuck Police Department
CT	New Haven	04/05/02	New Haven Fire Department
CT	New Haven	04/05/02	North Branford Police Department
CT	New Haven	04/05/02	North Haven Police Department
CT	New Haven	04/05/02	NW CT Public Safety Communications Center
CT	New Haven	04/05/02	Orange Police Department
CT	New Haven	04/05/02	Seymour Police Department
CT	New Haven	04/05/02	Southbury Police Department
CT	New Haven	04/05/02	Wallingford Fire Department
CT	New Haven	04/05/02	Waterbury Police Department
CT	New Haven	04/05/02	West Haven Emergency Reporting Service
CT	New Haven	04/05/02	Wolcott Police Department
CT	New Haven	04/05/02	Woodbridge Police Department
CT	New London	04/05/02	Connecticut State Police Troop E
CT	New London	04/05/02	East Lyme Emergency Communications Center
CT	New London	04/05/02	Groton Central Dispatch
CT	New London	04/05/02	Groton City Police Department
CT	New London	04/05/02	Ledyard Emergency Communications Center
CT	New London	04/05/02	Montville Dispatch Center
CT	New London	04/05/02	New London Police Department
CT	New London	04/05/02	Norwich Police Department
CT	New London	04/05/02	Stonington Police Department
CT	New London	04/05/02	Waterford Emergency Communications Center
CT	New London	04/05/02	Willimantic Switch Board Fire Chiefs Association
CT	Tolland	04/05/02	Tolland County Mutual Aid Dispatch
CT	Tolland	04/05/02	University of Connecticut Public Safety Division
CT	Tolland	04/05/02	Vernon Police Department
CT	Windham	04/05/02	Putnam Police Department
CT	Windham	04/05/02	Quinebaug Valley Emergency Communications Center
CT Count	109		
DE	Kent	09/17/02	Dover Police Department
DE	Kent	09/17/02	Kent County 911
DE Count	2		
FL	Alachua	04/09/01	Alachua County Sheriff's Office
FL	Alachua	04/09/01	Gainesville Police Department-routed to Alachua Cnty S. O.
FL	Brevard	03/16/01	Brevard County Sheriff's Department
FL	Brevard	03/16/01	Cocoa Beach Police Department
FL	Brevard	03/16/01	Cocoa Police Department
FL	Brevard	03/16/01	Indian Atlantic Police Department
FL	Brevard	03/16/01	Indian Harbor Beach Police Department
FL	Brevard	03/16/01	Melbourne Police Department
FL	Brevard	03/16/01	Palm Bay Police Department
FL	Brevard	03/16/01	Rockledge Police Department
FL	Brevard	03/16/01	Satellite Beach Police Department
FL	Brevard	03/16/01	Titusville Police Department
FL	Broward	06/20/01	Broward County Sheriff's Office
FL	Broward	06/20/01	Coconut Creek Police Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
FL	Broward	06/20/01	Coral Springs Police Department
FL	Broward	06/20/01	Ft. Lauderdale Police Department
FL	Broward	06/20/01	Hollywood Police Department
FL	Broward	06/20/01	Lighthouse Police Department
FL	Broward	06/20/01	Margate Police Department
FL	Broward	06/20/01	Oakland Park Police Department
FL	Broward	06/20/01	Plantation City Police Department
FL	Broward	06/20/01	Pompano Beach Police Department
FL	Broward	06/20/01	Sunrise Police Department
FL	Charlotte	05/10/02	Charlotte County Sheriff's Office
FL	Collier	04/23/02	Collier County Sheriff's Department
FL	Columbia	04/24/02	Columbia County 911
FL	Dade	06/29/00	Coral Gables Police Department
FL	Dade	06/29/00	Hialeah Police Department
FL	Dade	06/29/00	Metro Dade Police Department
FL	Dade	06/29/00	Miami Beach Police Department
FL	Dade	06/29/00	Miami City Police Department
FL	Dade	06/29/00	Village of Pinecrest
FL	Duval	12/05/00	Atlantic Beach Police Department
FL	Duval	12/05/00	Duval County Sheriff's Department
FL	Duval	12/05/00	Jacksonville Beach Police Department
FL	Duval	12/05/00	Neptune Beach Police Department
FL	Escambia	10/31/01	Escambia County Emergency Preparedness
FL	Escambia	10/31/01	Pensacola Police Department
FL	Flagler	01/23/01	Flagler County Sheriff's Office
FL	Glades	07/02/02	Glades County Sheriff's Department
FL	Hendry	05/16/02	Hendry County Sheriff's Department
FL	Indian River	05/25/01	Indian River County Sheriff's Department
FL	Indian River	05/25/01	Vero Beach Police Department
FL	Marion	05/24/02	Marion County Sheriff's Department
FL	Marion	05/24/02	Ocala City Police Department
FL	Marion	05/24/02	Ocala Fire Department
FL	Martin	04/23/01	Martin County Sheriff's Department
FL	Martin	04/23/01	Stuart Police Department
FL	Monroe	08/31/00	Monroe County Sheriff's Department Stock Island Substation
FL	Monroe	08/31/00	Monroe County Sheriff's Office Marathon Substation
FL	Nassau	04/16/01	Fernandina Beach Police Department
FL	Nassau	04/16/01	Nassau County Sheriff's Office
FL	Osceola	09/12/02	Kissimmee City Police Department
FL	Osceola	09/12/02	Osceola Sheriff's Department
FL	Osceola	09/12/02	St Cloud Police Department
FL	Orange	01/24/01	Apopka Police and Fire Department
FL	Orange	01/24/01	Greater Orlando Aviation Authority
FL	Orange	01/24/01	Maitland Police Department
FL	Orange	01/24/01	Ocoee Police Department
FL	Orange	01/24/01	Orange County Sheriff's Office
FL	Orange	01/24/01	Orlando Police Department
FL	Orange	01/24/01	University of Central Florida Police Department
FL	Orange	01/24/01	Winter Garden Police Department
FL	Orange	01/24/01	Winter Park Police Department
FL	Palm Beach	04/25/01	Atlantis Police Department
FL	Palm Beach	04/25/01	Belle Glade Police Department
FL	Palm Beach	04/25/01	Boca Raton Police Department
FL	Palm Beach	04/25/01	Boynton Beach Police Department
FL	Palm Beach	04/25/01	Delray Beach Police Department
FL	Palm Beach	04/25/01	Greenacres Public Safety
FL	Palm Beach	04/25/01	Jupiter Police Department
FL	Palm Beach	04/25/01	Lake Park Police Department
FL	Palm Beach	04/25/01	Lake Worth Police Department
FL	Palm Beach	04/25/01	Lantana Police Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
FL	Palm Beach	04/25/01	Manalapan Police Department
FL	Palm Beach	04/25/01	North Palm Beach Public Safety
FL	Palm Beach	04/25/01	Ocean Ridge Police Department
FL	Palm Beach	04/25/01	Pahokee Police Department
FL	Palm Beach	04/25/01	Palm Beach Gardens Police Department
FL	Palm Beach	04/25/01	Palm Beach Police Department
FL	Palm Beach	04/25/01	Palm Beach Sheriff's Office
FL	Palm Beach	04/25/01	Palm Springs Public Safety
FL	Palm Beach	04/25/01	PBC Fire and Rescue
FL	Palm Beach	04/25/01	PBSO Glade Sub Station
FL	Palm Beach	04/25/01	Riviera Beach Police Department
FL	Palm Beach	04/25/01	Royal Palm Beach Police Department
FL	Palm Beach	04/25/01	South Bay Police Department
FL	Palm Beach	04/25/01	Tequesta Police Department
FL	Palm Beach	04/25/01	West Palm Beach Police Department
FL	Santa Rosa	11/08/01	Santa Rosa Emergency Management
FL	Seminole	02/21/01	Altamonte Springs Police Department
FL	Seminole	02/21/01	Casselberry Police Department
FL	Seminole	02/21/01	Lake Mary Police Department
FL	Seminole	02/21/01	Oviedo Police and Fire Department
FL	Seminole	02/21/01	Sanford Police Department
FL	Seminole	02/21/01	Seminole County Department of Public Safety Fire Department
FL	Seminole	02/21/01	Seminole County Sheriff's Department
FL	Seminole	02/21/01	Winter Springs Police Department
FL	St Johns	07/06/01	St Augustine Police Department
FL	St Johns	07/06/01	St Johns County Sheriff's Department
FL	St. Lucie	04/18/01	St Lucie County 911
FL	Sumter	06/28/02	Sumter County Sheriff's Department
FL	Sumter	06/28/02	Wild Woods Police Department
FL	Volusia	01/23/01	Daytona Beach Police Department
FL	Volusia	01/23/01	Daytona Beach Shores Department of Public Safety
FL	Volusia	01/23/01	De Land Police Department
FL	Volusia	01/23/01	Edgewater Police Department
FL	Volusia	01/23/01	Holly Hill Police Department
FL	Volusia	01/23/01	New Smyrna Beach Police Department
FL	Volusia	01/23/01	Orange City Police Department
FL	Volusia	01/23/01	Ormond Beach Police Department
FL	Volusia	01/23/01	Ponce Inlet Police Department
FL	Volusia	01/23/01	Port Orange Police Department
FL	Volusia	01/23/01	South Daytona Police Department
FL	Volusia	01/23/01	Volusia County Sheriff's Office
FL Count	115		
GA	Catoosa	04/24/00	Catoosa County Sheriff's Office
GA	Clayton	08/11/99	Clayton County Communications
GA	Clayton	10/07/02	College Park Police Department
GA	Clayton	08/11/99	Forest Park Police Department
GA	Clayton	07/02/02	Hartsville International Airport
GA	Clayton	10/07/02	Riverdale Police and Fire Department
GA	Cobb	07/25/00	Austell Police Department
GA	Cobb	07/25/00	Cobb County 911
GA	Cobb	07/25/00	Kennesaw Police Department
GA	Cobb	07/25/00	Powder Springs Police Department
GA	Cobb	07/25/00	Smyrna Police Department
GA	DeKalb	06/30/00	Chamblee Police Department
GA	DeKalb	06/30/00	De Kalb County Public Safety
GA	DeKalb	06/30/00	Decatur Police Department
GA	Dougherty	9/15/1999	Dougherty County Sheriff's Office Public Safety Department
GA	Douglas	01/10/00	Douglas County 911
GA	Elbert	05/04/01	Elbert County 911 Dispatch
GA	Emanuel	11/15/1999	Emanuel County E911

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
GA	Fannin	02/12/02	Fannin County 911
GA	Forsyth	11/07/00	Forsyth County Sheriff's Office
GA	Fulton	08/04/00	Fulton County Emergency Communications Department
GA	Fulton	05/02/02	Atlanta PD
GA	Gwinnett	06/28/00	Gwinnett County Police Department
GA	Heard	05/29/01	Heard County 911
GA	Henry	05/24/02	Henry County Emergency Communications
GA	Houston	8/10/1999	Houston County E911
GA	Jasper	11/30/99	Jasper County Sheriff's Office
GA	Morgan	06/16/00	Morgan County 911
GA	Paulding	01/12/00	Paulding County E911
GA	Peach	8/17/1999	Peach County Sheriff's Office
GA	Polk	09/20/99	Polk County 911
GA	Rockdale	10/14/99	Conyers Police Department
GA	Rockdale	10/14/99	Rockdale County 911 Communications
GA	Troup	11/21/01	Troup County Emergency Communications
GA	Walton	01/07/00	Walton County Communications
GA Count	35		
IA	Adair	10/16/01	Adair County Sheriff's Department
IA	Audobon	04/04/02	Audubon County Dispatch Center
IA	Black Hawk	11/15/01	Black Hawk County Sheriff's Office
IA	Boone	10/16/01	Boone County Sheriff's Department
IA	Bremer	11/15/01	Bremer County-Waverly Law Center
IA	Calhoun	01/29/02	Calhoun County Sheriff's Office
IA	Carrol	01/29/02	Carrol County Sheriff's Office
IA	Cass	10/16/01	Cass County Public Safety Communications Center
IA	Cedar	06/12/02	Cedar County Sheriff's Department
IA	Cherokee	01/23/02	Cherokee County Sheriff's Office
IA	Clarke	10/17/01	Clarke County Sheriff's Office
IA	Clinton	06/17/02	Clinton County Sheriff's Office
IA	Crawford	01/29/02	Crawford County Sheriff's Office
IA	Dallas	10/15/01	Dallas County Sheriff's Department
IA	Dallas	10/15/01	Perry Police Department
IA	Decatur	02/15/02	Decatur County Sheriff's Department
IA	Des Moines	06/11/02	Burlington Police Department
IA	Dubuque	11/15/01	Dubuque County 911 Center
IA	Greene	07/24/02	Greene County Sheriff's Office
IA	Guthrie	10/16/01	Guthrie County Sheriff's Department
IA	Hamilton	10/17/01	City of Webster Police Department
IA	Harrison	01/31/02	Harrison County Sheriff's Office
IA	Henry	06/11/02	Henry County Sheriff's Office
IA	Humboldt	03/16/02	Humboldt County Communications Center
IA	Ida	01/29/02	Ida County Sheriff's Office
IA	Jackson	08/01/02	Maquiketa Police Department
IA	Johnson	12/06/01	Iowa City Police Department
IA	Johnson	12/06/01	Johnson County Sheriff's Department
IA	Jones	11/15/01	Jones County Sheriff's Department
IA	Jones	11/15/01	Monticello Police Department
IA	Lee	06/11/02	Fort Madison Police Department
IA	Lee	06/11/02	Keokuk Police Department
IA	Lee	06/11/02	Lee County Sheriff's Department
IA	Linn	12/10/01	Cedar Rapids Joint Communications Agency
IA	Linn	12/10/01	Linn County Sheriff's Department
IA	Linn	12/10/01	Marion Police Department
IA	Louisa	06/12/02	Louisa County Sheriff's Department
IA	Madison	10/16/01	Madison County Sheriff's Department
IA	Monona	01/29/02	Monona County Sheriff's Office
IA	Muscatine	06/17/02	Muscatine County Sheriff's Department
IA	Muscatine	06/17/02	Muscatine Police Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
IA	Plymouth	01/16/02	Plymouth County Sheriff's Office
IA	Polk	10/05/01	Ankeny Police Department
IA	Polk	10/05/01	Des Moines Police Department
IA	Polk	10/05/01	Polk County Sheriff's Office
IA	Polk	10/05/01	Westcom
IA	Pottawattamie	10/16/01	Pottawattamie County 911 Center
IA	Ringgold	10/17/01	Ringgold County Sheriff's Department
IA	Sac	02/21/02	Sac County Sheriff's Office
IA	Scott	06/10/02	Bettendorf Police Department
IA	Scott	06/10/02	Davenport Police Department
IA	Scott	06/10/02	Scott County Sheriff's Department
IA	Shelby	01/29/02	Shelby County 911
IA	Story	10/16/01	Ames Police Department
IA	Story	10/16/01	Story County Sheriff's Office
IA	Warren	10/15/01	Warren County Sheriff's Office
IA	Webster	10/16/01	Webster County Law Enforcement Center
IA	Woodbury	01/18/02	Woodbury County Communications
IA	Wright	01/30/02	Wright County Sheriff's Department
IA Count	59		
IL	Bond	10/17/01	Greenville PD
IL	Carroll	11/16/01	Carroll County 911
IL	Clinton	08/15/00	Breese PD
IL	Clinton	08/15/00	Clinton County 911
IL	Coles	09/05/02	Coles County E9-1-1
IL	Cook	11/15/01	Alsip PD
IL	Cook	08/08/00	Barrington Hills PD
IL	Cook	09/24/01	Bedford Park PD
IL	Cook	02/13/02	Berkeley PD
IL	Cook	08/21/02	Berwyn PD
IL	Cook	05/22/02	Blue Island PD
IL	Cook	09/19/01	Broadview ETSB
IL	Cook	08/16/01	Chicago Heights PD
IL	Cook	01/31/02	Chicago Office of Emergency Communications
IL	Cook	09/19/01	Cicero E911
IL	Cook	08/08/01	Cook County Sheriffs Communcations
IL	Cook	10/25/01	Country Club Hills PD
IL	Cook	12/18/01	Countryside PD
IL	Cook	09/18/01	Des Plaines PD
IL	Cook	06/19/02	Dupage County Sheriff's Department
IL	Cook	10/04/01	Evanston Police-Fire
IL	Cook	02/13/02	Forest Park PD
IL	Cook	02/13/02	Franklin Park PD
IL	Cook	10/25/01	Glencoe Department of Public Safety
IL	Cook	08/10/01	Glenview FD
IL	Cook	08/06/01	Harwood Heights PD
IL	Cook	10/25/01	Hazelcrest Police and Fire
IL	Cook	09/20/01	Hickory Hills
IL	Cook	04/09/02	Hometown PD
IL	Cook	10/25/01	Homewood
IL	Cook	07/09/02	Indianhead Park Police
IL	Cook	02/13/02	La Grange PD
IL	Cook	08/13/01	Lansing PD
IL	Cook	04/02/02	Lincolnwood PD
IL	Cook	05/23/02	Maywood PD
IL	Cook	10/09/01	Midlothian PD
IL	Cook	08/06/01	Morton Grove PD
IL	Cook	07/09/02	Network 3 Group: Flossmoor PD
IL	Cook	10/04/01	Niles PD
IL	Cook	09/14/01	Norridge PD

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
IL	Cook	10/02/01	Northbrook PD
IL	Cook	09/27/01	Northfield PD
IL	Cook	08/01/01	Northwest Central Dispatch
IL	Cook	11/30/01	Oak Lawn Central Dispatch
IL	Cook	10/26/01	Orland ETSB
IL	Cook	10/26/01	River Grove PD
IL	Cook	08/17/01	Rolling Meadows PD
IL	Cook	08/21/01	Rosemont Public Safety Department
IL	Cook	08/20/01	Schaumburg PD
IL	Cook	10/25/01	Skokie Police and Fire
IL	Cook	06/20/02	SouthCom Combined Dispatch
IL	Cook	05/23/02	Southwest Central 911 System
IL	Cook	05/22/02	Tinley Park PD
IL	Cook	10/10/01	Village of Bellwood PD
IL	Cook	06/21/02	Village of Schiller Park
IL	Cook	06/21/02	West Suburban Consolidated Dispatch Center
IL	Cook	10/04/01	Westchester PD
IL	Cook	09/24/01	Western Springs PD
IL	Cook	08/27/01	Wilmette PD
IL	Cook	10/04/01	Winnetka PD
IL	Du Page	12/17/01	Naperville PD
IL	Effingham	09/05/02	Effingham City Police Department
IL	Effingham	09/05/02	Effingham County Sheriff's Office
IL	Franklin	07/12/02	Franklin County 9-1-1
IL	Fulton	06/14/02	Canton PD
IL	Fulton	06/14/02	Fulton County Sheriff's Office
IL	Jackson	06/10/02	Jackson County Sheriff's Department
IL	Jefferson	09/10/02	Jefferson County Sheriff's Department
IL	Jo Daviess	09/25/02	Jo Daviess County Sheriff's Office
IL	Kane	06/28/01	Kane County Sheriff's Office
IL	Kane	09/05/01	Quadcomm 9-1-1
IL	Kane	10/02/01	Elgin Police
IL	Kane	11/21/01	Aurora PD
IL	Kane	11/21/01	Montgomery PD
IL	Kane	11/21/01	South Elgin PD
IL	Kankakee	05/01/01	Kankakee County Sheriff's Office
IL	Kendall	03/20/01	KenCom Public Safety Dispatch Center
IL	Knox	10/17/01	Galesburg Police Department
IL	Lake	03/29/01	Barrington
IL	Lake	03/29/01	CENCOM E911 (Primary)
IL	Lake	03/29/01	Fox Lake Police
IL	Lake	03/29/01	Hainesville
IL	Lake	03/29/01	Inverness Village Police and Fire
IL	Lake	03/29/01	Round Lake Beach PD
IL	Lake	03/29/01	Round Lake Heights PD
IL	Lake	03/29/01	Round Lake Park-Hainsville Police
IL	Lake	03/29/01	Round Lake PD
IL	Lake	08/13/01	Waukegan PD
IL	Lake	09/20/01	Gurnee PD
IL	Lake	09/20/01	Mundelein PD
IL	Lake	10/04/01	Vernon Hills PD
IL	Lake	10/17/01	Lake County Sheriff's Office
IL	Lake	02/13/02	Lincolnshire PD
IL	Lake	02/13/02	Village Of Winthrop Harbor PD
IL	Lake	02/26/02	Deerfield PD
IL	Lake	02/26/02	Highland Park PD
IL	Lake	03/15/02	Zion PD
IL	Lake	05/22/02	Lake Bluff Police Dept.
IL	Lake	05/22/02	Lake Forest Police Dept.
IL	Lake	05/22/02	Libertyville PD

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
IL	Lee	12/20/01	Lee County 911
IL	Madison	10/08/02	Alton Police Dept
IL	Madison	10/08/02	Bethalto Police Dept
IL	Madison	10/08/02	Collinsville
IL	Madison	10/08/02	East Alton PD
IL	Madison	10/08/02	Edwardsville PD
IL	Madison	10/08/02	Glen Carbon Police Dept
IL	Madison	10/08/02	Granite City Police Dept
IL	Madison	10/08/02	Madison County Sheriff's Dept
IL	Madison	10/08/02	Madison Police Department
IL	Madison	10/08/02	Maryville Police Department
IL	Madison	10/08/02	Pontoon Beach Police Department
IL	Madison	10/08/02	SIU Edwardsville Police Department
IL	Madison	10/08/02	Wood River Police Department
IL	Marion	07/09/01	Centralia PD
IL	Marion	08/08/01	Salem PD
IL	McHenry	03/19/01	Algonquin PD
IL	McHenry	03/19/01	Cary PD
IL	McHenry	03/19/01	Crystal Lake PD
IL	McHenry	03/19/01	Lake in the Hills PD
IL	McHenry	03/19/01	McHenry County Sheriff
IL	McHenry	03/19/01	McHenry PD
IL	Ogle	10/11/02	Ogle County Sheriff's Department
IL	Peoria	09/12/01	Bartenville Police Department
IL	Peoria	09/12/01	Chillicothe Police Department
IL	Peoria	09/12/01	Peoria Heights Police Department
IL	Peoria	09/12/01	Peoria Police Department Communications Center
IL	Perry	07/09/02	Perry County Sheriff's Department
IL	Pulaski	07/18/02	Pulaski County 9-1-1
IL	Randolph	06/10/02	Randolph County 9-1-1
IL	Rock Island	10/11/02	Rock Island County Sheriff's Department
IL	Rock Island	10/11/02	Village of Milan Police Department Dispatch
IL	Saline	07/09/02	Saline County 911
IL	Sangamon	11/20/01	Sangamon County Central Dispatch
IL	St. Clair	07/06/00	Belleville PD (St. Clair)
IL	St. Clair	07/06/00	Cahokia PD (St. Clair)
IL	St. Clair	07/06/00	Caseyville PD (St. Clair)
IL	St. Clair	07/06/00	Centreville PD (St. Clair)
IL	St. Clair	07/06/00	East Saint Louis PD (St. Clair)
IL	St. Clair	07/06/00	Fairview Heights PD (St. Clair)
IL	St. Clair	07/06/00	Lebanon (St. Clair)
IL	St. Clair	07/06/00	St. Clair ETSB (Primary)
IL	St. Clair	07/06/00	Swansea PD (St. Clair)
IL	St. Clair	07/06/00	Washington Police (St. Clair)
IL	Stephenson	10/11/02	Stephenson County ETSB
IL	Tazewell	02/25/02	Morton Police Department
IL	Tazewell	02/25/02	TAZCOM
IL	Tazewell	05/03/02	East Peoria Police and Fire
IL	Tazewell	05/03/02	Washington PD
IL	Union	06/10/02	Union County 9-1-1
IL	Vermillion	05/17/01	Danville Communication Center
IL	Washington	07/30/02	Washington County 911
IL	Whiteside	09/25/02	Whiteside County ETSB
IL	Will	09/21/01	Eastcom
IL	Will	09/21/01	Joliet PD
IL	Will	09/21/01	Lincolnway PD
IL	Will	09/21/01	Wescom
IL	Will	09/25/01	Will County SO
IL	Will	02/13/02	Bolingbrook PD
IL	Williamson	06/10/02	Williamson County Sheriff's Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
IL	Winnebago	10/10/02	Loves Park Police and Fire Department
IL	Winnebago	10/10/02	Winnebago County E911 Center
IL Count	162		
IN	Adams	10/10/00	Adams County Sheriff's Department
IN	Allen	08/31/99	Allen County Sheriff's Dept.
IN	Allen	08/31/99	Ft. Wayne City Communications
IN	Allen	08/31/99	New Haven Police Department
IN	Allen	08/31/99	Three Rivers Paramedic
IN	Bartholomew	08/13/99	Bartholomew County Sheriff's Department
IN	Bartholomew	08/13/99	Columbus Police Department
IN	Blackford	12/02/99	Blackford County Central Dispatch
IN	Boone	05/28/99	Boone County Sheriff's Department
IN	Brown	08/13/99	Brown County Sheriff's Department
IN	Clark	03/29/00	Charlestown Police Department
IN	Clark	03/29/00	Clark County E911
IN	Clark	03/29/00	Clark County Sheriff's Department
IN	Clark	03/29/00	Clarksville Police Department
IN	Clark	03/29/00	Jeffersonville Police Department
IN	Clark	03/29/00	Sellersburg Police Department
IN	Clay	06/29/99	Clay County Sheriff's Department
IN	Crawford	04/09/01	Crawford County Central Dispatch
IN	Daviess	12/07/00	Daviess County 911
IN	Daviess	12/07/00	Washington Police Department
IN	Dearborn	01/17/02	Dearborn County Communications Department
IN	Decatur	03/15/00	Decatur County Sheriff's Department
IN	Decatur	03/15/00	Greensburg Police Department
IN	DeKalb	11/12/99	Auburn Police Department
IN	DeKalb	11/12/99	DeKalb County Police E911
IN	DeKalb	11/12/99	Garrett Police and Fire Department
IN	Delaware	03/16/99	Delaware County Communications Center
IN	Dubois	06/29/00	Dubois County Communications
IN	Dubois	06/29/00	Jasper Police Department
IN	Elkhart	10/04/01	Elkhart County Public Safety Communications Center
IN	Elkhart	10/04/01	Elkhart Police Department
IN	Elkhart	10/04/01	Nappanee Police Department
IN	Fayette	04/26/01	Fayette County Communications
IN	Floyd	03/29/00	Floyd County Sheriff's Office
IN	Floyd	03/29/00	New Albany Police Department
IN	Franklin	04/09/01	Franklin County Sheriff's Department
IN	Gibson	02/15/01	Gibson County Sheriff's Office
IN	Grant	01/28/00	Grant County Sheriff's Office
IN	Grant	01/28/00	Marion Police Department
IN	Greene	05/16/00	Greene County Sheriff's Office
IN	Greene	05/16/00	Linton Police Department
IN	Hamilton	04/27/99	Carmel Clay Communications Center
IN	Hamilton	04/27/99	Hamilton County Sheriff's Office - Dispatch
IN	Hamilton	04/27/99	Noblesville Police Department
IN	Hancock	11/24/98	Greenfield Police Department
IN	Hancock	11/24/98	Hancock County Sheriff's Office
IN	Harrison	04/09/01	Harrison County Sheriff's Department - Dispatch
IN	Hendricks	01/11/99	Brownsburg Police Department
IN	Hendricks	01/11/99	Danville Police Department
IN	Hendricks	01/11/99	Hendricks County Sheriff's Office
IN	Hendricks	01/11/99	Plainfield Police Department
IN	Henry	04/13/00	Henry County Emergency Services
IN	Howard	04/30/99	Howard County Sheriff's Office
IN	Huntington	03/24/00	Huntington County Sheriff's Office
IN	Huntington	03/24/00	Huntington Police Department
IN	Jackson	03/08/00	Indiana State Police
IN	Jackson	03/08/00	Jackson County 911

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
IN	Jackson	03/08/00	Seymour Police Department
IN	Jasper	04/03/01	Jasper County Sheriff's Office
IN	Jay	10/10/00	Jay County Sheriff's Department
IN	Jefferson	02/15/00	Jefferson County Sheriff's Department
IN	Jefferson	02/15/00	Kings Daughters Hospital
IN	Jefferson	02/15/00	Madison Police Department
IN	Jennings	03/15/00	Jennings County Dispatch Office
IN	Johnson	12/29/98	Edinburgh Police Department
IN	Johnson	12/29/98	Franklin Police Department
IN	Johnson	12/29/98	Greenwood Police Department
IN	Johnson	12/29/98	Johnson County Sheriff's Department
IN	Johnson	12/29/98	New Whiteland Police Department
IN	Knox	12/01/00	Knox County Dispatch Office
IN	Kosciusko - So Bend SR	05/24/01	Kosciusko County Sheriff's Office
IN	Kosciusko - So Bend SR	05/24/01	Warsaw Police Department
IN	La Porte	08/18/00	LaPorte County Sheriff's Office
IN	LaGrange - So Bend SR	05/11/01	Lagrange County Sheriff's Office
IN	Lake	03/27/01	Crown Point PD
IN	Lake	03/27/01	Dyer PD
IN	Lake	03/27/01	East Chicago Dispatch
IN	Lake	03/27/01	Gary PD
IN	Lake	03/27/01	Griffith PD
IN	Lake	03/27/01	Hammond PD
IN	Lake	03/27/01	Merriville
IN	Lake	03/27/01	Munster PD
IN	Lake	03/27/01	Lake County Sheriff (Primary)
IN	Lawrence	04/30/99	Bedford Police Department
IN	Lawrence	04/30/99	Lawrence County Sheriff's Office
IN	Lawrence	04/30/99	Mitchell Police Department
IN	Madison	07/25/01	Alexandria Police Department
IN	Madison	07/25/01	Anderson Police Department
IN	Madison	07/25/01	Elwood Police Department
IN	Madison	07/25/01	Madison County Sheriff's Office
IN	Marion	09/17/98	Beech Grove Police Department
IN	Marion	09/17/98	Indianapolis Fire and EMS
IN	Marion	09/17/98	Indianapolis Marion Co. Comm.
IN	Marion	09/17/98	Lawrence Police Department
IN	Marion	09/17/98	Speedway Police and Fire Department
IN	Marion	09/17/98	Wayne Township Fire Department
IN	Marshall - So Bend SR	05/24/01	Marshall County Sheriff's Office
IN	Monroe	04/08/99	Central Emergency Dispatch Center
IN	Monroe	04/08/99	Indiana University Police
IN	Monroe	04/08/99	Monroe County Sheriff's Office
IN	Morgan	12/14/98	Martinsville Police Department
IN	Morgan	12/14/98	Mooreville Police Department
IN	Morgan	12/14/98	Morgan County 911
IN	Newton	04/03/01	Newton County 911
IN	Noble - So Bend SR	05/15/01	Kendalville Police Department
IN	Noble - So Bend SR	05/15/01	Noble County Sheriff's Office
IN	Ohio	04/06/01	Ohio County E911
IN	Orange	02/21/01	Orange County Sheriff's Office
IN	Owen	05/16/00	Owen County Sheriff's Office
IN	Perry	04/04/01	Tell City Police Department
IN	Pike	12/08/00	Pike County Central Dispatch
IN	Porter	05/17/02	Porter County Sheriff
IN	Porter	06/06/02	Portage PD
IN	Posey	10/03/00	Posey County 911
IN	Pulaski	07/18/01	Pulaski County Sheriff's Office
IN	Randolph	09/08/00	Randolph County Communications
IN	Ripley	04/03/01	Batesville Police Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
IN	Ripley	04/03/01	Indiana State Police
IN	Ripley	04/03/01	Ripley County Communications
IN	Rush	07/07/00	Rush County Sheriff's Office
IN	Rush	07/07/00	Rushville Police Department
IN	Scott	10/16/01	Scott County Sheriff's Office
IN	Shelby	12/23/98	Shelby County Sheriff's Office
IN	Shelby	12/23/98	Shelbyville Police Department
IN	Spencer	10/29/01	Spencer County 911
IN	St Joseph	02/12/02	St Joseph County 911
IN	Starke	04/03/01	Starke County Sheriff's Office
IN	Steuben	10/04/01	Steuben County Communications
IN	Sullivan	06/29/99	Sullivan County 911
IN	Switzerland	04/09/01	Switzerland County 911
IN	Tippecanoe	11/04/99	Lafayette Police Department
IN	Tippecanoe	11/04/99	Purdue University Police Department
IN	Tippecanoe	11/04/99	Tippecanoe County Sheriff's Office
IN	Tippecanoe	11/04/99	West Lafayette Police Department
IN	Tipton	06/29/01	Tipton County Sheriff's Office
IN	Tipton	06/29/01	Tipton Police Department
IN	Union	11/29/00	Union County Sheriff's Office
IN	Vanderburgh	12/21/00	Vanderburgh County 911
IN	Vermillion	04/01/99	Clinton Police Department
IN	Vermillion	04/01/99	Vermillion County Sheriff's Office
IN	Vigo	06/28/99	Indiana State Police - Vigo Post
IN	Vigo	06/28/99	Terre Haute Police Department
IN	Vigo	06/28/99	Vigo County Sheriff's Department
IN	Vigo	06/28/99	West Terre Haute Police Department
IN	Warrick	10/03/00	Warrick County Sheriff's Office
IN	Washington	03/06/00	Washington County Sheriff's Office
IN	Wayne	07/19/00	Wayne County Sheriff's Department Communications Center
IN	Wells	03/23/00	Bluffton Police Department
IN	White	05/07/01	White County Communications Center
IN	Whitley	02/27/01	Columbia City Police Department
IN	Whitley	02/27/01	Whitley County Communications Center
IN Count	151		
KS	Sedgwick	08/29/02	Sedgwick County Dept of Emerg Comm
KS Count	1		
KY	Ballard - KSP1	03/06/01	Kentucky State Police Post #1, Mayfield
KY	Boone	03/28/02	Boone County Sheriff's Department
KY	Bourbon - LEX/FAY	06/20/01	Paris Police Department
KY	Bullitt - KSP4	05/15/01	Kentucky State Police #4, Elizabethtown
KY	Caldwell	08/27/02	Pennyrile Emergency Assistance Center
KY	Calloway - KSP1	04/10/01	Kentucky State Police Post #1, Mayfield
KY	Campbell	03/27/02	Campbell County Police
KY	Campbell	03/27/02	Ft Thomas Police and Fire Department
KY	Campbell	03/27/02	Newport Police and Fire Department
KY	Carlisle - KSP1	04/10/01	Kentucky State Police Post #1, Mayfield
KY	Carroll	04/25/02	Carrollton Police Department
KY	Christian - CLA/HOP	05/24/01	Emergency Operations Center
KY	Crittenden - KSP2	03/06/01	Kentucky State Police Post #2, Madisonville
KY	Daviess	01/30/01	Daviess County Sheriff's Office
KY	Fayette	05/01/02	Lexington Police Department
KY	Franklin - KSP7	05/04/01	Frankfort 911
KY	Fulton-KSP1	03/06/01	Kentucky State Police Post #1, Mayfield
KY	Graves - KSP1	03/06/01	Kentucky State Police Post #1, Mayfield
KY	Henderson	02/15/01	Henderson County Communications
KY	Hickman - KSP1	03/06/01	Kentucky State Police Post #1, Mayfield
KY	Jefferson	09/06/00	Jefferson County Central Dispatch
KY	Jefferson	09/06/00	Louisville Central Dispatch
KY	Kenton	03/27/02	Covington Police Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
KY	Kenton	03/27/02	Erlanger Police Department
KY	Kenton	03/27/02	Kenton County Police Department
KY	Livingston - KSP1	03/06/01	Kentucky State Police Post #2, Madisonville
KY	Lyon - KSP2	03/06/01	Kentucky State Police Post #1, Mayfield
KY	Marshall	02/16/01	Marshall County E911
KY	McCracken - KSP1	05/17/01	Paducah-McCracken County E911
KY	Oldham	11/08/00	Kentucky State Police #5 LaGrange Post
KY	Oldham	11/08/00	Oldham County 911
KY	Scott - KSP12	05/17/01	Georgetown Police Department
KY	Shelby - KSP7	03/29/01	Shelbyville Central Dispatch
KY	Trigg	12/21/00	Trigg County E-911
KY	Union - KSP2	03/06/01	Kentucky State Police Post #2, Madisonville
KY	Webster	12/19/00	Webster County Central Dispatch
KY	Woodford	05/02/02	Versailles Police Department
KY Count	37		
LA	Ascension	06/24/02	Ascension Parish Sheriff's Department
LA	Iberville	05/24/02	Iberville Parish Council Office of Emergency Preparedness
LA	Jefferson	05/22/02	Jefferson Parish 911 Center
LA	Lafayette	08/09/02	Lafayette Parish Communications District
LA	Lafourche	06/06/02	Lafourche Communications District
LA	Orleans	05/22/02	New Orleans Police Department
LA	Plaquemines	05/28/02	Plaquemines County Courthouse
LA	St Bernard	05/14/02	St Bernard Fire Department
LA	St Bernard	05/14/02	St Bernard Parish Communications District
LA	St Bernard	05/14/02	St Bernard Parish Sheriff's Office
LA	St Charles	05/22/02	St Charles Parish Communications District
LA	St John the Baptist	06/04/02	St John the Baptist Parish Communications District
LA	St Tammany	05/07/02	Covington Police Department
LA	St Tammany	05/07/02	Mandeville Police Department
LA	St Tammany	05/07/02	Pearl River Police Department
LA	St Tammany	05/07/02	Slidell Police Department
LA	St Tammany	05/07/02	St Tammany Parish Communications District #2
LA	St Tammany	05/07/02	St Tammany Parish Sheriff's Office
LA	St. Mary	08/06/02	St. Mary Parish Communications District
LA	Tangipahoa	05/09/02	Tangipahoa Communications District Number 2
LA	Terrebonne	08/06/02	Terrebonne Parish Communications District
LA Count	21		
MA	Middlesex	09/25/02	State Police General Headquarters
MA Count	1		
MD	Anne Arundel	04/12/02	Anne Arundel County Police Department
MD Count	1		
MI	Bay	08/12/02	Bay County Central Dispatch
MI	Eaton	06/24/02	Eaton County Central Dispatch
MI	Genesee	09/05/02	Genesee Communications Center
MI	Ingham	08/23/02	East Lansing Police Department
MI	Ingham	08/23/02	Ingham County Central Dispatch
MI	Ionia	06/25/02	Ionia County Central Dispatch
MI	Lapeer	05/15/02	Lapeer County 911
MI	Livingston	08/27/02	Livingston County-911 Central Dispatch
MI	Macomb	04/25/02	Macomb County Sheriff's Department
MI	Midland	02/11/02	Midland County Central Dispatch
MI	Saginaw	09/03/02	Saginaw County 911
MI	St Clair	06/06/02	St Clair County Central Dispatch
MI	Washtenaw	07/30/02	Washtenaw County Sheriff's Department
MI Count	13		

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
MN	Anoka	11/15/01	Anoka County Central Communications
MN	Carver	11/30/01	Carver County Sheriff's Department
MN	Chisago	08/01/02	Chisago County Sheriff's Department
MN	Dakota	11/20/01	Apple Valley Police Department
MN	Dakota	11/20/01	Burnsville Police Department
MN	Dakota	11/20/01	Dakota County Sheriff's Department
MN	Dakota	11/20/01	Eagen Police Department
MN	Dakota	11/20/01	Lakeville Police Department
MN	Dakota	11/20/01	West St Paul Police Department
MN	Hennepin	11/29/01	Bloomington Police Department
MN	Hennepin	11/29/01	Brooklyn Center Police Department
MN	Hennepin	11/29/01	Eden Prairie Police Department
MN	Hennepin	11/29/01	Edina Police Department
MN	Hennepin	11/29/01	Hennepin County Sheriff's Office - East
MN	Hennepin	11/29/01	Hennepin County Sheriff's Office - North
MN	Hennepin	11/29/01	Hennepin County Sheriff's Office - South
MN	Hennepin	11/29/01	Minneapolis Police Department
MN	Hennepin	11/29/01	Minneapolis St Paul International Airport
MN	Hennepin	11/29/01	Minnetonka Police Department
MN	Hennepin	11/29/01	Richfield Police Department
MN	Hennepin	11/29/01	St Louis Park Police Department
MN	Ramsey	11/29/01	Minnesota State Patrol East
MN	Ramsey	11/29/01	Minnesota State Patrol West
MN	Ramsey	11/29/01	Ramsey County Sheriff's Office
MN	Scott	11/30/01	Scott County Sheriff's Department
MN	Washington	11/20/01	Cottage Grove Police Department
MN	Washington	11/20/01	Washington County Sheriff's Department
MN	Wright	08/09/02	Wright County Sheriff's Department
MN Count	28		
MO	Franklin	09/24/02	Franklin County Sheriff's Office
MO Count	1		
MS	Desoto	07/30/02	Desoto Sheriff's Office
MS	Harrison	05/10/02	Harrison County Sheriff's Office
MS	Jackson	05/10/02	Jackson County Sheriff's Department
MS Count	3		
NC	Alamance	12/07/99	Alamance County Central Communications
NC	Alexander	08/30/01	Alexander County E 911 Communications
NC	Avery	09/28/01	Avery County Communications Center
NC	Buncombe	06/19/01	Buncombe County Emergency Management
NC	Burke	04/24/01	Burke County Emergency Communications
NC	Burke	04/24/01	Morganton Police Department
NC	Burke	04/24/01	Valdese Police Department
NC	Cabarrus	07/10/00	Cabarrus County Sheriff's Communications
NC	Cabarrus	07/10/00	Concord Police Communications
NC	Cabarrus	07/10/00	Kannapolis Police Communications
NC	Caldwell	02/15/01	Caldwell County Sheriff's Communications
NC	Caldwell	02/15/01	Granite Falls Fire
NC	Caldwell	02/15/01	Granite Falls Police Department
NC	Caldwell	02/15/01	Lenoir Police Communications
NC	Catawba	02/01/01	Catawba County Communications Center
NC	Catawba	02/01/01	Hickory Police Department
NC	Catawba	02/01/01	Newton Police Department
NC	Cleveland	11/01/01	Cleveland County Communications Center
NC	Cumberland	07/17/01	Cumberland County Emergency Communications
NC	Cumberland	07/17/01	Fayetteville City Communications
NC	Davidson	01/18/00	Davidson County Communications
NC	Forsyth	01/10/00	Forsyth Fire Department
NC	Forsyth	01/10/00	Winston Salem Police Fire Communications
NC	Gaston	02/08/01	Gaston County Police Communications

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
NC	Gaston	02/08/01	Gastonia Police and Fire Communications
NC	Gaston	02/08/01	Mount Holly Police Communications
NC	Guilford	12/07/99	Greensboro Police Department Communications Services
NC	Guilford	12/07/99	Guilford County Emergency Services
NC	Guilford	12/07/99	High Point Police Department
NC	Haywood	03/26/02	Haywood County Emergency Operations Center
NC	Henderson	06/13/01	Henderson County Sheriff's Communications
NC	Iredell	04/10/02	?
NC	Lincoln	02/08/01	Lincoln County Communications Center
NC	Mecklinburg	04/05/01	Charlotte and Mecklenburg Police Department
NC	Mecklinburg	04/05/01	Cornelius Police Department
NC	Mecklinburg	04/05/01	Mecklenburg County EMS Communications
NC	Mecklinburg	04/05/01	Pineville Police Department
NC	Montgomery	10/25/01	Montgomery County Communications
NC	Orange	03/28/00	Orange County Emergency Management
NC	Orange	03/28/00	University of North Carolina Public Safety
NC	Polk	08/30/01	Polk County Communications
NC	Randolph	10/11/01	Randolph County Emergency Management
NC	Richmond	10/26/01	Richmond County Emergency Communications
NC	Rowan	07/10/00	Rowan County Emergency Communications
NC	Rutherford	06/12/01	Rutherford County Communications
NC	Scotland	08/06/01	Laurinburg Police Department
NC	Scotland	08/06/01	Scotland County Emergency Communications
NC	Stanly	04/02/02	Stanly County E-9-1-1 Emergency Communications
NC	Wake	11/10/99	Cary Police Department
NC	Wake	11/10/99	Raleigh/ Wake Emergency Communications
NC	Watauga	03/02/01	Beech Mountain Police Department
NC	Watauga	03/02/01	Blowing Rock Police Department
NC	Watauga	03/02/01	Boone Police Department
NC	Watauga	03/02/01	Watauga County Sheriff's Communications
NC Count	54		
ND	Stark-Dunn	08/07/02	Stark-Dunn 911
ND Count	1		
NE	Douglas	03/06/02	City of Omaha Communications Center
NE	Douglas	03/06/02	Douglas County Sheriff's Department
NE	Sarpy	02/26/02	Sarpy County Sheriff's Department
NE Count	3		
NH	Merrimack	05/09/02	New Hampshire State Police
NH Count	1		
NJ	Hudson	09/26/02	Hudson County 911
NJ	Hudson	09/26/02	Jersey City Police Department
NJ Count	2		
NY	Cattaraugus	05/02/02	Office of County Administrator
NY	Chatauqua	06/21/02	Chatauqua County Sheriff's Department
NY	Genessee	05/14/02	Office of the Sheriff
NY	NewYork	10/11/02	New York City Police Department
NY	Orleans	05/14/02	Office of the Sheriff
NY Count	5		
OH	Delaware		Delaware County Emergency Services
OH Count	1		
OR	Benton	01/28/00	Corvallis Police Department
OR	Clackamas	04/10/00	Clackamas County Communications
OR	Clackamas	04/10/00	Gladstone Police Department
OR	Clackamas	04/10/00	Lake Oswego Communications
OR	Clackamas	04/10/00	Milwaukie Police Department
OR	Clatsop	03/29/00	Astoria Police Department
OR	Clatsop	03/29/00	Seaside Police Department
OR	Columbia	04/21/00	Columbia 911 Communications District
OR	Lane (1)	12/10/99	Central Lane Communications Center

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
OR	Lane (2)	01/10/00	Cottage Grove Police Department
OR	Lane (2)	01/10/00	Florence Police Department
OR	Lane (2)	01/10/00	Oakridge Police Department
OR	Lincoln	02/28/00	Lincoln County Communications Agency
OR	Lincoln	02/28/00	Toledo Police Department
OR	Lincoln(2)	09/28/00	Lincoln City Police Department
OR	Linn	02/16/00	Linn County Sheriff's Office
OR	Marion	03/06/00	NORCOM
OR	Marion	03/06/00	Santiam Canyon Communications
OR	Marion	03/06/00	Silver Falls 911
OR	Marion	03/06/00	Willamette Valley Communications Center
OR	Multnomah	04/17/00	City of Portland - Bureau of Emergency Communications
OR	Polk	03/06/00	Willamette Valley Communications Center
OR	Tillamook	07/31/00	Tillamook County 911
OR	Washington*	11/01/00	Forest Grove Police Department
OR	Washington*	11/01/00	Washington County Consolidated Communication Agency
OR	Yamhill*	01/16/01	Newberg Police Department
OR	Yamhill*	01/16/01	Yamhill County Communications
OR Count	27		
PA	Berks	08/14/02	Berks County 911
PA	Delaware	08/08/02	Delaware County Emergency Communications Center
PA	Erie	05/08/02	Erie County 9-1-1 Center
PA Count	3		
RI	Bristol	10/01/00	Bristol Police Department
RI	Bristol	10/01/00	Warren Police Department
RI	Kent	10/01/00	Coventry Police Department
RI	Kent	10/01/00	East Greenwich Police Department
RI	Kent	10/01/00	Warwick Police Department
RI	Kent	10/01/00	West Greenwich Police Department
RI	Kent	10/01/00	West Warwick Police Department
RI	Newport	10/01/00	Jamestown Police Department
RI	Newport	10/01/00	Little Compton Police Department
RI	Newport	10/01/00	Middletown Police Department
RI	Newport	10/01/00	Newport Police Department
RI	Newport	10/01/00	Portsmouth Police Department
RI	Newport	10/01/00	Tiverton Police Department
RI	Providence	10/01/00	Burrillville Police Department
RI	Providence	10/01/00	Capitol Police
RI	Providence	10/01/00	Central Falls Police Department
RI	Providence	10/01/00	Cranston Police Department
RI	Providence	10/01/00	Cumberland Police Department
RI	Providence	10/01/00	Drug Control
RI	Providence	10/01/00	E 911 Emergency Uniform Telephone System
RI	Providence	10/01/00	East Providence Police Department
RI	Providence	10/01/00	Foster Police Department
RI	Providence	10/01/00	Glocester Police Department
RI	Providence	10/01/00	Johnston Police Department
RI	Providence	10/01/00	Lincoln Police Department
RI	Providence	10/01/00	North Providence Police Department
RI	Providence	10/01/00	North Smithfield Police Department
RI	Providence	10/01/00	Pawtucket Police Department
RI	Providence	10/01/00	Providence Police Department
RI	Providence	10/01/00	Rhode Island State Police
RI	Providence	10/01/00	RI College Security
RI	Providence	10/01/00	Scituate Police Department
RI	Providence	10/01/00	Smithfield Police Department
RI	Providence	10/01/00	Woonsocket Police Department
RI	Washington	10/01/00	Charleston Police Department
RI	Washington	10/01/00	Hopkinton Police Department
RI	Washington	10/01/00	Narragansett Police Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
RI	Washington	10/01/00	New Shoreham Police Department
RI	Washington	10/01/00	North Kingstown Police Department
RI	Washington	10/01/00	Richmond Police Department
RI	Washington	10/01/00	South Kingstown Police Department
RI	Washington	10/01/00	Westerly Police Department
RI Count	42		
SC	Aiken	8/1/2000	Aiken County Sheriff's Department
SC	Aiken	8/1/2000	Aiken Police Department
SC	Aiken	8/1/2000	North Augusta Police Department
SC	Anderson	04/25/01	Anderson County Sheriff's Department
SC	Anderson	04/25/01	Anderson Police Department
SC	Anderson	04/25/01	Belton Police Department
SC	Anderson	04/25/01	Honea Path Police Department
SC	Anderson	04/25/01	Williamston Police Department
SC	Barnwell	05/06/02	Barnwell County Sheriff's Department; Central Dispatch
SC	Berkeley	08/31/99	Berkeley County 911
SC	Berkeley	08/31/99	City of Goose Creek
SC	Berkeley	08/31/99	Hanahan Police Department
SC	Berkeley	08/31/99	US Naval Weapons Station
SC	Charleston	08/31/99	Charleston County Sheriff's Department
SC	Charleston	08/31/99	Charleston Police Department
SC	Charleston	08/31/99	Isle of Palms Police Department
SC	Charleston	08/31/99	Mt Pleasant Police Department
SC	Charleston	08/31/99	North Charleston Police Department
SC	Cherokee	02/14/01	Cherokee County E911
SC	Chester	03/02/01	Chester County 911
SC	Colleton	08/09/01	Colleton County Sheriff's Department
SC	Dorchester	08/31/99	Dorchester County Sheriff's Department
SC	Dorchester	08/31/99	Summerville Public Safety
SC	Edgefield	05/02/01	Edgefield County 911
SC	Florence	09/01/99	Florence County E911
SC	Greenville	02/13/01	Fountain Inn Police Department
SC	Greenville	02/13/01	Greenville County Sheriff's Department
SC	Greenville	02/13/01	Greenville Police Department
SC	Greenville	02/13/01	Greer Police Department
SC	Greenville	02/13/01	Mauldin Police Department
SC	Greenville	02/13/01	Simpsonville Police Department
SC	Greenville	02/13/01	Travelers Rest Police Department
SC	Lancaster	04/24/01	Lancaster County Sheriff's Department
SC	Lancaster	04/24/01	Lancaster Police Department
SC	Lexington	09/28/01	Batesburg and Leesville Police Department
SC	Lexington	09/28/01	Cayce Police Department
SC	Lexington	09/28/01	Lexington County
SC	Lexington	09/28/01	West Columbia Police Department
SC	Newberry	02/05/02	Newberry County 911
SC	Orangeburg	02/05/02	Orangeburg County 911
SC	Pickens	06/13/01	Clemson Police Department
SC	Pickens	06/13/01	Easley Police Department
SC	Pickens	06/13/01	Pickens County Sheriff's Department
SC	Richland	03/22/02	Richland County Sheriff's Department
SC	Spartanburg	01/05/01	Spartanburg County Communications Department
SC	Union	02/13/01	Union County Communications Department
SC	York	09/05/01	York County Offices
SC Count	47		
TN	Anderson	02/23/00	Anderson County E911
TN	Anderson	02/23/00	Anderson County EMS
TN	Anderson	02/23/00	Clinton Police Department
TN	Anderson	02/23/00	Lake City Police Department
TN	Anderson	02/23/00	Oak Ridge Police Department
TN	Anderson	02/23/00	Oliver Springs Police Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
TN	Bedford	10/19/01	Bedford County E911
TN	Benton	03/16/00	Benton County Sheriff's Department
TN	Benton	03/16/00	Camden Police Department
TN	Blount	04/18/00	Blount County Communications Center
TN	Bradley	03/21/00	Bradley County Communications Center
TN	Bradley	03/21/00	Cleveland Police Department Dispatch Center
TN	Campbell	08/31/00	Campbell County 911
TN	Campbell	08/31/00	La Follette Police Department
TN	Cannon	04/18/02	Cannon County Sheriff's Department
TN	Carroll	12/12/01	Carroll County 911
TN	Carter	12/07/00	Carter County 911 Office
TN	Cheatham	12/30/99	Cheatham County Sheriff's Office
TN	Chester	03/01/00	Chester County 911
TN	Claiborne	08/03/00	Claiborne County Communications Office
TN	Clay	03/27/02	Clay County Sheriff's Office
TN	Cocke	01/19/01	Cocke County 911
TN	Coffee	03/03/00	Coffee County 911
TN	Crockett	08/23/00	Crockett County 911 Dispatch
TN	Cumberland	03/27/02	Cumberland County Central Communications
TN	Davidson	12/29/99	Metropolitan Communications Center
TN	DeKalb	04/03/02	DeKalb County Dispatch Center
TN	Dickson	12/30/99	Dickson County 911
TN	Dyer	03/16/00	Dyer County 911
TN	Dyer	03/16/00	Dyersburg Police Department
TN	Dyer	03/16/00	Newburn Police Department
TN	Fayette	03/01/00	Fayette County Sheriff's Office
TN	Fentress	03/27/02	Fentress County Communications Office
TN	Franklin	03/22/00	Franklin County Sheriff's Office Dispatch
TN	Gibson	03/01/00	Gibson County Communications Center
TN	Giles	03/16/00	Giles County 911 Communications District
TN	Hamilton	02/25/00	Chattanooga Police Department
TN	Hamilton	02/25/00	East Ridge Police Department
TN	Hamilton	02/25/00	Hamilton County Police
TN	Hamilton	02/25/00	Lookout Mountain Police Department
TN	Hamilton	02/25/00	Red Bank Police Department
TN	Hamilton	02/25/00	Signal Mountain Police Department
TN	Hamilton	02/25/00	Soddy-Daisy Police Department
TN	Hardeman	03/16/00	Bolivar Police Department
TN	Hardin	03/01/00	Central Dispatch
TN	Hawkins	07/28/00	Hawkins County 911
TN	Haywood	03/16/00	Haywood County Sheriff's Office
TN	Henderson	03/16/00	Henderson County 911
TN	Henry	03/16/00	Henry County 911
TN	Hickman	03/27/02	Centerville Police Department
TN	Houston	01/14/02	Houston County E911
TN	Humphreys	03/16/00	Waverly Police Department
TN	Knox	02/23/00	Knox Emergency Communications District
TN	Lauderdale	03/22/00	Ripley Police Department
TN	Lawrence	04/23/01	Lawrence Central Dispatch
TN	Lewis	03/28/00	Lewis County City Hall
TN	Lincoln	03/24/00	Fayetteville Police Department
TN	Loudon	03/21/00	Loudon County Sheriff's Office
TN	Macon	03/27/02	Macon County Ambulance Service
TN	Madison	03/01/00	Jackson Police Department
TN	Madison	03/01/00	Madison County Sheriff's Office
TN	Marion	02/25/00	911 Dispatch
TN	Marshall	03/16/00	Marshall County 911
TN	Maury	03/30/00	Maury County 911
TN	McMinn	04/04/00	Ettowah Police Department
TN	McMinn	04/04/00	McMinn County 911

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
TN	McNairy	03/16/00	McNairy County Justice Center
TN	Monroe	02/29/00	Monroe County Communications
TN	Montgomery	03/03/00	Montgomery County Sheriff's Department's 911 Office
TN	Moore	02/15/02	Moore County 911
TN	Morgan	03/21/00	Morgan County EMS
TN	Obion	03/16/00	Obion County 911
TN	Overton	03/27/02	Overton County E911
TN	Polk	05/02/00	Polk County Sheriff's Department Central 2
TN	Polk	05/02/00	Polk County Sheriff's Office
TN	Putnam	03/27/02	Putnam County 911 Communications Office
TN	Rhea	02/29/00	Rhea County 911
TN	Roane	02/29/00	Roane County 911
TN	Robertson	12/30/99	Robertson County Sheriff's Office
TN	Robertson	12/30/99	Springfield Police Department
TN	Rutherford	12/30/99	LaVergne Police Department
TN	Rutherford	12/30/99	Murfreesboro Police & Fire Dispatch
TN	Rutherford	12/30/99	Rutherford County Emergency Communications
TN	Rutherford	12/30/99	Rutherford County EMS and Ambulance Service
TN	Rutherford	12/30/99	Smyrna Police Department
TN	Scott	03/29/02	Emergency Communications District
TN	Shelby	12/09/99	Bartlett Police Department
TN	Shelby	12/09/99	Collierville Police Department
TN	Shelby	12/09/99	Germantown Police Department
TN	Shelby	12/09/99	Memphis Police Department
TN	Shelby	12/09/99	Millington Police Department
TN	Shelby	12/09/99	Naval Support Activity Security Department
TN	Shelby	12/09/99	Shelby County Fire Department
TN	Shelby	12/09/99	Shelby County Sheriff's Department
TN	Smith	03/22/00	Smith County Ambulance Service
TN	Stewart	03/03/00	Stewart County Sheriff's Office
TN	Sullivan	12/07/00	Bristol Police Department
TN	Sullivan	12/07/00	Kingsport Police Department
TN	Sullivan	12/07/00	Sullivan County 911
TN	Sumner	12/30/99	Gallatin Police Department
TN	Sumner	12/30/99	Hendersonville Police Department
TN	Sumner	12/30/99	Portland Police Department
TN	Sumner	12/30/99	Sumner County Sheriff's Office
TN	Tipton	01/24/00	Covington Police Department
TN	Trousdale	03/27/02	Trousdale County 911
TN	Unicoi	12/07/01	Unicoi County Sheriff's Office
TN	Union	02/23/00	Union County Sheriff's Office
TN	Warren	03/27/02	Warren County 911
TN	Washington	01/31/01	Washington County 911
TN	Weakley	12/12/01	Weakley County 911
TN	White	03/27/02	911 Communications
TN	Williamson	12/30/99	Brentwood Police & Fire Department
TN	Williamson	12/30/99	Franklin Police Department
TN	Williamson	12/30/99	Williamson County Sheriff's Office
TN	Wilson	12/30/99	Wilson County 911
TN Count	115		
TX	Aransas - CBCOG	08/31/00	Aransas County Sheriff's Department
TX	Aransas - CBCOG	08/31/00	Rockport Police Department
TX	Archer - NRPC	09/16/02	Archer County Sheriff's Office
TX	Atascosa - AACOG	10/27/00	Atascosa Sheriff's Department
TX	Austin - ECD	02/20/02	Austin County Sheriff's Office
TX	Bastrop - CAPCO	11/20/00	Bastrop County Sheriff's Department
TX	Bastrop - CAPCO	11/20/00	Elgin Police Department
TX	Bastrop - CAPCO	11/20/00	Smithville Police Department
TX	Bell - CTCOG	08/31/00	Bell County Communications Center
TX	Bell - CTCOG	08/31/00	Belton Police Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
TX	Bell - CTCOG	08/31/00	City of Temple Communications Center
TX	Bell - CTCOG	08/31/00	Harker Heights Police Department
TX	Bell - CTCOG	08/31/00	Killeen Police Department
TX	Bexar - ECD	07/24/01	Alamo Heights Police Department
TX	Bexar - ECD	07/24/01	Balcones Heights Police & Fire Department
TX	Bexar - ECD	07/24/01	Bexar County Fire Alarm
TX	Bexar - ECD	07/24/01	Bexar County Sheriff's Department
TX	Bexar - ECD	07/24/01	Castle Hills Police Department
TX	Bexar - ECD	07/24/01	Kirby Police Department
TX	Bexar - ECD	07/24/01	Leon Valley Police Department
TX	Bexar - ECD	07/24/01	Live Oak Police Department
TX	Bexar - ECD	07/24/01	Randolph AFB
TX	Bexar - ECD	07/24/01	San Antonio Fire and EMS Department
TX	Bexar - ECD	07/24/01	San Antonio Police Department
TX	Bexar - ECD	07/24/01	Universal City Police Department
TX	Bexar - ECD	07/24/01	Windcrest Police Department
TX	Blanco - CAPCO	06/05/01	Blanco County Sheriff's Department
TX	Brazoria - GHC	04/13/00	Pearland Police Department
TX	Brazoria - HGAC	07/26/00	Alvin Police Department
TX	Brazoria - HGAC	07/26/00	Angleton Police Department
TX	Brazoria - HGAC	07/26/00	Brazoria County Sheriff's Department
TX	Brazoria - HGAC	07/26/00	Brazoria Police Department
TX	Brazoria - HGAC	07/26/00	Clute Police Department
TX	Brazoria - HGAC	07/26/00	Freeport Police Department
TX	Brazoria - HGAC	07/26/00	Lake Jackson Police & Fire Department
TX	Brazoria - HGAC	07/26/00	Oyster Creek Marshall's Office
TX	Brazoria - HGAC	07/26/00	West Columbia Police Department
TX	Brazos - ECD	07/02/02	Brazos County Consolidated Dispatch Center
TX	Brooks - CBCOG	01/30/01	Brooks County Sheriff's Department
TX	Burleson - BVCOG	05/23/02	Burleson County Sheriff's Department
TX	Burnet - CAPCO	03/16/01	Burnet County Sheriff's Department
TX	Burnet - CAPCO	03/16/01	Marble Falls Police Department
TX	Caldwell - CAPCO	11/20/00	Caldwell County Sheriff's Department
TX	Caldwell - CAPCO	11/20/00	Lockhart Police Department
TX	Caldwell - CAPCO	11/20/00	Luling Police Department
TX	Calhoun - ECD	08/01/01	Calhoun County EMS
TX	Calhoun E- CD	08/01/01	Calhoun County Sheriff's Office
TX	Chambers - HGAC	07/26/00	Chambers County Sheriff's Department
TX	Collin-NCTCOG	08/30/00	Allen Police Department
TX	Collin-NCTCOG	08/30/00	Collin County Sheriff's Department
TX	Collin-NCTCOG	08/30/00	Frisco Police Department
TX	Collin-NCTCOG	08/30/00	Wylie Police Department
TX	Comal - Bexar ECD	03/01/01	Comal County Sheriff's Office
TX	Comal - Bexar ECD	03/01/01	New Braunfels police Department
TX	Cooke - TCOG	11/08/00	Cooke County Sheriff's Department
TX	Cooke - TCOG	11/08/00	Gainesville Police Department
TX	Dallas	6/21/2002	Dallas Police & Fire Department
TX	Dallas	8/6/2002	Richardson Police Department
TX	Dallas-NCTCOG	08/31/00	Balch Springs Police Department
TX	Dallas-NCTCOG	08/31/00	Cockrell Hill Police Department
TX	Dallas-NCTCOG	08/31/00	Dallas and Ft Worth Airport PD - Dallas Riverside
TX	Dallas-NCTCOG	08/31/00	Dallas and Ft Worth Airport PD - Edison
TX	Dallas-NCTCOG	08/31/00	Dallas County Sheriff's Office
TX	Dallas-NCTCOG	08/31/00	Grand Prairie Police Department - Dallas Riverside
TX	Dallas-NCTCOG	08/31/00	Irving Police Department
TX	Dallas-NCTCOG	08/31/00	McKinney Police Department
TX	Dallas-NCTCOG	08/31/00	Seagoville Police Department
TX	Dallas-NCTCOG	08/31/00	Sunnyvale Police Department
TX	Dallas-NCTCOG	08/31/00	Wilmer Police Department
TX	Denton - Denco	06/22/99	Denton County Sheriff's Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
TX	Denton - DENCO	06/22/99	Denton County Sheriff's Department Default PSAP
TX	Denton - DENCO	06/22/99	Denton Police Department
TX	Denton - DENCO	06/22/99	Flower Mound Police Department
TX	Denton - DENCO	06/22/99	Highland Village Police Department
TX	Denton - DENCO	06/22/99	Lake Dallas Police Department
TX	Denton - DENCO	06/22/99	The Colony Police Department
TX	Ellis-NCTCOG	08/30/00	Ellis County Sheriff's Department
TX	Ellis-NCTCOG	08/30/00	Ennis Police Department
TX	Ellis-NCTCOG	08/30/00	Midlothian Police Department
TX	Ellis-NCTCOG	08/30/00	Red Oak Police Department
TX	Ellis-NCTCOG	08/30/00	Waxahachie Police Department
TX	Fayette - CAPCO	02/26/02	Fayette County Sheriff's Office (CAPCO)
TX	Fort Bend	01/28/02	Ft Bend Sheriffs Office
TX	Fort Bend	01/28/02	Missouri City Police Department
TX	Fort Bend	01/28/02	Richmond Police Department
TX	Fort Bend	01/28/02	Rosenberg Police Department
TX	Fort Bend	01/28/02	Stafford Police
TX	Fort Bend	01/28/02	Sugar Land Police Department
TX	Freestone-HOTCOG	09/15/00	Freestone County Sheriff's Department
TX	Frio-AACOG	08/31/00	Frio County Sheriff's Department
TX	Galveston - ECD	01/28/02	League City Police Department
TX	Galveston - ECD	04/09/02	Dickenson Police Department
TX	Galveston - ECD	04/09/02	Galveston County Sheriff's Department
TX	Galveston - ECD	04/09/02	Galveston Police Department
TX	Galveston - ECD	04/09/02	La Marque Police Department
TX	Galveston - ECD	04/09/02	Santa Fe Police Department
TX	Galveston - ECD	04/09/02	Texas City Police Department
TX	Gonzales - GCRPC	09/01/00	Gonzales County Sheriff's Department
TX	Grayson-TEXOMA	11/09/00	Denison Fire Department
TX	Grayson-TEXOMA	11/09/00	Grayson County Sheriff's Department
TX	Grayson-TEXOMA	11/09/00	Sherman Police Department
TX	Grayson-TEXOMA	11/09/00	Whitesboro Police Department
TX	Grimes - BVCOG	03/08/02	Grimes County Sheriff's Office
TX	Grimes - BVCOG	03/08/02	Navasota Police Department
TX	Guadalupe - Bexar ECD	03/01/01	Guadalupe County Sheriff's Department
TX	Guadalupe - Bexar ECD	03/01/01	Schertz Police Department
TX	Guadalupe - Bexar ECD	03/01/01	Seguin Police Department
TX	Hardin	03/12/02	Hardin County Sheriff's Office
TX	Harris	01/28/02	Baytown Public Safety Commission-Police Department
TX	Harris	01/28/02	Bellaire Police Department
TX	Harris	01/28/02	Deer Park Police Department
TX	Harris	01/28/02	Friendswood PD
TX	Harris	01/28/02	Galena Park Police Department
TX	Harris	01/28/02	Harris County Neutral
TX	Harris	01/28/02	Hedwig Village Police Department
TX	Harris	01/28/02	Houston City Neutral
TX	Harris	01/28/02	Humble Police Department
TX	Harris	01/28/02	Jacinto City Police Department
TX	Harris	01/28/02	Jersey Village Police Department
TX	Harris	01/28/02	Katy Police Department
TX	Harris	01/28/02	La Porte Police Department
TX	Harris	01/28/02	Lakeview Police Department
TX	Harris	01/28/02	Nassau Bay Police Department
TX	Harris	01/28/02	Pasadena Police Department
TX	Harris	01/28/02	Seabrook Police Department
TX	Harris	01/28/02	South Houston Police Department
TX	Harris	01/28/02	Southside Place Police Department
TX	Harris	01/28/02	Spring Valley Police Department
TX	Harris	01/28/02	Tomball Police Department
TX	Harris	01/28/02	Village Police Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
TX	Harris	01/28/02	Webster Police Department
TX	Harris	01/28/02	West University Police Department
TX	Hays - CAPCO	11/20/00	Hays County Sheriff's Department
TX	Hays - CAPCO	11/20/00	San Marcos Police Department
TX	Hays - CAPCO	11/20/00	SW Texas University Police Department
TX	Henderson	02/13/02	Henderson County Sheriff's Department
TX	Hildago-LRGVDC	08/31/00	Alamo Police Department
TX	Hildago-LRGVDC	08/31/00	Alton Police Department
TX	Hildago-LRGVDC	08/31/00	Donna Police Department
TX	Hildago-LRGVDC	08/31/00	Edinburg Police Department
TX	Hildago-LRGVDC	08/31/00	Elsa Police Department
TX	Hildago-LRGVDC	08/31/00	Hidalgo County Sheriff's Department
TX	Hildago-LRGVDC	08/31/00	Hidalgo Police Department
TX	Hildago-LRGVDC	08/31/00	La Joya Police Department
TX	Hildago-LRGVDC	08/31/00	McAllen Police Department
TX	Hildago-LRGVDC	08/31/00	Mercedes Police Department
TX	Hildago-LRGVDC	08/31/00	Mission Police Department
TX	Hildago-LRGVDC	08/31/00	Palmview Police Department
TX	Hildago-LRGVDC	08/31/00	Pharr Fire Department
TX	Hildago-LRGVDC	08/31/00	Pharr Police Department
TX	Hildago-LRGVDC	08/31/00	San Juan Police Department
TX	Hildago-LRGVDC	08/31/00	Weslaco Police Department
TX	Hill - HOTCOG	11/08/00	Hill County Sheriff's Department
TX	Hill - HOTCOG	11/08/00	Hillsboro Police Department
TX	Hood - NCTCOG	03/16/01	Hood County Sheriff's Department
TX	Hopkins - ATCOG	12/20/01	Hopkins County Sheriff's Office
TX	Houston - DETCOG	08/31/00	Houston County Sheriff's Department
TX	Hunt - NCTCOG	01/17/01	Commerce Department of Public Safety
TX	Hunt - NCTCOG	01/17/01	Greenville Police & Fire Department
TX	Hunt - NCTCOG	01/17/01	Hunt County Sheriff's Department
TX	Jackson-GCRPC	09/01/00	Jackson County Sheriff's Department
TX	Jasper	07/16/01	Jasper County Sheriff's Department
TX	Jefferson	03/13/02	Beaumont Police Department
TX	Jefferson	03/13/02	Jefferson County Sheriff's Office
TX	Jefferson	03/13/02	Port Aruthur Police Department
TX	Jim Wells - CBCOG	08/31/00	Alice Police Department
TX	Jim Wells - CBCOG	08/31/00	Jim Wells County Sheriff's Department
TX	Johnson - NCTCOG	08/30/00	Alvarado Police Department
TX	Johnson - NCTCOG	08/30/00	Burleson Police Department
TX	Johnson - NCTCOG	08/30/00	Cleburne Police Department
TX	Johnson - NCTCOG	08/30/00	Johnson County Sheriff's Department
TX	Johnson - NCTCOG	08/30/00	Keene Police Department
TX	Kaufman - NCTCOG	08/31/00	Forney Police Department
TX	Kaufman - NCTCOG	08/31/00	Kaufman County Sheriff's Department
TX	Kaufman - NCTCOG	08/31/00	Kaufman Police Department
TX	Kaufman - NCTCOG	08/31/00	Terrell Police Department
TX	Kendall - AACOG	11/20/00	Boerne Police Department
TX	Kendall - AACOG	11/20/00	Kendall County Sheriff's Department
TX	Kenedy - CBCOG	08/31/00	Kleberg Sheriff's Department
TX	Kleberg - CBCOG	08/31/00	Kingsville Police Department
TX	Kleberg - CBCOG	08/31/00	Kleberg Sheriff's Department
TX	Lampasas - CTCOG	05/07/02	Lampasas County Sheriff's Office
TX	Lavaca - GCRPC	09/01/00	Lavaca County Sheriff's Department
TX	Lavaca - GCRPC	09/01/00	Yoakum Police Department
TX	Lee - CAPCO	11/20/00	Lee County Sheriff's Department
TX	Leon - BVCOG	03/08/02	Leon County Sheriff's Office
TX	Liberty - HGAC	08/31/00	Cleveland Police Department
TX	Liberty - HGAC	08/31/00	Dayton Police Department
TX	Liberty - HGAC	08/31/00	Liberty County Sheriff's Department
TX	Liberty - HGAC	08/31/00	Liberty Police Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
TX	Live Oak - CBCOG	09/01/00	Live Oak County Sheriff's Department
TX	Llano - CAPCO	05/10/01	Llano County Sheriff's Department
TX	Madison - BVCOG	03/08/02	Madison County Sheriff's Office
TX	McLennan	09/25/02	Hewitt Police Department
TX	McLennan	09/25/02	McGregor Police Department
TX	McLennan	09/25/02	Robinson Police Department
TX	McLennan	09/25/02	Waco Police Department
TX	McLennan	09/25/02	Lacy Lakeview Police Department
TX	Montgomery	03/07/02	Montgomery County Emergency Communications District
TX	Navarro - NCTCOG	08/30/00	Corsicana Police Department
TX	Navarro - NCTCOG	08/30/00	Navarro County Sheriff's Department
TX	Newton	08/28/02	Newton County Sheriff's Department
TX	Nueces - CBCOG	08/31/00	Corpus Christi Police Department
TX	Nueces - CBCOG	08/31/00	NAS Corpus Christi Security PSAP
TX	Nueces - CBCOG	08/31/00	Nueces County Sheriff's Department
TX	Nueces - CBCOG	08/31/00	Port Aransas Police Department
TX	Nueces - CBCOG	08/31/00	Robstown Police Department
TX	Orange	03/13/02	Orange County Sheriff's Office
TX	Palo Pinto	07/19/01	Mineral Wells Police Department
TX	Palo Pinto	07/19/01	Palo Pinto County Sheriff's Department
TX	Parker - NCTCOG	08/30/00	Parker County Sheriff's Office
TX	Parker - NCTCOG	08/30/00	Springtown Police Department
TX	Parker - NCTCOG	08/30/00	Weatherford Police Department
TX	Polk - DETCOG	08/30/00	Polk County Sheriff's Department
TX	Refugio - CBCOG	08/31/00	Refugio County Sheriff's Department
TX	Rockwall - NCTCOG	08/31/00	Rockwall County Sheriff's Department
TX	Rockwall - NCTCOG	08/31/00	Rockwall Police Department
TX	San Jacinto - DETCOG	08/30/00	San Jacinto County Sheriff's Department
TX	San Patricio - CBCOG	08/31/00	Aransas Pass Police Department
TX	San Patricio - CBCOG	08/31/00	Ingleside NAS
TX	San Patricio - CBCOG	08/31/00	Ingleside Police Department
TX	San Patricio - CBCOG	08/31/00	Mathis Police Department
TX	San Patricio - CBCOG	08/31/00	Portland Police Department
TX	San Patricio - CBCOG	08/31/00	San Patricio County Sheriff's Department
TX	Smith	03/20/02	Smith County Sheriff's Department
TX	Smith	03/20/02	Tyler Police Department
TX	Somervell - NCTCOG	03/16/01	Somervell County Sheriff's Department
TX	Tarrant	12/19/01	Arlington Police Department
TX	Tarrant	12/19/01	Azle Police Department
TX	Tarrant	12/19/01	Bedford Police Department
TX	Tarrant	12/19/01	Benbrook Police Department
TX	Tarrant	12/19/01	Blue Mound Police Department
TX	Tarrant	12/19/01	Colleyville Police Department
TX	Tarrant	12/19/01	Crowley Police Department
TX	Tarrant	12/19/01	Dalworthington Gardens Police Department
TX	Tarrant	12/19/01	Eules Police Department
TX	Tarrant	12/19/01	Everman Police Department
TX	Tarrant	12/19/01	Forest Hill Police Department
TX	Tarrant	12/19/01	Fort Worth Police Department
TX	Tarrant	12/19/01	Grapevine Police Department
TX	Tarrant	12/19/01	Haltom City Police Department
TX	Tarrant	12/19/01	Hurst Police Department
TX	Tarrant	12/19/01	Irving Fire Department
TX	Tarrant	12/19/01	Keller Police Department
TX	Tarrant	12/19/01	Kennedale Police Department
TX	Tarrant	12/19/01	Lake Worth Police Department
TX	Tarrant	12/19/01	Mansfield Police Department
TX	Tarrant	12/19/01	Naval Air Station Fort Worth JRB
TX	Tarrant	12/19/01	North Richland Hills Police Department
TX	Tarrant	12/19/01	Pantego Police Department

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
TX	Tarrant	12/19/01	Richland Hills Police Department
TX	Tarrant	12/19/01	River Oaks Police Department
TX	Tarrant	12/19/01	Saginaw Police Department
TX	Tarrant	12/19/01	Sansom Park Police Department
TX	Tarrant	12/19/01	Southlake 911 Communications
TX	Tarrant	12/19/01	Tarrant County Sheriff's Department
TX	Tarrant	12/19/01	Watauga Police Department
TX	Tarrant	12/19/01	Westover Hills Police Department
TX	Tarrant	12/19/01	Westworth Village Police Department
TX	Tarrant	12/19/01	White Settlement Police Department
TX	Travis - CAPCO	11/20/00	Austin City Police Department
TX	Travis - CAPCO	11/20/00	Austin/Travis EMS Office
TX	Travis - CAPCO	11/20/00	Lago Vista Police Department
TX	Travis - CAPCO	11/20/00	Lakeway Police Department
TX	Travis - CAPCO	11/20/00	Pflugerville Police Department
TX	Travis - CAPCO	11/20/00	Travis County Sheriff's Department
TX	Travis - CAPCO	11/20/00	Westlake Hills Police Department
TX	Tyler DETCOG	07/16/01	Tyler County Sheriff's Department
TX	Van Zandt - ETCOG	02/22/02	Canton Police Department
TX	Van Zandt - ETCOG	02/22/02	Van Zandt County Sheriff's Department
TX	Victoria - GCRPC	09/01/00	Victoria Communications Center
TX	Victoria - GCRPC	09/01/00	Victoria County Sheriff's Department
TX	Victoria - GCRPC	09/01/00	Victoria Police Department
TX	Walker - HGAC	07/26/00	Huntsville Police Department
TX	Walker - HGAC	07/26/00	Walker County Sheriff's Department
TX	Waller - HGAC	07/26/00	Brookshire Police Department
TX	Waller - HGAC	07/26/00	Waller County Sheriff's Department
TX	Washington - BVCOG	03/14/02	Brenham Police Department
TX	Wichita	10/15/02	Burkburnett Police Department
TX	Wichita	10/15/02	Electra Police Department
TX	Wichita	10/15/02	Iowa Park Police Department
TX	Wichita	10/15/02	Wichita Falls Police Department
TX	Willacy - LRGVDC	08/31/00	Raymondville Police Department
TX	Willacy - LRGVDC	08/31/00	Willacy County Sheriff's Office
TX	Williamson - CAPCO	11/20/00	Cedar Park Police Department
TX	Williamson - CAPCO	11/20/00	Georgetown Police Department
TX	Williamson - CAPCO	11/20/00	Leander Police Department
TX	Williamson - CAPCO	11/20/00	Round Rock Police Department
TX	Williamson - CAPCO	11/20/00	Taylor Police Department
TX	Williamson - CAPCO	11/20/00	Williamson County Sheriff's Department
TX	Wilson - AACOG	10/27/00	Wilson County Sheriff's Department
TX	Wise - NCTCOG	02/13/01	Bridgeport Police Department
TX	Wise - NCTCOG	02/13/01	Decatur Police Department
TX	Wise - NCTCOG	02/13/01	Wise County Sheriff's Department
TX Count	294		
VA	Accomac	11/28/00	Eastern Shore 9-1-1 (Accomack)
VA	Alexandria City	01/22/02	Alexandria City Police Department
VA	Arlington	11/20/01	Arlington Emergency Communication Center
VA	Chesapeake	08/28/00	City of Chesapeake Police Department
VA	Chesterfield	06/30/00	Chesterfield Police Department
VA	Danville City	01/16/02	Danville Emergency Services
VA	Fairfax	10/25/00	Fairfax County Police Communications
VA	Fauquier	06/08/01	Fauquier County Sheriff's Office
VA	Fredericksburg	09/30/02	City of Fredericksburg
VA	Hampton	02/28/00	City of Hampton 911
VA	Hanover	02/19/02	Hanover County 911
VA	Henrico	06/30/00	Henrico County Police Department
VA	Hopewell	10/09/02	City of Hopewell Police Department
VA	James City	11/01/01	James City 911 Dispatch
VA	Loudon	10/23/00	Loudon County 911

Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002

Attachment A

State	County	Active Date	PSAP Name
VA	Louisa	10/01/02	Louisa County Sheriff's Department
VA	Montgomery	10/03/02	Montgomery Sheriff's Office
VA	Montgomery	10/03/02	Christianburg Police Department
VA	Newport News	03/23/00	City of Newport News Communications Center
VA	Norfolk	03/30/00	Norfolk 911 Executive Department
VA	Northhampton	04/21/00	Eastern Shore 9-1-1 (Accomack)

**Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002**

Attachment A

State	County	Active Date	PSAP Name
VA	Orange	09/30/02	Orange County Emergency Communications
VA	Pittsylvania	03/19/02	Pittsylvania County Sheriff's Office
VA	Portsmouth	03/29/00	City of Portsmouth Communications Center
VA	Powhatan	07/12/00	Powhatan County Sheriff's Office
VA	Richmond	07/07/00	City of Richmond Emergency Communications
VA	Roanoke	09/26/02	Roanoke City Communications Department
VA	Roanoke	09/26/02	Roanoke County Police Department
VA	Salem City	09/26/02	Salem City Police Department
VA	Shenandoah	09/26/01	Shenandoah Valley Communications Center
VA	Spotsylvania	09/30/02	Spotsylvania County Sheriff's Department
VA	Stafford	10/03/02	Stafford County Sheriff's Office
VA	Suffolk	03/29/00	City of Suffolk Police Department
VA	Virginia Beach	04/13/00	Virginia Beach Communications
VA	York	02/10/00	York County Communications
VA Count	35		
VT	Chittenden	07/31/02	Shelburne PD
VT	Chittenden	07/31/02	VT State Police - Williston
VT	Franklin	07/31/02	St. Albans PD
VT	Lamoille	07/31/02	Lamoille County Sheriff's Department
VT	Rutland	07/31/02	Rutland City Fire
VT	Rutland	07/31/02	VT State Police - Rutland
VT	Washington	07/31/02	Montpelier City Police
VT	Windsor	07/31/02	Hartford PD
VT	Windsor	07/31/02	Springfield PD
VT Count	9		
WA	King	12/01/98	Bellevue Police Department
WA	King	12/01/98	Bothell Police Department
WA	King	12/01/98	Enumclaw Police Department
WA	King	12/01/98	Issaquah Police Department
WA	King	12/01/98	King County Fire District 13
WA	King	12/01/98	King County Sheriff's Office
WA	King	12/01/98	Kirkland Police Department
WA	King	12/01/98	Lake Forest Park Police Department
WA	King	12/01/98	Mercer Island Department of Public Safety
WA	King	12/01/98	Port of Seattle Fire Department
WA	King	12/01/98	Port of Seattle Police Department
WA	King	12/01/98	Redmond Police Department
WA	King	12/01/98	Seattle Fire Department
WA	King	12/01/98	Seattle Police Department
WA	King	12/01/98	South Comm
WA	King	12/01/98	University of Washington Police Department
WA	King	12/01/98	Valley COM
WA	King	12/01/98	Washington State Patrol
WA	Pierce	10/15/99	Bonney Lake Police Department
WA	Pierce	10/15/99	Buckley Police Department
WA	Pierce	10/15/99	Fife Police Department
WA	Pierce	10/15/99	Fort Lewis Communications Center
WA	Pierce	10/15/99	Puyallup City Communications
WA	Pierce	10/15/99	Sumner Police Department
WA	Pierce	10/15/99	Washington State Patrol
WA	Spokane	02/01/99	Spokane County Combined Fire Dispatch
WA	Spokane	02/01/99	Spokane County Emergency Communications
WA	Thurston	07/22/99	Thurston County Department of Communications
WA	Thurston	07/22/99	Washington State Patrol
WA Count	29		
Grand Count	1573		

**Verizon Wireless E9-1-1 Phase I
In-Progress Requests
October 15, 2002**

Attachment B

State	County	Requesting Entity	Request Date	Milestone Status ¹	Anticipated In-Service Date	Comments
Milestones: 1-MSC Configuration 2-Cell Site Sector & RF Data 3-SS7 Gateway 4-MSC Integration 5-Traffic Plans 6-Voice Trunks						

Note: Front-End Milestones
1 - MCS Configuration - Information provided by VZW on their MSC location, signalling, contacts, etc.
2 - Cell Site Sector & RF - Defines the MSC and individual cell site sector footprint. Required to engineer and coordinate PSAP boundaries
3 - SS7 Gateway - Required to Signal between the MSC and the Wireless 911 Service Provider SCP
4 - MSC Integration - Tests the signalling between the MSC and the Wireless 911 Service Provider's SCP
5 - Traffic Plans - Engineered by the Wireless 911 Service Provider to coordinate with the PSAP, load the MSAG to the ALI Database, and load to the databases associated with the SCP
6 - Voice Trunks - MSC to S/R must be in-place to deploy WE9-1-1 Phase I service

AL	Dale	City of Daleville	9/4/2002	1-2 Complete	Mar-03	VZW actively deploying
AL Count	1					
AR	Crittenden	Crittenden County Sheriff's Office	11/03/00	1-5 Complete	Nov-02	Awaiting Wireless carrier action
AR Count	1					
CA	Los Angeles	California Highway Patrol - Los Angeles Comm	03/30/01	1-6 Complete	Dec-02	VZW actively deploying
CA Count	1					
CO	Las Animas	Las Animas County Authority Board	12/07/01	1-5 Complete	Dec-02	Awaiting Wireless carrier action
CO	Moffat	Moffat County Authority Board	07/16/01	1-5 Complete	Dec-02	Awaiting Wireless carrier action
CO	Rio Blanco	Rio Blanco Sheriff's Office	01/21/99	1-5 Complete	Dec-02	Awaiting Wireless carrier action
CO Count	3					
DE	Statewide	State of DE, Department of Public Safety	10/11/01	1-6 Complete	TBD	Awaiting PSAP action
DE Count	1					
FL	Bay	Bay County Sheriff's Department	02/05/02		TBD	Price Acquisition
FL	Citrus	Citrus County Emergency Operations	02/21/97	1-6 Complete	TBD	VZW actively deploying
FL	Clay	Clay County Board of Commissioners	04/08/02	1-6 Complete	Nov-02	VZW actively deploying
FL	Gadsden	Gadsden County Sheriff's Department	10/31/00	1-6 Complete	Nov-02	Awaiting 9-1-1 Service Provider action
FL	Hernando	Hernando County Sheriff's Department	07/31/00	1-6 Complete	TBD	Awaiting PSAP action
FL	Highlands	Highlands County Board of Commissioners	03/01/01	1-6 Complete	Nov-02	Awaiting PSAP action
						Awaiting PSAP action
FL	Hillsborough	Hillsborough Board of County Commissioners	09/27/01	1-4 Complete	TBD	Awaiting 911 Service Provider action
FL	Lake	Lake County Sheriff's Department	08/10/00	1-6 Complete	TBD	Awaiting PSAP action
FL	Lee	Lee County Division of Public Safety	02/03/98	1-6 Complete	TBD	Awaiting PSAP action

**Verizon Wireless E9-1-1 Phase I
In-Progress Requests
October 15, 2002**

Attachment B

State	County	Requesting Entity	Request Date	Milestone Status ¹	Anticipated In-Service Date	Comments
Milestones: 1-MSC Configuration 2-Cell Site Sector & RF Data 3-SS7 Gateway 4-MSC Integration 5-Traffic Plans 6-Voice Trunks						
FL	Leon	Leon County Sheriff's Department	10/24/00	1-6 Complete	TBD	Awaiting PSAP action
FL	Madison	Madison County 911	08/21/00	1-4 Complete	TBD	Awaiting PSAP action
FL	Okaloosa	Okaloosa County Board of County Commissio	06/22/01	1-4 Complete	Jan-03	VZW actively deploying
FL	Pasco	Pasco County Emergency Communications Di	10/02/00	1-4 Complete	TBD	Awaiting 911 Service Provider action Awaiting PSAP action
FL	Pinellas	911 Emergency Communications	08/10/00	1-4 Complete	TBD	Awaiting 9-1-1 Service Provider action
FL	Polk	Polk County Board of County Commissioners	02/05/97	1-5 Complete	Dec-02	VZW actively deploying
FL	Sarasota	Sarasota County 911	06/30/99	1-5 Complete	TBD	Awaiting 9-1-1 Service Provider action
FL	Wakulla	Wakulla County 911	12/31/01	1-5 Complete	Dec-02	Awaiting PSAP action
FL Count	17					
GA	Baldwin	Baldwin County Communications	04/11/98		TBD	Price Acquisition
GA	Banks	Banks County 911	09/01/99	1-6 Complete	Nov-02	VZW actively deploying
GA	Bibb	Bibb County Sheriff's Office	09/14/00		TBD	Price Acquisition
GA	Bibb	Macon 911 Center	09/14/00		TBD	Price Acquisition
GA	Bullock	Bullock County Public Safety	01/04/99		TBD	Price Acquisition
GA	Cherokee	Cherokee County Sheriff's Office	03/08/99	1-6 Complete	Nov-02	VZW actively deploying
GA	Clarke	Clarke County Police Department	10/29/98	1-6 Complete	Nov-02	VZW actively deploying
GA	Clayton	Morrow Police Department	09/25/00	1-6 Complete	Nov-02	VZW actively deploying
GA	Columbia	Columbia County Dispatch	11/04/98		TBD	Price Acquisition
GA	Coweta	Coweta County Emergency Management/911	07/09/02	1-6 Complete	Nov-02	VZW actively deploying
GA	Floyd	Floyd County 911	02/12/01	1-6 Complete	Nov-02	VZW actively deploying
GA	Fulton	Alpharetta Police Department	06/06/02	1-6 Complete	Dec-02	VZW actively deploying
GA	Fulton	City of Roswell	06/28/02	1-6 Complete	Dec-02	VZW actively deploying
GA	Glynn	Glynn County Police Department	04/23/02	1-4 Complete	Dec-02	Awaiting MPC Vendor action
GA	Glynn	Brunswick Police Department	04/23/02	1-4 Complete	Dec-02	Awaiting MPC Vendor action
GA	Greene	Greene County Board of Commissioners	02/11/99	1-6 Complete	Nov-02	VZW actively deploying
GA	Habersham	Habersham County ESE	05/01/01	1-3 Complete	TBD	Awaiting PSAP action
GA	Hall	Hall County Communications	7/31/1998	1-6 Complete	Nov-02	VZW actively deploying
GA	Hart	Hart County Emergency Medical Service	07/11/02	1-6 Complete	Jan-03	VZW actively deploying
GA	Jackson	Jackson County 911	9/28/2000	1-6 Complete	Nov-02	VZW actively deploying
GA	Lee	Lee County Central Communications	08/03/98		TBD	Price Acquisition
GA	Liberty	Liberty County 911	08/06/98		TBD	Price Acquisition
GA	Lincoln	Lincoln County E911	12/4/1998	1-5 Complete	TBD	Awaiting PSAP action
GA	Mitchell	Mitchell County Board of Commissioners	10/21/98		TBD	Price Acquisition
GA	Muscogee	Muscogee County Public Safety	05/04/00		TBD	Price Acquisition
GA	Oconee	Oconee County Sheriff's Office	8/28/1998	1-6 Complete	Nov-02	VZW actively deploying
GA	Putnam	Putnam County Sheriff's Office	5/18/2001	1-4 Complete	Dec-02	VZW actively deploying
GA	Richmond	Augusta-Richmond 911	12/11/00		TBD	Price Acquisition
GA	Thomas	Thomas County Dispatch	01/23/02		TBD	Price Acquisition
GA	Toombs	Toombs County E911	02/15/99		TBD	Price Acquisition
GA	Union	Towns/Union County 911 Center	3/15/2001	1-4 Complete	TBD	Awaiting Wireless carrier action
GA	Wayne	Wayne County 911	7/10/2001	1-4 Complete	Dec-02	VZW actively deploying
GA	White	White County Emergency Services	8/24/1998	1-6 Complete	Nov-02	Awaiting MPC Vendor action
GA Count	33					

**Verizon Wireless E9-1-1 Phase I
In-Progress Requests
October 15, 2002**

Attachment B

State	County	Requesting Entity	Request Date	Milestone Status ¹	Anticipated In-Service Date	Comments
Milestones: 1-MSD Configuration 2-Cell Site Sector & RF Data 3-SS7 Gateway 4-MSD Integration 5-Traffic Plans 6-Voice Trunks						
ID	Ada	Ada County Sheriff's Office	04/02/01	1-2 Complete	TBD	Awaiting PSAP action
ID Count	1					
IL	Boone	Boone County ETSB	05/22/01	1-5 Complete	Dec-02	VZW actively deploying
IL	Cook	Village of La Grange Park ETSB	06/17/02	1-4 Complete	Dec-02	VZW actively deploying
IL	Cook	Village of Riverdale PD	03/22/01	1-4,6 Complete	TBD	Awaiting PSAP action
IL	De Kalb	DeKalb County Sheriff's Office	08/30/00	1-5 Complete	Dec-02	Awaiting MPC vendor action
IL	Edgar	Edgar County 911	12/04/00	1-4, 6 Complete	TBD	Awaiting PSAP action
IL	Hancock	Hancock Sheriff's Department	05/10/01	1-5 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
IL	Henry	Henry County ETSB	07/17/00	1-5 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
IL	Jasper	Jasper County E9-1-1	06/14/01	1-4, 6 Complete	Dec-02	Awaiting PSAP action
IL	Johnson	Johnson County Sheriff's Department	08/01/00	1-5 Complete	TBD	Awaiting PSAP action
IL	Massac	Massic County Detention Center	05/17/01	1-5 Complete	TBD	Awaiting PSAP action
IL	McDonough	McDonough County Communications Center	01/04/01	1-5 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
IL	McLean	McLean ETSB	07/05/02	1-4 Complete	Jan-03	Awaiting PSAP action
IL	Mercer	Mercer County 911	11/16/00	1-6 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
IL	Monroe	Monroe County 911	08/01/01	1-4 Complete	TBD	Awaiting PSAP action
IL	Warren	Monmouth Police Department	08/18/00	1-6 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
IL	Woodford	Woodford County Sheriff's Office	08/11/00	1-4 Complete	Mar-03	Awaiting PSAP action
IL Count	16					
KS	Regional	Mid American Regional Council	11/09/01	1-4 Complete	Dec-02	Awaiting PSAP action
KS Count	1					
KY	Daviess	Public Safety Communications	04/11/00	1-6 Complete	Dec-02	Awaiting MPC Vendor action
KY	Gallatin	Gallatin County Sheriff's Office (KSP #5)		1-5 Complete	Dec-02	Awaiting MPC Vendor action
KY	Grant	Grant County Dispatch	08/06/97	1-4 Complete	Nov-02	Awaiting MPC Vendor action
KY	Graves	City of Mansfield		1-6 Complete	Dec-02	Awaiting MPC Vendor action
KY	Harrison	Harrison County Sheriff's Office (KSP # 6)	12/08/00	1-6 Complete	Nov-02	Awaiting MPC Vendor action
KY	Hopkins	Hopkins County Central Dispatch	04/03/97	1-5 Complete	Nov-02	Awaiting MPC Vendor action
KY	Jessamine	Jessamine County EMS		1-4 Complete	Dec-02	Awaiting MPC Vendor action
KY	Pendleton	Pendleton County Sheriff's Office	11/25/00	1-4 Complete	Dec-02	Awaiting MPC Vendor action
KY Count	8					
LA	East Baton Rouge	East Baton Rouge Parish Communications Dis	4/21/2000	1-5 Complete	Dec-02	VZW actively deploying
LA Count	1					
MA	Statewide	Statewide Emergency Communications Board	09/26/01	1-6 Complete	Nov-02	VZW actively deploying
MA Count	1					
MD	Harford	Division of Emergency Operations	09/27/02	1-3 Complete	Mar-03	VZW actively deploying
MD	Montgomery	Montgomery County Police Communications C	04/14/02	1-6 Complete	Nov-02	VZW actively deploying
MD	Talbot	Talbot County 911	06/04/02	1-6 Complete	Nov-02	VZW actively deploying
MD Count	3					
MI	Multiple	Michigan Communications Director's Associati	08/16/00	1-6 Complete	Nov-02	VZW actively deploying
MI	Clinton	Clinton County 911	05/19/02	1-5 Complete	Nov-02	Awaiting 9-1-1 Service Provider action
MI	Kent	Department of State Police	05/23/01	1-6 Complete	Mar-03	Awaiting PSAP action
MI	Muskegon	Muskegon Central Dispatch	05/02/00	1-5 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
MI	Oakland	Oakland County Sheriff's Department	08/14/00	1-6 Complete	TBD	Awaiting PSAP action

**Verizon Wireless E9-1-1 Phase I
In-Progress Requests
October 15, 2002**

Attachment B

State	County	Requesting Entity	Request Date	Milestone Status ¹	Anticipated In-Service Date	Comments
Milestones: 1-MSC Configuration 2-Cell Site Sector & RF Data 3-SS7 Gateway 4-MSC Integration 5-Traffic Plans 6-Voice Trunks						
MI	Ottawa	Ottawa County Central Dispatch	08/16/00	1-6 Complete	Nov-02	VZW actively deploying
MI	Wayne	Detroit Police Department	03/16/01	1-4 Complete	Dec-02	Awaiting PSAP action
MI Count	7					
MN	Statewide	Department of Administration for the State of MN	04/06/01	1-6 Complete	Dec-02	Awaiting MPC Vendor action
MN Count	1					
MO	Andrew	ACCD 911 Board	07/12/02	1-5 Complete	Feb-03	VZW actively deploying
MO	Cape Girardeau	Cape Girardeau County Enhanced 911	08/06/02	1-4 Complete	Feb-03	VZW actively deploying
MO	Cole	Jefferson City PD Communications Center	06/20/02	1-4 Complete	TBD	Awaiting PSAP action
MO	Regional	Mid American Regional Council	11/09/01	1-3 Complete	Dec-02	Awaiting PSAP action
MO	Scott	Scott County E911	07/18/02	1-5 Complete	Feb-03	VZW actively deploying
MO	St. Louis	St. Louis County Police Dept.	04/27/01	1-2 Complete	TBD	Awaiting legal/regulatory action
MO	Stoddard	Stoddard County 911 Services	09/20/02	1-4 Complete	Apr-03	VZW actively deploying
MO	Warren	Warren County E9-1-1	11/19/01	1-4 Complete	Oct-02	VZW actively deploying
MO Count	8					
NC	Cherokee	Cherokee County 911 Operations	10/27/2000	1-5 Complete	TBD	Awaiting PSAP Action
NC	Clay	Clay County Sheriff's Communications	8/28/2000	1-5 Complete	TBD	Awaiting PSAP Action
NC	Currituck	Currituck Central Communications	11/10/99	1-5 Complete	Nov-02	Awaiting MPC Vendor action
NC	Davie	Davie County Communications	12/21/99	1-5 Complete	TBD	Awaiting 9-1-1 Service Provider action
NC	Durham	Emergency Communications Center	04/16/99	1-6 Complete	Dec-02	VZW Actively deploying
NC	Graham	Graham County Communications	02/23/01	1-6 Complete	Nov-02	Awaiting wireless carrier action
NC	Jackson	Jackson County Emergency Communications	02/22/01	1-5 Complete	TBD	Awaiting PSAP Action
NC	Macon	Macon County Communications	8/21/2000	1-4 Complete	TBD	Awaiting 9-1-1 Service Provider action
NC	Madison	Madison County Emergency Communications	01/08/02	1-4 Complete	TBD	Awaiting PSAP Action
NC	Mitchell	Mitchell County 911 Communications	8/22/2002	1-4 Complete	TBD	Awaiting PSAP Action
NC	McDowell	McDowell County Emergency Operations	1/23/1997	1-5 Complete	TBD	Awaiting PSAP Action
NC	Swain	Swain County Sheriff's Communications	09/15/98	1-4 Complete	TBD	Awaiting PSAP Action
NC	Transylvania	Transylvania County Communications	12/01/99	1-5 Complete	TBD	Awaiting PSAP Action
NC	Union	Union County Communications Department	2/7/1997	1-5 Complete	Nov-02	Awaiting MPC Vendor action
NC	Yadkin	Yadkin County Emergency Communications	12/9/1999	1-5 Complete	TBD	Awaiting 9-1-1 Service Provider action
NC	Yancey	Yancey County Sheriff's Communications		1-4 Complete	TBD	Awaiting PSAP action
NC Count	16					
NJ	Statewide	Office of Information Technology	07/09/97	1-6 Complete	TBD	Awaiting PSAP action
NJ Count	1					
NV	Clark	Henderson PD	04/11/01	1-3,5-6 Complete	TBD	Awaiting PSAP action
NV Count	1					
NY	Clinton	Office of Emergency Services	01/15/02	1-3 Complete	TBD	Awaiting legal/regulatory action
NY	Cortland	Office of the Sheriff	01/15/02	1-3 Complete	TBD	Awaiting legal/regulatory action
NY	Erie	Erie County Sheriff's Department	07/05/00	1-3 Complete	TBD	Awaiting legal/regulatory action
NY	Fulton	Office of the Sheriff	01/14/02	1-3 Complete	TBD	Awaiting legal/regulatory action
NY	Livingston	Livingston County Sheriff's Department	02/07/01	1-3 Complete	Dec-02	VZW Actively Deploying
NY	Monroe	Rochester 911	02/19/97	1-3 Complete	Dec-02	VZW Actively Deploying
NY	Montgomery	Montgomery County Sheriff's Office	01/15/02	1-3 Complete	TBD	Awaiting legal/regulatory action
NY	Niagra	Niagra County Sheriff's Department	01/15/02	1-3 Complete	TBD	Awaiting legal/regulatory action
NY	Onondaga	Department of Emergency Communications	01/15/02	1-3 Complete	TBD	Awaiting legal/regulatory action

**Verizon Wireless E9-1-1 Phase I
In-Progress Requests
October 15, 2002**

Attachment B

State	County	Requesting Entity	Request Date	Milestone Status ¹	Anticipated In-Service Date	Comments
Milestones: 1-MSC Configuration 2-Cell Site Sector & RF Data 3-SS7 Gateway 4-MSC Integration 5-Traffic Plans 6-Voice Trunks						
NY	Ontario	Ontario County 911Center	03/28/97	1-3 Complete	Dec-02	VZW Actively Deploying
NY	Otsego	Communications and Records Division	01/15/02	1-3 Complete	TBD	Awaiting legal/regulatory action
NY	Rensselaer	E Greenbush Police Department	01/06/98	1-3 Complete	TBD	Awaiting legal/regulatory action
NY	Rensselaer	Rensselaer County E 911	01/06/98	1-3 Complete	TBD	Awaiting legal/regulatory action
NY	Rockland	Office of Fire and Emergency Services	01/15/02	1-3 Complete	TBD	Awaiting legal/regulatory action
NY	Rockland	Town of Clarkstown	01/15/02	1-3 Complete	TBD	Awaiting legal/regulatory action
NY	Schenectady	New York State Police	11/21/01	1-3 Complete	Dec-02	VZW Actively Deploying
NY	Suffolk	Suffolk County Police Department	05/15/02	1-4 Complete	Nov-02	Awaiting PSAP action
NY	Warren	Warren County Sheriff's Office	03/18/02	1-2 Complete	TBD	Awaiting legal/regulatory action
NY Count	18					
OH	Butler	Butler County Sheriff's Office	08/06/97	1-4 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
OH	Butler	Fairfield Police Department	08/06/97	1-4 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
OH	Butler	Hamilton Police Department	08/06/97	1-4 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
OH	Butler	Middletown Police Department	08/06/97	1-4 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
OH	Butler	Oxford Police Department	08/06/97	1-4 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
OH	Butler	Union Police Department	08/06/97	1-4 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
OH	Clermont	Clermont County Communications Center	08/06/97	1-4 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
OH	Clermont	Union Township Police Department	08/06/97	1-4 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
OH	Hamilton	Cincinnati Communications	08/06/97	1-4 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
OH	Hamilton	Hamilton County Communications Center	02/13/97	1-4 Complete	Dec-02	Awaiting 9-1-1 Service Provider action
OH	Miami	Miami County Communication Center	08/13/01	1-2 Complete	Dec-02	VZW Actively Deploying
OH	Van Wert	Van Wert County 911 Operations	02/15/02	1,2,4 Complete	Dec-02	VZW Actively Deploying
OH Count	12					
PA	Crawford	Crawford County Office of Emergency Service	03/26/02	1 Complete	TBD	Awaiting PSAP action
PA	Lancaster	Lancaster County Sheriff's Office	03/08/02	1 Complete	TBD	Awaiting PSAP action
PA	York	York County 9-1-1	03/26/97	1-3,5 Complete	Nov-02	Awaiting Wireless carrier action
PA Count	3					
SC	Abbeville	Abbeville County Sheriff's Department	07/14/99	1-5 Complete	TBD	Awaiting PSAP action
SC	Bamberg	Bamberg County Emergency Services	09/30/02		Mar-03	VZW Actively Deploying
SC	Fairfield	Fairfield County 911	11/12/98	1-5 Complete	TBD	Awaiting PSAP action
SC	Greenwood	Greenwood County E911	07/31/99	1-5 Complete	TBD	Awaiting PSAP action
SC	Laurens	Laurens County Emergency Communications	07/23/99	1-5 Complete	TBD	Awaiting PSAP action
SC Count	5					
SD	Davison	Mitchell Police Dept	10/16/01	1-5 Complete	TBD	Awaiting 9-1-1 Service Provider action
SD	Minnehaha	Minnehaha Metro Communications	12/12/01	1-5 Complete	TBD	Awaiting 9-1-1 Service Provider action
SD	Moody	Moody County Sheriff's Department	09/30/01	1-5 Complete	TBD	Awaiting 9-1-1 Service Provider action
SD	Pennington	Pennington County ESCC	09/30/01	1-5 Complete	TBD	Awaiting 9-1-1 Service Provider action
SD Count	4					
TN	Statewide	Tennessee Emergency Communications Board	12/21/99	1-6 Complete	Dec-02	Awaiting PSAP action
TN Count	1					
TX	Collin	Plano Public Safety Communications	3/20/2000	1-6 Complete	Nov-02	Awaiting Wireless carrier action
TX	Dallas	Farmers Branch Police Department	01/08/01	1-4 Complete	TBD	Awaiting PSAP action
TX	Dallas	Garland Police Department	06/23/00	1-4 Complete	Nov-02	VZW Actively Deploying

**Verizon Wireless E9-1-1 Phase I
In-Progress Requests
October 15, 2002**

Attachment B

State	County	Requesting Entity	Request Date	Milestone Status ¹	Anticipated In-Service Date	Comments
Milestones: 1-MSD Configuration 2-Cell Site Sector & RF Data 3-SS7 Gateway 4-MSD Integration 5-Traffic Plans 6-Voice Trunks						
TX	Dallas	Highland Park DPS	07/09/02	1-5 Complete	TBD	Awaiting 9-1-1 service provider action
TX	Dallas	Mesquite Police Department	07/09/02	1-5 Complete	TBD	Awaiting PSAP action
TX	El Paso	El Paso 911		1 Complete	TBD	Awaiting PSAP action
TX	Gregg	City of Longview	08/02/02	1-4 Complete	Feb-03	VZW Actively Deploying
TX	Medina	Medina County 9-1-1 District	10/03/02		Apr-03	VZW Actively Deploying
TX Count	8					
VA	Alleghany	County of Alleghany	06/04/02	1-3 Complete	TBD	Awaiting PSAP action
VA	Amelia	Amelia County Sheriff's Office	03/22/02	1-5 Complete	Nov-02	VZW actively deploying
VA	Bedford	Bedford County Sheriff's Office	02/03/00	1-5 Complete	Nov-02	Awaiting wireless carrier action
VA	Botetourt	Botetourt County GIS Comm.	01/17/02	1-5 Complete	Nov-02	Awaiting PSAP action
VA	Bristol City	City of Bristol Police	01/29/02	1-2 Complete	Dec-02	Awaiting 9-1-1 service provider action
VA	Caroline	County of Caroline	06/25/02	1-5 Complete	Nov-02	VZW actively deploying
VA	Carroll	Carroll County Sheriff's Department	10/26/99	1-5 Complete	Nov-02	VZW Actively Deploying
VA	Charles City	Charles City Sheriff's Department	10/16/01	1-6 Complete	TBD	Awaiting PSAP action
VA	Charlotte	Charlotte County Sheriff's Office	04/20/98	1-5 Complete	Nov-02	Awaiting 9-1-1 service provider action
VA	Colonial Heights	City of Colonial Heights	03/06/02	1-4 Complete	Nov-02	VZW actively deploying
VA	Covington	City of Covington	05/01/02	1-2 Complete	TBD	Awaiting PSAP action
VA	Dinwiddie	Dinwiddie Sheriff's Office	10/16/01	1-6 Complete	TBD	Awaiting PSAP action
VA	Emporia City	City of Emporia Police Dept.	09/17/01	1-5 Complete	Dec-02	Awaiting wireless carrier action
VA	Farmville	Town of Farmville	02/13/02	1-5 Complete	Nov-02	VZW actively deploying
VA	Franklin	Franklin Police Department	02/14/00	1-5 Complete	Nov-02	Awaiting 9-1-1 service provider action
VA	Gloucester	Gloucester County Sheriff's Department	10/03/01	1-5 Complete	Nov-02	Awaiting 9-1-1 service provider action
VA	Goochland	Goochland County	03/22/02	1-5 Complete	Nov-02	VZW actively deploying
VA	Greensville	Greensville Sheriff's Office	02/14/00	1-5 Complete	Nov-02	Awaiting 9-1-1 service provider action
VA	Isle of Wight	Isle of Wight County Sheriff's Office	09/25/01	1-5 Complete	Nov-02	Awaiting 9-1-1 service provider action
VA	King William	Town of West Point E911	01/24/02	1-5 Complete	Nov-02	VZW actively deploying
VA	Lancaster	Lancaster County Sheriff's Office	11/05/01	1-5 Complete	Nov-02	Awaiting 9-1-1 service provider action
VA	Lunenburg	Lunenburg County Sheriff	01/09/02	1-3 Complete	Dec-02	Awaiting wireless carrier action
VA	Mecklenburg	Mecklenburg County E911	11/30/01	1-5 Complete	Nov-02	Awaiting 9-1-1 service provider action
VA	Middlesex	Middlesex County Sheriff's Office	02/03/00	1-5 Complete	TBD	Awaiting PSAP action
VA	New Kent	New Kent County Sheriff's Office	09/17/01	1-6 Complete	Nov-02	Awaiting MPC Vendor Action
VA	Northumberland	Northumberland County Board of Supervisors	01/02/02	1-5 Complete	Dec-02	Awaiting wireless carrier action
VA	Nottoway	Nottoway County Board of Supvrs.	02/25/02	1-3 Complete	TBD	Awaiting PSAP action
VA	Patrick	Patrick County Sheriff's Office	11/08/01	1-6 Complete	Oct-02	VZW actively deploying
VA	Petersburg	Petersburg Police Department	02/03/00	1-6 Complete	Nov-02	Awaiting MPC Vendor Action
VA	Poquoson	Poquoson Police Department	07/15/98	1-4 Complete	TBD	Awaiting PSAP action
VA	Prince George	Prince George County Police Department	05/06/98	1-6 Complete	Oct-02	VZW actively deploying
VA	Prince William	Prince William 911 Communications	02/03/00	1-6 Complete	Dec-02	Awaiting MPC Vendor action
VA	Pulaski	Pulaski County Sheriff's Office	06/26/01	1-6 Complete	Nov-02	Awaiting MPC Vendor Action
VA	Roanoke	Town of Vinton	05/23/02	1-4 Complete	Dec-02	Awaiting wireless carrier action
VA	Rockbridge	Rockbridge County Sheriff's Department	03/29/00	1-6 Complete	Oct-02	VZW actively deploying
VA	Southampton	Southampton County Sheriff's Office	11/15/01	1-5 Complete	Nov-02	Awaiting 9-1-1 service provider action
VA	Surry	County of Surry Sheriff's Office	11/16/01	1-5 Complete	Dec-02	Awaiting wireless carrier action

Verizon Wireless E9-1-1 Phase I

Attachment B

In-Progress Requests

October 15, 2002

State	County	Requesting Entity	Request Date	Milestone Status ¹	Anticipated In-Service Date	Comments
Milestones: 1-MSC Configuration 2-Cell Site Sector & RF Data 3-SS7 Gateway 4-MSC Integration 5-Traffic Plans 6-Voice Trunks						

VA	Sussex	Sussex County Sheriff's Office	04/21/98	1-5 Complete	Nov-02	Awaiting 9-1-1 service provider action
VA	Washington	Washington County Sheriff's Office	02/14/00	1-3 Complete	Dec-02	Awaiting 9-1-1 service provider action
VA	Westmoreland	Westmoreland County Sheriff's Office	12/27/00	1-5 Complete	Nov-02	Awaiting 9-1-1 service provider action
VA	Williamsburg City	City of Williamsburg	12/01/00	1-4 Complete	Nov-02	Awaiting wireless carrier action
VA	Wise	Wise County Sheriff's Office	09/09/02	1-3 Complete	Mar-03	VZW Actively Deploying
VA Count	42					
WA	Clallam	Clallam County Sheriff's Department	05/28/98	1-5 Complete	TBD	Awaiting PSAP action
WA	Clark	Clark County Emergency Services	02/14/97	1-4 Complete	TBD	Awaiting PSAP action
WA	Grays Harbor	Grays Harbor Communications	05/19/98	1-4 Complete	TBD	Awaiting PSAP action
WA	Island	I-COM	04/11/00	1-4 Complete	TBD	Awaiting PSAP action
WA	Jefferson	Jefferson County Sheriff's Office Dispatch Center	04/08/97	1-4 Complete	TBD	Awaiting PSAP action
WA	King	King County 9-1-1 Program Office	06/09/98	1-4,6 Complete	Dec-02	VZW actively deploying
WA	Kitsap	CENCOM	04/01/97	1-4 Complete	TBD	Awaiting PSAP action
WA	Mason	Shelton Police Department Communications Department	09/12/02	1-5 Complete	Mar-03	VZW actively deploying
WA	Okanogan	Okanogan County Sheriff's Office Dispatch Center	04/06/98	1-5 Complete	Dec-02	VZW actively deploying
WA	Pend Oreille	Pend Oreille County 911	05/28/98	1-4,6 Complete	Dec-02	VZW actively deploying
WA	Pierce	Pierce County E911 Program Office	03/10/97	1-4,6 Complete	Dec-02	VZW actively deploying
WA	San Juan	San Juan Sheriff's Department	09/13/02	1-4 Complete	Mar-03	Awaiting PSAP action
WA	Skagit	Skagit County 911	02/24/00	1-4 Complete	TBD	Awaiting PSAP action
WA	Snohomish	SNOCOM	07/20/01	1-4 Complete	TBD	Awaiting PSAP action
WA	Spokane	911 Emergency Communications Center	04/17/00	1-4 Complete	TBD	Awaiting PSAP action
WA	Stevens	Stevens County 911	07/17/00	1-4,6 Complete	Nov-02	VZW actively deploying
WA	Thurston	Thurston County Department of Communications	08/30/02	1-4,6 Complete	TBD	Awaiting MPC Vendor Action
WA	Whatcom	What-Comm Communications Center	05/14/02	1-4 Complete	Nov-02	VZW actively deploying
WA Count	18					
WY	Albany	Albany County Sheriff's Office	09/12/01	1-5 Complete	Nov-02	VZW actively deploying
WY	Natrona	Casper Police Department	01/28/02	1-4 Complete	Nov-02	VZW actively deploying
WY	Sweetwater	Sweetwater County Management Agency	08/27/01	1-3,5 Complete	Nov-02	Awaiting wireless carrier action

WY Count 3
Grand Count 236

**Verizon Wireless – E911 Phase II Deployment Summary
October 15, 2002**

Completed: 17 Requests (covering 117 PSAPs)

In Progress: 91 Requests

**On Hold Due
to LEC and/or
PSAP Issues:** 100 Requests

**Verizon Wireless E9-1-1
Phase II
PSAPs In Service
October 15, 2002**

Attachment C

State	County	PSAP Name	Phase II Active Date	911 Service Provider (LEC)	PSAP counts
IL	Cook	Cook County ETSB	4/1/2002	SBC-Ameritech	1
IL	St Clair	St. Clair County 911	10/1/2001	SBC-Ameritech	10
IN	Lake	Lake County Sheriff	10/1/2001	SBC-Ameritech	9
OH	Delaware	Delaware County Emergency Services	7/16/2002	Verizon	1
RI	Statewide	E9-1-1 Uniform Emergency Telephone System	4/15/2002	Verizon	42
TX	Harris	Greater Harris County ECD	6/13/2002	SBC	43
VA	Independent City	Hampton, City of - Division of Police	4/22/2002	Verizon	1
VA	Independent City	James City County	5/15/2002	Verizon	1
VA	Independent City	City of Newport News	5/17/2002	Verizon	1
VA	Independent City	Norfolk, City of - Office of the City Manager	5/17/2002	Verizon	1
VA	Independent City	Suffolk, City of - Police Department	5/20/2002	Verizon	1
VA	York	Department of Fire and Life Safety	4/8/2002	Verizon	1
VA	Independent City	City of Richmond	08/09/02	Verizon	1
VA	Henrico	County of Henrico Division of Police	08/09/02	Verizon	1
VA	Independent City	City of Portsmouth	08/06/02	Verizon	1
PA	Erie	Erie County Emergency Management Agency	08/31/02	Verizon	1
PA	Delaware County	Delaware County 911	09/10/02	Verizon	1
				Total	117

**Verizon Wireless E9-1-1
Phase II
Requests
October 15, 2002**

Attachment D

State	County	Requesting Entity	Request Date	Milestone Status ¹	911 Service Provider (LEC)	Comments
Milestones: 1-Deploy Phase I 2-AGPS/AFLT Capable 3-LEC ALI Interface 4-LEC Data Format 5-PSAP CPE 6-PSAP Rebid 7-VZW Base Station Almanac 8-Final Testing						
		Note: Phase II Deployment Milestones				
		1 - Deploy Phase I Service - VZW, PSAP and LEC turn up Phase I E911 Service				
		2 - Make Network AGPS/AFLT Capable - VZW base station and switch software installed to support Phase II				
		3 - LEC selects Phase II ALI format - LEC announces Phase II format; LEC and MPC vendor implements data protocol between ALI database and MPC; LEC performs upgrades needed to "pull" data from the MPC; MPC vendor and LEC test the interface				
		4 - Modify ALI Data Format - LEC and PSAP agree on format that LEC will transmit the Phase II information to PSAP for use and display				
		5 - Modify PSAP CPE Screen Display (CAD, Mapping, if applicable) - PSAP's vendors make any changes needed to use the modified ALI format to display Phase II data				
		6 - Modify PSAP CPE for Rebid Capability - CPE vendor makes any changes needed to rebid the ALI database for Phase II location info.				
		7 - Establish Accurate Cell Site Location Info./Populate Base Station Almanac - VZW collects, loads and calibrates precise coordinates of antenna locations into BSA				
		8 - Testing - PSAP and LEC perform ALI to CPE interoperability testing; VZW and PSAP perform drive testing before going live				
State	County	PSAP	Request Date	Milestone Status	911 Service Provider (LEC)	Comments
AL	Baldwin	Baldwin County ECD	04/30/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL	Cullman	Cullman County E-911	06/07/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL	Dale	Ozark-Dale County E-911, Inc.	09/01/02	1-2 Complete	Bell South	
AL	Elmore	Elmore County E9-1-1	08/01/02	1-2 Complete	Bell South	
AL	Jefferson	City of Tarrant	11/10/99	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL	Jefferson	Hoover Police Department	09/27/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL	Jefferson	Irondale Police Department	11/16/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL	Limestone	Limestone County Emergency Management	05/22/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL	Madison	Huntsville-Madison County 9-1-1	06/01/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL	Mobile	Mobile County Communications District	03/30/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL	Shelby	Shelby County 9-1-1	01/30/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
CA	Los Angeles	Department of General Services-Telecommunications Division & California Highway Patrol	03/30/01	2 Complete	SBC-PacBell / Verizon	LEC to MPC Phase 2 testing verification has not been scheduled; Tariff approval and/or LEC/PSAP contract pending; Deployment in Progress

**Verizon Wireless E9-1-1
Phase II
Requests
October 15, 2002**

Attachment D

State	County	Requesting Entity	Request Date	Milestone Status1	911 Service Provider (LEC)	Comments
Milestones: 1-Deploy Phase I 2-AGPS/AFLT Capable 3-LEC ALI Interface 4-LEC Data Format 5-PSAP CPE 6-PSAP Rebid 7-VZW Base Station Almanac 8-Final Testing						
CA	City & County of San Francisco	Emergency Communications Department	07/31/01	1-2 Complete	SBC-PacBell	Deployment stop - PSAP has postponed P2 service until 3/03 due to CAD issues; Tariff approval and/or LEC/PSAP contract pending
CO	Arapahoe	Arapahoe County E-911	10/11/01	1 Complete	Qwest	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled; Tariff approval pending
CO	Boulder	Boulder Regional Emergency Telephone Service Authority	06/19/01	1 Complete	Qwest	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled; Tariff approval pending
CO	Larimer	Larimer Emergency Telephone Authority	05/08/01	1 Complete	Qwest	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled; Tariff approval pending
CO	Summit	Summit County Communications Center	03/28/02	1 Complete	Qwest	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled; Tariff approval pending
CT	All	Department of Public Safety	07/19/01	1-5 Complete	SBC / SNET	PSAP migrating from HCAS to modified NCAS requiring connection between the ALI and MPC; Deployment in Progress
FL	Brevard	Information and Communication Systems	10/08/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL	Charlotte	Charlotte County Sheriff's Office	10/27/00	1-6 Complete	Sprint	TCS technical problems
FL	Dade	Metro-Dade Police Department	03/08/02	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL	Lee	Lee County Division of Public Safety	09/28/01	2-3 Complete	Sprint	Deployment in Progress
FL	Marion	Marion County 911	06/15/01	1-6 Complete	Sprint	TCS technical problems
FL	Nassau	Nassau County 911	04/05/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL	Orange	Orange County E 911 Systems	01/12/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL	Palm Beach	West Palm Beach	04/06/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL	Seminole	Emergency Communications/E911 Division	12/05/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL	St. Johns	St. Johns County Sheriff's Office	09/26/02	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL	Sumter	Sumter County 911	01/09/02	1-6 Complete	Sprint	TCS technical problems
FL	Volusia	Volusia County Sheriff's Office	06/20/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA	Clayton	City of Morrow	09/21/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA	Coweta	Coweta County Emergency Management/911	07/09/02	2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA	Douglas	Douglas County 911	03/14/02	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA	Fulton	Alpharetta Police Department	06/06/02	1-2 Complete	Bell South	Deployment stop - per PSAP - no funding for equipment; LEC to MPC Phase 2 testing verification scheduled
GA	Hart	Hart County Emergency Medical Service	07/11/02	2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA	Polk	Polk County 9-1-1	09/19/02	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA	Rockdale	City of Conyers	07/20/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA	Rockdale	Department of 911 Communications	04/04/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA	Union	Union County 911 Center	07/18/02	2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Barrington	Village of Barrington Hills	04/30/01	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Bond	Bond County Illinois E911	12/16/01	1-2,4-6 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Clinton	Clinton County 9-1-1	10/31/01	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Cook	Chicago Office of Emergency Communications	07/31/00	1-3 Complete	SBC-Ameritech	Deployment Stop - Network overlay solution installed; LEC to MPC Phase 2 testing verification pending; Tariff approval and/or LEC/PSAP contract pending
IL	Cook	Village of Glenview	04/15/02	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Cook	Northbrook Police Department	02/01/02	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Cook	Northfield ETSB	05/31/02	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Cook	Orland Joint ETSB	02/14/02	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Cook	Village of Schaumburg Police Department	11/13/00	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Cook	Village of Wheeling	04/17/02	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Jefferson	Jefferson County ETSB	06/12/00	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled, VZW MPC vendor conversion in progress; Deployment in Progress
IL	Lake	Village of Vernon Hills	06/12/01	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Cook	Lansing Police Department	09/25/02	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Madison	Madison County ETSB	09/13/00	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Peoria	Peoria County ETSB	07/28/00	1 Complete	SBC-Ameritech	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
IL	Randolph	Randolph County 911	02/21/02	1-4 Complete	Verizon	Deployment in Progress; VZW MPC vendor conversion in progress

**Verizon Wireless E9-1-1
Phase II
Requests
October 15, 2002**

Attachment D

State	County	Requesting Entity	Request Date	Milestone Status1	911 Service Provider (LEC)	Comments
Milestones: 1-Deploy Phase I 2-AGPS/AFLT Capable 3-LEC ALI Interface 4-LEC Data Format 5-PSAP CPE 6-PSAP Rebid 7-VZW Base Station Almanac 8-Final Testing						
IL	Rock Island	Rock Island County	11/16/00	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL	Tazewell	East Peoria Police Department	08/09/00	1 Complete	Gallatin River	Motorola AGPS/AFLT software load due 3/03
IL	Will	Will County 9-1-1 Emergency Telephone System	09/23/02	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN	Allen	Allen County Sheriff's Department	02/02/01	1-6 Complete	Verizon	TCS technical problems
IN	Bartholomew	Bartholomew County Emergency Operations Center	07/31/02	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN	Blackford	Blackford County Sheriff's Department	08/10/01	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN	Clark	Clark County Enhanced 9-1-1	11/06/01	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN	Daviess	Daviess County Sheriff's Department	01/03/02	1 Complete	SBC-Ameritech	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
IN	De Kalb	DeKalb County Sheriff Department E9-1-1	11/17/00	1-6 Complete	Verizon	TCS technical problems
IN	Dearborn	Dearborn County Communications	11/07/01	1-4,6 Complete	Sprint	TCS technical problems; Sprint will not be supporting the PSAP legacy equipment..if the testing fails the PSAP will have to upgrade their platform....may cause a delay
IN	Decatur	Decatur County Sheriff's Department	01/21/01	1-4 Complete	Verizon	PSAP upgrade problem - Shares selective Router w/ non- Phase 2 PSAP - upgrade 1Q03
IN	Delaware	Delaware County 911	06/21/01	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN	Elkhart	Elkhart County Public Safety Communications Center	01/23/01	1 Complete	Verizon	Motorola AGPS/AFLT software load due 3/03
IN	Franklin	Franklin County Central Communications	04/13/01	1-4 Complete	Verizon	PSAP upgrade problem - Shares selective Router w/ non- Phase 2 PSAP - upgrade 1Q03
IN	Gibson	Gibson County Sheriff's Department	11/08/01	1 Complete	Verizon	Motorola AGPS/AFLT software load due 3/03; PSAP upgrade problem - Shares selective Router w/ non- Phase 2 PSAP - upgrade 1Q03
IN	Greene	Greene County Sheriff's Department	11/06/01	1 Complete	SBC-Ameritech	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
IN	Hancock	Hancock County Sheriff's Office	02/01/01	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN	Howard	Kokomo Police Department	11/06/01	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN	Hamilton	City of Noblesville	10/01/02	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN	Harrison	Harrison County Sheriff's Department	08/14/02	1-3 Complete	Verizon	TCS technical problems
IN	Jackson	Jackson County Enhanced 911	09/27/02	1-2 Complete	Verizon	TCS technical problems
IN	Jefferson	Jefferson County 911	04/20/01	1-4 Complete	Verizon	TCS technical problems
IN	Jennings	Jennings County 911	11/02/01	1-4 Complete	Verizon	PSAP upgrade problem - Shares selective Router w/ non- Phase 2 PSAP - upgrade 1Q03
IN	Johnson	Johnson County Sheriff's Department	03/13/01	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN	Knox	Knox County	11/09/01	1 Complete	SBC-Ameritech	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
IN	Kosciusko	Kosciusko Communication Center	06/20/01	1,3 Complete	Sprint	Motorola AGPS/AFLT software load due 3/03
IN	Lagrange	Lagrange County Communications	11/07/01	1,3 Complete	Sprint	Motorola AGPS/AFLT software load due 3/03
IN	Marshall	Marshall County Sheriff's Office	10/08/02	1 Complete	Sprint	Motorola AGPS/AFLT software load due 3/03
IN	Madison	Sheriff of Madison County	Not dated	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN	Marion	Metropolitan Emergency Communications Agency	03/25/02	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN	Monroe	Bloomington/Monroe County, Indiana Central Emergency Dispatch Center	08/23/01	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN	Newton	Newton County Police Department	01/14/02	1-4,6 Complete	Sprint	TCS technical problems; Sprint will not be supporting the PSAP legacy equipment..if the testing fails the PSAP will have to upgrade their platform....may cause a delay
IN	Perry	Perry County 911 Communications	01/18/01	1 Complete	SBC-Ameritech	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
IN	Randolph	Randolph County	11/08/01	1-4 Complete	Verizon	TCS technical problems
IN	Rush	Rush County Sheriff's Office	01/23/01	1-4 Complete	Verizon	PSAP upgrade problem - Shares selective Router w/ non- Phase 2 PSAP - upgrade 1Q03
IN	Saint Joseph	Saint Joseph County Police	02/25/02	1 Complete	SBC-Ameritech	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
IN	Scott	Scott County Emergency Management Agency	11/05/01	1-6 Complete	Verizon	TCS technical problems
IN	Shelby	Shelby County Sheriff Department	12/28/01	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN	Starke	Starke County Sheriff's Department	11/30/01	1-4,6 Complete	Sprint	TCS technical problems; Sprint will not be supporting the PSAP legacy equipment..if the testing fails the PSAP will have to upgrade their platform....may cause a delay
IN	Steuben	Steuben County Public Safety Communications	10/23/00	1 Complete	SBC-Ameritech	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled

**Verizon Wireless E9-1-1
Phase II
Requests
October 15, 2002**

Attachment D

State	County	Requesting Entity	Request Date	Milestone Status ¹	911 Service Provider (LEC)	Comments
Milestones: 1-Deploy Phase I 2-AGPS/AFLT Capable 3-LEC ALI Interface 4-LEC Data Format 5-PSAP CPE 6-PSAP Rebid 7-VZW Base Station Almanac 8-Final Testing						
IN	Sullivan	Sullivan County 911	10/03/02	1-3 Complete	Verizon	TCS technical problems
IN	Tippecanoe	Tippecanoe County Sheriff's Department	03/25/02	1-6 Complete	Verizon	TCS technical problems
IN	Vigo	Vigo County 911	06/03/02	1-6 Complete	Verizon	TCS technical problems
IN	Wells	City Of Bluffton	11/02/01	1-2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
KY	Boone	Public Safety Communications Center	06/28/00	1-2 Complete	Cincinnati Bell	LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract pending; Milestone 7 in Progress
KY	Campbell	Campbell County Police Department	08/28/00	1-2 Complete	Cincinnati Bell	LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract pending; Milestone 7 in Progress
KY	Daviess	Daviess County Sheriff's Department	06/04/02	1-2 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
KY	Fayette	Lexington-Fayette Urban County Government	12/18/01	1-5 Complete	Verizon	TCS technical problems
KY	Grant	Grant County Public Safety Communications Center	11/16/00	1-2 Complete	Cincinnati Bell	LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract pending; Milestone 7 in Progress
KY	Henderson	Henderson City/County Emergency Communications	01/31/02	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
KY	Jefferson	Louisville/Jefferson County EMA	11/16/01	1-4 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
KY	Kenton	Covington Police Department	08/29/00	1-2 Complete	Cincinnati Bell	LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract pending; Milestone 7 in Progress
KY	Kenton	Erlanger Police Department	08/29/00	1-2 Complete	Cincinnati Bell	LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract pending; Milestone 7 in Progress
KY	Trigg	Trigg County 911	02/04/02	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
LA	Iberville	Office of Emergency Preparedness		1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
LA	St. Tammany	St. Tammany Parish Communications District #1	04/04/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
MD	Anne Arundel	Anne Arundel County 911	05/22/01	1-7 Complete	Verizon	TCS technical problems
MI	Genesee	Genesee County Communications Center	07/02/02	1-2,4,5 Complete	SBC	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
MN	Hennepin	City of St. Louis Park PD	04/06/01	1 Complete	Qwest	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled; PSAP/LEC contract pending
MN		Statewide	04/06/01	1 Complete	Qwest	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled; PSAP/LEC contract pending
MO	Multiple	Mid-America Regional Council	11/09/01	2 Complete	SBC	PSAP needs to set schedule for operation on it's own Selective Router; Tariff approval and/or LEC/PSAP contract pending; Deployment in Progress
MO	Franklin	Franklin County Emergency Management Agency	01/31/02	1-2 Complete	SBC	Deployment Stop - PSAP has postponed deployment; Tariff approval and/or LEC/PSAP contract pending
MO	Saint Louis	Saint Louis County PD	03/30/01	2 Complete	SBC	Deployment Stop - Network overlay solution installed; LEC to MPC Phase 2 testing verification pending; Tariff approval and/or LEC/PSAP contract pending
MO	Scott	Scott County E911	07/02/02	2 Complete	SBC	LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract pending; Milestone 7 in Progress
MO	Warren	Warren County Communications	07/19/01	2 Complete	SBC	LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract pending; Milestone 7 in Progress
MS	Jackson	Jackson County ECD	04/04/01	1-2 Complete	Bell South	LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
NC	Avery	E911 Communications Center	12/10/01	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
NC	Catawba	Catawba County 9-1-1	05/24/02	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
NC	Cumberland	Fayetteville Communications	10/19/01	1,3 Complete	Sprint	Motorola AGPS/AFLT software load due 3/03
NC	Davidson	Davidson County Emergency Communications	08/01/02	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
NC	Forsyth	Winston Salem Police Department	06/13/02	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
NC	Guilford	Guilford County Emergency Communications Center	04/01/02	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled

**Verizon Wireless E9-1-1
Phase II
Requests
October 15, 2002**

Attachment D

State	County	Requesting Entity	Request Date	Milestone Status1	911 Service Provider (LEC)	Comments
Milestones: 1-Deploy Phase I 2-AGPS/AFLT Capable 3-LEC ALI Interface 4-LEC Data Format 5-PSAP CPE 6-PSAP Rebid 7-VZW Base Station Almanac 8-Final Testing						
NC	Guilford	City of High Point	04/22/02	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
NC	Haywood	Haywood County Emergency Operations Center	01/28/02	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
NC	Lincoln	Lincoln County Sheriff's Office	08/09/02	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
NC	Mecklenburg	Charlotte-Mecklenburg Police Department	04/03/02	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
NC	Mitchell	Mitchell County 911 Communications	08/22/02		Bell South?	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
NC	Orange	Orange County Emergency Management	10/03/02	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
NC	Randolph	Randolph County Emergency Services	12/11/01	1,3 Complete	Sprint	Motorola AGPS/AFLT software load due 3/03
NC	Rowan	Rowan County Department of Communications	08/16/01	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
NC	Stanly	Stanly County E-9-1-1 Emergency Communications	04/12/02	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
NC	Transylvania	Transylvania County Communications	12/01/99	3 Complete	Verizon	Motorola AGPS/AFLT software load due 3/03
NC	Wake	Raleigh-Wake County Emergency Communications	11/30/01	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
NC	Watauga	Watauga County Department of Planning & Inspections	10/30/01	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
ND	Stark/Dunn	Stark/Dunn County 911	04/05/01	1 Complete	Qwest	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled; PSAP/LEC contract pending
NJ	Statewide	Office of Information Technology	03/07/01	2 Complete	Verizon	Deployment Stop - PSAP migrating from HCAS to modified NCAS requiring connection between the ALI and MPC
NV	Clark	City of Henderson	04/11/01	1-2 Complete	Sprint	Deployment Stop - PSAP has postponed deployment due to resource issues
NY	Cattaraugus	Cattaraugus County Sheriff's Office	06/05/02	1-4,6 Complete	Verizon	Deployment in progress
NY	Genesee	Genesee County Public Safety Answering Point	04/10/01	1-4,6 Complete	Verizon	Deployment in Progress
NY	New York City	The City of New York Police Department	07/30/01	1-3 Complete	Verizon	Deployment Stop - PSAP has postponed deployment
NY	Onondaga	Department of Emergency Communications	04/17/01	2-3 Complete	Verizon	Deployment in progress
NY	Orleans	Orleans County Public Safety Answering Point	04/11/01	1-4 Complete	Verizon	Deployment in progress
NY	Schenectady	New York State Police	11/21/01	2,3 Complete	Verizon	Deployment in progress
NY	Suffolk	Suffolk County Police Department	05/15/02	2,3 Complete	Verizon	Deployment in progress
OH	Butler	Butler County Sheriff's Office	07/17/00	2 Complete	Cincinnati Bell	LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract pending; Milestone 7 in Progress
OH	Clermont	Department of Public Safety Services	07/11/00	2 Complete	Cincinnati Bell	LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract pending; Milestone 7 in Progress

**Verizon Wireless E9-1-1
Phase II
Requests
October 15, 2002**

Attachment D

State	County	Requesting Entity	Request Date	Milestone Status1	911 Service Provider (LEC)	Comments
Milestones: 1-Deploy Phase I 2-AGPS/AFLT Capable 3-LEC ALI Interface 4-LEC Data Format 5-PSAP CPE 6-PSAP Rebid 7-VZW Base Station Almanac 8-Final Testing						
OH	Hamilton	County of Hamilton Department of Communications	04/03/01	2 Complete	Cincinnati Bell	LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract pending; Milestone 7 in Progress
OH	Miami	Miami County Communication Center	07/23/01	2 Complete	SBC-Ameritech	LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract pending; Milestone 7 in Progress
OR	Multiple	Oregon Emergency Management	04/12/01	1-2 Complete	Qwest	LEC to MPC Phase 2 testing verification scheduled; Tariff approval pending; Milestone 7 in Progress
PA	York	York County 9-1-1 Communications	04/10/01	1,3 Complete	Verizon	Motorola AGPS/AFLT software load due 3/03
SC	Chester	Office of 911 Operations	10/30/01	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
SC	Greenville	Greenville County Office of E911	11/14/01	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
SC	Spartanburg	Spartanburg County Office of Emergency Services	03/20/01	1 Complete	Bell South	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled
SD	Pennington	Pennington County 9-1-1	04/04/01	2 Complete	Qwest	LEC to MPC Phase 2 testing verification scheduled; PSAP/LEC contract pending; Milestone 7 in Progress
TN	State	Tennessee Emergency Communications Board	10/10/01	1-2 Complete	Bell South	Deployment in Progress; for SALI Counties; Remaining counties, supported by Bell South, agreement with the State to deploy by 3/31/03; LEC to MPC Phase 2 testing verification scheduled
TX	Bexar	Bexar Metro 9-1-1 Network District	04/20/01	1-7 Complete	SBC	TCS technical problems
TX	Dallas	City of Dallas	01/12/01	1-7 Complete	SBC	TCS technical problems
TX	Denton	Denco Area 9-1-1 District	01/03/01	1-6 Complete	Verizon	TCS technical problems; PSAP migrating from CAS to NCAS format requiring connection from the ALI to MPC;
TX	Galveston	Galveston County ECD	07/23/01	1-6 Complete	SBC	Deployment in progress
TX	Dallas	Richardson Police Department	03/20/00	1-4 Complete	SBC	TCS technical problems
TX	Montgomery	Montgomery County ECD	08/20/02	1-2 Complete	SBC	Deployment in progress
TX	Nueces	City of Corpus Christi	09/10/02	1-2 Complete	SBC	TCS technical problems
TX	Tarrant	Tarrant County 9-1-1 District	04/18/01	1-7 Complete	SBC	TCS technical problems
TX	Smith	9-1-1 Network of East Texas (Tyler, TX)	03/12/01	1-7 Complete	SBC	TCS technical problems
UT	Salt Lake	Salt Lake Valley ECC	04/05/01	2 Complete	Qwest	Deployment Stop - PSAP has postponed deployment; PSAP/LEC contract pending
VA	Multiple	Northern VA PSAP Managers Group	07/12/01	1-7 Complete	Verizon	TCS technical problems
VA	Independent City	Chesapeake, City of-Department of Police	03/28/01	1-7 Complete	Verizon	TCS technical problems
VA	Chesterfield	Chesterfield Police Department	02/07/01	1-7 Complete	Verizon	TCS technical problems
VA	Dinwiddie	Dinwiddie Public Safety	08/02/02	2,3 Complete	Verizon	TCS technical problems
VA	Accomack Northampton	Eastern Shore of Virginia 9-1-1 Commission	09/25/01	1-7 Complete	Verizon	TCS technical problems
VA	Pittsylvania	Emergency Management & Communications	04/04/02	1,3 Complete	Verizon	Motorola AGPS/AFLT software load due 3/03
VA	Independent City	City of Roanoke	09/20/01	1-5,7 Complete	Verizon	TCS technical problems
VA	Independent City	Salem Police Department	03/06/02	1-4,7 Complete	Verizon	TCS technical problems
VA	Rockbridge	Rockbridge Regional Public Safety Communications Center	05/23/02	2,3 Complete	Sprint	TCS technical problems
VA	Stafford	Stafford County 911	04/01/02	1-4,7 Complete	Verizon	TCS technical problems
VA	Independent City	Virginia Beach, City of- Department of Communications & Information Technology	03/13/01	1-4 Complete	Verizon	Awaiting PSAP action; Deployment in Progress
VT	Statewide	Enhanced 9-1-1 Board	01/07/02	1-7 Complete	Verizon	Deployment in progress
WA	Clallam	Clallam County Sheriff's Department	07/17/01	2 Complete	Qwest	LEC to MPC Phase 2 testing verification scheduled; Tariff approval pending; Milestone 7 in Progress
WA	Jefferson	Jefferson County Sheriff	10/31/01	2 Complete	Qwest	LEC to MPC Phase 2 testing verification scheduled; Tariff approval pending; Milestone 7 in Progress
WA	King	King County E-911 Program Office	10/24/01	1-2 Complete	Qwest	LEC to MPC Phase 2 testing verification scheduled; Tariff approval pending; Milestone 7 in Progress

**Verizon Wireless E9-1-1
Phase II
Requests
October 15, 2002**

Attachment D

State	County	Requesting Entity	Request Date	Milestone Status1	911 Service Provider (LEC)	Comments
Milestones: 1-Deploy Phase I 2-AGPS/AFLT Capable 3-LEC ALI Interface 4-LEC Data Format 5-PSAP CPE 6-PSAP Rebid 7-VZW Base Station Almanac 8-Final Testing						
WY	Sweetwater	Sweetwater County Emergency Management Agency	08/27/01		Qwest	Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification scheduled; PSAP/LEC contract pending