

**Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, DC 20554**

In the Matter of)
)
Revision of the Commission’s Rules) CC Docket No. 94-102
To Ensure Compatibility with Enhanced)
E911 Emergency Calling Systems)
)

To: The Commission

**Quarterly Report of Wireless Communications Venture
Regarding TTY Access to Digital Wireless Systems**

Wireless Communications Venture (“WCV”) hereby reports on its implementation of text telephone (“TTY”) access to digital wireless systems, in compliance with the Federal Communications Commission’s (“FCC” or “Commission”) *Waiver Grant Order* in the above-captioned proceeding.¹

In its October 15, 2002 report, WCV informed the Commission that it had upgraded from MTX7 to MTX9 software for its switch in its efforts to achieve digital TTY compatibility and noted that it would be digital TTY compatible as soon as Nortel delivered and installed the MTX10 software. At that time, WCV reported that the earliest Nortel expected to be able to deliver the MTX10 load was by the end of November 2002. Based on that assumption, WCV remained confident that it could test the TTY solution and have it working before its FCC-adjusted implementation date of January 31, 2003.²

¹ *In re Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems*, Order, CC Docket No. 94-102, DA 02-1540 (June 28, 2002) (“*Waiver Grant Order*”).

² *See Waiver Grant Order*, Appendix A at 13 (where the Commission adjusted WCV’s implementation date to January 31, 2003).

Nortel now informs WCV that it will not be able to deliver software load MTX10 until February 17, 2003. Accordingly, WCV will follow up this report with a request for limited waiver of its January 31, 2003 deadline with further details regarding its new schedule for achieving digital TTY access.

January 15, 2003