

**APPENDIX F**

E911 Phase II less 6 mts 012103\_FCC

PSAP State	PSAP / Authority Request	PSAPs	Phase 1 Routing Solution	Emergency Service Provider (LEC)	Phase I Launched Date	Phase II Received Date	Phase II Implementation Schedule	Schedule Type
AL	Cullman County	4	Hy-CAS	Bell South	08/01/01	09/06/02	TBD	
AL	Ozark - Dale County	2	CAS	Verizon	02/05/02	09/11/02	TBD	
AL	Shelby County 911	3	Hy-CAS	Bell South	07/27/00	11/26/02	TBD	
AR	Jefferson County 911 (MECA)	1	Hy-CAS	SBC-SWBT	02/27/02	09/11/02	03/11/03	
FL	Brevard County 911	1	Hy-CAS	Bell South	05/16/02	08/20/02	05/15/03	Agreement
FL	Madison County Emerg. Medical Services	1	Hy-CAS	Sprint LTD	02/28/02	12/08/02	06/08/03	
FL	St. Johns County Sheriff's Office	1	Hy-CAS	Bell South	12/05/01	10/03/02	05/29/03	Agreement
IL	Bureau County	2	NCAS		10/23/02	12/23/02	06/23/03	
IL	City of Zion PD (Lake County)	1	NCAS		03/28/02	01/07/03	07/07/03	
IL	Lansing PD (Cook County)	1	NCAS	Ameritech	01/24/02	10/03/02	TBD	
IL	Sangamon County Emerg. Tele. System	1	NCAS		12/21/01	01/06/03	07/06/03	
IL	SouthCom - Includes Olympia Fields, Matteson, and Richton	3	NCAS		07/02/02	12/28/02	06/28/03	
IL	Will County 911 System (Lincolnway PD)	9	NCAS		09/27/01	10/03/02	TBD	
IN	Bartholomew County Emerg. Ops. Ctr.	1	NCAS	Verizon - GTE		08/20/02	03/30/03	
IN	Cass County	1	NCAS SALI	Verizon - GTE	06/05/02	11/21/02	TBD	
IN	Wells County	1	NCAS	SBC - Ameritech	02/19/02	09/06/02	06/30/03	
KS	Dickinson Co. Emerg. Comm. Center	1	NCAS	SBC-SWBT	11/08/02	11/19/02	05/19/03	
NC	City of New Bern	1	CAS-FGD	Sprint LTD	08/06/02	09/05/02	07/01/03	Agreement
NC	Columbus County Emerg. Services	1	CAS-FGD	Sprint LTD	02/25/02	09/23/02	07/01/03	Agreement
NC	County of Harnett	1	CAS-FGD	Sprint LTD	04/04/01	09/06/02	07/01/03	Agreement
NC	Cumberland County 9-1-1	1	CAS-FGD	Sprint LTD	08/16/01	09/27/02	07/01/03	Agreement
NC	Davidson County Emergency Comm.	1	Hy-CAS	Bell South	08/23/01	08/08/02	06/15/03	Agreement
NC	Eden PD	1	Hy-CAS	Bell South	10/01/01	11/26/02	05/16/03	Agreement
NC	Forsyth County 911	2	Hy-CAS	Bell South	09/28/01	10/25/02	06/15/03	Agreement

E911 Phase II less 6 mts 012103\_FCC

NC	Gaston County	1	CAS-FGD	Sprint LTD		12/11/02	06/11/03	
NC	Granville Co. 9-1-1 Emerg. Comm.	1	CAS-FGD	Sprint LTD	10/19/01	09/10/02	07/01/03	Agreement
NC	Haywood County	1	Hy-CAS	Bell South	02/22/02	10/29/02	05/15/03	Agreement
NC	Hoke County Emer. Comm.	1	CAS-FGD	Sprint LTD	09/27/01	08/29/02	07/01/03	Agreement
NC	Lenoir, City of	1	CAS-FGD	Sprint LTD	03/18/02	10/17/02	07/01/03	Agreement
NC	Lincoln County Sheriff's Office	1	Hy-CAS	Bell South	08/21/01	08/20/02	06/15/03	Agreement
NC	Nash County Emergency Services	1	CAS-FGD	Sprint LTD	12/20/01	09/27/02	07/01/03	Agreement
NC	Orange County Emergency Mngmt.	1	Hy-CAS	Bell South	09/27/01	10/14/02	06/15/03	Agreement
NC	Rockingham County Emergency Services	1	Hy-CAS	Bell South	09/28/01	11/20/02	07/01/03	Agreement
NC	Sanford Police Department (Lee Co.)	1	CAS-FGD	Sprint LTD	07/02/02	09/23/02	07/01/03	Agreement
NY	Chautauqua Co. Office of Sheriff	1	CAS	Alltel	05/13/02	12/19/02	06/17/03	
NY	Herkimer County Sheriff	1	NCAS	Verizon - BA		08/27/02	03/09/03	Agreement
NY	NY State Police - Albany County	1	NCAS	Verizon		10/22/02	05/01/03	
NY	NY State Police - Rensselaer County	1	NCAS	Verizon		10/22/02	05/01/03	
NY	NY State Police - Schoharie County	1	NCAS	Verizon		10/22/02	05/01/03	
NY	Oswego County	1	NCAS	Verizon		11/26/02	06/01/03	
NY	Ulster County	1	NCAS	Verizon		10/18/02	05/01/03	
NY	Warren County SD	1	NCAS	Verizon-BA	10/21/02	01/17/03	07/17/03	
NY	Yates County	1				01/13/03	07/13/03	
PA	Pike County Comm. Center	1	NCAS	N/A	05/14/02	11/26/02	06/01/03	
TX	Austin County Emerg. Comm. District	1	Hy-CAS	SBC - SWBT	03/02/01	08/20/02	TBD	
TX	City of Corpus Christi	1	NCAS	SBC - SWBT	05/12/02	10/03/02	TBD	
TX	City of Plano	1	Hy-CAS	SBC - SWBT	08/28/01	10/04/02	TBD	
TX	Lubbock Emergency Comm. District	5	Hy-CAS	SBC - SWBT	12/19/00	01/06/03	07/06/03	
TX	Montgomery County Emerg. Communication District	5	Hy-CAS	SBC - SWBT	02/08/01	08/27/02	TBD	

E911 Phase II less 6 mts 012103\_FCC

VA	City of Franklin Police Dept.	1	NCAS	Verizon		10/23/02	TBD	
VA	Clarke County Sheriff's Office	1	NCAS	Verizon		10/23/02	TBD	
VA	Greene County	1	NCAS	Verizon		10/23/02	TBD	
VA	Madison County E911	1	NCAS	Verizon		10/23/02	TBD	
VA	Madison County E911	1	NCAS	Verizon		10/23/02	TBD	
VA	Mathews County	1	NCAS	Verizon		10/23/02	TBD	
VA	Middlesex County	1	NCAS	Verizon		10/23/02	TBD	
VA	Page County EOC	1	NCAS	Verizon		10/23/02	TBD	
VA	Piedmont Valley - Culpeper County	1	NCAS	Verizon		10/23/02	TBD	
VA	Piedmont Valley - Louisa County	1	NCAS	Verizon	09/26/02	10/23/02	TBD	
VA	Shenandoah County	1	NCAS	Verizon		10/23/02	TBD	
VA	Stafford County Sheriff's Office	1	NCAS	Verizon	08/16/02	10/23/02	TBD	
VA	Town of West Point	1	NCAS	Verizon		10/23/02	TBD	
CA	Azsusa PD (LA County)	1	NCAS	SBC - PacBell		09/01/02	01/29/03	Agreement

## **APPENDIX G**

## E911 Phase II Plus 6 mts 012103\_FCC

PSAP State	PSAP / Authority Request	PSAPs	Phase 1 Routing Solution	Emergency Service Provider (LEC)	Phase I Launched Date	Phase II Received Date	Phase II Implementation Schedule	Schedule Type
AL	Athens - Limestone Co. Emergency Management	1	Hy-CAS	Bell South	07/16/01	05/31/01	TBD	Agreement
AL	Baldwin County	1	Hy-CAS	Bell South	09/27/01	05/04/01	TBD	Agreement
AL	City of Irondale PD	1	Hy-CAS	Bell South	08/25/00	11/28/01	TBD	Agreement
AL	City of Montgomery	1	Hy-CAS	Bell South	07/09/01	07/02/01	TBD	Agreement
AL	Hoover County	1	Hy-CAS	Bell South	08/25/00	11/07/01	TBD	Agreement
AL	Mobile County	1	Hy-CAS	Bell South	08/22/01	03/30/01	TBD	Agreement
AR	Hot Springs County	1	Hy-CAS	SBC-SWBT	02/04/02	11/15/01	TBD	Agreement
AR	Washington County Emergency Services (Springdale, CEMS, Fayetteville)	1	Hy-CAS	SBC-SWBT	03/19/01	01/16/02	TBD	Agreement
CO	Boulder Regional Emergency Authority	3	NCAS	Qwest	05/19/00	07/31/01	TBD	Agreement
CO	City of Denver Department of Safety	1	NCAS	Qwest	05/30/00	07/10/02	TBD	Agreement
CO	Eagle County ETSA	1	NCAS	Qwest	09/26/00	03/08/02	TBD	Agreement
CO	El Paso - Teller County 911	2	NCAS	Qwest	03/31/00	04/05/01	TBD	Agreement
CO	Larimer Emergency (LETA)	5	NCAS	Qwest	04/26/00	06/14/01	TBD	Agreement
CO	Summit County Communication Center	1	NCAS	Qwest	05/19/00	04/02/02	TBD	Agreement
CT	State of Connecticut / Department of Public Safety	25	Hy-CAS	SBC - SNET	07/31/02	08/03/01	06/01/03	Agreement
CT	State of Connecticut / Department of Public Safety	37	Hy-CAS	SBC - SNET	07/31/02	08/03/01	06/01/03	Agreement
CT	State of Connecticut / Department of Public Safety	46	Hy-CAS	SBC - SNET	07/31/02	08/03/01	06/01/03	Agreement
FL	Lee County Division of Public Safety	1	CAS	Sprint LTD	12/19/02	10/19/01	02/20/03	Agreement
FL	Miami - Dade County 911	10	Hy-CAS	Bell South	07/27/01	03/15/02	05/14/03	Agreement
FL	Monroe County Board of Comm.	4	Hy-CAS	Bell South	10/17/01	03/05/02	05/20/03	Agreement

E911 Phase II Plus 6 mts 012103\_FCC

FL	Nassau County Sheriff's Office	1	Hy-CAS	Bell South	09/06/01	04/19/01	05/28/03	Agreement
FL	Orange County 911	1	Hy-CAS	Bell South	05/24/01	01/12/01	05/15/03	Agreement
FL	Palm Beach County 911	22	Hy-CAS	Bell South	05/21/01	04/19/01	05/27/03	Agreement
FL	Pinellas County Emergency Comm.	1	CAS	Verizon-GTE	08/23/01	01/24/02	TBD	Agreement
FL	Seminole County Emergency Comm.	1	Hy-CAS	Bell South	12/05/01	01/03/02	05/27/03	Agreement
FL	Sumpter County 911	1	CAS-SS7	Sprint LTD	11/07/01	01/22/02	02/18/03	Agreement
FL	Volusia County	5	Hy-CAS	Bell South	11/16/01	06/20/01	TBD	Agreement
GA	Cherokee County 911	1	Hy-CAS	Bell South	12/14/99	06/11/02	05/29/03	Agreement
GA	City of Conyers PD	1	Hy-CAS	Bell South	01/04/01	11/08/01	05/22/03	Agreement
GA	Clay County-City of Morrow Emerg. Comm.	1	Hy-CAS	Bell South	09/24/01	09/27/01	05/21/03	Agreement
GA	Douglas County	1	NCAS	Bell South	12/19/02	04/02/02	06/05/03	Agreement
GA	Rockdale County 911	1	Hy-CAS	Bell South	01/04/01	04/04/01	05/22/03	Agreement
IL	City of Chicago (Cook County)	13	NCAS	SBC-Ameritech	04/26/02	07/31/00	03/13/03	Agreement
IL	City of Evanston PD (Cook County)	1	NCAS	SBC-Ameritech	02/26/02	02/12/02	04/03/03	Agreement
IL	Clinton County 9-1-1	2	NCAS	SBC-Ameritech	09/29/00	11/07/01	04/03/03	Agreement
IL	Deerfield PD (Lake - Cook County)	1	NCAS	SBC-Ameritech	10/10/02	12/05/01	03/20/03	Agreement
IL	DeKalb Co. 911 Emerg. Telephone System	1	NCAS	Verizon - GTE	07/30/02	10/16/00	TBD	Agreement
IL	Galesburg / Knox County ETS	5	NCAS	Gallatin River		11/17/00	03/04/03	Agreement
IL	Northbrook PD (Cook County)	1	NCAS	SBC-Ameritech	03/07/02	03/13/02	03/18/03	Agreement
IL	Orland Park (Cook - Will Counties)	2	NCAS	SBC-Ameritech	08/21/01	02/22/02	TBD	Agreement
IL	Rock Island County	5	NCAS	SBC-Ameritech	01/29/02	01/15/01	TBD	Agreement
IL	Village of Glenview (Cook County) (Village of Wheeling is secondary PSAP)	1	NCAS	SBC-Ameritech	04/02/02	04/18/02	02/18/03	Agreement

## E911 Phase II Plus 6 mts 012103\_FCC

IL	Village of Morton Grove	1	NCAS	SBC-Ameritech	03/07/02	01/09/01	TBD	Agreement
IL	Village of Northfield ETSB (Cook County)	1	NCAS	SBC-Ameritech	03/07/02	06/06/02	03/04/03	Agreement
IL	Village of Skokie (Cook County)	1	NCAS	SBC-Ameritech	05/07/02	01/07/02	Testing underway	Agreement
IL	Village of Vernon Hills PD	1	NCAS	SBC-Ameritech	03/21/02	06/14/01	03/06/03	Agreement
IL	Village of Wheeling (secondary to Glenview)	1	NCAS	SBC-Ameritech	04/02/02	04/23/02	02/18/03	Agreement
IL	Waukegan (Lake County)	1	NCAS	SBC-Ameritech	08/16/01	11/21/01	03/25/03	Agreement
IN	Adams County	1	NCAS SALI	Sprint LTD	01/18/02	03/22/02	06/30/03	Agreement
IN	Allen County Sheriff	1	CAMA	Verizon - GTE	01/24/02	02/02/01	05/30/03	Agreement
IN	Clark County Public Safety	2	NCAS	SBC - Ameritech	05/05/00	11/15/01	TBD	Agreement
IN	Dearborn County	1	NCAS SALI	Sprint LTD	12/11/01	11/13/01	06/30/03	Agreement
IN	DeKalb County	1	NCAS SALI	Verizon - GTE	01/24/02	11/17/00	05/30/03	Agreement
IN	Delaware County	1	NCAS	SBC - Ameritech	08/20/01	06/21/01	04/17/03	Agreement
IN	Delaware County	1	NCAS	SBC - Ameritech	08/20/01	06/21/01	04/17/03	Agreement
IN	Elkart Public Safety Comm. Center	1	NCAS SALI	Verizon - GTE	08/21/02	01/23/01	05/30/03	Agreement
IN	Fulton County	1	NCAS SALI	Sprint LTD	01/18/02	05/22/01	05/01/03	Agreement
IN	Gibson County	1	NCAS SALI	Verizon - GTE	08/13/02	11/13/01	03/04/03	Agreement
IN	Grant County Sheriff's Office	1	NCAS	SBC - Ameritech	02/12/02	01/10/01	07/30/03	Agreement
IN	Hancock County	1	NCAS	SBC - Ameritech	01/30/02	05/21/02	07/30/03	Agreement
IN	Huntington County	1	NCAS	SBC - Ameritech	02/19/02	01/23/01	07/30/03	Agreement
IN	Johnson County Sheriffs Department	5	NCAS	SBC - Ameritech	10/28/99	03/13/01	TBD	Agreement
IN	Kokomo Police Department	1	NCAS	SBC - Ameritech		11/13/01	07/30/03	Agreement
IN	Kosciusko County	1	NCAS	Sprint LTD	01/15/02	06/29/01	06/30/03	Agreement
IN	LaGrange County	1	NCAS SALI	Sprint LTD	01/10/02	11/13/01	06/30/03	Agreement
IN	Lawrence County Sheriff	1	NCAS	SBC - Ameritech	08/15/02	04/24/01	07/30/03	Agreement
IN	Madison County Sheriff	1	NCAS	SBC - Ameritech	01/30/02	11/27/01	07/30/03	Agreement

## E911 Phase II Plus 6 mts 012103\_FCC

IN	Metropolitan Emergency Comm. (MECA)	5	NCAS	SBC - Ameritech	07/07/00	04/02/02		Agreement
IN	Miami County	1	NCAS	SBC - Ameritech	02/21/02	04/22/02	07/30/03	Agreement
IN	Monroe County	1	NCAS	SBC - Ameritech	07/25/02	09/06/01	05/06/03	Agreement
IN	Putnam County	1	NCAS SALI	Verizon - GTE	12/07/01	11/27/01	02/13/03	Agreement
IN	Scott County	1	NCAS SALI	Verizon - GTE	08/16/02	03/22/02	02/25/03	Agreement
IN	Shelby County	1	NCAS	SBC - Ameritech	04/04/02	03/22/02	03/25/03	Agreement
IN	Shelby County	1	NCAS	SBC - Ameritech	07/25/02	03/22/02	03/25/03	Agreement
IN	Starke County Sheriff's Department	1	NCAS SALI	Sprint LTD	01/08/02	03/22/02	06/30/03	Agreement
IN	Vigo County E- 911	1	NCAS	Verizon - GTE	08/01/02	05/21/01	03/20/03	Agreement
KS	Johnson County Sheriffs Department	1	NCAS	SBC-SWBT		11/16/01	04/01/03	Agreement
KS	Leawood Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
KS	Lenexa Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
KS	Olathe Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
KS	Overland Park Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
KS	Prairie Village Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
KS	Shawnee Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
KS	Unified Government of Wyandotte Co.	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
KY	Lexington - Fayette Urban Co. Gov. (LFUGG)	1	NCAS SALI	Alltel	10/15/02	01/02/02	02/06/03	Agreement
KY	Louisville / Jefferson County	1	NCAS	Bell South	11/15/02	11/21/01	TBD	Agreement
LA	Iberville Parish Council Office of Emergency Preparedness	1	Hy-CAS	Bell South	01/09/02	06/11/02	Hold	Agreement
LA	Lafayette Parish Comm. Dist.	1	Hy-CAS	Bell South	03/07/02	02/18/02	03/18/03	Agreement
LA	St. Tammany Parish Comm. District	1	Hy-CAS	Bell South	09/25/01	04/16/01	03/27/03	Agreement
MD	Anne Arundle County	1	NCAS	Alltel	07/16/02	04/16/01	02/11/03	Agreement

E911 Phase II Plus 6 mts 012103\_FCC

MI	Genesee County Communications Center	1	NCAS	SBC/Ameritech	08/01/02	07/17/02	TBD	Agreement
MN	Minnesota Department of Administration	19	NCAS	Qwest	05/01/02	04/13/01	TBD	Agreement
MO	Belton Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Blue Springs Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Cass County Sheriff's Office	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Christian County E9-1-1	1	NCAS	Verizon/Century Tel	04/11/02	12/07/01	04/01/03	Agreement
MO	Clay County Sheriff's Office	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Gladstone Public Safety	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Grandview Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Harrisonville Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Independence Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Jackson County Sheriff's Office	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Kansas City MO Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Lee's Summit Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Liberty Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Lincoln County	1	NCAS	Verizon - GTE		05/07/02	06/01/03	Agreement
MO	North KC Police	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Platte County Sheriff's Office	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Pleasant Hill Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Pleasant Valley Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Ray County 9-1-1	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Raymore Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Raytown Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement

E911 Phase II Plus 6 mts 012103\_FCC

MO	Riverside Department of Public Safety	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Scott County E9-1-1	1	NCAS	SBC-SWBT	11/12/02	07/08/02	04/01/03	Agreement
MO	Sugar Creek Police Department	1	NCAS SALI	SBC-SWBT		11/16/01	04/01/03	Agreement
MO	Warren County Emergency Services	1	CAS	Verizon/Century Tel	04/25/02	07/26/01	04/01/03	Agreement
MS	Jackson County Emergency Comm.	1	Hy-CAS	Bell South	02/18/02	04/04/01	03/25/03	Agreement
MS	Lamar County E-911	1	Hy-CAS	Bell South	08/16/01	04/13/01	04/29/03	Agreement
NC	Catawba Co.	1	Hy-CAS	Bell South	03/29/02	06/04/02	06/01/03	Agreement
NC	Charlotte / Mecklenburg PD	1	Hy-CAS	Bell South	07/30/01	04/09/02	05/15/03	Agreement
NC	City of High Point	1	Hy-CAS	Bell South	08/17/01	04/26/02	06/01/03	Agreement
NC	City of Winston - Salem PD	1	Hy-CAS	Bell South	09/28/01	06/18/02	06/01/03	Agreement
NC	Fayetteville	1	CAS-FGD	Sprint LTD	08/16/01	11/02/01	04/01/03	Agreement
NC	Guilford County	1	Hy-CAS	Bell South	08/17/01	04/09/02	04/15/03	Agreement
NC	New Hanover County	1	Hy-CAS	Bell South	03/22/02	03/04/02	05/01/03	Agreement
NC	Randolph Co. Emergency Services	1	CAS-FGD	Sprint LTD	03/29/01	09/07/01	07/01/03	Agreement
NC	Rowan County Dept. of Telecomm.	1	Hy-CAS	Bell South	08/14/00	08/22/01	05/15/03	Agreement
NC	Stanly County	1	Hy-CAS	Bell South	12/27/01	04/23/02	05/15/03	Agreement
NC	Surry County	1	CAS-FGD	Sprint LTD	08/14/02	12/14/01	TBD	Agreement
NC	Wake County	1	Hy-CAS	Bell South	05/04/01	12/05/01	05/15/03	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / Bergen	17	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / Camden	12	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / Essex	32	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement

## E911 Phase II Plus 6 mts 012103\_FCC

NJ	Office of Emerg. Telecom Services State of New Jersey / Hudson	24	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / Hunterdon	12	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / Mercer	10	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / Middlesex	16	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / MonMouth	16	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / Morris	18	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / Ocean	12	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / Passaic	26	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / Somerset	14	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / Sussex	30	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / Union	21	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NJ	Office of Emerg. Telecom Services State of New Jersey / Warren	14	CAS	Verizon - BA	TBD	04/08/01	TBD	Agreement
NV	Henderson Police Department	1	NCAS	Sprint LTD	TBD	03/05/01	Hold	Agreement

## E911 Phase II Plus 6 mts 012103\_FCC

NY	Cattaraugus County SO	1	CAS	Verizon - BA	12/03/01	06/10/02	Testing underway	Agreement
NY	County of Orleans	1	CAS	Verizon - BA	02/14/02	04/19/01	Testing underway	Agreement
NY	Erie Co.	25	CAS	Verizon - BA	11/15/01	04/16/01	02/07/03	Agreement
NY	Genesee County Sheriff	1	CAS	Verizon - BA	03/11/02	04/19/01	02/10/03	Agreement
NY	NY State Police - Schenectady County	1	NCAS	Verizon - BA		12/03/01	02/06/03	Agreement
NY	Office of Sheriff - Co. of Ontario	1	NCAS	Verizon - BA	07/16/02	10/02/01	06/15/03	Agreement
NY	Onondaga County (Syracuse)	1	NCAS	Verizon - BA	09/09/02	04/03/01	02/16/03	Agreement
NY	Suffolk County	1	NCAS	Verizon - BA		05/23/02	04/01/03	Agreement
OH	Amberley Village	1	NCAS	Cincinnati Bell	01/18/02	04/16/01	05/01/03	Agreement
OH	City of Cincinnati	5	NCAS	Cincinnati Bell	04/03/02	04/16/01	05/01/03	Agreement
OH	City of Norwood	1	NCAS	Cincinnati Bell	10/23/02	04/16/01	05/01/03	Agreement
OH	City of Wyoming	1	NCAS	Cincinnati Bell	10/22/02	04/16/01	05/01/03	Agreement
OH	Delaware County Emergency Services	1	NCAS SALI	Verizon - GTE	09/25/02	07/31/02	02/13/03	Agreement
OH	Hamilton County	1	NCAS	Cincinnati Bell	03/11/02	04/16/01	05/01/03	Agreement
OH	Hocking County	1	NCAS	Verizon - GTE	06/20/02	01/07/02	Testing underway	Agreement
OH	Miami County Comm. Center	1	NCAS	SBC - Ameritech		11/08/01	hold	Agreement
OH	Sandusky County	1	NCAS	SBC - Ameritech		02/18/02	hold	Agreement
PA	County of York 911 Communication	1	NCAS SALI	Verizon - GTE	05/22/02	04/19/01	02/25/03	Agreement
PA	Erie County	11	NCAS SALI	Verizon - GTE	12/12/01	04/16/01	Testing underway	Agreement
SC	Chester County 911	1	Hy-CAS	Bell South	09/07/01	06/07/01	TBD	Agreement
SC	Greenville County	5	Hy-CAS	Bell South	11/16/01	11/20/01	TBD	Agreement
TN	Anderson County	1	NCAS	Bell South	03/19/02	12/28/01	TBD	Agreement
TN	Athens PD	1	NCAS	Bell South	03/29/02	12/28/01	TBD	Agreement
TN	Bartlett PD	1	NCAS	Bell South	03/19/02	12/28/01	TBD	Agreement

E911 Phase II Plus 6 mts 012103\_FCC

TN	Bedford	1	NCAS	Bell South	08/30/02	12/28/01	TBD	Agreement
TN	Benton County	1	NCAS	Bell South	04/16/02	12/28/01	TBD	Agreement
TN	Blount County	1	NCAS	Bell South	03/12/02	12/28/01	TBD	Agreement
TN	Bradley County	1	NCAS	Bell South	03/13/02	12/28/01	TBD	Agreement
TN	Brentwood PD	1	NCAS	Bell South	03/04/02	12/28/01	TBD	Agreement
TN	Bristol PD	1	NCAS	Sprint LTD	08/13/02	12/28/01	TBD	Agreement
TN	Carter County	1	NCAS	Sprint LTD	09/18/02	12/28/01	02/12/03	Agreement
TN	Chattanooga PD	1	NCAS	Bell South	03/19/02	12/28/01	TBD	Agreement
TN	Cheatham County	1	NCAS	Bell South	02/26/02	12/28/01	TBD	Agreement
TN	City of Clinton PD	1	NCAS	Bell South	03/19/02	12/28/01	TBD	Agreement
TN	City of Johnson City	1	NCAS	Sprint LTD	09/18/02	12/28/01	02/11/03	Agreement
TN	City of Kingsport	1	NCAS	Sprint LTD	08/13/02	12/28/01	02/18/03	Agreement
TN	Coffee County	1	NCAS	Bell South	02/28/02	12/28/01	TBD	Agreement
TN	Collierville PD	1	NCAS	Bell South	04/09/02	12/28/01	TBD	Agreement
TN	Cumberland/ Tennessee	1	NCAS	Citizen	07/11/02	12/28/01	TBD	Agreement
TN	Davidson County	1	NCAS	Bell South	02/26/02	12/28/01	TBD	Agreement
TN	Dickson County	1	NCAS	Bell South	03/05/02	12/28/01	TBD	Agreement
TN	East Ridge PD	1	NCAS	Bell South	03/19/02	12/28/01	TBD	Agreement
TN	Fayette County	1	NCAS	Bell South	04/19/02	12/28/01	TBD	Agreement
TN	Gallinburg PD	1	NCAS	Bell South	03/13/02	12/28/01	TBD	Agreement
TN	Germantown PD	1	NCAS	Bell South	04/09/02	12/28/01	TBD	Agreement
TN	Gibson County	1	NCAS	Bell South	04/03/02	12/28/01	TBD	Agreement
TN	Greene County	1	NCAS	Sprint LTD	09/05/02	12/28/01	02/27/03	Agreement
TN	Hamblen County	1	NCAS	Sprint LTD	07/02/02	12/28/01	TBD	Agreement
TN	Hamilton County	1	NCAS	Bell South	03/19/02	12/28/01	TBD	Agreement
TN	Hawkins	1	NCAS	Sprint LTD	07/11/02	12/28/01	TBD	Agreement

E911 Phase II Plus 6 mts 012103\_FCC

TN	Haywood County	1	NCAS	Bell South	04/04/02	12/28/01	TBD	Agreement
TN	Henderson County	1	NCAS	Bell South	04/04/02	12/28/01	TBD	Agreement
TN	Hickman County	1	NCAS	Bell South	04/02/02	12/28/01	TBD	Agreement
TN	Humphrys County	1	NCAS	Bell South	04/04/02	12/28/01	TBD	Agreement
TN	Jackson PD	1	NCAS	Bell South	04/09/02	12/28/01	TBD	Agreement
TN	Jefferson County EOC	1	NCAS	Bell South	03/26/02	12/28/01	TBD	Agreement
TN	Jefferson PD	1	NCAS	Sprint LTD	09/26/02	12/28/01	TBD	Agreement
TN	Knox County	1	NCAS	Bell South	04/11/02	12/28/01	TBD	Agreement
TN	La Vergne PD	1	NCAS	Bell South	02/21/02	12/28/01	TBD	Agreement
TN	Lauderdale County	1	NCAS	Bell South	04/04/02	12/28/01	TBD	Agreement
TN	Lookout Mountain PD	1	NCAS	Bell South	03/19/02	12/28/01	TBD	Agreement
TN	Louden County	1	NCAS	Bell South	03/21/02	12/28/01	TBD	Agreement
TN	Marion County	1	NCAS	Bell South	03/09/02	12/28/01	TBD	Agreement
TN	Maury County	1	NCAS	Bell South	02/19/02	12/28/01	TBD	Agreement
TN	Memphis PD	1	NCAS	Bell South	04/13/02	12/28/01	TBD	Agreement
TN	Monroe County	1	NCAS	Bell South	03/26/02	12/28/01	TBD	Agreement
TN	Montgomery County	1	NCAS	Bell South	04/02/02	12/28/01	TBD	Agreement
TN	Murfreesboro PD	1	NCAS	Bell South	02/21/02	12/28/01	TBD	Agreement
TN	Oak Ridge PD	1	NCAS	Bell South	03/19/02	12/28/01	TBD	Agreement
TN	Pigeon Forge PD	1	NCAS	Bell South	03/13/02	12/28/01	TBD	Agreement
TN	Polk County	1	NCAS	Bell South	03/12/02	12/28/01	TBD	Agreement
TN	Putnam County	1	NCAS	Citizen	04/19/02	12/28/01	TBD	Agreement
TN	Red Bank PD	1	NCAS	Bell South	03/19/02	12/28/01	TBD	Agreement
TN	Rhea County	1	NCAS	Bell South	03/07/02	12/28/01	TBD	Agreement
TN	Roane County	1	NCAS	Bell South	03/26/02	12/28/01	TBD	Agreement
TN	Robertson County	1	NCAS	Bell South	02/21/02	12/28/01	TBD	Agreement

## E911 Phase II Plus 6 mts 012103\_FCC

TN	Rutherford County	1	NCAS	Bell South	02/26/02	12/28/01	TBD	Agreement
TN	Sevier County	1	NCAS	Bell South	03/13/02	12/28/01	TBD	Agreement
TN	Sevierville PD	1	NCAS	Bell South	03/21/02	12/28/01	TBD	Agreement
TN	Shelby County	1	NCAS	Bell South	03/27/02	12/28/01	TBD	Agreement
TN	Signal Mountain PD	1	NCAS	Bell South	04/09/02	12/28/01	TBD	Agreement
TN	Smith County	1	NCAS	Bell South	03/07/02	12/28/01	TBD	Agreement
TN	Smyrna PD	1	NCAS	Bell South	02/21/02	12/28/01	TBD	Agreement
TN	Soddy Daisy PD	1	NCAS	Bell South	03/19/02	12/28/01	TBD	Agreement
TN	Springfield PD	1	NCAS	Bell South	02/26/02	12/28/01	TBD	Agreement
TN	Sullivan County	1	NCAS	Sprint LTD	07/25/02	12/28/01	02/07/03	Agreement
TN	Sumner County	1	NCAS	Bell South	02/19/02	12/28/01	TBD	Agreement
TN	Tipton County	1	NCAS	Bell South	04/19/02	12/28/01	TBD	Agreement
TN	Trousdale County	1	NCAS	Bell South	03/07/02	12/28/01	TBD	Agreement
TN	Unicol County	1	NCAS	Sprint LTD	01/07/03	12/28/01	02/13/03	Agreement
TN	Washington County	1	NCAS	Sprint LTD	12/12/02	12/28/01	TBD	Agreement
TN	Williamson County	1	NCAS	Bell South	02/21/02	12/28/01	TBD	Agreement
TN	Wilson County	1	NCAS	Bell South	04/14/02	12/28/01	TBD	Agreement
TX	9-1-1 Network of East Texas	1	NCAS	SBC - SWBT	03/12/02	06/04/02	Hold	Agreement
TX	Abilene / Taylor Co. 9-1-1 District	2	Hy-CAS	SBC-SWBT	01/22/01	09/05/01	TBD	Agreement
TX	Bexar Metro 911 Network Dist.	20	NCAS and HCAS	SBC - SWBT	05/25/01	06/13/01	02/27/03	Agreement
TX	CAPCO - Auston PD only	1	NCAS	SBC - SWBT	03/29/02	04/12/02	02/05/03	Agreement
TX	City of Dallas	1	NCAS	SBC - SWBT	04/10/02	01/12/01	TBD	Agreement
TX	City of Richardson	4	Hy-CAS	SBC - SWBT	01/18/01	03/20/01	TBD	Agreement
TX	DENCO Area 911	12	Hy-CAS	Verizon	05/01/00	01/03/01	03/15/03	Agreement
TX	Galveston County Emergency Communication District	1	NCAS	SBC - SWBT	11/13/01	08/09/01	TBD	Agreement

E911 Phase II Plus 6 mts 012103\_FCC

TX	Midland Emerg. Communication Dist.	1	Hy-CAS	SBC - SWBT	02/13/01	03/11/02	TBD	Agreement
TX	Nortex 911 Comm. District	1	NCAS	SBC - SWBT	01/03/01	02/27/01	02/06/03	Agreement
TX	Potter-Randall County Emergency Communications District	6	Hy-CAS	SBC - SWBT	12/04/00	07/01/02	TBD	Agreement
TX	South East Texas RPC (Hardin, Jefferson, & Orange Counties)	5	NCAS	SBC - SWBT	10/30/01	04/12/02	03/15/03	Agreement
TX	Tarrant County 911 District	41	NCAS	SBC - SWBT		04/19/01	02/04/03	Agreement
VA	Arlington County	1	NCAS	Verizon	07/23/02	07/23/01	04/15/03	Agreement
VA	Chesterfield County	1	NCAS	Verizon	06/30/00	02/08/01	TBD	Agreement
VA	City of Alexandria	1	NCAS	Verizon	08/06/02	06/01/01	03/20/03	Agreement
VA	City of Chesapeake	1	NCAS	Verizon	09/08/00	03/28/01	Testing underway	Agreement
VA	City of Newport News	1	NCAS	Verizon	03/23/00	03/27/01	TBD	Agreement
VA	City of Norfolk	1	NCAS	Verizon	03/24/00	04/01/01	TBD	Agreement
VA	City of Portsmouth	1	NCAS	Verizon	03/03/00	03/20/01	TBD	Agreement
VA	City of Richmond	1	NCAS	Verizon	07/07/00	10/11/01	TBD	Agreement
VA	City of Roanoke	1	NCAS	Verizon	07/01/02	09/26/01	TBD	Agreement
VA	City of Suffolk	1	NCAS	Verizon	04/06/00	03/26/01	TBD	Agreement
VA	City of Virginia Beach	1	NCAS	Verizon	09/06/00	03/13/01	TBD	Agreement
VA	City Of Williamsburg	1	NCAS	Verizon	12/14/01	03/14/01	TBD	Agreement
VA	County of Henrico	1	NCAS	Verizon	06/29/00	10/23/01	TBD	Agreement
VA	Fairfax County	1	NCAS	Verizon	12/03/02	07/23/01	TBD	Agreement
VA	James City County	1	NCAS	Verizon	12/14/01	04/04/01	TBD	Agreement
VA	Loudoun County	1	NCAS	Verizon	08/16/02	07/23/01	TBD	Agreement
VA	Piedmont Valley - City of Winchester	1	NCAS	Verizon	08/08/02	06/26/01	TBD	Agreement
VA	Piedmont Valley - Clarke County	1	NCAS	Verizon	08/13/02	05/22/01	TBD	Agreement

E911 Phase II Plus 6 mts 012103\_FCC

VA	Piedmont Valley - Frederick County	1	NCAS	Verizon	07/18/02	07/30/01	TBD	Agreement
VA	Pittsylvania County	1	CAS	Verizon	06/14/01	05/29/02	TBD	Agreement
VA	Prince William County	1	NCAS	Verizon	10/01/02	07/23/01	TBD	Agreement
VA	Rockbridge Regional Public Safety Communications Center	1	CAS	Sprint	07/16/01	05/29/02	TBD	Agreement
VA	Salem Police Department	1	NCAS	Verizon	07/01/02	05/29/02	TBD	Agreement
VT	State of Vermont - Lamoille	1	NCAS	Verizon	01/08/03	01/15/02	03/18/03	Agreement
VT	State of Vermont - Montpelier PD	1	NCAS	Verizon	12/17/02	01/15/02	03/18/03	Agreement
VT	State of Vermont - Rockingham VSP	1	NCAS	Verizon	12/17/02	01/15/02	03/18/03	Agreement
VT	State of Vermont - Rutland VSP	1	NCAS	Verizon	07/26/02	01/15/02	03/18/03	Agreement
VT	State of Vermont - Shelburne PD	1	NCAS	Verizon	08/01/02	01/15/02	03/18/03	Agreement
VT	State of Vermont - Springfield PD	1	NCAS	Verizon	09/03/02	01/15/02	03/18/03	Agreement
VT	State of Vermont - St. Albans City PD	1	NCAS	Verizon	09/02/02	01/15/02	03/18/03	Agreement
VT	State of Vermont - Williston VSP	1	NCAS	Verizon	07/18/02	01/15/02	03/18/03	Agreement
WA	King County	17	NCAS	Qwest	07/30/02	10/30/01	04/30/03	Agreement
WA	Pierce County	9	NCAS	Qwest	07/30/02	12/19/00	04/30/03	Agreement
		892						

## **APPENDIX H**

Before the  
**FEDERAL COMMUNICATIONS COMMISSION**  
Washington, D.C. 20554

In the Matter of )  
 )  
Revision of the Commission's Rules ) CC Docket No. 94-102  
To Ensure Compatibility with )  
Enhanced 911 Emergency Calling Systems )

**DECLARATION OF KATHY A. WALKER**


I, Kathy A. Walker, hereby declare as follows:

1. I am Senior Vice-President – GMG Network Services, for Sprint PCS. In this capacity, I am responsible for Sprint's E911 deployment efforts, and am familiar with the Company's efforts in that regard.

2. I have reviewed the foregoing Sprint Quarterly E911 Implementation Report and believe that the facts contained therein are true and accurate.

I declare under penalty of perjury that the foregoing is true and correct, to the best of my knowledge and belief.

Dated this 1<sup>st</sup> day of February, 2003.



\_\_\_\_\_  
Kathy A. Walker  
Senior Vice-President – GMG Network Services

**CERTIFICATE OF SERVICE**

I, Jo-Ann Monroe, certify that on February 3, 2003, I caused a copy of the foregoing "Sprint Corporation Quarterly E911 Implementation Report" to be served on the following parties by first-class postage prepaid mail:

Robert M. Guss  
Counsel for APCO  
Shook Hardy & Bacon  
600 14<sup>th</sup> Street, N.W., Suite 800  
Washington, D.C. 20005

James R. Hobson  
Counsel for NENA  
Miller & Van Eaton  
1155 Connecticut Ave., N.W., Suite 1000  
Washington, D.C. 20036

David Solomon, Chief  
Enforcement Bureau  
Federal Communications Commission  
445 12<sup>th</sup> Street, S.W., Room 7-C485  
Washington, D.C. 20554

W. Mark Adams  
Executive Director  
NENA  
422 Beecher Road  
Columbus, OH 43230

John K. Ramsey  
Executive Director  
APCO International  
351 N. Williamson Blvd.  
Daytona Beach, FL 32114

Evelyn Bailey, President  
NASNA  
State of Vermont Enhanced 911 Board  
94 State Street – Drawer 20  
Montpelier, VT 05620

John Muleta, Chief  
Wireless Telecommunications Bureau  
Federal Communications Commission  
445 12<sup>th</sup> Street, S.W., Room 3-C252  
Washington, D.C. 20554

  
\_\_\_\_\_  
Jo-Ann Monroe