

FCC

RECEIVED

BEFORE THE
FEDERAL COMMUNICATIONS COMMISSION
WASHINGTON, D.C. 20554

APR 17 2003

In the Matter of

DOCKET FILE COPY ORIGINAL
Federal Communications Commission
Office of Secretary

Revision of the Commission's Rules to Ensure
Compatibility with Enhanced E911 Emergency
Calling Systems

CC Docket No. 94-102

To: The Commission

**Quarterly Report of Blanca Telephone Company
Regarding TTY Access to Digital Wireless Systems
and Information in Support of Request for a Brief Extension of the TTY Deadline**

Blanca Telephone Company (Reporter) hereby submits its quarterly report regarding implementation of Text Telephone access (TTY) to digital wireless systems in compliance with the FCC's *Fourth Report and Order* in the captioned proceeding. 66 Fed. Reg. 35430 (July 5, 2001).

Reporter provides cellular service in Colorado and uses Nortel hardware and software for its network architecture. On November 25, 2002 we reported that Nortel was not ready to install the required system upgrades to enable TTY and that Reporter expected its new switch to be delivered and installed within 6 months. Because provision of the required hardware and software is beyond Reporter's control, and because progress has been made toward installing the required TTY upgrade, Reporter sought a further, brief extension of the June 2002 TTY deadline to June 30, 2003. Reporter hereby reports that Nortel has installed the required TTY upgrades and that Reporter is now TTY compliant.

Respectfully submitted,
Timothy E. Welch
Hill & Welch
1330 New Hampshire Ave., N.W. #113
Washington, D.C. 20554
202-775-0070[9026] [FAX]

April 17, 2003