

94-102

DOCKET FILE COPY ORIGINAL

RECEIVED

ALLTEL Communications, Inc.
E-911
Third Quarterly Report
CC Docket No. 94-102
May 1, 2003

MAY 02 2003

Federal Communications Commission
Office of Secretary

Introduction

ALLTEL Communications, Inc. ("ACI") is a cellular and PCS provider subject to the Phase II deployment requirements for Tier II carriers as contained in the Commission's Order to Stay, CC Docket No. 94-102, 17 FCC Rcd 14841 (2002) ("Stay Order"). ACI has chosen an AGPS handset-based location technology to comply with the Phase II E-911 requirements. Under the terms of the Stay Order, ACI was required to begin selling and activating location capable handsets no later than March 1, 2003, and is required to begin delivering Phase II enhanced service to PSAPs by the later of six months of a bona fide PSAP request or March 1, 2003. ALLTEL has met its handset deployment threshold, and is implementing Phase I and Phase II service to PSAPs in accord with the activation time frames negotiated with the PSAPs. The instant report is submitted pursuant to paras. 28-31 of the Stay Order.

ACI has continued to actively engage the PSAPs within its market areas to ensure timely activation of both Phase I and Phase II E-911 services as early as possible given the status and readiness of the particular PSAP, the availability of vendor equipment and LEC upgrades, as well as the Commission's deadlines for Phase II E-911 under the Stay Order.

I. Phase II AGPS Network Deployments

ACI notes that various parts of its multi-vendor network, including handsets, cell sites, switches and the PDE/MPC, must all properly interface to provide seamless and reliable location data. ACI summarizes the status of the necessary network upgrades and deployments required for it to provide Phase II functions.

Switch Upgrades. ACI's network contains switches from each of the major vendors – Lucent, Nortel and Motorola. ACI has completed the software loads in its switches and cell sites as required and has tested its AGPS solution in selected markets served by each type of switch.

MPC/PDE. The redundant MPC/PDEs has been deployed and tested, and is fundamentally stable. Redundant trunking between the units has been implemented. ALLTEL has configured its system consistent with the standard E-2 interface and has completed testing. As discussed below, and as the Commission has acknowledged, further real-world testing of the MPC/PDE is necessary on a PSAP-by-PSAP basis to ensure end-to-end functionality. ACI is engaged in such testing with capable PSAPs prior to cutting to live service.

No. of Copies rec'd 2
List ABCDE

II. Handset Deployment

The Stay Order requires that ACI, as a Tier II carrier, begin selling and activating ALI-capable handsets by March 1, 2003. As previously reported, ALLTEL began deploying and activating its first ALI capable handsets in its markets on June 30, 2002 in compliance with this requirement. It fully expects to meet the May 31, 2003 handset deployment threshold (25% of new activations) and continues to target end of 3Q 2003 for reaching the 100% of digital handset deployment threshold. The following is a summary list of AGPS enabled handsets distributed by ALLTEL and their launch dates:

| | |
|-----------------|---------------|
| Audiovox 9155 | 6/30/02 |
| Kyocera 2325 | 10/4/02 |
| Motorola 120e | 10/10/02 |
| Kyocera 7135 | 11/02 |
| Audiovox 9500 | 11/02 |
| Toshiba CDM9500 | 11/02 |
| Kyocera 3225 | 3/03 |
| Motorola T720 | 2/03 |
| NOKIA 3585I | mid June 2003 |
| Motorola V60x | August, 2003. |

III. Accuracy Requirements and Methodology

ACI's extensive testing and evaluation processes were previously reported and detailed in its First and Second Reports. ACI has transitioned from testing and evaluation of its AGPS solution, which ACI believes is compliant with the Commission's rules and consistent with OET Bulletin 71, to real-world deployment of its technology in response to valid PSAP requests. ACI has contracted with TechnoCom to develop procedures and provide assistance to establish proper techniques to configure each cell site and sector as well as to ensure accurate delivery of Phase II location information to capable PSAPs. ACI and TechnoCom are working closely with individual capable PSAPs to further test and refine the accuracy and reliability of its solution, taking into account the particulars of each individual PSAP's network and capabilities. In all markets in which PSAPs have requested service ACI is capable of transmitting Phase II-compliant ALI to the PSAP for all of its MSC vendors – Lucent, Nortel and Motorola. As discussed below, additional testing is required as individual PSAPs complete their own upgrades and deployment proceeds on a PSAP by PSAP basis. Finally, ACI continues to test new ALI-capable handsets prior to their acceptance into its product line to establish benchmarks for Phase II location accuracy.

IV. Deployment Issues

As previously reported, ACI has encountered the same PSAP, vendor and LEC issues as well as the technology hurdles normally experienced with the initial deployment of a maturing technology. These issues have arisen in both the Phase I and Phase II

contexts. Many of these hurdles have since been overcome in most markets, and ACI believes that in most markets, remaining problems can continue to be resolved in time for timely deployment of Phase II to PSAPs.

ACI has aggressively worked to resolve the previously reported integration problems with the PDE and MPC products. These problems involved interpretation of standardized interfaces between different vendor platforms and the fact that commercial test equipment to verify and assist in the deployment of this AGPS technology was still being developed. Testing equipment is now available, and ACI has since been able to resolve many of these issues, particularly in its Lucent and Nortel markets. Developing the test method for the Motorola markets has proven more difficult, but ACI nevertheless expects that the deficiencies experienced can be resolved well in advance to meet the required target dates for launching service to individual capable PSAPs.

V. Status of Phase I and Phase II Deployment Efforts.

ACI continues to strive for early E-911 deployment. Substantial progress has been made in its efforts to deploy Phase I and Phase II service. For example, ALLTEL had deployed Phase II in four markets as of its Second Quarterly Report. ALLTEL reports herein that over seventy PSAPs have now been cut-live with Phase II service. Additional markets are moving toward live Phase II deployment rapidly and ACI has established good working relationships with the PSAPs in its markets.

A. Phase I

ALLTEL has deployed Phase I service in response to approximately 455 PSAP requests. ALLTEL has approximately 129 PSAP requests for Phase I in progress. Of this number, approximately 97 are currently in process with implementation scheduled for the agreed upon deployment date listed in the attached spreadsheets. 32 requests remain pending due to the various reasons delineated in the "Notes" section of the attached spreadsheets.

B. Phase II

To date ALLTEL has received 146 Phase II requests. Of this number, 70 requests have been met and service has been cut-live, while 76 requests remain pending with deployment scheduled for the agreed upon dates listed on the attached spreadsheets.

Detailed spreadsheets on both Phase I and Phase II deployment schedules are contained in the appendices to this filing. ALLTEL would be pleased to provide the Commission with such additional information as it may require.

C. General Condition

Technology issues for ACI's multi-vendor network have largely been resolved, and ALLTEL is working aggressively on a PSAP-by-PSAP basis and is cautiously

optimistic that Phase II deployment will expedite even further in the coming months. It is likely, however, that some minor delays will result in Phase II service in some markets. As of March 1, 2003, ACI had have taken all the steps not dependent on PSAP readiness: it had completed all hardware and software upgrades necessary in its own network and completed testing; accounted for all trunking between its system to the selective router and the ALI database; and established and maintained contact with the PSAPs to obtain any necessary information. *Order on Reconsideration*, FCC 02-318, ¶ 21 (rel. Nov. 26, 2002) (“*Richardson Recon Order*”), to be codified at 47 C.F.R. § 20.18(j)(4)(vi). As discussed below, however, full end-to-end testing requires PSAP participation.

ACI has learned that further refinements are necessary during the final deployment stages, as each PSAP’s network and equipment is different. Sometimes ACI learns that a modification in its own network is required; other times, an upgrade or modification to the PSAP’s CPE may be required. In any event, coordination with PSAPs is required throughout the troubleshooting process, including: determining which link in the presentation chain is the source of the malfunction; assembling the appropriate personnel; planning and executing live calls from within a sector; and adjustments to ensure that ALI data can be “pulled” via the interface; and developing MPC patches and enhancements to accommodate multiple bids from LEC systems. Moreover, each individual launch effort requires a “true-up and re-test” to ensure that the Phase II solution reflects the current state of ACI’s network. Even if the PSAP is not Phase II-capable, ACI will work above-and-beyond its obligations to help the PSAP assess its shortcomings to ensure progress toward Phase II development. New data management systems and processes to address these issues are under development.

Because of its demonstrated good faith efforts in coordinating and testing with PSAPs, ACI and the PSAPs have arrived at mutually agreed upon launch dates. See *Richardson Recon Order*, to be codified at 47 C.F.R. § 20.18(j)(4)(vi). Nevertheless, in some markets there is a chance that ACI will encounter unforeseen delay in implementation and consequently may need to seek specific and limited relief from deployment deadlines. ACI’s good faith efforts warrant Commission flexibility as ACI works through the PSAP-specific issues that will arise during final end-to-end testing with PSAPs.¹

ACI would be pleased to provide the Commission with such additional information as it may require.

¹ As the Commission has acknowledged, an additional period of time is required between the time the PSAP becomes E-911 capable and the date of service launch. See *Richardson Recon. Order*, to be codified at 47 C.F.R. § 20.18(j)(4)(x) (affording certifying carriers 90 days to provide E911 service after the PSAP becomes capable).

VI. Declaration

I have read the foregoing E-911 Third Quarterly Report of ALLTEL Communications, Inc. and declare under penalty of perjury that it is true and correct to the best of my information and belief. Executed May 1, 2003.

/s/
Glenn S. Rabin
Vice President
Federal Communications Counsel
ALLTEL Communications, Inc.

CERTIFICATE OF SERVICE

I, Glenn S. Rabin, hereby certify that on the 1st day of May, 2003, I caused copies of the foregoing "Third Quarterly Report" to be sent to the following by first class mail, postage pre-paid, to the following:

John Ramsey
Executive Director, APCO
APCO International, Inc.
World Headquarters
351 N. Williamson Blvd.
Daytona Beach, FL 32114

Jim Goerke
Interim Executive Director, NENA
422 Beecher Road
Columbus, OH 43230

Evelyn Bailey
President, NASNA
94 State Street
Drawer 20
Montpelier, VT 05620

Robert M. Gurss
Counsel, APCO
Shook, Hardy and Bost
600 14th Street, N.W.
Suite 800
Washington, D.C. 20005

James R. Hobson
Counsel, NENA and NASNA
Miller & VanEaton
1155 Connecticut Avenue, N.W.
Washington, D.C. 20036

Qualex International
Federal Communications Commission
445 12th Street, S.W., Room CY-B402
Washington, D.C. 20554

/s/ _____

Glenn S. Rabin

ALLTEL**E911 Phase 1 Active Deployments - Status**

| State | PSAP County | PSAP Name | Request for Service Date | Valid Request | Status | Comments on Delay | Projected Date for Phase I Deployment |
|--------------------------|---------------------------|--------------------------------------|--------------------------|---------------|--------------------------------------|---|---------------------------------------|
| AL | BALDWIN | BALDWIN COUNTY EMERGENCY DISTRICT | 5/3/2001 | YES | CAMA TRUNKS INSTALLED | PSAP going to phase II. Negotiated deployment date of 06/01/03. | 06/01/03 |
| AL | BUTLER | BUTLER COUNTY COMMUNICATION DISTRICT | 11/5/2001 | YES | TRUNKS ORDERED | Negotiated deployment date of 06/01/03 with PSAP. | 06/01/03 |
| AL | COFFEE | COFFEE COUNTY SHERIFFS OFFICE | 1/24/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/07/03 with PSAP. | 05/07/03 |
| AL | ENTERPRISE, CITY (COFFEE) | ENTERPRISE 911 | 2/2/2001 | YES | IN PROGRESS | Negotiated deployment date of 05/07/03 with PSAP. | 05/07/03 |
| AL | COVINGTON | COVINGTON COUNTY 911 | 4/28/2000 | YES | IN PROGRESS | Negotiated deployment date of 07/06/03 with PSAP. | 07/06/03 |
| AL | DALLAS | DALLAS COUNTY SHERIFF OFFICE | 11/3/2000 | YES | IN PROGRESS | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| AL | LOWNDES | LOWNDES COUNTY E911 | 1/25/2001 | YES | IN PROGRESS | Negotiated deployment date of 05/09/03 with PSAP. | 05/09/03 |
| AL | MONROE | MONROE COUNTY E911 | 11/5/2001 | YES | IN PROGRESS | Negotiated deployment date of 06/07/03 with PSAP. | 06/07/03 |
| AL | HENRY | HENRY COUNTY 911 | 9/28/2000 | NO | WITHDRAWN | 03/06/03 - PSAP withdrew request | N/A |
| Total AL Request | 9 | | | | | | |
| AR | CLEBURNE | CLEBURNE COUNTY 911 | 2/4/2003 | YES | IN PROGRESS | | 08/04/03 |
| AR | HOWARD | HOWARD COUNTY SHERIFFS OFFICE | 2/10/2003 | YES | IN PROGRESS | | 08/10/03 |
| AR | JEFFERSON | METRO EMERGENCY COMMUNICATIONS ASSOC | 4/20/2001 | YES | TRUNKS ORDERED | Negotiated deployment date of 05/01/03 with PSAP. | 05/01/03 |
| AR | MADISON | MADISON COUNTY 911 | 2/10/2003 | YES | IN PROGRESS | | 08/10/03 |
| AR | OUACHITA | OUACHITA COUNTY 911 | 3/4/2003 | YES | IN PROGRESS | | 09/04/03 |
| AR | STONE | STONE COUNTY 911 | 11/13/2002 | YES | Pending Receipt of IND A & PSAP Form | Negotiated deployment date of 05/13/03 with PSAP. | 05/13/03 |
| AR | WHITE | WHITE COUNTY SHERIFFS OFFICE | 3/18/2003 | YES | IN PROGRESS | | 09/18/03 |
| TOTAL AR REQUESTS | 7 | | | | | | |
| CO | ARCHULETA | ARCHULETA COUNTY 911 | 2/3/2003 | YES | IN PROGRESS | | 08/03/03 |
| TOTAL CO REQUESTS | 1 | | | | | | |

ALLTEL**E911 Phase 1 Active Deployments - Status**

| State | PSAP County | PSAP Name | Request for Service Date | Valid Request | Status | Comments on Delay | Projected Date for Phase I Deployment |
|-------------------------|--------------------|---|--------------------------|---------------|-------------|--|---------------------------------------|
| FL | CALHOUN | CALHOUN COUNTY SHERIFFS DEPARTMENT | 2/25/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/09/03 with PSAP. | 05/09/03 |
| FL | CLAY | CLAY COUNTY DEPARTMENT OF PUBLIC SAFETY | 4/16/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/06/03 with PSAP. | 05/06/03 |
| FL | DESOTO | DESOTO EMERGENCY MANAGEMENT DEPARTMENT | 9/12/2002 | YES | IN PROGRESS | Negotiated deployment date of 06/12/03 with PSAP. | 06/12/03 |
| FL | HILLSBOROUGH | HILLSBOROUGH COUNTY SHERIFFS DEPARTMENT | 9/27/2000 | YES | IN PROGRESS | Negotiated deployment date of 05/31/03 with PSAP. | 05/31/03 |
| FL | LEE | LEE COUNTY SHERIFF | 8/1/2002 | YES | IN PROGRESS | Negotiated deployment date of 06/01/03 with PSAP. | 06/01/03 |
| FL | LEON | LEON COUNTY SHERIFFS DEPARTMENT | 4/30/1997 | YES | IN PROGRESS | Negotiated deployment date of 05/30/03 with PSAP. | 05/30/03 |
| FL | MANATEE | MANATEE COUNTY 911 | 11/29/2000 | YES | IN PROGRESS | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| FL | PASCO | PASCO COUNTY FIRE & RESCUE | 8/20/2001 | YES | IN PROGRESS | Negotiated deployment date of 05/31/03 with PSAP. | 05/31/03 |
| FL | PINELLAS | PINELLAS COUNTY 911 | 7/27/2000 | YES | IN PROGRESS | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| FL | POLK | POLK COUNTY 911 | 11/9/2000 | YES | IN PROGRESS | Negotiated deployment date of 05/31/03 with PSAP. | 05/31/03 |
| FL | SARASOTA | SARASOTA COUNTY POLICE DEPARTMENT & 911 | 6/25/2001 | YES | IN PROGRESS | Negotiated deployment date of 05/31/03 with PSAP. | 05/31/03 |
| FL | WAKULLA | WAKULLA COUNTY SHERIFFS DEPARTMENT | 1/11/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/31/03 with PSAP. | 05/31/03 |
| FL | FRANKLIN | FRANKLIN COUNTY SHERIFF'S OFFICE | 2/18/2000 | NO | ON HOLD | There is currently no Selective Router available to serve this area. | N/A |
| FL | TAYLOR | TAYLOR COUNTY SHERIFFS OFFICE | 4/2/2001 | NO | ON HOLD | On hold until further notice per PSAP | TBD |
| Total FL Request | 14 | | | | | | |
| GA | CALHOUN | CALHOUN COUNTY 911 | 4/1/2003 | YES | IN PROGRESS | | 10/01/03 |
| GA | EARLY | EARLY COUNTY 911 | 4/1/2003 | YES | IN PROGRESS | | 10/01/03 |
| GA | GLYNN | GLYNN COUNTY 911 | 4/23/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/05/03 with PSAP. | 05/05/03 |
| GA | SAVANNAH (CITY OF) | SAVANNAH POLICE DEPARTMENT | 3/5/2003 | YES | IN PROGRESS | | 09/05/03 |
| GA | TIFT | TIFT COUNTY | 2/3/2003 | YES | IN PROGRESS | | 08/03/03 |
| GA | WARE | WARE COUNTY 911 | 12/5/2002 | YES | IN PROGRESS | | 06/02/03 |
| Total GA Request | 6 | | | | | | |

ALLTEL
E911 Phase 1 Active Deployments - Status

| State | PSAP County | PSAP Name | Request for Service Date | Valid Request | Status | Comments on Delay | Projected Date for Phase I Deployment |
|---------------------------|-------------------------|--|--------------------------|---------------|-------------------------------|---|--|
| KY | BOYD | REGIONAL PUBLIC SAFETY COMMUNICATIONS CENTER | 7/17/2001 | YES | IN PROGRESS | Negotiated deployment date of 10/01/03 with PSAP. | 10/01/03 |
| KY | GREENUP | KENTUCKY STATE POLICE | 6/21/2001 | YES | IN PROGRESS | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| KY | CARTER | CARTER COUNTY ENHANCED 911 | 1/7/2003 | YES | IN PROGRESS | | 07/07/03 |
| Total KY. Request | 3 | | | | | | |
| LA | FRANKLIN PARISH | FRANKLIN PARISH COMMUNICATIONS | 2/11/2003 | YES | IN PROGRESS | | 08/11/03 |
| LA | WEST BATON ROUGE PARISH | WEST BATON ROUGE 911 | 4/21/2003 | YES | IN PROGRESS | PSAP withdrew original request and re-submitted 04/21/03 | 10/21/03 |
| LA | SABINE | SABINE PARISH COMMUNICATION CENTER | 6/27/2002 | NO | WITHDRAWN | 02/03/03 - PSAP withdrew request | N/A |
| LA | CLAIRBORNE | CLARIBORNE PARISH 911 | 2/16/2000 | NO | ON HOLD | Former CenturyTel Property Acquired by ALLTEL - Legal Day 1 = 8/1/02 Based on communication with PSAP, the PSAP equipment is not yet Phase 1 capable. | TBD when PSAP confirms Phase 1 readiness. |
| LA | LINCOLN | RUSTIN POLICE DEPARTMENT | FORMER CENTURYTEL | NO | On hold pending f/u with PSAP | Former CenturyTel Property Acquired by ALLTEL - Legal Day 1 = 8/1/02 Request Rec'd by CenturyTel: Unknown CenturyTel Rec'd Signed NDA: 2/16/02 Intrado Sent Call Routing Map to PSAP for approval: 2/14/02 PSAP approved Call Routing: 6/27/02 Delay by CenturyTel in Providing ESRK's (call routing keys) to Intrado required for Network Order. Rec'd & provided ESRK's to Intrado on 10/21/02. Network order delayed due to establishment of new processes for newly acquired CenturyTel properties. 12/17/02 - Placed on Hold Pending F/Up with PSAP; No Cell Sites w/in PSAP boundary. | TBD pending follow up with PSAP. See comments for delay. |
| TOTAL LA. REQUESTS | 5 | | | | | | |
| MI | KENT | GRAND RAPIDS POLICE & FIRE | 5/23/2001 | YES | IN PROGRESS | Negotiated deployment date of 06/07/03 with PSAP. | 06/07/03 |

ALLTEL**E911 Phase 1 Active Deployments - Status**

| State | PSAP County | PSAP Name | Request for Service Date | Valid Request | Status | Comments on Delay | Projected Date for Phase I Deployment |
|---------------------------|-------------------|---|--------------------------|---------------|---|---|---------------------------------------|
| MI | KENT | MICHIGAN STATE POLICE-ROCKFORD DIVISION | 10/21/2002 | YES | IN PROGRESS | Negotiated deployment date of 06/07/03 with PSAP. | 06/07/03 |
| MI | MONTCALM | GREENVILLE DEPARTMENT OF PUBLIC SAFETY | FORMER CENTURYTEL | YES | IN PROGRESS | Negotiated deployment date of 05/01/03 with PSAP. | 05/01/03 |
| MI | BARAGA | BARAGA SHERIFF'S OFFICE | FORMER CENTURYTEL | NO | Not a Phase I request as Primary PSAP - Secondary PSAP to Negaunee Regional | PENDING CPE EQUIPMENT UPGRADE | TBD |
| MI | GOGEBIC | GOGEBIC COUNTY SHERIFF'S OFFICE | 4/27/2001 | NO | Not a Phase I request as Primary PSAP - Secondary PSAP to Negaunee Regional | PENDING CPE EQUIPMENT UPGRADE | TBD |
| MI | HOUGHTON | HOUGHTON COUNTY SHERIFF'S OFFICE | FORMER CENTURYTEL | NO | Not a Phase I request as Primary PSAP - Secondary PSAP to Negaunee Regional | PENDING CPE EQUIPMENT UPGRADE | TBD |
| MI | KEWEENAW | KEWEENAW COUNTY SHERIFF'S OFFICE | 3/5/2001 | NO | Not a Phase I request as Primary PSAP - Secondary PSAP to Negaunee Regional | PENDING CPE EQUIPMENT UPGRADE | TBD |
| MI | LUCE | LUCE COUNTY SHERIFF'S DEPARTMENT | FORMER CENTURYTEL | NO | Not a Phase I request as Primary PSAP - Secondary PSAP to Negaunee Regional | PENDING CPE EQUIPMENT UPGRADE | TBD |
| MI | MACKINAC | MACKINAC COUNTY SHERIFF'S DEPARTMENT | 12/28/2000 | NO | Not a Phase I request as Primary PSAP - Secondary PSAP to Negaunee Regional | PENDING CPE EQUIPMENT UPGRADE | TBD |
| MI | ONTONAGON | ONTONAGON COUNTY SHERIFF'S OFFICE | 4/2/2001 | NO | Pending CPE Equipment upgrade | PENDING CPE EQUIPMENT UPGRADE | TBD |
| MI | SCHOOLCRAFT | SCHOOLCRAFT COUNTY | 3/15/2001 | NO | Pending CPE Equipment upgrade | PENDING CPE EQUIPMENT UPGRADE | TBD |
| MI | MARQUETTE | NEGAUNEE REGIONAL DISPATCH | 3/30/2001 | NO | Pending CPE Equipment upgrade | PENDING CPE EQUIPMENT UPGRADE | TBD |
| Total MI. Requests | 12 | | | | | | |
| MO | CALDWELL | DEKALB CO SO | 7/11/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/01/03 with PSAP. | 05/01/03 |
| MO | CHRISTIAN | NIXA PD | 12/20/2002 | YES | IN PROGRESS | | 06/20/03 |
| MO | CAMERON (CITY OF) | DEKALB CO SO | 7/11/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/01/03 with PSAP. | 05/01/03 |
| MO | CLINTON | DEKALB CO SO | 7/11/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/01/03 with PSAP. | 05/01/03 |
| MO | DEKALB | DEKALB CO SO | 7/11/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/01/03 with PSAP. | 05/01/03 |

ALLTEL

E911 Phase 1 Active Deployments - Status

| State | PSAP County | PSAP Name | Request for Service Date | Valid Request | Status | Comments on Delay | Projected Date for Phase I Deployment |
|---------------------------|------------------------------------|--|--------------------------|---------------|--|--|---------------------------------------|
| MO | HOWELL | HOWELL COUNTY 911 | 2/28/2003 | YES | IN PROGRESS | | 08/28/03 |
| MO | LAWRENCE | | 1/4/2002 | NO | On Hold Pending PSAP Equipment Upgrade | On Hold Pending PSAP Equipment Upgrade | TBD |
| TOTAL MO. REQUESTS | 7 | | | | | | |
| MS | HARRISON | BILOXI POLICE DEPARTMENT | 4/23/2002 | YES | IN PROGRESS | Negotiated deployment date of 09/30/03 with PSAP | 09/30/03 |
| MS | HARRISON | GULFPORT POLICE DEPARTMENT | 4/23/2002 | YES | IN PROGRESS | Negotiated deployment date of 09/30/03 with PSAP | 09/30/03 |
| MS | HARRISON | HARRISONS COUNTY SHERIFF DEPT. | 4/23/2002 | YES | IN PROGRESS | Negotiated deployment date of 09/30/03 with PSAP | 09/30/03 |
| MS | HARRISON | LONG BEACH POLICE DEPARTMENT | 4/23/2002 | YES | IN PROGRESS | Negotiated deployment date of 09/30/03 with PSAP | 09/30/03 |
| MS | HARRISON | PASS CHRISTIAN POLICE DEPARTMENT | 4/23/2002 | YES | IN PROGRESS | Negotiated deployment date of 09/30/03 with PSAP | 09/30/03 |
| MS | TIPPAH | TIPPAH COUNTY 911 | 2/4/2003 | YES | IN PROGRESS | | 08/04/03 |
| MS | JACKSON | GAUTIER POLICE DEPARTMENT | 3/5/2002 | NO | ON HOLD | PSAP has stated they will withdraw request and resubmit when they are ready. | N/A |
| MS | JACKSON | MOSS POINT POLICE DEPARTMENT | 4/23/2002 | NO | ON HOLD | PSAP has stated they will withdraw request and resubmit when they are ready. | N/A |
| MS | JACKSON | OCEAN SPIRITS POLICE DEPARTMENT | 4/23/2002 | NO | ON HOLD | PSAP has stated they will withdraw request and resubmit when they are ready. | N/A |
| MS | JACKSON | PASCAGOULA POLICE DEPARTMENT | 4/23/2002 | NO | ON HOLD | PSAP has stated they will withdraw request and resubmit when they are ready. | N/A |
| TOTAL MS. REQUESTS | 10 | | | | | | |
| NC | ANSON | ANSON COUNTY EMERGENCY COMMUNICATIONS | 5/23/2001 | YES | IN PROGRESS | Negotiated deployment date of 05/31/03 with PSAP. | 05/31/03 |
| NC | BLADEN | BLADEN COUNTY SHERIFF'S DEPARTMENT | 7/9/2001 | YES | IN PROGRESS | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| NC | BUNCOMBE | BUNCOMBE COUNTY EMERGENCY COMMUNICATIONS | 2/18/2002 | YES | IN PROGRESS | Negotiated deployment date of 04/30/03 with PSAP. | 04/30/03 |
| NC | DURHAM Including City of Durham | DURHAM EMERGENCY COMMUNICATIONS | 7/19/2001 | YES | IN PROGRESS | Negotiated deployment date of 05/08/03 with PSAP. | 05/08/03 |
| NC | HYDE | HYDE COUNTY SHERIFF'S OFFICE | 12/8/1999 | YES | IN PROGRESS | Negotiated deployment date of 06/03/03 with PSAP. | 06/03/03 |
| NC | PERQUIMANS | PERQUIMANS COUNTY CENTRAL COMMUNICATIONS | 7/16/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/10/03 with PSAP. | 05/10/03 |

ALLTEL**E911 Phase 1 Active Deployments - Status**

| State | PSAP County | PSAP Name | Request for Service Date | Valid Request | Status | Comments on Delay | Projected Date for Phase I Deployment |
|--------------------------|--------------------------------|---|--------------------------|---------------|---------------------|---|---------------------------------------|
| NC | WARREN | | 11/20/2002 | YES | IN PROGRESS | | 05/20/03 |
| NC | OAK ISLAND (SEE BRUNSWICK CTY) | OAK ISLAND POLICE DEPARTMENT | 10/24/2000 | NO | ON HOLD | Waiting on notification from PSAP. | TBD |
| NC | UNION | UNION COUNTY COMMUNICATIONS | 8/25/2000 | NO | ON HOLD | 01/06/03 - On hold per PSAP. | TBD |
| TOTAL NC REQUESTS | 9 | | | | | | |
| NE | NORFOLK, CITY OF (MADISON CO) | NORFOLK 911 COMMUNICATIONS | 9/17/2001 | YES | IN PROGRESS | Negotiated deployment date of 08/26/03 with PSAP. | 08/26/03 |
| NE | NORTH PLATTE (CITY OF) | NORTH PLATTE POLICE DEPARTMENT | 2/28/2003 | YES | IN PROGRESS | | 08/28/03 |
| NE | PLATTE | CITY OF COLUMBUS POLICE DEPARTMENT | 3/25/2003 | YES | IN PROGRESS | | 09/23/03 |
| NE | SALINE (CITY OF CRETE) | CITY OF CRETE | 3/26/2003 | YES | IN PROGRESS | | 09/26/03 |
| NE | SALINE (CITY OF WILBER) | CITY OF WILBER | 3/26/2003 | YES | IN PROGRESS | | 09/26/03 |
| NE | SCOTTS BLUFF | SCOTT'S BLUFF COUNTY COMMUNICATIONS | 7/22/2002 | YES | IN PROGRESS | Negotiated deployment date of 06/01/03 with PSAP. | 06/01/03 |
| TOTAL NE REQUESTS | 6 | | | | | | |
| NM | BERNALILLO | ALBUQUERQUE PD COMMUNICATIONS | 1/2/2003 | YES | IN PROGRESS | | 07/01/03 |
| NM | BERNALILLO | ALBUQUERQUE PD COMMUNICATIONS | 1/2/2003 | YES | IN PROGRESS | | 07/01/03 |
| TOTAL NM REQUESTS | 2 | | | | | | |
| OH | ASHTABULA | ASHTABULA CO SHERIFF'S OFC | 11/25/2002 | YES | IN PROGRESS | | 05/25/03 |
| OH | ASHTABULA | CONNEAUT POLICE DEPARTMENT | 11/25/2002 | YES | IN PROGRESS | | 05/25/03 |
| OH | ASHTABULA | GENEVA POLICE DEPARTMENT | 11/25/2002 | YES | IN PROGRESS | | 05/25/03 |
| OH | SANDUSKY | SNADUSKY COUNTY EMERGENCY MANAGEMENT DISTRICT | 2/14/2002 | YES | IN PROGRESS | Negotiated deployment date of 06/30/03 with PSAP. | 06/30/03 |
| OH | ASHTABULA | ASHTABULA CITY POLICE | 11/25/2002 | NO | ON HOLD | 3/4/03 - PSAP withdrew request. | N/A |
| OH | LORAIN | LORAIN COUNTY 911 | 2/14/2001 | NO | No Selective Router | No Selective Router | N/A |

ALLTEL**E911 Phase 1 Active Deployments - Status**

| State | PSAP County | PSAP Name | Request for Service Date | Valid Request | Status | Comments on Delay | Projected Date for Phase I Deployment |
|---------------------------|---|---------------------------------------|--------------------------|---------------|----------------------------|--|---------------------------------------|
| Total OH. Requests | 6 | | | | | | |
| SC | ALLEDALE | BARNWELL COUNTY 911 CENTER | 5/3/2001 | YES | IN PROGRESS | Negotiated deployment date of 05/09/03 with PSAP. | 05/09/03 |
| SC | BAMBERG | BAMBERG CO EMERGENCY SERVICES | 10/9/2002 | YES | IN PROGRESS | Negotiated deployment date of 08/17/03 with PSAP. | 08/17/03 |
| SC | CHARLESTON | CHARLESTON COUNTY SHERIFF | 10/13/1998 | YES | IN PROGRESS | Negotiated deployment date of 05/08/03 with PSAP. | 05/08/03 |
| SC | CHARLESTON | CHARLESTON CITY POLICE | 10/13/1998 | YES | IN PROGRESS | Negotiated deployment date of 05/08/03 with PSAP. | 05/08/03 |
| SC | CHARLESTON | ISLE OF PALMS POLICE | 10/13/1998 | YES | IN PROGRESS | Negotiated deployment date of 05/08/03 with PSAP. | 05/08/03 |
| SC | CHARLESTON | MOUNT PLEASANT POLICE DEPARTMENT | 10/13/1998 | YES | IN PROGRESS | Negotiated deployment date of 05/08/03 with PSAP. | 05/08/03 |
| SC | CHARLESTON | NORTH CHARLESTON POLICE DEPARTMENT | 10/13/1998 | YES | IN PROGRESS | Negotiated deployment date of 05/08/03 with PSAP. | 05/08/03 |
| SC | CLARENDON | Clarendon County Emergency Services | 3/26/2003 | YES | IN PROGRESS | | 09/26/03 |
| SC | GEORGETOWN | GEORGETOWN COUNT COMMUNICATIONS E-911 | 8/13/1999 | YES | IN PROGRESS | Negotiated deployment date of 05/31/03 with PSAP. | 05/31/03 |
| SC | GREENWOOD | GREENWOOD COUNTY COURTHOUSE | 2/11/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/07/03 with PSAP. | 05/07/03 |
| SC | HANAHAN, CITY OF (CHARLESTON & BERKELEY CO) | CITY OF HANAHAN PSAP | 2/11/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/09/03 with PSAP. | 05/09/03 |
| SC | LAURENS | LAURENS COUNTY 911 CENTER | 8/13/1999 | YES | IN PROGRESS | Negotiated deployment date of 07/07/03 with PSAP. | 07/07/03 |
| SC | MARION | MARION COUNTY 911 | 1/11/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/09/03 with PSAP. | 05/09/03 |
| SC | NEWBERRY | NEWBERRY EMERGENCY OPERATIONS CENTER | 1/11/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/07/03 with PSAP. | 05/07/03 |
| SC | ORANGEBURG | ORANGEBURG COUNTY 911 | 2/11/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| SC | SUMTER | SUMTER COUNTY POLICE | 1/11/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| SC | WILLIAMSBURG | WILLIAMSBURG COUNTY E-911 | 8/15/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/31/03 with PSAP. | 05/31/03 |
| SC | MCCORMICK | MCCORMICK COUNTY JAIL | 8/13/1999 | NO | ON HOLD | PSAP does not have basic wireline 911. Will advise when ready. | TBD |
| SC | ABBEVILLE | ABBEVILLE 911 CENTER | 2/11/2002 | NO | On hold due to CPE upgrade | 10/23/02 - Sent email to Ms. Hanna-Wiles asking for status of new equipment, 6/14/02 - Sent email to psap asking for verification on their request to put this on hold due to new equipment. | TBD |

ALLTEL
E911 Phase 1 Active Deployments - Status

| State | PSAP County | PSAP Name | Request for Service Date | Valid Request | Status | Comments on Delay | Projected Date for Phase I Deployment |
|---------------------------|---------------------|--|--|---------------|-------------------------------|---|---------------------------------------|
| SC | FAIRFIELD | FAIRFIELD COUNTY PSAP | 11/12/1998 | NO | On hold - no selective router | 10/23/02 - Sent email to Mr. Kirkland asking if a S.R. had ever been installed, 5/8/02 - left msg for Mr. Kirkland to see if there was still no SR in his area, 1/23/02 - per Mr. Kirkland, S.R. was supposed to be taken care of by Oct/Nov. | TBD |
| SC | LEE | LEE COUNTY 911 COMMUNICATION CENTER | 11/15/2001 | NO | On hold - PSAP not ready | 11/18/02 - Pending 10/16/02 - Per Candace Fox at Verizon, the county is still in negotiations with Verizon to put in trunks to the Georgetown tandem. No estimated inservice date available. Move to non bonafide-JP 9/30/02 - Pending FOC 9/23/02 - | TBD |
| TOTAL SC. REQUESTS | 21 | | | | | | |
| VA | BRUNSWICK (MAST) | COUNTY OF BURNSWICK OFFICE OF PLANNING | 3/22/2002-New request submitted 03/24/03 | YES | IN PROGRESS | 3/24/03 - received new request letter from county. moved to bonafide and entered new request date of 3/24/03 (ch) 3/18/03 LK per CW letter sent 3/17 to wireless carriers 2 letters one will give reason for delay and 2nd to give full 6 month timeline | 09/24/03 |
| VA | BUCKINGHAM | SHERIFF'S OFFICE BUCKINGHAM COUNTY | 7/2/2002 | YES | IN PROGRESS | Negotiated deployment date of 06/30/03 with PSAP. | 06/30/03 |
| VA | CAMPBELL | CAMPBELL COUNTY | 1/27/2003 | YES | IN PROGRESS | | 07/26/03 |
| VA | FLUVANNA (K&A) | FLUVANNA COUNTY SHERIFF'S | 4/1/2002 | YES | IN PROGRESS | Negotiated deployment date of 05/31/03 with PSAP. | 05/31/03 |
| VA | GLOUCESTER (K & A) | DEPARTMENT OF INFORMATION TECHNOLOGY | 10/10/2001 | YES | IN PROGRESS | Negotiated deployment date of 06/01/03 with PSAP. | 06/01/03 |
| VA | NORTON (CITY OF) | NORTON 911 | 3/20/2003 | YES | IN PROGRESS | | 09/20/03 |
| VA | POQUOSON | POQUOSON POLICE DEPARTMENT | 2/13/2003 | YES | IN PROGRESS | | 08/13/03 |
| VA | AMHERST | DEPARTMENT OF PUBLIC SAFETY | 1/22/2003 | NO | ON HOLD | PSAP will not be ready until 4th quarter | TBD |
| VA | DINWIDDIE (MAST) | DINWIDDIE PUBLIC SAFETY | 8/12/2002 | NO | ON HOLD | 03/18/03-PSAP withdraw request | TBD |
| VA | GREENSVILLE (K & A) | COUNTY OF GREENSVILLE | 6/10/2002 | NO | ON HOLD | 11/18/02 Received copy of letter from K&A regarding extension to 2/28/03 10/31/02 Kimball & Assos is asking the PSAP to draft a letter to ALLTEL that they are asking for an extension to deploy. 10/3/02 talked with D Mazeau and county is not ready, they are sending out RFP for equipment now. Move to non-bonafide. | TBD |

ALLTEL**E911 Phase 1 Active Deployments - Status**

| State | PSAP County | PSAP Name | Request for Service Date | Valid Request | Status | Comments on Delay | Projected Date for Phase I Deployment |
|--------------------|-------------|------------------------------|--------------------------|---------------|---------|-------------------------|---------------------------------------|
| VA | WISE | WISE COUNTY SHERIFF'S OFFICE | 9/18/2002 | NO | ON HOLD | PSAP equipment upgrade. | TBD |
| Total VA. Requests | 11 | | | | | | |
| | | | | | | | |

TOTAL VALID PSAP REQUESTS**97****TOTAL PSAP REQUESTS****129**

ALLTEL
E911 Phase 1 Deployed

| | State | County/City | PSAP Name | Date Deployed |
|----|-------|----------------------------------|---|---------------|
| 1 | AL | AUTAUGA | AUTAUGA COUNTY EMERGENCY MANAGEMENT COMMUNICATION DISTRICT | 09/26/02 |
| 2 | AL | BARBOUR | BARBOUR COUNTY SHERIFF'S DEPARTMENT, EUFALATA POLICE DEPARTMENT | 09/30/02 |
| 3 | AL | BIBB | BIBB COUNTY 911 | 09/28/01 |
| 4 | AL | BIRMINGHAM CITY (JEFFERSON CITY) | BIRMINGHAM POLICE DEPARTMENT | 12/30/00 |
| 5 | AL | BULLOCK | BULLOCK COUNTY E-911 | 02/14/03 |
| 6 | AL | CHILTON | CHILTON COUNTY E-911 | 09/10/01 |
| 7 | AL | CLARKE | CLARKE COUNTY 911 | 09/04/02 |
| 8 | AL | CRENSHAW | CRENSHAW COUNTY EMERGENCY COMMUNICATIONS | 03/20/02 |
| 9 | AL | DALE (CITY OF DALEVILLE) | DALE COUNTY E-911 | 02/27/02 |
| 10 | AL | DALE (CITY OF DALEVILLE) | DALEVILLE POLICE DEPARTMENT | 09/30/02 |
| 11 | AL | ELMORE | ELMORE COUNTY E-911 | 02/21/01 |
| 12 | AL | ESCAMBIA | ESCAMBIA COUNTY 911 | 06/25/01 |
| 13 | AL | GENERA | GENEVA COUNTY 911 | 11/05/29 |
| 14 | AL | HOUSTON | HOUSTON COUNTY SHERIFF'S OFFICE | 01/18/02 |
| 15 | AL | JEFFERSON | JEFFERSON COUNTY SHERIFF'S DEPARTMENT, HOMEWOOD 911 | 12/30/00 |
| 16 | AL | MOBILE | MOBILE CITY POLICE DEPARTMENT, MOBILE CITY SHERIFF'S DEPARTMENT, MOBILE CITY FIRE DEPARTMENT, MOBILE CITY EMS | 11/21/01 |
| 17 | AL | MONTGOMERY(City) | CITY OF MONTGOMERY POLICE DEPARTMENT | 02/16/01 |
| 18 | AL | PIKE | PIKE COUNTY SHERIFF'S OFFICE | 02/05/03 |
| 19 | AL | TALLASPOOSA | TALLASPOOSA COUNTY 911 | 03/05/01 |
| 20 | AL | WILCOX | WILCOX COUNTY E-911 | 09/17/01 |
| 21 | AR | BAXTER | BAXTER COUNTY DISPATCH | 02/20/03 |
| 22 | AR | BENTON | ROGERS POLICE DEPARTMENT, CENCOMSIL OAM SPRINGS POLICE DEPARTMENT | 07/24/01 |
| 23 | AR | BOONE | BOONE COUNTY 911 | 03/21/02 |
| 24 | AR | CARROLL | CARROLL COUNTY SHERIFF'S OFFICE | 04/24/02 |
| 25 | AR | CHICOT | LAKE VILLAGE POLICE DEPT | 04/29/03 |
| 26 | AR | CLARK | ARKADELPHIA POLICE DEPARTMENT, CLARK COUNTY SHERIFF'S DEPARTMENT | 08/28/01 |
| 27 | AR | COLUMBIA | COLUMBIA CO 911 CTR | 04/29/03 |
| 28 | AR | CONWAY | MORRILTON POLICE DEPARTMENT, CONWAY COUNTY 911 | 01/21/02 |
| 29 | AR | CRAIGHEAD | CITY OF JONESBORO E-911 COMMUNICATION CENTER | 01/22/02 |
| 30 | AR | CRAWFORD | ALMA POLICE DEPARTMENT, CRAWFORD COUNTY SHERIFF'S OFFICE, VAN BUREN POLICE DEPARTMENT | 11/09/01 |
| 31 | AR | CROSS | CROSS COUNTY 911 | 04/24/03 |
| 32 | AR | DALLAS | DALLAS COUNTY SHERIFF'S OFFICE | 08/26/02 |
| 33 | AR | FAULKNER | FAULKNER COUNTY SHERIFF'S OFFICE, CONWAY COUNTY POLICE DEPARTMENT | 02/25/02 |
| 34 | AR | FRANKLIN | FRANKLIN COUNTY SHERIFF'S OFFICE | 04/17/03 |
| 35 | AR | GARLAND | GARLAND COUNTY DEPARTMENT OF EMERGENCY MANAGEMENT | 11/15/01 |
| 36 | AR | GRANT | GRANT COUNTY 911 COMMUNICATIONS | 01/30/03 |
| 37 | AR | GREEN | PARAGOULD POLICE DEPARTMENT | 08/26/02 |
| 38 | AR | HOT SPRING | HOT SPRINGS COUNTY 911 | 09/05/01 |
| 39 | AR | JACKSONVILLE, CITY | JACKSONVILLE POLICE DEPARTMENT | 09/15/00 |
| 40 | AR | JEFFERSON | MECA | 10/07/02 |
| 41 | AR | LAFAYETTE | LAFAYETTE CO SHERIFF OFFICE | 04/29/03 |
| 42 | AR | LEE | LEE COUNTY SHERIFF'S DEPARTMENT | 08/22/02 |

ALLTEL
E911 Phase 1 Deployed

| | State | County/City | PSAP Name | Date Deployed |
|----|-------|---------------------|--|---------------|
| 43 | AR | LITTLE ROCK, CITY | LITTLE ROCK POLICE DEPARTMENT | 09/15/00 |
| 44 | AR | LITTLE RIVER | LITTLE RIVER SHERIFFS OFFICE | 04/18/03 |
| 45 | AR | LONOKE | LONOKE COUNTY SHERIFFS DEPARTMENT, CAB OT POLICE DEPARTMENT | 07/30/01 |
| 46 | AR | MARION | MARION COUNTY SHERIFFS DEPARTMENT | 02/20/03 |
| 47 | AR | MAUMELLE CITY | MAUMELLE POLICE DEPARTMENT | 09/15/00 |
| 48 | AR | MISSISSIPPI | MISSISSIPPI COUNTY EMERGENCY SERVICES 911, BL YTHREVILLE POLICE DEPARTMENT | 12/20/01 |
| 49 | AR | MONTGOMERY | MONTGOMERY COUNTY 911 | 03/17/03 |
| 50 | AR | MONROE | MONROE COUNTY SHERIFF'S OFFICE | 08/05/02 |
| 51 | AR | N LITTLE ROCK, CITY | NORTH LITTLE ROCK POLICE DEPARTMENT | 09/15/00 |
| 52 | AR | PHILLIPS | HELENA POLICE DEPARTMENT, PHILLIPS COUNTY 911 | 08/27/01 |
| 53 | AR | PIKE | PIKE COUNTY SHERIFFS OFFICE | 01/21/02 |
| 54 | AR | POLK | POLK COUNTY SHERIFF'S OFFICE | 03/18/02 |
| 55 | AR | POPE | POPE COUNTY 911 | 07/31/01 |
| 56 | AR | PULASKI | PULASKI COUNTY SHERIFF'S DEPARTMENT | 09/15/00 |
| 57 | AR | SALINE | SALINE COUNTY CENTRAL, BENTON POLICE DEPARTMENT | 03/12/02 |
| 58 | AR | SEBASTIAN | SEBASTAIN COUNTY 911 | 10/30/01 |
| 59 | AR | SEVIER | SEVIER COUNTY 911 | 03/25/02 |
| 60 | AR | SHERWOOD, CITY | SHERWOOD POLICE DEPARTMENT | 09/15/00 |
| 61 | AR | UNION | ELDORADO POLICE DEPARTMENT | 04/29/03 |
| 62 | AR | VAN BUREN | VAN BUREN COUNTY 911, FAIRFIELD BAY | 01/30/02 |
| 63 | AR | WASHINGTON | SPRINGDALE POLICE DEPARTMENT, FAYETTEVILLE POLICE DEPARTMENT, CENTRAL EMS | 08/11/99 |
| 64 | AR | WHITE | SEARCY POLICE DEPARTMENT | 02/04/02 |
| 65 | AR | WOODRUFF | WOODRUFF COUNTY 911 | 05/23/02 |
| 66 | AZ | PIMA | CITY OF TUCSON, PIMA COUNTY | 10/04/01 |
| 67 | AZ | PINAL | CASA GRAND POLICE DEPARTMENT | 04/30/03 |
| 68 | AZ | PINAL | PINAL COUNTY SHERIFFS OFFICE | 04/30/03 |
| 69 | AZ | PINAL | ELROY POLICE DEPARTMENT | 04/14/03 |
| 70 | CO | LA PLATA | DURRANGOLA PLATA EMERGENCY COMMUNICATIONS CENTER | 11/14/01 |
| 71 | CO | MONTEZUMA | CORTEZ COUNTY SHERIFF'S OFFICE | 12/26/01 |
| 72 | CO | OURAY | MONTROSE SHERIFF'S OFFICE | 02/18/02 |
| 73 | CO | SAN MIGUEL | SAN MIGUEL COUNTY 911 | 02/18/02 |
| 74 | FL | ALACHUA | LEVY COUNTY SHERIFFS DEPARTMENT | 04/27/01 |
| 75 | FL | BAY | SHERIFFS OFFICE | 09/23/02 |
| 76 | FL | CHARLOTTE | CHARLOTTE COUNTY SHERIFF'S OFFICE | 04/03/02 |
| 77 | FL | CITRUS | CITRUS COUNTY SHERRIFF'S OFFICE | 10/02/01 |
| 78 | FL | COLLIER | COLLIER COUNTY | 10/04/01 |
| 79 | FL | COLUMBIA | COLUMBIA COUNTY 911 | 08/31/01 |
| 80 | FL | DUVAL | DUVAL COUNTY EMERGENCY 911 | 01/14/03 |
| 81 | FL | ESCAMBIA | ESCAMBIA COUNTY 911 | 10/02/01 |
| 82 | FL | GADSDEN | GADSDEN COUNTY 911 | 06/12/01 |
| 83 | FL | HAMILTON | HAMILTON COUNTY SHERIFFS OFFICE 911 | 08/30/01 |
| 84 | FL | HENDRY | HENDRY COUNTY SHERIFF'S OFFICE | 10/04/01 |
| 85 | FL | HERNANDO | HERNANDO COUNTY SHERIFFS OFFICE | 04/15/03 |
| 86 | FL | HOLMES | HOLMES COUNTY SHERIFFS DEPARTMENT | 03/13/03 |
| 87 | FL | JACKSON | JACKSON COUNTY SHERIFFS OFFICE | 09/24/01 |

ALLTEL
E911 Phase 1 Deployed

| | State | County/City | PSAP Name | Date Deployed |
|-----|-------|---------------------|---|---------------|
| 88 | FL | LEVY | LEVY COUNTY SHERIFF'S OFFICE | 01/04/02 |
| 89 | FL | MARION | MARION COUNTY SHERIFF'S OFFICE | 12/05/01 |
| 90 | FL | NASSAU | NASSAU COUNTY CENTRAL DISPATCH | 05/21/01 |
| 91 | FL | OKALOOSA | OKALOOSA COUNTY SHERIFF'S OFFICE | 03/28/03 |
| 92 | FL | SAINT JOHNS | ST. JOHN'S COUNTY SHERIFF'S OFFICE | 05/13/02 |
| 93 | FL | SANTA ROSA | SANTA ROSA COUNTY 911 | 11/05/01 |
| 94 | FL | SUMTER | SUMTER COUNTY 911 ADMINISTRATION | 05/30/02 |
| 95 | FL | WASHINGTON | WASHINGTON COUNTY | 12/22/00 |
| 96 | GA | COLUMBIA | COLUMBIA COUNTY SHERIFF'S OFFICE | 01/24/03 |
| 97 | GA | DOUGHERTY | DOUGHERTY COUNTY PUBLIC SAFETY | 02/07/01 |
| 98 | GA | LEE | LEE COUNTY 911 COMMUNICATION CENTER | 10/22/01 |
| 99 | GA | LOWNDES | 911 EMERGENCY MANAGEMENT CENTER | 06/05/01 |
| 100 | GA | MITCHELL | MITCHELL COUNTY E-911 | 05/25/01 |
| 101 | GA | RICHMOND | AUGUSTA 911 | 02/04/03 |
| 102 | GA | TATNALL | TATNALL COUNTY E-911 | 08/28/01 |
| 103 | GA | WAYNE | WAYNE COUNTY E-911 | 04/26/02 |
| 104 | IA | POTTAWATTAMIE | POTTAWATTAMIE COUNTY 911 | 12/20/01 |
| 105 | KS | DICKERSON | DICKERSON POLICE DEPARTMENT | 12/12/02 |
| 106 | KS | MONTGOMERY | INDEPENDENCE POLICE DEPARTMENT | 03/03/03 |
| 107 | KS | SALINA | SALINA POLICE DEPARTMENT | 02/12/03 |
| 108 | KS | SEDGWICK | SEDGWICK EMERGENCY COMMUNICATION | 10/23/02 |
| 109 | KS | RILEY | RILEY COUNTY EMERGENCY MANAGEMENT | 01/28/03 |
| 110 | KS | SHERMAN | SHERMAN COUNTY COMMUNICATION & EMERGENCY MANAGEMENT | 06/12/02 |
| 111 | LA | ASCENSION | ASCENSION PARISH COMMUNICATION DISTRICT | 04/18/02 |
| 112 | LA | ASSUMPTION | ASSUMPTION PARISH SHERIFF'S DEPARTMENT | 05/21/02 |
| 113 | LA | BOSSIER PARISH | BOSSIER PARISH COMMUNICATIONS DISTRICT | 01/22/03 |
| 114 | LA | CADDO | CADDO PARISH COMMUNICATIONS DISTRICT | 02/03/03 |
| 115 | LA | EAST BATON ROUGE | BATON ROUGE EMERGENCY MANAGEMENT SERVICES | 06/27/02 |
| 116 | LA | IBERVILLE PARISH | IBERVILLE PARISH COUNCIL OF EMERGENCY PREPAREDNESS | 07/22/02 |
| 117 | LA | JACKSON PARISH | JACKSON PARISH SHERIFF'S OFFICE | 03/06/03 |
| 118 | LA | JEFFERSON | JEFFERSON PARISH COMMUNICATIONS DISTRICT | 04/18/02 |
| 119 | LA | LINCOLN PARISH | LINCOLN PARISH COMMUNICATIONS CENTER | 03/06/03 |
| 120 | LA | MOREHOUSE PARISH | MOREHOUSE PARISH SHERIFF AND COMMUNICATION | 03/06/03 |
| 121 | LA | NATCHITOCHES | NATCHITOCHES PARISH COMMUNICATIONS CENTER | 02/28/03 |
| 122 | LA | ORLEANS | NEW ORLEANS PD | 10/30/02 |
| 123 | LA | OUACHITA | OUACHITA PARISH 911 | 03/05/03 |
| 124 | LA | PLAQUEMINES | PLAQUEMINES 911 | 02/27/03 |
| 125 | LA | RAPIDES | RAPIDES PARISH COMMUNICATION CENTER | 03/21/03 |
| 126 | LA | ST CHARLES | ST CHARLES PARISH COMMUNICATION DISTRICT | 05/09/02 |
| 127 | LA | ST JOHN THE BAPTIST | ST JOHN THE BAPTIST 911 COMMUNICATION DISTRICT | 05/14/02 |
| 128 | LA | ST TAMMANY | ST. TAMMANY PARISH COMMUNICATIONS DISTRICT #1 | 06/28/02 |
| 129 | LA | ST. BERNARD | ST. BARNARD PARISH SHERIFFS & COMMUNICATION | 07/31/02 |
| 130 | LA | UNION | UNION PARISH CENTER | 03/06/03 |
| 131 | LA | WEBSTER PARRISH | WEBSTER PARRISH POLICE DEPARTMENT | 02/17/03 |
| 132 | LA | WINN PARISH | WINN PARISH SHERIFF'S OFFICE | 02/25/03 |
| 133 | MI | ALCONA | ALCONA COUNTY SHERIFF'S DEPARTMENT | 03/21/02 |

ALLTEL
E911 Phase 1 Deployed

| | State | County/City | PSAP Name | Date Deployed |
|-----|-------|--------------------------|---|---------------|
| 134 | MI | ALGER | ALGER COUNTY CENTRAL DISPATCH | 12/19/02 |
| 135 | MI | ALLEGAN | ALLEGAN COUNTY CENTRAL DISPATCH | 04/10/02 |
| 136 | MI | ALPENA | ALPENA COUNTY CENTRAL DISPATCH | 03/21/02 |
| 137 | MI | ANTRIM | ANTRIM COUNTY 911 | 09/10/02 |
| 138 | MI | ARENAC | ARENAC COUNTY 911 | 01/14/03 |
| 139 | MI | BARRY | BARRY COUNTY CENTRAL DISPATCH | 04/08/02 |
| 140 | MI | BAY | BAY COUNTY 911 CENTRAL DISPATCH | 02/04/02 |
| 141 | MI | BENZIE | BENZIE COUNTY SHERIFF'S OFFICE | 01/25/02 |
| 142 | MI | BERRIEN | NILES SHERIFF'S OFFICE | 06/27/02 |
| 143 | MI | BERRIEN | NILES CITY POLICE DEPARTMENT | 03/18/03 |
| 144 | MI | BRANCH | BRANCH COUNTY CENTRAL DISPATCH | 10/31/01 |
| 145 | MI | CALHOUN | CALHOUN COUNTY CENTRAL COMMUNICATION | 05/10/02 |
| 146 | MI | CALHOUN | CCE CENTRAL DISPATCH AUTHORITY | 06/27/02 |
| 147 | MI | CALHOUN (CITY OF ALBION) | ALBION POLICE DEPARTMENT | 04/18/03 |
| 148 | MI | CASS | CASS COUNTY SHERIFF'S DEPARTMENT | 10/31/01 |
| 149 | MI | CHIPPEWA | CHIPPEWA COUNTY DISPATCH | 12/18/02 |
| 150 | MI | CLARE | CLARE COUNTY CENTRAL DISPATCH | 04/09/02 |
| 151 | MI | CLINTON | CLINTON COUNTY CENTRAL DISPATCH | 02/19/02 |
| 152 | MI | CRAWFORD | CRAWFORD EMERGENCY CENTRAL DISPATCH | 03/21/02 |
| 153 | MI | DELTA | DELTA COUNTY CENTRAL DISPATCH | 12/30/02 |
| 154 | MI | DICKERSON | DICKERSON COUNTY SHERIFF'S OFFICE | 12/13/02 |
| 155 | MI | EATON | EATON COUNTY CENTRAL DISPATCH | 03/26/02 |
| 156 | MI | EMMITT | CCE CENTRAL | 12/05/02 |
| 157 | MI | GLADWIN | GLADWIN COUNTY CENTRAL DISPATCH | 05/07/02 |
| 158 | MI | GRAND TRAVERSE | GRAND TRAVERSE COUNTY CENTRAL DISPATCH | 04/04/02 |
| 159 | MI | GRATIOT | GRATIOT COUNTY 911 CENTRAL DISPATCH | 02/26/02 |
| 160 | MI | HILLSDALE | HILLSDALE COUNTY CENTRAL DISPATCH | 04/15/02 |
| 161 | MI | HOUGHTON | HOUGHTON COUNTY 911 & CENTRAL DISPATCH | 12/16/02 |
| 162 | MI | INAGHAM | EAST LANSING POLICE DEPARTMENT COMMUNICATION CENTER | 05/01/02 |
| 163 | MI | INAGHAM | LANSING POLICE DEPARTMENT | 07/25/02 |
| 164 | MI | IONIA | IONIA COUNTY CENTRAL DISPATCH | 02/02/02 |
| 165 | MI | IOSCO | IOSCO COUNTY 911 | 01/14/03 |
| 166 | MI | IRON | IRON COUNTY 911 | 12/13/02 |
| 167 | MI | ISABELLA | ISABELLA COUNTY CENTRAL DISPATCH | 04/23/02 |
| 168 | MI | JACKSON | JACKSON COUNTY SHERIFF'S OFFICE | 04/22/02 |
| 169 | MI | KALAMAZOO | KALAMAZOO CITY POLICE DEPARTMENT | 01/16/03 |
| 170 | MI | KALAMAZOO | KALAMAZOO SHERIFF'S OFFICE | 01/16/03 |
| 171 | MI | KALAMAZOO | PORTAGE POLICE DEPARTMENT | 01/16/03 |
| 172 | MI | KALKASKA | KALKASKA COUNTY CENTRAL DISPATCH | 04/30/02 |
| 173 | MI | LAKE | LAKE COUNTY 911 CENTRAL DISPATCH | 06/07/02 |
| 174 | MI | LEANWEE | LEANWEE COUNTY SHERIFF'S DEPARTMENT | 04/24/02 |
| 175 | MI | LEELENAU | LEELENAU COUNTY SHERIFF'S DEPARTMENT | 01/25/02 |
| 176 | MI | MAISTEE | MAISTEE COUNTY CENTRAL DISPATCH | 04/04/02 |
| 177 | MI | MARQUETTE | NEGAUNEE REGIONAL DISPATCH | 12/30/02 |
| 178 | MI | MASON | MASON/OCEANA 911 | 09/10/02 |
| 179 | MI | MECOSTA | MECOSTA CENTRAL DISPATCH | 04/25/02 |

ALLTEL
E911 Phase 1 Deployed

| | State | County/City | PSAP Name | Date Deployed |
|-----|-------|-------------------------------|---|---------------|
| 180 | MI | MENOMINEE | MENOMINEE COUNTY CENTRAL DISPATCH | 04/15/03 |
| 181 | MI | MIDLAND | MIDLAND COUNTY CENTRAL DISPATCH | 02/04/02 |
| 182 | MI | MISSAUKEE | MISSAUKEE COUNTY SHERIFF'S OFFICE | 04/26/02 |
| 183 | MI | MONTCALM | MONTCALM COUNTY CENTRAL DISPATCH, GREENVILLE DEPARTMENT OF PUBLIC SAFETY | 02/19/02 |
| 184 | MI | MONTMORENCY | MONTMORENCY COUNTY SHERIFF'S | 03/22/02 |
| 185 | MI | MUSKEGON | MUSKEGOM COUNTY CENTRAL DISPATCH | 04/19/02 |
| 186 | MI | NEWAYGO | NEWAYGO COUNTY CENTRAL DISPATCH | 09/10/02 |
| 187 | MI | OCEANA | MASON/OCEANA 911 | 09/10/02 |
| 188 | MI | OGEMAW | OGEMAW SHERIFF'S DEPARTMENT | 04/19/02 |
| 189 | MI | OSCODA | OSCODA COUNTY SHERIFF'S DEPARTMENT | 03/21/02 |
| 190 | MI | OTSEGO | OTSEGO COUNTY SHERIFF'S OFFICE | 03/22/01 |
| 191 | MI | OTTAWA | OTTAWA COUNTY CENTRAL DISPATCH | 04/16/02 |
| 192 | MI | PRESQUE ISLE | PRESQUE ISLE COUNTY SHERIFF'S OFFICE | 03/20/02 |
| 193 | MI | ROSCOMMON | ROSCOMMON COUNTY CENTRAL DISPATCH | 02/02/02 |
| 194 | MI | SAGINAW | SAGINAW 911 CENTRAL DISPATCH | 02/02/02 |
| 195 | MI | ST. JOSEPH | ST JOSEPH COUNTY CENTRAL DISPATCH | 09/26/01 |
| 196 | MI | VAN BUREN | VAN BUREN COUNTY CENTRAL DISPATCH | 10/31/01 |
| 197 | MI | WEXFORD | WEXFORD COUNTY CENTRAL DISPATCH | 01/24/02 |
| 198 | MO | BARTON | BARTON COUNTY SHERIFF'S OFFICE | 09/12/02 |
| 199 | MO | CHRISTIAN | CHRISTIAN CITY 911 | 02/28/02 |
| 200 | MO | DALLAS | DALLAS CO 911 | 11/20/02 |
| 201 | MO | GREENE | GREENE COUNTY 911 | 03/14/02 |
| 202 | MO | STONE | STONE COUNTY | 10/19/01 |
| 203 | MO | TANEY | TANEY COUNTY SHERIFF'S OFFICE, BRANSON POLICE DEPARTMENT | 12/03/01 |
| 204 | MO | WEBSTER | WEBSTER COUNTY 911 | 01/11/02 |
| 205 | MO | WRIGHT-TEXAS | WRIGHT-TEXAS E 9-1-1 | 01/29/02 |
| 206 | MS | HANCOCK | WAVELAND POLICE DEPARTMENT | 03/03/03 |
| 207 | MS | HANCOCK | HANCOCK COUNTY SHERIFFS OFFICE | 03/05/03 |
| 208 | MS | HINDS | CLINTON POLICE DEPARTMENT | 02/13/03 |
| 209 | MS | HINDS | HINDS COUNTY SHERIFFS OFFICE | 02/19/03 |
| 210 | MS | HINDS | JACKSON POLICE DEPARTMENT | 02/19/03 |
| 211 | MS | JACKSON | JACKSON COUNTY SHERIFF'S OFFICE | 03/03/03 |
| 212 | MS | LAUDERDALE | LAUDERDALE COUNTY E911 CENTER | 03/07/03 |
| 213 | MS | NESHOBA | NESHOBA COUNTY SHERIFF | 03/07/03 |
| 214 | MS | STONE | STONE COUNTY 911 | 02/17/03 |
| 215 | MS | UNION | UNION COUNTY 911 | 03/13/03 |
| 216 | NC | ALAMANCE | ALAMANCE CO | 11/09/01 |
| 217 | NC | ALEXANDER | ALEXANDER CO | 04/24/01 |
| 218 | NC | BEAUFORT | BEAUFORT CO E911 | 12/12/00 |
| 219 | NC | BEAUFORT (CITY OF WASHINGTON) | WASHINGTON PD | 12/12/00 |
| 220 | NC | BERTIE | BERTIE CO COMM CNTR | 08/31/01 |
| 221 | NC | BRUNSWICK | BRUNSWICK CO | 09/28/01 |
| 222 | NC | BURKE | BURKE CO EMER COMM | 08/06/01 |
| 223 | NC | CABARRUS | CABARRUS CO | 05/09/01 |
| 224 | NC | CALDWELL | CALDWELL CO SHERIFF'S COMM | 12/04/01 |

ALLTEL
E911 Phase 1 Deployed

| | State | County/City | PSAP Name | Date Deployed |
|-----|-------|-----------------------------------|----------------------------------|---------------|
| 225 | NC | CALDWELL (CITY OF LENOIR) | LENOIR POLICE COMM | 12/05/01 |
| 226 | NC | CAMDEN/PASQUOTANK | CAMDEN/PASQUOTANK | 02/14/01 |
| 227 | NC | CARTERET | CARTERET CO SHERIFF'S OFC | 04/26/01 |
| 228 | NC | CARVEN (CITY OF HAVELACK) | CITY OF NEW BERN | 01/22/02 |
| 229 | NC | CASWELL | CASWELL CO | 04/23/01 |
| 230 | NC | CATAWBA | CATAWBA CO SHERIFF'S OFC | 08/06/01 |
| 231 | NC | CHATHAM | CHATHAM CO SHERIFF'S OFC | 12/11/01 |
| 232 | NC | CHOWAN | CHOWAN CO CENTRAL EMER COMM CNTR | 10/31/00 |
| 233 | NC | CLEVELAND | CLEVELAND CO COMM CNTR | 11/19/01 |
| 234 | NC | CLEVELAND (CITY OF SHELBY) | SHELBY PD | 11/19/01 |
| 235 | NC | COLUMBUS | COLUMBUS CNTRL COMM | 02/15/01 |
| 236 | NC | CRAVEN | CITY OF NEW BERN | 01/22/02 |
| 237 | NC | CRAVEN (CITY OF NEW BERN) | CITY OF NEW BERN | 01/22/02 |
| 238 | NC | CUMBERLAND | CUMBERLAND CO EMER | 01/26/01 |
| 239 | NC | CUMBERLAND (CITY OF FAYETTEVILLE) | FAYETTEVILLE | 01/26/01 |
| 240 | NC | CURRITUCK | CURRITUCK CO | 03/09/01 |
| 241 | NC | DARE | DARE CO PUBLIC SAFETY | 11/19/01 |
| 242 | NC | DAVIDSON | DAVIDSON CO EMER COMM | 04/24/01 |
| 243 | NC | DAVE | MOCKSVILLE | 10/24/01 |
| 244 | NC | DUPLIN | DUPLIN CO E911 COMM | 12/18/01 |
| 245 | NC | EDGEcombe | EDGEcombe CENTRAL COMM | 08/19/02 |
| 246 | NC | EDGEcombe (CITY OF TARBORO) | TARBORO POLICE-FIRE COMM | 01/14/02 |
| 247 | NC | FORSYTH | FORSYTH CO FIRE DEPT & AMBULANCE | 01/29/01 |
| 248 | NC | FORSYTH (CITY OF WINDSTON-SALEM) | WINSTON-SALEM PD | 01/29/01 |
| 249 | NC | FRANKLIN | FRANKLIN CO 911 | 12/19/01 |
| 250 | NC | GASTON | GASTON CO | 08/30/01 |
| 251 | NC | GASTON (CITY OF MOUNT HOLLY) | MT HOLLY POLICE COMM | 07/17/02 |
| 252 | NC | GATES | GATES CO CENTRAL COMM | 04/18/02 |
| 253 | NC | GRANVILLE | OXFORD POLICE | 03/21/02 |
| 254 | NC | GREENE | GREENE CO SHERIFF'S COMM | 02/22/02 |
| 255 | NC | GUILFORD (CITY OF HIGHWAY) | GUILFORD CO EMER SRVCS | 12/22/00 |
| 256 | NC | HALIFAX | HALIFAX CO CENTRAL COMM | 07/26/01 |
| 257 | NC | HARNETT | HARNETT CO | 07/26/01 |
| 258 | NC | HARNETT (CITY OF DUNN) | DUNN PD | 07/26/01 |
| 259 | NC | HERTFORD | HERTFORD COUNTY SHERIFF'S OFFICE | 01/17/03 |
| 260 | NC | HIGH POINT, CITY | CITY OF HIGH POINT | 12/22/00 |
| 261 | NC | HOKE | HOKE CO | 02/08/01 |
| 262 | NC | IREDELL | IREDELL CO | 10/02/01 |
| 263 | NC | JOHNSTON | JOHNSTON CO EMER SVCS | 11/03/00 |
| 264 | NC | JONES | JONES CO SHERIFF'S OFC | 10/21/02 |
| 265 | NC | LEE | SANFORD PD | 06/15/01 |
| 266 | NC | LENOIR | LENOIR CO CENTRAL COMM | 05/01/01 |
| 267 | NC | LINCOLN | LINCOLN CO SHERIFF'S OFC | 08/30/01 |
| 268 | NC | MARTIN | MARTIN CO COMM | 02/14/01 |
| 269 | NC | MECKLEBURG (CITY OF CORNELIUS) | CITY OF CORNELIUS | 01/18/01 |

ALLTEL**E911 Phase 1 Deployed**

| | State | County/City | PSAP Name | Date Deployed |
|-----|-------|---------------------------------|---|---------------|
| 270 | NC | MECKLEBURG (CITY OF CORNELIUS) | CITY OF PINEVILLE | 01/18/01 |
| 271 | NC | MECKLENBURG | MECKLENBURG CO SO | 01/18/01 |
| 272 | NC | MONTGOMERY | MONTGOMERY | 12/28/01 |
| 273 | NC | MOORE | MOORE CO EMER SVCS | 03/27/01 |
| 274 | NC | NASH | NASH CO CENTRAL COMM | 07/23/01 |
| 275 | NC | NEW HANOVER | NEW HANOVER PUBLIC SAFETY COMM | 07/10/01 |
| 276 | NC | ONSLow | ONSLow CO 911 | 12/20/01 |
| 277 | NC | ORANGE | ORANGE CO EMER MGMT | 10/23/01 |
| 278 | NC | ORANGE (CHAPEL HILL) | UNC-CHAPEL HILL POLICE COMM | 12/12/01 |
| 279 | NC | PAMLICO | PAMLICO CO SHERIFF'S COMM | 08/09/02 |
| 280 | NC | PERSON | PERSON CO SHER OFC | 04/23/01 |
| 281 | NC | PITT | PITT CO COMM | 08/21/01 |
| 282 | NC | RANDOLPH | RANDOLPH CO EMER COMM | 11/15/01 |
| 283 | NC | RICHMOND | RICHMOND CO | 10/19/01 |
| 284 | NC | ROBESON | ROBESON CO E911 | 10/31/01 |
| 285 | NC | ROBESON (CITY OF LUMBERTON) | LUMBERTON COMM | 10/31/01 |
| 286 | NC | ROCKINGHAM | REIDSVILLE PD | 05/29/01 |
| 287 | NC | ROCKINGHAM (CITY OF EDEN) | EDEN PD | 05/29/01 |
| 288 | NC | ROCKINGHAM (CITY OF REIDSVILLE) | ROCKINGHAM CO | 05/29/01 |
| 289 | NC | ROWAN | ROWAN CO DEPT TELECOMM | 03/27/01 |
| 290 | NC | SAMPSON | SAMPSON CO 911 CNTR | 09/21/01 |
| 291 | NC | SCOTLAND | SCOTLAND CO EMER SVCS | 09/17/01 |
| 292 | NC | STANLY | STANLY CO | 05/14/01 |
| 293 | NC | STOKES | STOKES CO EMER SVCS | 11/09/01 |
| 294 | NC | TYRRELL | TYRRELL CO SHER OFC | 09/17/01 |
| 295 | NC | VANCE | HENDERSON-VANCE CO 911 | 01/14/02 |
| 296 | NC | WAKE | CARY PD | 03/09/01 |
| 297 | NC | WASHINGTON | WASHINGTON CO SHERIFF'S OFC | 06/11/02 |
| 298 | NC | WAYNE | WAYNE CO CNTRL | 06/29/01 |
| 299 | NC | WILSON | WILSON CO | 06/08/01 |
| 300 | NC | YADKIN | YADKIN EMER COMM | 04/29/02 |
| 301 | NE | ARTHUR (KEITH CO) | KEITH COUNTY EMERGENCY MANAGEMENT | 09/06/02 |
| 302 | NE | BUFFALO | BUFFALO COUNTY SHERIFF'S DEPARTMENT | 09/30/02 |
| 303 | NE | BOYD-HOLT | BOYD-HOLT JOINT COUNTY E911 | 02/11/03 |
| 304 | NE | CEDAR | CEDAR COUNTY 911 | 09/19/02 |
| 305 | NE | CHADRON, CITY OF/DAWES CO | CHADRON/DAWES COUNTY COMMUNICATIONS | 10/22/02 |
| 306 | NE | CHASE | CHAS | 09/06/02 |
| 307 | NE | CHEYENNE | CHEYENNE COUNTY EMERGENCY COUUNICATIONS CENTER | 02/18/03 |
| 308 | NE | COLFAX | COLFAX COUNTY SHERIFF'S DEPARTMENT | 09/23/02 |
| 309 | NE | CUMING | CUMING COUNTY E-911 COMMUNICATIONS | 09/30/02 |
| 310 | NE | CUSTER | CUSTER COUNTY COMMUNICATIONS | 08/26/02 |
| 311 | NE | DAWSON (CITY OF GOTHENBURG PD) | DAWSON COUNTY SHERIFF'S OFFICE | 09/06/02 |
| 312 | NE | DEUEL (KEITH CO) | KEITH COUNTY EMERGENCY MANAGEMENT | 09/06/02 |
| 313 | NE | DODGE | DODGE CITY SHERIFF'S OFFICE | 10/18/02 |
| 314 | NE | DODGE, CITY OF FREEMONT | FREEMONT POLICE DEPARTMENT, FREE MONT/DODGE COUNTY NE E 911 | 09/23/02 |

ALLTEL
E911 Phase 1 Deployed

| | State | County/City | PSAP Name | Date Deployed |
|-----|-------|---|--|---------------|
| 315 | NE | DOUGLAS/OMAHA | DOUGLAS CITY | 11/15/02 |
| 316 | NE | FURNAS | FURNAS COUNTY 911 | 02/20/03 |
| 317 | NE | GRANT (KEITH CO) | KEITH COUNTY EMERGENCY MANAGEMENT | 09/08/02 |
| 318 | NE | Hall/GRAND ISLAND | HALL COUNTY | 10/24/02 |
| 319 | NE | HAMILTON | HAMILTON COUNTY SHERIFF'S DEPARTMENT | 08/26/02 |
| 320 | NE | HOWARD | HOWARD COUNTY COMMUNICATIONS | 09/06/02 |
| 321 | NE | JEFFERSON | JEFFERSON COUNTY 911 CENTER | 01/30/03 |
| 322 | NE | KEARNEY | KEARNEY COUNTY SHERIFFS OFFICE | 02/13/03 |
| 323 | NE | KEITH | KEITH COUNTY EMERGENCY MANAGEMENT | 09/08/02 |
| 324 | NE | MERRICK | MERRICK COUNTY SHERIFF'S OFFICE | 09/06/02 |
| 325 | NE | PHELPS-HARLAN (CITY OF HOLDREGE) | HOLDREGE POLICE DEPT | 03/05/03 |
| 326 | NE | SARPY | SARPY COUNTY E911 | 11/20/02 |
| 327 | NE | WASHINGTON | WASHINGTON COUNTY SHERIFFS COMMUNICATION | 10/18/02 |
| 328 | OH | VAN WERT | VAN WERT COUNTY 911 OPERATIONS | 03/28/03 |
| 329 | OK | CHEROKEE | CHEROKEE CO 911 | 04/29/03 |
| 330 | SC | AIKEN | AIKEN DEPARTMENT OF PUBLIC SAFETY | 06/07/01 |
| 331 | SC | ANDERSON | ANDERSON CO | 01/23/01 |
| 332 | SC | BARNWELL | BARNWELL CO SHERIFF'S OFF | 07/22/02 |
| 333 | SC | BEAUFORT | BEAUFORT COUNTY E 9 1 1 | 10/10/02 |
| 334 | SC | BERKSLEY | BERKELEY CO 911 | 01/23/01 |
| 335 | SC | CHEROKEE | CHEROKEE CO | 09/12/01 |
| 336 | SC | CHESTER | CHESTER CO E911 | 09/14/01 |
| 337 | SC | CLEMSON/CITY OF (ANDERSON & PICKENS CO) | CLEMSON POLICE DEPARTMENT | 09/11/02 |
| 338 | SC | COLLETON | COLLETON CO SHERIFF'S OFC | 05/16/02 |
| 339 | SC | DARLINGTON | DARLINGTON CO COMM | 06/18/02 |
| 340 | SC | DILLON | DILLON CO 911 | 03/05/01 |
| 341 | SC | DORCHESTER | DORCHESTER CO 911 | 03/27/01 |
| 342 | SC | EDGEFIELD | EDGEFIELD COUNTY 911 | 01/14/03 |
| 343 | SC | FLORENCE | FLORENCE COUNTY CENTRAL DISPATCH | 10/22/02 |
| 344 | SC | GOOSE CREEK | GOOSE CREEK POLICE DEPARTMENT | 02/10/03 |
| 345 | SC | GREENVILLE | GREENVILLE CO SHERIFF'S | 01/30/01 |
| 346 | SC | HORRY | HORRY CO | 09/20/01 |
| 347 | SC | KERSHAW | KERSHAW | 03/27/01 |
| 348 | SC | LANCASTER | LANCASTER CO | 10/02/01 |
| 349 | SC | LEXINGTON | LEXINGTON CO | 12/08/00 |
| 350 | SC | MARLBORO | MARLBORO COUNTY E-911 | 02/14/02 |
| 351 | SC | OCONEE | OCONEE SHERIFFS OFFICE | 10/29/02 |
| 352 | SC | PICKENS | PICKENS CO | 01/04/00 |
| 353 | SC | RICHLAND | RICHLAND COUNTY 911 | 02/28/03 |
| 354 | SC | SPARTANBURG | SPARTANBURG CO COMM | 02/05/01 |
| 355 | SC | SUMMERVILLE, TOWN OF (CHARLESTON, BERKELEY, AND DORCHESTER) | TOWN OF SUMMERVILLE | 03/27/01 |
| 356 | SC | UNION | UNION COUNTY DISPATCH | 12/16/02 |
| 357 | SC | YORK | YORK COUNTY OFFICE OF EMERGENCY MANAGEMENT | 04/16/03 |
| 358 | TN | BRISTOL, CITY OF | BRISTOL 911 CENTER | 02/28/03 |
| 359 | TN | CARTER | CARTER COUNTY 911 | 03/19/03 |

ALLTEL**E911 Phase 1 Deployed**

| | State | County/City | PSAP Name | Date Deployed |
|-----|-------|--------------------|--|---------------|
| 360 | TN | GREENE | GREENE COUNTY EMERGENCY COMMUNICATIONS | 11/13/02 |
| 361 | TN | HAMBLEN | HAMBLEN COUNTY 911 | 03/26/03 |
| 362 | TN | HAWKINS | HAWKINS COUNTY 911 | 03/26/03 |
| 363 | TN | JOHNSON | JOHNSON COUNTY DISPATCH | 01/09/03 |
| 364 | TN | KINGSPORT, CITY OF | KINGSPORT EMERGENCY COMMUNICATIONS | 02/28/03 |
| 365 | TN | SULLIVAN | BRISTOL EMERGENCY COMMUNICATIONS DISTRICT | 02/28/03 |
| 366 | TN | UNICOI | UNICOI 911 | 11/22/02 |
| 367 | TN | WASHINGTON | WASHINGTON COUNTY EMERGENCY COMMUNICATIONS | 11/18/02 |
| 368 | TX | ANDERSON | ANDERSON COUNTY SHERIFF'S DEPARTMENT | 10/03/02 |
| 369 | TX | ANDERSON | PALESTINE POLICE DEPARTMENT | 11/12/02 |
| 370 | TX | BELL | BELL COUNTY SHERIFF'S OFFICE, BELL COUNTY CONSOLIDATED COMMUNICATIONS CENTER | 10/08/02 |
| 371 | TX | BLANCO | BLANCO SHERIFF'S OFFICE | 04/30/01 |
| 372 | TX | BOSQUE | BOSQUE COUNTY SHERIFF'S OFFICE | 10/06/00 |
| 373 | TX | BOWIE | BOWIE COUNTY SHERIFF'S DEPARTMENT, TEXARKANA, TX POLICE DEPARTMENT | 01/30/01 |
| 374 | TX | BOWIE | TEXARKANA, TX POLICE DEPARTMENT, BOWIE COUNTY SHERIFF'S OFFICE | 02/08/02 |
| 375 | TX | BURNETT | BURNETT COUNTY SHERIFF'S OFFICE, MARBLE FALLS POLICE DEPARTMENT | 04/30/01 |
| 376 | TX | CAMP | CAMP COUNTY SHERIFF'S OFFICE | 10/03/00 |
| 377 | TX | CASS | CASS COUNTY SHERIFF'S OFFICE | 01/30/01 |
| 378 | TX | CASS | ATLANTA POLICE DEPARTMENT | 01/30/01 |
| 379 | TX | CHEROKEE | CHEROKEE COUNTY SHERIFF'S OFFICE, JACKSONVILLE POLICE DEPARTMENT | 9/28/00 |
| 380 | TX | CITY OF KILGORE | CITY OF KILGORE POLICE DEPARTMENT | 01/16/03 |
| 381 | TX | CORYELL | COPPERAS COVE POLICE DEPARTMENT, GATESVILLE POLICE DEPARTMENT, CORYELL SHERIFF'S OFFICE | 03/14/01 |
| 382 | TX | EL PASO | EL PASO 911 | 01/11/02 |
| 383 | TX | FALLS | FALLS COUNTY SHERIFF'S DEPARTMENT | 10/06/00 |
| 384 | TX | FRANKLIN | FRANKLIN COUNTY SHERIFF'S OFFICE | 10/25/00 |
| 385 | TX | GREGG | GREGG COUNTY SHERIFF'S OFFICE, WHITE OAK POLICE DEPARTMENT, GLADEWATER POLICE DEPARTMENT | 10/03/01 |
| 386 | TX | HAMILTON | HAMILTON COUNTY SHERIFF'S OFFICE | 04/27/01 |
| 387 | TX | HILL | HILL COUNTY SHERIFF'S OFFICE, HILLSBORO POLICE DEPARTMENT | 01/22/01 |
| 388 | TX | LAMPASAS | LAMPASAS POLICE DEPARTMENT, LAMPASAS SHERIFF'S OFFICE | 04/30/01 |
| 389 | TX | LIMESTONE | MAXIA POLICE DEPARTMENT, LIMESTONE COUNTY SHERIFF'S OFFICE | 06/21/01 |
| 390 | TX | LLANO | LLANO COUNTY SHERIFF'S OFFICE | 04/30/01 |
| 391 | TX | LONGVIEW, CITY | GREGG COUNTY SHERIFF'S OFFICE, WHITE OAK POLICE DEPARTMENT, GLADEWATER POLICE DEPARTMENT | 11/19/01 |
| 392 | TX | MARION | MARION COUNTY SHERIFF'S OFFICE | 10/17/00 |
| 393 | TX | MCLENNAN | WACO, WOODRUFF, & HEWITT | 06/21/01 |
| 394 | TX | MILAM | ROCKDALE POLICE DEPARTMENT, CARMERON POLICE DEPARTMENT | 04/30/01 |
| 395 | TX | MORRIS | MORRIS COUNTY | 01/30/01 |
| 396 | TX | PANOLA | PANOLA COUNTY (ETCOG), CARTHAGE POLICE DEPARTMENT | 10/18/00 |
| 397 | TX | RED RIVER | RED RIVER COUNTY SHERIFF'S OFFICE | 01/30/01 |
| 398 | TX | ROBERTSON | ROBERTSON COUNTY SHERIFF'S OFFICE | 02/02/01 |
| 399 | TX | SMITH | MOUNT PLEASANT POLICE DEPARTMENT, SMITH COUNTY SHERIFF'S OFFICE | 05/08/01 |
| 400 | TX | TITUS | TITUS COUNTY SHERIFF'S OFFICE | 10/25/00 |
| 401 | TX | UPSHUR | USPHER COUNTY SHERIFF'S OFFICE | 09/27/00 |

ALLTEL
E911 Phase 1 Deployed

| | State | County/City | PSAP Name | Date Deployed |
|-----|-------|------------------------------|--|---------------|
| 402 | TX | VAN ZANDT | VAN ZANDT COUNTY SHERIFF'S OFFICE | 07/30/01 |
| 403 | VA | ALBEMARLE | CHARLOTTESVILLE/JOVA/ALBEMARLE COUNTY EMERGENCY COMMUNICATION CENTER | 02/07/01 |
| 404 | VA | AMELIA | AMELIA COUNTY SHERIFFS OFFICE | 02/20/03 |
| 405 | VA | BEDFORD | BEDFORD COMMUNICATION CENTER | 11/07/02 |
| 406 | VA | CARROLL/GRAYSON | TWIN COUNTY CENTRAL COMMUNICATION | 07/13/01 |
| 407 | VA | CHARLES CITY | CHARLES CITY COUNTY POLICE DEPARTMENT | 11/20/02 |
| 408 | VA | CHESAPEAKE, CITY | CITY OF CHESAPEAKE BAY POLICE DEPARTMENT | 11/02/00 |
| 409 | VA | CHESTERFIELD | CHESTERFIELD COUNTY 911 COMMUNICATION CENTER | 06/01/01 |
| 410 | VA | CITY OF FRANKLIN | FRANKLIN POLICE DEPARTMENT | 02/10/03 |
| 411 | VA | COLONIAL HEIGHTS | COLONIAL HEIGHTS EMERGENCY COMMUNICATIONS CENTER | 01/21/03 |
| 412 | VA | CULPEPPER | CULPEPPER JOINT 911 | 02/10/03 |
| 413 | VA | DANVILLE, CITY | DANVILLE EMERGENCY SERVICES | 03/01/01 |
| 414 | VA | EMPORIA, CITY OF | SURRY COUNTY SHERIFF'S OFFICE | 08/09/02 |
| 415 | VA | GOOCHLAND | GOOCHLAND SHERIFFS OFFICE | 03/07/03 |
| 416 | VA | GREENE | GREENE COUNTY EMERGENCY COMMUNICATIONS | 01/30/03 |
| 417 | VA | HAMPTON, CITY | CITY OF HAMPTON | 11/20/00 |
| 418 | VA | HANOVER | HANOVER COUNTY | 10/03/01 |
| 419 | VA | HENRICO (CITY OF RICHMOND) | HENRICO COUNTY, VA | 08/31/01 |
| 420 | VA | HENRY (CITY OF MARTINSVILLE) | MARTINSVILLE-HENRY COUNTY 911 | 08/20/01 |
| 421 | VA | HOPEWELL | HOPEWELL POLICE DEPARTMENT | 02/25/03 |
| 422 | VA | ISLE OF WRIGHT | ISLE OF WRIGHT SHERIFF'S OFFICE | 06/12/02 |
| 423 | VA | JAMES CITY | WILLIAMSBURG POLICE DEPARTMENT | 02/04/02 |
| 424 | VA | LUNENBURG | LUNENBURG COUNTY SHERIFF'S OFFICE | 03/07/03 |
| 425 | VA | LYNCHBERG, CITY | CITY OF LYNCHBERG | 12/12/00 |
| 426 | VA | MECKLENBURG | MECKLENBURG COUNTY 911 | 06/27/02 |
| 427 | VA | NEW KENT | NEW KENT SHERIFF'S OFFICE | 09/27/02 |
| 428 | VA | NEWPORT NEWS, CITY | NEWPORT NEWS POLICE DEPARTMENT | 11/21/00 |
| 429 | VA | NORFOLK, CITY OF | NORFOLK CITY EMERGENCY SERVICES, VA | 02/02/01 |
| 430 | VA | NOTTOWAY | NOTTOWAY SHERIFFS OFFICE | 02/24/03 |
| 431 | VA | PETERSBURG, CITY OF | PETERSBURG POLICE DEPARTMENT | 11/20/02 |
| 432 | VA | PITTSYLVANIA | DEPARTMENT OF EMERGENCY MANAGEMENT | 03/27/02 |
| 433 | VA | PORTSMOUTH, CITY OF | JAMES CITY EMERGENCY COMMUNICATION | 11/22/00 |
| 434 | VA | POWHATAN | POWHATAN COUNTY VA | 08/31/01 |
| 435 | VA | PRINCE GEORGE | PRINCE GEORGE COUNTY POLICE | 11/20/02 |
| 436 | VA | SMYTH | SMYTH COUNTY 911 | 03/25/02 |
| 437 | VA | SOUTHAMPTON | SOUTHAMPTON COUNTY SHERIFF OFFICE | 01/22/03 |
| 438 | VA | SUFFOLK, CITY OF | CITY OF SUFFOLK POLICE DEPARTMENT | 12/07/00 |
| 439 | VA | SURRY | SURRY COUNTY SHERIFF'S OFFICE | 07/02/02 |
| 440 | VA | SUSSEX | SUSSEX COUNTY SHERIFF'S OFFICE | 06/27/02 |
| 441 | VA | VIRGINIA BEACH, CITY | VIRGINIA BEACH POLICE DEPARTMENT, NO. SLOW COUNTY SHERIFF'S OFFICE | 01/15/01 |
| 442 | VA | WASHINGTON | WASHINGTON COUNTY OFFICE OF EMERGENCY SERVICES | 08/15/02 |
| 443 | VA | WASHINGTON, BRISTOL, CITY OF | WASHINGTON COUNTY COMMUNICATION, BRISTOL 911 COMMUNICATION | 08/15/02 |
| 444 | VA | WILLIAMSBURG, CITY OF | WILLIAMSBURG POLICE DEPARTMENT, VIRGINIA STATE POLICE | 02/11/02 |
| 445 | VA | YORK | YORK COUNTY PUBLIC SAFETY | 08/08/00 |
| 446 | WV | BOONE | BOONE 911 CENTER | 01/06/03 |

ALLTEL
E911 Phase 1 Deployed

| | State | County/City | PSAP Name | Date Deployed |
|-----|--------------|--------------------|---|----------------------|
| 447 | WV | CABELL | LINCOLN COUNTY 911 COMMISSION | 06/12/01 |
| 448 | WV | KANAWHA | METRO EMERGENCY OPERATIONS CENTER | 08/17/01 |
| 449 | WV | LINCOLN | LINCOLN COUNTY 911 COMMISSION | 06/01/01 |
| 450 | WV | LOGAN | LOGAN COUNTY 911 | 03/21/02 |
| 451 | WV | MCDOWELL | MCDOWELL COUNTY EMERGENCY COMMUNICATIONS CENTER | 02/20/03 |
| 452 | WV | PUTNAM | PUTMAN COUNTY 911 | 02/15/02 |
| 453 | WV | WAYNE | WAYNE COUNTY 911 CENTER | 06/21/02 |
| 454 | WV | WOOD | WOOD COUNTY CENTRAL TELECOMMUNICATIONS | 07/05/02 |
| 455 | WV | WYOMING | WERC-911 | 06/24/02 |

Total PSAPs Deployed

455

Alltel

E911 Phase II Requests - Status

| State | PSAP City/County | PSAP Name | Request for Service Date | Valid Request | Status | Comments | PROJECTED DATE FOR PHASE II DEPLOYMENT |
|---------------|----------------------|---|--------------------------|---------------|---|---|--|
| AL | BALDWIN | BALDWIN COUNTY EMERGENCY COMMUNICATIONS | 05/03/01 | YES | 12/6/02 - Baldwin trunks tested for continuity and accepted by Bell South per Carlos Orama-JP 12/5/02: Christine Heger stated that she has tried to order Extended ALI, the form requires ALL WSP solution types and that is not known for all of the WSP in her area. I refer her to John Storey of BellSouth for assistance. 12-4-02 - Not Ready, pending extended ALI from BellSouth | Negotiated deployment date of 06/01/03 with PSAP. | 06/01/03 |
| AL | DALE | DALEVILLE POLICE DEPARTMENT | 09/05/02 | YES | Pending ESRKs from LEC | Negotiated deployment date of 06/20/03 with PSAP. | 06/20/03 |
| AL | MOBILE | MOBILE POLICE | 04/06/01 | YES | 12-13-02 - George Williams to update us once he gets a schedule from Bell South for his extended ALI. Dip 12-4-02 Not Ready, ALI Display Format/CAD Upgrade. George Williams to update us once he gets a schedule from Bell South for his extended ALI | Negotiated deployment date of 06/01/03 with PSAP. | 06/01/03 |
| AL | MONTGOMERY (CITY OF) | MONTGOMERY POLICE DEPARTMENT | 06/28/01 | YES | Waiting on BellSouth to provision CAMA trunks. | Negotiated deployment date of 06/01/03 with PSAP. | 06/01/03 |
| TOTAL ALABAMA | 4 | | | | | | |
| AR | JEFFERSON | MECA | 09/05/02 | YES | Phase II data has been provided to Intrado to build shape file. Phase 0 data is being gathered for the Little Rock Motorola switch. | Negotiated deployment date of 05/02/03 with PSAP. | 05/02/03 |

Alltel
E911 Phase II Requests - Status

| State | PSAP City/County | PSAP Name | Request for Service Date | Valid Request | Status | Comments | PROJECTED DATE FOR PHASE II DEPLOYMENT |
|-----------------------|------------------|---|--------------------------|---------------|---|---|--|
| AR | LONOKE | LONOKE COUNTY SHERIFFS OFFICE | 03/21/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/21/03 |
| AR | LONOKE | CABOT POLICE DEPARTMENT | 03/21/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/21/03 |
| AR | VAN BUREN | VAN BUREN 911 | 04/21/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 10/21/03 |
| AR | WASHINGTON | CENTRAL EMS, FAYETTEVILLE PD, SPRINGDALE PD | 04/06/01 | YES | Phase II shape files and NCAS conversion complete. Working on Phase 0 shape files for the Fort Smith Motorola switch. | Negotiated deployment date of 05/20/03 with PSAP | 05/20/03 |
| AR | WHITE | WHIYE COUNTY SHERIFFS OFFICE | 04/10/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 10/10/03 |
| TOTAL ARKANSAS | 6 | | | | | | |
| FL | ALACHUA | DEPARTMENT OF FIRE/RESCUE AND E911 | 04/01/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 10/01/03 |
| FL | BAY | BAY COUNTY SHERIFFS OFFICE | 03/03/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/03/03 |
| FL | HILLSBOROUGH | HILLSBOROUGH COUNTY SO | 03/18/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/18/03 |
| FL | HILLSBOROUGH | TAMPA PD | 03/18/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/18/03 |
| FL | HILLSBOROUGH | TEMPLE TERRACE PD | 03/18/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/18/03 |

Alitel
E911 Phase II Requests - Status

| State | PSAP City/County | PSAP Name | Request for Service Date | Valid Request | Status | Comments | PROJECTED DATE FOR PHASE II DEPLOYMENT |
|-------|------------------|--------------------------------------|--------------------------|---------------|--|---|--|
| FL | HILLSBOROUGH | PLANT CITY PD | 03/18/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/18/03 |
| FL | HILLSBOROUGH | USF POLICE | 03/18/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/18/03 |
| FL | HILLSBOROUGH | TIA POLICE | 03/18/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/18/03 |
| FL | HILLSBOROUGH | MACDILL AFB ALARM CENTER | 03/18/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/18/03 |
| FL | JACKSON | JACKSON'S COUNTY SHERIFFS OFFICE | 01/18/02 | YES | Phase II MPC files completed and NCAS conversion completed. Working on phase 0 shape files required for Motorola switch. | Negotiated deployment date of 06/13/03 with PSAP. | 06/13/03 |
| FL | LEE | FT MYERS PD | 10/08/01 | YES | Pending ALL display upgrade and CAD equipment upgrade. | Negotiated deployment date of 09/01/03 with PSAP. | 09/01/03 |
| FL | LEE | CAPE CORAL PD | 10/08/01 | YES | Pending ALL display upgrade and CAD equipment upgrade. | Negotiated deployment date of 09/01/03 with PSAP. | 09/01/03 |
| FL | LEE | LEE COUNTY SO | 10/08/01 | YES | Pending ALL display upgrade and CAD equipment upgrade. | Negotiated deployment date of 09/01/03 with PSAP. | 09/01/03 |
| FL | LEE | SANIBEL PD | 10/08/01 | YES | Pending ALL display upgrade and CAD equipment upgrade. | Negotiated deployment date of 09/01/03 with PSAP. | 09/01/03 |
| FL | MADISON | MADISON COUNTY 911 ADDRESSING OFFICE | 02/04/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/04/03 |
| FL | PINELLAS | PINELLAS COUNTY 911 | 01/28/02 | YES | LEC switch changes, expected readiness 12-11-02. Intrado needs to load ALL. | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| FL | SARASOTA | SARASOTA COUNTY GOVERNMENT | 03/19/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/13/03 |

Alltel

E911 Phase II Requests - Status

| State | PSAP City/County | PSAP Name | Request for Service Date | Valid Request | Status | Comments | PROJECTED DATE FOR PHASE II DEPLOYMENT |
|----------------|--------------------|--|--------------------------|---------------|--|--|--|
| FL | WASHINGTON | WASHINGTON COUNTY SHERIFF'S OFFICE | 01/14/02 | YES | Phase II shape file and NCAS conversion completed. Working on Phase 0 shape files required for the Panama City switch. | Negotiated deployment date of 06/15/03 with PSAP. | 06/15/03 |
| TOTAL FLORIDIA | 18 | | | | | | |
| GA | WAYNE | WAYNE CO E911 | 07/24/01 | YES | Updated CRS sent to Intrado. | Negotiated deployment date of 06/15/03 with PSAP. | 06/15/03 |
| TOTAL GEORGIA | 1 | | | | | | |
| KS | DICKINSON | DICKINSON COUNTY EMERGENCY COMMUNICATIONS CENTER | 12/24/02 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later. ACI is on schedule to meet the FCC order. | 06/24/03 |
| KS | MONTGOMERY | MONTGOMERY COUNTY E-911 | 10/07/02 | YES | Phase II data has been provided to Intrado to build shape file. Phase 0 data is being gathered for the Moundridge Motorola switch. | Negotiated deployment date of 06/01/03 with PSAP | 06/01/03 |
| TOTAL KANSAS | 2 | | | | | | |
| KY | BOYD | Boyd Regional Public Safety Comm Cntr | 04/11/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later. ACI is on schedule to meet the FCC order. | 10/11/03 |
| TOTAL KENTUCKY | 1 | | | | | | |
| LA | ASSUMPTION PARRISH | ASSUMPTION PARRISH POLICE JURY | 03/25/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later. ACI is on schedule to meet the FCC order. | 09/25/03 |
| LA | IBERVILLE PARISH | IBERVILLE PARISH COUNCIL, OFFICE OF EMERGENCY PREPAREDNESS | 06/04/02 | YES | Phase II shape files and NCAS conversion complete. Working on Phase 0 shape files for the New Orleans Motorola switch. | Negotiated deployment date of 05/20/03 with PSAP. | 05/20/03 |

Alltel
E911 Phase II Requests - Status

| State | PSAP City/County | PSAP Name | Request for Service Date | Valid Request | Status | Comments | PROJECTED DATE FOR PHASE II DEPLOYMENT |
|-------------------|--------------------|---|--------------------------|---------------|---|---|--|
| LA | ST. TAMMANY PARISH | ST. TAMMANY PARISH COMMUNICATION DISTRICT | 04/10/01 | YES | Testing in progress 04/22, 04/23 04/24 | Negotiated deployment date of 04/23/03 with PSAP. | 04/23/03 |
| TOTAL LOUISIANA | 3 | | | | | | |
| MI | ST. JOSEPH | ST. JOSEPH E911 CENTRAL DISPATCH | 02/20/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 08/20/03 |
| MI | SAGINAW | SAGINAW 911 CENTRAL DISPATCH | 08/01/02 | YES | Phase II data has been provided to Intrado to build shape file. Phase 0 data is being gathered for the Lansing Motorola switch. | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| TOTAL MICHIGAN | 2 | | | | | | |
| MS | JACKSON | JACKSON COUNTY SHERIFF OFFICE - MAIN | 03/05/02 | YES | Phase II data has been provided to Intrado to build shape file. Phase 0 data is being gathered for the New Orleans Motorola switch. | Negotiated deployment date of 06/01/03 with PSAP. | 06/01/03 |
| TOTAL MISSISSIPPI | 1 | | | | | | |
| NC | BUNCOMBE | BUNCOMBE COUNTY EMERGENCY COMMUNICATIONS | 02/11/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 08/11/03 |
| NC | CABARRUS | CABARRUS COUNTY SHERIFFS OFFICE | 04/07/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 10/07/03 |
| NC | CALDWELL | CALDWELL COUNTY SHERIFFS OFFICE | 02/18/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 08/18/03 |

Alltel
E911 Phase II Requests - Status

| State | PSAP City/County | PSAP Name | Request for Service Date | Valid Request | Status | Comments | PROJECTED DATE FOR PHASE II DEPLOYMENT |
|-------|-----------------------------------|---|--------------------------|---------------|---|---|--|
| NC | DAVIDSON | DAVIDSON COUNTY EMERGENCY COMMUNICATION | 08/05/02 | YES | Phase II shape files and NCAS conversion complete. Working on Phase 0 shape files for the Greensboro Motorola switch. | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| NC | EDEN, CITY OF (Rockingham County) | EDEN POLICE DEPARTMENT | 11/27/02 | YES | | Negotiated deployment date of 09/05/03 with PSAP. | 09/05/03 |
| NC | FORSYTH | COUNTY OF FORSYTH FIRE DEPARTMENT | 11/21/02 | YES | Waiting on BellSouth ALI Upgrade. | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 05/20/03 |
| NC | GASTON | GASTON COUNTY 911 COMMUNICATIONS CENTER | 12/17/02 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 06/12/03 |
| NC | GRANVILLE | BUTNER PUBLIC SAFETY | 09/04/02 | YES | Phase II data has been provided to Intrado to build shape file. Phase 0 data is being gathered for the Raleigh 2 Motorola switch. | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| NC | GRANVILLE | OXFORD POLICE COMMUNICATIONS | 09/04/02 | YES | Phase II data has been provided to Intrado to build shape file. Phase 0 data is being gathered for the Raleigh 2 Motorola switch. | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| NC | GREENSBORO (CITY OF) | GREENSBORO POLICE-FIRE COMMUNICATIONS | 02/04/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 08/04/03 |
| NC | HARNETT (CITY OF DUNN) | DUNN POLICE DEPARTMENT | 04/01/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 10/01/03 |
| NC | HERTFORD | Hertford County Sheriff's Office | 03/25/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/25/03 |
| NC | HOKE | HOKE COUNTY EMERGENCY COMMUNICATIONS | 08/22/02 | YES | Phase II shape files and NCAS conversion complete. Working on Phase 0 shape files for the Fayetteville Motorola switch. | Negotiated deployment date of 06/13/03 with PSAP. | 06/13/03 |

Alltel

E911 Phase II Requests - Status

| State | PSAP City/County | PSAP Name | Request for Service Date | Valid Request | Status | Comments | PROJECTED DATE FOR PHASE II DEPLOYMENT |
|----------------------|--------------------------|--|--------------------------|---------------|--|---|--|
| NC | IREDELL | IREDELL COUNTY COMMUNICATIONS | 10/25/02 | YES | Testing in progress 4/23, 4/24 | Negotiated deployment date of 04/23/03 with PSAP. | 04/23/03 |
| NC | LENOIR (CITY OF) | LENOIR POLICE DEPARTMENT | 10/21/02 | YES | Phase II data has been provided to Intrado to build shape file. Phase 0 data is being gathered for the Wilmington Motorola switch. | Negotiated deployment date of 08/18/03 with PSAP. | 08/18/03 |
| NC | NEW HANOVER | NEW HANOVER COUNTY PUBLIC SAFETY COMMUNICATIONS | 03/01/02 | YES | Testing scheduled 4/28, 4/29 | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| NC | ORANGE (UNC-CHAPEL HILL) | UNC POLICE COMMUNICATIONS | 04/15/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 10/15/03 |
| NC | ROCKINGHAM | REIDSVILLE POLICE DEPARTMENT, ROCKINHAM COUNTY 911 | 11/08/02 | YES | ALI upgrade scheduled for 02/06/03. | Negotiated deployment date of 05/07/03 with PSAP. | 05/07/03 |
| NC | ROWAN | ROWAN COUNTY DEPARTMENT OF TELECOMMUNICATIONS | 08/24/01 | YES | Pending ALI screen format and notification to BellSouth to turn on the E2 flag. | Negotiated deployment date of 05/15/03 with PSAP. | 05/15/03 |
| NC | UNION | UNION COUNTY EMERGENCY COMMUNICATIONS | 01/13/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 06/15/03 |
| NC | SWAIN | SWAIN COUNTY 911 | 03/10/03 | NO | ALLTEL Currently has no cell sites within PSAP boundary. | ALLTEL Currently has no cell sites within PSAP boundary. | N/A |
| TOTAL NORTH CAROLINA | 21 | | | | | | |
| OH | SANDUSKY | CLYDE POLICE DEPARTMENT | 02/14/02 | YES | CPE Upgrade | Negotiated deployment date of 09/15/03 with PSAP. | 09/15/03 |
| OH | SANDUSKY | FREMONT POLICE DEPARTMENT | 02/14/02 | YES | CPE Upgrade | Negotiated deployment date of 09/15/03 with PSAP. | 09/15/03 |
| OH | SANDUSKY | SANDUSKY COUNTY SHEROFFS OFFICE | 02/14/02 | YES | CPE Upgrade | Negotiated deployment date of 09/15/03 with PSAP. | 09/15/03 |
| TOTAL OHIO | 3 | | | | | | |

Alltel

E911 Phase II Requests - Status

| State | PSAP City/County | PSAP Name | Request for Service Date | Valid Request | Status | Comments | PROJECTED DATE FOR PHASE II DEPLOYMENT |
|-----------------------------|----------------------|-------------------------------------|--------------------------|---------------|---|---|--|
| SC | ANDERSON | ANDERSON 911 CENTRAL COMMUNICATIONS | 03/12/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/12/03 |
| SC | CHESTER | CHESTER COUNTY 911 | 11/16/01 | YES | Phase II shape files and NCAS conversion complete. Working on Phase 0 shape files for the Charlotte Motorola switch. | Negotiated deployment date of 06/28/03 with PSAP. | 06/28/03 |
| TOTAL SOUTH CAROLINA | 2 | | | | | | |
| TN | JOHNSON | JOHNSON COUNTY DISPATCH | 08/29/02 | YES | IN PROGRESS | Negotiated deployment date of 06/30/03 with PSAP. | 06/30/03 |
| TN | SULLIVAN (KINGSPORT) | KINGSPORT 911 | 08/29/02 | YES | Phase II data has been provided to Intrado to build shape file. Phase 0 data is being gathered for the Raleigh 2 Motorola switch. | Negotiated deployment date of 06/25/03 with PSAP. | 06/25/03 |
| TOTAL TENNESSEE | 2 | | | | | | |
| TX | SMITH | SMITH SO, TYLER PD | 03/16/01 | NO | On hold at PSAP request. | On hold at PSAP request. | TBD |
| TOTAL TEXAS | 1 | | | | | | |
| VA | CHESAPEAKE (CITY OF) | CHESAPEAKE POLICE DEPARTMENT | 04/03/01 | YES | ON HOLD | 02/14/03-Approval by PSAP to exit testing because PSAP equipment unable to re-bid. Will reschedule when notified by PSAP. | TBD |
| VA | EMPORIA (CITY OF) | EMPORIA POLICE DEPARTMENT | 02/11/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 08/11/03 |
| VA | GLOUCESTER | GLOUCESTER COUNTY, VIRGINIA | 10/23/02 | YES | IN PROGRESS | Negotiated deployment date of 06/01/03 with PSAP. | 06/01/03 |

Alltel

E911 Phase II Requests - Status

| State | PSAP City/County | PSAP Name | Request for Service Date | Valid Request | Status | Comments | PROJECTED DATE FOR PHASE II DEPLOYMENT |
|----------------------------|--------------------------|--|--------------------------|---------------|-------------|---|--|
| VA | VIRGINIA BEACH (CITY OF) | VIRGINIA BEACH POLICE DEPARTMENT | 04/02/01 | NO | ON HOLD | 02/13/03-Approval by PSAP to exit testing because PSAP equipment unable to re-bid. Will reschedule when notified by PSAP. | TBD |
| VA | WASHINGTON | WASHINGTON COUNTY COMMUNICATION CENTER | 03/28/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 09/09/03 |
| VA | SOUTHAMPTON | SOUTHAMPTON COUNTY SHERIFFS OFFICE | 02/21/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 08/21/03 |
| VA | ISLE OF WIGHT | ISLE OF WRIGHT | 10/01/02 | NO | ON HOLD | 02/25/03-Approval by PSAP to exit testing because PSAP equipment unable to re-bid. Will reschedule when notified by PSAP. | TBD |
| TOTAL VIRGINIA | 7 | | | | | | |
| WV | LINCOLN | LINCOLN 911 | 06/22/01 | YES | IN PROGRESS | Negotiated deployment date of 08/30/03 with PSAP. | 08/30/03 |
| WV | MCDOWELL | MCDOWELL COUNTY 911 | 04/02/03 | YES | IN PROGRESS | Tier 2 carriers must deploy phase II by March 1, 2003 or within 6 months of request, whichever is later ACI is on schedule to meet the FCC order. | 10/02/03 |
| TOTAL WEST VIRGINIA | 2 | | | | | | |

TOTAL VALID PSAP REQUESTS

72

TOTAL PSAP REQUESTS

76

ALLTEL COMMUNICATIONS, INC.
E911 Phase II Deployed

| COUNT | State | PSAP City/County | PSAP Name | Date Deployed |
|-------|-------|------------------------|---|---------------|
| 1 | AL | MORE | ELMORE COUNTY SO | 3/18/03 |
| 2 | AL | MORE | ECLECTIC PD | 3/18/03 |
| 3 | AL | MORE | MARION PD | 3/18/03 |
| 4 | AL | MORE | TALLASSEE PD | 3/18/03 |
| 5 | AL | MORE | WETUMPKA PD | 3/18/03 |
| 6 | AR | HOT SPRINGS | HOY SPRINGS COUNTY | 3/19/03 |
| 7 | AR | WHITE | SEARCY POLICE DEPARTMENT | 3/19/03 |
| 8 | FL | CHARLOTTE | CHARLOTTE COUNTY SHERIFFS OFFICE | 1/21/03 |
| 9 | FL | MARION | MARION COUNTY S.O. | 3/11/03 |
| 10 | FL | MARION | OCALA POLICE DEPARTMENT | 3/11/02 |
| 11 | FL | NASSAU | NASSAU COUNTY SHERIFF'S OFFICE | 1/28/03 |
| 12 | FL | ST. JOHNS | ST. JOHN'S COUNTY SHERIFFS OFFICE | 1/28/03 |
| 13 | FL | SUMTER | SUMTER COUNTY SHERIFFS OFFICE | 3/11/03 |
| 14 | KS | SHERMAN | SHERMAN COUNTY COMMUNICATION & EMERGENCY MANAGEMENT | 2/11/03 |
| 15 | MO | CHRISTIAN | CHRISTIAN COUNTY 911 | 3/17/03 |
| 16 | MO | DALLAS | DALLAS COUNTY 911 | 3/19/03 |
| 17 | MO | STONE | STONE COUNTY EMERGENCY SERVICES | 3/21/03 |
| 18 | NC | CATAWBA | CATAWBA COUNTY COMMUNICATIONS CENTER | 3/7/03 |
| 19 | NC | CHARLOTTE-MECKLENBURG | CHARLOTTE MECKLENBURG POLICE DEPARTMENT | 4/7/03 |
| 20 | NC | CHOWAN | CHOWAN CENTRAL COMMUNICATIONS CENTER | 3/7/03 |
| 21 | NC | COLUMBUS | COLUMBUS CENTRAL | 3/26/03 |
| 22 | NC | DUPLIN | DUPLIN COUNTY COMMUNICATION | 3/11/03 |
| 23 | NC | FAYETTEVILLE | CUMBERLAND COUNTY EMERGENCY | 3/5/03 |
| 24 | NC | GUILFORD | GREENSBORO POLICE/FIRE, GUILFORD COUNTY EMERGENCY SERVICES | 2/28/03 |
| 25 | NC | CRAVEN | CRAVEN COUNTY SHERIFFS OFFICE | 4/16/03 |
| 26 | NC | HARNETT | HARNETT COUNTY SHERIFFS OFFICE | 3/21/03 |
| 27 | NC | HAVELOCK | HAVELOCK POLICE DEPARTMENT | 4/17/03 |
| 28 | NC | HIGH POINT (CITY OF) | CITY OF HIGH POINT, HIGH POINT POLICE/FIRE COMMUNICATIONS | 3/18/03 |
| 29 | NC | JOHNSTON | JOHNSTON COUNTY | 3/6/03 |
| 30 | NC | LINCOLN | LINCOLN COUNTY COMMUNICATIONS | 4/24/03 |
| 31 | NC | NASH | NASH COUNTY EMERGENCY SERVICES | 3/28/03 |
| 32 | NC | NEW BERN (CITY OF) | NEW BERN POLICE DEPARTMENT | 4/16/03 |
| 33 | NC | ORANGE | ORANGE COUNTY EMERGENCY COMMUNICATIONS | 4/10/03 |
| 34 | NC | RANDOLPH | RANDOLPH COUNTY 911 | 3/4/03 |
| 35 | NC | SANFORD (CITY OF) | SANFORD POLICE COMMUNICATIONS, SANFORD POLICE/FIRE/EMS COMMUNICATIONS | 3/28/03 |
| 36 | NC | STANLY | STANLY COUNTY 911 EMERGENCY COMMUNICATIONS | 3/26/03 |
| 37 | NC | WAKE | RALEIGH-WAKE COUNTY COMMUNICATIONS | 3/14/03 |
| 38 | NC | WINSTON-SALEM, CITY OF | CITY OF WINSTON SALEM POLICE DEPARTMENT | 3/20/03 |
| 39 | SC | GREENVILLE | GREENVILLE CITY POLICE DEPARTMENT | 2/11/03 |
| 40 | SC | GREENVILLE | GREENVILLE COUNTY EMS | 2/11/03 |
| 41 | SC | GREENVILLE | GREENVILLE COUNTY SHERIFFS DEPARTMENT | 2/11/03 |
| 42 | SC | GREENVILLE | FOUNTAIN INN POLICE DEPARTMENT | 2/11/03 |
| 43 | SC | GREENVILLE | SIMPSONVILLE POLICE DEPARTMENT | 2/11/03 |
| 44 | SC | GREENVILLE | MAULDIN POLICE DEPARTMENT | 2/11/03 |
| 45 | SC | GREENVILLE | TRAVELERS REST POLICE DEPARTMENT | 2/11/03 |

ALLTEL COMMUNICATIONS, INC.
E911 Phase II Deployed

| COUNT | State | PSAP City/County | PSAP Name | Date Deployed |
|-------|-------|------------------------------|---|---------------|
| 46 | SC | GREENVILLE | GREER POLICE DEPARTMENT | 2/11/03 |
| 47 | SC | SPARTANBURG | SPARTANBURG 911 | 2/6/03 |
| 48 | TN | BRIS TOL, CITY OF | BRISTOL EMERGENCY COMMUNICATIONS DISTRICT | 4/8/03 |
| 49 | TN | CARTER | CARTER 911 | 4/14/03 |
| 50 | TN | GREENE | GREENE COUNTY 911 | 4/11/03 |
| 51 | TN | HAM BLEN | HAMBLEN COUNTY 911 | 4/15/03 |
| 52 | TN | HAW KINS | HAWKINS COUNTY 911 | 4/15/03 |
| 53 | TN | SULLIVAN | SULLIVAN 911 | 4/18/03 |
| 54 | TN | UNICOI | UNICOI COUNTY 911 | 4/23/03 |
| 55 | TN | WASHINGTON | WASHINGTON COUNTY 911 | 4/22/03 |
| 56 | VA | ALBEMARLE | CHARLOTTE/IVA/ALBEMARLE COUNTY EMERGENCY | 2/18/03 |
| 57 | VA | CHESTERFIELD | CHESTERFIELD COUNTY 911 COMMUNICATIONS CENTER | 2/28/03 |
| 58 | VA | HAMPTON (CITY OF) | CITY OF HAMPTON POLICE DEPARTMENT | 2/5/03 |
| 59 | VA | HENRICO | HENRICO COUNTY POLICE DEPARTMENT | 2/28/03 |
| 60 | VA | HENRY | MARTINSVILLE HENRY COUNTY 911 COMMUNICATIONS | 2/8/03 |
| 61 | VA | JAMES CITY | JAMES CITY EMERGENCY COMMUNICATIONS | 2/7/03 |
| 62 | VA | LYNCHBURG | CITY OF LYNCHBURG | 2/18/03 |
| 63 | VA | NEWPORT NEWS (CITY OF) | NEWPORT NEWS POLICE DEPARTMENT | 2/5/03 |
| 64 | VA | NORFOLK (CITY OF) | NORFOLK CITY EMERGENCY SERVICES | 2/13/03 |
| 65 | VA | PITTSYLVANIA | PITTSYLVANIA COUNTY EMERGENCY COMMUNICATIONS | 2/19/03 |
| 66 | VA | PORTSMOUTH | CITY OF PORTSMOUTH | 2/13/03 |
| 67 | VA | RICHMOND (CITY OF) | RICHMOND | 3/3/03 |
| 68 | VA | SUFFOLK (CITY OF) | CITY OF SUFFOLK POLICE DEPARTMENT | 2/19/03 |
| 69 | VA | WASHINGTON (CITY OF BRISTOL) | BRISTOL 911 | 4/16/03 |
| 70 | VA | YORK | YORK COUNTY PUBLIC SAFETY COMMUNICATIONS | 1/30/03 |

Total PSAPs Deployed

70