

**ORIGINAL****RECEIVED**

Before the  
Federal Communications Commission  
Washington, DC 20554

OCT 15 2003

FEDERAL COMMUNICATIONS COMMISSION  
OFFICE OF THE SECRETARY

In re )  
Revision of the Commission's Rules to Ensure )  
Compatibility with Enhanced 911 Emergency )  
Calling Systems ) CC Docket No. 94-102


To: The Commission

**SUPPLEMENT TO  
CORR WIRELESS COMMUNICATIONS, LLC'S  
EMERGENCY PETITION FOR SHORT-TERM WAIVER**

Corr Wireless Communications, LLC, ("Corr"), by its attorneys, hereby supplements its August 22, 2003, Petition to report that a further period of time, not exceeding November 6, 2003, will be required to complete the installation and implementation of Corr's E-911 Phase II system. Corr's equipment supplier discovered that a piece of equipment necessary to the distribution of the Phase II signals was not available. It has therefore agreed to substitute alternative equipment on a highly expedited basis in order to accomplish the completion of the installation and permit initiation of operations. This process is expected to be completed within the next two weeks. The remainder of the system is now installed, as projected in Corr's initial short-term waiver request, and therefore no need for any further extension is anticipated.

Respectfully submitted,

CORR WIRELESS COMMUNICATIONS, LLC

By   
Donald J. Evans

Fletcher, Heald & Hildreth, PLC  
1300 North 17<sup>th</sup> Street, 11<sup>th</sup> Floor  
Arlington, VA 22209  
703-812-0400

October 15, 2003

Its Attorney

No. of Pages 044  
List ASIDE