WILKINSON) BARKER KNAUER LLP

2300 N STREET, NW SUITE 700 WASHINGTON, DC 20037 TEL 202.783.4141 FAX 202.783.5851 WWW.wbklaw.com

April 30, 2004

Marlene H. Dortch, Secretary Federal Communications Commission 445 12th Street, S.W. Washington, DC 20554

Re:

Dobson Cellular Systems, Inc.

E911 Quarterly Report – CC Docket No. 94-102

Dear Ms. Dortch:

Dobson Cellular Systems, Inc. and its subsidiaries, by its attorneys, hereby submit the attached E911 Quarterly Report on their progress toward and compliance with the terms and conditions of the *Order to Stay* and the Commission's E911 rules.¹

If there are any questions regarding this matter, please contact the undersigned.

Sincerely,

WILKINSON BARKER KNAUER, LLP

By:

Lawrence J. Movshin

Lee J. Rosen

Lee & Roser

Attachment

cc:

David Solomon, Chief, Enforcement Bureau

John Muleta, Chief, Wireless Telecommunications Bureau

Tim Ryan, Executive Director, APCO Robert M. Gurss, Counsel for APCO Terry Peters, Executive Director, NENA

James R. Hobson, Counsel for NENA and NASNA

Steve Marzolf, President, NASNA

¹ See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002).

E911 Status – Quarterly Report CC Docket No. 94-102 May 3, 2004

Summary of Report

Pursuant to the *Order to Stay* and the Commission's Public Notice dated June 6, 2003,¹ Dobson Cellular Systems, Inc.,² as a Tier II carrier, provides this E911 Quarterly Report ("Report"). The Report provides information on all Phase I and Phase II requests received by DCS, including: the PSAP ID, Name, State, County, Implementation Phase, Air Interface, Date PSAP Request Made,³ Date PSAP Request Withdrawn, Invalid Request, Deployed, Date Deployed, Date Projected, Reasons and Comment. Detailed information regarding the requests is contained in the attached chart.

Phase I Service

DCS has received 75 requests for Phase I services and has activated service in 67 of these jurisdictions. DCS has worked diligently with its third-party location solution vendor, Intrado, as well as the public safety community, in coordinating Phase I deployment. The company remains committed to working with its vendors, the PSAPs, and state and local governments, in order to deploy Phase I services in these jurisdictions as soon as possible. Note that DCS sold its Maryland 2 RSA market to a competitor and, therefore, has removed previous Phase I requests from this Report (including Talbot, Kent, Somerset, St. Mary's, Caroline, Calvert, Worcester and Dorchester Counties, MD).

Phase II Service

A. Deployment Preparation

As discussed in its waiver petition, DCS is a mid-sized carrier servicing predominantly rural and suburban markets in 11 states. The company relies primarily upon a TDMA-based network of base stations and switching equipment.⁴ DCS's network consists of approximately 22 Mobile Switching Centers, a majority of which utilize equipment manufactured by Nortel

¹ See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) ("Order to Stay"); See Public Notice, "Wireless Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 Implementation," DA 03-1902 (rel. June 6, 2003).

² The instant Report is filed on behalf of Dobson Cellular Systems, Inc. and its subsidiaries (collectively "DCS"). A separate report is being filed for American Cellular Corporation ("ACC"), which is an affiliate of DCS.

³ As indicated in the attached chart, the provided "request date" indicates the date the PSAP/requesting entity sent its request to DCS. This date may not correspond with the date the PSAP's/requesting entity's request was "valid" per Section 20.18(j) of the rules. 47 C.F.R. § 20.18(j); see also Revision of the Commission's Rules to Ensure Compatibility with Enhanced E911 Emergency Calling Systems, Petition of City of Richardson, CC Docket No. 94-102, Order, 16 FCC Rcd 18982, 18986-87 (2001) ("Richardson").

⁴ As noted by the Commission, DCS is in the process of overlaying its TDMA network with GSM/GPRS technology. See Annual Report and Analysis of Competitive Market Conditions with Respect to Commercial Mobile Services, Eighth Report, 18 FCC Rcd 14783, 14821 (rel. July 14, 2003).

Networks ("Nortel"), the rest utilizing Lucent Technologies ("Lucent") TDMA network equipment. DCS has worked with these equipment vendors to prepare for Phase II deployment, as all switch upgrades necessary to supply Phase II services were completed by Lucent by August 2002 and by Nortel by June 2002.

In addition, DCS has executed an exclusive contract with Andrew Corporation to provide the Position Determining Entity equipment necessary to deploy its Phase II network-based location solution. The vendor has contracted to provide compliant Phase II services for all its Phase II requests. DCS is currently deploying Phase II services in accordance with mutually agreed to timetables, which have been negotiated or are currently under discussion with PSAPs.

B. Phase II Requests

DCS has launched Phase II service in the following jurisdictions: Eric County, PA; Allegany, Cattaraugus, Chautauqua and Genesee Counties, NY. DCS has received requests for Phase II service from the following jurisdictions: Anchorage, AK, Tuscola, Mason-Oceana, Lake, Sanilac, Charlevoix, Leelanau, Emmet, Huron and Cheboygan Counties, MI; Austin and Henderson Counties, TX. The status of these requests is detailed in the attachment. For each request, DCS is proceeding with deployment in good faith, even for PSAPs who have not yet provided *Richardson* documentation. Note that DCS sold its Maryland 2 RSA market to a competitor and, therefore, has removed previous Phase II requests from this Report (including Talbot and Somerset Counties, MD).

To ensure that it may properly prioritize its E911-designated resources, DCS has requested each of these PSAPs to provide documentation pursuant to the *Richardson* criteria. DCS has received a response to its request from all of these PSAPs and is proceeding in good faith and has signed a contract with Andrew Corporation to provide Phase II capabilities in all of the counties stated above. DCS has also requested that the PSAP provide documentation pursuant to the *Richardson* criteria, and was notified by the LEC that the county is not ready to accept Phase II at this time. Finally, on February 11, 2003 DCS sent correspondence to Austin County requesting documentation pursuant to the *Richardson* criteria. DCS has received a reply from the county and considers Austin County's request valid.

C. Deployment Issues

In order to meet the Commission's network-based accuracy requirements, Andrew Corporation has informed the company that it will need to install Angle-of-Arrival ("AOA") antennas at certain cell sites in addition to the Time Difference of Arrival equipment that will be installed in individual cell sites. DCS has also been informed that installing AOA antennas may require tower modifications, lease modifications, and zoning approvals – any of which present the potential for delay.

DCS brought similar matters to the Commission's attention in its original waiver request.⁷ Accordingly, if necessary, DCS may avail itself of further waiver procedures to

⁵ Richardson, 16 FCC Rcd at 18986-87.

⁶ Id.

⁷ See DCS Petition for Waiver of Sections 20.18(e), (f), and (h) of the Commission's Rules, CC Docket No. 94-102, at 11-15 (filed Sept. 4, 2001).

account for the potential market-specific shortcomings a network-based solution in its rural markets may present. The Commission has indicated that it will consider such requests. 8

As required by the *Order to Stay*, a copy of this report is being filed with the Chief of the Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive Directors and Counsels of APCO, NENA, and NANSA.

⁸ See Order to Stay, 17 FCC Rcd at 14853.

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
							Withdrawn						
10	Anchorage Police Department	AK	Anchorage Borough	1	TDMA/GSM	05/15/2003		Y	N		TBD	1,2	DCS considered original request valid. DCS later learned the PSAP did not have contract with LEC. DCS received email on 10/22/03 from PSAP stating that contract could be signed within a few days. PSAP will send out another RFS.
10	Anchorage Police Department	AK	Anchorage Borough	2	TDMA/GSM	05/15/2003		Y	N		TBD	1,2	DCS considered original request valid. DCS later learned the PSAP did not have contract with LEC. DCS received email on 10/22/03 from PSAP stating that contract could be signed within a few days. PSAP will send out another RFS.
	Kalkaska County Central Dispatch	MI	Kalkaska	1	TDMA/GSM			N	Y	04/08/2002			
	Mason-Oceana 9-1-1-Mason	MI	Mason	1	TDMA/GSM			N	Y	08/19/2002			
	Mason-Oceana 9-1-1-Mason	MI	Mason	2	TDMA/GSM			N	N		TBD	4	Dobson is working with the 3rd Party vendor to develop a Market Plan that will meet with the FCC Accuracy Rules. Engaged with PSAP on deployment schedule
	Manistee County Central Dispatch	Mt	Manistee	1	TDMA/GSM			N	Y	03/19/2002			,
	Missaukee County Sheriffs Department	MI	Missaukee	1	TDMA/GSM			N	Y	03/19/2002			
	Osceola County Sheriffs Office	MI	Osceola	1	TDMA/GSM			N N	Y	04/25/2002			
	Lake County 9-1-1 Central Dispatch Lake County 9-1-1 Central Dispatch	MI	Lake Lake	1 2	TDMA/GSM TDMA/GSM			N	N	04/09/2002	TBD	4	Dobson is working with the 3rd Party vendor to develop a Market Plan that will meet with the FCC Accuracy Rules. Engaged with PSAP on deployment schedule.
3316	Antrim County Central Dispatch	M	Antrim	1	TDMA/GSM	11/11/2001		Y	Y	10/13/2003			
	CCE Central Dispatch-Charlevoix	MI	Charlevoix	11	TDMA/GSM			N	Y	04/08/2002			
	CCE Central Dispatch-Charlevoix	MI	Charlevoix	2	TDMA/GSM			N	N		05/31/2004		
	Leelanau County Sheriffs Department	MI	Leelanau	1	TDMA/GSM			N	Y	03/18/2002	07/27/2004		
	Leelanau County Sheriffs Department Wexford County Central Dispatch	MI	Leelanau Wexford	2	TDMA/GSM TDMA/GSM			N	N	03/19/2002	07/27/2004		-
	CCE Central Dispatch-Emmet	MI	Emmet	1 1	TDMA/GSM			N	Y	04/09/2002			
	CCE Central Dispatch-Emmet	MI	Emmet	2	TDMA/GSM			N	l N	0-11001Z00Z	05/31/2004		
	Benzie County Sheriffs Department	MI	Benzie	1	TDMA/GSM			N	Y	04/09/2002	30.02037		
	Grand Traverse County Central Dispatch	MI	Grand Traverse	1	TDMAVGSM			N	Y	03/18/2002			
3415	Huron County Central Dispatch	1M	Huron	1	TDMA/GSM	09/01/2000		N	Y	02/15/2002			
	Huron County Central Dispatch	МІ	Huron	2	TDMA/GSM			N	N		07/07/2004		
	Sanilac County Central Dispatch	MI	Sanilac	11	TDMA/GSM			N	Y	02/22/2002			
3550	Sanilac County Central Dispatch	MI	Sanilac	2	TDMA/GSM			N	N		07/03/2004	4	Dobson is working with the 3rd Party vendor to develop a Market plan that will meet the FCC Accuracy Rules.
	Tuscola County Central Dispatch	MI	Tuscola	1	TDMA/GSM			N .	Y	02/13/2002			
	Tuscola County Central Dispatch	MI	Tuscola	2	TDMA/GSM			N	N		07/07/2004		
3345	CCE Central Dispatch-Cheboygan	IM	Cheboygan	2	TDMA/GSM	12/03/2003		N	N		05/31/2004		

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
3763	Caldwell County Sheriffs Office	MO	Caldwell	1	TDMA/GSM	07/23/2003		N	N		05/24/2004	1	Dobson is working with PSAP and LEC to deploy, but LEC has had difficulty establishing trunks to the Selective Router.
3785	Clinton County Sheriffs Office	MO	Clinton	1	TDMA/GSM	07/23/2003		N	N		05/24/2004	1	Dobson is working with PSAP and LEC to deploy, but LEC has had difficulty establishing trunks to the Selective Router.
3795	De Kalb County Sheriffs Office	МО	De Kalb	1	TDMA/GSM	07/23/2003		N	N		05/24/2004	1	Dobson is working with PSAP and LEC to deploy, but LEC has had difficulty establishing trunks to the Selective Router.
3860	Maryville Police Department	МО	Maryville City	1	TDMA/GSM	08/27/2003		N	N		05/24/2004	1	Dobson is working with PSAP and LEC to deploy, but LEC has had difficulty establishing trunks to the Selective Router.
3879	Nodaway	MO	Nodaway	1	TDMA/GSM	01/21/2004		N	N	-	07/19/2004		
	Bastrop County Sheriffs Office	TX	Bastrop	1	TDMA/GSM	10/12/1999		N	Y	03/18/2001			
	Caldwell County Sheriffs Office	TX	Caldwell	1	TDMA/GSM			N	Y	03/18/2001			
	Fayette County Sheriffs Office	TX	Fayette	1	TDMA/GSM			N_	Y	03/18/2001			
	Lee County Sheriffs Office	TX	Lee	1	TDMA/GSM			N	Y	01/15/2001			
	Gonzales County Sheriffs Office	TX	Gonzales	1	TDMA/GSM			N	Y	01/15/2001			
	Jackson County Sheriffs Office Lavaca County Sheriffs Office	TX	Jackson Lavaca	1	TDMA/GSM TDMA/GSM			N	Y	01/15/2001			
	Rockdale Police Department	TX	Milam	1	TDMA/GSM			N	Y	02/13/2001			
	Hamilton County Sheriffs Office	TX	Hamilton	ì	TDMA/GSM			N	Ÿ	02/13/2001			-
	Falls County Sheriffs Office	TX	Falls	1	TDMA/GSM			N	Ÿ	02/28/2001			
	Freestone Sheriffs Office	TX	Freestone	1	TDMA/GSM			N	Y	02/28/2001			
	Limestone Sheriffs Office	TX	Limestone	1	TDMA/GSM			N	Y	02/28/2001			
6446	Bosque County Sheriffs Office	TX	Bosque	1	TDMA/GSM	10/12/1999		N	Y	02/28/2001			
	Hill County Sheriffs Office	TX	Hill	1	TDMA/GSM			N	Y	02/28/2001			
	Colorado County Sheriffs Office	TX	Colorado	. 1	TDMA/GSM			N_	Y	02/21/2001			
	Ft Bend County Sheriffs Office	TX	Fort Bend	1	TDMA/GSM			N	Y	02/21/2001			
	Matagorda County Sheriffs Office	TX	Matagorda	1	TDMA/GSM			N N	Y	02/21/2001		-	
	Wharton County Sheriffs Office Navarro County Sheriffs Department	TX TX	Wharton Navarro	1	TDMA/GSM TDMA/GSM			N	Y	04/15/2001			
	Erath County Sheriffs Office	TX	Erath	1	TDMA/GSM	10/12/1999		N	Y	04/15/2001			
	Armstrong County Sheriffs Office	TX	Armstrong	1	TDMA/GSM	10/12/1999		N	Y	02/23/2001			
	Carson County Sheriffs Office	TX	Carson	1	TDMA/GSM			N N	Ý	02/23/2001			
	Collingsworth County Sheriffs Office	TX	Collingsworth	1	TDMA/GSM			N	Y	02/23/2001			
	Donley County Sheriffs Office	TX	Donely	1	TDMA/GSM	10/12/1999		N	Y	02/23/2001			
6817	Pampa Police Department	TX	Gray	1	TDMA/GSM			N N	Y	02/23/2001			
	Hansford County Sheriffs Office	TX	Hansford	1	TDMA/GSM	10/12/1999		N	Y	02/23/2001			
	Hemphill County Sheriffs Office	TX	Hemphill	11	TDMA/GSM			N	Y	02/23/2001			
	Borger Police Department	TX	Hutchinson	1	TDMA/GSM			N	Y	02/23/2001			
	Lipscomb County Sheriffs Office	TX	Lipscomb	1	TDMA/GSM			N	Y	02/23/2001			
	Perryton Police Department Roberts County Sheriffs Office	TX	Ochiltree Roberts	1	TDMA/GSM TDMA/GSM			N N	Y	02/23/2001		 -	
	Wheeler County Sheriffs Office	TX	Wheeler	1	TDMAVGSM	10/12/1999		N	Y	02/23/2001			<u> </u>
	Robertson County Sheriff	TX	Robertson	1	TDMA/GSM			N	Y	04/15/2001	-		
	Burleson County Sheriffs Office	TX	Burleson	1	TDMAGSM			N	Y	04/15/2001			
	Leon Sheriffs Office	TX	Leon	1	TDMA/GSM		T	N	Ÿ	04/15/2001			
	Washington County Sheriffs Department	TX	Washington	1	TDMA/GSM			N	Y	04/15/2001			
	Anderson Sheriffs Office	TX	Anderson	1	TDMA/GSM			N	Y	01/10/2003			

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
6966	Van Zandt Sheriffs Office	TX	Van Zandt	1	TDMA/GSM	10/12/1999		N	Y	01/10/2003			
6492	Coleman Police Department	TX	Coleman	1	TDMA/GSM	10/12/1999		N	Y	03/08/2001			\
6462	Brownwood Police Department	TX	Brownwood	1	TDMA/GSM	10/12/1999		N	Y	03/08/2001			
6500	Comanche County Sheriffs Office	TX	Comanche	1	TDMA/GSM	10/12/1999		N	Y	03/08/2001			
6873	Runnels County Sheriffs Office	TX	Runnels	1	TDMA/GSM	10/12/1999		N	Y	03/08/2001			
6555	Eastland County Central Dispatch	TX	Eastland	1	TDMA/GSM	10/12/1999		N	Y	02/21/2001			
6415	Austin County Sheriffs Department	TX	Austin	1	TDMA/GSM	01/14/2002		N	Υ	03/13/2003			
6415	Austin County Sheriffs Department	TX	Austin	2	TDMA/GSM	01/28/2003		N	N		TBD	4,6	Dobson cell sites lined like a "string of pearls." Working with Andrew on solution that will meet accuracy standards. Dobson has informed PSAP of technical problems and has discussed alternative solutions with PSAP.
6641	Henderson County Sheriffs Department	TX	Henderson	1	TDMA/GSM	01/09/2003		N	Y	08/13/2003			
6641	Henderson County Sheriffs Department	TX	Henderson	2	TDMA/GSM	07/29/2003		N	Z		TBD	4	Dobson is in contact with local PSAP to discuss deployment timeline and expects to have Phase II service provided as soon as possible.
3205	Allegany County Emergency Services	MD	Allegany	1	TDMA/GSM	11/21/2003		N	N		05/21/2004		
	Washington County Fire Rescue and Com	MD	Washington	1	TDMA/GSM	01/30/2004		N	N		07/28/2004		
	Erie County 9-1-1 Center	PA	Erie	1	TDMA/GSM	04/12/2001		N	Y	02/06/2002			
	Erie County 9-1-1 Center	PA	Erie	2	TDMA/G\$M	04/12/2001		N	Y	10/30/2003			
	Crawford County Office of Emergency Serv	PA	Crawford	1	TDMA/GSM	03/26/2002		N	Y	02/19/2003			
	Allegany County Sheriffs Office	NY	Allegany	1	TDMA/GSM	07/18/2002		N	Y	03/26/2003			
	Allegany County Sheriffs Office	NY	Allegany	2	TDMA/GSM	06/13/2003		N	Y	04/01/2004			
	Cattaraugus County Sheriffs Office	NY	Cattaraugus	1	TDMA/GSM	05/22/2001		N	Y	08/06/2002			
	Cattaraugus County Sheriffs Office	NY	Cattaraugus	2	TDMA/GSM	06/05/2002		N	Y	04/15/2004			
5051	Chautauqua County Sheriffs Office	NY	Chautauqua	1	TDMA/GSM	06/01/2001		N	Y	05/17/2002			
5051	Chautauqua County Sheriffs Office	NY	Chautauqua	2	TDMA/GSM	12/13/2002		Y	Y	04/20/2004			
5084	Genesee County Sheriffs Office	NY	Genesee	1	TDMA/GSM	04/10/2001		N	Y	11/21/2002			
5084	Genesee County Sheriffs Office	NY	Genesee	2	TDMA/GSM	09/09/2002		N	Y	11/13/2003			***************************************

AFFIDAVIT OF RONALD L. RIPLEY

I, Ronald L. Ripley, do hereby declare that the following is true and accurate:

I am an officer of Dobson Cellular Systems, Inc. ("DCS").

I have reviewed the DCS E911 Quarterly Report ("Report") and to the best of my knowledge, information, or belief, all of the information contained in the Report is truthful and accurate.

Ronald L. Ripley

Senior Vice President &

General Counsel

Executed on:

CERTIFICATE OF SERVICE

I, Ernestine Screven, hereby certify that on the 30th day of April 2004, copies of the foregoing "E911 Quarterly Report" have been served by either first class mail, postage prepaid to the following:

*David H. Solomon Chief Enforcement Bureau Federal Communications Bureau 445 12th Street, S.W., Room 7C-485 Washington, D.C. 20554

John Newman
Executive Director, APCO
APCO International, Inc.
World Headquarters
351 N. Williamson Blvd.
Daytona Beach, FL 32114

Jim Goerke
Executive Director
National Emergency Number Association
4350 North Fairfax Drive
Suite 750
Arlington, VA 22203

Evelyn Bailey President, NASNA State of Vermont Enhanced 911 Board 94 State Street Drawer 20 Montpelier, VT 05620 *John Muleta Chief Wireless Telecommunications Bureau Federal Communications Commission 445 12th Street, S.W. Washington, D.C. 20554

Robert M. Gurss Director, Legal and Government Affairs APCO International 1725 DeSales Street, N.W. #808 Washington, D.C. 20036

James R. Hobson Counsel for NENA and NASNA Miller & Van Eaton 1155 Connecticut Avenue, N.W. Washington, D.C. 20036

/s/ Ernestine Screven
Ernestine Screven

^{*} Via Hand Delivery