

K R A S K I N, M O O R M A N & C O S S O N, L L C  
ATTORNEYS AT LAW

2120 L Street, N.W., Suite 520  
Washington, D.C. 20037

Telephone (202) 296-8890  
Telecopier (202) 296-8893

*Of Counsel*  
*Sylvia Lesse*

May 7, 2004

**VIA ELECTRONIC FILING**

Marlene H. Dortch, Secretary  
Federal Communications Commission  
445 Twelfth Street, S.W.  
Washington, D.C. 20554

Re: **Notice of *Ex Parte* Presentation**  
**CC Docket No. 95-116**

Dear Ms. Dortch:

On Wednesday, May 5, 2004, undersigned counsel for TMP Corp. and TMP Jacksonville, LLC (collectively, the "TMP Companies") met with Commission staff to discuss the TMP Companies' pending requests for a temporary waiver of the deadline to initiate wireless local number portability services. In response to staff questions raised during that meeting regarding the TMP Companies' status and progress, the following information is provided.

In their petition for waiver, the TMP Companies projected that they would come into compliance with portability obligations within six months of the May 24, 2004 deadline, or by November 24, 2004. This projection was based upon the estimate of its new switch vendor, Nortel, that the earliest in-service date it could guarantee was September 4, 2004. Since the initial filing, both the TMP Companies and Nortel have instituted an aggressive launch schedule, which will, optimistically, result in a shortened compliance timeline.


The TMP Companies are pleased to report that the delivery of switch components has begun, and that delivery is projected to be completed by next week. Construction crews are scheduled to arrive on site during the week of May 20, 2004. Accordingly, at this time and barring any unforeseen complications, construction is projected to be completed and the equipment in service by August 1, more than a month in advance of the date originally projected in-service date.

Ms. Dortch  
May 7, 2004  
Page Two

The TMP Companies have demonstrated that meeting the May 24, 2004 deadline is currently technically infeasible, and have demonstrated their commitment to meeting their porting obligations as soon thereafter as possible. Accordingly, the TMP Companies reiterate their request for a brief extension of time.

Please contact the undersigned with any questions regarding this matter.

Respectfully submitted,

  
Sylvia Lesse

cc: David Furth  
Jennifer Salhus  
John Branscome  
Jeffrey Steinberg

## DECLARATION OF TREY LUTRICK

I, Trey Lutrick, CEO of TMP Corp. and TMP Jacksonville, LLC, do hereby declare under penalty of perjury that I have read the foregoing Ex Parte Presentation, and that the facts stated therein are true and correct, to the best of my knowledge, information and belief.

  
Trey Lutrick

Dated: 5/5/04