

KRASKIN, MOORMAN & COSSON, LLC
ATTORNEYS AT LAW
TELECOMMUNICATIONS MANAGEMENT CONSULTANTS

2120 L Street, N.W., Suite 520
Washington, D.C. 20037

Telephone (202) 296-8890
Telecopier (202) 296-8893

*Sylvia Lesse
Of Counsel*

October 15, 2004

VIA ELECTRONIC FILING SYSTEM

Marlene H. Dortch, Secretary
Federal Communications Commission
Office of the Secretary
445 12th Street, SW
Washington, DC 20554

Re: TMP Corp. and TMP Jacksonville, LLC
Third Quarter 2004
TTY Status Report
CC Docket No. 94-102

Dear Ms. Dortch:

On June 4, 2002, TMP Corp. and TMP Jacksonville, LLC (collectively the "TMP Carriers") submitted a petition seeking waiver of Section 20.18(c) of the Commission's Rules and the June 30, 2002 deadline for compliance with 911 text telephone ("TTY") obligations for digital wireless carriers ("Petition").¹ On June 28, 2002, the Commission granted the Petition and extended the deadline for the TMP Carriers to June 30, 2003.² On June 27, 2003, the TMP Carriers submitted a Request for Further Extension of TTY Requirements to request a further

¹ 47 C.F.R. § 20.18(c) (the "TTY Rule"); *In the Matter of Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems: Fourth Report and Order*, CC Docket No. 94-102, FCC 00-436 (rel. Dec. 14, 2000) ("Fourth Report and Order").

² *See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems*, CC Docket No. 94-102, Order, DA 02-1540 (rel. June 28, 2002) ("Order") at paras. 6 & 17. In its Order, the Commission granted the TMP carriers' request for a one-year extension. *Id.* The Appendix to the decision, however, erroneously stated that the extension was granted only through January 31, 2003. *See id.* app. A; *TMP Corp. TTY Status Report* (October 15, 2002). Commission staff confirmed that the June 30, 2003 date is the correct extension deadline.

Ms. Marlene H. Dortch
October 15, 2004
Page 2 of 2

extension of the TTY deadline until June 30, 2004,³ and on April 15, 2004, supplemented its request for extension to specify a compliance date of November 24, 2004,⁴ to accommodate the projected installation date for the companies' new Nortel switch. The TMP Carriers reported on July 15, 2004 that they anticipated that completion and testing the new Nortel switch would be finalized on Friday, July 23, 2004, which would allow for TTY functionality, as well as compliance with number portability requirements.

The TMP Carriers report that the cutover was successfully accomplished on July 23, 2004 and, all internal testing has been completed. TMP is ready and able to finalize the process by testing with the relevant PSAPs. Although PSAPs have been contacted with requests to participate in the final tests, they have not yet complied. Nonetheless, the TMP Carriers anticipate that this testing will be completed by November 24, 2004.

Please contact the undersigned with any questions or concerns.

Respectfully submitted,



Sylvia Lesse

Attachment

cc: Blaise Scinto, Chief, Policy Division, Wireless Telecommunications Bureau
Pam Gregory, Consumer & Governmental Affairs Bureau
Mindy Littell, Policy Division, Wireless Telecommunications Bureau
Best Copy

³ See TMP Corp. and TMP Jacksonville, LLC, Request for Further Extension of TTY Requirements, CC Docket No. 94-102, filed June 27, 2003.

⁴ See TMP Corp. and TMP Jacksonville, LLC, Supplement to Request for Further Extension of TTY Requirements & First Quarter 2004 TTY Status Report, CC Docket No. 94-102 (filed April 15, 2004).

DECLARATION OF TREY LUTRICK

I, Trey Lutrick, CEO of TMP Corp. and TMP Jacksonville, LLC, do hereby declare under penalty of perjury that I have read the foregoing "Third Quarter 2004 TTY Status Report" of TMP Corp. and TMP Jacksonville, LLC, and that the facts stated therein are true and correct, to the best of my knowledge, information and belief.


Trey Lutrick

Dated: 10/15/04