

Before the  
FEDERAL COMMUNICATIONS COMMISSION  
Washington, DC 20554

In the Matter of: )  
)  
Revision of the Commission's Rules )  
To Ensure Compatibility with ) CC Docket No. 94-102  
Enhanced 911 Emergency Calling Systems )  
)  
Phase II Compliance Deadlines for Non- )  
Nationwide CMRS Carriers )

November 1, 2004 Quarterly Report

**QWEST WIRELESS, LLC**  
**NOVEMBER 1, 2004 IMPLEMENTATION STATUS REPORT**

**Introduction and Summary**

Qwest Wireless, LLC ("Qwest Wireless")<sup>1</sup> submits this quarterly E911 Phase II Implementation Status Report, and appended Affidavit, as required by the Federal Communications Commission's ("Commission") *Phase II Stay Order*.<sup>2</sup> In that *Order*, the Commission granted extensions of E911 Phase II network upgrade and interim handset deployment deadlines to Tier II and Tier III wireless carriers and established quarterly reporting requirements for affected carriers.<sup>3</sup> The purpose of these reports is to provide specific and

---

<sup>1</sup> This filing is submitted on behalf of Qwest Wireless. The report includes the activities for the former TW Wireless, LLC which, as of February 19, 2004, was merged into Qwest Wireless. Prior to the merger, TW Wireless, LLC was a wholly-owned subsidiary of Qwest Wireless. Qwest Wireless provides broadband Personal Communications Services ("PCS") in a number of markets.

<sup>2</sup> *In the Matter of Revision of the Commission's Rules To Ensure Compatibility with Enhanced 911 Emergency Calling Systems – Phase II Compliance Deadlines for Non-Nationwide CMRS Carriers, Order to Stay*, 17 FCC Rcd. 14841 (2002) ("*Phase II Stay Order*").

<sup>3</sup> *Id.* at 14850 n.45.

verifiable information to the Commission so that it can better monitor Tier II carriers' progress on E911 wireless deployment and compliance with the Commission's requirements.<sup>4</sup>

### **Status of Phase I and Phase II Requests**

Attached as Appendix A, Qwest Wireless provides detailed information regarding its Phase I and Phase II deployments in the standardized form wireless carriers have been directed to use in DA 03-1902.<sup>5</sup> Appendix A provides information on all the Public Safety Answering Points ("PSAPs") in Qwest Wireless' region with respect to 911/E911 activity where Qwest Wireless has been involved in some fashion.

With respect to both Phase I and Phase II requests, Qwest Wireless has deployed all valid requests received to date within a six-month period, with the exception of deployment requests that Qwest Wireless has renegotiated with PSAPs or where there have been delays associated with the PSAP or its serving local exchange carrier ("LEC"). Appendix A identifies in the "Reason" and "Comment" columns those planned deployments that have been suspended by Qwest Wireless. Some of these suspensions have been requested by PSAPs and some are the result of mutual agreements to wait until the migration of Qwest Wireless' customers to the Sprint network before finalizing the deployment.

### **Handset Based Solution Benchmark Status**

In its *Phase II Stay Order*, the Commission required Tier II wireless carriers to "begin selling and activating" ALI-capable handsets starting March, 2003 and all handsets being sold and activated were to be ALI-capable by May 31, 2004.<sup>6</sup> As of April 2004 Qwest Wireless

---

<sup>4</sup> *Id.* at 14851 ¶ 31.

<sup>5</sup> *Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 Implementation*, 18 FCC Rcd. 11420 (2003).

<sup>6</sup> *Phase II Stay Order*, 17 FCC Rcd. at 14849 ¶ 27.

started selling and activating only ALI-capable handsets and has met the benchmark established by the *Phase II Stay Order*. The next benchmark established by the *Phase II Stay Order* is December 31, 2005. By that time carriers must ensure that a penetration of location-capable handsets among its subscribers reaches at least 95%. Qwest Wireless expects to reach this benchmark as well.

Respectfully submitted,

QWEST WIRELESS, LLC

By: Kathryn Marie Krause  
Andrew D. Crain  
Kathryn Marie Krause  
Suite 950  
607 14<sup>th</sup> Street, N.W.  
Washington, DC 20005  
(303) 383-6651

Its Attorneys

November 1, 2004

## **APPENDIX A**

In Appendix A, Qwest Wireless has sorted the PSAP information as follows: Phase I requests are provided first, followed by the Phase II requests. Within each of those categories, PSAP requests that have been deployed are identified first; those awaiting deployment are presented second with relevant reasons for delayed deployments provided.

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
1057	Adams County Communications Center	CO	Adams	1	CDMA	1/1/1998	N/A	N	Y	06/01/98	N/A		Request and deployment date estimated
1289	Westminster Police Department	CO	Adams	1	CDMA	1/1/1998	N/A	N	Y	06/01/98	N/A		Request and deployment date estimated
1122	Denver Combined Communications	CO	Denver	1	CDMA	3/1/1998	N/A	N	Y	09/01/98	N/A		Request and deployment date estimated
3598	Anoka County Central Communications	MN	Anoka	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3599	Apple Valley Police Department	MN	Dakota	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3604	Bloomington Police Department	MN	Hennepin	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3607	Brooklyn Center Police Department	MN	Hennepin	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3609	Burnsville Police Department	MN	Dakota	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3611	Carver County Sheriffs Office	MN	Carver	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3618	Cottage Grove Police Department	MN	Washington	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3621	Dakota County Sheriffs Office	MN	Dakota	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3624	Eagan Police Department	MN	Dakota	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3625	Eden Prairie Police Department	MN	Hennepin	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3626	Edina Police Department	MN	Hennepin	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3634	Hennepin County East	MN	Hennepin	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3636	Hennepin County North	MN	Hennepin	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3637	Hennepin County South	MN	Hennepin	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3638	Hopkins Police Department	MN	Hennepin	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3652	Lakeville Police Department	MN	Dakota	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3660	Maplewood Police Department	MN	Ramsey	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3669	Minneapolis Emergency Communications	MN	Hennepin	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3670	Minneapolis St Paul Airport Communications Center	MN	Hennepin	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3675	Minnesota State Patrol-east Metro District	MN	Ramsey	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3682	Minnesota State Patrol-west Metro District	MN	Ramsey	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
3683	Minnetonka Police Department	MN	Hennepin	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3703	Ramsey County Sheriffs Office	MN	Ramsey	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3708	Richfield Public Safety Department	MN	Hennepin	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3712	Scott County Sheriffs Office	MN	Scott	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3718	St Louis Park Police Department	MN	Hennepin	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3720	St Paul Police Department	MN	Ramsey	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3732	Washington County Sheriffs Office	MN	Washington	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3734	West St Paul Police Department	MN	Dakota	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
3735	White Bear Lake Police Department	MN	Ramsey	1	CDMA	1/1/1999	N/A	N	Y	05/01/99	N/A		Request and deployment date estimated
1209	Loveland Police Department	CO	Larimer	1	CDMA	3/1/1999	N/A	N	Y	09/01/99	N/A		Request and deployment date estimated
1247	Poudre Emergency Communications Center-ft Collins	CO	Larimer	1	CDMA	3/1/1999	N/A	N	Y	09/01/99	N/A		Request and deployment date estimated
1287	Weld County Communications Center	CO	Weld	1	CDMA	3/1/1999	N/A	N	Y	09/01/99	N/A		Request and deployment date estimated
1085	Boulder County Communications Center	CO	Boulder	1	CDMA	6/1/1999	N/A	N	Y	12/01/99	N/A		Request and deployment date estimated
1086	Boulder Police Communications Center	CO	Boulder	1	CDMA	6/1/1999	N/A	N	Y	12/01/99	N/A		Request and deployment date estimated
1088	Broomfield Police Department	CO	Boulder	1	CDMA	6/1/1999	N/A	N	Y	12/01/99	N/A		Request and deployment date estimated
1207	Longmont Emergency Communications	CO	Boulder	1	CDMA	6/1/1999	N/A	N	Y	12/01/99	N/A		Request and deployment date estimated
1127	Douglas County Sheriffs Office	CO	Douglas	1	CDMA	8/1/1999	N/A	N	Y	02/01/00	N/A		Request and deployment date estimated
1160	Gilpin County Sheriffs Office	CO	Gilpin	1	CDMA	8/1/1999	N/A	N	Y	02/01/00	N/A		Request and deployment date estimated
1274	Summit County Communications Center	CO	Summit	1	CDMA	8/1/1999	N/A	N	Y	02/01/00	N/A		Request and deployment date estimated
1065	Arapahoe County Sheriffs Department	CO	Arapahoe	1	CDMA	9/1/1999	N/A	N	Y	03/01/00	N/A		Request and deployment date estimated
1068	Arvada Police Department	CO	Jefferson	1	CDMA	9/1/1999	N/A	N	Y	03/01/00	N/A		Request and deployment date estimated
1139	Englewood Police Department	CO	Arapahoe	1	CDMA	9/1/1999	N/A	N	Y	03/01/00	N/A		Request and deployment date estimated
1162	Golden Police Department	CO	Jefferson	1	CDMA	9/1/1999	N/A	N	Y	03/01/00	N/A		Request and deployment date estimated
1168	Greenwood Village Police Department	CO	Arapahoe	1	CDMA	9/1/1999	N/A	N	Y	03/01/00	N/A		Request and deployment date estimated

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
1180	Jefferson County Sheriffs Office	CO	Jefferson	1	CDMA	9/1/1999	N/A	N	Y	03/01/00	N/A		Request and deployment date estimated
1194	Lakewood Communications Center	CO	Jefferson	1	CDMA	9/1/1999	N/A	N	Y	03/01/00	N/A		Request and deployment date estimated
1204	Littleton Police Department	CO	Arapahoe	1	CDMA	9/1/1999	N/A	N	Y	03/01/00	N/A		Request and deployment date estimated
1265	Sheridan Police Department	CO	Arapahoe	1	CDMA	9/1/1999	N/A	N	Y	03/01/00	N/A		Request and deployment date estimated
1290	Wheat Ridge Police Department	CO	Jefferson	1	CDMA	9/1/1999	N/A	N	Y	03/01/00	N/A		Request and deployment date estimated
1281	Vail Communications Center	CO	Eagle	1	CDMA	11/1/1999	N/A	N	Y	05/01/00	N/A		Request and deployment date estimated
413	City Of Tucson Communications Center	AZ	Pima	1	CDMA	12/1/1999	N/A	N	Y	06/01/00	N/A		Request for service date estimated, no request on file.
456	Marana Police Department	AZ	Pima	1	CDMA	12/1/1999	N/A	N	Y	06/01/00	N/A		Request for service date estimated, no request on file.
468	Oro Valley Police Department	AZ	Pima	1	CDMA	12/1/1999	N/A	N	Y	06/01/00	N/A		Request for service date estimated, no request on file.
479	Pima County Sheriffs Office-tucson	AZ	Pima	1	CDMA	12/1/1999	N/A	N	Y	06/01/00	N/A		Request for service date estimated, no request on file.
1103	Colorado Springs Police Department	CO	El Paso	1	CDMA	2/1/2000	N/A	N	Y	08/01/00	N/A		Request and deployment date estimated
1275	Teller County Sheriffs Office	CO	Teller	1	CDMA	2/1/2000	N/A	N	Y	08/01/00	N/A		Request and deployment date estimated
5765	Clackamas County Communications	OR	Clackamas	1	CDMA	6/21/2000	N/A	N	Y	01/01/02	N/A		Request and deployment date estimated
5766	Columbia 9-1-1 Communications District	OR	Columbia	1	CDMA	6/21/2000	N/A	N	Y	01/01/02	N/A		Request and deployment date estimated
5780	Gladstone Police Department	OR	Clackamas	1	CDMA	6/21/2000	N/A	N	Y	01/01/02	N/A		Request and deployment date estimated
5790	Lake Oswego Communications	OR	Clackamas	1	CDMA	6/21/2000	N/A	N	Y	01/01/02	N/A		Request and deployment date estimated
5802	Milwaukie Police Department	OR	Clackamas	1	CDMA	6/21/2000	N/A	N	Y	01/01/02	N/A		Request and deployment date estimated
5807	Norcom	OR	Marion	1	CDMA	6/21/2000	N/A	N	Y	01/01/02	N/A		Request and deployment date estimated
5821	Portland-bureau Of Emergency Communications	OR	Multnomah	1	CDMA	6/21/2000	N/A	N	Y	01/01/02	N/A		Request and deployment date estimated
5824	Santiam Canyon Communications	OR	Marion	1	CDMA	6/21/2000	N/A	N	Y	01/01/02	N/A		Request and deployment date estimated
5845	Willamette Valley Communications Center	OR	Marion	1	CDMA	6/21/2000	N/A	N	Y	01/01/02	N/A		
7245	Bellevue Police Department Communications Center	WA	King	1	CDMA	2/17/2000	N/A	N	Y	02/01/02	N/A		
7289	King County Sheriffs Office North	WA	King	1	CDMA	2/17/2000	N/A	N	Y	02/01/02	N/A		
7290	King County Sheriffs Office South East	WA	King	1	CDMA	2/17/2000	N/A	N	Y	02/01/02	N/A		

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
7291	King County Sheriffs Office South West	WA	King	1	CDMA	2/17/2000	N/A	N	Y	02/01/02	N/A		
7346	Seattle Police Department	WA	King	1	CDMA	2/17/2000	N/A	N	Y	02/01/02	N/A		
7370	Valley Communications Center king County	WA	King	1	CDMA	2/17/2000	N/A	N	Y	02/01/02	N/A		
7375	Washington State Patrol-king County	WA	King	1	CDMA	2/17/2000	N/A	N	Y	02/01/02	N/A		
5762	Central Lane Communications Center	OR	Lane	1	CDMA	6/21/2000	N/A	N	Y	04/01/02	N/A		Request and deployment date estimated
5770	Corvallis Regional Communications Center-benton County	OR	Benton	1	CDMA	6/21/2000	N/A	N	Y	04/01/02	N/A		Request and deployment date estimated
5796	Linn County Sheriffs Office	OR	Linn	1	CDMA	6/21/2000	N/A	N	Y	04/01/02	N/A		Request and deployment date estimated
2005	Pottawattamie County Law Enforcement 9-1-1 Center	IA	Pottawattamie	1	CDMA	4/21/2001	N/A	N	Y	05/01/02	N/A		Deployment date estimated.
4587	Douglas County 9-1-1 Communications Center	NE	Douglas	1	CDMA	4/6/2001	N/A	N	Y	08/01/02	N/A		
4648	Sarpy County 9-1-1	NE	Sarpy	1	CDMA	4/6/2001	N/A	N	Y	08/01/02	N/A		
7308	Marysville Police Department	WA	Snohomish	1	CDMA	7/20/2001	N/A	N	Y	09/01/02	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
7352	Snocom	WA	Snohomish	1	CDMA	7/20/2001	N/A	N	Y	09/01/02	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
7353	Snohomish County-snopac	WA	Snohomish	1	CDMA	7/20/2001	N/A	N	Y	09/01/02	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
7377	Washington State Patrol-snohomish County	WA	Snohomish	1	CDMA	7/20/2001	N/A	N	Y	09/01/02	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
5806	Newberg Police 9-1-1 Center	OR	Yamhill	1	CDMA	6/21/2000	N/A	N	Y	10/01/02	N/A		Request and deployment date estimated
5847	Yamhill County Communications	OR	Yamhill	1	CDMA	6/21/2000	N/A	N	Y	10/01/02	N/A		



PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
1073	Aurora 9-1-1	CO	Arapahoe	1	CDMA	3/19/2002	N/A	N	Y	01/29/03	N/A		Deployment was delayed, due to cost recovery issues at the PSAP.
4592	Fremont Police Department	NE	Dodge	1	CDMA	8/31/2001	N/A	N	Y	02/01/03	N/A		
7283	Island County Emergency Services Communications Center	WA	Island	1	CDMA	7/20/2001	N/A	N	Y	03/01/03	N/A		
7349	Skagit County 9-1-1 Emergency Communications Center	WA	Skagit	1	CDMA	11/14/2002	N/A	N	Y	04/01/03	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
410	Casa Grande Police Department	AZ	Pinal	1	CDMA	10/1/2002	N/A	N	Y	04/09/03	N/A		
427	Eloy Police Department	AZ	Pinal	1	CDMA	10/1/2002	N/A	N	Y	04/09/03	N/A		
480	Pinal County Sheriffs Office	AZ	Pinal	1	CDMA	10/1/2002	N/A	N	Y	04/09/03	N/A		
7365	Thurston County-capcom	WA	Thurston	1	CDMA	8/28/2002	N/A	N	Y	05/23/03	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
7300	Lewis County 9-1-1 Communications Division	WA	Lewis	1	CDMA	10/4/2002	N/A	N	Y	06/09/03	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
7293	Kitsap County-cencom	WA	Kitsap	1	CDMA	12/2/2002	N/A	N	Y	06/11/03	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
7254	Clark Regional Emergency Services Agency	WA	Clark	1	CDMA	11/6/2002	N/A	N	Y	06/17/03	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
7260	Cowlitz County 9-1-1 Center	WA	Cowlitz	1	CDMA	11/19/2002	N/A	N	Y	06/18/03	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
7356	Spokane County 9-1-1 Emergency Communications	WA	Spokane	1	CDMA	12/4/2002	N/A	N	Y	06/18/03	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
7285	Jeffcom 9-1-1 Communications	WA	Jefferson	1	CDMA	11/15/2002	N/A	N	Y	06/25/03	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
7373	Walla Walla Emergency Services Communications Center	WA	Walla Walla	1	CDMA	12/10/2002	N/A	N	Y	06/26/03	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
7316	Multi Agency Communications Center	WA	Grant	1	CDMA	12/10/2002	N/A	N	Y	06/27/03	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
7244	Asotin County Dispatch Center	WA	Asotin	1	CDMA	12/2/2002	N/A	N	Y	06/30/03	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement.
7355	Southeast Communications Center	WA	Benton	1	CDMA	12/20/2002	N/A	N	Y	06/30/03	N/A		County and State Office questioned trunk orders from MSC to Selective Router. Due to dispute, trunks were ordered late causing a delay in 6 month requirement. Non-Qwest LEC also required interconnect amendment (not required for other Phase I deployment) which delayed trunk delivery.
3622	Dodge County Sheriffs Office	MN	Dodge	1	CDMA	3/20/2003	N/A	N	Y	07/24/03	N/A		Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment.
3696	Pearl Street 9-1-1 Center	MN	Steele	1	CDMA	3/20/2003	N/A	N	Y	07/24/03	N/A		Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment.

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
3722	Rice/steele County Combined 911 Center	MN	Steele	1	CDMA	3/20/2003	N/A	N	Y	07/24/03	N/A		Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment.
3632	Goodhue County Sheriffs Office	MN	Goodhue	1	CDMA	3/20/2003	N/A	N	Y	07/29/03	N/A		Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment.
3678	Minnesota State Patrol-rochester	MN	Olmsted	1	CDMA	3/20/2003	N/A	N	Y	07/29/03	N/A		Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment.
3709	Rochester Police Department	MN	Olmsted	1	CDMA	3/20/2003	N/A	N	Y	07/29/03	N/A		Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment.
3694	Olmsted County Law Enforcement Center	MN	Olmsted	1	CDMA	3/20/2003	N/A	N	Y	07/30/03	N/A		Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment.
3679	Minnesota State Patrol-st Cloud	MN	Stearns	1	CDMA	3/20/2003	N/A	N	Y	08/05/03	N/A		
3715	St Cloud Police Department	MN	Stearns	1	CDMA	3/20/2003	N/A	N	Y	08/05/03	N/A		
3721	Stearns County Sheriffs Office	MN	Stearns	1	CDMA	3/20/2003	N/A	N	Y	08/05/03	N/A		
3713	Sherburne County Sheriffs Office	MN	Sherburne	1	CDMA	3/20/2003	N/A	N	Y	08/07/03	N/A		
3739	Wright County Sheriffs Office	MN	Wright	1	CDMA	3/20/2003	N/A	N	Y	08/07/03	N/A		
3642	Isanti County Sheriffs Office	MN	Isanti	1	CDMA	3/20/2003	N/A	N	Y	08/14/03	N/A		
3614	Chisago County Sheriffs Office	MN	Chisago	1	CDMA	3/20/2003	N/A	N	Y	08/14/03	N/A		
3602	Benton County Sheriffs Office	MN	Benton	1	CDMA	3/20/2003	N/A	N	Y	08/19/03	N/A		
3667	Mille Lacs County Sheriffs Office	MN	Mille Lacs	1	CDMA	3/20/2003	N/A	N	Y	08/19/03	N/A		
3685	Morrison County Sheriffs Office	MN	Morrison	1	CDMA	3/20/2003	N/A	N	Y	08/19/03	N/A		
7386	Yakima Public Safety Communications	WA	Yakima	1	CDMA	6/26/2003	N/A	N	Y	08/21/03	N/A		
7385	Yakama Nation Tribal Police	WA	Yakima	1	CDMA	6/26/2003	N/A	N	Y	08/21/03	N/A		
3646	Kandiyohi County Sheriffs Office	MN	Kandiyohi	1	CDMA	3/20/2003	N/A	N	Y	08/26/03	N/A		
3658	Lyon County Sheriffs Office	MN	Lyon	1	CDMA	3/20/2003	N/A	N	Y	08/26/03	N/A		
3677	Minnesota State Patrol-marshall	MN	Lyon	1	CDMA	3/20/2003	N/A	N	Y	08/26/03	N/A		
7383	What-comm Communications Center	WA	Whatcom	1	CDMA	5/14/2002	N/A	N	Y	09/02/03	N/A		
7276	Franklin County Sheriffs Office	WA	Franklin	1	CDMA	7/5/2003	N/A	N	Y	10/02/03	N/A		

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
3698	Pine County Sheriffs Office	MN	Pine	1	CDMA	3/20/2003	N/A	N	Y	10/31/03			
3645	Kanabec County Sheriffs Office	MN	Kanabec	1	CDMA	3/20/2003	N/A	N	Y	10/31/03	N/A		
2034	Ada County Sheriffs Department	ID	Ada	1	CDMA	4/22/2003	N/A	N	Y	12/10/03	N/A		
3615	Clay County Law Enforcement Center	MN	Clay	1	CDMA	3/20/2003	N/A	N	Y	04/08/04	N/A		
3684	Moorhead Police Department	MN	Clay	1	CDMA	3/20/2003	N/A	N	Y	04/08/04	N/A		
3623	Douglas County Sheriffs Office	MN	Douglas	1	CDMA	3/20/2003	N/A	N	N	N/A	8/30/2004	1	Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment. The LEC is not Qwest. Negotiated new date with State due to project complexity. Trunks are ordered, waiting for delivery from LEC. PSAP and Qwest have agreed to a later date. Parties do not want to deploy in this county unless Verizon agrees to take over the existing cell sites.
3633	Grant County Sheriffs Office	MN	Grant	1	CDMA	3/20/2003	N/A	N	N	N/A	8/30/2004	1	Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment. The LEC is not Qwest. Negotiated new date with State due to project complexity. Trunks are ordered, waiting for delivery from LEC. PSAP and Qwest have agreed to a later date. Parties do not want to deploy in this county unless Verizon agrees to take over the existing cell sites.

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
3695	Otter Tail County Sheriffs Office	MN	Otter Tail	1	CDMA	3/20/2003	N/A	N	N	N/A	8/30/2004	1	Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment. The LEC is not Qwest. Negotiated new date with State due to project complexity. Trunks are ordered, waiting for delivery from LEC. PSAP and Qwest have agreed to a later date. Parties do not want to deploy in this county unless Verizon agrees to take over the existing cell sites.
7619	Casper Public Safety Communications Center	WY	Natrona	1	CDMA	1/28/2002	N/A	N	N	N/A	N/A		PSAP and QW decided not to deploy Phase 1 due to the fact that QW is migrating its customer base to the Sprint network and the PSAP has requested Sprint to deploy Phase 1.
4651	Scotts Bluff County Consolidated Communications	NE	Scotts Bluff	1	CDMA	7/22/2002	12/15/2002	Y	N	N/A	N/A		Qwest Wireless no longer has coverage in county.
4896	Albuquerque Police Department	NM	Bernalillo	1	CDMA	1/2/2003	6/7/2003	Y	N	N/A	N/A	2	County requested suspend due to mapping CPE upgrades. Waiting for State Office to take out of suspend.
4900	Bernalillo Communications Center	NM	Bernalillo	1	CDMA	1/2/2003	6/7/2003	Y	N	N/A	N/A	2	County requested suspend due to mapping CPE upgrades. Waiting for State Office to take out of suspend.
4526	Morton County Communications	ND	Morton	1	CDMA	6/27/2003	11/12/2003	N	N	N/A	N/A	2	State-wide request, only providing counties where Qwest provides service. On suspend per PSAP.
4498	Bismarck - Burleigh Emerg. Mgmt & Combined Communications	ND	Burleigh	1	CDMA	6/27/2003	11/12/2003	N	N	N/A	N/A	2	State-wide request, only providing counties where Qwest provides service. On suspend per PSAP.
4499	Bismarck Emergency Management And Combined Communications	ND	Burleigh	1	CDMA	6/27/2003	11/12/2003	N	N	N/A	N/A	2	State-wide request, only providing counties where Qwest provides service. On suspend per PSAP.
4529	North Dakota State Radio Communications	ND	Burleigh	1	CDMA	6/27/2003	11/12/2003	N	N	N/A	N/A	2	State-wide request, only providing counties where Qwest provides service. On suspend per PSAP.

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
4571	Chase County 9-1-1	NE	Chase	1	CDMA	9/25/2001	N/A	Y	N	N/A	N/A		Qwest Wireless does not have coverage in county. Invalid request.
4577	Cozad Police Department	NE	Dawson	1	CDMA	7/15/2002	N/A	Y	N	N/A	N/A		Qwest Wireless does not have coverage in county. Invalid request.
4583	Dawson County Sheriffs Department	NE	Dawson	1	CDMA	7/15/2002	N/A	Y	N	N/A	N/A		Qwest Wireless does not have coverage in county. Invalid request.
4598	Gothenburg Police	NE	Dawson	1	CDMA	7/15/2002	N/A	Y	N	N/A	N/A		Qwest Wireless does not have coverage in county. Invalid request.
4601	Great Plains Communications	NE	Washington	1	CDMA	7/15/2002	N/A	Y	N	N/A	N/A		Qwest Wireless does not have coverage in county. Invalid request.
4603	Hamilton County Sheriff	NE	Hamilton	1	CDMA	7/15/2002	N/A	Y	N	N/A	N/A		Qwest Wireless does not have coverage in county. Invalid request.
4620	Lexington Police Department	NE	Dawson	1	CDMA	7/15/2002	N/A	Y	N	N/A	N/A		Qwest Wireless does not have coverage in county. Invalid request.
4626	Merrick County Sheriff	NE	Merrick	1	CDMA	7/15/2002	N/A	Y	N	N/A	N/A		Qwest Wireless does not have coverage in county. Invalid request.
4662	Washington County Sheriff	NE	Washington	1	CDMA	7/15/2002	N/A	Y	N	N/A	N/A		Qwest Wireless does not have coverage in county. Invalid request.
5778	Forest Grove Police Department	OR	Washington	1	CDMA	6/21/2000	10/1/2002	Y	N	N/A	N/A	2	PSAP refuses to accept address information. Not considered a valid request.
5842	Washington County Consolidated Communications Agency	OR	Washington	1	CDMA	6/21/2000	10/1/2002	Y	N	N/A	N/A	2	PSAP refuses to accept address information. Not considered a valid request.
6174	Pennington County 9-1-1	SD	Pennington	1	CDMA	1/17/2003	5/21/2003	Y	N	N/A	N/A	2, 1	County has not agreed to purchase Phase I equipment from LEC. County working with LEC to purchase without tariff. Per PSAP, Phase II capability at selective router is not available from LEC.
7054	Salt Lake County	UT	Salt Lake	1	CDMA	4/5/2001	7/10/2002	Y	N	N/A	N/A	2	PSAP does not have necessary equipment to support either Phase I or Phase II.
7248	Bonney Lake Police Department	WA	Pierce	1	CDMA	6/19/2000	7/10/2002	Y	N	N/A	N/A	2	Waiting for PSAP to sign contract. All facilities are in place and drive testing completed.

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
7250	Buckley Police Department	WA	Pierce	1	CDMA	6/19/2000	7/10/2002	Y	N	N/A	N/A	2	Waiting for PSAP to sign contract. All facilities are in place and drive testing completed.
7258	Columbia County Sheriffs Office	WA	Columbia	1	CDMA	4/22/2002	N/A	Y	N	N/A	N/A		Qwest Wireless does not provide coverage in county.
7267	Fife Police Department	WA	Pierce	1	CDMA	6/19/2000	7/10/2002	Y	N	N/A	N/A	2	Waiting for PSAP to sign contract. All facilities are in place and drive testing completed.
7277	Ft Lewis Military Reservation-madcom	WA	Pierce	1	CDMA	6/19/2000	7/10/2002	Y	N	N/A	N/A	2	Waiting for PSAP to sign contract. All facilities are in place and drive testing completed.
7299	Law Enforcement Support Agency	WA	Pierce	1	CDMA	6/19/2000	7/10/2002	Y	N	N/A	N/A	2	Waiting for PSAP to sign contract. All facilities are in place and drive testing completed.
7337	Puyallup Communications	WA	Pierce	1	CDMA	6/19/2000	7/10/2002	Y	N	N/A	N/A	2	Waiting for PSAP to sign contract. All facilities are in place and drive testing completed.
7361	Sumner Communications	WA	Pierce	1	CDMA	6/19/2000	7/10/2002	Y	N	N/A	N/A	2	Waiting for PSAP to sign contract. All facilities are in place and drive testing completed.
7379	Washington State Patrol-tacoma	WA	Pierce	1	CDMA	6/19/2000	7/10/2002	Y	N	N/A	N/A	2	Waiting for PSAP to sign contract. All facilities are in place and drive testing completed.
3727	Traverse County Sheriffs Office	MN	Traverse	1	CDMA	3/20/2003	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
3737	Wilkin County Law Enforcement Center	MN	Wilkin	1	CDMA	3/20/2003	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
7064	Tooele County Sheriffs Office Dispatch	UT	Tooele	1	CDMA	9/21/2004	N/A	N	N	N/A	N/A		PSAP and QW decided not to deploy Phase 2 due to the fact that QW is migrating its customer base to the Sprint network and the PSAP has requested Sprint to deploy Phase 2.
1103	Colorado Springs Police Department	CO	El Paso	2	CDMA	4/5/2001	N/A	N	Y	01/08/03	N/A		
7289	King County Sheriffs Office North	WA	King	2	CDMA	10/24/2001	N/A	N	Y	01/20/03	N/A		

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
7290	King County Sheriffs Office South East	WA	King	2	CDMA	10/24/2001	N/A	N	Y	01/31/03	N/A		
7291	King County Sheriffs Office South West	WA	King	2	CDMA	10/24/2001	N/A	N	Y	01/31/03	N/A		
7375	Washington State Patrol-king County	WA	King	2	CDMA	10/24/2001	N/A	N	Y	01/31/03	N/A		
3675	Minnesota State Patrol-east Metro District	MN	Ramsey	2	CDMA	4/6/2001	N/A	N	Y	02/13/03	N/A		
3682	Minnesota State Patrol-west Metro District	MN	Ramsey	2	CDMA	4/6/2001	N/A	N	Y	02/13/03	N/A		
1122	Denver Combined Communications	CO	Denver	2	CDMA	6/27/2002	N/A	N	Y	02/21/03	N/A		
7245	Bellevue Police Department Communications Center	WA	King	2	CDMA	10/24/2001	N/A	N	Y	02/23/03	N/A		
7346	Seattle Police Department	WA	King	2	CDMA	10/24/2001	N/A	N	Y	02/23/03	N/A		
7370	Valley Communications Center king County	WA	King	2	CDMA		N/A	N	Y	02/23/03	N/A		
1209	Loveland Police Department	CO	Larimer	2	CDMA	5/8/2001	N/A	N	Y	02/25/03	N/A		
1247	Poudre Emergency Communications Center-ft Collins	CO	Larimer	2	CDMA	5/8/2001	N/A	N	Y	02/25/03	N/A		
1085	Boulder County Communications Center	CO	Boulder	2	CDMA	7/2/2001	N/A	N	Y	03/05/03	N/A		
1086	Boulder Police Communications Center	CO	Boulder	2	CDMA	7/2/2001	N/A	N	Y	03/05/03	N/A		
1088	Broomfield Police Department	CO	Boulder	2	CDMA	7/2/2001	N/A	N	Y	03/05/03	N/A		
1207	Longmont Emergency Communications	CO	Boulder	2	CDMA	7/2/2001	N/A	N	Y	03/05/03	N/A		
3634	Hennepin County East	MN	Hennepin	2	CDMA	4/6/2001	N/A	N	Y	03/10/03	N/A		
3636	Hennepin County North	MN	Hennepin	2	CDMA	4/6/2001	N/A	N	Y	03/10/03	N/A		
3637	Hennepin County South	MN	Hennepin	2	CDMA	4/6/2001	N/A	N	Y	03/10/03	N/A		
3669	Minneapolis Emergency Communications	MN	Hennepin	2	CDMA	4/6/2001	N/A	N	Y	03/10/03	N/A		
3598	Anoka County Central Communications	MN	Anoka	2	CDMA	4/6/2001	N/A	N	Y	03/11/03	N/A		
3607	Brooklyn Center Police Department	MN	Hennepin	2	CDMA	4/6/2001	N/A	N	Y	03/11/03	N/A		
3638	Hopkins Police Department	MN	Hennepin	2	CDMA	4/6/2001	N/A	N	Y	03/11/03	N/A		
3683	Minnetonka Police Department	MN	Hennepin	2	CDMA	4/6/2001	N/A	N	Y	03/11/03	N/A		
3609	Burnsville Police Department	MN	Dakota	2	CDMA	4/6/2001	N/A	N	Y	03/12/03	N/A		
3611	Carver County Sheriffs Office	MN	Carver	2	CDMA	4/6/2001	N/A	N	Y	03/12/03	N/A		
3618	Cottage Grove Police Department	MN	Washington	2	CDMA	4/6/2001	N/A	N	Y	03/12/03	N/A		
3624	Eagan Police Department	MN	Dakota	2	CDMA	4/6/2001	N/A	N	Y	03/12/03	N/A		
3626	Edina Police Department	MN	Hennepin	2	CDMA	4/6/2001	N/A	N	Y	03/12/03	N/A		
3652	Lakeville Police Department	MN	Dakota	2	CDMA	4/6/2001	N/A	N	Y	03/12/03	N/A		



PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
3670	Minneapolis St Paul Airport Communications Center	MN	Hennepin	2	CDMA	4/6/2001	N/A	N	Y	03/12/03	N/A		
3703	Ramsey County Sheriffs Office	MN	Ramsey	2	CDMA	4/6/2001	N/A	N	Y	03/12/03	N/A		
3708	Richfield Public Safety Department	MN	Hennepin	2	CDMA	4/6/2001	N/A	N	Y	03/12/03	N/A		
3712	Scott County Sheriffs Office	MN	Scott	2	CDMA	4/6/2001	N/A	N	Y	03/12/03	N/A		
3720	St Paul Police Department	MN	Ramsey	2	CDMA	4/6/2001	N/A	N	Y	03/12/03	N/A		
3734	West St Paul Police Department	MN	Dakota	2	CDMA	4/6/2001	N/A	N	Y	03/13/03	N/A		
3735	White Bear Lake Police Department	MN	Ramsey	2	CDMA	4/6/2001	N/A	N	Y	03/13/03	N/A		
1275	Teller County Sheriffs Office	CO	Teller	2	CDMA	4/5/2001	N/A	N	Y	03/19/03	N/A		
3599	Apple Valley Police Department	MN	Dakota	2	CDMA	4/6/2001	N/A	N	Y	04/17/03	N/A		
3660	Maplewood Police Department	MN	Ramsey	2	CDMA	4/6/2001	N/A	N	Y	04/17/03	N/A		
3732	Washington County Sheriffs Office	MN	Washington	2	CDMA	4/6/2001	N/A	N	Y	04/17/03	N/A		
3718	St Louis Park Police Department	MN	Hennepin	2	CDMA	4/6/2001	N/A	N	Y	06/21/03	N/A		
3604	Bloomington Police Department	MN	Hennepin	2	CDMA	4/6/2001	N/A	N	Y	07/08/03	N/A		
7254	Clark Regional Emergency Services Agency	WA	Clark	2	CDMA	3/5/2003	N/A	N	Y	08/25/03	N/A		
3622	Dodge County Sheriffs Office	MN	Dodge	2	CDMA	3/20/2003	N/A	N	Y	09/11/03	N/A		
3632	Goodhue County Sheriffs Office	MN	Goodhue	2	CDMA	3/20/2003	N/A	N	Y	09/11/03	N/A		
3678	Minnesota State Patrol-rochester	MN	Olmsted	2	CDMA	3/20/2003	N/A	N	Y	09/11/03	N/A		
3694	Olmsted County Law Enforcement Center	MN	Olmsted	2	CDMA	3/20/2003	N/A	N	Y	09/11/03	N/A		
3709	Rochester Police Department	MN	Olmsted	2	CDMA	3/20/2003	N/A	N	Y	09/11/03	N/A		
3713	Sherburne County Sheriffs Office	MN	Sherburne	2	CDMA	3/20/2003	N/A	N	Y	09/16/03	N/A		
3739	Wright County Sheriffs Office	MN	Wright	2	CDMA	3/20/2003	N/A	N	Y	09/16/03	N/A		
3602	Benton County Sheriffs Office	MN	Benton	2	CDMA	3/20/2003	N/A	N	Y	09/18/03	N/A		
3679	Minnesota State Patrol-st Cloud	MN	Stearns	2	CDMA	3/20/2003	N/A	N	Y	09/18/03	N/A		
3685	Morrison County Sheriffs Office	MN	Morrison	2	CDMA	3/20/2003	N/A	N	Y	09/18/03	N/A		
3715	St Cloud Police Department	MN	Stearns	2	CDMA	3/20/2003	N/A	N	Y	09/18/03	N/A		
3721	Stearns County Sheriffs Office	MN	Stearns	2	CDMA	3/20/2003	N/A	N	Y	09/18/03	N/A		
3642	Isanti County Sheriffs Office	MN	Isanti	2	CDMA	3/20/2003	N/A	N	Y	09/23/03	N/A		
3667	Mille Lacs County Sheriffs Office	MN	Mille Lacs	2	CDMA	3/20/2003	N/A	N	Y	09/23/03	N/A		

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
3614	Chisago County Sheriffs Office	MN	Chisago	2	CDMA	3/20/2003	N/A	N	Y	09/23/03	N/A		
3646	Kandiyohi County Sheriffs Office	MN	Kandiyohi	2	CDMA	3/20/2003	N/A	N	Y	09/25/03	N/A		
3658	Lyon County Sheriffs Office	MN	Lyon	2	CDMA	3/20/2003	N/A	N	Y	09/25/03	N/A		
3677	Minnesota State Patrol-marshall	MN	Lyon	2	CDMA	3/20/2003	N/A	N	Y	09/25/03	N/A		
3722	Rice/steele County Combined 911 Center	MN	Steele	2	CDMA	3/20/2003	N/A	N	Y	09/30/03	N/A		Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment. The LEC is not Qwest. Negotiated new date with State due to project complexity.
3645	Kanabec County Sheriffs Office	MN	Kanabec	2	CDMA	3/20/2003	N/A	N	Y	10/31/03	N/A		
3698	Pine County Sheriffs Office	MN	Pine	2	CDMA	3/20/2003	N/A	N	Y	10/31/03	N/A		
3621	Dakota County Sheriffs Office	MN	Dakota	2	CDMA	4/6/2001		N	Y	11/30/03	N/A		
3625	Eden Prairie Police Department	MN	Hennepin	2	CDMA	4/6/2001		N	Y	11/30/03	N/A		
2034	Ada County Sheriffs Department	ID	Ada	2	CDMA	4/22/2003	N/A	N	Y	12/10/03	N/A		
1281	Vail Communications Center	CO	Eagle	2	CDMA	3/3/2002		Y	Y	01/10/04	N/A		
7247	Blaine Police Department	WA	Whatcom	2	CDMA	10/1/2004	N/A	N	N	N/A	04/01/05		
7305	Lummi Law And Order	WA	Whatcom	2	CDMA	10/1/2004	N/A	N	N	N/A	04/01/05		
7306	Lynden Police Department	WA	Whatcom	2	CDMA	10/1/2004	N/A	N	N	N/A	04/01/05		
7334	Prospect Fire-ems Dispatch-bellingham Fire Department	WA	Whatcom	2	CDMA	10/1/2004	N/A	N	N	N/A	04/01/05		
7360	Sumas Police Department	WA	Whatcom	2	CDMA	10/1/2004	N/A	N	N	N/A	04/01/05		
7382	Western Washington University Police	WA	Whatcom	2	CDMA	10/1/2004	N/A	N	N/A	N/A	04/01/05		
7383	What-comm Communications Center	WA	Whatcom	2	CDMA	10/1/2004	N/A	N	N/A	N/A	04/01/05		
3615	Clay County Law Enforcement Center	MN	Clay	2	CDMA	3/20/2003	N/A	N	N	N/A	N/A	1	Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment. The LEC is not Qwest. Negotiated new date with State due to project complexity. Trunks are ordered, waiting for delivery from LEC. PSAP and Qwest have agreed to a later date. Parties do not want to deploy in this county unless Verizon agrees to take over the existing cell sites.

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
3623	Douglas County Sheriffs Office	MN	Douglas	2	CDMA	3/20/2003	N/A	N	N	N/A	N/A	1	Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment. The LEC is not Qwest. Negotiated new date with State due to project complexity. Trunks are ordered, waiting for delivery from LEC. PSAP and Qwest have agreed to a later date. Parties do not want to deploy in this county unless Verizon agrees to take over the existing cell sites.
3633	Grant County Sheriffs Office	MN	Grant	2	CDMA	3/20/2003	N/A	N	N	N/A	N/A	1	Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment. The LEC is not Qwest. Negotiated new date with State due to project complexity. Trunks are ordered, waiting for delivery from LEC. PSAP and Qwest have agreed to a later date. Parties do not want to deploy in this county unless Verizon agrees to take over the existing cell sites.
3684	Moorhead Police Department	MN	Clay	2	CDMA	3/20/2003	N/A	N	N	N/A	N/A	1	Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment. The LEC is not Qwest. Negotiated new date with State due to project complexity. Trunks are ordered, waiting for delivery from LEC. PSAP and Qwest have agreed to a later date. Parties do not want to deploy in this county unless Verizon agrees to take over the existing cell sites.

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
3695	Otter Tail County Sheriffs Office	MN	Otter Tail	2	CDMA	3/20/2003	N/A	N	N	N/A	N/A	1	Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment. The LEC is not Qwest. Negotiated new date with State due to project complexity. Trunks are ordered, waiting for delivery from LEC. PSAP and Qwest have agreed to a later date. Parties do not want to deploy in this county unless Verizon agrees to take over the existing cell sites.
3696	Pearl Street 9-1-1 Center	MN	Steele	2	CDMA	3/20/2003	N/A	N	N	N/A	N/A	1	Outstate County that was negotiated to deploy both Phase I and Phase II after Metro area deployment. The LEC is not Qwest. Negotiated new date with State due to project complexity. Trunks are ordered, waiting for delivery from LEC. PSAP and Qwest have agreed to a later date. Parties do not want to deploy in this county unless Verizon agrees to take over the existing cell sites.
1274	Summit County Communications Center	CO	Summit	2	CDMA	4/1/2002		Y	N	N/A	12/31/2004	2	E2 and ALI format approved by PUC, waiting for firm date from PSAP as to when upgrades will be completed and Qwest Wireless should proceed with deployment. PSAP is targeting CPE upgrades at the end of the year. Request has been suspended and deployment date will be negotiated when PSAP notifies Qwest Wireless that they have upgraded their equipment.
1073	Aurora 9-1-1	CO	Arapahoe	2	CDMA	7/20/2004	N/A	N	N/A	N/A	1/20/2005		
1074	Aurora Fire Department	CO	Arapahoe	2	CDMA	7/20/2004	N/A	N	N/A	N/A	1/20/2005		

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
1065	Arapahoe County Sheriffs Department	CO	Arapahoe	2	CDMA	10/11/2001		Y	N	N/A	N/A	2	E2 and ALI format approved by PUC, waiting for date from PSAP for CPE upgrades. Working with PSAP to determine deployment date. Wireless Phase II deployment tasks complete except for testing and turn up. Request has been suspended and deployment date will be negotiated when PSAP notifies Qwest Wireless that they have upgraded their equipment. No new Deployment date.
1139	Englewood Police Department	CO	Arapahoe	2	CDMA	10/11/2001		Y	N	N/A	N/A	2	E2 and ALI format approved by PUC, waiting for date from PSAP is targeting CPE upgrades. Working with PSAP to determine deployment date. Wireless Phase II deployment tasks complete except for testing and turn up. Request has been suspended and deployment date will be negotiated when PSAP notifies Qwest Wireless that they have upgraded their equipment. No new Deployment date.
1168	Greenwood Village Police Department	CO	Arapahoe	2	CDMA	10/11/2001		Y	N	N/A	N/A	2	E2 and ALI format approved by PUC, waiting for date from PSAP for CPE upgrades. Working with PSAP to determine deployment date. Wireless Phase II deployment tasks complete except for testing and turn up. Request has been suspended and deployment date will be negotiated when PSAP notifies Qwest Wireless that they have upgraded their equipment. No new Deployment date.

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
1204	Littleton Police Department	CO	Arapahoe	2	CDMA	10/11/2001		Y	N	N/A	N/A	2	E2 and ALI format approved by PUC, waiting for date from PSAP for CPE upgrades. Working with PSAP to determine deployment date. Wireless Phase II deployment tasks complete except for testing and turn up. Request has been suspended and deployment date will be negotiated when PSAP notifies Qwest Wireless that they have upgraded their equipment. No new Deployment date.
1265	Sheridan Police Department	CO	Arapahoe	2	CDMA	10/11/2001		Y	N	N/A	N/A	2	E2 and ALI format approved by PUC, waiting for date from PSAP for CPE upgrades. Working with PSAP to determine deployment date. Wireless Phase II deployment tasks complete except for testing and turn up. Request has been suspended and deployment date will be negotiated when PSAP notifies Qwest Wireless that they have upgraded their equipment. No new Deployment date.
7386	Yakima Public Safety Communications	WA	Yakima	2	CDMA	12/20/2003		Y	N	N/A	N/A	2	PSAP and QW decided not to deploy Phase 2 due to the fact that QW is migrating its customer base to the Sprint network and the PSAP has requested Sprint to deploy Phase 2.
1068	Arvada Police Department	CO	Jefferson	2	CDMA	10/20/2003		Y	N	N/A	N/A	2	PSAP is not Phase II compliant
1162	Golden Police Department	CO	Jefferson	2	CDMA	10/20/2003		Y	N	N/A	N/A	2	PSAP is not Phase II compliant
1180	Jefferson County Sheriffs Office	CO	Jefferson	2	CDMA	10/20/2003		Y	N	N/A	N/A	2	PSAP is not Phase II compliant
1194	Lakewood Communications Center	CO	Jefferson	2	CDMA	10/20/2003		Y	N	N/A	N/A	2	PSAP is not Phase II ready
1290	Wheat Ridge Police Department	CO	Jefferson	2	CDMA	10/20/2003		Y	N	N/A	N/A	2	PSAP is not Phase II ready

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
7300	Lewis County 9-1-1 Communications Division	WA	Lewis	2	CDMA	1/5/2004		Y	N	N/A	N/A	2	PSAP and QW decided not to deploy Phase 2 due to the fact that QW is migrating its customer base to the Sprint network and the PSAP has requested Sprint to deploy Phase 2.
1057	Adams County Communications Center	CO	Adams	2	CDMA	10/5/2003		Y	N	N/A	N/A		PSAP and QW decided not to deploy Phase 2 due to the fact that QW is migrating its customer base to the Sprint network and the PSAP has requested Sprint to deploy Phase 2.
1289	Westminster Police Department	CO	Adams	2	CDMA	10/5/2003		Y	N	N/A	N/A		PSAP and QW decided not to deploy Phase 2 due to the fact that QW is migrating its customer base to the Sprint network and the PSAP has requested Sprint to deploy Phase 2.
7356	Spokane County 9-1-1 Emergency Communications	WA	Spokane	2	CDMA	1/5/2004		Y	N	N/A	N/A	2	PSAP and QW decided not to deploy Phase 2 due to the fact that QW is migrating its customer base to the Sprint network and the PSAP has requested Sprint to deploy Phase 2.
6174	Pennington County 9-1-1	SD	Pennington	2	CDMA	1/17/2003	5/21/2003	Y	N	N/A	N/A	2, 1	County has not agreed to purchase Phase I equipment from LEC. County working with LEC to purchase without tariff. Per PSAP, Phase II capability at selective router is not available from LEC.
7054	Salt Lake County	UT	Salt Lake	2	CDMA	4/5/2001	7/10/2002	Y	N	N/A	N/A	2	PSAP does not have necessary equipment to support either Phase I or Phase II.
3727	Traverse County Sheriffs Office	MN	Traverse	2	CDMA	3/20/2003	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
3737	Wilkin County Law Enforcement Center	MN	Wilkin	2	CDMA	3/20/2003	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
1890	Adair County Sheriffs Office	IA	Adair	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
1909	Calhoun County Sheriffs Office	IA	Calhoun	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
1891	Adams County Sheriffs Office	IA	Adams	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
1921	Clarke County Sheriffs Office	IA	Clarke	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
1922	Clay County Communications	IA	Clay	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
1955	Hardin County Sheriffs Office	IA	Hardin	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
1963	Iowa Falls Police Department	IA	Hardin	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
1964	Jackson County Sheriff	IA	Jackson	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
1982	Maquoketa Police Department	IA	Jackson	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
1979	Madison County Sheriffs Office	IA	Madison	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
2014	Sioux County Sheriffs Office	IA	Sioux	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
2018	Taylor County Sheriffs Office	IA	Taylor	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.



PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
1934	Decorah Police Department	IA	Winneshiek	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.
2030	Winneshiek County Sheriff	IA	Winneshiek	2	CDMA	9/7/2004	N/A	Y	N/A	N/A	N/A		Qwest Wireless does not have coverage in county. Removed from queue per agreement with State Office.

## FCC Master PSAP Registry

### Legend

Type of Change	Description
NC	No Changes have been made.
O	Orphaned PSAP no longer considered a primary call taking answering point. Refrain from using these in future filings.
A	PSAP was added since the original posting of the FCC Registry.
M	PSAP Name, State, County or City text has been modified since the original posting.
S	Secondary PSAP associated with a Primary PSAP. Use the Primary PSAP in future filings.

PSAP ID	PSAP Name	State	County	City	Type of Change	Comments
7349	Skagit County 9-1-1 Emergency Communications Center	WA	Skagit	Mt Vernon	NC	
7363	Swinomish Tribal Police Department	WA	Skagit	Laconner	NC	
7368	Upper Skagit Tribal Police	WA	Skagit	Sedro Woolley	NC	

## **APPENDIX B**

### **AFFIDAVIT**

I, Carol Miller, Vice President-Network Operations, have reviewed the attached Qwest Wireless, LLC November 1, 2004 Implementation Status Report required by the Federal Communications Commission. I attest, under the penalty of perjury, that it is true and correct to the best of my knowledge.

/s/ Carol Miller

November 1, 2004

## CERTIFICATE OF SERVICE

I, Richard Grozier, do hereby certify that I have caused the foregoing **QWEST WIRELESS, LLC NOVEMBER 1, 2004 IMPLEMENTATION STATUS REPORT** to be:

1) filed with the FCC via its Electronic Comment Filing System and at the e-mail address of E911compliancereports@fcc.gov; 2) served via e-mail on the FCC's duplicating contractor as identified on the attached service list; and 3) served via first-class United States Mail, postage pre-paid, and via e-mail as indicated on the parties identified on the attached service list.

Richard Grozier  
Richard Grozier

November 1, 2004

Robert M. Guruss  
Director, Legal & Government Affairs  
APCO International  
Suite 808  
1725 DeSales Street, N.W.  
Washington, DC 20036  
(Also via e-mail at [guruss@apco911.org](mailto:guruss@apco911.org))  
Counsel for the Association of Public-  
Safety Communications Officials

Steve Marzolf  
Virginia Information Technologies Agency  
Suite 100  
110 South Seventh Street  
Richmond, VA 23219-3931

Also via e-mail at [steve.marzolf@vita.virginia.gov](mailto:steve.marzolf@vita.virginia.gov)  
President of the National Association of State  
Nine One One Administrators

James R. Hobson  
Miller & Van Eaton, PLLC  
Suite 1000  
1155 Connecticut Avenue, N.W.  
Washington, DC 20036-4320

Also via e-mail at [jhobson@millervaneaton.com](mailto:jhobson@millervaneaton.com)  
Counsel for the National Emergency Number  
Association and the National Association of State  
Nine One One Administrators

Dr. Robert Cobb  
Executive Director  
National Emergency Number Association  
10509 Pariva Trail  
Austin, TX 78726

Also via e-mail at [bcobb@nena.org](mailto:bcobb@nena.org)

Best Copy and Printing, Inc. [fcc@bcpiweb.com](mailto:fcc@bcpiweb.com)