

**CHOICE WIRELESS, LC**  
**TTY STATUS REPORT**  
**April, 2005**


Choice Wireless, LC ("Choice Wireless" or "Company") filed a Petition for Waiver of the TTY requirements on June 21, 2002.<sup>1</sup> The Amended Petition addressed the status of the Company's efforts to comply with the TTY requirements and requested an extension of the deadline until the Company is able to obtain the necessary financing to allow it to implement a TTY solution in the most efficient and expeditious manner.

As noted in its January 2005 report, the Company ordered a new NORTEL switch and its current expectation is that the switch will be delivered by the end of April, 2005. Installation should be initiated shortly thereafter. Finalization of testing and cutover to the new switch will likely occur at the end of June, 2005.

As previously reported, significant site expenditures are also required to ensure TTY compliance, including significant upgrades to the Airnet site equipment.<sup>2</sup> The Company continues to anticipate that it will be in the position to order the Airnet TTY interface equipment after the switch is activated, and currently anticipates that all necessary prerequisites to TTY compliance will have been accomplished by the end of the summer of 2005. The Company continues its efforts to raise funds through the sale of certain assets and anticipates some headway in that arena shortly.

The Company reports that its February, 2005 billing contained another bill insert to inform subscribers of the system's TTY limitations. The Company will continue to provide such notifications on a semi-annual basis until the Company has become TTY compliant. Choice Wireless continues to train its employees regarding how to explain the delay to potential new customers who use TTY devices.<sup>3</sup> Choice reports that it has had no request for TTY services.

Respectfully submitted,



Alan Rohmer  
Chief Financial Officer

---

<sup>1</sup> See Choice Wireless, LC, Petition for Waiver of Section 20.18(c) of the Commission's Rules and the Deadlines Established in the Fourth Report and Order, CC Docket No. 94-102, filed June 21, 2002 ("Petition"). The Petition was amended on October 21, 2003 ("Amended Petition"). The Amended Petition remains pending before the Commission.

<sup>2</sup> See Amended Petition at 5.

<sup>3</sup> See generally Amended Petition at 7.