WILKINSON) BARKER KNAUER LLP

2300 N STREET, NW SUITE 700 WASHINGTON, DC 20037 TEL 202.783.4141 FAX 202.783.5851 WWW.Wbkiaw.com

May 2, 2005

Marlene H. Dortch, Secretary Federal Communications Commission 445 12th Street, S.W. Washington, DC 20554

Re:

American Cellular Corporation

E911 Quarterly Report - CC Docket No. 94-102

Dear Ms. Dortch:

American Cellular Corporation and its subsidiaries, by its attorneys, hereby submit the attached E911 Quarterly Report on their progress toward and compliance with the terms and conditions of the *Order to Stay* and the Commission's E911 rules.¹

If there are any questions regarding this matter, please contact the undersigned.

Sincerely,

WILKINSON BARKER KNAUER, LLP

By:

Lawrence J. Movshin

Lee J. Rosen

Attachment

cc:

David Solomon, Chief, Enforcement Bureau
John Muleta, Chief, Wireless Telecommunications Bureau
John Newman, Executive Director, APCO
Robert M. Gurss, Counsel for APCO
Rob Martin, Executive Director, NENA
James R. Hobson, Counsel for NENA and NASNA
Steve Marzolf, President, NASNA

¹ See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002).

E911 Status – Quarterly Report CC Docket No. 94-102 May 2, 2005

Summary of Report

Pursuant to the *Order to Stay* and the Commission's Public Notice dated June 6, 2003, American Cellular Corporation ("ACC"), as a Tier II carrier, provides this E911 Quarterly Report ("Report"). The Report provides information on all Phase I and Phase II requests received by ACC, including the PSAP ID, Name, State, County, Implementation Phase, Air Interface, Date PSAP Request Made, Date PSAP Request Withdrawn, Invalid Request, Deployed, Date Deployed, Date Projected, Reasons and Comment. Detailed information regarding the requests is contained in the attached chart.

In the course of preparing this E911 Quarterly Report, ACC very recently learned that its employee primarily responsible for the factual input for past reports did not have an accurate understanding of the standards appropriate to determine PSAP approval of extended deployment schedules. Steps have been and are being taken to assure that any factual representations made herein and in the future are complete and accurate in all respects. An analysis of the information in ACC's records has been undertaken under the appropriate standards to prepare the instant report. To the extent that the information in the comment section of the instant report differs from that provided in earlier reports, such difference is intended to better reflect the state of ACC's discussions with the affected PSAPs as to the deployment dates that ACC can achieve.

Phase I Service

ACC has received 89 requests for Phase I services and has activated service in all or in part in 83 of these jurisdictions. ACC has worked diligently with its third-party location solution vendor Intrado, as well as the public safety community, in coordinating Phase I deployment. ACC remains committed to working with its vendors, the PSAPs, and state and local governments, in order to deploy Phase I services in these jurisdictions as soon as possible.²

Phase II Service

A. Deployment Preparation

ACC is a mid-sized carrier servicing predominantly rural and suburban markets in 9 states. ACC relied primarily upon a TDMA-based network of base stations and switching equipment, but has since completed overlaying its TDMA network with GSM/GPRS technology. GSM technology is now operational and being used throughout ACC's network, which consists

¹ See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) ("Order to Stay"); Public Notice, "Wireless Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 Implementation," DA 03-1902 (rel. June 6, 2003).

² Note that ACC acquired numerous Kentucky markets, but was not provided the actual date of the PSAP request at the time it acquired the markets. Therefore, in lieu of "N/A" as previously used, ACC has utilized a date placeholder of 1/1/01 to comply with FCC procedures. ACC completed Phase I deployment to those markets some time ago, but ACC has inserted the 1/1/01 date as a proxy to address formatting issues raised by Commission staff.

of approximately 8 Mobile Switching Centers, all of which utilize equipment manufactured by Nortel Networks ("Nortel"). ACC has worked with Nortel to prepare for Phase II deployment; all switch upgrades necessary to supply Phase II services were completed by Nortel by June 2002.

ACC has executed an exclusive contract with Andrew Corporation to provide the Position Determining Entity equipment necessary to deploy a Phase II network-based location solution. The vendor has contracted to provide compliant Phase II services in response to all valid PSAP requests as discussed below. ACC has also executed a contract with Polaris Wireless to provide a software solution for E911 Phase II.

B. Phase II Requests

ACC has launched Phase II service in the following jurisdictions: Ulster County, NY. ACC has received new requests since the last quarterly filing for Phase II service from Bracken County, KY; and Lincoln and Vilas Counties, WI. The status of these requests are detailed in the attachment.

To ensure that it may properly prioritize its E911-designated resources, ACC has requested each of these PSAPs to provide documentation pursuant to the *Richardson* criteria.³ Although ACC has not yet received a response to its request from all of these PSAPs, it is proceeding in good faith and has signed a contract with Andrew Corporation and Polaris Wireless to provide Phase II capabilities in all ACC counties.

C. Deployment Issues

ACC, as a rural carrier, has numerous markets that do not have the cell site density to provide accurate Phase II information. ACC has recently employed a software-based solution that it hopes will yield more accurate results in these difficult markets. However, in markets with less than three cell sites, ACC may not be able to provide results which satisfy the Commission's current view of its Phase II requirements.

For ACC's hardware-based solution, in order to meet the Commission's network-based accuracy requirements, Andrew Corporation will need to install Angle-of-Arrival ("AOA") antennas at certain cell sites in addition to the Time Difference of Arrival ("TDOA") equipment that will be installed in individual cell sites. ACC has also been informed that installing AOA antennas may require tower modifications, lease modifications, and zoning approvals – any of which present the potential for delay.

ACC brought similar matters to the Commission's attention in its original waiver request.⁴ Accordingly, if necessary, ACC may avail itself of further waiver procedures to account for the potential market-specific shortcomings a network-based solution in its rural markets may present. The Commission has indicated that it will consider such requests.⁵

³ Revision of the Commission's Rules to Ensure Compatibility with Enhanced E911 Emergency Calling Systems, Petition of City of Richardson, CC Docket No. 94-102, Order, 16 FCC Rcd 18982, 18986-87 (2001).

⁴ See ACC Petition for Waiver of Sections 20.18(e), (f), and (h) of the Commission's Rules, CC Docket No. 94-102, at 11-15 (filed Sept. 4, 2001).

⁵ See Order to Stay, 17 FCC Rcd at 14853.

As required by the *Order to Stay*, a copy of this report is being filed with the Chief of the Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive Directors and Counsels of APCO, NENA, and NANSA.

Vendor to design region of the design region region of the design region region of the design region region. ACC are stated as the design region re														
2694 Laurel County Sin-11	ID			PSAP County		Air Interface		Request		Deployed		Date Projected	Reasons	Comment
					1				N	Υ	11/28/2001			
2869 Marchanty Department KY Barrien 2 TOMA/GSM 54/2004 N N N N TBD 4 ACC is working with 3rd vendor to deplay requise communicating vith 3rd vendor to resolve the sign of the standard county Sheriffs Department KY Nelson 2 TOMA/GSM 1/1/2004 N N 1/1/20001 TBD 4 ACC is working with 3rd vendor to resolve the sign of the standard county 3rd vendor to resolve the sign of the sign of the standard county 3rd vendor to resolve the sign of the sign of the si												TBD	4	
											11/27/2001			
3001 Nelson County Sheriffs Department					2							TBO	4	ACC is working with 3rd party vendor to deploy request. ACC is communicating with PSAP regarding time frame for deployment. ACC only has one cell tower in Metcalfe County so accuracy will require an alternative solution.
3021 Rockcastle County 9-1-1					1						11/27/2001			
3021 Rockcastle County 9-1-1 KY Rockcastle 2 TDMA/GSM 10/11/2004 N N N TBD 4 ACC is working with 3rd vendor to deploy requise communicating with 3rd vendor to deploy requise configuration in the second of the configuration in	3001	Nelson County Sheriffs Department		Nelson	2				Ni	N		TBD	4	ACC cell site configuration may make location accuracy a problem. ACC is engaged with 3rd party vendor to resolve the situation.
2993 Monticello-Wayne County Dispatch Center KY Wayne 1 TDMA/GSM 1/1/2001 N Y 09/24/2001											09/24/2001			
2993 Monticello-Wayne County Dispatch Center KY Wayne 1 TDMA/GSM 11/1/2001 N Y 09/24/2001 A ACC is working with 3rd vendor to deploy request cently and the configuration may be called a configuration of the configuration may be called a configuration of the conf	3021	Rockcastle County 9-1-1	KY	Rockcastle	2	TDMA/GSM	10/11/2004		N	N		TBD	4	ACC is working with 3rd party vendor to deploy request. ACC is communicating with PSAP regarding time frame for deployment.
2987 McCreary County 9-1-1	2993	Monticello-Wayne County Dispatch Center	KY	Wayne	1	TDMA/GSM	1/1/2001		N	Y	09/24/2001			
2987 McCreary County 9-1-1	2993	Monticello-Wayne County Dispatch Center	KY	Wayne	2		10/11/2004		N	N		TBD	4	ACC is working with 3rd party vendor to deploy request and resolve deployment issues. ACC cell site configuration may make location accuracy a problem.
area so location accurac problem. ACC is engaging party vendor to resolve to situation. 2986 Maysville Emergency Services KY Mason 1 TDMA/GSM 1/1/2001 N Y 08/29/2001 TBD 4 ACC maintains only one area so location accuracy problem. ACC is engaging party vendor to resolve to situation. 2923 Hart County Dispatch KY Hart 1 TDMA/GSM 1/1/2001 N Y 08/21/2001 N N Y 08/21/2001 N N N N TBD 4 ACC is working with 3rd vendor to deploy request communicating with PSA regarding lime frame for deployment. 2898 Danville-Boyle County 9-1-1 Center KY Boyle 1 TDMA/GSM 8/17/2000 N N Y 08/14/2001 N N N TBD 4 ACC is marking with 3rd vendor to deploy request communicating with PSA regarding lime frame for deployment. 2898 Danville-Boyle County 9-1-1 Center KY Boyle 1 TDMA/GSM 8/17/2000 N N Y 08/14/2001 TBD 4 ACC maintains only two areas so location accuracy problem. ACC is engaging party vendor to resolve to situation.	2987	McCreary County 9-1-1	KY	McCreary	1				N	Y	09/24/2001			
2986 Maysville Emergency Services KY Mason 2 TDMA/GSM 6/10/2004 N N N N TBD 4 ACC maintains only one area so location accuracy problem. ACC is engage party vendor to resolve t situation. ACC records in PSAP has yet to provide Richardson documentati 2923 Hart County Dispatch KY Hart 1 TDMA/GSM 1/1/2001 N N N N N N N TBD 4 ACC maintains only one area so location accuracy party vendor to resolve t situation. ACC records in PSAP has yet to provide Richardson documentati N N N N N N N N N N N N N N N N N N				•	2							TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
area so location accuracy problem. ACC is engaging party vendor to resolve to situation. ACC records in PSAP has yet to provide a possible situation. ACC records in PSAP has yet to provide possible possible. ACC is until provided in PSAP has yet to provide possible. ACC is until provided in PSAP has yet to provide possible. ACC is until provided in PSAP has yet to provide possible. ACC is until provided in PSAP has yet to provide possible. ACC is until provided in PSAP has yet to provide possible. ACC is until provided in PSAP has yet to provide possible. ACC is until provided in PSAP has yet to provide possible. ACC is until provided in PSAP has yet to provide possible. ACC is until provided provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until provided in PSAP regarding time frame for deployment. ACC is until prov					1			-			08/29/2001	700		1.00
2923 Hart County Dispatch KY Hart 2 TDMA/GSM 10/11/2004 N N N N N TBD 4 ACC is working with 3rd vendor to deploy reques communicating with PSA regarding time frame for deployment. 2898 Danville-Boyle County 9-1-1 Center KY Boyle 1 TDMA/GSM 8/17/2000 N N N N TBD 4 ACC is working with 3rd vendor to deploy reques communicating with PSA regarding time frame for deployment. 2898 Danville-Boyle County 9-1-1 Center KY Boyle 1 TDMA/GSM 6/15/2004 N N N TBD 4 ACC maintains only two area so location accuracy problem. ACC is engaging party vendor to resolve to situation.					2						anini man	180	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation. ACC records reflect that PSAP has yet to provide necessary Richardson documentation.
vendor to deploy reques communicating with PS/ regarding time frame for deployment. 2898 Danville-Boyle County 9-1-1 Center KY Boyle 1 TDMA/GSM 8/17/2000 N Y 08/14/2001 2898 Danville-Boyle County 9-1-1 Center KY Boyle 2 TDMA/GSM 6/15/2004 N N TBD 4 ACC maintains only two area so location accuracy problem. ACC is engage party vendor to resolve t situation.					1						08/21/2001	TRD		ACC is working with 2rd and
2898 Danville-Boyle County 9-1-1 Center KY Boyle 2 TDMA/GSM 6/15/2004 N N N TBD 4 ACC maintains only two area so location accuracy problem. ACC is engage party vendor to resolve to situation.											0044000	TBD	4	vendor to deploy request. ACC is communicating with PSAP regarding time frame for
area so location accurac problem. ACC is engage party vendor to resolve t situation.								-			08/14/2001	TRD		ACC maintains only byo cell sites in
2869 Bath County Dispatch KY Bath 1 TDMA/GSM 1/1/2001 N Y 06/05/2001	2898	Danville-Boyle County 9-1-1 Center	KY	Boyle	2	TDMA/GSM				N		180	4	area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the
	2869	Bath County Dispatch	KY	Bath	1	TDMA/GSM	1/1/2001		N	Υ	06/05/2001			

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
	Bath County Dispatch	KY	Bath	2	TDMA/GSM	10/11/2004		N	N		TBD	4	ACC maintains only two cell sites in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
	Lewis County Detention Center	KY	Lewis	1	TDMA/GSM	1/1/2001		N	Y	06/05/2001			
	Lewis County Detention Center	KY	Lewis	2	TDMA/GSM	10/11/2004		N	N		TBD	4	ACC maintains only two cell sites in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
	Menifee County Fire Dispatch	KY	Menifee	1	TDMA/GSM	1/1/2001		N	Y	05/31/2001			
	Menifee County Fire Dispatch	KY	Menifee	2	TDMA/GSM	10/11/2004		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
	Lincoln County 9-1-1 Lincoln County 9-1-1	KY	Lincoln Lincoln	2	TDMA/GSM TDMA/GSM	1/1/2001		N N	Y N	05/31/2001	TBD	4	ACC maintains only two cell sites in
	Russell County Dispatch	KY			TDMA/GSM	1/1/2001				05/18/2001	160	*	area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
	Russell County Dispatch	KY	Russell Russell	2	TDMA/GSM TDMA/GSM	10/11/2004		N N	Y N	05/18/2001	TBD	4	ACC maintains only one cell site in
											100	•	area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
	Burkesville Police Department	KY	Cumberland	1 2	TDMA/GSM	1/1/2001		N N	Y N	05/18/2001	TBD		1000
	Burkesville Police Department		Cumberland	2	TDMA/GSM	10/11/2004					IBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
	Albany Police Department	KY	Clinton	1	TDMA/GSM	1/1/2001		N	Y	05/18/2001			100
	Albany Police Department	KY	Clinton	2	TDMA/GSM	10/11/2004		N	N		TBD	4	ACC maintains only two cell sites in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
	Spencer County	KY	Spencer	1	TDMA/GSM	1/1/2001		N	Y	08/09/2001			
	Spencer County	KY	Spencer	2	TDMA/GSM	10/11/2004		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
	Mt Sterling Police Department Madison County E9-1-1	KY	Montgomery Madison	1	TDMA/GSM TDMA/GSM	1/1/2001 8/11/1998		N	Y	09/19/2001	-		+
	Madison County E9-1-1 Madison County E9-1-1	KY	Madison	2	TDMA/GSM	5/26/2004		N N	N	07/13/2001	TBD	4	ACC is working with 3rd party
										12/07/2001	,35	-	vendor to deploy request. ACC is communicating with PSAP regarding time frame for deployment. ACC records reflect that PSAP has yet to provide necessary Richardson documentation.
	Morehead Police Department	KY	Morehead/Rowan Morehead/Rowan	1 2	TDMA/GSM TDMA/GSM	11/9/2001 05/21/2002	_	N N	Y N	12/07/2001	TBD	4	ACC has built an additional tower,
	Morehead Police Department	KY		2	TDMA/GSM	7/2/2001		N N	Y	12/06/2001		4	ACC has built an additional tower, giving the county four towers to provide an E911 Phase II solution, although coverage area will be limited. ACC is working with 3rd party vendor to deploy request.
	Adair County 9-1-1 Center Adair County 9-1-1 Center	KY	Adair Adair	2	TDMA/GSM	3/24/2004		N	N	12/00/2001	TBD	4	ACC maintains only one cell site in
2859	Addit County 9-1-1 Center	NT	Adalı	2	TOWNGSM	3/24/2004		N	N		130	•	area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalld Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
2992	Monroe County Ambulance and 9-1-1 Center	KY	Monroe	1	TDMA/GSM	1/4/2001		N	Y	03/21/2002			
	Monroe County Ambulance and 9-1-1 Center	KY	Monroe	2	TDMA/GSM	5/20/2004		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation. ACC records reflect that PSAP has yet to provide necessary Richardson documentation.
2884	Campbellsville 9-1-1 Communications	KY	Taylor	1	TDMA/GSM	12/4/2000		N	Y	03/22/2002		·	
2884	Campbellsville 9-1-1 Communications	KY	Taylor	2	TDMA/G\$M	4/15/2004		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
	Harrodsburg Police Department	KY	Mercer	1	TDMA/GSM	4/30/2001		N	Y	05/01/2002			
	Harrodsburg Police Department	KY	Mercer	2	TDMA/GSM	3/23/2004		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation. ACC has requested a meeting with the PSAP to discuss deployment issues.
	Pulaski County 9-1-1 Pulaski County 9-1-1	KY	Pulaski Pulaski	1 2	TDMA/GSM TDMA/GSM	7/17/2000 6/21/2004		N	Y N	12/05/2001	TBD	4	ACC is wedien with Ord and
											180	4	ACC is working with 3rd party vendor to deploy request. ACC records reflect that PSAP has yet to provide necessary Richardson documentation.
	Anderson County Ambulance Service	KY	Anderson	1	TDMA/GSM	2/28/2001		N	Y	02/18/2002			
	Hardin County 9-1-1 Hardin County 9-1-1	KY KY	Hardin Hardin	2	TDMA/GSM TDMA/GSM	7/6/2000 5/28/2004		N N	N N	12/20/2001	TBD	4	ACC is working with 3rd party
2002	Larue County Dispatch	KY	1	1	TDMA/GSM	7/17/2000		N	Y	12/19/2001			vendor to deploy request.
2963	Larue County Dispatch	KY	Larue Larue	2	TDMA/GSM	9/1/2004		N	N		TBD	4	ACC maintains only two cell sites in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation. ACC records reflect that PSAP has yet to provide necessary Richardson documentation.
	Greensburg Police Department	KY	Green	1	TDMA/GSM	1/4/2001		N	Y	12/11/2001			
	Greensburg Police Department	КУ	Green	2	TDMA/GSM	7/15/2003		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation. ACC has requested a meeting with the PSAP to discuss deployment issues.
	Casey County Dispatch	KY	Casey	1	TDMA/GSM	1/1/2001		N	Y	12/14/2001	TOD		ACC maintains ash and sell site in
	Casey County Dispatch	KY	Casey	2	TDMA/GSM	10/11/2004		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
	Bracken County Dispatch	KY	Bracken	1	TDMA/GSM	1/1/2001		N	Y	04/19/2002	700		
	Bracken County Dispatch Bracken County Dispatch	KY KY	Bracken Bracken	2 2	TDMA/GSM TDMA/GSM	10/11/2004 1/31/2005		Ŋ	N N		TBD 07/31/2005		Original request sent by Kentucky State Police, but county has taken over PSAP responsibilities and sent new request, which Dobson is treating as valid. ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
- 1													

PSAP	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
	Carlisle Police Department	KY	Nicholas	2	TDMA/GSM	10/11/2004		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
	Robertson County EMS Robertson County EMS	KY	Robertson Robertson	1 2	TDMA/GSM TDMA/GSM	1/1/2001 10/11/2004		N N	N	04/23/2002	N/A		ACC maintains zero cell sites in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
3030	Springfield-Washington County E9-1-1	KY	Washington	2	TDMA/GSM	3/31/2004		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
2962	Lancaster Garrard 9-1-1	ку	Garrard	2	TDMA/GSM	6/9/2004		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
2907	Flemming County Dispatch	KY	Fleming	2	TDMA/GSM	6/30/2004		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation. ACC has requested a meeting with the PSAP to discuss deployment issues.
2967	Lebanon Police Department	KY	Marion	2	TDMA/GSM	10/11/2004		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
2931	Jackson County 9-1-1	KY	Jackson	2	TDMA/GSM	10/11/2004		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
	Marton County Central Communications Marton County Central Communications	w	Marion Marion	1 2	TDMA/GSM TDMA/GSM	6/1/2000 8/27/2003		N N	Y N	04/11/2001	05/31/2005	4	ACC has installed the necessary equipment for E911 Phase II service for its TDMA network and expects to deploy by the end of the month. ACC has installed part of Its GSM network, and hopes to complete deployment as soon as practicably possible. ACC has been in contact with PSAP to discuss deployment
	Morgantown Police Department Morgantown Police Department	w	Monongalia Monongalia	1 2	TDMA/GSM TDMA/GSM	6/1/2000 8/27/2003		N N	Y	03/30/2001	06/01/2005	4	ACC has installed the necessary equipment for E911 Phase II service for its TDMA network and expects to deploy by the end of the month. ACC has installed part of its GSM network, and hopes to complete deployment as soon as practicably possible. ACC has been in contact with PSAP to discuss deployment
7559	Harrison County Bureau of Emergency Services	w	Harrison	1	TDMA/GSM	6/1/2000		N	Y	03/30/2001			

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalld Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
	Harrison County Bureau of Emergency Services	w	Harrison	2	TDMA/GSM	8/27/2003		N	N		06/02/2005	4	ACC has installed the necessary equipment for E911 Phase II service for its TDMA network and expects to deploy by the end of the month. ACC has installed part of its GSM network, and hopes to complete deployment as soon as practicably possible. ACC has been in contact with PSAP to discuss deployment
	Preston County Communications Center Preston County Communications Center	WV	Preston Preston	1 2	TDMA/GSM TDMA/GSM	6/1/2000 8/27/2003		N N	N	04/11/2001	06/03/2005	4	ACC has installed the necessary
				_							33/33/2033	7	equipment for E911 Phase II service for its TDMA network and expects to deploy by the end of the month. ACC has installed part of its GSM network, and hopes to complete deployment as soon as practicably possible. ACC has been in contact with PSAP to discuss deployment
	Taylor County Emergency Services Taylor County Emergency Services	WV	Taylor	1 2	TDMA/GSM TDMA/GSM	6/1/2000 8/27/2003		N N	Y	08/27/2002	06/06/2005		
			Taylor	_							06/06/2005	4	ACC has installed the necessary equipment for E911 Phase II service for its TDMA network and expects to deploy by the end of the month. ACC has installed part of its GSM network, and hopes to complete deployment as soon as practicably possible. ACC has been in contact with PSAP to discuss deployment schedule.
7608	Wetzel County Emergency	w	Wetzel	1	TDMA/GSM	4/18/2003		N	Y	12/03/2003			
7605	Communications West Union Fire Department (CCI)	w	Doddridge	1	TDMA/GSM	6/30/2003		N	Y	11/14/2003			
7605	West Union Fire Department (CCI)	w	Doddridge	2	TDMA/GSM	3/18/2004		N	N	111112000	TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation.
	Ritchie County (CCI)	wv	Ritchie	1	TDMA/GSM	6/30/2003		N	Y	11/14/2003			
	Ritchie County (CCI)	w	Ritchie	2	TDMA/GSM	3/18/2004		N	N		TBD	4	ACC maintains only one cell site in area so location accuracy will be a problem. ACC is engaged with 3rd party vendor to resolve the situation
7543	Barbour County Communications Center	w	Barbour	1	TDMA/GSM	6/8/2004		N	N		TBD	4	ACC is having difficulty in establishing trunks to the selective router. ACC is working with the LEC to process the facilities orders. ACC has been in contact with PSAP to work out deployment schedule.
7564	Lewis County 9-1-1	w	Lewis	1	TDMA/GSM	10/13/2004		N	N		TBD	4	ACC is having difficulty in establishing trunks to the selective router. ACC is working with the LEC to process the facilities orders. ACC has been in contact with PSAP to work out deployment schedule.
7564	Lewis County 9-1-2	w	Lewis	2	TDMA/GSM	10/13/2004		N	N		TBD	4	Phase II is contingent on installation of necessary Phase I equipment. See Lewis Phase I (PSAP ID# 7564)

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
	Gilmer County Sheriffs Department	w	Gilmer	1	TDMA/GSM	10/13/2004		N	N		TBD	4	ACC is having difficulty in establishing trunks to the selective router. ACC is working with the LEC to process the facilities orders. ACC has been in contact with PSAP to work out deployment schedule.
	Gilmer County Sheriffs Department	wv	Gilmer	2	TDMA/GSM	10/13/2004		N	Ñ		TBD	4	See Phase I (Gilmer PSAP ID 7553) ACC maintains only one cell site in area and location accuracy will be a problem.
	Marquette County Central Dispatch	MI	Marquette	1	TDMA/GSM	4/30/2001		N	Y	02/21/2002			
	Marquette County Central Dispatch	MI	Marquette	2	TDMA/GSM	1/28/2004		N	N		TDMA - 5/9/05 GSM - 7/15/05	4	ACC expects to deploy TDMA E911 service by 5/9/05. GSM E911 service cannot be deployed until mid-July when 3rd party provider performs necessary software upgrade. PSAP has been informed of necessary upgrade.
	Dickinson County Sheriffs Office	MI	Dickinson	1	TDMA/GSM	4/30/2001		N	Y	02/21/2002			
	Dickinson County Sheriffs Office	МІ	Dickinson	2	TDMA/GSM	1/27/2004		N	X		TDMA - 5/9/05 GSM - 7/15/05	. 4	ACC expects to deploy TDMA E911 service by 5/9/05. GSM E911 service cannot be deployed until mid-July when 3rd party provider performs.necessary software upgrade. PSAP has been informed of necessary upgrade. ACC maintains only one cell site in county and location accuracy will be a problem.
	Menominee County Central Dispatch	MI	Menominee	1	TDMA/GSM	4/30/2001		N	Υ	02/25/2002			
3464	Menominee County Central Dispatch	МІ	_. Menominee	2	TDMA/GSM	1/29/2004		N	N		TDMA - 5/9/05 GSM - 7/15/05	4	ACC expects to deploy TDMA E911 service by 5/9/05. GSM E911 service cannot be deployed until mid-July when 3rd party provider performs necessary software upgrade. PSAP has been informed of necessary upgrade.
3422	Iron County 9-1-1	MI	Iron	1	TDMA/GSM	4/30/2001		N	Y	02/27/2002			
	Iron County 9-1-2	МІ	Iron	2	TDMA/GSM	1/20/2004		N	N		TDMA - 5/9/05 GSM - 7/15/05	4	ACC expects to deploy TDMA E911 service by 5/9/05. GSM E911 service cannot be deployed until mid-July when 3rd party provider performs necessary software upgrade. PSAP has been informed of necessary upgrade. ACC maintains only one cell site in county and location accuracy will be a problem
	Ontonagon County Sheriffs Office	MI	Ontonagon	111	TDMA/GSM	4/30/2001		N	Y	10/02/2003			
	Ontonagon County Sheriffs Office	МІ	Ontonagon	2	TDMA/GSM	4/23/2004		N	N		TDMA - 5/9/05 GSM - 7/15/05	4	ACC expects to deptoy TDMA E911 service by 5/9/05. GSM E911 service cannot be deptoyed until mid-July when 3rd party provider performs necessary software upgrade. PSAP has been informed of necessary upgrade. ACC maintains only one cell site in county and location accuracy will be a problem.
3433	Keweenaw County Sheriffs Office	MI	Keweenaw	1	TDMA/GSM	4/30/2001	L	N	Y	09/30/2003		L.,,	

3433 Keweenaw County Sheriffs Office	ACC expects to deploy TDMA E911 service by 5/9/05. GSM E911 service cannot be deployed until mid-July when 3rd party provider performs necessary software upgrade. PSAP has been informed of necessary upgrade. ACC is working with 3rd party vendor to deploy Phase II WLS equipment. ACC is in contact with PSAP regarding deployment schedule. ACC is working with 3rd party vendor to update necessary equipment and deploy Phase II WLS equipment. ACC is in contact with PSAP regarding deployment schedule. ACC has only one tower in this county and once deployed accuracy remains a problem
3413 Houghton County Central Dispatch MI Houghton 2 TDMA/GSM 1/6/2004 N N N TDMA - 5/9/05 4 GSM - 7/15/05 4 GS	vendor to deploy Phase II WLS equipment ACC is in contact with PSAP regarding deployment schedule. ACC is working with 3rd party vendor to update necessary equipment and deploy Phase II WLS equipment. ACC is in contact with PSAP regarding deployment schedule. ACC has only one tower in this county and once deployed accuracy remains a problem
3319 Baraga County Sheriff MI Baraga 1 TDMA/GSM 4/30/2001 N Y 10/02/2003 N N N TDMA - 5/9/05 4 A A A A A A A A A	vendor to deploy Phase II WLS equipment ACC is in contact with PSAP regarding deployment schedule. ACC is working with 3rd party vendor to update necessary equipment and deploy Phase II WLS equipment. ACC is in contact with PSAP regarding deployment schedule. ACC has only one tower in this county and once deployed accuracy remains a problem
3319 Baraga County Sheriff MI Baraga 2 TDMA/GSM 9/19/2003 N N TDMA - 5/9/05 4 3393 Gogebic County Sheriffs Office MI Gogebic 1 TDMA/GSM 2/24/2003 N Y 12/03/2003 TDMA - 5/9/05 4 3393 Gogebic County Sheriffs Office MI Gogebic 2 TDMA/GSM 2/25/2004 N N N TDMA - 5/9/05 4 3393 Gogebic County Sheriffs Office MI Gogebic 1 TDMA/GSM 2/25/2004 N N N Y 03/20/2003 TDMA - 5/9/05 4 3596 Aitkin County Sheriffs Office MN Aitkin 1 TDMA/GSM 1/31/2001 N Y 03/20/2003	vendor to update necessary equipment and deploy Phase II WLS equipment. ACC is in contact with PSAP regarding deployment schedule. ACC has only one tower in this county and once deployed accuracy remains a problem
3393 Gogebic County Sheriffs Office MI Gogebic 1 TDMA/GSM 2/24/2003 N Y 12/03/2003 TDMA-5/9/05 4 GSM - 7/15/05	vendor to update necessary equipment and deploy Phase II WLS equipment. ACC is in contact with PSAP regarding deployment schedule. ACC has only one tower in this county and once deployed accuracy remains a problem
3393 Gogebic County Sheriffs Office MI Gogebic 2 TDMA/GSM 2/25/2004 N N N TDMA - 5/9/05 4 GSM - 7/15/05 4 3596 Aitkin County Sheriffs Office MN Aitkin 1 TDMA/GSM 1/31/2001 N Y 03/20/2003	
3596 Aitkin County Sheriffs Office MN Aitkin 1 TDMA/GSM 1/31/2001 N Y 03/20/2003	
	ACC expects to deploy TDMA E911 service by 5/9/05. GSM E911 service cannot be deployed until mid-July when 3rd party provider performs necessary software upgrade. PSAP has been informed of necessary upgrade.
	State of Minnesota, Department of Administration, Statewide 9-1-1 Program has requested Phase II service for all counties in which ACC serves. Counties involved have demonstrated readiness for accepting Phase II Information. ACC recently met with E911 administrator to negotiate an alternative deployment date. ACC is waiting on a necessary software upgrade from 3rd party vendor and will be able to deploy E911 service pending upgrade.
3600 Becker County Sheriffs Office MN Becker 1 TDMA/GSM 1/31/2001 N Y 02/12/2003	
3600 Becker County Sheriffs Office MN Becker 2 TDMA/GSM 3/1/2002 N N N TBD 3601 Beltrami County Law Enforcement Center MN Beltrami 1 TDMA/GSM 1/31/2001 N Y 07/10/2002	See comment for Aitkin, MN (PSAPID 3596).
3601 Beltrami County Law Enforcement Center MN Beltrami 1 TDMA/GSM 1/31/2001 N Y 07/10/2002 3601 Beltrami County Law Enforcement Center MN Beltrami 2 TDMA/GSM 3/1/2002 N N N TBD	See comment for Aitkin, MN (PSAPID 3596).
3610 Carlton County Sheriffs Office MN Carlton 1 TDMA/GSM 1/31/2001 N Y 03/24/2004 3610 Carlton County Sheriffs Office MN Carlton 2 TDMA/GSM 3/1/2002 N N N TBD	See comment for Aitkin, MN (PSAPID 3596).
3612 Cass County Sheriffs Office MN Cass 1 TDMA/GSM 1/31/2001 N Y 07/10/2002 3612 Cass County Sheriffs Office MN Cass 2 TDMA/GSM 3/1/2002 N N N TBD	See comment for Aitkin, MN
3620 Crow Wing County Sheriffs Office MN Crow Wing 1 TDMA/GSM 1/31/2001 N Y 03/17/2003 3620 Crow Wing County Sheriffs Office MN Crow Wing 2 TDMA/GSM 3/1/2002 N N N TBD	(PSAPID 3596).
3623 Douglas County Sheriffs Office MN Douglas 1 TDMA/GSM 1/31/2001 N Y 06/27/2002 3623 Douglas County Sheriffs Office MN Douglas 2 TDMA/GSM 3/1/2002 N N TBD	(PSAPID 3596). See comment for Aitkin, MN (PSAPID 3596).
3623 Douglas County Sheriffs Office MN Douglas 2 TDMA/GSM 3/1/2002 N N N TBD 3633 Grant County Sheriffs Office MN Grant 1 TDMA/GSM 1/31/2001 N Y 07/08/2002	See comment for Aitkin, MN

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
	Grant County Sheriffs Office	MN	Grant	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Aitkin, MN (PSAPID 3596).
	Hubbard County Sheriffs Office	MN	Hubbard	1	TDMA/GSM	1/31/2001		N	Y	03/23/2004			
	Hubbard County Sheriffs Office	MN	Hubbard	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Aitkin, MN (PSAPID 3596).
	Itasca County Sheriffs Office	MN	Itasca	1	TDMA/GSM	1/31/2001		N	Y	07/12/2002	700		
	Itasca County Sheriffs Office	MN	Itasca	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Ailkin, MN (PSAPID 3596).
	Kanabec County Sheriffs Office	MN	Kanabec	1	TDMA/GSM	1/31/2001		N	Y	07/03/2002			
	Kanabec County Sheriffs Office	MN	Kanabec	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Aitkin, MN (PSAPID 3596).
	Koochiching County Sheriffs Office	MN	Koochiching	1	TDMA/GSM	1/31/2001		N.	Y	03/23/2004			
	Koochiching County Sheriffs Office	MN	Koochiching	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Altkin, MN (PSAPID 3596).
	Lake County Sheriffs Office	MN	Lake	1	TDMA/GSM	1/31/2001		N	Y	4/31/2002			
	Lake County Sheriffs Office	MN	Lake	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Aitkin, MN (PSAPID 3596).
	Mille Lacs County Sheriffs Office	MN	Mille Lacs	1	TDMA/GSM	1/31/2001		N	Y	02/18/2003			
	Mille Lacs County Sheriffs Office	MN	Mille Lacs	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Aitkin, MN (PSAPID 3596).
	Morrison County Sheriffs Office	MN	Morrison	1	TDMA/GSM	1/31/2001		N.	Y	03/18/2003			
	Momson County Sheriffs Office	MN	Morrison	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Aitkin, MN (PSAPID 3596).
	Otter Tail County Sheriffs Office	MN	Otter Tail	1	TDMA/GSM	1/31/2001		N	Y	06/27/2002			
	Otter Tail County Sheriffs Office	MN	Otter Tail	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Aitkin, MN (PSAPID 3596).
3698	Pine County Sheriffs Office	MN	Pine	1	TDMA/GSM	1/31/2001		N	Y	06/27/2002			
	Pine County Sheriffs Office	MN	Pine	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Altkin, MN (PSAPID 3596).
	Pope County Sheriffs Office	MN	Pope	1	TDMA/GSM	1/31/2001		N_	Y	02/19/2003			
	Pope County Sheriffs Office	MN	Pope	2	TDMA/GSM	3/1/2002		N	N	1	TBD		See comment for Aitkin, MN (PSAPID 3596).
	St Louis County Emergency Communications-Duluth	MN	St Louis North	1	TDMA/GSM	1/31/2001		N	Y	02/13/2003			
3716	St Louis County Emergency Communications-Duluth	MN	St Louis North	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Aitkin, MN (PSAPID 3596).
	St Louis County Emergency Communications-Virginia	MN	St Louis South	1	TDMA/GSM	1/31/2001		N	Y	02/17/2003			
3717	St Louis County Emergency Communications-Virginia	MN	St Louis South	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Aitkin, MN (PSAPID 3596).
3723	Stevens County Sheriffs Office	MN	Stevens	1	TDMA/GSM	1/31/2002		N	Y	09/23/2003			
3723	Stevens County Sheriffs Office	MN	Stevens	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Altkin, MN (PSAPID 3596).
	Swift County Sheriffs Office	MN	Swift	1	TDMA/GSM	1/31/2001		N	Y	05/06/2002	1.0.1.		
3724	Swift County Sheriffs Office	MN	Swift	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Aitkin, MN (PSAPID 3596).
	Todd County Sheriffs Office	MN	Todd	1	TDMA/GSM	1/31/2001		N	Υ	03/17/2003			
3726	Todd County Sheriffs Office	MN	Todd	2	TDMA/GSM	3/1/2002		N	И		TBD		See comment for Altkin, MN (PSAPID 3596).
	Wadena County Sheriffs Office	MN	Wadena	11	TDMA/GSM	1/31/2001		N	Y	05/06/2002			
3730	Wadena County Sheriffs Office	MN	Wadena	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Aitkin, MN (PSAPID 3596).
	Wilkin County Law Enforcement Center	MN	Wilkin	1	TDMA/GSM	1/31/2001		N	Y	02/12/2003			
	Wilkin County Law Enforcement Center	MN	Wilkin	2	TDMA/GSM	3/1/2002		N	N		TBD		See comment for Aitkin, MN (PSAPID 3596).
5369	Hocking County 9-1-1	OH	Hocking	1	TDMA/GSM	3/1/2002		N	Y	06/18/2002			
5369	Hocking County 9-1-1	ОН	Hocking	2	TDMA/GSM	3/1/2002		N	N		TBD	4	ACC maintains only one cell site in area and location accuracy will be a problem. ACC continues to work to resolve deployment issues. ACC intends to deploy fully once these issues can be resolved. ACC is planning to meet with PSAP to further discuss deployment issues.
0700	Mantagement County Charles Office	1/0	Montesses	1	TDMA/GSM	7/15/2002		N	-	11/07/2003			
2/88	Montgomery County Sheriffs Office	KS	Montgomery	1	IDMAGSM	1/10/2002	1	I IV		11/01/2003			L

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
2788	Montgomery County Sheriffs Office	KS	Montgomery	2	TDMA/GSM	7/15/2002		N	N		TBD	4	ACC is working with the 3rd party vendor to engineer means to comply with the FCC E911 Phase II requirements.
5197	Schoharie County Sheriffs Department	NY	Schoharie	1	TDMA/GSM	11/4/2002		N	Y	10/03/2003			
	Schoharie County Sheriffs Department	NY	Schoharie	2	TDMA/GSM	11/4/2002	9/20/2004	N	N				Initial PSAP request withdrawn. New request concurrently submitted by PSAP.
5197	Schoharie County Sheriffs Department	NY	Schoharie	2	TDMA/GSM	9/20/2004		N	N		TBD	4	ACC is working with E-911 vendors to deploy the Phase II Request.
	Otsego County Public Safety Communications	NY	Otsego	1	TDMA/GSM	02/20/2003		N	Y	09/03/2003			
5173	Otsego County Public Safety Communications	NY	Otsego	2	TDMA/GSM	02/20/2003		N	N		TBD	4	ACC is working with E-911 vendors to deploy the Phase II Request.
5220	Ulster County Emergency Communication Center At Golden Hill	NY	Ulster	1	TDMA/GSM	02/04/2003		N	Y	05/28/2004			
5220	Ulster County Emergency Communication Center At Golden Hill	NY	Ulster	2	TDMA/GSM	07/29/2004		N	Y	04/19/2005			
9512	Orange County Emergency Services	NY	Orange	11	TDMA/GSM	06/08/2004		N	Y	04/05/2005			
	Dutchess County Sheriffs Department	NY	Dutchess	1	TDMA/GSM	06/16/2003		Ŋ	Y	08/12/2004			
	Steuben County Sheriffs Office	NY	Steuben	1	TDMA/GSM	11/03/2004		N	N		TBD		
	Steuben County Sheriffs Office	NY	Steuben	2	TDMA/GSM	11/03/2004		N	N		TBD		
	Marinette County	Wi	Marinette		TDMA/GSM	01/18/2005		N	N		07/18/2005		
	Marinette County	WI	Marinette		TDMA/GSM	01/18/2005		N	N		07/18/2005		
	Lincoln County Emergency Management	WI	Lincoln		TDMA/GSM	01/19/2005		N	N		07/19/2005		
	Lincoln County Emergency Management	Wi	Lincoln	2	TDMA/GSM			N	N.		07/19/2005		
7524	Vilas County Sheriffs Department	WI	Vilas	1	TDMA/GSM	04/14/2005		N	N		10/11/2005		
7524	Vilas County Sheriffs Department	WI	Vilas	2	TDMA/GSM	04/14/2005		N	N		10/11/2005		

AFFIDAVIT OF RONALD L. RIPLEY

I, Ronald L. Ripley, do hereby declare that the following is true and accurate:

I am an officer of American Cellular Corporation ("ACC").

I have reviewed the ACC E911 Quarterly Report ("Report") and to the best of my knowledge, information, or belief, all of the information contained in the Report is truthful and accurate.

Senior Vice President &

General Counsel

Executed on: May 2, 2005

CERTIFICATE OF SERVICE

I, Ernestine M. Screven, hereby certify that on the 2nd day of May 2005, copies of the foregoing "E911 Quarterly Report" have been served by either first class mail, postage prepaid to the following:

David H. Solomon Chief Enforcement Bureau Federal Communications Bureau 445 12th Street, S.W., Room 7C-485 Washington, D.C. 20554

John Newman
Executive Director, APCO
APCO International, Inc.
World Headquarters
351 N. Williamson Blvd.
Daytona Beach, FL 32114

Rob Martin Executive Director National Emergency Number Association 4350 North Fairfax Drive Suite 750 Arlington, VA 22203

Steve Marzolf President, NASNA VITA/Divs. Public Safety Cmn. 110 S. 7th St., Su. 100 Richmond, VA 23219-3931 John Muleta Chief Wireless Telecommunications Bureau Federal Communications Commission 445 12th Street, S.W. Washington, D.C. 20554

Robert M. Gurss Director, Legal and Government Affairs APCO International 1725 DeSales Street, N.W. #808 Washington, D.C. 20036

James R. Hobson Counsel for NENA and NASNA Miller & Van Eaton 1155 Connecticut Avenue, N.W. Washington, D.C. 20036

/s/ Ernestine M. Screven
Ernestine M. Screven