

Mark N. Lipp mlipp@velaw.com
Tel 202.639.6771 Fax 202.879.8971

DOCKET FILE COPY ORIGINAL

RECEIVED

August 9, 2005

AUG - 9 2005

Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, D.C. 20554

Federal Communications Commission
Office of Secretary

Re: **Request for Further Extension of Time to File Construction Permit Application**
Station KSKX(FM), Security, Colorado
Facility Identifier Number: 50402
MB Docket No. 04-367, RM-11070

Dear Ms. Dortch:

Optima Communications, Inc. ("Optima"), the licensee of Station KSKX(FM), by its counsel, hereby requests a further extension of time to electronically file a construction permit application on FCC Form 301 to implement the rule making identified above.

On July 25, 2005, Optima filed its most recent request for extension of time, until August 9, 2005, to file the implementing application. Optima indicated that it needed additional time to gather information to support some of the engineering exhibits that it will include in the application due to technical complexities associated with these exhibits. Optima has also been evaluating other sites in the available area to locate but is having difficulty identifying a suitable site due to the irregular terrain. Thus, Optima respectfully requests an additional fifteen (15) day extension of time, until August 24, 2005, to file its construction permit application for Channel 288C2 at Security, Colorado.

If there are any questions about this Request, please contact undersigned counsel for Optima Communications, Inc.

Sincerely,


Mark N. Lipp

446539_1.DOC

No. of Copies rec'd 0 + 2
List ABCDE