

**Before The
Federal Communications Commission
Washington, DC 20554**

In the Matter of)	
)	
Petition of Guam Cellular & Paging, Inc.)	
For Designation as An Eligible)	CC Docket No. 96-45
Telecommunications Carrier)	
In the Marianas Islands (Saipan))	
_____)	

Compliance Filing of Guam Cellular & Paging, Inc.

Guam Cellular & Paging, Inc. d/b/a Saipancell (“Saipancell”), an eligible telecommunications carrier (“ETC”) in Saipan, hereby provides the Commission with a compliance filing containing additional information as set forth in the Commission’s Order designating Saipancell as an ETC in the above-captioned proceeding.¹

1. Report on Use of High-Cost Support

In its supplemental filing dated March 9, 2004, Saipancell committed to provide the Commission with “documentation on an annual basis detailing: (1) its progress towards meeting its build-out plans; (2) the number of complaints per 1,000 handsets; and (3) information detailing how many requests for service from potential customers were unfulfilled for the past year.”² In that submission, Saipancell provided a plan for improving its facilities and the company is pleased to provide follow up information on how the funds received to date have been used. Information provided below is for the

¹ *Guam Cellular and Paging, Inc. d/b/a Saipancell*, DA 04-2268 (2004).

² *See*, Saipancell March 9, 2004 Supplement, at 1-4; *Highland Cellular Order*, 19 FCC Rcd at 6441-42, para. 43; *Virginia Cellular Order*, 19 FCC Rcd at 1584-85, para 46.

twelve-month period ending June 30, 2005 unless otherwise noted, which is the company's most recent quarterly period for which accounting data is available.

As of June 30, 2005, Saipancell has received \$172,596 in high cost support.

As of June 30, 2005, Saipancell has completed construction on the following four (4) sites: Dai Ichi Hotel, Rota High School, Rota Airport, and Tinian Christian Academy. Dai Ichi Hotel, Rota Airport and Rota High School are currently providing commercial service. The Tinian Christian Academy site is expected to commence commercial service during the week of October 15, 2005. As of June 30, 2005 the company had expended \$318,453 in capital expenditures on these four sites, including site acquisition, labor costs for construction, equipment, and related costs.

Saipancell has also commenced preliminary work on two additional sites: Grand Hotel, and Gualo Rai. Site acquisition is complete at Grand Hotel and site acquisition is in progress at Gualo Rai.

In the first quarter of 2006, Saipancell expects to commence construction on sites at Gualo Rai and San Vicente. Saipancell expects these sites to be completed in the first or second quarter of 2006.

2. Consumer Complaints

Since July 2004 through the first and second quarters of 2005 Saipancell did not receive and is not aware of any consumer complaints having been filed with either the FCC or the local commission in the designated ETC service area.

3. Service Requests

For the twelve-month period ending on June 30, 2005, there were no unfulfilled requests for service from potential customers within the designated ETC service area.

We trust that you will find this report to be responsive to the compliance information requested in the Order. Should you have any questions or require any additional information, please contact the undersigned counsel directly.

Respectfully submitted,

Guam Cellular & Paging, Inc.



By: _____

David A. LaFuria
B. Lynn F. Ratnavale
Its Counsel

September 29, 2005