

**Before The
Federal Communications Commission
Washington, DC 20554**

In the Matter of)	
)	
Petition of Virginia Cellular LLC)	
For Designation as An Eligible)	CC Docket No. 96-45
Telecommunications Carrier)	
In the Commonwealth of Virginia)	
_____)	

Compliance Filing of Virginia Cellular LLC

Virginia Cellular LLC d/b/a Cellular One (“Virginia Cellular”), an eligible telecommunications carrier (“ETC”) in Virginia, hereby provides the Commission with a compliance filing containing additional information as set forth in the Commission’s Memorandum Opinion and Order designating Virginia Cellular as an ETC in the above-captioned proceeding.¹

1. Report on Use of High-Cost Support

In its filing dated November 12, 2003, Virginia Cellular committed to provide the Commission with “information on how high-cost support funds are used so that any changes in construction plans can be properly explained.”² In that submission, Virginia Cellular provided a plan for improving its facilities and the company is pleased to provide follow up information on how the funds received to date have been used. Information provided below is as of June 30, 2005, which is the company’s most recent quarterly period for which accounting data is available.

¹ *Virginia Cellular, LLC. Memorandum Opinion & Order*, 19 FCC Rcd. 1563 (2004).

² *See*, Letter from David LaFuria to Marlene H. Dortch, November 12, 2003 at p. 4.

For the twelve month period ending on June 30, 2005, Virginia Cellular received \$1,767,660 in federal high-cost universal service support, for a total of \$2,491,457 in support funds received since being designated as an ETC.

During the same 12 month period ending June 30, 2005, Virginia Cellular invested \$2,518,425 in eligible capital improvements to infrastructure and services, for a total of \$2,813,532 invested since being designated as an ETC.

As of June 30, 2005, Virginia Cellular completed construction of the following sites: Crimora, North Harrisonburg, Churchville and West Harrisonburg. Since June 30, 2005, Virginia Cellular completed construction of Spottswood and Middlebrook sites. The company has also completed two additional sites not listed on Virginia Cellular's original projection of sites, Massanetta Springs and Harrisonburg. With this, Virginia Cellular has completed construction of eight sites. The company has also improved existing cell site coverage, performance and reliability by upgrading antennas, deploying CDMA 1X voice, installing microwaves and cellular base station controller upgrades.

The Afton, Central Nelson and West Augusta sites referenced in the companies Sept 30, 2004 filing continue on the companies list for construction with support to be received in the future.

2. Consumer Complaints

From July 1, 2004 through June 30, 2005, Virginia Cellular received one notification of a complaint being filed with either the FCC related to early termination fees. While Virginia Cellular disagreed with the claim, Virginia Cellular credited the customer the charges in dispute to close the case.

3. Service Requests

Between the date of Virginia Cellular's designation and June 30, 2005, there were no unfulfilled requests for service from potential customers within the designated ETC service area.

We trust that you will find this report to be responsive to the compliance information requested in the Memorandum Opinion and Order. Should you have any questions or require any additional information, please contact the undersigned counsel directly.

Respectfully submitted,

Virginia Cellular, LLC



By: _____
David A. LaFuria
B. Lynn F. Ratnavale
Its Counsel

September 30, 2005