

DOW, LOHNES & ALBERTSON, PLLC
ATTORNEYS AT LAW

WASHINGTON, D.C.

SCOTT S. PATRICK
DIRECT DIAL 202-776-2885
spatrick@dowlohnes.com

1200 NEW HAMPSHIRE AVENUE, N.W. · SUITE 800 · WASHINGTON, D.C. 20036-6802
TELEPHONE 202-776-2000 · FACSIMILE 202-776-2222
www.dowlohnes.com

ONE RAVINIA DRIVE · SUITE 1600
ATLANTA, GEORGIA 30346-2108
TELEPHONE 770-901-8800
FACSIMILE 770-901-8874

October 12, 2005

VIA ELECTRONIC FILING

Marlene H. Dortch, Esq.
Secretary
Federal Communications Commission
445 12th Street, SW
Washington, DC 20554

Re: MB Docket No. 03-15
WPXD-DT, Ann Arbor, Michigan (Facility ID No. 5800)
FCC File No. BPCDT-20050718ACY
Supplement to Request for Waiver of August 4, 2005
DTV Construction Deadline


Dear Ms. Dortch:

On behalf of Paxson Communications License Company, LLC (“Paxson”), permittee of television station WPXD-DT (Ann Arbor, Michigan) (the “Station”), we hereby supplement Paxson’s request for waiver of the Commission’s August 4, 2005 DTV construction deadline as applicable to the Station. Paxson had requested waiver of the August 4, 2005 construction deadline for the Station until the Commission had an opportunity to process Paxson’s above-referenced application for “checklist” facilities.

By this letter, Paxson notifies the Commission that it has implemented “checklist” facilities as authorized on August 18, 2005. On October 3, 2005, Paxson filed a covering license application (File No. BLCDT-20051003BWW). Accordingly, further waiver of the August 4, 2005 construction deadline is unnecessary.

Please contact me if you have any questions about this matter.

Respectfully submitted



Scott S. Patrick

cc: Shaun Maher (FCC) (via email)