

BROOKS, PIERCE, McLENDON, HUMPHREY & LEONARD, L.L.P.

ATTORNEYS AT LAW

RALEIGH, NORTH CAROLINA

MAILING ADDRESS
POST OFFICE BOX 1800
RALEIGH, N.C. 27602

OFFICE ADDRESS
1600 WACHOVIA CAPITOL CENTER
150 FAYETTEVILLE STREET MALL
RALEIGH, N.C. 27601

TELEPHONE (919) 839-0300
FACSIMILE (919) 839-0304

WWW.BROOKSPIERCE.COM

HENRY E. FRYE
OF COUNSEL

J. LEE LLOYD
SPECIAL COUNSEL

FOUNDED 1897

AUBREY L. BROOKS (1872-1958)
W.H. HOLDERNESS (1904-1965)
L.P. McLENDON (1890-1968)
KENNETH M. BRIM (1898-1974)
C.T. LEONARD, JR. (1929-1983)
CLAUDE C. PIERCE (1913-1988)
THORNTON H. BROOKS (1912-1988)
G. NEIL DANIELS (1911-1997)
HUBERT HUMPHREY (1928-2003)


GREENSBORO OFFICE
2000 RENAISSANCE PLAZA
230 NORTH ELM STREET
GREENSBORO, N.C. 27401

WASHINGTON OFFICE
601 PENNSYLVANIA AVENUE, N.W.
SUITE 900, SOUTH BUILDING
WASHINGTON, D.C. 20004

WRITER'S DIRECT DIAL

L.P. McLENDON, JR.
EDGAR B. FISHER, JR.
W. ERWIN FULLER, JR.
JAMES T. WILLIAMS, JR.
WADE H. HARGROVE
M. DANIEL McGINN
MICHAEL D. MEEKER
WILLIAM G. McNAIRY
EDWARD C. WINSLOW III
HOWARD L. WILLIAMS
GEORGE W. HOUSE
WILLIAM P.H. CARY
REID L. PHILLIPS
ROBERT A. SINGER
JOHN H. SMALL
RANDALL A. UNDERWOOD
S. LEIGH RODENBOUGH IV
MARK J. PRAK
JILL R. WILSON
MARC D. BISHOP
JIM W. PHILLIPS, JR.
MACK SPERLING
JEFFREY E. OLEYNIK
MARK DAVIDSON
JOHN W. ORMAND III
ROBERT J. KING III
V. RANDALL TINSLEY
S. KYLE WOOSLEY
FORREST W. CAMPBELL, JR.
MARCUS W. TRATHEN
JEAN C. BROOKS
JAMES C. ADAMS II
ALLISON M. GRIMM
ELIZABETH S. BREWINGTON
H. ARTHUR BOLICK II
J. EDWIN TURLINGTON
JOHN M. CROSS, JR.

JENNIFER K. VAN ZANT
DAVID W. SAR
BRIAN J. McMILLAN
NATALIE KAY SANDERS
DAVID KUSHNER
DEREK J. ALLEN
CLINTON R. PINYAN
TERESA DeLOATCH BRYANT
COE W. RAMSEY
ROBERT W. SAUNDERS
ELIZABETH V. LaFOLLETTE
GINGER S. SHIELDS
JENNIFER T. HARROD
CHARLES E. COBLE
JOHN M. DEANGELIS
KATHRYN V. PURDOM
STEPHEN G. HARTZELL
JESSICA M. MARLIES
ANDREW J. HAILE
CHARLES F. MARSHALL III
J. BENJAMIN DAVIS
CAROLINE RITCHIE HEIL
KATHERINE A. MURPHY
SARA R. VIZITHUM
C. SCOTT MEYERS
JOHN S. BUFORD
NICOLE A. CRAWFORD
ALEXANDER ELKAN
C. ROBIN BRITT, JR.
PATRICK J. JOHNSON
KATHERINE J. CLAYTON
JENNIFER A. GALASSI
KATHLEEN A. GLEASON
JANICE L. KOPEC
SUSAN M. YOUNG
DARRELL A. FRUTH



November 29, 2005

Via Overnight Mail and ECFS

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
9300 East Hampton Drive
Capitol Heights, MD 20743

**Re: WPTZ-DT, North Pole, New York
MB Docket No. 05-317
TELEVISION STATION SECTION 339(a)(2)(D)(vii) WAIVER REQUEST**

Dear Ms. Dortch:

On behalf of Hearst-Argyle Stations, Inc. ("Hearst-Argyle"), permittee of Digital Television Station WPTZ-DT, North Pole, New York, this letter requests a waiver to prohibit satellite subscribers from obtaining signal tests of WPTZ-DT's digital signal pursuant to Section 339(a)(2)(D)(vii) of the Communications Act, as amended by the Satellite Home Viewer Extension and Reauthorization Act of 2004 ("SHVERA"). The instant request is filed pursuant to the procedures set forth in the Commission's Public Notice in DA 05-2979 (Nov. 17, 2005).

WPTZ-DT is the NBC affiliate located in the Burlington-Plattsburgh Designated Market Area ("DMA"). The Burlington-Plattsburgh DMA is ranked 90th among Nielsen Media's 210 television markets for the 2005-2006 television season. WPTZ-DT has received a tentative digital

channel designation of Channel 14, which is WPTZ-DT's allotted digital channel. See Public Notice, DA 05-2649 (Oct. 4, 2005). Accordingly, absent grant of the instant waiver request, effective April 30, 2006, satellite subscribers may request a signal test to demonstrate eligibility under SHVERA to receive a distant digital signal of a station affiliated with the same network as WPTZ-DT.

Pursuant to **Section 339(a)(2)(D)(viii)(II)** of the Act, Hearst-Argyle requests a waiver on the basis that WPTZ-DT experiences "clear zoning [and] environmental legal impediments."

In WPTZ's FCC Form 381 filing, FCC File Number BCERCT-20041105AAP, WPTZ certified that it will operate its post-transition DTV station as authorized by its construction permit in FCC File No. BPCDT-19991020ACA. However, due to the reasons set forth therein, WPTZ-DT is not currently on the air with a DTV signal. The Commission last granted WPTZ-DT an extension of its DTV construction permit and its request for waiver of the DTV maximization deadline on May 20, 2005 (FCC File No. BEPCDT-20050406AAB). A request for further extension of these deadlines is pending in FCC File No. BEPCDT-20051116AAZ.

As previously explained to the Commission, Hearst-Argyle is a member of a coalition with four other television stations (and two radio stations) that proposes co-location of their DTV facilities on top of Mt. Mansfield in Vermont on land owned by the University of Vermont. Such co-location will plainly serve the public interest by minimizing the number of towers necessary for all seven stations. However, the co-location is complicated because the State of Vermont has a comprehensive state and local environmental permitting process, particularly for development on the top of Mt. Mansfield, the tallest mountain peak in Vermont, and because Mt. Mansfield has a short construction season due to extreme weather conditions.

After a lengthy and complex process, the coalition obtained the necessary "Act 250" approval from Vermont earlier this year, and construction of the new tower site commenced in late spring of 2005. Because construction is generally limited to the months of May through October, and because of Vermont's "Act 250" permit constraints, the most the coalition was able to do this year was to complete the transmitter building and tower foundations. The coalition projects that it will be able to resume construction at the beginning of next year's construction season (mid to late spring, 2006), and that construction will be complete and the stations will be able to begin on-air testing in the fall of 2006.

The Commission is well aware of the issues faced by the Mt. Mansfield DTV coalition. In addition to various meetings during which the broadcasters have discussed these issues with the Media Bureau staff, earlier this year the Commission acknowledged that "the siting of DTV facilities remains a challenge for many broadcasters. Construction and tower siting delays of the type [on Mt. Mansfield] qualify as uncontrollable and unforeseeable delays that warrant extension of these stations' DTV construction deadlines." *DTV Build-Out, Requests for Extension of the Digital*

Ms. Marlene H. Dortch
November 29, 2005
Page 3

Television Construction Deadline, Commercial Television Stations With May 1, 2002 Deadline, Order, FCC 05-67 (Mar. 15, 2005), at ¶ 16; *see also id.* at ¶ 9.

While the circumstances and complexities of Vermont's environmental review and approval processes, and the short construction season on Mt. Mansfield, are beyond WPTZ's control, Hearst-Argyle is taking all reasonable steps to complete construction.

Thus, absent grant of the instant waiver request to prevent signal testing under SHVERA, WPTZ-DT is in jeopardy of losing service to a significant portion (which, theoretically, could reach 100%) of the people predicted to receive service from the station, all of whom may otherwise be eligible to receive service from a distant network affiliate.

Accordingly, because WPTZ-DT has experienced construction delays due to Vermont's "zoning [and] environmental legal impediments," WPTZ-DT satisfies the waiver criterion of Section 339(a)(2)(D)(viii)(II) of the Act.

For the reasons stated herein, Hearst-Argyle requests a waiver to prohibit digital signal testing under SHVERA. If any questions should arise during the course of your consideration of this request, it is respectfully requested that you communicate with this office.

Sincerely,

BROOKS, PIERCE, McLENDON,
HUMPHREY & LEONARD, L.L.P.



David Kushner
Coe W. Ramsey
Counsel to Hearst-Argyle Stations, Inc.

cc: Via Hand-Delivery
Nazifa Sawez
Federal Communications Commission
Room 2-A726
445 12th Street, S.W.
Washington, DC 20554