

APPENDIX B - VOIP E911 CAPABLE PSAPS PROJECTED READY END OF 2005

FCCName	State	FCC STATUS	FCC Comment	LEC/Carrier
ESCAMBIA COUNTY EMERGENCY I	FLORIDA	Testing in Progress	Testing	BELLSOUTH
PENSACOLA POLICE DEPARTMENT	FLORIDA	Testing in Progress	Testing	BELLSOUTH
ROCKLEDGE POLICE	FLORIDA	Testing in Progress	Testing	BELLSOUTH
SUNRISE POLICE DEPARTMENT	FLORIDA	Testing in Progress	Testing	BELLSOUTH
TITUSVILLE POLICE	FLORIDA	Testing in Progress	Testing	BELLSOUTH
WINTER SPRINGS POLICE DEPART	FLORIDA	Testing in Progress	Testing	BELLSOUTH
MOHAVE COUNTY SHERIFFS OFFIC	ARIZONA	Deployment In Progress	In progress. State did not grant approval to proceed until 10/21	FRONTIER
EL DORADO COUNTY CENTRAL DIS	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	FRONTIER-CI1
FOLSOM POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	FRONTIER-CI1
PLACER COUNTY SHERIFF / AUBUF	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	FRONTIER-CI1
SACRAMENTO COUNTY SHERIFF	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	FRONTIER-CI1
SACRAMENTO POLICE DEPARTMEI	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	FRONTIER-CI1
SUTTER COUNTY SHERIFF'S DEPA	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	FRONTIER-CI1
GENESEE COUNTY SHERIFFS OFF	NEW YORK	Testing in Progress	Testing	FRONTIER-CI1
LIVINLGSTON COUNTY EMERGENC	NEW YORK	Testing In Progress	Testing	FRONTIER-CI1
MONROE COUNTY 911 CENTER	NEW YORK	Testing In Progress	Testing	FRONTIER-CI1
WYOMING COUNTY SHERIFFS OFF	NEW YORK	Testing In Progress	Testing	FRONTIER-CI1
APACHE JUNCTION POLICE DEPAR	ARIZONA	Deployment In Progress	In progress. State did not grant approval to proceed until 10/21	QWEST
CITY OF TUCSON COMMUNICATIO	ARIZONA	Deployment In Progress	In progress. State did not grant approval to proceed until 10/21	QWEST
YAVAPAI COUNTY SHERIFFS OFFIC	ARIZONA	Deployment In Progress	In progress. State did not grant approval to proceed until 10/21	QWEST
ARAPAHOE COUNTY SHERIFFS DE	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ASPENPITKIN COUNTY COMMUNIC	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
AURORA 911	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BOULDER POLICE COMMUNICATIO	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BROOMFIELD POLICE DEPARTMEN	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
COLORADO SPRINGS POLICE DEP	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DENVER COMBINED COMMUNICAT	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
GRAND JUNCTION REGIONAL COM	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
GREENWOOD VILLAGE POLICE DEI	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LITTLETON POLICE DEPARTMENT	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
POUDRE EMERGENCY COMMUNIC.	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PUEBLO COUNTY SHERIFFS OFFIC	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PUEBLO POLICE DEPARTMENT	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ADA COUNTY SHERIFFS DEPARTM	IDAHO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
KOOTENAI COUNTY 911	IDAHO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PAYETTE POLICE DEPARTMENT	IDAHO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
COTTAGE GROVE POLICE DEPART	MINNESOTA	Deployment In Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
DAKOTA COUNTY SHERIFFS OFFIC	MINNESOTA	Deployment In Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST

MINNEAPOLIS ST PAUL AIRPORT C MINNESOTA	Deployment In Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
SCOTT COUNTY SHERIFFS OFFICE MINNESOTA	Testing In Progress	Testing	QWEST
ST LOUIS PARK POLICE DEPARTMENT MINNESOTA	Deployment In Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
GREAT FALLS/CASCADE COUNTY S MONTANA	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LAUREL POLICE DEPARTMENT MONTANA	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
MISSOULA COUNTY 911 CENTER MONTANA	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
YELLOWSTONE COUNTY 911 CENT MONTANA	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BAKER COUNTY CONSOLIDATED E OREGON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CENTRAL LANE COMMUNICATIONS OREGON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CLACKAMAS COUNTY COMMUNICAT OREGON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
COLUMBIA 911 COMMUNICATIONS OREGON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CORVALLIS REGIONAL COMMUNIC OREGON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
FLORENCE POLICE DEPARTMENT- OREGON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
JEFFERSON COUNTY 9-1-1 OREGON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LAKE OSWEGO COMMUNICATIONS OREGON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LINN COUNTY SHERIFFS OFFICE OREGON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PRINEVILLE POLICE DEPARTMENT OREGON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SANTIAM CANYON COMMUNICATIO OREGON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SOUTH LANE COUNTY 9-1-1 OREGON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BOUNTIFUL POLICE DEPARTMENT UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BOX ELDER COMMUNICATIONS UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CLEARFIELD DISPATCH UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DAVIS COUNTY SHERIFFS OFFICE UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
HILL AIR FORCE BASE UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
JUAB COUNTY SHERIFFS OFFICE UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LAYTON POLICE DEPARTMENT DIS UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LOGAN CITY POLICE COMMUNICAT UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
OREM DEPARTMENT OF PUBLIC S/ UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PLEASANT GROVE POLICE DEPAR UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PROVO POLICE DEPARTMENT UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
RICHFIELD COMMUNICATIONS CEN UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SALT LAKE CITY EMERGENCY COM UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SPRINGVILLE CITY POLICE DEPAR UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ST GEORGE POLICE DEPARTMENT UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SUMMIT COUNTY SHERIFFS OFFIC UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
TOOELE COUNTY SHERIFFS OFFIC UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
UTAH COUNTY SHERIFFS OFFICE UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
VALLEY EMERGENCY COMMUNICA UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
WASATCH COUNTY SHERIFFS OFF UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
WEBER AREA CONSOLIDATED DISI UTAH	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST

BELLEVUE POLICE DEPARTMENT (WASHINGTON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BUCKLEY POLICE DEPARTMENT WASHINGTON	Testing in Progress	Testing	QWEST
CLARK REGIONAL EMERGENCY SE WASHINGTON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
COWLITZ COUNTY 911 CENTER WASHINGTON	Testing in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LAW ENFORCEMENT SUPPORT AG WASHINGTON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
PUYALLUP COMMUNICATIONS WASHINGTON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SOUTHEAST COMMUNICATIONS C WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SPOKANE COUNTY 911 EMERGEN WASHINGTON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SUMNER COMMUNICATIONS WASHINGTON	Testing in Progress	Testing	QWEST
THURSTON COUNTYCAPCOM WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WALLA WALLA EMERGENCY SERVI WASHINGTON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WHATCOMM COMMUNICATIONS C WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
YAKIMA PUBLIC SAFETY COMMUNI WASHINGTON	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CASPER PUBLIC SAFETY COMMUN WYOMING	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
FRANCIS E. WARREN FIRE DEPART WYOMING	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LARAMIE COUNTY 911 EMERGEN WYOMING	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SWEETWATER COUNTY SHERIFFS WYOMING	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ALAMEDA COUNTY SHERIFF'S OFF CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
ALAMEDA POLICE DEPARTMENT CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
ALBANY POLICE DEPARTMENT CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
ALHAMBRA POLICE DEPARTMENT CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
ANAHEIM POLICE DEPARTMENT CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
ANTIOCH POLICE DEPARTMENT CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
ARCALIFORNIADIA COMMUNICALIF CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
ATHERTON POLICE DEPARTMENT CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
BELL POLICE DEPARTMENT CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
BELMONT POLICE DEPARTMENT CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
BENICIA POLICE DEPARTMENT CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
BERKELEY POLICE/FIRE COMMUNI CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
BEVERLY HILLS POLICE DEPARTM CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
BREA POLICE-FIRE DEPARTMENT CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
BRISBANE POLICE DEPARTMENT CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
BUENA PARK POLICE DEPARTMEN CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
BURBANK POLICE DEPARTMENT CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
BURLINGAME POLICE DEPARTMEN CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
CALIFORNIA MPBELL POLICE DEPA CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
CALIFORNIA ARLSBAD POLICE DEPA CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
CALIFORNIA ARSON SHERIFF'S STAT CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
CAMP PENDLETON FIRE DEPARTM CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
CENTURY SHERIFF'S STATION CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC

[illegible]

[illegible]

[illegible]

TORRANCE POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
TRAVIS AIR FORCE BASE	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
TULARE COUNTY SHERIFF'S DEPA	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
TUSTIN POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
TWIN CITIES POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
UC BERKELEY	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
UC DAVIS POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
UC IRVINE POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
UC RIVERSIDE	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
UC SAN DIEGO POLICE DEPARTME	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
UC SAN FRANCISCO POLICE DEPA	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
UC SANTA CRUZ	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
UNION CITY POLICE-FIRE DEPARTI	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
VACALIFORNI	AVILLE	POLICE DEPA	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
VALLEJO POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
VENTURA COUNTY SHERIFF'S DEP	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
VENTURA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
VERNON POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
VISALIA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
WALNUT CREEK POLICE DEPARTM	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
WEST HOLLYWOOD SHERIFF'S ST/	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
YOLO COUNTY COMMUNICALIFORI	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC		
BRANFORD POLICE DEPARTMENT	CONNECTIC	Testing in Progress	Testing	SBC		
COLCHESTER EMERGENCY COMM	CONNECTIC	Testing in Progress	Testing	SBC		
CONNECTICUT STATE POLICE TRC	CONNECTIC	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC		
CONNECTICUT STATE POLICE-L TF	CONNECTIC	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC		
GLASTONBURY POLICE DEPARTME	CONNECTIC	Testing in Progress	Testing	SBC		
HARTFORD POLICE DEPARTMENT	CONNECTIC	Testing in Progress	Testing	SBC		
MADISON POLICE DEPARTMENT	CONNECTIC	Testing in Progress	Testing	SBC		
MERIDEN POLICE DEPARTMENT	CONNECTIC	Testing in Progress	Testing	SBC		
MILFORD FIRE DEPARTMENT	CONNECTIC	Testing in Progress	Testing	SBC		
MONROE POLICE DEPARTMENT	CONNECTIC	Testing in Progress	Testing	SBC		
NEW BRITAIN EMERGENCY RESPO	CONNECTIC	Testing in Progress	Testing	SBC		
NEW LONDON POLICE DEPARTME	CONNECTIC	Testing in Progress	Testing	SBC		
NEWINGTON POLICE DEPARTMEN	CONNECTIC	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC		
NEWTOWN POLICE DEPARTMENT	CONNECTIC	Testing in Progress	Testing	SBC		
NORWALK POLICE DEPARTMENT	CONNECTIC	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC		
PLAINVILLE POLICE DEPARTMENT	CONNECTIC	Testing in Progress	Testing	SBC		
QUINEBAUG VALLEY EMERGENCY	CONNECTIC	Testing in Progress	Testing	SBC		
ROCKY HILL POLICE DEPARTMENT	CONNECTIC	Testing in Progress	Testing	SBC		

[illegible]

[illegible]

[illegible]

HURST POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to ac SBC	
INGLESIDE POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to ac SBC	
IOWA PARK POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to ac SBC	
IRVING POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to ac SBC	
JACINTO CITY POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to ac SBC	
ROWLETT POLICE FIRE COMMUNICATIONS	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to ac SBC	
WYLIE POLICE AND FIRE COMMUNICATIONS	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to ac SBC	
CITY OF PORT RICHEY POLICE DEPARTMENT	FLORIDA	Testing in Progress	Testing	SPRINT
DADE CITY POLICE DEPARTMENT	FLORIDA	Testing in Progress	Testing	SPRINT
PASCO COUNTY EMERGENCY COMMUNICATIONS	FLORIDA	Testing in Progress	Testing	SPRINT
AZUSA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
BALDWIN PARK POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
BARSTOW POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
BELL GARDENS POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CHINO POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CITY OF INDUSTRY SHERIFF'S STATION	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CLAREMONT POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CLOVIS POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
COVINA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
DOWNEY POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
EDWARDS AIR FORCE BASE	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
FOUNTAIN VALLEY POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
FRESNO COUNTY SHERIFF'S OFFICE	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
FRESNO POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
GILROY POLICE COMMUNICATIONS	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
GLENDORA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
HUNTINGTON BEACH POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
IRVINDALE POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
LA HABRA POLICE-FIRE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
LA VERNE POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
LAKEWOOD SHERIFF'S STATION	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
LONG BEACH POLICE DISPATCH	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
LOS GATOS / MONTE SERENO POLICE	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
MARCH RESERVE AIR FORCE BASE	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
MERCED COUNTY SHERIFF'S OFFICE	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
MONROVIA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
MONTCLAIR POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
NAVAL WEAPONS STATION	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
NORWALK SHERIFF'S STATION	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
ONTARIO POLICE AND FIRE COMMUNICATIONS	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON

OXNARD POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
PALOS VERDES ESTATES POLICE I	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
PICO RIVERA SHERIFF'S STATION	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
POMONA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
PORT HUENEME POLICE DEPARTM	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
PORT HUENEME UNITED STATES N	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
REDLANDS POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
REDONDO BEACH POLICE DEPART	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
REEDLEY POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SAN BENITO COUNTY SHERIFFS O	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SAN BERNARDINO COUNTY SHERII	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SAN BERNARDINO COUNTY SHERII	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SAN BERNARDINO POLICE DEPART	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SAN FERNANDO POLICE DEPARTM	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SANTA CLARITA VALLEY SHERIFF'S	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SANTA MONICALIFORNIA POLICE C	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SIGNAL HILL POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
TEMPLE CITY SHERIFF'S STATION	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
UC LOS ANGELES	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
UPLAND POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
WALNUT / DIAMOND BAR SHERIFF'	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
WEST COVINA POLICE DEPARTMEI	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
WESTMINSTER POLICE DEPARTME	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
WHITTIER POLICE DEPARTMENT	CALIFORNIA	Deployment In Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CONNECTICUT STATE POLICE TRC	CONNECTIC	Testing in Progress	Testing	Verizon
ENFIELD POLICE DEPARTMENT	CONNECTIC	Testing in Progress	Testing	VERIZON
GREENWICH POLICE DEPARTMEN	CONNECTIC	Testing in Progress	Testing	VERIZON
LITCHFIELD COUNTY DISPATCH	CONNECTIC	Testing in Progress	Testing	VERIZON
NEW CANAAN POLICE DEPARTMEN	CONNECTIC	Testing in Progress	Testing	VERIZON
RIDGEFIELD POLICE DEPARTMENT	CONNECTIC	Testing in Progress	Testing	VERIZON
STAMFORD EMERGENCY COMMUN	CONNECTIC	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate.	VERIZON
SUFFIELD POLICE DEPARTMENT	CONNECTIC	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate.	VERIZON
TOLLAND COUNTY MUTUAL AID EM	CONNECTIC	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate.	VERIZON
WILTON POLICE DEPARTMENT	CONNECTIC	Testing in Progress	Testing	VERIZON
CITY OF ZEPHYRHILLS POLICE DE	FLORIDA	Testing in Progress	Testing	VERIZON
MACDILL AIR FORCE BASE COMML	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
MANATEE COUNTY SHERIFFS DEP	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
PLANT CITY POLICE DEPARTMENT	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
SARASOTA COUNTY CONSOLIDATI	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
TAMPA POLICE DEPARTMENT	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON

TEMPLE TERRACE POLICE DEPAR	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
UNIVERSITY OF SOUTH FLORIDA P	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
DE KALB COUNTY SHERIFFS OFFIC	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
DE KALB POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
FOX LAKE POLICE	ILLINOIS	Deployment In Progress	PSAP wants to opt out of VoIP. Working with PSAP to resolve this issue.	VERIZON
GREENVILLE POLICE DEPARTMEN	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
HIGHLAND POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
LAKE COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
MCHENRY COUNTY SHERIFF	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
NIU POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
OGLE COUNTY ETSB	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
RANDOLPH COUNTY SHERIFFS DE	ILLINOIS	Testing in Progress	Testing	VERIZON
RANTOUL POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
SANDWICH POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
VILLAGE OF WINTHROP HARBOR P	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
PORTER COUNTY 911	INDIANA	Testing in Progress	Testing	VERIZON
ALLEGANY COUNTY EMERGENCY	MARYLAND	Testing In Progress	Testing	VERIZON
ANNE ARUNDEL COUNTY POLICE	MARYLAND	Testing in Progress	Testing	VERIZON
CECIL COUNTY DEPARTMENT OF E	MARYLAND	Testing In Progress	Testing	VERIZON
CHARLES COUNTY 911 COMMUNIC	MARYLAND	Testing in Progress	Testing	VERIZON
DORCHESTER COUNTY 911 EMERG	MARYLAND	Testing in Progress	Testing	VERIZON
FREDERICK COUNTY EMERGENCY	MARYLAND	Testing In Progress	Testing	VERIZON
GARRETT COUNTY FIRE AND RESC	MARYLAND	Testing In Progress	Testing	VERIZON
KENT COUNTY OFFICE OF EMERGI	MARYLAND	Testing in Progress	Testing	VERIZON
MONTGOMERY COUNTY 9-1-1 EME	MARYLAND	Testing in Progress	Testing	VERIZON
WASHINGTON COUNTY FIRE RESC	MARYLAND	Testing in Progress	Testing	Verizon
WICOMICO COUNTY EMERGENCY	MARYLAND	Testing in Progress	Testing	VERIZON
WORCESTER COUNTY 9-1-1 CENTE	MARYLAND	Testing in Progress	Testing	VERIZON
HAMPDEN POLICE DEPARTMENT	MASSACHU	Testing in Progress	Testing	VERIZON
HANSCOM AFB (MILITARY)	MASSACHU	Testing in Progress	Testing	VERIZON
MA STATE POLICE / ATHOL	MASSACHU	Deployment In Progress	Deployment in progress	VERIZON
MASSACHUSETTS STATE POLICE -	MASSACHU	Testing in Progress	Testing	VERIZON
MASSACHUSETTS STATE POLICE	MASSACHU	Testing in Progress	Testing	VERIZON
MASSACHUSETTS STATE POLICEM	MASSACHU	Testing in Progress	Testing	VERIZON
NANTUCKET POLICE DEPARTMENT	MASSACHU	Deployment In Progress	Deployment in progress	VERIZON
ALBION DEPARTMENT OF PUBLIC	MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
BRANCH COUNTY CENTRAL DISPA	MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
CALHOUN COUNTY CENTRAL DISP	MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
CASS COUNTY SHERIFFS DEPARTI	MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
CLINTON COUNTY CENTRAL DISPA	MICHIGAN	Testing in Progress	Testing	Verizon

EATON COUNTY CENTRAL DISPATCH MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
JACKSON COUNTY SHERIFF'S DEPT MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
KALAMAZOO COUNTY CENTRAL DISPATCH MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
KALAMAZOO DEPARTMENT OF PUBLIC SAFETY MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
KALAMAZOO TOWNSHIP POLICE DEPARTMENT MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
MARSHALL POLICE DEPARTMENT MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
MONTCALM COUNTY CENTRAL DISPATCH MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
MUSKEGON CENTRAL DISPATCH MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
NEWAYGO COUNTY 911 CENTRAL DISPATCH MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
PORTAGE POLICE DEPARTMENT MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
SHIAWASSEE COUNTY CENTRAL DISPATCH MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
ST JOSEPH COUNTY CENTRAL DISPATCH MICHIGAN	Testing In Progress	Deployment in progress	VERIZON
BELLEVILLE POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
BERGEN COUNTY EMERGENCY MANAGEMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
BOONTON TOWNSHIP POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
BUENA BOROUGH POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
BURLINGTON COUNTY COMMUNICATIONS NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
CAMDEN COUNTY COMMUNICATIONS NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
CLARK POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
CLOSTER POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
ESSEX FIELDS POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
FT LEE BOROUGH POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
GALLOWAY TOWNSHIP NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
GLOUCESTER COUNTY COMMUNICATIONS NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
GLOUCESTER TOWNSHIP POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
HAMILTON TOWNSHIP POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
HIGHTSTOWN POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
HILLSIDE TOWNSHIP POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
HOPEWELL TOWNSHIP POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
HUDSON COUNTY COMMUNICATIONS NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
HUNTERDON COUNTY COMMUNICATIONS NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
LAWRENCE TOWNSHIP POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
MEDFORD TOWNSHIP POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
MIDDLETOWN TOWNSHIP POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
MONMOUTH COUNTY COMMUNICATIONS NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
MORRIS COUNTY TELECOM CENTER NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
MOUNTAIN LAKES POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
MOUNTAINSIDE POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
NEW BRUNSWICK POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
NORTH BRUNSWICK POLICE DEPARTMENT NEW JERSEY	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON

NORTH CALDWELL POLICE DEPAR	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
ORANGE CITY POLICE DEPARTMEI	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
PENNSAUKEN TOWNSHIP POLICE I	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
PLAINSBORO TOWNSHIP POLICE D	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
POMPTON LAKES POLICE DEPARTI	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
PRINCETON BOROUGH POLICE DE	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
PRINCETON TOWNSHIP POLICE DE	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
RAHWAY CITY POLICE DEPARTMEI	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
ROXBURY TOWNSHIP POLICE DEP.	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
RUTGERS UNIVERSITY POLICE DEI	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
SALEM COUNTY COMMUNICATION:	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
SAYREVILLE BOROUGH POLICE DE	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
SOMERSET COUNTY COMMUNICA	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
SOUTH BRUNSWICK TOWNSHIP PC	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
TRENTON POLICE DEPARTMENT	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
VERONA TOWNSHIP POLICE DEPAI	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WARREN COUNTY COMMUNICATIC	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WASHINGTON TOWNSHIP-MERCE	NEW JERSE	Testing in Progress	Testing	VERIZON
WASHINGTON TOWNSHIP-MORRIS	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WAYNE TOWNSHIP POLICE DEPAR	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WEST MILFORD TOWNSHIP POLICE	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WEST ORANGE POLICE	NEW JERSE	Testing in Progress	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WEST WINDSOR TOWNSHIP	NEW JERSE	Testing in Progress	Testing	VERIZON
WINSLOW TOWNSHIP POLICE DEP.	NEW JERSE	Testing in Progress	Testing	VERIZON
ALBANY COUNTY SHERIFFS OFFIC	NEW YORK	Testing in Progress	Testing	VERIZON
AMITYVILLE POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
BALLSTON SPA VILLAGE POLICE D	NEW YORK	Testing In Progress	Testing	VERIZON
BROOME COUNTY EMERGENCY SE	NEW YORK	Testing in Progress	Testing	VERIZON
BUFFALO POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
CLARKSTOWN POLICE DEPARTMEI	NEW YORK	Testing in Progress	Testing	VERIZON
DOBBS FERRY VILLAGE POLICE DE	NEW YORK	Testing in Progress	Testing	VERIZON
EAST GREENBUSH POLICE DEPAR	NEW YORK	Testing In Progress	Testing	VERIZON
EAST HAMPTON VILLAGE POLICE I	NEW YORK	Testing in Progress	Testing	VERIZON
ELMSFORD POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
GLENVILLE POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
HARRISON TOWNSHIP POLICE DE	NEW YORK	Testing in Progress	Testing	VERIZON
HAVERSTRAW TOWN POLICE	NEW YORK	Testing in Progress	Testing	VERIZON
IRVINGTON VILLAGE POLICE DEPA	NEW YORK	Testing in Progress	Testing	VERIZON
LARCHMONT VILLAGE POLICE DEP	NEW YORK	Testing in Progress	Testing	VERIZON
MAMARONECK TOWNSHIP POLICE	NEW YORK	Testing in Progress	Testing	VERIZON

MAMARONECK VILLAGE POLICE	NEW YORK	Testing in Progress	Testing	VERIZON
MT VERNON CITY POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
NEW ROCHELLE 911	NEW YORK	Testing in Progress	Testing	VERIZON
NEW YORK STATE POLICE PRINCE	NEW YORK	Testing In Progress	Testing	VERIZON
NEW YORK STATE POLICE SOMERSET	NEW YORK	Testing in Progress	Testing	VERIZON
NISKAYUNA 911	NEW YORK	Testing In Progress	Testing	VERIZON
NORTH CASTLE TOWNSHIP POLICE	NEW YORK	Testing in Progress	Testing	VERIZON
NORTHPORT POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
OSSINING VILLAGE POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
PELHAM MANOR VILLAGE POLICE	NEW YORK	Testing in Progress	Testing	VERIZON
RENSSELAER COUNTY BUREAU OF	NEW YORK	Testing in Progress	Testing	VERIZON
ROCKVILLE CENTRE POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
ROTTERDAM POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
RYE BROOK POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
SARATOGA COUNTY SHERIFF'S OFFICE	NEW YORK	Testing in Progress	Testing	VERIZON
SCARSDALE VILLAGE POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
SOUTHAMPTON TOWN POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
SOUTHAMPTON VILLAGE POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
STONY POINT	NEW YORK	Testing in Progress	Testing	VERIZON
SULLIVAN COUNTY 911	NEW YORK	Testing in Progress	Testing	VERIZON
TIOGA COUNTY 911	NEW YORK	Testing in Progress	Testing	VERIZON
TUCKAHOE VILLAGE POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
ULSTER COUNTY EMERGENCY CO	NEW YORK	Testing in Progress	Testing	VERIZON
WATERFORD POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
WHITE PLAINS POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
YONKERS CITY POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
YORKTOWN POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
BUTNER PUBLIC SAFETY COMMUNICATIONS	NORTH CAR	Deployment In Progress	Deployment in progress	VERIZON
COLUMBUS CENTRAL COMMUNICATIONS	NORTH CAR	Deployment In Progress	Deployment in progress	VERIZON
DURHAM EMERGENCY COMMUNICATIONS	NORTH CAR	Testing in Progress	Testing	VERIZON
GRANVILLE COUNTY EMERGENCY COMMUNICATIONS	NORTH CAR	Deployment In Progress	Deployment in progress	VERIZON
ADAMS COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progress	Deployment in progress	VERIZON
ASHLAND COUNTY SHERIFF'S DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	Verizon
AURORA POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON
BRUNSWICK POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON
CAMBRIDGE POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	VERIZON
CARROLL COUNTY SHERIFF'S DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	VERIZON
CIRCLEVILLE POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	VERIZON
CRAWFORD COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progress	Deployment in progress	VERIZON
CRESTLINE POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	VERIZON

ERIE COUNTY SHERIFF OFFICE	OHIO	Deployment In Progress	Deployment in progress	Verizon
FOSTORIA POLICE STATION	OHIO	Deployment In Progress	Deployment in progress	VERIZON
FULTON COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progress	Deployment in progress	VERIZON
GALION POLICE STATION	OHIO	Deployment In Progress	Deployment in progress	VERIZON
GUERNSEY COUNTY SHERIFF'S DEPT	OHIO	Deployment In Progress	Deployment in progress	Verizon
HANCOCK SHERIFF'S OFFICE	OHIO	Deployment In Progress	Deployment in progress	VERIZON
HEATH POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	VERIZON
HIGHLAND COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progress	Deployment in progress	Verizon
HILLSBORO POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	VERIZON
HOCKING COUNTY 9-1-1	OHIO	Deployment In Progress	Deployment in progress	VERIZON
HURON COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progress	Deployment in progress	Verizon
HURON POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	VERIZON
KNOX COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progress	Deployment in progress	VERIZON
LORAIN COUNTY 911 AGENCY	OHIO	Deployment In Progress	Deployment in progress	VERIZON
LOUDONVILLE POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	VERIZON
MARGARETTA TOWNSHIP FIRE AND RESCUE	OHIO	Deployment In Progress	Deployment in progress	Verizon
MARION COUNTY SHERIFF'S DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	VERIZON
MARION POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON
MARYSVILLE POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	VERIZON
MEDINA COUNTY SHERIFF	OHIO	Deployment In Progress	Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON
MORROW COUNTY 911 CENTER	OHIO	Deployment In Progress	Deployment in Progress. PSAP requiring multiple ESNs. Increased provisioning to accommodate.	VERIZON
OXFORD POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	VERIZON
PERKINS TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	Verizon
PERRY COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progress	Deployment in progress	Verizon
PICKAWAY COUNTY SHERIFF	OHIO	Deployment In Progress	Deployment in progress	VERIZON
PIKE COUNTY SHERIFF	OHIO	Deployment In Progress	Deployment in progress	Verizon
RICHLAND COUNTY DISPATCH CENTER	OHIO	Deployment In Progress	Deployment in progress	VERIZON
SEVILLE POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	Verizon
TOLEDO POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	VERIZON
TUSCARAWAS COUNTY 911 CENTER	OHIO	Deployment In Progress	Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON
VERMILION POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	Verizon
WAVERLY POLICE	OHIO	Deployment In Progress	Deployment in progress	Verizon
WILMINGTON POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in progress	VERIZON
WOOD COUNTY SHERIFF	OHIO	Deployment In Progress	Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON
WASHINGTON COUNTY CONSOLIDATED	OREGON	Deployment In Progress	Deployment in progress	VERIZON
YAMHILL COUNTY COMMUNICATIONS	OREGON	Deployment In Progress	Deployment in progress	VERIZON
ABINGTON POLICE DEPARTMENT	PENNSYLVANIA	Deployment In Progress	Deployment in progress	VERIZON
ALLEGHENY COUNTY EMERGENCY SERVICES	PENNSYLVANIA	Testing in Progress	Testing	VERIZON
ALLENTOWN POLICE DEPARTMENT	PENNSYLVANIA	Testing in Progress	Testing	VERIZON
BEAVER COUNTY EMERGENCY SERVICES	PENNSYLVANIA	Testing in Progress	Testing	VERIZON

BERKS COUNTY 911	PENNSYLVANIA	Testing in Progress	Testing	VERIZON
CENTRE COUNTY DEPARTMENT OF PUBLIC SAFETY	PENNSYLVANIA	Testing in Progress	Deployment in progress	VERIZON
CHELLENHAM TOWNSHIP POLICE	PENNSYLVANIA	Deployment In Progress	Deployment in progress	VERIZON
DELAWARE COUNTY EMERGENCY MANAGEMENT	PENNSYLVANIA	Testing in Progress	Testing	VERIZON
ERIE COUNTY 911 CENTER	PENNSYLVANIA	Testing in Progress	Testing	VERIZON
FAYETTE COUNTY EMERGENCY MANAGEMENT	PENNSYLVANIA	Testing in Progress	Testing	VERIZON
INDIANA COUNTY EMERGENCY MANAGEMENT	PENNSYLVANIA	Testing in Progress	Testing	VERIZON
LAWRENCE COUNTY 911 CENTER	PENNSYLVANIA	Testing in Progress	Testing	VERIZON
MERCER COUNTY CENTRAL 911	PENNSYLVANIA	Testing in Progress	Testing	VERIZON
NORTHAMPTON COUNTY 911 CENTER	PENNSYLVANIA	Testing in Progress	Testing	VERIZON
WASHINGTON COUNTY DEPARTMENT OF PUBLIC SAFETY	PENNSYLVANIA	Testing in Progress	Testing	Verizon
YORK COUNTY 911	PENNSYLVANIA	Testing in Progress	Testing	VERIZON
GREER POLICE DEPARTMENT	SOUTH CAROLINA	Deployment In Progress	Deployment in progress	VERIZON
HORRY COUNTY 911 COMMUNICATIONS	SOUTH CAROLINA	Deployment In Progress	Deployment in progress	VERIZON
ISLE OF PALMS POLICE DEPARTMENT	SOUTH CAROLINA	Deployment In Progress	Deployment in progress	VERIZON
SPARTANBURG COMMUNICATIONS	SOUTH CAROLINA	Deployment In Progress	Deployment in progress	VERIZON
HARTFORD POLICE DEPARTMENT	VERMONT	Deployment In Progress	State requires Contract with VSP, VPC, ESGW. Deployment in progress	VERIZON
LAMOILLE COUNTY SHERIFF	VERMONT	Deployment In Progress	State requires Contract with VSP, VPC, ESGW. Deployment in progress	VERIZON
MONTPELIER CITY POLICE	VERMONT	Testing in Progress	Testing	VERIZON
SHELBURNE POLICE DEPARTMENT	VERMONT	Deployment In Progress	State requires Contract with VSP, VPC, ESGW. Deployment in progress	VERIZON
SPRINGFIELD POLICE DEPARTMENT	VERMONT	Deployment In Progress	State requires Contract with VSP, VPC, ESGW. Deployment in progress	VERIZON
ST ALBANS POLICE	VERMONT	Deployment In Progress	State requires Contract with VSP, VPC, ESGW. Deployment in progress	VERIZON
VERMONT STATE POLICE-WILLISTON	VERMONT	Deployment In Progress	State requires Contract with VSP, VPC, ESGW. Deployment in progress	VERIZON
VT STATE POLICE-ROCKINGHAM	VERMONT	Deployment In Progress	State requires Contract with VSP, VPC, ESGW. Deployment in progress	VERIZON
VT STATE POLICE-RUTLAND	VERMONT	Deployment In Progress	State requires Contract with VSP, VPC, ESGW. Deployment in progress	VERIZON
ALEXANDRIA POLICE DEPARTMENT	VIRGINIA	Testing in Progress	Testing	VERIZON
AMHERST COUNTY COMMUNICATIONS	VIRGINIA	Testing in Progress	Testing	VERIZON
BEDFORD COMMUNICATIONS	VIRGINIA	Deployment In Progress	Deployment in progress	VERIZON
CHESTERFIELD COUNTY ECC	VIRGINIA	Testing in Progress	Testing	VERIZON
COLONIAL BEACH POLICE COMMUNICATIONS	VIRGINIA	Testing in Progress	Testing	VERIZON
COLONIAL HEIGHTS 9-1-1 COMMUNICATIONS	VIRGINIA	Testing in Progress	Testing	VERIZON
CULPEPER JOINT 9-1-1 CENTER	VIRGINIA	Testing in Progress	Testing	VERIZON
FAIRFAX COUNTY PUBLIC SAFETY	VIRGINIA	Testing in Progress	Testing	VERIZON
FRANKLIN COUNTY COMMUNICATIONS	VIRGINIA	Deployment In Progress	Deployment in progress	VERIZON
FRANKLIN POLICE DEPARTMENT	VIRGINIA	Testing in Progress	Deployment in progress	VERIZON
FREDERICK COUNTY DEPARTMENT OF PUBLIC SAFETY	VIRGINIA	Testing in Progress	Testing	VERIZON
FREDERICKSBURG CITY POLICE DEPARTMENT	VIRGINIA	Testing in Progress	Testing	VERIZON
HALIFAX COUNTY SHERIFF DEPARTMENT	VIRGINIA	Deployment In Progress	Deployment in progress	VERIZON
HAMPTON POLICE COMMUNICATIONS	VIRGINIA	Testing in Progress	Deployment in progress	VERIZON
JAMES CITY EMERGENCY COMMUNICATIONS	VIRGINIA	Deployment In Progress	Deployment in progress	VERIZON

LYNCHBURG EMERGENCY COMMUNICATIONS	VIRGINIA	Testing in Progress	Testing	VERIZON
PORTSMOUTH POLICE COMMUNICATIONS	VIRGINIA	Deployment In Progress	Deployment in progress	VERIZON
ROANOKE CITY COMMUNICATIONS	VIRGINIA	Testing in Progress	Testing	VERIZON
ROANOKE COUNTY POLICE DEPARTMENT	VIRGINIA	Testing in Progress	Testing	VERIZON
SALEM POLICE COMMUNICATIONS	VIRGINIA	Testing in Progress	Testing	VERIZON
SOUTHAMPTON COUNTY SHERIFF	VIRGINIA	Testing in Progress	Testing	VERIZON
VIRGINIA BEACH POLICE DEPARTMENT	VIRGINIA	Deployment In Progress	Deployment in progress	VERIZON
YORK COUNTY FIRE COMMUNICATIONS	VIRGINIA	Testing in Progress	Deployment in progress	VERIZON
MARYSVILLE POLICE DEPARTMENT	WASHINGTON	Deployment In Progress	Deployment in progress	VERIZON
KANAWHA COUNTY EMERGENCY SERVICES	WEST VIRGINIA	Deployment In Progress	Deployment in progress	VERIZON
MORGANTOWN POLICE DEPARTMENT	WEST VIRGINIA	Deployment In Progress	Deployment in progress	VERIZON
WAYNE COUNTY E9-1-1 CENTER	WEST VIRGINIA	Testing in Progress	Testing	Verizon
WOOD COUNTY CENTRAL TELECOMMUNICATIONS	WEST VIRGINIA	Deployment In Progress	Deployment in progress	VERIZON
CALUMET COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment In Progress	Deployment in progress	VERIZON
DELAVAN POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	Deployment in progress	VERIZON
LAKE GENEVA POLICE	WISCONSIN	Deployment In Progress	Deployment in progress	VERIZON
SHEBOYGAN POLICE	WISCONSIN	Deployment In Progress	Deployment in progress	VERIZON
WALWORTH COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment In Progress	Deployment in progress	VERIZON
FLORAL PARK POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	
WATAUGA COUNTY SHERIFFS DEPARTMENT	NORTH CAROLINA	Deployment In Progress	Deployment in Progress	
CLINTON COUNTY SHERIFF'S DEPARTMENT	OHIO	Deployment In Progress	Deployment in Progress	
HENRY COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progress	Deployment in Progress	
LUCAS COUNTY SHERIFF	OHIO	Deployment In Progress	Deployment in Progress	