

APPENDIX C - VOIP E911 CAPABLE PSAPS PROJECTED READY FIRST QUARTER 2006

FCCName	State	FCC STATUS	FCC Comment	LEC/Carrier
ANCHORAGE POLICE DEPARTMENT	ALASKA	Deployment in Progress	Provisioning additional connectivity.	ALASKA COMM
COFFEE COUNTY 911	GEORGIA	Deployment in Progress	Pending RNA for pANI	ALLTEL
HOUSTON COUNTY 911	GEORGIA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
MACON COUNTY SHERIFF'S DEPARTMENT	GEORGIA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
UNION COUNTY 911	GEORGIA	Deployment in Progress	Pending RNA for pANI	ALLTEL
UPSON COUNTY 911 CENTER	GEORGIA	Deployment in Progress	Pending RNA for pANI	ALLTEL
LAUREL COUNTY E911	KENTUCKY	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
PULASKI COUNTY 911	KENTUCKY	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
LINCOLN LANCASTER EMERGENCY 911	NEBRASKA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
CHAUTAUQUA COUNTY SHERIFF'S OFFICE	NEW YORK	Testing In Progress	Testing	ALLTEL
DUNKIRK POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	ALLTEL
FREDONIA POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	ALLTEL
ANSON COUNTY EMERGENCY COMMUNICATIONS	NORTH CAROLINA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
SANFORD POLICE COMMUNICATIONS	NORTH CAROLINA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
UNION COUNTY EMERGENCY COMMUNICATIONS	NORTH CAROLINA	Testing in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
HARDIN COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
CRAWFORD COUNTY OFFICE OF EMERGENCY SERVICES	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	ALLTEL
DAWSON COUNTY SHERIFF	GEORGIA	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	BELLSOUTH
FRANKLIN COUNTY E911	GEORGIA	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	BELLSOUTH
JONES COUNTY SHERIFF'S DEPARTMENT	GEORGIA	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	BELLSOUTH
ZACHARY POLICE DEPARTMENT	LOUISIANA	Deployment In Progress	Pending RNA for pANI. Natural Disaster Recovery delayed ability to collect data from PSAPs	BELLSOUTH
ALAMANCE COUNTY CENTRAL COMMUNICATIONS	NORTH CAROLINA	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CAYCE POLICE	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity.	BELLSOUTH
FLORENCE COUNTY CENTRAL DISPATCH	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity.	BELLSOUTH
GOOSE CREEK POLICE DEPARTMENT	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity.	BELLSOUTH
HANAHAN CITY POLICE AND FIRE	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity.	BELLSOUTH
KERSHAW COUNTY PUBLIC SAFETY	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity.	BELLSOUTH
LANCASTER COUNTY SHERIFF	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity.	BELLSOUTH
LEXINGTON COUNTY PUBLIC SAFETY	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity.	BELLSOUTH
MAULDIN POLICE DEPARTMENT	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity.	BELLSOUTH
WEST COLUMBIA POLICE DEPARTMENT	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity.	BELLSOUTH
CHARLOTTESVILLE - UVA - ALBEMARLE COUNTY	VIRGINIA	Deployment In Progress	Pending RNA for pANI	CENTRAL
COLUMBIABOONE COUNTY JOINT COMMUNICATIONS	MISSOURI	Deployment in Progress	Provisioning additional connectivity.	CENTURY TEL
CRAWFORD COUNTY E9-1-1	MISSOURI	Deployment In Progress	Pending RNA for pANI. Provisioning additional connectivity.	CENTURY TEL
LINCOLN COUNTY 9-1-1 COMMUNICATIONS	MISSOURI	Deployment In Progress	Pending RNA for pANI. Provisioning additional connectivity.	CENTURY TEL
O'FALLON POLICE DEPARTMENT	MISSOURI	Deployment In Progress	Pending RNA for pANI. Provisioning additional connectivity.	CENTURY TEL
SULLIVAN POLICE DEPARTMENT	MISSOURI	Deployment In Progress	Pending RNA for pANI. Provisioning additional connectivity.	CENTURY TEL

TANEY COUNTY 911 ADMINISTRATION	MISSOURI	Deployment in Progress	Provisioning additional connectivity.	CENTURY TEL
WARREN COUNTY 9-1-1	MISSOURI	Deployment In Progress	Pending RNA for pANI. Provisioning additional connectivity.	CENTURY TEL
FLATHEAD COUNTY SHERIFF	MONTANA	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	CENTURY TEL
LA CROSSE COUNTY EMERGENCY DISPATCH	WISCONSIN	Deployment in Progress	Provisioning additional connectivity.	CENTURY TEL
POLK COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progress	Provisioning additional connectivity.	CENTURY TEL
EAST PEORIA POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	CINCINNATI BELL
TAZCOMMTAZEWELL COUNTY COMMUNICATIONS	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	CINCINNATI BELL
GRANT COUNTY SHERIFFS OFFICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	CINCINNATI BELL
BUTLER COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BELL
CITY OF CINCINNATI 911 CENTER	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BELL
CLERMONT COUNTY COMMUNICATIONS CENTER	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BELL
HAMILTON COUNTY COMMUNICATIONS CENTER	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BELL
WESTCHESTER TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BELL
FLOYD COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progress	Provisioning additional connectivity.	CITIZENS TELECOM
FT STEWART HUNTER ARMY AIRFIELD 911	GEORGIA	Deployment in Progress	Pending RNA for pANI	COASTAL COMMUNICATIONS
LIBERTY COUNTY 911	GEORGIA	Deployment in Progress	Pending RNA for pANI	COASTAL COMMUNICATIONS
CABARRUS COUNTY SHERIFFS DEPARTMENT	NORTH CAROLINA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	CONCORD
CONCORD POLICE COMMUNICATIONS	NORTH CAROLINA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	CONCORD
KANNAPOLIS POLICE COMMUNICATIONS	NORTH CAROLINA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	CONCORD
ROWAN COUNTY TELECOMMUNICATIONS	NORTH CAROLINA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	CONCORD
LANCASTER COUNTYWIDE COMMUNICATIONS	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	D&E COMMUNICATIONS
FULTON COUNTY SHERIFF'S OFFICE	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	FRONTIER
MONTGOMERY COUNTY SHERIFF'S OFFICE	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	FRONTIER
ONTARIO COUNTY 911 CENTER	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	FRONTIER
ORANGE COUNTY EMERGENCY COMMUNICATIONS	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	FRONTIER
CARROLL COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
GALESBURG KNOX COUNTY EMERGENCY T	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
LEE COUNTY ETSB	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
MARSHALL COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
MASON COUNTY ETSB	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
MORTON POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
SAVANNA POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
GENESCO POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GENESCO TELECOM
HENRY COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GENESCO TELECOM
KEWANCE POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GENESCO TELECOM
HAWAII COUNTY POLICE DEPARTMENT	HAWAII	Deployment in Progress	Provisioning additional connectivity.	HAWAIIAN TELECOM
HONOLULU POLICE DEPARTMENT	HAWAII	Deployment in Progress	Provisioning additional connectivity.	HAWAIIAN TELECOM
KAUAI POLICE DEPARTMENT	HAWAII	Deployment in Progress	Provisioning additional connectivity.	HAWAIIAN TELECOM
MAUI POLICE DEPARTMENT	HAWAII	Deployment in Progress	Provisioning additional connectivity.	HAWAIIAN TELECOM

NAVY REGION PUBLIC SAFETY	HAWAII	Deployment in Progress	Provisioning additional connectivity.	HAWAIIAN TEL
CHRISTIAN COUNTY 911	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy	ILLINOIS CON
EFFINGHAM COUNTY SHERIFF	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy	ILLINOIS CON
EFFINGHAM POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy	ILLINOIS CON
JASPER POLICE DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	JASPER
DAVIDSON COUNTY EMERGENCY COMMUN	NORTH CAR	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	LEXCOM TELE
LEAVENWORTH COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progress	Provisioning additional connectivity.	MARC
LEAWOOD POLICE DEPARTMENT	KANSAS	Deployment in Progress	Provisioning additional connectivity.	MARC
LENEXA POLICE DEPARTMENT	KANSAS	Deployment in Progress	Provisioning additional connectivity.	MARC
MIAMI COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progress	Provisioning additional connectivity.	MARC
OLATHE POLICE DEPARTMENT	KANSAS	Deployment in Progress	Provisioning additional connectivity.	MARC
PRAIRIE VILLAGE POLICE DEPARTMENT	KANSAS	Deployment in Progress	Provisioning additional connectivity.	MARC
SHAWNEE POLICE DEPARTMENT	KANSAS	Deployment in Progress	Provisioning additional connectivity.	MARC
LEES SUMMIT POLICE DEPARTMENT	MISSOURI	Deployment in Progress	Provisioning additional connectivity.	MARC
PLATTE COUNTY SHERIFFS DEPARTMENT	MISSOURI	Deployment in Progress	Provisioning additional connectivity.	MARC
BAKER COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	NE FL TELCOM
ALLEGHANY COUNTY SHERIFFS DEPARTME	VIRGINIA	Deployment in Progress	Provisioning additional connectivity.	NTELOS
WAYNESBORO EMERGENCY OPERATIONS	VIRGINIA	Deployment in Progress	Provisioning additional connectivity.	NTELOS
MARANA POLICE DEPARTMENT	ARIZONA	Deployment in Progress	In progress. State did not grant approval to proceed until 10/21	QWEST
PIMA COUNTY SHERIFFS OFFICE	ARIZONA	Deployment in Progress	In progress. State did not grant approval to proceed until 10/21	QWEST
AIR FORCE ACADEMY FIRE DEPARTMENT	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DELTA COUNTY SHERIFFS OFFICE	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DEPARTMENT OF PUBLIC SAFETY UNIVERS	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
EL PASO COUNTY SHERIFFS OFFICE	COLORADO	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
ELBERT COUNTY SHERIFFS OFFICE	COLORADO	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
FOUNTAIN POLICE DEPARTMENT	COLORADO	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
GARFIELD COUNTY EMERGENCY COMMUN	COLORADO	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
GLENDALE POLICE DEPARTMENT	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LA PLATA COUNTY SHERIFFS OFFICE	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
MANITOU SPRINGS POLICE DEPARTMENT	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
MONTROSE COUNTY SHERIFFS OFFICE	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PETERSON AIR FORCE BASE	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ROUTT COUNTY COMMUNICATIONS CENTE	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SHERIDAN POLICE DEPARTMENT	COLORADO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
VAIL COMMUNICATIONS CENTER	COLORADO	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BANNOCK COUNTY SHERIFF	IDAHO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CANYON COUNTY SHERIFF'S OFFICE	IDAHO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CHUBBUCK POLICE DEPARTMENT	IDAHO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
NAMPA POLICE DEPARTMENT	IDAHO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST

POCATELLO DISPATCH	IDAHO	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
(CLOSED-Use 3621) WEST ST PAUL POLICE	MINNESOTA	Deployment In Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
BENTON COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment In Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
CARLTON COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
CHISAGO COUNTY SHERIFFS OFFICE	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
DODGE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
DOUGLAS COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
FILLMORE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment In Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
FREEBORN COUNTY LAW ENFORCEMENT C	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
GOODHUE COUNTY SHERIFFS OFFICE	MINNESOTA	Deployment In Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
ISANTI COUNTY SHERIFFS OFFICE	MINNESOTA	Deployment In Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
MEEKER COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
MILLE LACS COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
MOWER COUNTY LAW ENFORCEMENT CEN	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
OLMSTED COUNTY LAW ENFORCEMENT CE	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
Pearl Street Communications Center	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
SHERBURNE COUNTY SHERIFFS OFFICE	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
ST LOUIS COUNTY EMERGENCY COMMUNIK	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
ST LOUIS COUNTY EMERGENCY COMMUNIK	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
STEARNS COUNTY SHERIFFS OFFICE	MINNESOTA	Deployment In Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
WINONA COUNTY SHERIFFS OFFICE	MINNESOTA	Deployment in Progress	Shell records unavailable to Vonage until mid-Nov.	QWEST
GALLATIN COUNTYCITY OF BOZEMAN 911	MONTANA	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SARPY COUNTYCITY OF BELLEVUE	NEBRASKA	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
GRAND FORKS COUNTY PSAP	NORTH DAKA	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MINOT CITY WARD COUNTY	NORTH DAKA	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
RED RIVER REGIONAL DISPATCH	NORTH DAKA	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
DESCHUTES COUNTY 911	OREGON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LINCOLN COUNTY CENTRAL COMMUNICATI	SOUTH DAKA	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MINNEHAHA METRO COMMUNICATIONS	SOUTH DAKA	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
PENNINGTON COUNTY 911	SOUTH DAKA	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
ADAMS COUNTY SHERIFFS OFFICE	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CHELAN COUNTY SHERIFFS OFFICE	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
COLUMBIA COUNTY SHERIFFS OFFICE	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
FERRY COUNTY E911	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
FIFE POLICE DEPARTMENT	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
FRANKLIN COUNTY SHERIFFS OFFICE	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
FT LEWIS MILITARY RESERVATIONMADCOM	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
ISLAND COUNTY EMERGENCY SERVICES C	WASHINGTON	Deployment in Progress	Provisioning additional connectivity.	QWEST
KING COUNTY SHERIFFS OFFICE NORTH	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST

KITTCOM	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
KLICKITAT COUNTY SHERIFFS OFFICE	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LINCOLN COUNTY SHERIFFS OFFICE	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MCCHORD AIR FORCE BASE FIRE DEPARTMENT	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MULTI AGENCY COMMUNICATIONS CENTER	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
OKANOGAN COUNTY SHERIFFS OFFICE	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
PEND OREILLE 911	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SHELTON POLICE DEPARTMENT (SHELTON)	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SKAMANIA COUNTY SHERIFFS OFFICE	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
STEVENS COUNTY DEPARTMENT OF EMERGENCY SERVICES	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
US NAVAL AIR STATION ISLAND SECURITY	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WHITCOM	WASHINGTON	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BAXTER COUNTY 911	ARKANSAS	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
BENTON COUNTY CENTRAL COMMUNICATIONS	ARKANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BENTONVILLE CITY POLICE DEPARTMENT	ARKANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CABOT POLICE DEPARTMENT	ARKANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CITY OF NORTH LITTLE ROCK 911	ARKANSAS	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
CONWAY POLICE DEPARTMENT	ARKANSAS	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
FAYETTEVILLE E911	ARKANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FT SMITH POLICE DEPARTMENT	ARKANSAS	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
GARLAND COUNTY SHERIFFS DEPARTMENT	ARKANSAS	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
JACKSONVILLE 911 CENTER	ARKANSAS	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
LITTLE ROCK POLICE DEPARTMENT	ARKANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LONOKE CITY POLICE DEPARTMENT	ARKANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LONOKE COUNTY SHERIFFS DEPARTMENT	ARKANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
POPE COUNTY 911	ARKANSAS	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
PULASKI COUNTY SHERIFFS OFFICE	ARKANSAS	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
ROGERS CITY POLICE DEPARTMENT	ARKANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SHERWOOD POLICE DEPARTMENT	ARKANSAS	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
SILAM SPRINGS POLICE DEPARTMENT	ARKANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SPRINGDALE POLICE DEPARTMENT	ARKANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WASHINGTON COUNTY SHERIFF'S DEPARTMENT	ARKANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
AMADOR COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
ANDERSON POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
ARCATA POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
ARVIN POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
ATWATER POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
AUBURN POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
AVALON FIRE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC

[illegible]

MERCED POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
MONTEREY COUNTY EMERGENCY COMMUI	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
MONTEREY COUNTY EMERGENCY SERVICE	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
MT. SHASTA POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
NEVADA COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
OAKDALE POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
OROVILLE POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
PARADISE POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
PLACER COUNTY SHERIFF / TAHOE CITY	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
PLACERVILLE POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
PORTERVILLE POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
RED BLUFF POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
RIPON POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
ROCKLIN POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
ROSEVILLE POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
SAN JOAQUIN COUNTY SHERIFF'S DEPARTI	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
SANTA PAULA POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
SELMA POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
SHAFTER POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
SHASCOM	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
SIERRA COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
SISKIYOU COUNTY SHERIFF'S DEPARTMEN	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
SONORA POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
SOUTH LAKE TAHOE POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
STANISLAUS REGIONAL 9-1-1	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
STOCKTON POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
TAFT POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
TEHAMA COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
TRACY POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
TULARE POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
TUOLUMNE COUNTY SHERIFF'S DEPARTME	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
TURLOCK POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
UKIAH POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
WEED POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
WILLITS POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SBC
(*Consolidated into 2208) FLOSSMOOR POLIC	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
911 CENTRE COMMUNICATIONS	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
ALGONQUIN POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ALSIP POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC

ALTON POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
AURORA POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BARRINGTON HILLS POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BARTONVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BEDFORD PARK POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BERKELEY POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BETHALTO POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BLUE ISLAND POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BOLINGBROOK POLICE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BRAIDWOOD POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BURNHAM POLICE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CALUMET CITY POLICE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CALUMET PARK POLICE	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
CANTON POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
CARY POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CASS COUNTY 911	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
CENCOM	ILLINOIS	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	SBC
CENCOM E911	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CENTRALIA POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CHICAGO HEIGHTS POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CHICAGO OFFICE OF EMERGENCY COMMU	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CHILLICOTHE POLICE	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
CICERO POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CLINTON COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
COLLINSVILLE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
COOK COUNTY SHERIFFS COMMUNICATION	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
COUNTRY CLUB HILLS POLICE DEPARTMEN	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
COUNTRYSIDE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CRYSTAL LAKE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
DECATUR POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
DEERFIELD POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
DOLTON POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
DUPAGE COUNTY SHERIFF	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
EAST ALTON POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
EAST ST LOUIS POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
EASTCOM	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
EDWARDSVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ELGIN POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
EVANSTON POLICEFIRE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC

FOREST PARK POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FOREST VIEW POLICE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FRANKLIN PARK POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FULTON COUNTY SHERIFF	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
GLEN CARBON POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GLENCOE DEPARTMENT OF PUBLIC SAFET	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GLENWOOD POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GRANITE CITY POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GRAYSLAKE POLICE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GRUNDY COUNTY SHERIFF	ILLINOIS	Deployment In Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	SBC
GURNEE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HARVARD	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
HARVEY POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HARWOOD HEIGHTS POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HICKORY HILLS	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HIGHLAND PARK	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HILLSIDE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HINSDALE POLICE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HOMETOWN ETSB	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HOOPESTON POLICE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
INDIAN HEAD PARK POLICE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
IROQUOIS COUNTY 911	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
ITASCA POLICE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
JO DAVIESS COUNTY SHERIFF	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
JOLIET COMMUNICATIONS	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
JUSTICE ETSB	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
KANCOMM	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
KANE COUNTY SHERIFF	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
KENCOM PUBLIC SAFETY DISPATCH CENTE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LAGRANGE PARK POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LAGRANGE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LAKE BLUFF POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
LAKE FOREST POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LAKE IN THE HILLS POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LANSING POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LASALLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LIBERTYVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LINCOLNSHIRE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LINCOLNWAY POLICE DISPATCH	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC

LINCOLNWOOD POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LYNWOODTHORNTON EAST HAZEL CREST	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LYONS POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MADISON COUNTY SHERIFFS DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MARENGO	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MARKHAM	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MARSEILLES POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MARYVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MAYWOOD POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MCHENRY POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MELROSE PARK POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MENDOTA DISPATCH	ILLINOIS	Testing in Progress	Testing	SBC
METCAD	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MIDLOTHIAN POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MILAN POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
MONTGOMERY POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MORRIS CITY POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MT VERNON POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
MUNDELEIN POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NAPERVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NORTH CHICAGO POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NORTH RIVERSIDE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NORTH SUBURBAN EMERGENCY COMMUNI	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NORTHBROOK POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NORTHWEST CENTRAL DISPATCH SYSTEM	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OAK FOREST POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OAK LAWN CENTRAL DISPATCH	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OGLESBY POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ORLAND ETSB	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OTTAWA POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PARK CITY POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PEORIA ECC	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PEORIA HEIGHTS POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PERU POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PIATT COUNTY SHERIFFS OFFICE	ILLINOIS	Testing in Progress	ILEC Process not clarified until mid-Nov	SBC
PONTOON BEACH POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
QUADCOMM 911	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
RIVER GROVE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
RIVERDALE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC

RIVERSIDE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ROCK ISLAND COUNTY SHERIFF	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
ROCK ISLAND POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
ROCKFORD POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ROLLING MEADOWS POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ROMEOVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ROSEMONT PUBLIC SAFETY DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SALEM POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SANGAMON COUNTY CENTRAL DISPATCH	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
SAUK VILLAGE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SCHAUMBURG POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SILVIS POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
SIU EDWARDSVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SOUTH CHICAGO HEIGHTS POLICE DEPART	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SOUTH ELGIN POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SOUTH HOLLAND POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SOUTHCORP ETSB	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
STEELE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
STERLING POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	SBC
STICKNEY POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
STREATOR POLICE DEPARTMENT	ILLINOIS	Testing in Progress	ILEC Process not clarified until mid-Nov	SBC
SUMMIT POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
TRICOM CENTRAL DISPATCH	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
TROY POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
VERMILLION COUNTY 911 CENTER	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
VERNON HILLS POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
VILLAGE OF GLENVIEW EMERGENCY COMM	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
VILLAGE OF SCHILLER PARK POLICE DEPA	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
VILLAGE OF TINLEY PARK COMMAND CENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WASHINGTON POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WAUKEGAN POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WESCOM	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WEST SUBURBAN CONSOLIDATED DISPATCH	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WESTERN SPRINGS POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WHITESIDE COUNTY SHERIFF	ILLINOIS	Deployment in Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat	SBC
WILL COUNTY SHERIFF	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WILMINGTON POLICE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WOOD RIVER POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WOODCOM	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC

WOODRIDGE POLICE	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WOODSTOCK POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ZION POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ALEXANDRIA POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
ANDERSON POLICE COMMUNICATIONS	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
ATTICA POLICE DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
BARTHOLOMEW COUNTY EMERGENCY OPE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
BEDFORD POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
BEECH GROVE POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
BLACKFORD COUNTY SHERIFF	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
BLUFFTON POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
BOONE COUNTY SHERIFF	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
BROWN COUNTY SHERIFF	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
BROWNSBURG POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
CARMEL POLICE COMMUNICATIONS	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
CARROLL COUNTY 9-1-1	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
CEDAR LAKE POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
CLARK COUNTY E911	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
CLINTON COUNTY 9-1-1	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
CLINTON POLICE DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
CROWN POINT POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
DANVILLE POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
DAVISS COUNTY SHERIFF'S DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
DELAWARE COUNTY 911	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
DYER POLICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
EAST CHICAGO DISPATCH	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
EDINBURGH POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
ELKHART COUNTY PUBLIC SAFETY COMMU	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
ELWOOD POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
FLOYD COUNTY SHERIFFS OFFICE	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
FRANKFORT POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
FRANKLIN POLICE DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
GARY POLICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
GREENE COUNTY SHERIFF	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
GREENFIELD POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
GREENWOOD POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
GRIFFITH POLICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
HAMILTON COUNTY SHERIFF	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
HAMMOND POLICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC

HANCOCK COUNTY SHERIFFS OFFICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
HENDRICKS COUNTY SHERIFFS DEPARTME	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
HENRY COUNTY 9-1-1	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
HIGHLAND POLICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
HOBART POLICE DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
HOWARD COUNTY SHERIFF	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
HUNTINGTON COUNTY SHERIFF'S OFFICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
HUNTINGTON POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
INDIANA STATE POLICEBLOOMINGTON	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
INDIANA UNIVERSITY POLICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
INDIANAPOLIS INTERNATIONAL AIRPORT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
INDIANAPOLISMARION COUNTY COMMUNIC	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
JOHNSON COUNTY SHERIFF	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
KNOX COUNTY CENTRAL DISPATCH	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
LAKE COUNTY SHERIFF	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
LAKE STATION POLICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
LAWRENCE COUNTY SHERIFF'S DEPARTME	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
LAWRENCE POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
LOWELL POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
MADISON COUNTY SHERIFFS DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
MARION POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
MARTINSVILLE POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
MERRILLVILLE POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
MIAMI COUNTY E9-1-1	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
MISHAWAKA POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
MITCHELL POLICE	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
MONTGOMERY COUNTY 9-1-1	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
MOORESVILLE POLICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
MORGAN COUNTY SHERIFFS DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
MUNSTER POLICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
NEW ALBANY POLICE DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
NEW WHITELAND POLICE DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
NOBLESVILLE POLICE COMMUNICATIONS	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
OWEN COUNTY SHERIFF	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
PLAINFIELD POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
POSEY COUNTY RDC	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
SCHERERVILLE POLICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
SHELBY COUNTY SHERIFF	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
SOUTH BEND POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC

SPEEDWAY POLICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
SPENCER COUNTY SHERIFFS OFFICE	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
ST JOSEPH COUNTY SHERIFF	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
ST. JOHN POLICE	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
TELL CITY POLICE	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
VANDEBURGH COUNTY CENTRAL DISPATCH	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
VERMILLION COUNTY SHERIFF'S OFFICE	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
WARRICK CENTRAL DISPATCH	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
WASHINGTON POLICE DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
WHITING POLICE	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
ATCHISON COUNTY COMMUNICATIONS CENTER	KANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
AUGUSTA POLICE DEPARTMENT	KANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BUTLER COUNTY EMERGENCY COMMUNICATIONS	KANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
DOUGLAS COUNTY EMERGENCY COMMUNICATIONS	KANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HARVEY COUNTY 911 COMMUNICATIONS	KANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
JOHNSON COUNTY SHERIFFS OFFICE	KANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MULVANE POLICE DEPARTMENT	KANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OVERLAND PARK POLICE DEPARTMENT	KANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SEDGWICK COUNTY EMERGENCY COMMUNICATIONS	KANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SHAWNEE COUNTY EMERGENCY COMMUNICATIONS	KANSAS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SUMNER COUNTY 911	KANSAS	Deployment in Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
ALGER COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
ALLEGAN COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
ALLEN PARK POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ANN ARBOR POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
ARENAC COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
AUBURN HILLS POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BARRY COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BAY COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BELLEVILLE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BENTON TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BENZIE COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
BERKLEY DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BERRIEN COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BEVERLY HILLS DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BIRMINGHAM POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BLOOMFIELD HILLS DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BLOOMFIELD TOWNSHIP POLICE	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BROWNSTOWN TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC

CANTON TOWNSHIP PUBLIC SAFETY	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CENTER LINE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
CHARLEVOIX COUNTY SHERIFFS OFFICE	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
CHELSEA POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
CHESTERFIELD TOWNSHIP POLICE DEPART	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
CHIPPEWA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
CLARE COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
CLAY TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
CLINTON TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
DEARBORN DEPARTMENT OF COMMUNICA	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
DEARBORN HEIGHTS POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
DETROIT POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
DICKINSON COUNTY SHERIFF'S OFFICE	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
EAST LANSING POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
EASTPOINTE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
ECORSE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ESCANABA PUBLIC SAFETY	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
FARMINGTON CITY POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
FARMINGTON HILLS POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
FENTON POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FERNDALE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
FLAT ROCK POLICE AND FIRE	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FLINT CITY 911	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FRASER DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
GARDEN CITY POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GENESEE COUNTY 911	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GIBRALTAR POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GLADWIN COUNTY E911	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
GRAND TRAVERSE COUNTY CENTRAL DISP	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
GRANDVILLE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
GROSSE ILE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GROSSE POINTE FARMS POLICE DEPARTM	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GROSSE POINTE PARK PUBLIC SAFETY	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GROSSE POINTE POLICE AND FIRE DEPART	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GROSSE POINTE SHORES POLICE DEPART	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GROSSE POINTE WOODS POLICE DEPARTM	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HAMTRAMCK POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HARPER WOODS POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HAZEL PARK POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC

HILLSDALE COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HOLLY POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
HURON COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
HURON TOWNSHIP POLICE/FIRE	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
IONIA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
IOSCO COUNTY 911	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
IRON COUNTY 911	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
ISABELLA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	Provisioning additional connectivity.	SBC
KALKASKA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
KENT COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
LAKE ORION POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
LANSINGINGHAM CENTRAL DISPATCH	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LAPEER COUNTY E911 CENTRAL	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LEELANAU COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
LINCOLN PARK POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LIVINGSTON COUNTY E911	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LIVONIA POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MACOMB COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
MADISON HEIGHTS POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
MANISTEE COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
MECEOLA CONSOLIDATED CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
MELVINDALE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MENOMINEE COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
MICHIGAN STATE POLICE - NEGAUNEE REGIONAL	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
MIDLAND COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MILAN POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
MILFORD POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
MISSAUKEE COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
MONROE COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NEGAUNEE REGIONAL DISPATCH	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
NILES CITY POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NORTHVILLE TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NOVI REGIONAL COMMUNICATIONS	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
OAK PARK DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
OAKLAND COUNTY SHERIFF	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
OGEMAW COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
OTTAWA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
OXFORD POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
PITTSFIELD TOWNSHIP DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC

PLYMOUTH POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PONTIAC POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
PORT HURON POLICE COMMUNICATIONS	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
REDFORD TOWNSHIP POLICE DEPARTMEN	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
RICHMOND POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
RIVER ROUGE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
RIVERVIEW POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ROCHESTER HILLS FIRE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
ROCHESTER POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
ROCKWOOD POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ROMULUS POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ROSEVILLE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
ROYAL OAK POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
SAGINAW 911 CENTRAL DISPATCH	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SALINE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
SANILAC COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
SHELBY TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
SOUTHFIELD PUBLIC SAFETY	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
SOUTHGATE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ST CLAIR COUNTY SHERIFFS DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
ST CLAIR SHORES POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
ST JOSEPH POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
STERLING HEIGHTS POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
TAYLOR POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
TRENTON POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
TROY POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
TUSCOLA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC
UNIVERSITY OF MICHIGAN DPS	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
UTICA POLICE DISPATCH	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
VAN BUREN TOWNSHIP DEPARTMENT OF P	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WALKER POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
WALLED LAKE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
WARREN POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
WASHTENAW CENTRAL DISPATCH	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
WATERFORD TOWNSHIP POLICE DEPARTM	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cl	SBC
WAYNE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WEST BLOOMFIELD POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WESTLAND POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WEXFORD COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	ILEC Process not clarified until mid-Nov	SBC

WHITE LAKE TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
WOODHAVEN POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WYANDOTTE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WYOMING POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
ARNOLD POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BALLWIN POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BERKELEY POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BLUE SPRINGS POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BRENTWOOD POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BRIDGETON POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BROOKFIELD POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CLAY COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CRESTWOOD POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CREVE COEUR POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
DES PERES POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
EXCELSIOR SPRINGS POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FERGUSON POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FLORISSANT POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FRANKLIN COUNTY SHERIFFS OFFICE	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FRONTENAC POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GLADSTONE DEPARTMENT OF PUBLIC SAFETY	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GLENDALE POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HAZELWOOD POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HIGGINSVILLE POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
INDEPENDENCE EMERGENCY COMMUNICATIONS	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
JEFFERSON COUNTY 911	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
KANSAS CITY POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
KIRKWOOD CITY POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LADUE POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LAFAYETTE COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LAKE ST LOUIS POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LIBERTY POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LOUISIANA POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MARYLAND HEIGHTS POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MONITEAU COUNTY COMMUNICATIONS	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NORTH KANSAS CITY POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OLIVETTE POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OVERLAND POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PACIFIC CITY POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC

PEVELY POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
RAYTOWN POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
RICHMOND HEIGHTS POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SPRINGFIELDGREENE COUNTY 911	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ST CHARLES COUNTY DISPATCH	MISSOURI	Deployment in Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
ST CHARLES POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ST JOSEPH EMERGENCY COMMUNICATION	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ST LOUIS COUNTY POLICE DEPARTMENT B	MISSOURI	Deployment in Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
ST LOUIS METRO POLICE	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ST PETERS CITY POLICE DEPARTMENT	MISSOURI	Deployment in Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
ST. ANN POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ST. FRANCOIS COUNTY COMMUNICATIONS	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SUGAR CREEK POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SUNSET HILLS POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
TOWN AND COUNTRY POLICE DEPARTMEN	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
TRENTON POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
UNIVERSITY CITY POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WASHINGTON POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WENTZVILLE POLICE DEPARTMENT	MISSOURI	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CARSON CITY SHERIFFS OFFICE	NEVADA	Deployment in Progress	Provisioning additional connectivity.	SBC
RENO COMMUNICATIONS CENTER	NEVADA	Deployment in Progress	Provisioning additional connectivity.	SBC
WASHOE COUNTY SHERIFFINCLINE VILLAG	NEVADA	Deployment in Progress	Provisioning additional connectivity.	SBC
AKRON POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
AUSTINTOWN POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BAINBRIDGE TOWNSHIP POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BARBERTON POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BATH POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BAY VILLAGE POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BEACHWOOD POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BEAVER TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BEAVERCREEK POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BEDFORD HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BEDFORD POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BELLBROOK COMMUNICATIONS CENTER	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BEREA POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BEXLEY POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BOARDMAN TOWNSHIP POLICE DEPARTME	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BRATENAHL POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BRECKSVILLE POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC

BROADVIEW HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BROOK PARK POLICE AND FIRE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BROOKVILLE POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CANFIELD POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CENTERVILLE POLICE	OHIO	Deployment In Progress	PSAP considers VoIP a low priority, delay in providing data for deployment. ILEC Process not clarified until mid-Nov	SBC
CHAGRIN FALLS POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CHAMPAIGN COUNTY SHERIFFS DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
CHESTER TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CITY OF BROOKLYN POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CITY OF CANTON POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CITY OF CHARDON POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CLARK COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CLEVELAND HEIGHTS POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CLEVELAND POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
COLUMBIANA POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
COLUMBUS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
COPLEY POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
COSHOCTON COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CUYAHOGA FALLS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CUYAHOGA HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
DELAWARE COUNTY 911 CENTER	OHIO	Deployment In Progress	Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	SBC
DUBLIN POLICE COMMUNICATIONS CENTER	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
EAST CLEVELAND FIRE AND POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
EASTLAKE POLICE AND FIRE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ENGLEWOOD POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
EUCLID POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FAIRBORN POLICE AND FIRE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FAIRLAWN POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FAIRVIEW PARK FIRE AND POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FAYETTE COUNTY SHERIFFS DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FRANKLIN COUNTY COMMUNICATIONS CENTER	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FRANKLIN POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FRANKLIN TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GAHANNA POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GARFIELD HEIGHTS POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GATES MILLS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GEAUGA COUNTY DES 911	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GERMANTOWN POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GIRARD CITY POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC

GRANDVIEW HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GREENE COUNTY DISPATCH	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GROVE CITY POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HIGHLAND HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HILLIARD POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HUBBARD CITY POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HUBER HEIGHTS POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HUDSON POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
INDEPENDENCE POLICE AND FIRE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
JEFFERSON COUNTY 911	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
KENT POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
KENT STATE UNIVERSITY POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
KETTERING FIRE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
KIRTLAND POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LAKE COUNTY COMMUNICATIONS CENTER	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LAKEWOOD POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LANCASTER POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LAWRENCE COUNTY 911	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LICKING COUNTY 911 COMMUNICATIONS CENTER	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LONDON POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LORDSTOWN VILLAGE POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LYNDHURST POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MADISON COUNTY SHERIFF	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MAHONING COUNTY E911	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MAPLE HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MAYFIELD HEIGHTS POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MAYFIELD VILLAGE POLICE AND FIRE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MENTOR ON THE LAKE POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MIAMI COUNTY COMMUNICATIONS CENTER	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
MIAMI TOWNSHIP POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MIAMISBURG POLICE AND FIRE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MIDDLEBURG HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MIDDLEFIELD VILLAGE POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MIDDLETOWN POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MONTGOMERY COUNTY SHERIFF	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MORaine POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MUSKINGUM COUNTY SHERIFF	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NEW ALBANY COMMUNICATIONS CENTER	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NEWBURGH HEIGHTS POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC

NEWTON FALLS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NILES CITY POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NORTH OLMSTED POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NORTH ROYALTON POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NORTON POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OAKWOOD POLICE AND FIRE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OAKWOOD POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OLMSTED FALLS POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OLMSTED TOWNSHIP POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PARMA COMMUNICATIONS CENTER	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PARMA HEIGHTS POLICE AND FIRE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PEPPER PIKE POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PICKERINGTON POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PORTAGE COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
RAVENNA POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
REYNOLDSBURG POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
RICHMOND HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
RITTMAN POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ROCKY RIVER FIRE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SAGAMORE HILLS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SEBRING POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SHAKER HEIGHTS POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OLON POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SOUTH EUCLID POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SPRINGBORO POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SPRINGFIELD COMMUNICATIONS CENTER	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
STARK COUNTY SHERIFF	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
STREETSBORO POLICE AND FIRE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
STRONGSVILLE POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
STRUTHERS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SUGARCREEK TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SUMMIT COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
TALLMADGE POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
TRUMBULL COUNTY DISPATCH	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
TWINSBURG POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
UNION COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
UNIVERSITY HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
UPPER ARLINGTON POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
VANDALIA POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC

WALTON HILLS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WARREN COUNTY COMMUNICATIONS CENTER	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WARREN POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WARRENSVILLE HEIGHTS POLICE AND FIRE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WEST CARROLLTON POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WESTERVILLE COMMUNICATIONS CENTER	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WESTLAKE POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WHITEHALL POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WICKLIFFE POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WILLOUGHBY HILLS POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WILLOWICK POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WORTHINGTON POLICE DEPARTMENT	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
YOUNGSTOWN FIRE AND POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ZANESVILLE POLICE	OHIO	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BARTLESVILLE POLICE DEPARTMENT	OKLAHOMA	Deployment in Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
BETHANY POLICE DEPARTMENT	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BIXBY POLICE DEPARTMENT	OKLAHOMA	Deployment in Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
BROKEN ARROW POLICE DEPARTMENT	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CITY OF CHOCTAW	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CLAREMORE POLICE DEPARTMENT	OKLAHOMA	Deployment in Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
DEL CITY POLICE DEPARTMENT	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
EDMOND CENTRAL COMMUNICATIONS	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
LAWTON INFORMATION SYSTEMS DEPARTMENT	OKLAHOMA	Deployment in Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
MCCLAINE COUNTY SHERIFF'S OFFICE	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MIDWEST CITY EMERGENCY OPERATIONS	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MOORE POLICE DEPARTMENT	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NICHOLS HILLS POLICE DEPARTMENT	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NORMAN POLICE DEPARTMENT	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OKLAHOMA CITY POLICE DEPARTMENT	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OKLAHOMA COUNTY SHERIFF'S OFFICE	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OWASSO POLICE DEPARTMENT	OKLAHOMA	Deployment in Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
ROGERS COUNTY SHERIFFS OFFICE	OKLAHOMA	Deployment in Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SHAWNEE POLICE DEPARTMENT	OKLAHOMA	Deployment in Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
STILLWATER POLICE DEPARTMENT	OKLAHOMA	Deployment in Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
THE VILLAGE POLICE DEPARTMENT	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
TULSA PUBLIC SAFETY RESPONSE CENTER	OKLAHOMA	Deployment in Progress	ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
WARR ACRES POLICE DEPARTMENT	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
YUKON POLICE DEPARTMENT	OKLAHOMA	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ABILENE POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC	

[illegible]

[illegible]

[illegible]

HURST POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
PLAINVIEW POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct.
POLK COUNTY SHERIFFS DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct.
PORT ARANSAS POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
PORT ARTHUR POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
PORT ISABEL POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
PORTLAND POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
POTTER COUNTY SHERIFFS OFFICE	TEXAS	Deployment In Progress	State requirements published Oct.
PRESIDIO COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	State requirements published Oct.
RANDALL COUNTY SHERIFFS OFFICE	TEXAS	Deployment In Progress	State requirements published Oct.
RANDOLPH AIR FORCE BASE	TEXAS	Deployment in Progress	State requirements published Oct.
RAYMONDVILLE POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct.
RICHARDSON POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
RICHLAND HILLS POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
RICHMOND POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
RIVER OAKS POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
ROBERTS COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	State requirements published Oct.
ROBINSON POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct.
ROBSTOWN POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
ROCKDALE POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct.
ROCKWALL COUNTY SHERIFFS DEPARTME	TEXAS	Deployment In Progress	State requirements published Oct.
ROCKWALL POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
ROSENBERG POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
SAGINAW POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
SAN ANTONIO POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
SAN AUGUSTINE COUNTY SHERIFFS OFFIC	TEXAS	Deployment in Progress	State requirements published Oct.
SAN BENITO POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
SAN JACINTO COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	State requirements published Oct.
SAN JUAN POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct.
SAN PATRICIO COUNTY SHERIFFS DEPART	TEXAS	Deployment in Progress	State requirements published Oct.
SANSOM PARK POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
SCHERTZ POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct.
SCURRY COUNTY SHERIFFS DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct.
SEAGOVILLE POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
SEGUIN POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.
SHELBY COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	State requirements published Oct.
SHEPPARD AIR FORCE BASE FIRE DEPARTI	TEXAS	Deployment in Progress	State requirements published Oct.
SILSBEE POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct.
SMITH COUNTY SHERIFFS DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct.

[illegible]

WHARTON COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC	
WHITE OAK POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC	
WHITE SETTLEMENT POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC	
WICHITA FALLS POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC	
WILLACY SHERIFFS DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC	
WINDCREST POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC	
WISE COUNTY SHERIFFS DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC	
WOODWAY PUBLIC SAFETY DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC	
YOAKUM POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC	
YOUNG COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC	
BAYSIDE VILLAGE POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BEAVER DAM POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BROOKFIELD POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BROWN COUNTY SHERIFF	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BROWN DEER POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BURLINGTON POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CALEDONIA POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CEDARBURG POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CITY OF EAU CLAIRE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
DANE COUNTY PUBLIC SAFETY COMMUNIC	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
DODGE COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ELM GROVE POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FOND DU LAC COUNTY SHERIFF	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FRANKLIN POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
FT ATKINSON POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GERMANTOWN POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GRAFTON POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GREENDALE POLICE AND FIRE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
GREENFIELD POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
HARTFORD POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MANITOWOC COUNTY PUBLIC SAFETY JOIN	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MENOMINEE FALLS POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MEQUAN POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MIDDLETON POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MONONA POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MT PLEASANT POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MUSKEGO POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NEW BERLIN POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
NORTH SHORE PUBLIC SAFETY COMMUNIC	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC

OAK CREEK POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OUTAGAMIE COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
OZAUCKEE COUNTY SHERIFF	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PIERCE COUNTY SHERIFF	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PORT WASHINGTON POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
PORTAGE COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
RACINE COUNTY SHERIFF	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
RACINE EMERGENCY SERVICES	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ROCK COUNTY 911 COMMUNICATIONS CENTER	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SOUTH MILWAUKEE POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ST FRANCIS POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
STEVENS POINT POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
STURTEVANT POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SUN PRAIRIE POLICE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
THIENSVILLE POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WASHINGTON COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WATERTOWN POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WAUKESHA COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WAUKESHA POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WAUPUN POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WEST ALLIS POLICE AND FIRE	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WEST BEND POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WHITEWATER POLICE DEPARTMENT	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
WINNEBAGO COUNTY SHERIFF	WISCONSIN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
SHENANDOAH COUNTY EMERGENCY COMMUNICATIONS CENTER	VIRGINIA	Deployment in Progress	Provisioning additional connectivity.	SHENTEL
MANTECALIFORNIA POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	SPRINT
CITRUS COUNTY EMERGENCY OPERATIONS CENTER	FLORIDA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
DESOTO COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
OKEECHOBEE COUNTY SHERIFFS DEPARTMENT	FLORIDA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WAKULLA COUNTY SHERIFFS DEPARTMENT	FLORIDA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ADAMS COUNTY SHERIFF'S DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	Sprint
BENTON COUNTY SHERIFF'S OFFICE	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SPRINT
COLUMBIA POLICE DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SPRINT
FULTON COUNTY COMMUNICATIONS	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SPRINT
JASPER COUNTY	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SPRINT
JAY COUNTY SHERIFF'S	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	Sprint
KENDALLVILLE POLICE DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	Sprint
KOSCIUSKO COMMUNICATION CENTER	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	Sprint
LAGRANGE COUNTY COMMUNICATIONS CENTER	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	Sprint

MARSHALL COUNTY SHERIFF	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SPRINT
NEWTON COUNTY SHERIFF'S DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SPRINT
NOBLE COUNTY	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	Sprint
OHIO COUNTY COMMUNICATIONS	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SPRINT
PULASKI COUNTY SHERIFF'S DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SPRINT
STARKE COUNTY SHERIFF'S DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SPRINT
SWITZERLAND COUNTY COMMUNICATIONS	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SPRINT
WHITE COUNTY COMMUNICATIONS	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SPRINT
WHITLEY COUNTY	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	SPRINT
AITKIN COUNTY SHERIFFS OFFICE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
BLUE EARTH / MANKATO COUNTY EMERGE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
BROWN COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
CROW WING COUNTY SHERIFFS OFFICE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
KANDIYOHI COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
MARTIN COUNTY SHERIFF'S OFFICE LAW EN	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
MCLEOD COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
POPE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
RENVILLE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
SIBLEY COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
SWIFT COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
TODD COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
WABASHA COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
WASECA COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
WATONWAN COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
YELLOW MEDICINE COUNTY SHERIFF'S OFF	MINNESOTA	Deployment in Progress	Provisioning additional connectivity	SPRINT
LAFAYETTE COUNTY 9-1-1	MISSISSIPPI	Deployment in Progress	Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	SPRINT
PULASKI COUNTY 911 COMMUNICATIONS	MISSOURI	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
BOULDER CITY POLICE DEPARTMENT	NEVADA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
DOUGLAS COUNTY COMMUNICATIONS	NEVADA	Deployment in Progress	Provisioning additional connectivity.	SPRINT
HENDERSON POLICE DEPARTMENT	NEVADA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
LAS VEGAS METROPOLITAN POLICE DEPAR	NEVADA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
MESQUITE POLICE DEPARTMENT	NEVADA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
AHOSKIE POLICE DEPARTMENT	NORTH CAR	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
ALLEGHANY COUNTY E9-1-1	NORTH CAR	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
ASHE COUNTY SHERIFFS OFFICE	NORTH CAR	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
BEAUFORT COUNTY COMMUNICATIONS CE	NORTH CAR	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
BERTIE COUNTY SHERIFFS OFFICE	NORTH CAR	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
BLADEN COUNTY SHERIFFS DEPARTMENT	NORTH CAR	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
CARTERET COUNTY SHERIFFS COMMUNIC	NORTH CAR	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT

[illegible]

LEBANON POLICE DEPARTMENT	OHIO	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
LIMA POLICE DEPARTMENT	OHIO	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
MANSFIELD CITY POLICE DEPARTMENT	OHIO	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
MT VERNON POLICE DEPARTMENT	OHIO	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
NEW LEXINGTON POLICE DEPARTMENT	OHIO	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
ORRVILLE POLICE DEPARTMENT	OHIO	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
PREBLE COUNTY SHERIFFS OFFICE	OHIO	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WAYNE COUNTY JUSTICE CENTER	OHIO	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
HOOD RIVER COUNTY DISPATCH CENTER	OREGON	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WASCO COUNTY COMMUNICATIONS	OREGON	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WILLAMETTE VALLEY COMMUNICATIONS CENTER	OREGON	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
BEDFORD COUNTY 911	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	SPRINT
BUTLER COUNTY EMERGENCY SERVICES	PENNSYLVANIA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
MIFFLIN COUNTY OFFICE OF PUBLIC SAFETY	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	SPRINT
PERRY COUNTY EMERGENCY MANAGEMENT	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	SPRINT
BEAUFORT COUNTY E911	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	SPRINT
BERKELEY COUNTY COMMUNICATIONS E911	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	SPRINT
GREENWOOD COUNTY 911	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	SPRINT
LAURENS COUNTY 911	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	SPRINT
ORANGEBURG COUNTY 911	SOUTH CAROLINA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	SPRINT
BRENTWOOD CITY POLICE DEPARTMENT	TENNESSEE	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
CARTER COUNTY 911	TENNESSEE	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	SPRINT
FRANKLIN CITY POLICE	TENNESSEE	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
GREENE COUNTY EMERGENCY COMMUNICATIONS	TENNESSEE	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	SPRINT
HAWKINS COUNTY 9-1-1	TENNESSEE	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WASHINGTON COUNTY EMERGENCY COMMUNICATIONS	TENNESSEE	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WILLIAMSON COUNTY EMERGENCY COMMUNICATIONS	TENNESSEE	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ANDERSON SHERIFFS OFFICE	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and Sprint.	SPRINT
ATHENS POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and Sprint.	SPRINT
GUN BARREL CITY POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and Sprint.	SPRINT
PALESTINE POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and Sprint.	SPRINT
WASHINGTON COUNTY SHERIFFS DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and Sprint.	SPRINT
BLAND COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	SPRINT
BRISTOL 9-1-1 COMMUNICATIONS	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	SPRINT
BUCKINGHAM COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	SPRINT
CAMPBELL COUNTY COMMUNICATIONS	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	SPRINT
FARMVILLE POLICE DEPARTMENT	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	SPRINT
FLUVANNA COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	SPRINT
GREENSVILLE COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT

MARTINSVILLE-HENRY COUNTY 9-1-1	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
NOTTOWAY COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
PAGE COUNTY EMERGENCY OPERATIONS	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
PATRICK COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
RAPPAHANNOCK COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
ROCKBRIDGE REGIONAL PUBLIC SAFETY C	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
SMYTH COUNTY 9-1-1	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
STAUNTON 9-1-1 COMMUNICATIONS	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	SPRINT
TWIN COUNTY E9-1-1	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
WARREN COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WASHINGTON COUNTY COMMUNICATIONS	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
WYTHE COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
WYTHEVILLE PUBLIC SAFETY E9-1-1	VIRGINIA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connec	SPRINT
CRAIG COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progress	Provisioning additional connectivity.	TDS
CALLAHAN COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VALOR	
FREESTONE SHERIFFS OFFICE	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VALOR	
KNOX COUNTY CENTRAL DISPATCH	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VALOR	
LAMESA POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VALOR	
BANNING POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
BISHOP POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
BLYTHE POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CALIFORNIA CITY POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CALIFORNIATHEDRAL CITY POLICE DEPART	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CHICO POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CHINA LAKE NAVAL WEAPONS CENTER	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
DESERT HOT SPRINGS POLICE DEPARTMEI	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
FORT IRWIN PROVOST MARSHALL	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
HEMET POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
INDIO POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
INYO COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
LOMPOC POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
MURRIETA POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
PALM SPRINGS POLICE/FIRE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
RIDGECREST POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SAN LUIS OBISPO POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SANTA BARBARA POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SANTA MARIA POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
UC SANTA BARBARA POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
VANDENBURG AIR FORCE BASE- FIRE PRO	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON

YREKA POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CITY OF NEW PORT RICHEY POLICE DEPAR	FLORIDA	Testing in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	VERIZON
HILLSBOROUGH COUNTY SHERIFF	FLORIDA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	VERIZON
PINELLAS COUNTY EMERGENCY COMMUNI	FLORIDA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	VERIZON
BOONE COUNTY E911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
BUREAU COUNTY SHERIFFS DEPARTMENT	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CLARK COUNTY 911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
COLES COUNTY E911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CRAWFORD COUNTY PUBLIC SAFETY	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CUMBERLAND COUNTY E911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
DE WITT COUNTY SHERIFFS DEPT.	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
DOUGLAS COUNTY SHERIFFS DEPARTMEN	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
DU QUIONE POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
EDGAR COUNTY SHERIFFS DEPARTMENT	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
FORD COUNTY 911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
GIBSON CITY POLICE	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
HANCOCK COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
JACKSON COUNTY SHERIFF'S OFFICE	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
JACKSONVILLE POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
JASPER COUNTY E911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
JOHNSON COUNTY 911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
LIV COM 911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
LOGAN COUNTY ETSB	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MACOMBMCDONOUGH COUNTY COMMUNIK	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MACOUPIN COUNTY	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MARION	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MASSAC COUNTY SHERIFFS DEPARTMENT	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MCLEAN COUNTY ETSB	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MERCER COUNTY E911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MONROE COUNTY 911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
OLNEY POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
PERRY COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
RICHLAND COUNTY SHERIFF	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
SALINE COUNTY 911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
STEPHENSON COUNTY 911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
STEPHENSON COUNTY SHERIFFS DEPARTM	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
UNION COUNTY SHERIFFS DEPARTMENT	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
WABASH COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
WARREN COUNTY 911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON

WASHINGTON COUNTY 911	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
WILLIAMSON COUNTY SHERIFFS DEPARTM	ILLINOIS	Deployment in Progress	Provisioning additional connectivity.	VERIZON
ALLEN COUNTY SHERIFFS COMMUNICATIO	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
AUBURN POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
CASS COUNTY SHERIFF'S OFFICE	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
CLAY COUNTY E-9-1-1 OFFICE	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
CRAWFORD COUNTY 9-1-1	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
DEARBORN COUNTY COMMUNICATIONS	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
DECATUR COUNTY SHERIFF'S DEPARTMEN	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
DEKALB COUNTY SHERIFF	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
DUBOIS COUNTY COMMUNICATIONS	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
ELKHART CITY COMMUNICATIONS CENTER	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
FAYETTE COUNTY 9-1-1	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
FRANKLIN COUNTY 9-1-1	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
FT WAYNE COMMUNICATIONS	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
GARRETT CITY POLICE AND FIRE DEPARTM	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
GIBSON COUNTY SHERIFFS DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
HARRISON COUNTY SHERIFF'S DEPARTMEI	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
JACKSON COUNTY SHERIFF	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
JEFFERSON COUNTY 9-1-1	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
JENNINGS COUNTY 9-1-1	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
LA PORTE COUNTY 911	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
LAFAYETTE POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
LOGANSPOUT POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
NAPPANEE POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
NEW HAVEN POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
NORTH MANCHESTER POLICE	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
ORANGE COUNTY SHERIFF	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
PIKE COUNTY SHERIFF'S OFFICE	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
PORTAGE POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
PURDUE UNIVERSITY POLICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
PUTNAM COUNTY 9-1-1	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
RANDOLPH COUNTY COMMUNICATIONS	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
RIPLEY COUNTY COMMUNICATIONS CENTE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
RUSH COUNTY SHERIFF'S OFFICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
SCOTT COUNTY EMERGENCY COMMUNICA	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
SEYMOUR POLICE DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
STEBEN COUNTY PUBLIC SAFETY COMML	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
SULLIVAN COUNTY 9-1-1	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON

TERRE HAUTE POLICE DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
TIPPECANOE COUNTY SHERIFF	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
TIPTON COUNTY E9-1-1 COMMUNICATIONS	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
UNION COUNTY SHERIFF'S OFFICE	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
VALPARAISO POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
VIGO COUNTY E911	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
WABASH COUNTY SHERIFF	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
WABASH POLICE DEPARTMENT	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
WASHINGTON COUNTY SHERIFF'S OFFICE	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
WAYNE COUNTY EMERGENCY COMMUNICA	INDIANA	Deployment in Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
WEST LAFAYETTE POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
ANDROSCOGGIN COUNTY SHERIFFS OFFIC	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
AUGUSTA POLICE DEPARTMENT	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
BANGOR POLICE DEPARTMENT	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
BAR HARBOR POLICE DEPARTMENT	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CUMBERLAND COUNTY COMMUNICATIONS	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
FALMOUTH POLICE DEPARTMENT	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
FREEPORT POLICE DEPARTMENT	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
HANCOCK COUNTY RCC	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
KENNEBEC COUNTY SHERIFFS OFFICE	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
KNOX REGIONAL COMMUNICATIONS CENTE	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MAINE STATE POLICE RCCHOULTON	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
OXFORD COUNTY RCC	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
PENOBSCOT RCC	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
SAGADAHOC COUNTY COMMUNICATIONS C	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
SOMERSET COUNTY COMMUNICATIONS	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
WALDO COUNTY RCC	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
WATERVILLE POLICE DEPARTMENT	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
WESTBROOK POLICE DEPARTMENT	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
YORK COUNTY COMMUNICATIONS	MAINE	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CAROLINE COUNTY DEPT EMERGENCY MAI	MARYLAND	Deployment in Progress	Provisioning additional connectivity.	VERIZON
QUEEN ANNE'S EMERGENCY SERVICES	MARYLAND	Deployment in Progress	Provisioning additional connectivity.	VERIZON
SOMERSET COUNTY DEPARTMENT OF EME	MARYLAND	Deployment in Progress	Provisioning additional connectivity.	VERIZON
TALBOT COUNTY EMERGENCY MANAGEME	MARYLAND	Deployment in Progress	Provisioning additional connectivity.	VERIZON
ALCONA COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
ALPENA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
ANTRIM COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CRAWFORD EMERGENCY CENTRAL DISPAT	MICHIGAN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
GRATIOT COUNTY CENTRAL DISPATCH	MICHIGAN	Testing in Progress	Testing	VERIZON

LENAWEE COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MASONOCEANA 911	OCEANA MICHIGAN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MONTMORENCY COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
OSCODA COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
OTSEGO COUNTY 911	MICHIGAN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
PRESQUE ISLE SHERIFF'S DEPARTMENT	MICHIGAN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
ROSCOMMON COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
VAN BUREN COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
ALLEGANY COUNTY SHERIFFS OFFICE	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CATSKILL POLICE DEPARTMENT	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CHEMUNG COUNTY OFFICE OF FIRE AND EMERGENCY	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CHENANGO COUNTY SHERIFF	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CLINTON COUNTY PRIMARY SAFETY ANSWER CENTER	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
COLUMBIA COUNTY 911	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CORTLAND COUNTY SHERIFF'S DEPARTMENT	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
DELAWARE COUNTY SHERIFF'S OFFICE	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
ESSEX COUNTY SHERIFF'S DEPARTMENT	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
FORT DRUM POLICE DEPARTMENT	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
FRANKLIN COUNTY SHERIFFS DEPARTMENT	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
HERKIMER COUNTY 911 CENTER	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
HUDSON POLICE DEPARTMENT	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
JEFFERSON COUNTY 911	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
LEWIS COUNTY SHERIFF'S DEPARTMENT	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MADISON COUNTY SHERIFFS DEPARTMENT	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
ORANGETOWN	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
ORLEANS COUNTY SHERIFF'S OFFICE	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
OTSEGO COUNTY PUBLIC SAFETY COMMUNICATIONS CENTER	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
RAMAPO	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
SCHOHARIE COUNTY SHERIFF'S DEPARTMENT	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
SCHUYLER COUNTY SHERIFFS OFFICE	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
SENECA COUNTY SHERIFFS OFFICE	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
SPRING VALLEY POLICE DEPARTMENT	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
ST LAWRENCE COUNTY DISPATCH	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
STEUBEN COUNTY SHERIFFS OFFICE	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
TOMPKINS COUNTY 911	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
VILLAGE OF SUFFERN	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
WARREN COUNTY SHERIFF	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
WASHINGTON COUNTY SHERIFFS DEPARTMENT	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
WAYNE COUNTY 911	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON

YATES COUNTY SHERIFF'S OFFICE	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CHEROKEE COUNTY 9-1-1 DISPATCH	NORTH CAROLINA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CHEROKEE TRIBAL DISPATCH	NORTH CAROLINA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CLAY COUNTY SHERIFFS COMMUNICATIONS	NORTH CAROLINA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
GRAHAM COUNTY COMMUNICATIONS	NORTH CAROLINA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
JACKSON COUNTY EMERGENCY COMMUNICATIONS	NORTH CAROLINA	Testing in Progress	Testing	VERIZON
MACON COUNTY COMMUNICATIONS	NORTH CAROLINA	Testing in Progress	Testing	VERIZON
MCDOWELL COUNTY 911 COMMUNICATIONS	NORTH CAROLINA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
SWAIN COUNTY SHERIFFS OFFICE	NORTH CAROLINA	Testing in Progress	Testing	VERIZON
YANCEY COUNTY SHERIFFS OFFICE	NORTH CAROLINA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CARBON COUNTY COMMUNICATIONS CENTER	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
CLEARFIELD COUNTY COMMUNICATIONS	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
COLUMBIA COUNTY DEPARTMENT OF PUBLIC SAFETY	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
LACKAWANNA COUNTY DEPARTMENT OF PUBLIC SAFETY	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
LOWER MERION POLICE DEPARTMENT	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
LUZERNE COUNTY 911	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
LYCOMING COUNTY DEPARTMENT OF PUBLIC SAFETY	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MCKEAN COUNTY 911	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MONROE COUNTY CONTROL CENTER	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
PIKE COUNTY 911 CENTER	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
SCHUYLKILL COUNTY OFFICE OF PUBLIC SAFETY	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
VENANGO COUNTY EMERGENCY MANAGEMENT	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
WAYNE COUNTY COMMUNICATIONS CENTER	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
GEORGETOWN COUNTY COMMUNICATIONS	SOUTH CAROLINA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
SUMTER COUNTY POLICE	SOUTH CAROLINA	Deployment in Progress	Provisioning additional connectivity.	VERIZON
ALAMO POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON
AZLE POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON
BISTATE INFORMATION CENTER	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON
BONHAM POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON
BRAZOS COUNTY ECD OFFICE	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON
BROWNWOOD POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON
BURLESON COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON
CASS COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON
CEDAR PARK POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON
CHEROKEE COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON
CLARKSVILLE POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON
COLEMAN POLICE DEPARTMENT	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON
COLLEGE STATION POLICE DEPARTMENT	TEXAS	Deployment In Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON
COMANCHE COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	VERIZON

[illegible]

[illegible]

WOOD COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON	
AMELIA COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
AUGUSTA COUNTY EMERGENCY OPERATIC	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
BLACKSBURG POLICE DEPARTMENT	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
BOTETOURT COUNTY EMERGENCY COMM	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
CAROLINE COUNTY 9-1-1	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
CHRISTIANSBURG POLICE DEPARTMENT	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
CLARKE COUNTY 9-1-1	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
DANVILLE EMERGENCY SERVICES	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
DINWIDDIE COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
EASTERN SHORE VA 9-1-1 COMMUNICATIO	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
EMPORIA POLICE DEPARTMENT	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
GILES COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
GLOUCESTER COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
GOOCHLAND COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
HARRISONBURG ROCKINGHAM EMERGENC	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
KING GEORGE COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
KING WILLIAM COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
LANCASTER COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
LOUISA COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Deployment in Progress	VERIZON
MADISON COUNTY E911	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
MATHEWS COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
MIDDLESEX COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
MONTGOMERY COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
NELSON COUNTY EMERGENCY COMMUNIC	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
NEW KENT COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
ORANGE COUNTY EMERGENCY COMMUNIC	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
PETERSBURG POLICE COMMUNICATIONS	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
PITTSYLVANIA COUNTY EMERGENCY OPER	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
POWHATAN COUNTY EMERGENCY SERVICE	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
PULASKI COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
RADFORD CITY POLICE DEPARTMENT	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
RICHMOND COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
RICHMOND DEPARTMENT OF EMERGENCY	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
RUSSELL COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
TAZEWELL COUNTY 9-1-1	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
WESTMORELAND COUNTY SHERIFFS OFFIC	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
WILLIAMSBURG PUBLIC SAFETY COMMUNIC	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
WINCHESTER FIRE-RESCUE COMMUNICATI	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON

WISE COUNTY	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	VERIZON
COLUMBIA COUNTY SHERIFFS OFFICE	WISCONSIN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MARATHON COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
SAUK COUNTY	WISCONSIN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
WOOD COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
ARROYO GRANDE POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
ATASCADERO POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
CALIFORNIALEXICO POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
DEL NORTE COUNTY SHERIFFS DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
EL CENTRO POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
GROVER BEACH POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
LASSEN COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
MARYSVILLE POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
MODOC COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
MONO COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
MORRO BAY POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
PASO ROBLES POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
PISMO BEACH POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
PLUMAS COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
POINT MUGU UNITED STATES NAVY	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
RIVERSIDE SHERIFF AT PALM DESERT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
SAN LUIS OBISPO COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
TRINITY COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
USMC LOGISTICS BASE - BARSTOW	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
USMC TWENTYNINE PALMS	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
YUBA CITY POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
YUBA COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
JEFFERSON COUNTY SHERIFF	FLORIDA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
MONTGOMERY COUNTY 911	ILLINOIS	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
MADISON COUNTY E911	KENTUCKY	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
YPSILANTI POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	Deployment in Progress	
BECKER COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
BELTRAMI COUNTY LAW ENFORCEMENT CENTER	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
BIG STONE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
CASS COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
FARIBAULT COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
GRANT COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
HOUSTON COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	
HUBBARD COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity	

HUTCHINSON POLICE SERVICES	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
ITASCA COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
KANABEC COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
KITTSOON COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
KOOCHICHING COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
LAC QUI PARLE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
LAKE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
LAKE OF THE WOODS COUNTY SHERIFF'S	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
LE SUEUR COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
LYON COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
MAHNOMEN COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
MARSHALL COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
MORRISON COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
MURRAY COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
NICOLLET COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
NOBLES COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
NORMAN COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
OTTER TAIL COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
PENNINGTON COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
PINE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
PIPESTONE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
POLK COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
RED LAKE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
REDWOOD COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
ROCK COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
ROSEAU COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
STEVENS COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
TRAVERSE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
WADENA COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
WILKIN COUNTY LAW ENFORCEMENT CENT	MINNESOTA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
CRYSTAL CITY POLICE DEPARTMENT	MISSOURI	Deployment In Progress	Deployment in Progress
DE SOTO POLICE DEPARTMENT	MISSOURI	Deployment In Progress	Deployment in Progress
FESTUS POLICE DEPARTMENT	MISSOURI	Deployment In Progress	Deployment in Progress
JACKSON COUNTY SHERIFF	MISSOURI	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
SPARKS POLICE DEPARTMENT	NEVADA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
MITCHELL COUNTY CENTRAL COMMUNICA	NORTH CAR	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
TIOGA COUNTY DEPARTMENT OF EMERGE	PENNSYLV	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
BROWNFIELD POLICE DEPARTMENT	TEXAS	Deployment in Progress	Deployment in Progress
COCHRAN COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	Deployment in Progress

DICKENS COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	Deployment in Progress
GARZA COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progress	Deployment in Progress
HOWARD COUNTY 911 COMMUNICATIONS [TEXAS	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
LEVELLAND LAW ENFORCEMENT CENTER	TEXAS	Deployment in Progress	Deployment in Progress
LITTLEFIELD POLICE DEPARTMENT	TEXAS	Deployment in Progress	Deployment in Progress
MULESHOE POLICE DEPARTMENT	TEXAS	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
SAN MARCOS POLICE DEPARTMENT	TEXAS	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
LEE COUNTY SHERIFF	VIRGINIA	Deployment in Progress	Deployment in progress. Provisioning additional connectivity
WAUPACA COUNTY SHERIFF	WISCONSIN	Deployment in Progress	Deployment in progress. Provisioning additional connectivity