

JETS Work Order:

KNOLOGY
Number: 95
MAP 3448

Instructions:
TLN - NONE

1.28.99
SAW

GAME FARM AND BRADENTON (GUY POLE)

RP 30'6 W 35'5

RP DOWN GUY (HAS 2' INS)

RP 2- 45' SPAN GUYS ACROSS GAME FARM (ONE HAS 12'INS)



JETS Work Order:

KNOLOGY

Number: 47

MAP 34-48

*Pole set in
wrong place
Not Comp. as of
3-28-99*

Instructions:

TLN - 64440-43768

NE CORNER OF ORLANDO AVE AND HYDE AVE

ST 45°/3 IN LINE 156' EAST. INST DRIVEN GROUND (5 ROD AREA)

TIE IN TANGENT 3 PHASE PRIMARY

RP 292'-2#3B CU SEC EAST WITH 156'- 1/0T


ST 136' SPAN GUY (FROM NEW POLE) EAST TO POLE AT ALTHA

AVE

This Pole Comp.

3-28-99

SW



JETS Work Order:

KNOLOGY
Number: 06
map 34-48

Instructions:

TLN 64552-43758

2804 GAME FARM RD (JUST EAST OF ALTHA AVE)

RP 40' 5 W 45' 3....XFER 15KVA XFMR.

FRAME NEW POLE W NEW MATERIAL

TRIMMERS TO TRIM TREES FOR NEW POLE 50'

26 FEB 99
J.A.W



JETS Work Order:

KNOLOGY
Number:30
map 34-48

Instructions:

TLN 64550-43697

AVON RD...1 POLE EAST OF ALTHA AVE.

RESAG PRIMARY AND NEUTRAL TO WEST

2-4-99
JAW



JETS Work Order:

KNOLOGY
Number: 09
map 34-48

Instructions:
TLN- NONE

2718 HYDE AVE (SOUTH OF GAVE FARM RD)

RESAG TRIPLEX TO NORTH

1-29-99
JAW

MAP 33-47

- | | | | |
|-----|------------------------|-----|-------------------------|
| 07. | BST TO LOWER 15" | 85. | COMCAST TO
RAISE 12" |
| | COMCAST TO LOWER 12" | | FOR ROAD |
| 08. | BST TO LOWER 7" | | CLEARANCE |
| | COMCAST TO LOWER 10" | 82. | COMCAST TO |
| 22. | COMCAST TO LOWER 24" | | RAISE 12" FOR |
| 18. | BST TO LOWER 13" | | ROAD CLEARANCE |
| | COMCAST TO LOWER 16" | 84. | COMCAST TO |
| 05. | BST TO LOWER 12" | | LOWER 24" |
| | COMCAST TO LOWER 12" | 79. | COMCAST TO |
| 50. | BST TO LOWER DROPS 13" | | LOWER 1' 6" |
| | BST TO LOWER DROPS 17" | 86. | COMCAST TO |
| | COMCAST TO LOWE 12" | | LOWER 1' 8" |
| 43. | BST TO LOWER DROP 12" | 80. | COMCAST TO |
| | COMCAST TO LOWER 16" | | "TRANSFER" TO |
| 02. | COMCAST TO LOWER 13" | | NEW POLE |
| 03. | BST TO LOWER DROP 12" | 81. | COMCAST TO |
| | COMCAST TO LOWER 12" | | "TRANSFER" TO |
| 41. | BST TO LOWER DROP 15" | | NEW POLE |
| | COMCAST TO LOWER 15" | 55. | COMCAST TO |
| 04. | BST TO LOWER DROP 6" | | LOWER 12" |
| | COMCAST TO LOWER 13" | 59. | COMCAST TO |
| 40. | COMCAST TO LOWER 12" | | LOWER 5" |
| 39. | BST TO LOWER DROP 12" | 87. | COMCAST TO |
| | COMCAST TO LOWER 14" | | LOWER 1' 8" |
| | COMCAST TO LOWER | | |
| | OVERHEAD GUY 26" | | |
| 31. | COMCAST TO LOWER 18' | | |
| 75. | BST TO LOWER 30" | | |
| | COMCAST TO LOWER 30" | | |
| 76. | BST TO LOWER 30" | | |
| | COMCAST TO LOWER 30" | | |
| 77. | BST TO LOWER 45" | | |
| | COMCAST TO LOWER 42" | | |
| 78. | BST TO LOWER DROP 31" | | |
| | COMCAST TO LOWER 43" | | |
| 74. | BST TO LOWER 20" | | |
| | COMCAST TO LOWER 17" | | |

JOINT USE NOTIFICATION ONLY
GPC WORK BY PICTURES ONLY



JETS Work Order:

KNOLOGY 22
MAP 33-47


22-99
JAW

Instructions:

TLN- 64135-43635

2141 E 26TH ST (WEST OF TWILIGHT AVE)

RP 137' (2 SPANS) 2#3B CU WEST WITH 1/0T (RM 4 JEEPS)



JETS Work Order:

KNOLOGY : 80
MAP 33-47

Instructions:
TLN- NONE

DOUGLAS RD & CANAL AVE

RP 35'5 W 40'5. RP DOWN GUYS

FRAME NEW POLE WITH NEW MATERIAL

2-3-99
JAW



JETS Work Order:

KNOLOGY: 81
MAP 33-47

Instructions:

TLN- 64199-43468

2-3-99
JAW

CANAL AVE-1 SPAN SOUTH OF DOUGLAS RD

RP 35'5 W 40'5. XFER 25KVA XFMR. RP GUY (HAS NO INS)

FRAME NEW POLE WITH NEW MATERIAL



JETS Work Order:

KNOLOGY: 52
MAP 33-47

Instructions:
TLN- NONE

1-3099
JAW

1113 24TH PLAZA (1 EAST OF MERCEDES AVE NORTH SIDE)

RESAG 1/0T PULLING NORTH FROM THIS POLE

MAP 33-48

- 75. BST TO LOWER DROPS 6"**
SPRINGFIELD TO LOWER 6"
- 06. BST TO LOWER 12"**
COMCAST TO LOWER 27"
SPRINGFIELD TO LOWER 32"
- 19. COMCAST TO LOWER 12"**
- 13. COMCAST TO LOWER 20"**
- 20. COMCAST TO LOWER 24"**
- 01. COMCAST TO LOWER 12"**
- 02. COMCAST TO LOWER 24"**
- 04. COMCAST TO "ATTACH"**
- 43. COMCAST TO LOWER 12"**
- 42. COMCAST & SPRINGFIELD**
TO LOWER DROPS 24"
- 50. COMCAST TO LOWER 24"**
SPRINGFIELD TO LOWER 24"
- 05. COMCAST TO LOWER 12"**
- 63. BST TO LOWER TOP LEAD 5' 9"**
- 65. COMCAST TO LOWER 17"**
SPRINGFIELD TO LOWER 13"
- 55. BST TO LOWER DROPS 12"**
- 67. COMCAST TO LOWER 12"**
- 10. COMCAST TO LOWER 16"**
SPRINGFIELD TO LOWER 22"
- 09. COMCAST TO TRANSFER**
- 08. SBT TO LOWER 12"**
COMCAST TO LOWER 12"
SPRINGFIELD TO LOWER 12"
- 07. BST TO LOWER 2' 4"**
COMCAST TO LOWER 24"
SPRINGFIELD TO LOWER 19"
- 11. SPRINGFIELD TO LOWER 12"**

JOINT USE NOTIFICATION ONLY
GPC WORK BY PICTURES ONLY



JETS Work Order:


KNOLOGY 01, /
MAP 33-48

Instructions:
TLN- 64406-43444

2-2-99
JAW

ACROSS FROM 2327 SHERMAN AVE BY LOT #13

RESAG TRIPLEX



JETS Work Order:

KNOLOGY 42
MAP 33-48

2-2-99
JAW

Instructions:
TLN- NONE

2300 SHERMAN AVE (AMMIES MOBILE HOME PARK)

STUB POLE BEHIND LOT #9

RESAG TRI-PLEX



JETS Work Order:

KNOLOGY 10
MAP 33-48


Instructions:
TLN- NONE

2-2-99
JAW

2530 FERN AVE (SOUTH OF TEN ACRE RD)

RESAG SECONDARY FOR MID-SPAN CLEARANCE. TAKE UP

LEADS AT STUB POLE



JETS Work Order:

KNOLOGY 09 /
MAP 33-48

Instructions:

TLN- 64509-43608

2531 FERN AVE (SOUTH OF TEN ACRE RD)

RP 35' / 5 WITH 40' / 5. XFER 25KVA XFMR

10:30
11:00

2-4-99
JAW

3/00

M A T E R I A L S I S S U E
ORIGINAL
REQUESTOR MARTIN, ROBERT
COMMENTS KNOLOGY MAKE READY F
REMARKS 1
PLANT WORK ORDER JETS WORK ORDER
001500021857

PAGE 1
DOCUMENT: 15 100154
DATE: 12/15/9
STORE: 15
REQUESTING LOCATION 15
TC RCN/AC JOB FERC SUB
021857

PART NUMBER	COMMODITY BIN LOC	DESCRIPTION	QUANTITY	UM	FERC	SUB
	0610253 STOCK	ANCHOR SCREW 10IN	1	EA		
	0710350 STOCK	POLE 35FT CREOSOTED	1	EA		
	0710403 STOCK	POLE 40FT CREOSOTED	3	EA		
	0710458 STOCK	POLE 45FT CREOSOTED	2	EA		

UNIT _____ EQUIPMENT _____
ENTERED BY _____ RECEIVED BY _____

Estimating & Tracking
System - JETS

GULF Power Company
Distribution Working Estimate
Type Construction: OVERHEAD

Date: 30-Sep-1998 12:16 PM

Customer: PANAMA CITY OFFICE
Estimate Name: KNOLOGY K-48
Engineer: NEAR GAME FARM & CLEARVIEW AVE
Date Last Est: 30-SEP-98
PANAMA CITY FL

W.O.: 0015000 21857
P.E.: 3403
Job Reference: 1270398
Job Type: C-03. TELE/CATV REQUEST

Map Number: 2336

Job Order: ----

Type Customer: SYSTEM
Estimate Name: KNOLOGY K-48
Engineer: MARTIN, ROBERT W.
Date Last Est: 30-SEP-98

Job Description: KNOLOGY MAKE READY FOR PERMIT K-48. BILL KNOLOGY COST OF JOB

Driving Instructions:

Permits/Notification(s): COMCAST SPRINGFIELD KNOLOGY CA SPRINGFIELD P & E UTIL
EARL C. MI BELLSOUTH BELLSOUTH
Total Estimated External Charges Included Below: \$ 0

MANHOURS	Onsite	Travel	Headquarters	Total
Company	129.41	0.00	0.00	129.41
Contractor	5.75	0.00	0.00	5.75
			Total Estimated	135.16

Labor Multiplier: 1.00 Comment:


Cost Summary	Plant Transformer	Meters	Maint.	Removal	Total	
Company Labor	1,871	0	0	2,400	818	5,089
Contract Labor	108	0	0	0	0	108
Company Matl.	1,966	0	0	0	0	1,966
Contract Matl.	0	0	0	0	0	0
Company Equip	0	0	0	0	0	0
Contract Equip	0	0	0	0	0	0
Engr Supv OH	1,381			286		1,667
Subtotal	5,326	0	0	2,400	1,104	8,830
Blanket						378
Salvage	170	0	0	0	0	170
Total	5,156	0	0	2,400	1,104	9,038
Bill to Others						9,038
Total Net Cost:						0
Rate	Revenue	Total Ratio	0.00	ROE		.00
	Loc Cost	0 Local Ratio	0.00	Net Present Val		

Approval & Signoffs:

Robert W. Martin 9-30-98
Alan McDaniel 10-5-98

POLE SET

COPY



JETS Work Order:

21857

KNOLOGY

Number: 06

map 34-48

Instructions:

TLN 64552-43758

2804 GAME FARM RD (JUST EAST OF ALTHA AVE)


RP 40'5 W 45'3....XFER 15KVA XFMR.

FRAME NEW POLE W NEW MATERIAL

TRIMMERS TO TRIM TREES FOR NEW POLE 50'

SET
12-11-98
JAL

UTILITIES
SPOTTED 3:45 pm
#599103-12/14/98
SBT, EGT, Kral,
WFB; Palmer; Bay



JETS Work Order:

KNOLOGY
Number: 47
MAP 34-48

Instructions:

TLN - 64440-43768

Rd
NE CORNER OF ORLANDO AVE AND HYDE AVE

ST 45' 3 IN LINE 156' EAST. INST DRIVEN GROUND (5 ROD AREA)

TIE IN TANGENT 3 PHASE PRIMARY

RP 292'-2#3B CU SEC EAST WITH 156'- 1/0T

ST 136' SPAN GUY (FROM NEW POLE) EAST TO POLE AT ALTHA

AVE

SET
12-15-98
NA SP

UTILITIES
SPOTTED 4:15
#899319-12/14/98
5BT, 7BT, W7E
Knoel; Palmer; Bay



JETS Work Order:

KNOLOGY
Number: 95
MAP 3448

Instructions:

TLN - NONE

GAME FARM AND BRADENTON (GUY POLE)

RP 30'6 W 35'5

RP DOWN GUY (HAS 2' INS)

RP 2- 45' SPAN GUYS ACROSS GAME FARM (ONE HAS 12'INS)

SET
12-15-98
KKSP.

UTILITIES
SPOTTED
10AM
#879122-12/8/98
SBT, FBT, Kool
WFB, Palmer, P.C.
Ray



JETS Work Order:

KNOLOGY: 81

MAP 33-47

Instructions:

TLN- 64199-43468

CANAL AVE-1 SPAN SOUTH OF DOUGLAS RD

RP 35'5 W 40'5. XFER 25KVA XFMR. RP GUY (HAS NO INS)

FRAME NEW POLE WITH NEW MATERIAL

SET
12-15-98

UTILITIES
SPOTTED

11:30
#579362 - 12/8/98
SET, FET, KUAL
W72; Palmer; PC.
Bay



JETS Work Order:

KNOLOGY : 80
MAP 33-47

Instructions:
ILN- NONE

SET
12-15-98


DOUGLAS RD & CANAL AVE


RP 35' / 5 W 40' / 5. RP DOWN GUYS

FRAME NEW POLE WITH NEW MATERIAL

UTILITIES
SPOTTED

11 AM
#879329- 12/8/98
SBT; FBT; Krol; WFS
Palmer; P.C.





JETS Work Order:

KNOLOGY 09.1
MAP 33-48

Instructions:

TLN- 64509-43608

2531 FERN AVE (SOUTH OF TEN ACRE RD)

RP 35'/5 WITH 40'/5. XFER 25KVA XFMR

SET
12-15-94
RAOV

UTILITIES
SPOTTED 12:00
#879403-12/8/98
WFB; SBT; Palmer
7/27; Kral; Bay



JETS Work Order:

KNOLOGY
Number: 34
MAP 34-47

Instructions:
TLN - NONE

SET
12-15-98

2321 ORLANDO RD (ONE EAST OF PANAMA AVE)

ST ANCHOR AND GUY EAST OF POLE

RP 158'-2#3B CU SEC TO WEST WITH 1/0T (RM 4 JEEPS)

POLE SETTING COPY

UTILITIES
SPOTTED 9AM
879028 - 12/8/98
SBT, FBT, W7G,
Palmer; P.C.; Kay

M A T E R I A L S I S S U E
ORIGINAL
REQUESTOR MARTIN, ROBERT
COMMENTS KNOLOGY MAKE READY F
REMARKS 1
PLANT WORK ORDER JETS WORK ORDER
001500021857

PAGE 1
DOCUMENT: 15 100154
DATE: 03/01/9
STORE: 15
REQUESTING LOCATION 15
TC RCN/AC JOB FERC SUB
021857

PART NUMBER	COMMODITY BIN LOC	DESCRIPTION	QUANTITY	UM	FERC	SUP
	0630446 CC-07-01	F/G PIN 20", 1-1/2" DIA	2	EA		

UNIT _____ EQUIPMENT _____
ENTERED BY _____ RECEIVED BY _____