

Law Offices

1500 K Street, N.W.
Suite 1100
Washington, DC
20005-1209

202-842-8800

202-842-8465 fax

www.drinkerbiddle.com

PHILADELPHIA

NEW YORK

LOS ANGELES

SAN FRANCISCO

CHICAGO

PRINCETON

FLORHAM PARK

BERWYN

WILMINGTON

July 6, 2006

Via ECFS and Electronic Mail

Ms. Marlene Dortch
Secretary
Federal Communications Commission
The Portals
445 Twelfth Street, SW
Washington, DC 20554

Re: KTWO-TV, Casper, Wyoming, Facility No. 18286 – Request for Extension
of Time to Construct Full-Power DTV Facilities and Continuing Special
Temporary Authority and Request for Confidential Treatment, MB Docket
03-15

Dear Ms. Dortch:

On behalf of Silverton Broadcasting, LLC. ("Silverton"), transmitted herewith is a request for extension of time to construct full-power digital facilities for television station KTWO-TV, Casper, Wyoming, Facility No. 18286. Silverton's request includes its profit and loss statements and balance sheets for the preceding year. Accordingly, pursuant to Section 0.459 of the Commission's rules, Silverton hereby requests that the Commission keep the financial statements attached to its request for extension confidential and that these statements not be made available to the general public.

Please address any questions concerning this request, and all correspondence related to the matter, to Elizabeth Hammond of this firm at (202) 842-8843 or to the undersigned.

Very truly yours,



Howard M. Liberman

cc: Shaun Maher (Video Services Division)

SILVERTON BROADCASTING COMPANY, LLC116 Tigertail Road
Los Angeles, CA 900591896 Skyview Drive
Casper, WY 82601

June 28, 2006

Via Hand Delivery and ECFS

Ms. Marlene Dortch
Secretary
Federal Communications Commission
The Portals
445 Twelfth Street, SW
Washington, DC 20554

Re: KTWO-TV, Casper, Wyoming, Facility No. 18286 – Request for Extension of
Time to Construct Full-Power DTV Facilities and Continuing Special Temporary
Authority and Request for Confidential Treatment, MB Docket 03-15

Dear Ms. Dortch:

Silverton Broadcasting, LLC (“Silverton”), the licensee of television broadcast station KTWO-TV, Casper, Wyoming, hereby requests an extension of the July 1, 2006 replication/maximization interference protection deadline to construct full-power digital facilities for KTWO-DT. Silverton currently is operating KTWO-DT at reduced power from that authorized in its digital construction permit (File No. BPCDT-19991028ABB), pursuant to special temporary authority, which was most recently extended on May 2, 2006 (File BEDSTA-20060501ANE).

On August 4, 2004, the Commission established July 1, 2006 as the deadline by which digital television stations are required to increase their power levels to replicate their analog facilities (or maximize digital operations) or else lose their interference protection for the unserved areas. *Second Periodic Review of the Commission's Rules and Policies Affecting the Conversion to Digital Television*, 19 FCC Rcd 18279, para. 78. However, the Commission further stated that it was “adopting a waiver process for stations that truly cannot afford to build out these minimum requirements, or that cannot build out for other reasons beyond their control.” *Id.* at para. 83; *See also Public Notice DA-06-1255* (rel. June 14, 2006). Silverton affirms that such circumstances exist for KTWO-DT.

Silverton and KTWO-TV's prior licensee, Wyoming Channel 2, Inc., submitted an application for consent to the assignment of KTWO-TV's license from Wyoming Channel 2 to Silverton in May 2005. In addition, Silverton began programming KTWO-TV pursuant to a time brokerage agreement in May 2005. However, Silverton did not become the licensee of KTWO-TV until May 31, 2006. During this time period, Wyoming Channel 2 was operating KTWO-DT with reduced facilities pursuant to special temporary authority, and did not construct or otherwise begin construction of full-power DTV facilities for KTWO-DT.

Federal Communications Commission

June 28, 2006

Page 2

Because Silverton became the owner of KTWO-TV on May 31, 2006, Silverton has had very little time to take any actions required for construction of KTWO-DT's full-power facilities, such as contacting equipment providers to seek estimates for the full-power antenna and transmitter, contacting tower companies to analyze KTWO's antenna structure to determine whether the structure can support the addition of a full-power DTV antenna or to seek estimates for installation of the necessary equipment. Thus Silverton does not know precisely what it will cost to construct full-power DTV facilities for KTWO-TV; however, Silverton anticipates, based on generally available industry information, that such construction will cost in excess of \$500,000.


Even if construction of KTWO-DT's full power facilities costs less than \$500,000, such construction will place extreme financial hardship on Silverton. During the twelve months Silverton programmed KTWO-TV pursuant to a time brokerage agreement the station's total assets never exceed approximately \$ and the station lost approximately \$ Copies of KTWO-TV's balance sheets and profit and loss statements from May 2005 through May 2006 are attached hereto. Accordingly, Silverton must investigate alternative sources of funding for construction of KTWO-DT's full-power digital facilities.

Based on the foregoing, Silverton submits there is good cause for waiver of the July 1 replication/maximization deadline with respect to KTWO-DT. Such action is warranted by the severe financial constraints under which Silverton is operating KTWO-TV and by Silverton's delayed acquisition of KTWO, which have constrained it from taking any actions to begin researching what will be required to bring KTWO-DT to full power operations. Silverton also requests a further extension of special temporary authority to continue operating KTWO-DT with the facilities specified in STA File No. BDSTA-20030128AEI until such time as KTWO-DT's full-power DTV facilities are constructed.

In addition, in accordance with Public Notice DA 09-255, Silverton is submitting an application of Form 337 for extension of construction permit BPCDT-19991028ABB.

Please address any questions concerning this request for extension of time to construct full-power DTV facilities or KTWO-DT to Silverton's counsel, Howard Liberman or Elizabeth Hammond of Drinker Biddle & Reath LLP at (202) 842-8800.

Very truly yours,



Barry Silverton
Sole Member/President

cc: Shaun Maher (Video Services Division)

FINANCIAL STATEMENTS

Attached