

LAWLER, METZGER, MILKMAN & KEENEY, LLC

2001 K STREET, NW  
SUITE 802  
WASHINGTON, D.C. 20006

REGINA M. KEENEY

PHONE (202) 777-7700  
FACSIMILE (202) 777-7763

July 10, 2006

BY ELECTRONIC FILING

Marlene H. Dortch, Secretary  
Federal Communications Commission  
445 Twelfth Street, S.W.  
Washington, D.C. 20554

Re: WT Docket Nos. 02-55, 05-62  
*Ex Parte Presentation*

Dear Ms. Dortch:

On Friday, July 7, 2006, Lawrence Krevor, Vice President, Government Affairs – Spectrum, Sprint Nextel Corporation (“Sprint Nextel”), James Goldstein, Director – Spectrum Reconfiguration Projects, Sprint Nextel, and I met with David Furth, Michael Wilhelm, and Roberto Mussenden of the Wireless Telecommunications Bureau to provide an update on the status of 800 MHz band reconfiguration. We described the ongoing progress of 800 MHz reconfiguration, indicating that 96% of all necessary Frequency Relocation Agreements (“FRAs”) for Wave 1, Phase 1 incumbents were signed by June 27, 2006, the first anniversary of the implementation of the Commission’s 800 MHz decision. Only four out of the more than 500 negotiations for Wave 1, Phase 1 incumbent retunings have had to be referred to the Commission and are awaiting resolution. In addition, 97% of Wave 2, Phase 1 FRAs were signed by the first anniversary date; only two of the remaining agreements in this Wave are expected to be referred to the Commission. Approximately 50% of all Phase 1 incumbents for Waves 1 and 2 have moved to their new channel assignments within the 800 MHz band.

In the meeting, we also urged that the Commission expeditiously issue an order in its rulemaking on 900 MHz band issues, and then conduct an auction of 900 MHz “white space” spectrum.

Pursuant to section 1.1206(b)(2) of the Commission’s rules, 47 C.F.R. § 1.1206(b)(2), this letter is being filed electronically for inclusion in the public record of these proceedings.

Sincerely,

/s/ Regina M. Keeney  
Regina M. Keeney

cc: David Furth  
Michael Wilhelm  
Roberto Mussenden