

CC Docket No. 94-102 – Status Report

Filed by: Key Communications, L.L.C.
Dennis Bloss, General Manager
Key Communications, LLC
233 Virginia Street East
Charleston WV 25301

Date: November 1, 2006

To: Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, D.C. 20554

By Electronic Submission:

Catherine W. Seidel, Acting Bureau Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W.
Washington, D.C. 20554

Kris Monteith, Bureau Chief
Enforcement Bureau
Federal Communications Commission
445 12th Street, S.W.
Washington, D.C. 20554

STATUS REPORT
Due November 1, 2006
CC Docket No. 94-102

Key Communications, L.L.C. ("Key") hereby submits its E911 Status Report, pursuant to *Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems; Request for Waiver of Deadlines for Implementation of Phase II E911 of Key Communications, LLC and Keystone Wireless, LLC*, CC Docket No. 94-102, *Order*, 20 FCC Rcd 16927 ¶19 (2005).

Carrier Identifying Information:

Carrier Name: Key Communications, L.L.C. – FRN 0005 4134 63

E911 Compliance Officer: Dennis Bloss
c/o Key Communications, LLC
dba West Virginia Wireless
233 Virginia Street East
Charleston WV 25301
dbloss@westvirginiawireless.com

Information Regarding PSAPs:

Key has not received any new PSAP requests since the submission of its May 1, 2006 Status Report. To date, Key has received a total of nine Phase I requests and nine Phase II requests. Key is compliant with all Phase I requests.

Key continues to update all of the requesting PSAPs on the status of its implementation of Phase II E-911, and to provide each of them with copies of all related submissions to the Federal Communications Commission. Key has not been contacted by any PSAP or the West Virginia Public Utilities Commission with any concerns or issues respecting Key's Phase II E-911 implementation efforts.

Implementation of Phase II Service:

Key has entered into an agreement to sell its wireless system to Celco Partnership d/b/a Verizon Wireless ("Verizon Wireless"), and recently filed an application with the Commission seeking consent to the assignment of its licenses to Verizon Wireless. *See* FCC File No.0002787693.

Key is in the process of notifying all of the involved PSAPs and the West Virginia Public Utilities Commission of the sale to Verizon Wireless and Verizon Wireless's post-closing plans for implementation of Phase II E-911. Key has provided Dannie Walker at the West Virginia Public Utilities Commission, who serves as the liaison with the West Virginia PSAP directors, with a copy of this status report.

Construction of New Cells and Expansion of Coverage:

Key has not built any new cell sites since the submission of its May 1, 2006 Status Report.