

EXHIBIT 1

VIRGINIA

REQUESTOR	STATE	SERVICE REQUESTED	STATUS	DEPLOYED DATE
Albemarle County / Charlottesville	VA	Phase II	Phase II Deployed	3-Sep-03
Amherst County	VA	Phase II	Phase II Deployed	20-May-04
Appomattox County	VA	Phase II	Due date 2/28/07	PENDING
Augusta County	VA	Phase II	Phase II Deployed	15-Dec-04
Bedford	VA	Phase II	Phase II Deployed	7-Jan-04
Blacksburg Town (Montgomery County)	VA	Phase II	Phase II Deployed	5-Oct-04
Bland County	VA	Phase II	Phase II Deployed	17-Feb-05
Botetourt County	VA	Phase II	Phase II Deployed	1-Dec-03
Campbell County	VA	Phase II	Phase II Deployed	25-May-05
Caroline County	VA	Phase II	Phase II Deployed	15-Oct-04
Charles City County	VA	Phase II	No Cell Towers in County	No coverage
Chesapeake City	VA	Phase II	Phase II Deployed	3-Aug-03
Chesterfield County	VA	Phase II	Phase II Deployed	3-Aug-03
Christiansburg (Montgomery County)	VA	Phase II	Phase II Deployed	14-Oct-04
Clarke County	VA	Phase II	Phase II Deployed	5-Sep-03
Covington City	VA	Phase II	No coverage	No coverage
Danville City	VA	Phase II	Phase II Deployed	3-Nov-03
Dinwiddie County	VA	Phase II	Phase II Deployed	12-Aug-05
Essex County	VA	Phase II	No coverage	No coverage
Farmville	VA	Phase II	No coverage	No coverage
Fluvanna County	VA	Phase II	Phase II Deployed	26-May-04
Franklin City	VA	Phase II	Phase II Deployed	12-Apr-04
Franklin County	VA	Phase II	Phase II Deployed	2-Mar-04
Fredericksburg	VA	Phase II	Phase II Deployed	20-Aug-04
Giles County	VA	Phase II	Phase II Deployed	15-Sep-06
Gloucester County	VA	Phase II	Phase II Deployed	1-Jul-04
Greene County	VA	Phase II	Phase II Deployed	26-May-04
Greensville County	VA	Phase II	Phase II Deployed	7-Jan-05
Hampton City	VA	Phase II	Phase II Deployed	19-Aug-03
Hanover County	VA	Phase II	Phase II Deployed	30-Jun-04
Harrisonburg and Rockingham County	VA	Phase II	Phase II Deployed	3-Aug-03
Henrico County	VA	Phase II	Phase II Deployed	3-Aug-03
Hopewell City	VA	Phase II	Phase II Deployed	9-Jan-04
Isle of Wight County	VA	Phase II	Phase II Deployed	27-May-04
James City / County	VA	Phase II	Phase II Deployed	19-Aug-03
King and Queen	VA	Phase II	No coverage	No coverage
Lexington / Rockbridge County / Buena Vista	VA	Phase II	Phase II Deployed	24-Sep-03
Louisa County	VA	Phase II	Phase II Deployed	17-May-04
Lynchburg City	VA	Phase II	Phase II Deployed	5-Sep-03
Madison County	VA	Phase II	Phase II Deployed	23-Mar-05
Martinsville / Henry County	VA	Phase II	Phase II Deployed	3-Sep-03
Mathews	VA	Phase II	No coverage	No coverage
Montgomery County	VA	Phase II	Phase II Deployed	28-Jul-04
Nelson County	VA	Phase II	Phase II Deployed	19-Oct-06
New Kent County	VA	Phase II	Phase II Deployed	22-Jul-04
Newport News	VA	Phase II	Phase II Deployed	3-Aug-03
Norfolk City	VA	Phase II	Phase II Deployed	3-Aug-03
Orange	VA	Phase II	Phase II Deployed	3-Aug-03
Page County	VA	Phase II	Phase II Deployed	8-Mar-05
Petersburg City	VA	Phase II	Phase II Deployed	13-Oct-04
Pittsylvania County	VA	Phase II	Phase II Deployed	11-Sep-03
Portsmouth City	VA	Phase II	Phase II Deployed	3-Aug-03
Powhatan	VA	Phase II	Due date 6/27/07	PENDING
Prince George County	VA	Phase II	Phase II Deployed	20-Jun-06
Pulaski County	VA	Phase II	Phase II Deployed	26-May-05
Radford City	VA	Phase II	Phase II Deployed	8-Dec-04

NTELOS Phase II Deployment

Rappahannock County	VA	Phase II	No coverage	No coverage
Richmond City	VA	Phase II	Phase II Deployed	3-Aug-03
Roanoke City	VA	Phase II	Phase II Deployed	3-Aug-03
Roanoke County	VA	Phase II	Phase II Deployed	17-Nov-05
Salem City	VA	Phase II	Phase II Deployed	3-Aug-03
Shenandoah County	VA	Phase II	Phase II Deployed	30-Sep-04
Spotsylvania County	VA	Phase II	Phase II Deployed	4-Oct-04
Staunton City	VA	Phase II	Phase II Deployed	14-Sep-06
Suffolk City	VA	Phase II	Phase II Deployed	3-Aug-03
Sussex County	VA	Phase II	Phase II Deployed	20-Oct-06
Virginia Beach City	VA	Phase II	Phase II Deployed	11-Sep-03
Warren County	VA	Phase II	Phase II Deployed	20-Sep-04
Waynesboro City	VA	Phase II	Phase II Deployed	1-Mar-05
West Point	VA	Phase II	No Towers in PSAP	No coverage
Williamsburg City	VA	Phase II	Phase II Deployed	22-Feb-05
Winchester	VA	Phase II	Phase II Deployed	1-Jan-04
Wythe County	VA	Phase II	Phase II Deployed	28-Apr-04
Wytheville	VA	Phase II	Phase II Deployed	9-Dec-04
York County	VA	Phase II	Phase II Deployed	4-Sep-03

WEST VIRGINIA

REQUESTOR	STATE	SERVICE REQUESTED	STATUS	DEPLOYED DATE
Barbour County	WV	Phase II	No coverage	No coverage
Cabell County (Huntington)	WV	Phase II	Phase II Deployed	13-Feb-04
Doddridge County	WV	Phase II	Phase II Deployed	5-May-04
Gilmer County	WV	Phase II	No Towers in PSAP	No coverage
Harrison/Taylor Counties	WV	Phase II	Phase II Deployed	10-Jun-04
Jackson County	WV	Phase II	Phase II Deployed	14-Oct-05
Kanawha County (Charleston)	WV	Phase II	Phase II Deployed	11-Feb-04
Lewis County	WV	Phase II	Phase II Deployed	19-May-05
Marion County	WV	Phase II	Phase II Deployed	12-May-04
Mercer County	WV	Phase II	Phase II Deployed	3-Oct-03
Monongalia County (Morgantown)	WV	Phase II	Phase II Deployed	9-Apr-04
Raleigh County (Beckley)	WV	Phase II	Phase II Deployed	3-Oct-03
Randolph County	WV	Phase II	Towers activated 12/06, in process of deployment	PENDING
Taylor County	WV	Phase II	Phase II Deployed	10-Jun-04
Upshur County	WV	Phase II	Phase II Deployed	30-Nov-06
Wayne County	WV	Phase II	Phase II Deployed	7-Feb-05

KENTUCKY

REQUESTOR	STATE	SERVICE REQUESTED	STATUS	DEPLOYED DATE
Boyd County (KY)	KY	Phase II	Phase II Deployed	3-Feb-04
Carter County (KY)	KY	Phase II	Phase II Deployed	9-Dec-05
Greenup County (KY)	KY	Phase II	Phase II Deployed- redeployed from KSP	29-Nov-06
Lawrence County (KY)	KY	Phase II	Phase II Deployed	26-May-05

NORTH CAROLINA

REQUESTOR	STATE	SERVICE REQUESTED	STATUS	DEPLOYED DATE
Caswell County (NC)	NC	Phase II	Phase II Deployed	15-Mar-06
Dare County (NC)	NC	Phase II	Phase II Deployed	19-May-06
Cumtuck County (NC)	NC	Phase II	Phase II Deployed	12-May-06
Gates County (NC)	NC	Phase II	No coverage	No coverage
Granville County (NC)	NC	Phase II	No coverage	No coverage

PENNSYLVANIA

REQUESTOR	STATE	SERVICE REQUESTED	STATUS	DEPLOYED DATE
-----------	-------	-------------------	--------	---------------

NTELOS Phase II Deployment

Cambria	PA	Phase II	No Coverage	No Coverage
Columbia	PA	Phase II	No Coverage	No Coverage
Crawford	PA	Phase II	No Coverage	No Coverage
Cumberland	PA	Phase II	No Coverage	No Coverage
Lackawanna	PA	Phase II	No Coverage	No Coverage
Lehigh	PA	Phase II	No Coverage	No Coverage
Lawrence	PA	Phase II	No Coverage	No Coverage
Luzerne	PA	Phase II	No Coverage	No Coverage
Mifflin	PA	Phase II	No Coverage	No Coverage
Montgomery	PA	Phase II	No Coverage	No Coverage
Montour	PA	Phase II	No Coverage	No Coverage
Somerset	PA	Phase II	No Coverage	No Coverage
Westmoreland	PA	Phase II	No Coverage	No Coverage
York	PA	Phase II	No Coverage	No Coverage

GRAND TOTALS

Virginia

Total Requested	75
Total Deployed	65
Total Pending	2
Requests with no coverage	8

West Virginia

Total Requested	16
Total Deployed	13
Total Pending	1
Requests with no coverage	2

Kentucky

Total Requested	4
Total Deployed	4
Total Pending	0
Requests with no coverage	0

North Carolina

Total Requested	5
Total Deployed	3
Total Pending	0
Requests with no coverage	2

Pennsylvania

Total Requested	14
Total Deployed	0
Total Pending	0
Requests with no coverage	14

All States

Total Requested	114
Total Deployed	85
Total Pending	3
Requests with no coverage	26