



1776 K STREET NW  
WASHINGTON, DC 20006  
PHONE 202.719.7000  
FAX 202.719.7049

7925 JONES BRANCH DRIVE  
McLEAN, VA 22102  
PHONE 703.905.2800  
FAX 703.905.2820

www.wileyrein.com

February 14, 2007

John M. Burgett  
202.719.4239  
jburgett@wileyrein.com

**ELECTRONICALLY FILED  
(VIA ECFS)**

Marlene H. Dortch, Secretary  
Federal Communications Commission  
445 Twelfth Street, SW  
Washington, DC 20554

**Re: MB Docket No. 03-15  
WFQX-DT, Cadillac, Michigan (Facility ID No. 25396)  
Supplemental Notification Concerning Replication/Maximization  
Interference Protection Deadline**

---

Dear Ms. Dortch:

Rockfleet Broadcasting II, LLC (“Rockfleet”), permittee of digital television (“DTV”) station WFQX-DT, Cadillac, Michigan (Facility ID No. 25396), hereby supplements its July 3, 2006 and December 21, 2006 electronic filings in MB Docket 03-15 concerning the Commission’s July 2006 DTV replication/maximization interference protection deadline to report that WFQX-DT has commenced full-power operations pursuant to its construction permit.<sup>1</sup>

On July 3, 2006, Rockfleet requested a waiver of the Commission’s July 2006 replication/maximization interference protection deadline,<sup>2</sup> and concurrently filed a FCC Form 337 application<sup>3</sup> seeking an extension of time to construct the digital facilities specified in its DTV construction permit. At that time, Rockfleet was awaiting delivery of WFQX-DT’s full-power transmitter and transmission line, and required additional time to complete installation and commence operation of its authorized full-power digital facilities. Because WFQX-DT was operating at reduced power pursuant to special temporary authority (“STA”) that expired on July 1, 2006, Rockfleet also filed a request for extension of its STA.<sup>4</sup>

---

<sup>1</sup> See FCC File No. BMPCDT-20040507ABB.

<sup>2</sup> See *Request for Waiver*, MB Docket No. 03-15, submitted July 3, 2006.

<sup>3</sup> See FCC File No. BEPCDT-20060703ACS.

<sup>4</sup> See FCC File No. BEDSTA-20060703ACT.



Marlene H. Dortch, Secretary  
February 14, 2007  
Page 2

On December 21, 2006, due to an unforeseen delay in its receipt of the WFQX-DT transmitter, Rockfleet supplemented its initial waiver request to update the Commission on its construction status.<sup>5</sup> Rockfleet concurrently filed corresponding amendments to the pending FCC Form 337 construction permit extension request and the pending request for extension of its STA to operate WFQX-DT at reduced power.

Rockfleet commenced broadcast operations on WFQX-DT on February 8, 2007 with the facilities specified in its construction permit, and has filed a license application to cover these facilities.<sup>6</sup> Accordingly, Rockfleet respectfully requests that the Commission continue to afford full interference protection to WFQX-DT's maximization contour as certified in its FCC Form 381 filing.<sup>7</sup> Concurrently herewith, Rockfleet will request dismissal of both its pending application for extension of time to construct the station's DTV facilities and its pending request to extend the station's reduced power DTV STA, both of which are now moot.

If there are any questions concerning this matter, please contact the undersigned.

Sincerely,

/s/ John M. Burgett

John M. Burgett

cc (by email): Shaun Maher

---

<sup>5</sup> See *Supplement to Request for Waiver*, MB Docket No. 03-15, submitted December 21, 2006.

<sup>6</sup> See CDBS Ref. No. 20070214ACF.

<sup>7</sup> See FCC File No. BCERCT-20041105APN.