



Second Petition was prompted by an August 25, 2004 porting request from Dobson Cellular Systems, Inc. (“Dobson”).

2. Because the equipment replacement (or over-build) project was well underway but was running behind schedule, on December 14, 2006, Copper Valley amended the Second Petition to request a May 26, 2007 compliance deadline. *See* “Amendment to Second Petition for Limited Waiver or Extension of Time,” filed December 14, 2006.

3. The Second Petition is hereby further amended to report that the over-build facilities (both base station and switching equipment) for the Valdez, Glennallen, Lake Louise, Willow Creek, Tolsona Ridge, Paxson, Naked Island, Slana, and Whittier Cell Sites have been installed and were placed into commercial service on April 14, 2007; and that they are Wireless LNP-capable.<sup>2</sup> These facilities will accommodate Dobson’s porting request. Thus, the Second Petition is moot on a going-forward basis from April 14, 2007; and Copper Valley is now porting numbers with Dobson.


---

<sup>2</sup> The remaining four cell sites in the over-build project are scheduled to be completed and placed into commercial service by September or October of 2007.

**WHEREFORE**, good cause shown, Copper Valley requests that the Second Petition, as amended herein and as amended previously, be granted.

Respectfully submitted,

**Copper Valley Wireless, Inc.**

By:   
Robert M. Jackson  
Its Attorney

Blooston, Mordkofsky, Dickens,  
Duffy & Prendergast, LLP  
2120 L Street, N.W.  
Suite 300  
Washington, D.C. 20037  
Tel.: 202-828-5515  
FAX: 202-828-5568  
E-mail: [rmj@bloostonlaw.com](mailto:rmj@bloostonlaw.com)

Filed: July 11, 2007


**DECLARATION UNDER PENALTY OF PERJURY**

I, David Dengel, hereby state the following:

1. I am the Chief Executive Officer and General Manager of Copper Valley Telephone Cooperative, Inc., the parent corporation of Copper Valley Wireless, Inc.

2. I have read the foregoing "Third Amendment to Second Petition for Limited Waiver or Extension of Time." With the exception of those facts of which official notice can be taken, all facts set forth therein are true and correct to the best of my knowledge, information and belief.

I declare under penalty of perjury that the foregoing is true and correct. Executed on this 11<sup>th</sup> day of July, 2007.

  
\_\_\_\_\_  
David Dengel