

Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

_____)	
In the Matter of)	
)	
Improving Public Safety Communications in the 800 MHz Band)	WT Docket 02-55
)	
Request for Extension of Time)	
By the City of Hialeah)	
_____)	

To: Chief: Public Safety and Homeland Security Bureau

MOTION FOR EXTENSION OF TIME

The City of Hialeah, Florida (the “City”), by its attorneys, hereby requests an extension of time in which it must submit a cost estimate to Sprint Corporation (“Sprint”), as set forth in the Federal Communications Commission (the “Commission”) Public Notice FCC 07-168, released September 12, 2007, “FCC Announces Supplemental Procedures And Provides Guidance for Completion of 800 MHz Rebanding” (the “Notice”). Therein, the Commission required that the National Public Safety Planning Advisory Committee (“NPSPAC”) licensees in Wave 3 complete planning and submit a cost estimate to Sprint no later than December 15, 2007.

The City is the licensee of WPCT375 and WPNW940. Utilizing a Motorola Smartnet Trunking Simulcast, the licenses provide 10 channels of service to 1558 subscribers. Despite the diligent efforts of the City, the City will be unable to submit the Frequency Reconfiguration Agreement (“FRA”) by the December 15 deadline contained in the Notice due to Motorola’s failure to provide requisite information required for inclusion in the FRA in a timely fashion.

To date, Motorola has yet to complete its planning of the rebanding. To wit, Motorola grossly underestimated the amount of time it required to complete its subscriber inventory. As a result of this failure, the City has been forced to take on the responsibility of completing the subscriber inventory. The City expects to complete the inventory no later than January 15, 2008. Furthermore, Motorola has indicated that it will not be able to provide to the City a complete proposal until January 30, 2008.

Motorola has stated that it is unable to deliver the required documentation to the City with sufficient time for the City to review the proposals and meet the December 15, 2007 deadline. Therefore, the City respectfully requests an extension to February 28, 2008, in order to allow Motorola to complete and submit its documentation to the City for City review. The public interest would be served by this extension as it would allow more careful planning of the rebanding of the frequencies utilized by 1558 public safety subscribers.

Respectfully Submitted,

Daniel J. Margolis, Esq.
Counsel to City of Hialeah, Florida

LEIBOWITZ & ASSOCIATES, P.A.
1 SE 3rd Ave. Suite 1450
Miami, FL 33131
Tel: 305-530-1322
Fax: 305-530-9417

December 7, 2007

CERTIFICATE OF SERVICE


I, Tamara Freeman, do hereby certify on this 7th of December 2007 that a true and correct copy of the foregoing Motion for Extension of Time has been sent via email to the following:

Antonio Arce
CITY OF HIALEAH
501 Palm Avenue
Hialeah, FL 33010

William Grodnick, Esq.
CITY OF HIALEAH
501 Palm Avenue
Hialeah, FL 33010

Chief Otto Drozd
CITY OF HIALEAH
501 Palm Avenue
Hialeah, FL 33010

Michael E. Sobel, Esq.
TA Mediator
Squire, Sanders & Dempsey L.L.P.
600 Hansen Way
Palo Alto, California 94304-1043



Tamara Freeman