

**Before the
Federal Communications Commission
Washington, D.C. 20554**

In the Matter of)	
)	
GCI Cable, Inc.)	CSR-7130-Z
)	
Request for Waiver of Section 76.1204(a)(1) of the Commission's Rules)	
)	
Implementation of Section 304 of the Telecommunications Act of 1996)	CS Docket No. 97-80
)	
Commercial Availability of Navigation Devices)	
)	

Second Notice of Updated Schedule for GCI Digital Transition

GCI Cable, Inc. d/b/a GCI ("GCI") hereby further updates its schedule for full digital transition of its cable systems throughout Alaska, which GCI filed with its Compliance Filing submitted on June 19, 2007, and then updated on December 5, 2007. This second notice is provided to report scheduling changes in the conversion completion date of the digital transition for three of GCI's cable systems. GCI does not amend any six-month notice date, as GCI initiated the requisite customer notice as scheduled and continues to send notice on a monthly basis until completion of the transition of a given system. GCI supplements the customer notice with cable and print advertisements. GCI provides this notice filing to ensure a complete and accurate record. No further action is required, however, as GCI will complete the digital transition of each of these and the rest of its cable systems well in advance of the February 17, 2009 DTV transition deadline.

On February 16, 2007, GCI filed a request for waiver of the ban on integrated set-top boxes as set forth in Section 76.1204(a)(1) of the Commission's Rules. By Order DA 07-2010 in the above captioned proceeding, the Media Bureau granted the requested waiver with respect to GCI's continued use of three set-top boxes DCT-700, DCT-1000, and DCT-2000, subject to GCI filing a statement of compliance demonstrating that it would satisfy the conditions of the waiver.¹

On June 19, 2007, GCI submitted the compliance filing in satisfaction of the GCI Waiver Order. On December 5, 2007, GCI filed a notice to provide an update regarding scheduling changes in both the required six-month customer notification and the completion date of the digital transition for four of GCI's cable systems. None of those changed dates affected GCI's ability to meet the February 17, 2009 transition date mandated by the Waiver Order. GCI hereby modifies the statewide digitization timeline in three locations, specifically in Barrow by four days, in Kotzebue by approximately one month, and in Homer by approximately three months. A copy of the modified timeline is attached hereto as Exhibit A. In each case, the revised dates will still allow for completion of digital transition for each system well before the DTV transition date of February 17, 2009. GCI therefore remains in compliance with the conditions of its waiver.

¹ *GCI Cable, Inc., Request for Waiver of Section 76.1204(a)(1) of the Commission's Rules*, CSR-7130-Z; *Implementation of Section 304 of the Telecommunications act of 1996*, CS Docket No. 97-80, *Memorandum Opinion and Order*, DA 07-2010 (Chief, Media Bur. rel. May 4, 2007) ("GCI Waiver Order").

Respectfully submitted,

GCI CABLE, INC.

/s/

Brian Lowinger
Director, Federal Regulatory Affairs
General Communication, Inc.
1130 17th Street, N.W., Suite 312
Washington, D.C. 20036
(202) 457-8815
(202) 457-8816 FAX
blowinger@gci.com

Dated: June 6, 2008

Exhibit A

(The areas shaded in gray have revised conversion dates.)

GCI Statewide Digitization Timeline		
	<i>Six-month customer notification (via direct mailing)</i>	<i>Digital Conversion Complete</i>
Sitka	7/10/2007	1/15/2008
Anchorage	7/10/2007	1/15/2008
Kodiak	7/10/2007	1/15/2008
Nome	7/10/2007	1/15/2008
Valdez	7/10/2007	1/31/2008
Cordova	8/24/2007	3/10/2008
Kenai	9/28/2007	4/2/2008
Homer	9/28/2007	7/1/2008
Juneau	12/3/2007	6/3/2008
Barrow	2/1/2008	8/5/2008
Kotzebue	2/1/2008	9/3/2008
Seward	2/15/2008	8/15/2008
Fairbanks	2/15/2008	8/15/2008
Bethel	3/3/2008	9/3/2008
Petersburg	6/3/2008	12/3/2008
Ketchikan	6/3/2008	12/3/2008
Wrangell	6/3/2008	12/3/2008