



G A R V E Y S C H U B E R T B A R E R  
A PARTNERSHIP OF PROFESSIONAL CORPORATIONS

WASHINGTON, D.C. OFFICE  
*fifth floor*  
*flour mill building*  
*1000 potomac street nw*  
*washington, d.c. 20007-3501*  
TEL 202 965 7880 FAX 202 965 1729

OTHER OFFICES  
*beijing, china*  
*new york, new york*  
*portland, oregon*  
*seattle, washington*  
GSBLAW.COM

*Please reply to HENRY A. SOLOMON*  
*hsolomon@gsblaw.com TEL EXT 2529*

June 16, 2008

Our File No. 20886-00102-63

Ms. Marlene H. Dortch, Secretary  
Federal Communications Commission  
Office of the Secretary  
c/o Natek, Inc.  
236 Massachusetts Avenue, NE, Suite 110  
Washington, DC 20002

Reference: WTVA, Inc.  
WTVA-DT  
Facility Id. #74148  
BMPCDT-20080407ACF  
**MB Docket No. 07-91**  
**CONSTRUCTION STATUS REPORT**

Dear Madam Secretary:


This is a status update regarding the digital operation of WTVA-DT, Channel 8, Tupelo-Columbus, MS.

The Channel 8 transmitter has been installed and permittee has completed its proof of performance. The antenna has been ordered from Jampro, and if it is not delivered within the next several weeks, permittee may seek special temporary authority to commence reduced power operations with a temporary antenna.

Should you have any questions concerning this report, please communicate with the undersigned.

Respectfully submitted,

**WTVA, INC.**

By: 

Henry A. Solomon  
Its Attorney



G A R V E Y S C H U B E R T B A R E R

June 16, 2008  
Page 2

cc: Shaun Maher, Esq. (via PDF)