



Dr. Philip O. Pendley
Superintendent

**District Administration
Office**

2350 W. Latham Ave.
Hemet, CA 92545
(951) 765-5100
Fax: (951) 765-5115

Governing Board

Mike Cook
Gregg Figgins
Charlotte Jones
David Peters
Phyllis Petri
Bill Sanborn
Joe Wojcik

August 23, 2007

Service Delivery Deadline Extension Request
Schools and Libraries Division
Box 125 — Correspondence Unit
80 South Jefferson Road
Whippany, NJ 07981

RE: E-Rate Year 5 Projects 471 # 295589
FRN's: 792586, 792600, 792630, 792670, 792795, 792797,
792804, 792819, 792824, 792830, 792846, 792868, 792870,
792877, 792903, 792911, 792913, 792939, 792959, 819737,
819857, 820036

Dear Extension Request Reviewer:

Hemet Unified School District is requesting a deadline extension request for E-Rate 471 application number 295589 including the above referenced FRNs. The work associated with these FRNs is being provided by Spectrum Communications, E-Rate SPIN: 143010165.

Spectrum has encountered circumstances beyond their control that related to the District's timetable for associated modernization projects and construction delays at the school sites. The timing for the completion of these projects will not allow the associated E-Rate work to be completed by Spectrum Communications by the current September 30th deadline. I have attached a copy of Spectrum's notice to the District for your review.

I greatly appreciate your time and consideration in granting the District's request. Please do not hesitate to contact me directly if you have any further questions related to this matter.

Sincerely,

Richard Beck, Assistant Superintendent
Business Services