

**Before the  
Federal Communications Commission  
Washington, D.C. 20554**

In the Matter of	)	
	)	
GCI Cable, Inc.	)	CSR-7130-Z
	)	
Request for Waiver of Section 76.1204(a)(1) of the Commission's Rules	)	
	)	
Implementation of Section 304 of the Telecommunications Act of 1996	)	CS Docket No. 97-80
	)	
Commercial Availability of Navigation Devices	)	

**Third Notice of Updated Schedule for GCI Digital Transition**

GCI Cable, Inc. d/b/a GCI ("GCI") hereby further updates its schedule for full digital transition of its cable systems throughout Alaska, which GCI filed with its Compliance Filing submitted on June 19, 2007, and then updated on December 5, 2007 and June 6, 2008. This third notice is provided to report one scheduling change in the conversion completion date of the digital transition for one of GCI's cable systems. GCI does not amend any six-month notice date, as the requisite notice was sent to customers as scheduled and GCI continues to send notice on a monthly basis, which GCI also supplements with cable and print advertisements. GCI provides this notice to ensure a complete and accurate record. No further action is required, however, as GCI will complete the digital transition of each of these and the rest of its cable systems well in advance of the February 17, 2009 DTV transition deadline.

On February 16, 2007, GCI filed a request for waiver of the ban on integrated set-top boxes as set forth in Section 76.1204(a)(1) of the Commission's Rules. By Order DA 07-2010 in the above captioned proceeding, the Media Bureau granted the requested waiver with respect to GCI's continued use of three set-top boxes DCT-700, DCT-1000, and DCT-2000, subject to

GCI filing a statement of compliance demonstrating that it would satisfy the conditions of the waiver.<sup>1</sup>

On June 19, 2007, GCI submitted the compliance filing in satisfaction of the GCI Waiver Order. On December 5, 2007, GCI filed a notice to provide an update regarding scheduling changes in both the required six-month customer notification and the completion date of the digital transition for four of GCI's cable systems. On June 6, 2008, GCI filed a second notice to provide a second notice regarding scheduling changes for the completion date in three locations. None of those changed dates affected GCI's ability to meet the February 17, 2009 transition date mandated by the GCI Waiver Order. GCI hereby only modifies the statewide digitization completion date in one location, specifically in Seward by three days from August 15 to August 18, 2008. A copy of the modified timeline is attached hereto as Exhibit A. In this case, the revised date will still allow for completion of digital transition for each system well before the DTV transition date of February 17, 2009. GCI therefore remains in compliance with the conditions of the GCI Waiver Order.

Respectfully submitted,

GCI CABLE, INC.

/s/

---

Brian Lowinger  
Director, Federal Regulatory Affairs  
General Communication, Inc.  
1130 17<sup>th</sup> Street, N.W., Suite 312  
Washington, D.C. 20036  
(202) 457-8815  
(202) 457-8816 FAX  
[blowinger@gci.com](mailto:blowinger@gci.com)

Dated: August 13, 2008

---

<sup>1</sup> *GCI Cable, Inc., Request for Waiver of Section 76.1204(a)(1) of the Commission's Rules, Implementation of Section 304 of the Telecommunications Act of 1996, Commercial Availability of Navigation Devices, Memorandum Opinion and Order, 22 F.C.C. Rcd 8576, DA 07-2010 (Chief, Media Bur. rel. May 4, 2007) ("GCI Waiver Order").*

## Exhibit A

*(The area shaded in gray has a revised conversion date.)*

<b>GCI Statewide Digitization Timeline</b>		
	<i>Six-month customer notification (via direct mailing)</i>	<i>Digital Conversion Complete</i>
Sitka	7/10/2007	1/15/2008
Anchorage	7/10/2007	1/15/2008
Kodiak	7/10/2007	1/15/2008
Nome	7/10/2007	1/15/2008
Valdez	7/10/2007	1/31/2008
Cordova	8/24/2007	3/10/2008
Kenai	9/28/2007	4/2/2008
Homer	9/28/2007	7/1/2008
Juneau	12/3/2007	6/3/2008
Barrow	2/1/2008	8/5/2008
Kotzebue	2/1/2008	9/3/2008
Seward	2/15/2008	8/18/2008
Fairbanks	2/15/2008	8/15/2008
Bethel	3/3/2008	9/3/2008
Petersburg	6/3/2008	12/3/2008
Ketchikan	6/3/2008	12/3/2008
Wrangell	6/3/2008	12/3/2008