



Sprint Nextel
2001 Edmund Halley Drive
Reston, VA 20191
Office: (703) 433-8525 Fax: (703) 433-4142
Mobile: (703) 926-5933

October 1, 2008

Written Ex Parte Communication

Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W. Room TW-A325
Washington, DC 20554

Re: *Improving Public Safety Communications in the 800 MHz Band*
WT Docket No. 02-55 and ET Docket Nos. 00-258 and 95-18

Dear Ms. Dortch:

Sprint Nextel and the broadcast community are pleased to report that the parties continue to record substantial progress in the broadcast auxiliary service (BAS) transition. This bimonthly progress report responds to the Commission's request for additional information about the transition of BAS licensees to frequencies above 2025 MHz.¹

As promised, Sprint Nextel and the broadcast community met the market-entry demands of the Mobile Satellite Service (MSS) licensees. Building on months of close collaboration among the 2 GHz BAS manufacturers, installers, licensees, and Sprint Nextel, the MSS-priority markets that together cover more than 40 million Americans are now cleared of BAS operations below 2025 MHz.² The only parties absent from this process were – once again – the two MSS licensees, who long ago entered the 2 GHz band through licensing, building, testing, and, in ICO's case, operating their satellite systems, but continue to do nothing to help relocate the BAS systems that encumber the twenty megahertz of BAS spectrum that their MSS systems occupy.

While the MSS licensees sit on the sidelines, the BAS community and Sprint Nextel continue to clear the 1990-2025 MHz band for new and advanced services. Notably, the BAS

¹ *Improving Public Safety Communications in the 800 MHz Band*, Memorandum Opinion and Order, FCC 08-73, 23 FCC Rcd. 4393, ¶ 44 (2008) (BAS Extension Order).

² The DMAs accelerated to meet the MSS licensees' market-entry preferences are: Las Vegas, NV; Charlotte, NC; Raleigh-Durham, NC; Greensboro-High Point-Winston-Salem, NC; Wilmington, NC; Columbia, SC; Charleston, SC; Greenville-North Bern-Washington, SC; Florence-Myrtle Beach, SC; Salt Lake City, UT; Washington, DC; Baltimore, MD; Norfolk-Portsmouth-Newport News, VA; Richmond-Petersburg, VA; Harrisonburg, VA; Charlottesville, VA; Houston, TX; San Antonio, TX; Austin, TX; Harlingen-Brownsville, TX; Corpus Christi, TX; Beaumont-Port Arthur, TX; Lake Charles, TX; Laredo, TX; and Victoria, TX.

community and Sprint Nextel successfully transitioned the Chicago, Illinois market last weekend. With more than seven million residents, Chicago is the largest single market transitioned to date. The list of facilities that required equipment, installation, and market-wide coordination was extensive and included:

- Fifty-six mobile trucks;
- Forty central receive sites;
- Ten production studios;
- Two fixed links;
- Six helicopters;
- Twenty portable receivers; and
- Seventy-four portable transmitters.

To put the new BAS equipment through its paces, the Chicago-area broadcasters conducted a battery of challenging field tests. The test pictured below, for example, involved facilities from every BAS operator in the city and included simultaneous transmissions from eleven mobile units and two helicopters

that had converged on a single transmission location to simulate what occurs at a major news event. In post-testing analysis, broadcasters reported that their new BAS systems operated without experiencing interference either at the central transmission site where more than a dozen ground-based and airborne units competed for capacity, or at the main central receive sites located atop the Sears Tower and Hancock Center in downtown Chicago. The broadcasters also indicated that, unlike the old BAS equipment, the new BAS systems proved much more selective and far less vulnerable to interference from reflective surfaces. The BAS transition thus eliminated self-interference that had previously impaired or precluded the stations from originating live news coverage in some highly developed urban areas of the city.



Photo courtesy Marc Drazin, WGN

Chicago broadcasters test new BAS equipment by using two helicopters and eleven mobile units to transmit to a single receive site while using other BAS units in the city.

In another landmark achievement, the designated market areas (DMAs) of Washington, D.C. and Baltimore, Maryland, also successfully transitioned to the new bandplan September 13, 2008. With twenty-one eligible television operations serving a population of nearly 3.5 million people as of 2007, the Washington-Baltimore DMAs involved replacing technically complex BAS systems aboard sixty-four news trucks and six helicopters as well as replacing almost two dozen fixed links and more than one hundred portable BAS transmitters and receivers. In both Chicago and Baltimore-Washington – as in every other DMA in the country – the incumbent broadcast licensees choose from among numerous manufacturers and installers to custom-build their stations' systems. While essential to ensuring that each licensee remains confident that they receive comparable facilities, providing broadcast incumbents with the flexibility to choose among a wide variety of vendors increases the number of participants

involved in the transition of each market. As a result, the transition of the Chicago and Baltimore-Washington regions required close coordination and communication among numerous equipment vendors, multiple installation companies, many contractors, and the BAS operators themselves – all of whom must continue to compete vigorously against one another for the next equipment contract, the next installation job, or the highest ratings in a market. With support from a dedicated team of professionals employed by Sprint Nextel, however, the broadcast community, integrators, installers, and their contractors simultaneously transitioned these numerous independent systems to the new band plan without disrupting news operations or safety-of-life communications that local broadcasters provide. Given the complexity of these markets, the local television broadcasting communities in Chicago and Baltimore-Washington deserve special recognition for working literally around the clock to solve complicated technical problems and, in some cases, cooperating in the re-engineering of entire BAS communications facilities to ensure that this phase of the transition finished on schedule.

At the national level, meanwhile, progress continues across the board. The number of broadcasters submitting quote packages now stands at 100%. The number of frequency relocation agreements executed has increased to 97% of the total. And the number of equipment orders fulfilled by manufacturers has risen to 40% of the total. More detailed information about the parties' progress appears in the appendices to this report. Appendix A provides a graphical overview of the significant nationwide progress that the broadcasters and Sprint Nextel have made across the country. Appendix B identifies the transition status of each eligible primary BAS operator in the United States. Appendix C provides a copy of the planned and actual transitions for each of the nation's DMAs. Appendix D identifies each eligible primary BAS operator that has not entered into a Frequency Relocation Agreement (FRA) and describes why the FRA has not been signed.

Appendix D demonstrates the extent to which the BAS community and Sprint Nextel have solved most of the outstanding contracting issues and instead turned their attention to ensuring that the manufacturers, integrators, shippers, and installers meet the terms of the executed contracts. Of the 31 licensees identified as not yet having FRAs executed by both parties, five agreements have had all material terms resolved and are awaiting the incumbent licensee's signature.³ Another three agreements rest with the incumbent with no known issues unresolved. And another four FRAs must wait for state government approval or other third-party approvals to occur before they can proceed.⁴ As a result, the vast majority of FRAs – more than 98% – are either complete or depend upon document review or compliance with state law.

Outlier cases exist. In Guam, for instance, Sprint Nextel has attempted to work with the licensee of KGTF(TV) to identify BAS equipment inventory since 2005. After numerous lengthy conversations, extensive email correspondence, repeated requests and even a site visit to the island of Guam, KGTF has not yet provided a complete inventory of its BAS facilities and is now the only operator in the country that has not yet met this milestone. Fortunately in KGTF's case, the station is the only BAS operator on the island and can meet its BAS needs using any of the five remaining BAS channels above 2025 MHz without participating in the BAS transition. While a handful of licensees such as KGTF have not fully engaged the BAS relocation process, most licensees with unexecuted FRAs face unanticipated and unavoidable delays for reasons ranging

³ See Deals Pending FRA Execution, Appendix D at 2 (identifying five licensees in the incumbent signature phase).

⁴ See Deals Pending FRA Execution, Appendix D at 2 (identifying four licensees with "contract terms under negotiation" because state officials or other third parties must act before terms can be reached).

Page 4


October 1, 2008

Sprint Nextel Corporation, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18

from the constraints of applicable state bidding or procurement laws to extremely complex engineering design issues.

Sprint Nextel and the broadcast community continue to make steady progress toward nationwide clearing of fixed and mobile BAS systems below 2025 MHz. If you have any questions concerning this report, please contact me.

Sincerely,




Trey Hanbury, Esq.
Director, Sprint Nextel Corporation

CC: Julius Knapp, Helen Domenici, Roderick Porter, Geraldine Matisse, Jamison Prime,
Nicholas Oros

Appendix A

2 GHz Relocation Progress by DMA



Appendix B

FCC Report
2 GHz Relocation - Progress Dashboard
October 1, 2008

	2GHz Relocation Frequency Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Cleared	Phase 8b: Contract Closed
Mid Atlantic Total	97	106	97	97	97	97	93	92	69	57	65	5
% Complete	-	100%	100%	100%	100%	100%	96%	95%	71%	59%	67%	5%
North/North West Total	51	54	51	51	51	51	46	45	7	7	5	0
% Complete	-	100%	100%	100%	100%	100%	90%	88%	14%	14%	10%	0%
Northeast Total	134	147	134	134	134	134	129	129	45	32	25	10
% Complete	-	100%	100%	100%	100%	100%	96%	96%	34%	24%	19%	7%
Southeast Total	120	133	120	120	120	120	120	120	67	56	39	11
% Complete	-	100%	100%	100%	100%	100%	100%	100%	56%	47%	33%	8%
Midwest Total	141	156	141	141	141	141	137	127	45	27	12	13
% Complete	-	100%	100%	100%	100%	100%	97%	90%	32%	19%	9%	8%
South Total	149	167	149	149	149	148	148	143	64	50	37	12
% Complete	-	100%	100%	100%	100%	100%	99%	99%	43%	34%	25%	7%
West Total	112	125	112	112	110	110	109	104	41	32	29	8
% Complete	-	100%	100%	100%	100%	98%	98%	97%	33%	37%	29%	6%
West Coast Total	139	150	138	138	138	137	130	115	38	24	7	2
% Complete	-	100%	99%	99%	99%	99%	94%	83%	27%	17%	5%	1%
Nationwide Stations	23	25	23	23	23	23	23	23	15	12	16	1
% Complete	-	100%	100%	100%	100%	100%	100%	100%	65%	52%	70%	4%
Nationwide Total	966	1063	965	965	963	961	935	898	391	297	235	62
% Complete **	-	100%	100%	100%	100%	99%	97%	93%	40%	31%	24%	6%

* Includes 97 BAS licensees with no equipment to be replaced; these entities will either cancel or modify their eligible license
** Percentage values are rounded to the nearest whole number, and component numbers may not equal sum totals due to rounding

FCC Report
2 GHz Relocation - Progress Dashboard
Mid-Atlantic

Mid-Atlantic Stations Call Letters	Licensee	2GHz Relocation Agreements	Phase 1: Market Kickeroff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DRA Cleared	Phase 8b: Contract Closed
Washington, DC (Hagerty) WRC	NBC TELEMONDO LICENSE CO. - WRC-TV Fox Television Stations/FOX TELEVISION STUDIOS, INC. - WTTG	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagerty) WTTG	ACC LICENSEE, INC. - WJLA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagerty) WJLA	DETROIT FREE PRESS, INC. - WUSA	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagerty) WUSA	NEXSTAR BROADCASTING, INC. - WHAG-TV	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagerty) WHAG	MARYLAND PUBLIC BROADCASTING COMMISSION - WWPB	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagerty) WWPB	ENTRAVISION HOLDINGS, LLC - WJAL	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagerty) WJAL	Howard University - WHUT	1	-	-	-	-	-	-	-	-	-	-	-
Washington, DC (Hagerty) WHUT	COMMONWEALTH PUBLIC BROADCASTING CORPORATION - WNVT	1	-	-	-	-	-	-	-	-	-	-	1
Washington, DC (Hagerty) WNVT	SUPERSTATION, INC. - (Washington, DC)	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagerty) C-SPAN	National Cable Satellite Corporation (C-SPAN)	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagerty) C-SPAN	WINGED VISION INC. - WMN761	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagerty) WMN761	DCI II Inc - WPJC398	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagerty) WPJC398	INFORMATION SUPER STATION LLC - KA88236	1	-	-	-	-	-	-	-	-	-	-	-
Washington, DC (Hagerty) Speedshot, Inc.	Speedshot, Inc.	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagerty) Speedshot, Inc.	Helmet Aviation Services (Washington DC)	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagerty) WUSA	Metro Networks Communications Inc.-WashDC	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagerty) Total in Mkt	Total in Mkt	14	17	14	14	14	14	14	14	14	13	12	13
Washington, DC (Hagerty) % Complete	% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	93%	86%	93%
Baltimore WBAL	WBAL HEARST-ARGYLE TV, INC. (CA CORP.) - WBAL-TV CHESAPEAKE TELEVISION LICENSEE, LLC - WBFF	1	1	1	1	1	1	1	1	1	1	1	1
Baltimore WBFF	CBS CORPORATION - WJZ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Baltimore WJZ	SCRIPPS HOWARD BROADCASTING COMPANY - WMMR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Baltimore WMAR	MARYLAND PUBLIC BROADCASTING COMMISSION - WMPT	1	1	1	1	1	1	1	1	1	1	1	1
Baltimore WMPT	MARYLAND PUBLIC BROADCASTING COMMISSION - WMFB	1	1	1	1	1	1	1	1	1	1	1	1
Baltimore WMFB	U.S. Helicopters, Inc. (Baltimore) Helinet Aviation Services (Baltimore)	1	1	1	1	1	1	1	1	1	1	1	1
Baltimore WJZ	Total in Mkt	8	8	8	8	8	8	8	8	8	8	8	8
Baltimore % Complete	% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Charlottesville WVIR	VIRGINIA BROADCASTING CORPORATION - WVIR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Charlottesville WVIR Total in Mkt	Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1
Charlottesville % Complete	% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Hampton WAZH	RESEARCH ASSOCIATES LLC - WAZH-CA	1	1	1	1	1	1	1	1	1	1	1	1
Hampton WAZH Total in Mkt	Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	3
Hampton % Complete	% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Hampton WHSV	SHENANDOAH VALLEY EDUCATIONAL TELEVISION CORPORATION - WPT	1	1	1	1	1	1	1	1	1	1	1	1
Hampton WHSV Total in Mkt	Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	3
Richmond-Petersburg WCVE	GRAY TELEVISION LICENSEE, INC. - WHSY-TV	1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg WCVE Total in Mkt	Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg % Complete	% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%

FCC Report
2 GHz Relocation - Progress Dashboard
MidAtlantic

MidAtlantic Stations	Call Letters	Licensee		2GHz Relocation Frequency	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4: Quotes Packaged to Sprint Nextel	Phase 4b: Quotes Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchases Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Cleared	Phase 8b: Contract Closed
Richmond-Petersburg	WRIC	YOUNG BROADCASTING OF RICHMOND, INC.	- WRIC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg	WTVR	WRHL LICENSEE, LLC - WRHL-TV		1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg	WWBT	WWBT LLC (VIRGINIA) - WWBT-TV		1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg	WMDT	DELMARVA BROADCAST SERVICE GENERAL PARTNERSHIP - WMDT		5	5	5	5	5	5	5	5	5	5	5	0
Salisbury	WBOD	MARYLAND PUBLIC BROADCASTING - WBOC-TV		1	1	1	1	1	1	1	1	1	1	1	1
Salisbury	WCIB	MARYLAND PUBLIC BROADCASTING COMMISSION - WCPB		1	1	1	1	1	1	1	1	1	1	1	1
Salisbury		Total in Mkt.		3	3	3	3	3	3	3	3	3	3	3	0%
Salisbury		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Norfolk - Portsmouth - Newport News	WHRO	HAMPTON ROADS EDUCATIONAL TELECOMMUNICATIONS ASSOC. - WHRO-TV		1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WSKY	SKY TELEVISION,LLC. - WSKY-TV		1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WTKR	NEW YORK TIMES MANAGEMENT SERVICES - WTKR		1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WTVZ	WTYZ LICENSEE, LLC - WTYZ-TV		1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WVEC	WVEC TELEVISION,INC. - WVEC-TV		1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WAVY	WAVY BROADCASTING,LLC - WKTD-CA		1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News		Total in Mkt.		6	6	6	6	6	6	6	6	6	6	6	1
Norfolk - Portsmouth - Newport News		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	17%
Raleigh - Durham	WLFL	WLFL LICENSEE, LLC - WLFL		1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham	WNCN	Media General Communications Inc. - WNCN		1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham	WFAL	CAPITOL BROADCASTING COMPANY, INC. - WRAL-TV		1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham	WTVD	WTVD Television,LLC - WTVD		1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham	WUVF	WUVC LICENSE PARTNERSHIP, G.P. - WUVC-TV		1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham	WTVD	Total in Mkt.		5	5	5	5	5	5	5	5	5	5	5	0
Charlotte	WBTV	WBTV, LLC (CHARLOTTE) - WBTV		1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WCCB	NORTH CAROLINA BROADCASTING PARTNERS - WCCB		1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WCNC	WCNC-TV, INC. - WCNC-TV		1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WSOC	WSOC-TV HOLDINGS, INC. - WSOC-TV		1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WTVI	CHARLOTTE-MECKLENBURG PUBLIC BROADCASTING AUTHORITY - WTVI		1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WTBD	U.S. Helicopters, Inc. (Charlotte)		1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WTBD	Total in Mkt.		6	6	6	6	6	6	6	6	6	6	6	0
Charlotte		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Greensboro - High Point - Winston Salem	WFMY	WFMY TELEVISION CORPORATION - WFMY-TV		1	1	1	1	1	1	1	1	1	1	1	1
Greensboro - High Point - Winston Salem	WGHP	WGHP LICENSE, INC. - WGHP		1	1	1	1	1	1	1	1	1	1	1	1
Greensboro - High Point - Winston Salem	WXII	WXII HEARST-ARGYLE TELEVISION, INC. - WXII-TV		1	1	1	1	1	1	1	1	1	1	1	1
Greensboro - High Point - Winston Salem		Total in Mkt.		3	3	3	3	3	3	3	3	3	3	3	0
Greensboro - High Point - Winston Salem		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Columbia	WIS	WIS LICENSE SUBSIDIARY, LLC - WIS		1	1	1	1	1	1	1	1	1	1	1	1

FCC Report
2 GHz Relocation - Progress Dashboard
MidAtlantic

MidAtlantic Stations	Call Letters	Licensee	2GHz Relocation Frequency Agreements					Phase 4a: Quote Packages Submitted to Sprint Nextel					Phase 5: Frequency Relocation Agreements Executed					Phase 6a: All Purchase Orders Submitted					Phase 6b: All Equipment Delivered					Phase 7: All Equipment Installed					Phase 8a: DMA Cleared				
			Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4: Quote Packages Approved by Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5a: All Purchase Orders Submitted	Phase 5b: All Equipment Delivered	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Cleared	Phase 8b: Contract Closed																							
Puerto Rico			Total in Mkt.	-	100%	100%	100%	100%	100%	100%	100%	13%	13%	0%																							
Puerto Rico		% Complete																																			
Charleston - Huntington, WV	WCHS	WCHS LICENSEE, LLC - WCHS-TV	1	1	1	1	1	1	1	1	1	1	1	1																							
Charleston - Huntington, WV	WOWK	WEST VIRGINIA MEDIA HOLDINGS, LLC - WOJK-TV	1	1	1	1	1	1	1	1	1	1	1	1																							
Charleston - Huntington, WV	WPBY	WEST VIRGINIA EDUCATIONAL BROADCASTING AUTHORITY - WPBY-TV	1	1	1	1	1	1	1	1	1	1	1	1																							
Charleston - Huntington, WV	WSAZ	GRAY TELEVISION LICENSEE, INC. - WSAZ-TV	1	1	1	1	1	1	1	1	1	1	1	1																							
Charleston - Huntington, WV		Total in Mkt.	4	4	4	4	4	4	4	4	3	3	0	0	0																						
Charleston - Huntington, WV		% Complete	-	100%	100%	100%	100%	100%	100%	100%	75%	75%	0%	0%	0%																						
Roanoke - Lynchburg	WBRA	BLUE RIDGE PUBLIC TELEVISION, INC. - WERA-TV	1	1	1	1	1	1	1	1	1	1	1	1																							
Roanoke - Lynchburg	WDBJ	WDBJ TELEVISION, INC. - WDBJ	1	1	1	1	1	1	1	1	1	1	1	1																							
Roanoke - Lynchburg	WSET	WSET INCORPORATED - WSET-TV	1	1	1	1	1	1	1	1	1	1	1	1																							
Roanoke - Lynchburg	WSLS	MEDIA GENERAL COMMUNICATIONS, INC. - WSL-S-TV	1	1	1	1	1	1	1	1	1	1	1	1																							
Roanoke - Lynchburg		Total in Mkt.	4	4	4	4	4	4	4	4	3	3	0	0	0																						
Roanoke - Lynchburg		% Complete	-	100%	100%	100%	100%	100%	100%	100%	75%	75%	0%	0%	0%																						
Bluefield - Beckley - Oak Hill	WSMP	WEST VIRGINIA EDUCATIONAL BROADCASTING AUTHORITY - WSMP-TV	1	1	1	1	1	1	1	1	1	1	1	1																							
Bluefield - Beckley - Oak Hill	WVNS	WEST VIRGINIA MEDIA HOLDINGS, LLC - WVNS-TV	1	1	1	1	1	1	1	1	1	1	1	1																							
Bluefield - Beckley - Oak Hill	WVVA	WVVA TELEVISION, INC. - WVVA	1	1	1	1	1	1	1	1	1	1	1	1																							
Bluefield - Beckley - Oak Hill		Total in Mkt.	3	3	3	3	3	3	3	3	3	3	3	3																							
Bluefield - Beckley - Oak Hill		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%																						
Tri-Cities	WCYB	BLUESTONE LICENSE HOLDINGS INC. - WCYB-TV	1	1	1	1	1	1	1	1	1	1	1	1																							
Tri-Cities	WJHL	MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - WJHL-TV	1	1	1	1	1	1	1	1	1	1	1	1																							
Tri-Cities	WKPT	HOLSTON VALLEY BROADCASTING CORPORATION - WKPT-TV	1	1	-	-	-	-	-	-	-	-	-	1																							
Tri-Cities	WSBN-TV	BLUE RIDGE PUBLIC TELEVISION, INC. - WSBN-TV	1	1	1	1	1	1	1	1	1	1	1	1																							
Tri-Cities		Total in Mkt.	3	4	3	3	3	3	3	3	2	2	0	0	1																						
Tri-Cities		% Complete	-	100%	100%	100%	100%	100%	100%	100%	67%	67%	0%	0%	25%																						
Combined Total		97	106	97	97	97	97	93	93	92	69	57	65	5																							
% Complete			-	100%	100%	100%	100%	100%	100%	95%	95%	71%	59%	67%	5%																						

FCC Report
2 GHz Relocation - Progress Dashboard
North

North/North West Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements		Phase 1: Market Kickoff		Phase 2: Inventories Submitted		Phase 3: Inventories Verified		Phase 4: Quote Packages Submitted to Sprint Nettel		Phase 4b: Quote Packages Approved by Sprint Nettel		Phase 5: Frequency Relocation Agreements Executed		Phase 6: All Purchase Orders Submitted		Phase 6b: All Equipment Delivered		Phase 7: All Equipment Installed		Phase 8: Contract Closed		
			Total in Mkt	% Complete	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4
Billing ^s Billings	KDLH KBJR-TV	MALARA BROADCAST GROUP OF DULUTH LICENSEE LLC - KBLH	-	100%	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Duluth Duluth	WDSE-TV WDIG-TV	KBUR LICENSE, INC. - KBJR-TV DULUTH-SUPERIOR AREA EDUCATIONAL-TV CORPORATION - WNSE-TV WDIG-TV, LLC - WDIG-TV	1 1 1 1	100%	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Duluth Duluth	Total in Mkt % Complete	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	
Missoula	KCFW KPAX	BLUESTONE LICENSE HOLDINGS INC. - KCFW-TV KMAX COMMUNICATIONS, INC. - KPAX-TV	1 1	100%	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Missoula	KTMF KUFM	MMI LICENSE LLC - KTMF THE UNIVERSITY OF MONTANA - KUFM-TV	1 1	100%	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Missoula	Total in Mkt % Complete	3 100%	4 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	3 100%	
Great Falls	KTGF KFBP	DESTINY LICENSES, LLC - KTGF MMI LICENSE LLC - KFBP-TV	1 1	100%	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Great Falls	Total in Mkt % Complete	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	2 100%	
Wausau	WAOW WJFW	WAOW-TV EDITION, INC. - WAOW-TV NORTHLAND TELEVISION, LLC - WJFW-TV	1 1	100%	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Wausau	WLEF WSAW	STATE OF WISCONSIN - EDUCATIONAL COMMUNICATIONS BOARD - WLEF-TV GRAY TELEVISION LICENSEE, INC. - WSAW-TV	1 1	100%	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Wausau	Total in Mkt % Complete	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	4 100%	
Marquette	WLUC Marquette	BARRINGTON MARQUETTE LICENSE LLC - WLUC-TV Total in Mkt % Complete	1 1	100%	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Marquette	Combined Total % Complete	51 100%	54 100%	51 100%	51 100%	51 100%	51 100%	51 100%	51 100%	51 100%	51 100%	51 100%	51 100%	51 100%	51 100%	51 100%	51 100%	46 90%	45 90%	7 90%	7 90%	5 100%	5 100%	0 100%	

FCC Report
2 GHz Relocation - Progress Dashboard
Northeast

Northeast Stations Cell Letters*	Licensee	2GHz Relocation Agreements			Phase 1: Market Kickoff	Phase 2: Inventory Submitted	Phase 3: Inventory Verified	Phase 4: Quote Packages Submitted to Sprint NetXt	Phase 5: Frequency Relocation Agreements Executed	Phase 6: All Purchase Orders Submitted	Phase 7: All Equipment Installed	Phase 8: DMA Cleared								
			% Complete	Total in Mkt																
Portland	WMTW	HEARST-ARGYLE PROPERTIES, INC. - WMTW-TV	1	1	1	1	1	1	1	1	1	1								
Boston/Prov/Manch	WGME	WGME LICENSEE, LLC - WGME-TV	1	1	1	1	1	1	1	1	1	1								
Portland	WENH	UNIVERSITY OF NEW HAMPSHIRE - WENH-TV	1	1	1	1	1	1	1	1	1	1								
Portland	WPITZ	HEARST-ARGYLE STATIONS, INC. - WPITZ	4	4	4	4	4	4	4	4	4	4								
Burlington	WCAX	MT. MANSFIELD TELEVISION, INC. - WCAX-TV	1	1	1	1	1	1	1	1	1	1								
Burlington	WVNY	LAMBERT BROADCASTING OF BURLINGTON, LLC - WVNY	1	1	1	1	1	1	1	1	1	1								
Burlington	WVTB	VERMONT ETN, INC. - WVTB	1	1	1	1	1	1	1	1	1	1								
Burlington	WCFE	MOUNTAIN LAKE PUBLIC TELECOMMUNICATIONS COUNCIL - WCFE-TV	1	1	1	1	1	1	1	1	1	1								
Burlington	WTAE	WTAE HEARST-ARGYLE TV, INC. (CA CORP) - WTAE-TV	1	1	1	1	1	1	1	1	1	1								
Pittsburgh	WPXI	WPXI-TV HOLDINGS, INC. - WPXI	1	1	1	1	1	1	1	1	1	1								
Pittsburgh	KDKA	CGS BROADCASTING INC. - KDKA-TV	1	1	1	1	1	1	1	1	1	1								
Pittsburgh	WPGH	WPGH LICENSEE, LLC - WPGH-TV	1	1	1	1	1	1	1	1	1	1								
Pittsburgh	WPCB	Crown Communications Inc. Pittsburgh CORNERSTONE TELEVISION, INC. - WPCB-TV	1	1	1	1	1	1	1	1	1	1								
Pittsburgh	WTBG	Metro Networks Communications Inc. Pittsburgh Total in Mkt % Complete	6	7	6	6	6	6	6	6	6	6								
Pittsburgh	WTAJ	WTAE HEARST-ARGYLE TV, INC. - WTAE-TV	1	1	1	1	1	1	1	1	1	1								
Altoona PA	WJAC	NEXTSTAR BROADCASTING, INC. - WJAC-TV	1	1	1	1	1	1	1	1	1	1								
Johnstown/Altoona	WJAC	COX Testing WPXI-TV HOLDINGS, INC. - WJAC-TV Total in Mkt % Complete	2	2	2	2	2	2	2	2	0	0								
Johnstown/Altoona	WFMJ	WFMA TELEVISION, INC. - WFMJ-TV	1	1	1	1	1	1	1	1	0%	0%								
Youngstown OH	WYTV	PARKIN BROADCASTING OF YOUNGSTOWN, LLC - WYTV	1	1	1	1	1	1	1	1	1	1								
Youngstown OH	WKBW	NYT YOUNGSTOWN LICENSE LLC - WKBW-TV	1	1	1	1	1	1	1	1	1	1								
Youngstown OH	WNEO	NORTHEASTERN EDUCATION TELEVISION OF OHIO INC. - WNEO Total in Mkt % Complete	4	4	4	4	4	4	4	4	0	0								
Youngstown OH	WJET	NEXTSTAR BROADCASTING INC. - WJET-TV	1	1	1	1	1	1	1	1	1	1								
Erie PA	WSEE	LILLY BROADCASTING OF PENNSYLVANIA LICENSE SUBSIDI - WSEE-TV	1	1	1	1	1	1	1	1	1	1								
Erie PA	WICU	SJI OF PENNSYLVANIA LICENSE SUBSIDIARY, LLC - WICU-TV	1	1	1	1	1	1	1	1	1	1								
Erie PA	WGPN	Public Broadcasting of Northwest PA WGPN Total in Mkt % Complete	4	4	4	4	4	4	4	4	0	0								
Erie PA	WOTV	WITHERS BROADCASTING COMPANY - WOTV	1	1	1	1	1	1	1	1	50%	25%								
Clarksburg-Weston	WDTV	WEST VIRGINIA MEDIA HOLDINGS, LLC - WDTV	1	1	1	1	1	1	1	1	0	0								
Clarksburg-Weston	WBQY	WBQY Total in Mkt % Complete	2	2	2	2	2	2	2	2	0	0								
Clarksburg-Weston	WTOW	WTOW-TV HOLDINGS, INC. - WTOW-TV	1	1	1	1	1	1	1	1	0	0								
Wheeling-Steubenville	WTFR	WTFR WEST VIRGINIA MEDIA HOLDINGS, LLC - WTFR-TV Total in Mkt % Complete	2	2	2	2	2	2	2	2	0	0								
Wheeling-Steubenville	WHEELING STEUBENVILLE	FREEDOM BROADCASTING OF NEW YORK LICENSEE, L.L.C. - WRGB	1	1	1	1	1	1	1	1	1	1								
Albany-Schenectady-Troy	WTEN/WCDC	YOUNG BROADCASTING OF ALBANY, INC. - WTEM	1	1	1	1	1	1	1	1	1	1								
Albany-Schenectady-Troy	WNNT	WNNT-TV, LLC - WNNT	1	1	1	1	1	1	1	1	1	1								
Albany-Schenectady-Troy	WMHT	WMHT EDUCATIONAL TELECOMMUNICATIONS - WMHT	1	1	1	1	1	1	1	1	1	1								
Albany-Schenectady-Troy	WXAA-TV	CLEAR CHANNEL BROADCASTING LICENSEES, INC. - WXAA-TV Total in Mkt % Complete	5	5	5	5	5	5	5	5	80%	100%								
Albany-Schenectady-Troy	WGRZ	MULTIMEDIA ENTERTAINMENT, INC. - WGRZ-TV	1	1	1	1	1	1	1	1	4	5								
Buffalo	WINB	WINB BROADCASTING, LLC - WINB-TV	1	1	1	1	1	1	1	1	0%	0%								

FCC Report
2 GHz Relocation - Progress Dashboard
Northeast

Northeast Stations	Call Letters	Licensee	2014 Relocation Frequency Agreements		Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quotes Submitted to Sprint Network	Phase 4b: Quotes Approved by Sprint Network	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Channeled	Phase 8b: Contract Closed
			Total in Mkt	% Complete											
Buffalo	WKBW	WBW-TV LICENSE, INC. - WKBW-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Buffalo	WNTO	NEW YORK TELEVISION INC. - WNTO-TV	1	1	-	-	-	-	-	-	-	-	-	-	1
Buffalo	WNED	WESTERN NY PUBLIC BROADCASTING ASSOC. - WNED-TV	1	1	-	-	-	-	-	-	-	-	-	-	1
Buffalo		Total in Mkt	4	5	4	4	4	4	4	4	4	4	4	4	4
Syracuse	WSTM-TV	WSTM LICENSE, INC. - WSTM-TV	1	1	-	-	-	-	-	-	-	-	-	-	1
Syracuse	WTW-TV	WTW LICENSE, INC. - WTW-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Syracuse	WSYR	CENTRAL NY NEWS, INC. - WSYR-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Syracuse		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	3	3
Utica	WKTV	SMITH MEDIA LICENSE HOLDINGS, LLC. - WKTV	1	1	-	-	-	-	-	-	-	-	-	-	1
Utica	WUTR	MISSION BROADCASTING, INC. - WUTR	1	1	1	1	1	1	1	1	1	1	1	1	1
Utica		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	2	2
Rochester	WROC	NEXSTAR BROADCASTING, INC. - WROC-TV	1	1	-	-	-	-	-	-	-	-	-	-	1
Rochester	WHBC	WHBC-TV LLC - WHBC-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Rochester	WHAM	CENTRAL NY NEWS, INC. - WHAM-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Rochester	WUHF	WUHF LICENSEE, LLC. - WUHF	1	1	-	-	-	-	-	-	-	-	-	-	1
Rochester		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1	1
Rochester	WXXI	Time Warner Entertainment-Advance Newhouse Partnership dba R News	1	1	1	1	1	1	1	1	1	1	1	1	1
Rochester		Total in Mkt	6	6	6	6	6	6	6	6	6	6	6	6	6
WB-Schtn	WNEP-TV	LOCAL TV PENNSYLVANIA LLC - WNEP-TV	1	1	-	-	-	-	-	-	-	-	-	-	1
WB-Schtn	WBRE-TV	NEXSTAR BROADCASTING, INC. - WBRE-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
WB-Schtn	WYOU	MISSION BROADCASTING, INC. - WYOU	1	1	1	1	1	1	1	1	1	1	1	1	1
WB-Schtn	WBIA-TV	NEFA ED-TV ASSOCIATION - WBIA-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
WB-Schtn		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	5	5
WB-Schtn	WBNG-TV	TRIPLE J COMMUNITY BROADCASTING, L.L.C. - WBNG-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Elmira		Total in Mkt	-	-	-	-	-	-	-	-	-	-	-	-	-
Elmira	WBNG-TV	CAPSTAR TX LIMITED PARTNERSHIP - WETM-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Binghamton		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1	1
Binghamton	WBNG-TV	WBNG LICENSE, INC. - WBNG-TV	1	1	-	-	-	-	-	-	-	-	-	-	1
Watertown	WPBS-TV/WNY	ST. LAWRENCE VALLEY EDUCATIONAL TV COUNCIL, INC - WPBS-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Watertown	WWNY-TV	UNITED COMMUNICATIONS CORPORATION - WWNY-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Watertown	WMFTI	CENTRAL NY NEWS, INC. - WMFTI	1	1	-	-	-	-	-	-	-	-	-	-	1
Watertown		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	3	3
Watertown		% Complete	-	-	-	-	-	-	-	-	-	-	-	-	-
		Combined Total	134	147	134	134	134	134	134	134	134	129	129	45	25
		% Complete	-	-	100%	100%	100%	100%	100%	100%	100%	96%	96%	34%	19%
															7%

FCC Report
2 GHz Relocation - Progress Dashboard
Southeast

Southeast Stations	Cell Letters	Licensee	2GHz Relocation Agreements		Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchases Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DNA Cleared	Phase 8b: Contract Closed
			Total in Mkt	% Complete											
Tampa	WWSB	SOUTHERN BROADCAST CORPORATION OF SARASOTA	WWSB		1	1	1	1	1	1	1	1	1	1	1
Tampa	WFIS	TAMPA BAY TELEVISION, INC. - WFTS-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WTSP	PACIFIC AND SOUTHERN COMPANY, INC. - WTSP	1	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WTVT	WTV LICENSE, INC. - WTVT	1	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WMOR	WMOR-TV COMPANY - WMOR-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WFIA	MEDIA GENERAL COMMUNICATIONS, INC. - WFLA-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WPX	PAXSON COMMUNICATION LICENSE COMPANY, LLC - WPX													
Tampa	WUSF	UNIVERSITY OF SOUTH FLORIDA - WUSF-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WCIF	CHRISTIAN TELEVISION CORPORATION, INC. - WCLF	1	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WTG	CBS TELEVISION STATIONS - WTG	1	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WTIA	Sinclair Broadcast Group Inc. - WTIA	1	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WFIT	TELEFUTURA TAMPA LLC - WFTI-TV	1	1	-	-	-	-	-	-	-	-	-	1	1
Tampa	WTSP / Spare	PACIFIC AND SOUTHERN COMPANY, INC. - WTSP	1	1	1	1	1	1	1	1	1	1	1	1	1
Tampa		NEW YORK TIMES MANAGEMENT COMPANY - SNINN News	6	1	1	1	1	1	1	1	1	1	1	1	1
Tampa		Metro Networks Communications Inc.-Tampa													
Tampa		Total in Mkt	14	15	14	14	14	14	14	14	14	13	13	14	1
Tampa		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	93%	93%	100%	7%
Orlando	WFIV	WFIV-TV HOLDINGS, INC. - WFIV	1	1	1	1	1	1	1	1	1	1	1	1	1
Orlando		First Baptist Church of Orlando	1	1	1	1	1	1	1	1	1	1	1	1	1
Orlando	WOFL	Oregon Television, Inc. - WOFL	1	1	1	1	1	1	1	1	1	1	1	1	1
Orlando	WGKX	OREGON TELEVISION, INC. - WGKX	1	1	-	-	-	-	-	-	-	-	-	-	-
Orlando	WESH	ORLANDO HEARST-ARGYLE TELEVISION, INC. - WESH	1	1	1	1	1	1	1	1	1	1	1	1	1
Orlando	WKMG /W29A	POST-NEWSWEEK STATIONS, ORLANDO, INC. - WKMG-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Orlando	CFN	BRIGHT HOUSE NETWORKS, LLC dba CENTRAL FLORIDA NEWS (CFN-13)	1	1	1	1	1	1	1	1	1	1	1	1	1
Orlando	WME	COMMUNITY COMMUNICATIONS, INC. - WME-TV	1	1	-	-	-	-	-	-	-	-	-	-	1
Orlando	WVEN	ENTRAVISION HOLDINGS, LLC - WVEN-TV	1	1	-	-	-	-	-	-	-	-	-	-	1
Orlando		Total in Mkt	7	9	7	7	7	7	7	7	7	7	7	7	2
Orlando		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	22%
Jacksonville	WACT	WACT, INC. - WJCT	1	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WCNJ	MEDIA GENERAL COMMUNICATIONS, INC. - WCNU	1	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WPXC	PAXSON JAX LICENSE, INC. - WPXC-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WTLV/WJXX	MULTIMEDIA HOLDINGS CORPORATION - WTLV	1	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WXT	POST-NEWSWEEK STATIONS, FLORIDA, INC. - WXST	1	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WAVS	CLEAR CHANNEL BROADCASTING LICENSES, INC. - WAVS	1	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville		Total in Mkt	6	6	6	6	6	6	6	6	6	6	6	6	0
Jacksonville		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Gainesville	WCUJ	DIVERSIFIED BROADCASTING, INC. - WCJB-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Gainesville	WUFT	BOARD OF TRUSTEES, UNIVERSITY OF FLORIDA - WUFT	2	2	2	2	2	2	2	2	2	2	2	2	0
Gainesville		Total in Mkt	-	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Fort Myers	WINK	FORT MYERS BROADCASTING COMPANY - WINK-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Fort Myers	WEBH/WZVN	WATERMAN BROADCASTING CORP. OF FLORIDA - WBHI-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Fort Myers	WFTX	JOURNAL COMMUNICATIONS, INC. - WFTX	1	1	1	1	1	1	1	1	1	1	1	1	1
Fort Myers	WEVU	CALOOSA TELEVISION CORPORATION - WEVU-CIA	3	4	3	3	3	3	3	3	3	3	3	3	1
Fort Myers		Total in Mkt													1

FCC Report
2 GHz Relocation - Progress Dashboard
Southeast

Southeast Stations	Call Letters	Licensee	2GHz Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quotes Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submittet	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DNA Cleared	Phase 8b: Contract Closed
Chattanooga		Total in Mkt	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	14%
Chattanooga		% Complete												
Knoxville	WEIP	EAST TENNESSEE PUBLIC COMMUNICATIONS CORP. - WEIP-TV	1	1	1	1	1	1	1	1	1	1	1	1
Knoxville	WATE	WATE, G.P. - WATE-TV	1	1	1	1	1	1	1	1	1	1	1	1
Knoxville		Lancellotti, Inc. - WQCK281	1	1	1	1	1	1	1	1	1	1	1	1
Knoxville	WBIR	GANNETT PACIFIC CORPORATION - WBIR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Knoxville	WLVT	GRAY TELEVISION LICENSEE, INC. - WLVT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Knoxville		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Knoxville		% Complete												0%
Savannah	WTGS	PARKIN BROADCASTING OF SAVANNAH LICENSE, LLC - WTGS	1	1	1	1	1	1	1	1	1	1	1	1
Savannah	WCJL	PIEDMONT TELEVISION OF SAVANNAH LICENSE LLC - WCJL	1	1	1	1	1	1	1	1	1	1	1	1
Savannah	WSAV	MEDIA GENERAL COMMUNICATIONS, INC. - WSAV-TV	1	1	1	1	1	1	1	1	1	1	1	1
Savannah	WTOC	WTOC LICENSE SUBSIDIARY, LLC - WTOC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Savannah		Total in Mkt	4	4	4	4	4	4	4	4	4	4	2	0
Savannah		% Complete											50%	0%
Augusta	WAGT	WAGT TELEVISION, INC. - WAGT	1	1	1	1	1	1	1	1	1	1	1	1
Augusta	WBFF	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDINGS - WBFF	1	1	1	1	1	1	1	1	1	1	1	1
Augusta	WROW	GRAY TELEVISION LICENSEE, INC. - WROW-TV	1	1	1	1	1	1	1	1	1	1	1	1
Augusta		Total in Mkt	3	3	3	3	3	3	3	3	3	3	1	0
Augusta		% Complete											33%	0%
Columbus	WRBL	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDINGS - WRBL	1	1	1	1	1	1	1	1	1	1	1	1
Columbus	WLGA	PAPPAS TELECASTING OF OPELIA, L.P. (A DELAWARE LT - WLGA-TV)	1	1	1	1	1	1	1	1	1	1	1	1
Columbus	WTVM	RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - WTVM	1	1	1	1	1	1	1	1	1	1	1	1
Columbus	WLTZ	LEWIS BROADCASTING CORPORATION - WLTZ	1	-	-	-	-	-	-	-	-	-	-	1
Columbus		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	1
Columbus		% Complete											100%	25%
Macon	WGXA	FOX24 OF MACON LLC - WGXA	1	1	1	1	1	1	1	1	1	1	1	1
Macon	WMAZ	PACIFIC AND SOUTHERN COMPANY, INC. - WMAZ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Macon		Total in Mkt	2	2	2	2	2	2	2	2	2	2	1	0
Macon		% Complete											50%	0%
Mobile	WBOP	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDING - WBOP-CA	1	1	1	1	1	1	1	1	1	1	1	1
Mobile	WRG	CLEAR CHANNEL BROADCASTING LICENSES, INC. - WRG-TV	1	1	1	1	1	1	1	1	1	1	1	1
Mobile	WPMI	CLEAR CHANNEL BROADCASTING LICENSES, INC. - WPMI-TV	1	1	1	1	1	1	1	1	1	1	1	1
Mobile	WUTC	WUTC LIN TELEVISION CORP. - WALA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Mobile	WALA	WEAR LICENSEE, LLC - WEAR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Mobile	WEAR	FRANKLIN MEDIA, INC - WPAN	1	1	-	-	-	-	-	-	-	-	-	-
Mobile		Total in Mkt	6	7	6	6	6	6	6	6	6	6	1	0
Mobile		% Complete											100%	0%
Panama City	WJHG-TV	Gray Television Inc. - GRAY TELEVISION LICENSEE, INC. - WJHG-TV	1	1	1	1	1	1	1	1	1	1	1	1
Panama City	WMBB	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDINGS - WMBB	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report
2 GHz Relocation - Progress Dashboard
Southeast

Southeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Agreements		Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4: Quote Packages Submitted to Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6: All Purchase Orders Submitted	Phase 7: All Equipment Delivered	Phase 8: Equipment Installed	Phase 9: DRA Cleared
			Count	% Complete									
Paducah	KFVS-TV	KFVS LICENSE SUBSIDIARY, LLC - KFVS-TV	1	100%	1	1	1	1	1	1	1	1	
Paducah	WTCT	TRI-STATE CHRISTIAN TV, INC. - WTCT	1	100%	1	1	1	1	1	1	1	1	
Paducah	Total in Mt		5	100%	5	5	5	5	5	5	5	5	
Paducah	% Complete		-	-									
	Combined Total		120	100%	133	120	120	120	120	120	67	56	39
	% Complete		-	-	100%	100%	100%	100%	100%	100%	47%	33%	8%

FCC Report
2 GHz Relocation - Progress Dashboard
Midwest

Midwest Stations		Licensee		2GHz Relocation Frequency Relocation Agreements		Phase 1: Market Kickoff		Phase 2: Inventories Submitted		Phase 3: Inventories Verified		Phase 4a: Quote Packages Submitted to Sprint Neutral		Phase 4b: Quote Packages Approved by Sprint Neutral		Phase 5: Frequency Relocation Agreements Executed		Phase 6a: All Purchase Orders Submitted		Phase 6b: All Equipment Delivered		Phase 7: All Equipment Installed		Phase 8a: DMA Cleared		Phase 8b: Contract Closed		
Call Letters	Total in Mkt	% Complete	Total in Mkt	% Complete	Total in Mkt	% Complete	Total in Mkt	% Complete	Total in Mkt	% Complete	Total in Mkt	% Complete	Total in Mkt	% Complete	Total in Mkt	% Complete	Total in Mkt	% Complete	Total in Mkt	% Complete	Total in Mkt	% Complete	Total in Mkt	% Complete	Total in Mkt	% Complete	Total in Mkt	% Complete
FL. Wayne	WFYI	METROPOLITAN INDIANAPOLIS PUBLIC BROADCASTING, INC. - WFYI	1	-	4	100%	4	100%	1	100%	1	100%	4	100%	4	100%	4	100%	1	25%	1	0%	0	0%	0	0%		
Indianapolis	WFYI	BALL STATE UNIVERSITY - WFB	1	-	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Indianapolis	WISH	INDIANA BROADCASTING, LLC - WISH-TV	1	-	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Indianapolis	WRTV	MCGRAW-HILL BROADCASTING COMPANY, INC. - WRTV	1	-	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Indianapolis	WTHR	VIDEOMIDIANA, INC. - WTHR	1	-	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Indianapolis	WTTV	TRIBUNE BROADCAST HOLDINGS, INC. - WTTV	1	-	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Indianapolis	WXIN	TRIBUNE TELEVISION COMPANY - WXIN	1	-	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Indianapolis	WDTI	INDIANAPOLIS COMMUNITY TELEVISION COMPANY - WDTI	1	-	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Indianapolis		FISHMAN BROTHERS ENTERPRISES - KAR8658	1	-	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Indianapolis		Total in Mkt	9	9	9	100%	9	100%	9	100%	9	100%	9	100%	9	100%	9	100%	8	88%	8	0%	0	0%	0	0%		
Terre Haute	WTIH	INDIANA BROADCASTING, LLC - WTIH-TV	1	-	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Terre Haute	WTWO	NEASTAR BROADCASTING, INC. - W TWO	1	-	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Terre Haute	WTSI	BOARD OF TRUSTEES OF SOUTHERN ILLINOIS UNIVERSITY - WTSI-TV	1	-	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Terre Haute		Total in Mkt	2	3	2	100%	2	100%	2	100%	2	100%	2	100%	2	100%	2	100%	2	100%	2	100%	2	100%	2	100%		
Lafayette	WLFI	PRIMELAND TELEVISION, INC. - WLFI-TV	1	-	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Lafayette	WBAA	PURDUE UNIVERSITY - WBAA	1	-	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Lafayette		Total in Mkt	1	2	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%	1	100%		
Lafayette		% Complete	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-			
		Combined Total	141	156	141	100%	141	100%	141	100%	141	100%	141	100%	141	100%	137	97%	127	90%	45	27	12	13	9%	8%		
		% Complete	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-			

FCC Report - Progress Dashboard
South

South Stations	Cell Letters	Licensee	2GHz Relocation Frequency Agreements	Phase 1: Market Kit/Off	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Cleared	Phase 8b: Contract Closed
New Orleans	WWL-TV	EMMIS TELEVISION LICENSE, LLC - WWL-TV	1	1	1	1	1	1	100%	100%	100%	100%	1	1
New Orleans	WWN-TV	WWN-TV, INC. - WWN-TV	1	1	1	1	1	1	100%	100%	100%	100%	1	1
New Orleans	WYES-TV	GREATER NEW ORLEANS ED TV FOUNDATION - WYES-TV	1	1	1	1	1	1	100%	100%	100%	100%	1	1
New Orleans	The Satellite Center, Inc.	Total in Mkt.	7	7	7	7	7	7	100%	100%	100%	100%	1	1
New Orleans	% Complete													
Baton Rouge	WBRZ-TV	LOUISIANA TELEVISION BROADCASTING, LLC - WBRZ-TV	1	1	-	-	-	-	-	-	-	-	-	-
Baton Rouge	WLPB-TV	LOUISIANA EDUCATIONAL TELEVISION AUTHORITY - WLPB-TV	1	1	-	-	-	-	-	-	-	-	-	-
Baton Rouge	WAFB-TV	WAFF License Subsidiary, LLC - WAFB	1	1	1	1	1	1	100%	100%	100%	100%	0	0
Baton Rouge	Total in Mkt.		2	3	2	2	2	2	100%	100%	100%	100%	0	0
Baton Rouge	% Complete													
Lafayette	KADN-TV	CONCORP OF LOUISIANA LICENSE CORP - KADN	1	1	1	1	1	1	100%	100%	100%	100%	1	1
Lafayette	KATC-TV	KATC COMMUNICATIONS, INC. - KATC	1	1	1	1	1	1	100%	100%	100%	100%	1	1
Lafayette	KLFY-TV	KLFY, L.P. - KLFY-TV	1	1	1	1	1	1	100%	100%	100%	100%	1	1
Lafayette	Total in Mkt.		1	1	1	1	1	1	100%	100%	100%	100%	1	1
Lafayette	% Complete													
Bloux	WLOX-TV	WLOX LICENSE SUBSIDIARY, LLC - WLOX	1	1	1	1	1	1	100%	100%	100%	100%	25%	0%
Bloux	Total in Mkt.		1	1	2	2	2	2	100%	100%	100%	100%	0	0
Bloux	% Complete													
Alexandria	KALB-TV	MEDIA GENERAL COMMUNICATIONS, INC. - KALB-TV	1	1	1	1	1	1	100%	100%	100%	100%	0%	0%
Alexandria	KLAZ-TV	POLLACKBELZ COMMUNICATIONS CO., INC. - KLAZ-TV	1	1	1	1	1	1	100%	100%	100%	100%	0%	0%
Alexandria	WNIT-TV	CONCORP OF ALABAMIA LICENSE CORP - WNIT	1	1	1	1	1	1	100%	100%	100%	100%	0%	0%
Alexandria	Total in Mkt.		3	3	3	3	3	3	100%	100%	100%	100%	0%	0%
Alexandria	% Complete													
Amarillo	KAMR-TV	NEXTSTAR BROADCASTING, INC. - KAMR-TV	1	1	1	1	1	1	100%	100%	100%	100%	67%	33%
Amarillo	KFDA-TV	PANHANDLE TELECASTING CO. - KFDA-TV	1	1	1	1	1	1	100%	100%	100%	100%	0%	0%
Amarillo	Total in Mkt.		1	1	1	1	1	1	100%	100%	100%	100%	0%	0%
Amarillo	% Complete													
Lubbock	KVII-TV	WEST AMARILLO CHRISTIAN CHURCH	1	1	1	1	1	1	100%	100%	100%	100%	0%	0%
Lubbock	Total in Mkt.		1	1	1	1	1	1	100%	100%	100%	100%	0%	0%
Lubbock	% Complete													
Odessa/Midland	KAMC-TV	MISSION BROADCASTING, INC. - KAMC	1	1	1	1	1	1	100%	100%	100%	100%	25%	0%
Odessa/Midland	KCBD-TV	KCBD LICENSE SUBSIDIARY, LLC - KCBD	1	1	1	1	1	1	100%	100%	100%	100%	1	1
Odessa/Midland	KLUB-TV	First United Methodist Church	1	1	1	1	1	1	100%	100%	100%	100%	1	1
Odessa/Midland	KLBK-TV	RAMAR COMMUNICATIONS II, LTD. - KUFT	1	1	1	1	1	1	100%	100%	100%	100%	1	1
Odessa/Midland	Total in Mkt.		5	5	5	5	5	5	100%	100%	100%	100%	0%	0%
Odessa/Midland	% Complete													
Odessa/Midland	KMID-TV	NEXTSTAR BROADCASTING, INC. - KMID	1	1	1	1	1	1	100%	100%	100%	100%	1	1
Odessa/Midland	KOSA-TV	ICA BROADCASTING I, LTD. - KOSA-TV	1	1	1	1	1	1	100%	100%	100%	100%	1	1
Odessa/Midland	KMLM-TV	PRIMETIME CHRISTIAN BROADCASTING, INC. - KMLM	1	1	1	1	1	1	100%	100%	100%	100%	-	-
Odessa/Midland	KWES-TV	MIDESSA TELEVISION COMPANY - KWES-TV	1	1	1	1	1	1	100%	100%	100%	100%	0	1
Odessa/Midland	Total in Mkt.		4	5	4	4	4	4	100%	100%	100%	100%	0%	20%
Odessa/Midland	% Complete													
San Angelo	KIDY-TV	SAGE BROADCASTING CORPORATION - KIDY	1	1	1	1	1	1	100%	100%	100%	100%	1	1
San Angelo	KLST-TV	NEXTSTAR BROADCASTING, INC. - KLST	1	1	1	1	1	1	100%	100%	100%	100%	1	1
San Angelo	KSAN-TV	MISSION BROADCASTING, INC. - KSAN-TV	1	1	1	1	1	1	100%	100%	100%	100%	0%	0%
San Angelo	Total in Mkt.		4	4	4	4	4	4	100%	100%	100%	100%	0%	0%
San Angelo	% Complete													
Combined Total			149	167	149	149	148	148	99%	99%	99%	99%	37	12
% Complete													25%	7%

FCC Report
2 GHz Relocation - Progress Dashboard
West

West Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreement	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4: Quote Packages Submitted to Sprint NetTel	Phase 4b: Quotes Approved by Sprint Reutele	Phase 5: Frequency Relocation Agreements Executed	Phase 6: All Purchases Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8: DMA Cleared	Phase 9: Contract Closed
Phoenix	KTVK	KTVK, INC. - KTVK	MEREDITH CORPORATION - KPHO-TV	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KPHO	ARIZONA BOARD OF REGENTS - KAET	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KAET	KSAZ-K28CM	KSAZ LICENSE, INC. - KSAZ-TV	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KPNX	MULTIMEDIA HOLDINGS CORPORATION - KPNX-TV	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KNAZ	SCRIPPS HOWARD BROADCASTING COMPANY - KNXV-TV	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KXKV/K57FY	KTVW LICENSE PARTNERSHIP, G.P. - KTVW-TV	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KTVW	NBC TELEMUNDO LICENSE CO. - KPHZ-CNG COMMUNICATIONS, INC. - WMN570	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KPHZ	WVA, INC. - KTFL	-	-	-	-	-	-	-	-	-	-	-	1
Phoenix	KTFL	KSAZ	Helinet Aviation Services (Phoenix)	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KTVK	KTVK	Westcor Aviation, Inc.	1	1	1	1	1	1	1	1	1	1	1
Phoenix	Total in Mkt			11	13	11	11	11	11	11	11	11	11	1
Phoenix	% Complete			-	100%	100%	100%	100%	100%	100%	100%	100%	100%	8%
Tucson	KYOA	KYOA	KYOA COMMUNICATIONS, INC. - KYOA-TV	1	1	1	1	1	1	1	1	1	1	1
Tucson	KGUJ	ARIZONA BOARD OF REGENTS/UNIV OF AZ - KUAT-TV	KUAT	Journal Broadcast Group, Inc. - KGUN-TV	1	1	1	1	1	1	1	1	1	1
Tucson	KOLD	KOLD	RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - KOLD-TV	1	1	1	1	1	1	1	1	1	1	1
Tucson	KTTU	KTTU	KTTU-TV, INC. - KTTL-TV	1	1	1	1	1	1	1	1	1	1	1
Tucson	Total in Mkt			5	5	5	5	5	5	5	5	5	5	0
Tucson	% Complete			-	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Yuma-El Centro	KYMA	KYMA	YUMA BROADCASTING COMPANY - KYMA	1	1	1	1	1	1	1	1	1	1	1
Yuma-El Centro	KSWT	KSWT	PAPPAS ARIZONA LICENSE LLC - KSWT	1	1	-	-	-	-	-	-	-	-	-
Yuma-El Centro	Total in Mkt			1	2	1	1	1	1	1	1	1	1	1
Yuma-El Centro	% Complete			-	100%	100%	100%	100%	100%	100%	100%	100%	100%	50%
Colo Springs-Pueblo	KOAA	SANGRE DE CRISTO COMMUNICATIONS, INC. - KOAA-TV	ROCKY MOUNTAIN PUBLIC BROADCASTING NETWORK, INC. - KTSC	1	1	1	1	1	1	1	1	1	1	1
Colo Springs-Pueblo	KTSC	KTSC	GRAY TELEVISION LICENSEE, INC. - KKTV	1	1	1	1	1	1	1	1	1	1	1
Colo Springs-Pueblo	KKTV/K57CB	PIKES PEAK TELEVISION, INC. - KRDO-TV	KRDO/K44CI	1	1	1	1	1	1	1	1	1	1	1
Colo Springs-Pueblo	KRDO	KARM	KARM - TV Colorado Springs, CO	1	1	1	1	1	1	1	1	1	1	1
Colo Springs-Pueblo	Total in Mkt			5	5	5	5	5	5	5	5	5	5	0
Colo Springs-Pueblo	% Complete			-	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Denver	KWNW	KWNW	CBS TELEVISION STATIONS INC. - KWGN-TV	MCGRAW-HILL BROADCASTING COMPANY, INC. - KMWH-TV	1	1	1	1	1	1	1	1	1	1
Denver	KMGH	KMGH	MULTIMEDIA HOLDINGS CORPORATION - KUSA-TV	LINCOLN FINANCIAL MEDIA TELEVISION GROUP (COLORADO) - KQKS	1	1	1	1	1	1	1	1	1	1
Denver	KUSA	KUSA	FRONT RANGE EDUCATIONAL MEDIA CORP. - KBDF-TV	FRONT RANGE HELICOPTERS, INC. (Denver)	1	1	-	-	-	-	-	-	-	-
Denver	KQKS	KQKS	Hellnet Aviation Services (Denver)	-	-	-	-	-	-	-	-	-	-	1
Denver	KBDI	KBDI	Front Range Educational Media Corp.	-	-	-	-	-	-	-	-	-	-	1
Denver	KCNC	KCNC	KCNC / Spare	KCNC-TV	1	1	1	1	1	1	1	1	1	1
Denver	KQVR-TV	KQVR-TV	KUSA-TV/KDVR-TV	Hellnet Aviation Services (Denver)	1	1	1	1	1	1	1	1	1	1
Denver	KUSA-TV	KUSA-TV	KUSA-TV	-	6	6	6	6	6	6	6	6	6	2
Denver	KQKSK	KQKSK	KQKSK	Pikes Peak Television, Inc. (Denver)	1	100%	100%	100%	100%	100%	100%	100%	100%	25%
Grand Junction	KJCT//K44C1	KJCT//K44C1	Pikes Peak Television, Inc. - KJCT	-	1	1	1	1	1	1	1	1	1	1

FCC Report
2 GHz Relocation - Progress Dashboard
West

West Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventory Verified	Phase 4a: Quote Package Submitted to Sprint Nextel	Phase 4b: Package Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchases Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: Equipment Installed	Phase 8a: DMA Cleared	Phase 8b: Contract Closed
Grand Junction	KKCO	GRAY TELEVISION LICENSEE, INC. - KKCO	1	1	1	1	1	1	1	1	1	1	1	1
Grand Junction		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	2
Grand Junction		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Cheyenne-ScottsBluff	KGWN	SAGAMOREHILL BROADCASTING OF WYOMING/NORTHERN COLORO - KGWN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Cheyenne-ScottsBluff		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1
Cheyenne-ScottsBluff		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Kansas City	WDAF	WDAF LICENSE, INC. - WDAF-TV	1	1	1	1	1	1	1	1	1	1	1	1
Kansas City	KCTV	MEREDITH CORPORATION - KCTV	1	1	1	1	1	1	1	1	1	1	1	1
Kansas City	KMBC	KMBC HEARST-ARGYLE TELEVISION, INC. - KMBC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Kansas City	KSHB	SCRIPPS HOWARD BROADCASTING COMPANY - KSHB-TV	1	1	1	1	1	1	1	1	1	1	1	1
Kansas City		Heliocopters, Inc. (as agent for Metro Networks Comm.)	1	1	1	1	1	1	1	1	1	1	1	1
Kansas City		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0%
Kansas City		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Topeka	KSNT	NVT TOPEKA LICENSE, LLC - KSNT	1	1	1	1	1	1	1	1	1	1	1	1
Topeka	KTKA	FREE STATE COMMUNICATIONS, LLC - KTKA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Topeka		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Topeka		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Wichita	KSNW	NVT WICHITA LICENSEE, LLC - KSNW	1	1	1	1	1	1	1	1	1	1	1	1
Wichita	KBSO	Sunflower Broadcasting, Inc. - KBSO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Wichita	KWCH	Sunflower Broadcasting, Inc. - KWCH-TV	1	1	1	1	1	1	1	1	1	1	1	1
Wichita	KPTS	KANSAS PUBLIC TELECOMMUNICATIONS SERVICE, INC.	1	1	1	1	1	1	1	1	1	1	1	1
Wichita	KANE	KPTS	GRAY TELEVISION LICENSEE, INC. - KANE-TV	1	1	1	1	1	1	1	1	1	1	1
Wichita	KSAS	NEWPORT TELEVISION LLC. - KSAS-TV	1	1	-	-	-	-	-	-	-	-	-	-
Wichita		Total in Mkt	5	6	5	5	5	5	5	5	5	5	5	0%
Wichita		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
St. Joseph	KQTV	NEXTSTAR BROADCASTING, INC. - KQTV	1	1	1	1	1	1	1	1	1	1	1	1
St. Joseph		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	0%
St. Joseph		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Omaha	KMTV	JOURNAL BROADCAST CORPORATION - KMTV	1	1	1	1	1	1	1	1	1	1	1	1
Omaha	WOWT	GRAY TELEVISION LICENSEE, INC. - WOWT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Omaha	KETV	KETV HEARST-ARGYLE TELEVISION, INC. - KETV	1	1	1	1	1	1	1	1	1	1	1	1
Omaha	KYNE	NEBRASKA EDUCATIONAL TELECOMMUNICATIONS COMM. - KYNE-TV	1	1	1	1	1	1	1	1	1	1	1	1
Omaha	KPTM	KPTM (TV) LICENSEE, LLC - KPTM	1	1	1	1	1	1	1	1	1	1	1	1
Omaha		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0%
Omaha		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Lincoln-Hastings-Kearney	KSNB	PAPPAS TELECASTING OF NEBRASKA L.P. (as agent for COLINS BROADCASTING CORPORATION) - KSNB-TV	1	1	1	1	1	1	1	1	1	1	1	1
Lincoln-Hastings-Kearney	KHGI	PAPPAS TELECASTING OF CENTRAL NEBRASKA, LP (DE LTD Partnership) - KHGI-TV	1	1	1	1	1	1	1	1	1	1	1	1
Lincoln-Hastings-Kearney	KTVG	PAPPAS TELECASTING OF CENTRAL NEBRASKA, L.P. (as agent for HILL BROADCASTING COMPANY, INC.) - KTVG	1	1	1	1	1	1	1	1	1	1	1	1
Lincoln-Hastings-Kearney	KLKN	CITADEL COMMUNICATIONS, LLC. - KLKN	1	1	1	1	1	1	1	1	1	1	1	1
Lincoln-Hastings-Kearney	KOLN/K53GC	GRAY TELEVISION LICENSEE, INC. - KOLN	1	1	1	1	1	1	1	1	1	1	1	1
Lincoln-Hastings-Kearney		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0%
Lincoln-Hastings-Kearney		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
North Platte	KNOB	HOAK MEDIA OF NEBRASKA LLC - KNOB-TV	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report
2 GHz Relocation - Progress Dashboard
West

West Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4: Quote Packages Submitted to Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6: All Equipment Delivered	Phase 7: Equipment Installed	Phase 8: DMA Submitted	Phase 9: DMA Cleared	Phase 10: Contract Closed
North Platte	KWNB	PAPPAS TELECASTING OF CENTRAL NEBRASKA, L.P. (DE L-KWNB-TV)	-	1	1	1	-	-	1	1	1	1	
North Platte		Total in Mkt	2	2	2	2	2	2	2	2	2	2	0%
North Platte		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Salt Lake City	KUTV	KUTV HOLDINGS, INC. - KUTV	-	1	1	1	1	1	1	1	1	1	
Salt Lake City	KTVX	CLEAR CHANNEL BROADCASTING, INC. - KTVX	-	1	1	1	1	1	1	1	1	1	
Salt Lake City	KSL	BONNEVILLE HOLDING COMPANY - KSL-TV	-	1	1	1	1	1	1	1	1	1	
Salt Lake City	KUED	UNIVERSITY OF UTAH - KUED	-	1	1	1	1	1	1	1	1	1	
Salt Lake City	KBYU	BRIGHAM YOUNG UNIVERSITY - KBYU-TV	-	1	1	1	1	1	1	1	1	1	
Salt Lake City	KSTU	FOX TELEVISION STATIONS INC. - KSTU	-	1	1	1	1	1	1	1	1	1	
Salt Lake City	KJZZ	LARRY H. MILLER COMMUNICATIONS CORP. - KJZZ-TV	-	1	-	-	-	-	-	-	-	-	
Salt Lake City	KPNZ	KRCA LICENSE LLC - KPNZ	-	1	1	1	1	1	1	1	1	1	
Salt Lake City	KUI-X-C-A	AIRWAVES, INC. - KUI-X-C-A	-	1	1	1	1	1	1	1	1	1	
Salt Lake City	KUTV	Helicopters, Inc. (Salt Lake City)	-	1	1	1	1	1	1	1	1	1	
Salt Lake City		Metro Networks Communications Inc. (Salt Lake City)	-	-	-	-	-	-	-	-	-	-	
Salt Lake City		Total in Mkt	9	11	9	9	9	9	9	9	9	9	0
Salt Lake City		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Des Moines-Ames	WOI	CAPITAL COMMUNICATIONS COMPANY, INC. - WOI-TV	-	1	1	1	1	1	1	1	1	1	
Des Moines-Ames	KCCI	DES MOINES HEARST-ARGYLE-TV, INC. - KCCI	-	1	1	1	1	1	1	1	1	1	
Des Moines-Ames	KDN	IOWA PUBLIC BROADCASTING BOARD - KDN-TV	-	1	1	1	1	1	1	1	1	1	
Des Moines-Ames	WHO	LOCAL-TV IOWA LICENSE, LLC - WHO-TV	-	1	1	1	1	1	1	1	1	1	
Des Moines-Ames	KDSM	KDSM LICENSEE, LLC - KDSM-TV	-	1	1	1	1	1	1	1	1	1	
Des Moines-Ames		Total in Mkt	5	5	5	5	5	5	5	5	5	5	0
Des Moines-Ames	KTVO	KTVO LICENSE SUBSIDIARY, INC. - KTVO	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Ottumwa-Kirkville		Total in Mkt	1	1	1	1	1	1	1	1	1	1	
Ottumwa-Kirkville		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Ottumwa-Kirkville		KGAN	KGAN LICENSEE, LLC - KGAN	-	1	1	1	1	1	1	1	1	
Cedar Rapids-Waterloo-Dubuque	KGAN	KGAN TELEVISION, INC. - KGAW	-	1	1	1	1	1	1	1	1	1	
Cedar Rapids-Waterloo-Dubuque	KCRG	CEDAR RAPIDS TELEVISION COMPANY - KCRG-TV	-	1	1	1	1	1	1	1	1	1	
Cedar Rapids-Waterloo-Dubuque	KCRG	Total in Mkt	3	3	3	3	3	3	3	3	3	3	0%
Cedar Rapids-Waterloo-Dubuque		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Davenport-Rock Island-Moline	WBFF	CORNET COMMUNICATIONS COMPANY - WHBF-TV	-	1	1	1	1	1	1	1	1	1	
Davenport-Rock Island-Moline	KWQC	YOUNG BROADCASTING OF DAVENPORT, INC. - KWQC-TV	-	1	1	1	1	1	1	1	1	1	
Davenport-Rock Island-Moline	WQAD	LOCAL-TV ILLINOIS LICENSE, LLC - WQAD-TV	-	1	1	1	1	1	1	1	1	1	
Davenport-Rock Island-Moline		Total in Mkt	3	3	3	3	3	3	3	3	3	3	0%
Davenport-Rock Island-Moline	KOB-TV / K	KOB-TV, LLC - KOB-TV	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Abiquiu-Sante Fe	KOBE	KOBE-TV, LLC - KOBE	-	1	1	1	1	1	1	1	1	1	
Abiquiu-Sante Fe	KOBR	KOBR-TV, LLC	-	1	1	1	1	1	1	1	1	1	
Abiquiu-Sante Fe	KOAT / K34CR	KOAT HEARST-ARGYLE TELEVISION, INC. - KOAT-TV	-	1	1	1	1	1	1	1	1	1	
Abiquiu-Sante Fe	KOVT	KOAT HEARST-ARGYLE TELEVISION, INC. - KOVT	-	1	1	1	1	1	1	1	1	1	
Abiquiu-Sante Fe	KOCT	KOAT HEARST-ARGYLE TELEVISION, INC. - KOCT	-	1	-	-	-	-	-	-	-	-	1
Abiquiu-Sante Fe	KASY	ACME TELEVISION LICENSES OF NEW MEXICO, LLC - KASY-TV	-	1	1	1	1	1	1	1	1	1	
Abiquiu-Sante Fe	KROE	LIN TELEVISION CORP. - KROE	-	1	1	1	1	1	1	1	1	1	
Abiquiu-Sante Fe	KBIM	LIN OF NEW MEXICO, LLC - KBIM-TV	-	1	1	1	1	1	1	1	1	1	
Abiquiu-Sante Fe	KASA	LIN OF NEW MEXICO, LLC - KASA-TV	-	1	1	1	1	1	1	1	1	1	
Abiquiu-Sante Fe	KCHF	SON BROADCASTING, INC. - KCHF	-	1	1	1	1	1	1	1	1	1	
Abiquiu-Sante Fe	KNME	REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV	-	1	1	1	1	1	1	1	1	1	
Abiquiu-Sante Fe	KRPV	PRIME TIME CHRISTIAN BROADCASTING, INC. - KRPV	-	1	1	1	1	1	1	1	1	1	
Abiquiu-Sante Fe	KENN	EASTERN NEW MEXICO UNIVERSITY - KENN	-	1	1	1	1	1	1	1	1	1	

FCC Report
2 GHz Relocation - Progress Dashboard
West

West Stations	Call Letters	Licensee	2GHz Relocation Frequency Agreements			Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4: Quote Packages Submitted To Sprint Nextel	Phase 4b: Quote Packages Approved By Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6: All Purchases Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8: All Equipment Cleared	Phase 9b: Contract Closed	
			Total In Mkt	% Complete	KDBC LICENSE, LLC - KDBC-TV												
Albuquerque-Sante Fe	KDBC	ENTRAVISION HOLDINGS, LLC - KINT-TV	-	100%	1	1	1	1	1	1	83%	83%	58%	8%	0%	14%	
El Paso	KINT	COMCORP OF EL PASO LICENSE CORP - KTSM-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
El Paso	KTSM	NPG OF TEXAS, LP - KVIA-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
El Paso	KVIA	REGENTS OF NEW MEXICO STATE UNIVERSITY - KRWG-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
El Paso	KRWG	ZGS EL PASO TELEVISION, LP - KTDO	1	1	-	-	-	-	-	-	-	-	-	-	-	-	
El Paso	WTJX	VIRGIN ISLANDS PUBLIC TV SYSTEM - WTJX-TV	6	6	5	5	5	5	5	4	3	0	0	0	0	0	
El Paso	WTJX	Total In Mkt	6	6	5	5	5	5	5	4	3	0	0	0	0	0	
US Virgin Islands																	
US Virgin Islands	KDNL	KDNL LICENSE, LLC - KDNL-TV	1	100%	1	100%	1	100%	1	100%	100%	100%	100%	100%	0%	0%	
St Louis	KETC	ST. LOUIS REGIONAL & EDUCATIONAL PUBLIC-TV COMMISSION - KETC	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
St Louis	KMOV	KMOV-TV, INC. - KMOV	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
St Louis	KPLR	KPLR, INC. - KPLR-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
St Louis	KSDK	MULTIMEDIA KSDK, INC. - KSDK	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
St Louis	KTVI	FOX TELEVISION STATIONS, INC. - KTVI	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
St Louis	KMEM-FM	BOYER BROADCASTING COMPANY, INC. - KMEM-FM	1	1	-	-	-	-	-	-	-	-	-	-	-	1	
St Louis		Total In Mkt	5	7	5	5	5	5	5	5	5	5	5	5	0	2	
Quincy-Hannibal-Keokuk	KHQD-A	BARRINGTON QUINCY LICENSE, LLC - KHQA-TV	-	100%	1	100%	1	100%	1	100%	100%	100%	100%	0%	0%	0%	28%
Quincy-Hannibal-Keokuk	WGEM	QUINCY BROADCASTING COMPANY - WGEM-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Quincy-Hannibal-Keokuk		Total In Mkt	2	2	2	2	2	2	2	2	2	2	2	0	0	0	
Quincy-Hannibal-Keokuk	KMZ	JW BROADCASTING LLC - KMZ	1	1	1	100%	1	100%	1	100%	100%	100%	100%	0%	0%	0%	0%
Columbia-Jefferson City	KMOS	THE UNIVERSITY OF CENTRAL MISSOURI - KMOS-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Columbia-Jefferson City	KOMU	THE CURATORS OF THE UNIVERSITY OF MISSOURI - KOMU-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Columbia-Jefferson City	KRCG	BARRINGTON JEFFERSON CITY LICENSE LLC - KRCG	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Columbia-Jefferson City	KOLR	JW BROADCASTING LLC - KOLR	4	4	4	4	4	4	4	4	4	4	4	4	0	0	
Springfield	KSPR	MISSION BROADCASTING, INC. - KSPR	-	100%	1	100%	1	100%	1	100%	100%	100%	100%	0%	0%	0%	0%
Springfield	KY3	KY3, INC. (AS AGENT FOR PERKIN MEDIA LLC) - KY3-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Springfield	KY3-TV	Total In Mkt	3	3	3	3	3	3	3	3	3	3	3	3	0	0	
Springfield	Springfield	% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%	
Joplin-Pittsburg	KOAM	SAGA QUAD STATES COMMUNICATIONS, LLC - KOAM-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Joplin-Pittsburg	KODE	MISSION BROADCASTING, INC. - KODE-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Joplin-Pittsburg	KSNF	NEXSTAR BROADCASTING, INC. - KSNF	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Joplin-Pittsburg		Total In Mkt	3	3	3	3	3	3	3	3	3	3	3	3	0	0	
Joplin-Pittsburg		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%	
		Combined Total	112	125	112	110	110	109	104	41	32	29	8	8	0	0	
		% Complete	-	100%	100%	98%	98%	97%	97%	93%	37%	26%	6%	6%	0%	0%	

FCC Report
2 GHz Relocation - Progress Dashboard
West Coast

WC Stations	Call Letters	Licensee	2GHz Relocation Frequency Agreements		Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8: All Purchase Orders Submitted	Phase 9: All Purchase Orders Cleared	Phase 10: Contract Closed	
			Total in Mkt	% Complete												
Las Vegas	KLAS	KLAS, INC. - KLAS-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	
Las Vegas	KLVX	CLARK COUNTY SCHOOL DISTRICT - KLVX	1	1	1	1	1	1	1	1	1	1	1	1	1	
Las Vegas	KTNV	JOURNAL BROADCAST CORPORATION - KTNV	1	1	1	1	1	1	1	1	1	1	1	1	1	
Las Vegas	KVBC	VALLEY BROADCASTING COMPANY - KVBC	1	1	1	1	1	1	1	1	1	1	1	1	1	
Las Vegas	KVVU	KVVU BROADCASTING CORPORATION - KVVU-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	
Las Vegas	KVMY	KUPN LICENSEE, LLC - KVMY	1	1	1	1	1	1	1	1	1	1	1	1	1	
Las Vegas	Total in Mkt		6	6	6	6	6	6	6	6	6	6	6	6	0	
Las Vegas	% Complete															
Los Angeles	KABC	ABC HOLDING COMPANY, INC. - KABC-TV	1	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Los Angeles	KCBS	CBS BROADCASTING INC. - KCBS-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KCAL	LOS ANGELES TELEVISION STATION KCAL LLC - KCAL-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KCET	COMMUNITY TELEVISION OF SOUTHERN CALIFORNIA - KCET	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KDOC	ELLIS COMMUNICATIONS KDOC LICENSEE, LLC	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KHIZ	SUNBELT TELEVISION, INC. - KHIZ	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KMEX	KMEX LICENSE PARTNERSHIP, G.P. - KMEX-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KNBC	NBC TELEMONDO LICENSE CO. - KNBC	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KVEA	NBC TELEMONDO LICENSE CO. - KVEA	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KTBN	TRINITY BROADCASTING NETWORK, INC. - KTBN-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KTLA	KTLA INC. - KTLA-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KTTV	FOX TELEVISION STUDIOS, INC. - KTTV	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KCOP	KCOP TELEVISION, INC. - KCOP-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KRCA	KRCA LICENSE LLC - KRCA	1	-	-	-	-	-	-	-	-	-	-	-	-	-
Los Angeles	KSUPER	SUPERSTATION INC. - (Los Angeles, CA)	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KWEST	WESTERLY VIDEO INC.	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KPRO	PRODUCTION & SATELLITE SERVICES, INC. - VMNS874	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KOPT	COPTERVISION - KC26238	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KRCA	Angel City Air Incorporated	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KOCE	Coastal Helicopters	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KHNT	Helinet Aviation Services (Los Angeles)	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KABC (back up)	Helinet Aviation Services (KABC Backup)	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KWFO	Wolfe Air Aviation, Ltd.	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KASA	CASPER, JOHN - KC26390	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KHLN	Heilnet Aviation Services LLC (Los Angeles - KTLA backup N43.1HA))	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KTLA	Total in Mkt	23	25	23	23	23	23	23	23	22	10	4	43%	0%	0%
Los Angeles	KTLA	% Complete														
San Diego	KBNF	ENTRAVISION CORPORATIONS CORPORATION - KBNT	1	1	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	KEMB	MIDWEST TELEVISION, INC. - KEMB-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	KGTV	MCGRAW-HILL BROADCASTING COMPANY, INC. - KGTV	1	1	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	KNSD	STATION VENTURE OPERATIONS, LP - KNSD	1	1	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	KSMW	KSMW INC. - KSMW-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	KUSI	CHANNEL 51 OF SAN DIEGO, INC. - KUSI-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	KNEWS	NEWS 8 SPORTS MICROWAVE RENTAL, INC. - KA886236	1	1	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	KNSD	Shier Aviation Corporation dba Corporate Helicopters	1	1	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	Metro Networks Communications Inc. San Diego		1	1	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	Total in Mkt		8	9	8	8	8	8	8	8	8	8	8	8	8	0
San Diego	% Complete															
Santa Barbara-SanMar-San Luis Obispo	ACKERLEY BROADCASTING OPERATIONS, LLC - KCOY-TV															
Santa Barbara-SanMar-San Luis Obispo	RAUL AND CONSUELO PALAZIELLOS - KOTTA	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Santa Barbara-SanMar-San Luis Obispo	SMITH MEDIA LICENSE HOLDINGS, LLC - KEYT-TV	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Santa Barbara-SanMar-San Luis Obispo	KSBY COMMUNICATIONS, INC. - KSBY	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Santa Barbara-SanMar-San Luis Obispo	Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	3	3	3	1
Santa Barbara-SanMar-San Luis Obispo	% Complete															

FCC Report
2 GHz Relocation - Progress Dashboard
West Coast

WC Stations	Call Letters	Licensee	2GHz Relocation Frequency Agreements		Phase 1: Market Kickoff	Phase 2: Inventory Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Package Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchases Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Cleared	Phase 8b: Closed
			Total in Mt.	% Complete											
Bakersfield	KBAK	WESTWIND COMMUNICATIONS, LLC. - KBAK-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
Bakersfield	KBTF-CA	KETV LICENSE PARTNERSHIP, G.P. - KBTF-CA	1	1	-	-	-	1	1	-	-	-	-	-	-
Bakersfield	KERO	MCGRAW-HILL BROADCASTING COMPANY, INC. - KERO-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
Bakersfield	KGET	ACKERLEY BROADCASTING OPERATIONS, LLC. - KGET-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
Bakersfield		Total in Mt.	3	4	3	3	3	3	3	3	3	3	3	3	3
Bakersfield		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Palm Springs	KESQ	GULF-CALIFORNIA BROADCAST COMPANY - KESQ-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
Palm Springs	KMIR	Journal Broadcast Group, Inc. - KMIR-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
Palm Springs		Total in Mt.	2	2	2	2	2	2	2	2	2	2	2	2	2
Palm Springs		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
San Francisco-Oak-San Jose	KDTV	KDTV LICENSE PARTNERSHIP, G.P. - KDTV	1	1	-	-	-	1	1	-	-	-	-	-	-
San Francisco-Oak-San Jose	KFTY	ACKERLEY BROADCASTING OPERATIONS, LLC - KFTY	1	1	-	-	-	1	1	-	-	-	-	-	-
San Francisco-Oak-San Jose	KGO	KGO TELEVISION, INC. - KGO-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
San Francisco-Oak-San Jose	KICU	KICU PARTNERSHIP - KICU-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
San Francisco-Oak-San Jose	KIVU	KIVU PARTNERSHIP - KIVU	1	1	-	-	-	1	1	-	-	-	-	-	-
San Francisco-Oak-San Jose	KNTV	NBC TELEMONDO LICENSE CO. - KNTV	1	1	-	-	-	1	1	-	-	-	-	-	-
San Francisco-Oak-San Jose	KSTS	NBC TELEMONDO LICENSE CO. - KSTS	1	1	-	-	-	1	1	-	-	-	-	-	-
San Francisco-Oak-San Jose	KPIX	CBS BROADCASTING INC. - KPXJ-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
San Francisco-Oak-San Jose	KRON	YOUNG BROADCASTING OF SAN FRANCISCO, INC. - KRON-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
San Francisco-Oak-San Jose	KTEH	KTEH-TV FOUNDATION - KTEH	1	1	-	-	-	1	1	-	-	-	-	-	-
San Francisco-Oak-San Jose	KUNO	KCONCORD LICENSE, LLC - KUNO-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
San Francisco-Oak-San Jose	KGO Spare	HeliNet Aviation Services (San Francisco)	1	1	-	-	-	1	1	-	-	-	-	-	-
San Francisco-Oak-San Jose		Metro Networks Communications Inc. San Francisco P.O.V. VIDEO	1	1	-	-	-	1	1	-	-	-	-	-	-
San Francisco-Oak-San Jose		Total in Mt.	13	14	13	13	13	13	13	13	13	13	13	13	13
San Francisco-Oak-San Jose		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Sacramento-Sttn-Modesto	KCRA	HEARST-ANGYLE STATIONS, INC. - KCRA-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
Sacramento-Sttn-Modesto	KMAX	SACRAMENTO TELEVISION STATIONS, INC. - KMAX-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
Sacramento-Sttn-Modesto	KOVR	SACRAMENTO TELEVISION STATIONS, INC. - KOVR	1	1	-	-	-	1	1	-	-	-	-	-	-
Sacramento-Sttn-Modesto	KTXL	CHANNEL 40, INC. - KTXL	1	1	-	-	-	1	1	-	-	-	-	-	-
Sacramento-Sttn-Modesto	KUVS	KUVS LICENSE PARTNERSHIP, G.P. - KUVS-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
Sacramento-Sttn-Modesto	KVIE	KVIE, INC. - KVIE	1	1	-	-	-	1	1	-	-	-	-	-	-
Sacramento-Sttn-Modesto	KXTV	KXTV, INC. - KXTV	1	1	-	-	-	1	1	-	-	-	-	-	-
Sacramento-Sttn-Modesto	KXTV	Helinet Aviation Services (Sacramento)	1	1	-	-	-	1	1	-	-	-	-	-	-
Sacramento-Sttn-Modesto	KCRA	Sacramento Executive Helicopters, Inc.	1	1	-	-	-	1	1	-	-	-	-	-	-
Sacramento-Sttn-Modesto		Total in Mt.	9	9	9	9	9	9	9	9	9	9	9	9	9
Sacramento-Sttn-Modesto		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Eureka	KEET	REDWOOD EMPIRE PUBLIC TELEVISION, INC - KEET	1	1	-	-	-	1	1	-	-	-	-	-	-
Eureka	KIEM	POLLACK/BELZ BROADCASTING CO., LLC - KIEM-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
Eureka	KVIQ	RAUL BROADCASTING COMPANY OF EUREKA, INC. - KVIQ	1	1	-	-	-	1	1	-	-	-	-	-	-
Eureka		Total in Mt.	3	3	3	3	3	3	3	3	3	3	3	3	3
Eureka		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Fresno-Visalia	KFSN	ABC, INC. - KFSN-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
Fresno-Visalia	KFTV	KFTV LICENSE PARTNERSHIP, G.P. - KFTV	1	1	-	-	-	1	1	-	-	-	-	-	-
Fresno-Visalia	KGPE	ACKERLEY BROADCASTING - FRESNO, LLC - KGPE	1	1	-	-	-	1	1	-	-	-	-	-	-
Fresno-Visalia	KMPH	KMPH-TV LICENSE, LLC - KMPH	1	1	-	-	-	1	1	-	-	-	-	-	-
Fresno-Visalia	KSEE	KSEE LICENSE, INC. - KSEE	1	1	-	-	-	1	1	-	-	-	-	-	-
Fresno-Visalia		Total in Mt.	5	5	5	5	5	5	5	5	5	5	5	5	5
Fresno-Visalia		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Reno	KOLO	GRAY TELEVISION LICENSEE, INC. - KOLO-TV	1	1	-	-	-	1	1	-	-	-	-	-	-
Reno	KRNV	SERRA BROADCASTING COMPANY - KRNV	1	1	-	-	-	1	1	-	-	-	-	-	-
Reno	KTVN	SARKES TARZIAN, INC. - KTVN	1	1	-	-	-	1	1	-	-	-	-	-	-
Reno		Total in Mt.	3	3	3	3	3	3	3	3	3	3	3	3	3
Reno		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Monterey-Salinas	KION	ACKERLEY BROADCASTING OPERATIONS, LLC - KION-TV	1	1	-	-	-	1	1	-	-	-	-	-	-

FCC Report
2 GHz Relocation - Progress Dashboard
West Coast

WC Station	Call Letters	Licensee	2GHz Relocation Frequency Agreements		Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Package Submitted to Sprint Nextel	Phase 4b: Quote Package Approved by Sprint Nextel	Phase 5: Frequency Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Cleared	Phase 8b: DMA Closed
			Total in Mkt	% Complete											
Monterey-Salinas	KCBA	SEAL ROCK BROADCASTERS, L.L.C. - KCBA	1	1	1	1	1	1	1	1	1	1	1	1	1
Monterey-Salinas	KSBW	HEARST-ARGYLE STATIONS, INC. - KSBW	1	1	1	1	1	1	1	1	1	1	1	1	1
Monterey-Salinas		Central Coast Uplink	3	4	3	3	3	3	3	3	3	3	3	3	3
Monterey-Salinas		Total in Mkt	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Chico-Redding	KHSL	CATAMOUNT BROADCASTING OF CHICO-REDDING, INC. - KHSL-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Chico-Redding	KVNN	CHICO LICENSE, L.L.C. - KVNN	1	1	1	1	1	1	1	1	1	1	1	1	1
Chico-Redding	KRCR	BLUESTONE LICENSE HOLDINGS INC. - KRCR-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Chico-Redding		Total in Mkt	2	3	2	2	2	2	2	2	2	2	2	2	2
Chico-Redding		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Honolulu	KGMB	HITV LICENSE SUBSIDIARY, INC. - KGMB	1	1	1	1	1	1	1	1	1	1	1	1	1
Honolulu	KHET	HAWAII PUBLIC TELEVISION FOUNDATION - KHET	1	1	1	1	1	1	1	1	1	1	1	1	1
Honolulu	KHNL	KHNL/KFVE - KHNL LICENSE SUBSIDIARY, LLC - KHNL	1	1	1	1	1	1	1	1	1	1	1	1	1
Honolulu	KHNL/KAIKU	MONTECITO BROADCAST GROUP - KHNL-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Honolulu	KHNL/KMAU	HEARST-ARGYLE STATIONS, INC. - KTVU	1	1	1	1	1	1	1	1	1	1	1	1	1
Honolulu	KWHE	LESEA BROADCASTING CORPORATION - KWHE	1	1	1	1	1	1	1	1	1	1	1	1	1
Honolulu	KHNL	Time Warner Entertainment Company, LP	1	1	1	1	1	1	1	1	1	1	1	1	1
Honolulu		Genesis Aviation, Inc.	1	1	1	1	1	1	1	1	1	1	1	1	1
Honolulu		Total in Mkt	8	8	8	8	8	8	8	8	8	8	8	8	8
Honolulu		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Portland, OR	KATU	FISHER BROADCASTING - PORTLAND TV, L.L.C. - KATU	1	1	1	1	1	1	1	1	1	1	1	1	1
Portland, OR	KGW	KING BROADCASTING COMPANY - KGW	1	1	1	1	1	1	1	1	1	1	1	1	1
Portland, OR	KOIN	NVY PORTLAND LICENSEE, LLC - KOIN	1	1	1	1	1	1	1	1	1	1	1	1	1
Portland, OR	KOPB	KOPB-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Portland, OR	KTVR	OREGON PUBLIC BROADCASTING - KTVR	1	1	1	1	1	1	1	1	1	1	1	1	1
Portland, OR	KPTV	MEREDITH CORPORATION - KPTV	1	1	1	1	1	1	1	1	1	1	1	1	1
Portland, OR	KPGX	PAKSON SALEM LICENSE, INC. - KPXG	1	1	1	1	1	1	1	1	1	1	1	1	1
Portland, OR	KRCW	TRIBUNE BROADCAST HOLDINGS, INC. - KRCW	1	1	1	1	1	1	1	1	1	1	1	1	1
Portland, OR		Hillsboro Aviation Inc.	1	1	1	1	1	1	1	1	1	1	1	1	1
Portland, OR		Total in Mkt	8	8	8	8	8	8	8	8	8	8	8	8	8
Portland, OR		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Eugene	KEZI	KEZI, INC. - KEZI	1	1	1	1	1	1	1	1	1	1	1	1	1
Eugene	KMTR	NEWPORT TELEVISION LLC - KMTR	1	1	1	1	1	1	1	1	1	1	1	1	1
Eugene	KVAL	FISHER BROADCASTING - OREGON TV, L.L.C. - KVAL-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Eugene		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	3	3
Eugene		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Bend, OR	KOAB	OREGON PUBLIC BROADCASTING - KOAB-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Bend, OR	KTVZ	NFG-O-OREGON, INC. - KTVZ	2	2	2	2	2	2	2	2	2	2	2	2	2
Bend, OR		Total in Mkt	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Medford-Klamath Falls	KOBI	CALIFORNIA OREGON BROADCASTING, INC. - KOBI	1	1	1	1	1	1	1	1	1	1	1	1	1
Medford-Klamath Falls	KSYS	SOUTHERN OREGON PUBLIC TV, INC. - KSYS	1	1	1	1	1	1	1	1	1	1	1	1	1
Medford-Klamath Falls	KTVL	FREEBOM BROADCASTING OF OREGON LICENSEE, L.L.C. - KTVL	1	1	1	1	1	1	1	1	1	1	1	1	1
Medford-Klamath Falls		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	3	3
Medford-Klamath Falls		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Anchorage	KAKM	ALASKA PUBLIC TELECOMMUNICATIONS INC. - KAKM	1	1	1	1	1	1	1	1	1	1	1	1	1
Anchorage	KTUU	CHANNEL 2 BROADCASTING COMPANY, INC. - KTUU-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Anchorage	KTVB	ALASKA BROADCASTING COMPANY, INC. - KTVB	3	3	3	3	3	3	3	3	3	3	3	3	3
Anchorage		Total in Mkt	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Anchorage		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Juneau, AK	KTOO	CAPITAL COMMUNITY BROADCASTING, INC. - KTOO-TV	1	1	1	1	1	1	1	1	1	1	1	1	1
Juneau, AK		Total in Mkt	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Juneau, AK		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Guam	KGTF	GUAM EDUCATIONAL TELECOMMUNICATIONS CORP. - KGTF	1	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report
2 GHz Relocation - Progress Dashboard
West Coast

WC Stations	Call Letters	Licensee	Phase 1:		Phase 2:		Phase 3:		Phase 4:		Phase 5:		Phase 6:		Phase 7:		Phase 8:		
			2 GHz Relocation Frequency Agreements	Market Kickoff	Inventories Submitted	Inventories Verified	Quota Packages Submitted to Sprint Nextel	Quota Packages Approved by Sprint Nextel	Frequency Relocation Agreements Executed	All Purchase Orders Submitted	All Equipment Delivered	All Equipment Installed	All Equipment Cleared	Contract Closed	Total in Mkt	Total in Mkt	Total in Mkt	Total in Mkt	
Guam		Total in Mkt	-	100%	0%	0%	0%	0%	0%	0%	0%	0%	0%	0%	0%	0%	0%	0%	
Seattle-Tacoma	KCPQ	TRIBUNE TELEVISION NORTHWEST, INC. - KCPQ	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KCTS	KCTS TELEVISION - KCCTS-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KING	KING BROADCASTING COMPANY - KING-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KIRO	KIRO-TV HOLDINGS, INC. - KIRO-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KOMO	FISHER BROADCASTING - SEATTLE TV, L.L.C. - KOMO-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KSTW	THE CW TELEVISION STATIONS INC. - KSTW	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KVOS	Ackley Media Group, Inc. - KVOS-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KOMU	Metro Networks Communications Inc. Seattle	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KOMO	Total in Mkt	-	8	8	8	8	8	8	8	8	8	8	8	7	2	1	1	
Seattle-Tacoma	KOMU	% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	88%	25%	13%	0%	0%
Spokane	KAYU	MOUNTAIN LICENSES, L.P. - KAYU-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Spokane	KCDT	STATE BOARD OF EDUCATION, STATE OF IDAHO - KCDT	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Spokane	KHQ	KHQ, INCORPORATED - KHQ-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Spokane	KREM	KING BROADCASTING COMPANY - KREM-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Spokane	KSPN	SPOKANE SCHOOL DISTRICT #81 - KSPN-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Spokane	KSKN	KSKN TELEVISION, INC. - KSKN-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Spokane	KXLY	SPOKANE TELEVISION, INC. - KXLY-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Spokane	KXLY	Total in Mkt	-	6	7	6	8	6	6	6	6	6	6	6	6	0	0	0	
Spokane	KXLY	% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	83%	0%	0%	0%	0%
Yakima-Pasco-Richland-Knwec	KAPP	APPLE VALLEY BROADCASTING, INC. - KAPP	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Yakima-Pasco-Richland-Knwec	KVIEW	APPLE VALLEY BROADCASTING, INC. - KVIEW	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Yakima-Pasco-Richland-Knwec	KIMA	FISHER BROADCASTING - WASHINGTON TV, L.L.C. - KIMA-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Yakima-Pasco-Richland-Knwec	KIMA	Total in Mkt	-	3	3	3	3	3	3	3	3	3	3	3	3	0	0	0	
Yakima-Pasco-Richland-Knwec	KIMA	% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%
Boise	KBCI	FISHER BROADCASTING - DAHO-TV, L.L.C. - KBCL-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Boise	KIVI	JOURNAL BROADCAST CORPORATION - KIVI	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Boise	KTRV	IDAHO INDEPENDENT TELEVISION, INC. - KTRV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Boise	KTVB	KING BROADCASTING COMPANY - KTVB	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Boise	KTVB	Total in Mkt	-	4	4	4	4	4	4	4	4	4	4	4	4	0	0	0	
Boise	KEXP	COMPASS COMMUNICATIONS OF IDAHO, INC. - KEXP	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Idaho Falls-Pocatello	KPVI	OREGON TRAIL BROADCASTING COMPANY - KPVI	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Idaho Falls-Pocatello	KIDK	FISHER BROADCASTING - S.E. IDAHO-TV, L.L.C. - KIDK	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Idaho Falls-Pocatello	KIFI	NPG OF IDAHO, INC. - KIFI-TV	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Idaho Falls-Pocatello	KISU	STATE BD OF EDUCATION, STATE OF IDAHO - KISU-TV	-	4	5	4	4	4	4	4	4	4	4	4	4	0	0	0	
Idaho Falls-Pocatello	KMVT	NEUHOFF FAMILY LIMITED PARTNERSHIP - KMVT	-	2	2	2	2	2	2	2	2	2	2	2	2	0	0	0	
Twin Falls	KIPT	STATE BOARD OF EDUCATION, STATE OF IDAHO - KIPT	-	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Twin Falls	KMNT	NEUHOFF FAMILY LIMITED PARTNERSHIP - KMNT	-	2	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Twin Falls	KMNT	Total in Mkt	-	2	2	2	2	2	2	2	2	2	2	2	2	0	0	0	
Twin Falls	KMNT	% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Combined Total			-	139	150	138	138	137	130	115	38	24	7	2	17%	5%	1%	1%	
% Complete			-	100%	99%	99%	99%	99%	99%	99%	94%	83%	27%	17%	5%	1%	1%	1%	

FCC Report
2 GHz Relocation - Progress Dashboard
National

		Phase 1: Market Kickoff		Phase 2: Inventories Submitted		Phase 3: Inventories Verified		Phase 4a: Quote Packages Submitted to Sprint Nextel		Phase 4b: Quote Packages Approved by Sprint Nextel		Phase 5: Frequency Relocation Agreements Executed		Phase 6a: All Purchase Orders Submitted		Phase 6b: All Equipment Delivered		Phase 7: All Equipment Installed		Phase 8a: DMA Cleared		Phase 8b: Contract Closed	
National		2GHz Relocation Frequency Relocation Agreements	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
RF Central LLC			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Express Lane Traffic LLC			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
American Broadcasting Companies, Inc. (NY)			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
NBC Network News (New York)			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Western Technical Services (A Division of Focus Com - WMW931)			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
RANDY HERMES PRODUCTION DBA AERIAL VIDEO SYSTEMS - WM1780			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
SUPERSTATION, INC. (Chicago, Dallas, San Fran)			1	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
Broadcast Sports Enterprises Inc. - WP-ID842			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
3G WIRELESS INC. - WPGQW931			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
ABC News (DC)			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Fox News Channel			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Goodyear Tire & Rubber Company - WMQ612			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
GSN NEWS INC - KC26232			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Helinet Aviation Services (East Coast Spare)			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Helinet Aviation Services (West Coast Spare)			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
RF Central LLC (formerly Microwave Service Corporation)			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
NBC Network News (Wash DC)			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
CBS Network News			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
GLOBAL MICROWAVE SYSTEMS INC - KA86394			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Total RF Marketing, Inc. - KA98431			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
DIRECT BROADCAST SERVICES - WM1754			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Remote Facilities Consulting Services - WMN611			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
NBC Network News (West Coast)			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
UNIVERSAL SATELLITE COMMUNICATIONS INCORPORATED - KC26389			1	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
BORGESON, TOM R - KC26374			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
Combined Total				23	25	23	23	23	23	23	23	23	23	23	23	23	23	23	23	23	23	23	
% Complete				-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	

Appendix C

Relocation Schedule

Scheduled Relocation Month	Expected Relocation Month	2000 DMA Rank	DMA	DMA Cluster
Cleared	Cleared	203	Fairbanks, AK	Anchorage
Cleared	Cleared	185	Parkersburg, WV	Charleston
Cleared	Cleared	182	Bowling Green, KY	Cincinnati
Cleared	Cleared	202	Zanesville, OH	Cincinnati
Cleared	Cleared	201	Lima, OH	Detroit
Cleared	Cleared	208	Alpena, MI	Detroit
Cleared	Cleared	207	Helena, MT	Fargo
Cleared	Cleared	210	Glendive, MT	Fargo
Cleared	Cleared	195	Mankato, MN	Minneapolis
Cleared	Cleared	174	Yuma, AZ-El Centro, CA	Phoenix
Cleared	Cleared	206	Juneau, AK	Anchorage
Dec-2007	Cleared	205	Presque Isle, ME	Boston
Dec-2007	Cleared	187	Grand Junction-Montrose, CO	Denver
Dec-2007	Cleared	53	Las Vegas, NV	Las Vegas
Dec-2007	Cleared	46	Harrisburg-Lancaster-Lebanon-York, PA	New York
Dec-2007	Cleared	180	Harrisonburg, VA	Washington D.C.
Dec-2007	Cleared	193	Charlottesville, VA	Washington D.C.
Mar-2008	Cleared	191	Laredo, TX	Houston
Mar-2008	Cleared	204	Victoria, TX	Houston
Mar-2008	Cleared	60	Richmond-Petersburg, VA	Washington D.C.
Mar-2008	Cleared	165	Gainesville, FL	Orlando
Mar-2008	Cleared	11	Houston, TX	Houston
Mar-2008	Cleared	22	Orlando-Daytona Beach-Melbourne, FL	Orlando
Mar-2008	Cleared	42	Norfolk-Portsmouth-Newport News, VA	Washington D.C.
Mar-2008	Cleared	128	Corpus Christi, TX	Houston
Mar-2008	Cleared	137	Beaumont-Port Arthur, TX	Houston
Mar-2008	Cleared	17	Phoenix, AZ	Phoenix
Mar-2008	Cleared	72	Tucson (Sierra Vista), AZ	Phoenix
Mar-2008	Cleared	173	Lake Charles, LA	Houston
Mar-2008	Cleared	13	Tampa-St. Petersburg (Sarasota), FL	Orlando
Mar-2008	Oct-2008	52	Jacksonville, FL	Orlando
Apr-2008	Cleared	28	Charlotte, NC	Raleigh
Apr-2008	Cleared	84	Chattanooga, TN	Atlanta
Apr-2008	Cleared	29	Raleigh-Durham (Fayetteville), NC	Raleigh
Apr-2008	Cleared	47	Greensboro-High Point-Winston Salem, NC	Raleigh
Jun-2008	Cleared	197	Cheyenne, WY- Scottsbluff, NE	Denver
Jun-2008	Cleared	51	Wilkes Barre-Scranton, PA	Syracuse
Jun-2008	Cleared	111	Reno, NV	San Francisco
Jun-2008	Oct-2008	170	Elmira, NY	Syracuse
Jun-2008	Cleared	55	Albany-Schenectady-Troy, NY	Syracuse
Jun-2008	Cleared	80	Portland-Auburn, ME	Boston
Jun-2008	Cleared	156	Bangor, ME	Boston
Jun-2008	Oct-2008	189	Eureka, CA	San Francisco
Jun-2008	Oct-2008	45	Oklahoma City, OK	Oklahoma City
Jun-2008	Oct-2008	58	Tulsa, OK	Oklahoma City
Jul-2008	Cleared	127	Columbus, GA	Atlanta
Jul-2008	Cleared	63	Knoxville, TN	Nashville
Jul-2008	Cleared	184	Jackson, TN	Nashville
Jul-2008	Oct-2008	100	Savannah, GA	Atlanta
Jul-2008	Oct-2008	115	Augusta, GA	Atlanta
Jul-2008	Oct-2008	121	Macon, GA	Atlanta
Jul-2008	Cleared	37	San Antonio, TX	Houston
Jul-2008	Cleared	61	Austin, TX	Houston
Jul-2008	Cleared	102	Harlingen-Weslaco-Brownsville-McAllen, TX	Houston
Jul-2008	Cleared	36	Salt Lake City, UT	Salt Lake City
Aug-2008	Oct-2008	38	Grand Rapids-Kalamazoo-Battle Creek, MI	Chicago
Aug-2008	Oct-2008	69	Green Bay-Appleton, WI	Chicago
Aug-2008	Oct-2008	15	Cleveland-Akron, OH	Cleveland
Aug-2008	Oct-2008	16	Miami-Ft. Lauderdale, FL	Miami
Aug-2008	Oct-2008	43	West Palm Beach-Ft. Pierce, FL	Miami
Aug-2008	Cleared	86	Columbia, SC	Raleigh
Aug-2008	Cleared	104	Charleston, SC	Raleigh
Aug-2008	Cleared	106	Greenville-New Bern-Washington, NC	Raleigh
Aug-2008	Cleared	116	Florence-Myrtle Beach, SC	Raleigh

Relocation Schedule

Scheduled Relocation Month	Expected Relocation Month	2000 DMA Rank	DMA	DMA Cluster
Aug-2008	Cleared	151	Wilmington, NC	Raleigh
Aug-2008	Jan-2009	49	Albuquerque-Santa Fe, NM	Albuquerque
Aug-2008	Jan-2009	96	El Paso, TX	Albuquerque
Sep-2008	Oct-2008	10	Atlanta, GA	Atlanta
Sep-2008	Oct-2008	35	Greenville-Spartanburg, SC-Ashville, NC-Anderson, SC	Atlanta
Sep-2008	Oct-2008	18	Denver, CO	Denver
Sep-2008	Oct-2008	93	Colorado Springs-Pueblo, CO	Denver
Sep-2008	Oct-2008	81	Ft. Myers-Naples, FL	Orlando
Sep-2008	Cleared	8	Washington, DC (Hagerstown, MD)	Washington D.C.
Sep-2008	Cleared	24	Baltimore, MD	Washington D.C.
Oct-2008	Oct-2008	31	Kansas City, MO	Kansas City
Oct-2008	Oct-2008	138	Topeka, KS	Kansas City
Oct-2008	Oct-2008	192	St Joseph, MO	Kansas City
Oct-2008	Cleared	3	Chicago, IL	Chicago
Oct-2008	Oct-2008	6	Boston (Manchester), MA	Boston
Oct-2008	Oct-2008	50	Providence, RI-New Bedford, MA	Boston
Oct-2008	Oct-2008	91	Burlington, VT- Plattsburgh, NY	Boston
Oct-2008	Oct-2008	33	Milwaukee, WI	Chicago
Oct-2008	Oct-2008	83	Champaign & Springfield-Decatur, IL	Chicago
Oct-2008	Oct-2008	85	Madison, WI	Chicago
Oct-2008	Oct-2008	87	South Bend-Elkhart, IN	Chicago
Oct-2008	Oct-2008	110	Peoria-Bloomington, IL	Chicago
Oct-2008	Oct-2008	135	Rockford, IL	Chicago
Oct-2008	Oct-2008	9	Detroit, MI	Detroit
Oct-2008	Oct-2008	64	Flint-Saginaw-Bay City, MI	Detroit
Oct-2008	Oct-2008	67	Toledo, OH	Detroit
Oct-2008	Oct-2008	107	Lansing, MI	Detroit
Oct-2008	Oct-2008	120	Traverse City-Cadillac, MI	Detroit
Oct-2008	Oct-2008	65	Wichita-Hutchinson Plus, KS	Kansas City
Oct-2008	Oct-2008	73	Omaha, NE	Kansas City
Oct-2008	Oct-2008	101	Lincoln-Hastings-Kearney, NE	Kansas City
Oct-2008	Oct-2008	209	North Platte, NE	Kansas City
Nov-2008	Nov-2008	71	Honolulu, HI	Honolulu
Nov-2008	Nov-2008	211	Puerto Rico	Puerto Rico
Dec-2008	Dec-2008	7	Dallas-Fort Worth, TX	Dallas
Dec-2008	Dec-2008	94	Waco-Temple-Bryan, TX	Dallas
Dec-2008	Dec-2008	108	Tyler-Longview (Lufkin&Nacogdoches), TX	Dallas
Dec-2008	Dec-2008	143	Wichita Falls, TX & Lawton, OK	Dallas
Dec-2008	Dec-2008	160	Sherman, TX-Ada, OK	Dallas
Dec-2008	Dec-2008	163	Abilene-Sweetwater, TX	Dallas
Jan-2009	Jan-2009	39	Birmingham, AL	Birmingham
Jan-2009	Jan-2009	117	Montgomery, AL	Birmingham
Jan-2009	Jan-2009	132	Columbus-Tupelo-West Point, MS	Birmingham
Jan-2009	Jan-2009	167	Hattiesburg-Laurel, MS	Birmingham
Jan-2009	Jan-2009	181	Greenwood-Greenville, MS	Birmingham
Jan-2009	Jan-2009	183	Meridian, MS	Birmingham
Jan-2009	Jan-2009	89	Jackson, MS	Birmingham
Jan-2009	Jan-2009	30	Nashville, TN	Nashville
Jan-2009	Jan-2009	40	Memphis, TN	Nashville
Jan-2009	Jan-2009	74	Paducah, KY-Cape Girardeau, MO-Harrisburg-Mount Vernon, IL	Nashville
Jan-2009	Jan-2009	82	Huntsville-Decatur, AL	Nashville
Jan-2009	Jan-2009	41	New Orleans, LA	New Orleans
Jan-2009	Jan-2009	97	Baton Rouge, LA	New Orleans
Jan-2009	Jan-2009	123	Lafayette, LA	New Orleans
Jan-2009	Jan-2009	158	Biloxi-Gulfport, MS	New Orleans
Jan-2009	Jan-2009	177	Alexandria, LA	New Orleans
Jan-2009	Jan-2009	62	Mobile, AL-Pensacola, FL	Panama City
Jan-2009	Jan-2009	109	Tallahassee, FL-Thomasville, GA	Panama City
Jan-2009	Jan-2009	149	Albany, GA	Panama City
Jan-2009	Jan-2009	157	Panama City, FL	Panama City
Jan-2009	Jan-2009	172	Dothan, AL	Panama City
Mar-2009	Mar-2009	126	Amarillo, TX	Amarillo
Mar-2009	Mar-2009	146	Lubbock, TX	Amarillo
Mar-2009	Mar-2009	150	Odessa-Midland, TX	Amarillo

Relocation Schedule

Scheduled Relocation Month	Expected Relocation Month	2000 DMA Rank	DMA	DMA Cluster
Mar-2009	Mar-2009	196	San Angelo, TX	Amarillo
Mar-2009	Mar-2009	57	Little Rock-Pine Bluff, AR	Little Rock
Mar-2009	Mar-2009	75	Shreveport, LA	Little Rock
Mar-2009	Mar-2009	118	Ft. Smith-Fayetteville- Springdale-Rogers, AR	Little Rock
Mar-2009	Mar-2009	134	Monroe, LA-El Dorado, AR	Little Rock
Mar-2009	Mar-2009	178	Jonesboro, AR	Little Rock
Mar-2009	Mar-2009	2	Los Angeles, CA	Los Angeles
Mar-2009	Mar-2009	25	San Diego, CA	Los Angeles
Mar-2009	Mar-2009	113	Santa Barbara-Santa Maria-San Luis Obispo, CA	Los Angeles
Mar-2009	Mar-2009	130	Bakersfield, CA	Los Angeles
Mar-2009	Mar-2009	159	Palm Springs, CA	Los Angeles
Apr-2009	Apr-2009	26	Indianapolis, IN	Indianapolis
Apr-2009	Apr-2009	103	Ft. Wayne, IN	Indianapolis
Apr-2009	Apr-2009	139	Terre Haute, IN	Indianapolis
Apr-2009	Apr-2009	194	Lafayette, IN	Indianapolis
Apr-2009	Apr-2009	5	San Francisco-Oakland-San Jose, CA	San Francisco
Apr-2009	Apr-2009	19	Sacramento-Stockton-Modesto, CA	San Francisco
Apr-2009	Apr-2009	54	Fresno-Visalia, CA	San Francisco
Apr-2009	Apr-2009	112	Monterey-Salinas, CA	San Francisco
Apr-2009	Apr-2009	131	Chico-Redding, CA	San Francisco
Apr-2009	Apr-2009	12	Seattle-Tacoma, WA	Seattle
Apr-2009	Apr-2009	78	Spokane, WA	Seattle
Apr-2009	Apr-2009	124	Yakima-Pasco-Richland-Kennewick, WA	Seattle
Jun-2009	Jun-2009	155	Anchorage, AK	Anchorage
Jun-2009	Jun-2009	1	New York, NY	New York
Jun-2009	Jun-2009	4	Philadelphia, PA	New York
Jun-2009	Jun-2009	27	Hartford & New Haven, CT	New York
Jun-2009	Jun-2009	105	Springfield-Holyoke, MA	New York
Jun-2009	Jun-2009	20	Pittsburgh, PA	Pittsburgh
Jun-2009	Jun-2009	95	Johnstown-Altoona, PA	Pittsburgh
Jun-2009	Jun-2009	99	Youngstown, OH	Pittsburgh
Jun-2009	Jun-2009	140	Wheeling, WV-Steubenville, OH	Pittsburgh
Jun-2009	Jun-2009	141	Erie, PA	Pittsburgh
Jun-2009	Jun-2009	164	Clarksburg-Weston, WV	Pittsburgh
Jun-2009	Jun-2009	44	Buffalo, NY	Syracuse
Jun-2009	Jun-2009	76	Syracuse, NY	Syracuse
Jun-2009	Jun-2009	77	Rochester, NY	Syracuse
Jun-2009	Jun-2009	154	Binghamton, NY	Syracuse
Jun-2009	Jun-2009	168	Utica, NY	Syracuse
Jun-2009	Jun-2009	176	Watertown, NY	Syracuse
Jun-2009	Jun-2009	162	Salisbury, MD	Washington D.C.
Jul-2009	Jul-2009	125	Boise, ID	Boise
Jul-2009	Jul-2009	166	Idaho Falls-Pocatello, ID	Boise
Jul-2009	Jul-2009	188	Twin Falls, ID	Boise
Jul-2009	Jul-2009	59	Charleston-Huntington, WV	Charleston
Jul-2009	Jul-2009	68	Roanoke-Lynchburg, VA	Charleston
Jul-2009	Jul-2009	92	Tri-Cities, TN-VA	Charleston
Jul-2009	Jul-2009	148	Bluefield-Beckley-Oak Hill, WV	Charleston
Aug-2009	Aug-2009	32	Cincinnati, OH	Cincinnati
Aug-2009	Aug-2009	34	Columbus, OH	Cincinnati
Aug-2009	Aug-2009	48	Louisville, KY	Cincinnati
Aug-2009	Aug-2009	56	Dayton, OH	Cincinnati
Aug-2009	Aug-2009	66	Lexington, KY	Cincinnati
Aug-2009	Aug-2009	98	Evansville, IN	Cincinnati
Aug-2009	Aug-2009	70	Des Moines-Ames, IA	Des Moines
Aug-2009	Aug-2009	88	Davenport, IA-Rock Island-Moline, IL	Des Moines
Aug-2009	Aug-2009	90	Cedar Rapids-Waterloo-Iowa City & Dubuque, IA	Des Moines
Aug-2009	Aug-2009	198	Ottumwa, IA-Kirksville, MO	Des Moines
Aug-2009	Aug-2009	114	Sioux Falls, SD	Fargo
Aug-2009	Aug-2009	119	Fargo-Valley City, ND	Fargo
Aug-2009	Aug-2009	133	Duluth, MN-Superior, WI	Fargo
Aug-2009	Aug-2009	136	Wausau-Rhineland, WI	Fargo
Aug-2009	Aug-2009	144	Sioux City, IA	Fargo
Aug-2009	Aug-2009	152	Minot-Bismarck-Dickinson, ND	Fargo

Relocation Schedule

Scheduled Relocation Month	Expected Relocation Month	2000 DMA Rank	DMA	DMA Cluster
Aug-2009	Aug-2009	169	Billings, MT	Fargo
Aug-2009	Aug-2009	171	Missoula, MT	Fargo
Aug-2009	Aug-2009	175	Rapid City, SD	Fargo
Aug-2009	Aug-2009	179	Marquette, MI	Fargo
Aug-2009	Aug-2009	186	Great Falls, MT	Fargo
Aug-2009	Aug-2009	190	Butte-Bozeman, MT	Fargo
Aug-2009	Aug-2009	199	Casper-Riverton, WY	Fargo
Aug-2009	Aug-2009	14	Minneapolis-St. Paul, MN	Minneapolis
Aug-2009	Aug-2009	129	La Cross-Eau Claire, WI	Minneapolis
Aug-2009	Aug-2009	153	Rochester, MN-Mason City, IA-Austin, MN	Minneapolis
Aug-2009	Aug-2009	23	Portland, OR	Portland
Aug-2009	Aug-2009	122	Eugene, OR	Portland
Aug-2009	Aug-2009	142	Medford-Klamath Falls, OR	Portland
Aug-2009	Aug-2009	200	Bend, OR	Portland
Aug-2009	Aug-2009	21	St. Louis, MO	St. Louis
Aug-2009	Aug-2009	79	Springfield, MO	St. Louis
Aug-2009	Aug-2009	145	Columbia-Jefferson City, MO	St. Louis
Aug-2009	Aug-2009	147	Joplin, MO-Pittsburg, KS	St. Louis
Aug-2009	Aug-2009	161	Quincy, IL-Hannibal, MO-Keokuk, IA	St. Louis

Appendix D

Deals Pending Sprint Deal Package Approval							
Count	Call Sign / Deal Name	Deal ID	Submitted to Sprint	Group Owner	DMA	Targeted Relocation Month	Processing Status
1	KEZI / KEZI, INC. - KEZI	DL1907447476	4/3/2008 N/A	EUGENE	2009-08	In process	
2	KWTX / GRAY TELEVISION LICENSEE, INC. - KWTX-TV	DL1907447393	6/10/2008 Gray Television Inc	WACO-TEMP-BRYN	2008-12	Manufacturer re-quote required	
3a	KNME / REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV	DL1907447861	7/31/2008 N/A	ALBUQ-SANTA FE	2009-01	Multiple issues - specify in comments	
4a	KENW / EASTERN NEW MEXICO UNIVERSITY - KENW	DL1907444667	Eastern New Mexico University	ALBUQ-SANTA FE	2009-01	Pending submission	
4b	KENW / EASTERN NEW MEXICO UNIVERSITY - KENW (OOB)	DL1907447290	Eastern New Mexico University	ALBUQ-SANTA FE	2009-01	Pending submission	
5	KGTF / GUAM EDUCATIONAL TELECOMMUNICATIONS CORP. - KGTF	DL1907447444	N/A	GUAM	No Date	Pending submission	
3b	KNME / REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV (OOB)	DL1907447327	N/A	ALBUQ-SANTA FE	2009-01	Pending submission	

Approved Deals Pending FRA Execution							
Count	Call Sign / Deal Name	Deal ID	Date Deal Package Approved by Sprint	Group Owner	DMA	Targeted Relocation Month	FRA Status
1	WDSE / DULUTH-SUPERIOR AREA EDUCATIONAL-TV CORPORATION - WDSE-TV	DL1907417265	8/29/2008 N/A		DULUTH-SUPERIOR	2009-06	Contract terms under negotiation.
2	WNJB / NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJB	DL1907417702	12/12/2006 New Jersey Public Broadcasting Authority	PHILADELPHIA	2009-06	Contract terms under negotiation.	The FRA cannot be finalized until the public bidding process required by New Jersey law has been completed and until completion of a tower study.
3	WNJN / NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJN	DL1907417700	12/12/2006 New Jersey Public Broadcasting Authority	PHILADELPHIA	2009-06	Contract terms under negotiation.	The FRA cannot be finalized until the public bidding process required by New Jersey law has been completed and until completion of a tower study.
4	WNJS / NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJS	DL1907417703	12/12/2006 New Jersey Public Broadcasting Authority	PHILADELPHIA	2009-06	Contract terms under negotiation.	The FRA cannot be finalized until the public bidding process required by New Jersey law has been completed and until completion of a tower study.
5	WNJT / NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJT	DL1907417704	5/18/2008 New Jersey Public Broadcasting Authority	PHILADELPHIA	2009-06	Contract terms under negotiation.	The FRA cannot be finalized until the public bidding process required by New Jersey law has been completed and until completion of a tower study.
6	WTHR / VIDEOINDIANA, INC. - WTHR	DL1907448767	7/15/2008 Predmont Television	INDIANAPOLIS-OAK-SJ	2009-04	Contract terms under negotiation.	There is a companion in-band secondary relocation deal (DL1907418163) that is being updated as a result of the creation of this out-of-band deal.
7	POV.VIDEO		8/25/2008 N/A				
8	KCLO / YOUNG BROADCASTING OF RAPID CITY, INC. - KCLO-TV (QOB)	DL1907447187	9/26/2008 N/A	RAPID CITY	2009-06	Initial draft sent within past 45 days.	This is the out-of-band component to the KELO relocation. There is a companion in-band component (DL1907418160) to the KELO relocation, which was recently updated. See Existing under "Pending Other Incumbent Matters." Most likely, the in-band and out-of-band deals will be signed simultaneously.
9a	KELO / YOUNG BROADCASTING OF SIOUX FALLS, INC. - KELO-TV (QOB)	DL1907447467	9/23/2008 Young Broadcasting Inc	SIOUX CITY(MCHL)	2009-06	Initial draft sent within past 45 days.	
10	KOBI CALIFORNIA OREGON BROADCASTING INC. - KOBI	DL1907417176	9/17/2008 Calif-Oregon Broadcasting Inc	MEDFORD-KL M FL S	2009-06	Initial draft sent within past 45 days.	
11	KTV / KTFEDOM BROADCASTING OF OREGON LICENSEE LLC - KTV	DL1907417457	N/27/2008 Freedom Broadcasters Inc	MEDFORD-KL M FL S	2009-06	Initial draft sent within past 45 days.	
12	WLSC / BARRINGTON MARQUETTE LICENSEE LLC - WLSC-TV	DL1907411503	9/17/2008 Barrington Marquette's signature	MARQUETTE	2009-06	Initial draft sent within past 45 days.	
13	KHOR / INT'L HAWAIIENSEE LLC - KHOR-TV	DL1907417302	9/17/2008 New Vision Television, LLC	HONOLULU	2008-11	Negotiations complete; awaiting incumbent's signature.	
14	KWHE / LESEA BROADCASTING CORPORATION - KWHE	DL190741750	9/15/2008 N/A	ROANOKE-LINCHBURG	2008-07	Negotiations complete; awaiting incumbent's signature.	
15	WBRA / BLUE RIDGE PUBLIC TELEVISION, INC. - WBRA-TV	DL1907417151	8/14/2008 Blue Ridge Public TV	TRI-CITIES TN-VA	2008-07	Negotiations complete; awaiting incumbent's signature.	
16	WKPT / HOLSTON VALLEY BROADCASTING CORPORATION - WKPT-TV	DL1907417431	2/17/2008 Glenwood Communications Corporation	PUEBTO RICO	2008-11	Negotiations complete; awaiting incumbent's signature.	
17	WISJL / AERCO BROADCASTING CORPORATION WISJL-TV	DL1907417120	10/24/2007 N/A				Signatures received from incumbent but there is a possible inconsistency, which we have not had a chance to resolve, before it can be forwarded for signature by Neotel. Should be resolved this week (9/25 - 10/2).
18	TPC TECHNOLOGIES, INC.	DL1907444325	8/21/2008 N/A	SO BEND-ELKHORN	2008-06	Other - see Narrative.	Incumbent has requested equipment that Sprint does not believe is required to achieve comparable facilities. Incumbent has requested reimbursement for hours of internal labor that has requested equipment that Sprint does not consider reasonable, and at hourly rates that Sprint does not consider reasonable. Incumbent also has not provided acceptable supporting documentation. Updated Schedules and a final FRA sent to Neotel.
19	Cohen, Etta - WPTG598	DL1907417100	8/14/2008 N/A	NEW YORK	2009-06	Pending other incumbent matter.	Need to resolve conflicts matter.
20	Hilberto Aviation Inc.	DL1907444045	7/22/2008 N/A	Portland, Oregon	2009-06	Pending other incumbent matter.	Initially there was a single in-band deal. It was later split into separate in-band and out-of-band deals. This is the in-band deal. Revised schedules for the in-band component of the relocation were sent out. The out-of-band deal (DL1907447467) was just sent out, separately. See Existing under initial draft sent within past 45 days. - Most likely, the in-band and out-of-band deals will be signed simultaneously.
21	KRNG / REGENTS OF NEW MEXICO STATE UNIVERSITY - KRNG-TV (QOB)	DL1907445305	7/18/2008 N/A	EL PASO	2009-01	Pending other incumbent matter.	The three New Mexico NCE-TV stations (KRNG, KNME and KENW) changed course with respect to 2 GHz relocation matters. It appears that they are trying to address collectively the issue of shared facilities and the relocation of several long 2 GHz paths.
22	KWCM / WEST CENTRAL MINNESOTA EDUCATIONAL-TV COMPANY - KWCM-TV	DL1907418045	8/4/2008 N/A	MINNEAPOLIS ST PAUL	2009-06	With incumbent; no open substantive issues known.	
23	WLAX / GM LACROSSE LICENSING LLC - WLAX	DL190741734	9/27/2008 Grant Communications	LA CROSSE-EAU CLAIR	2009-06	With incumbent; no open substantive issues known.	
24	WOWK / WEST VIRGINIA MEDIA HOLDINGS, LLC - WOWK-TV	DL1907418052	9/22/2008 West Virginia Media Holdings LLC	CHARLESTON-HUNTING	2009-07	With incumbent; no open substantive issues known.	
25	KATU / FISHER BROADCASTING - PORTLAND-TV, L.L.C. - KATU	DL1907417326	9/29/2008 Fisher Communications Inc	Portland, Oregon	2008-08	Just Deal Director Approved.	Just Deal Director Approved. Initial draft will be sent out very soon.
26	KTV / KTV TELEVISION, INC. - KTV	DL1907417526	9/30/2008 Quarry Newspapers Inc.	SIOUX CITY	2009-08	Just Deal Director Approved. Initial draft will be sent out very soon.	