

815 Connecticut Avenue, N.W., Suite 610 Washington, D.C. 20006

16 January 2009

WT Docket No. 06-136

Office of the Secretary
Federal Communications Commission
The Portals
445 Twelfth Street, S.W.
12th Street Lobby, TW-A325
Washington, DC 20554

RE: Transition Initiation Plan - DigitalBridge Spectrum Corp.

Transition of the 2500-2690 MHz Band for BRS and EBS

Transition Area: BTA Number 451: Twin Falls, ID

Dear Ms. Dortch:

DigitalBridge Spectrum Corp. ("DigitalBridge"), has completed an assessment of BRS and EBS facilities for transition to the new band plan for the Twin Falls, ID BTA, BTA Number 451. Pursuant to Section 21.1231 of the Commission's Rules, DigitalBridge hereby desires to initiate its plan as the Proponent to manage the spectrum transition of all licensees within the Twin Falls, ID BTA.

Initial information regarding all existing BRS and EBS facilities has been obtained through research of the Commission's databases and through data provided by EBS licensees in response to the Pre-Transition Data Request ("PTDR") DigitalBridge sent to them. In addition, a Transition Notice explaining DigitalBridge's intent to convert the band was sent to all licensees within the above-referenced BTA on 16 January 2009.

List of Facilities to be Transitioned:

A list of BRS and EBS facilities to be transitioned by DigitalBridge under this plan is attached in Exhibit 1.

Transition Schedule:

DigitalBridge has compiled its transition strategy for the most efficient and least disruptive conversion of facilities to the new band plan. Pursuant to Section 21.1231(f)(1)(iii), DigitalBridge's best estimate as to when the transition will be completed is by 1 October 2010.

DigitalBridge Spectrum Corp. Transition Initiation Plan BTA Number 451: Twin Falls, ID 16 January 2009 Page 2

Agreements With Adjacent BTA Proponents:

Since the preliminary engineering analysis revealed no interference conflicts with facilities in adjacent BTAs, no agreements to reconcile or coordinate interference concerns are necessary.

Co-Proponent Agreements:

DigitalBridge does not have any agreements or arrangements with other entities for more than one Proponent to transition the BTA.

Financial Commitment:

Based on information gathered through the PTDR responses, along with its extensive research and experience in EBS and BRS facility construction and operation, DigitalBridge has prepared an initial budget of financial and technical resources to adequately and competently complete the spectrum transition.

The preceding information has been compiled by DigitalBridge based on its best efforts to ascertain the programming and technical requirements for existing authorizations/operations in the transition area. Should additional information become available that causes the plan to materially change, DigitalBridge will notify the Commission accordingly.

Pursuant to Section 27.1231(f)(1)(vi) of the Commission's Rules, DigitalBridge has enclosed the certification regarding the availability of funds to pay transition costs.

If you have any questions regarding this matter please contact Sam Hariton, Project Manager, Transition Management, at (703) 729-6374 or the undersigned at (703) 723-6273

Secretary /

DigitalBridge Spectrum Corp.

cc: Joel Taubenblatt, Chief, Broadband Division, WTB
John Schauble, Deputy Chief, Broadband Division, WTB
Consuela Kearney, Industry Analyst, Broadband Division, WTB

DigitalBridge Spectrum Corp. Transition Initiation Plan BTA Number 451: Twin Falls, ID 16 January 2009 Page 3

Exhibit 1 List of Facilities to be Transitioned

Under this plan, DigitalBridge will transition the following BRS and EBS facilities:

BTA #451: Twin Falls, ID
Best estimate of completion of Transition: 1 October 2010

	•
B451, DigitalBridge Spectrum Corp. ULS License Status: Active, Last Action Date: 11/06/2008.	Channels: M1M2AE1E2E3E4F1F2F3F4 H1H2H3
WKR64, Digitalbridge Spectrum Corp. ULS License Status: Active, Last Action Date: 11/06/2008.	Channels: M1
WLW965, Digitalbridge Spectrum Corp. ULS License Status: Active, Last Action Date: 11/06/2008.	Channels: E1E2E3E4
WMI391, New Hampshire Wireless, Inc. ULS License Status: Active, Last Action Date: 11/07/2008.	Channels: F1F2F3F4
WMX656, Digitalbridge Spectrum Corp. ULS License Status: Active, Last Action Date: 11/06/2008.	Channels: D1D2D3D4
WMX678, Digitalbridge Spectrum Corp. ULS License Status: Active, Last Action Date: 11/06/2008.	Channels: C1C2C3C4
WNC731, Idaho State University (Twin Falls, ID) ULS License Status: Active, Last Action Date: 06/07/2008.	Channels: G1G2G3G4
WNC738, College Of Southern Idaho ULS License Status: Active, Last Action Date: 06/07/2008.	Channels: B1B2B3B4
WNC801, Twin Falls Public School Dist #411 ULS License Status: Active, Last Action Date: 06/07/2008.	Channels: A1A2A3A4

DigitalBridge Spectrum Corp. Transition Initiation Plan BTA Number 451: Twin Falls, ID 16 January 2009 Page 4

Certification

Pursuant to Section 27.1231(f)(1)(vi) of the Commission's Rules, DigitalBridge Spectrum Corp. certifies that it has the funds available to pay the reasonable expected costs of the transition of the Twin Falls, ID Basic Trading Area, BTA #451, based on the information contained in the responses it received to the Pre-Transition Data Requests.

loe K∕ochan

Secretary

DigitalBridge Spectrum Corp.