



Sprint Nextel
2001 Edmund Halley Drive
Reston, VA 20191
Office: (703) 433-8525 Fax: (703) 433-4142
Mobile: (703) 926-5933

February 2, 2009

Written *Ex Parte* Communication

Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W. Room TW-A325
Washington, DC 20554

Re: *Improving Public Safety Communications in the 800 MHz Band*
WT Docket No. 02-55 and ET Docket Nos. 00-258 and 95-18

Dear Ms. Dortch:

Sprint Nextel and the broadcast community are pleased to report that the parties continue to record substantial progress in the broadcast auxiliary service (BAS) transition. This bimonthly progress report responds to the Commission's request for additional information about the transition of BAS licensees to frequencies above 2025 MHz.¹

BAS licensees and Sprint Nextel have now successfully relocated BAS operations in markets covering ***roughly one-third of the United States population or nearly 100 million Americans*** and have executed ***more than 99 percent of all retuning agreements*** necessary to carry out the BAS transition and made impressive progress in delivering and installing equipment. This progress is the result of months of close collaboration among the 2 GHz BAS manufacturers, installers, licensees, and Sprint Nextel. Moreover, as of January 30, 2009, *57 percent* of all BAS operators in the United States received all of the control systems, mobile and fixed transmitters, connectors, cabling, transmission lines, antennas, decoders, modulators, central receive antennas, and other elements of BAS systems that they need to relocate. In addition, *45 percent* of broadcasters have already installed their new equipment and *33 percent* have transitioned their BAS operations to frequencies above 2025 MHz.

The BAS community and Sprint Nextel successfully transitioned the Atlanta, Georgia, market in January. As the nation's eighth largest market, Atlanta has more than six million residents and a diverse array of BAS equipment, including 31 trucks, 23 central receive sites, seven helicopters, and scores of portable transmitters and receivers. In Atlanta, exhaustive planning, intensive project management, and careful installation paid considerable dividends. Indeed, less than four hours after Sprint's senior broadcast engineer convened a conference call among engineers, installers, integrators and other parties in the market to identify concerns and field test the new BAS systems, every licensee indicated that they were comfortable enough with the new systems to declare the transition complete.

¹ *Improving Public Safety Communications in the 800 MHz Band*, Memorandum Opinion and Order, FCC 08-73, 23 FCC Rcd. 4393, ¶ 44 (2008) (*BAS Extension Order*).

The BAS community and Sprint Nextel also successfully transitioned the Cleveland, Ohio market in January. With nearly four million residents, Cleveland is the fifteenth largest broadcast DMA in the nation and has a vibrant and highly competitive electronic newsgathering (ENG) market. The list of BAS facilities in Cleveland that required equipment, installation, and market-wide coordination was extensive and included:

- Twenty-five mobile trucks;
- Twenty-nine central receive sites;
- Six production studios;
- Three fixed links;
- Four helicopters;
- Eight portable receivers; and
- Eighteen portable transmitters.

In a BAS industry transition process that has entailed numerous challenges, the Cleveland transition required an unusual amount of cooperation on the part of the broadcast community, manufacturers, vendors, integrators, installers, Sprint Nextel, and every other party contributing to the relocation of BAS facilities above 2025 MHz. First, Ohio's pivotal role in the 2008 election cycle and a strong season finish from the Cleveland Browns football team generated extraordinary demands on the ENG operations of Cleveland's television news departments. Television news directors tapped every available resource to offer breaking news and sports to the public, which required all the parties to closely coordinate schedules around the few windows available for BAS reconfiguration. Second, Cleveland experienced harsh winter conditions unusually early this year, which restricted access to some key facilities at critical periods during the transition. Third, many of the BAS facilities in Cleveland require international coordination. Prior to operation on the new band plan, both the Canadian and United States administrations had to clear operations on the new BAS channels above 2025 MHz. Despite these challenges and the competing demands of the DTV transition scheduled for February, the Cleveland market successfully transitioned in mid-January. Broadcasters in Cleveland now report greatly improved shot acquisition, superior image resolution, and improved spectrum capacity for their BAS systems.

Nationally with more than 99% of all frequency relocation agreements already signed, the focus of transition activity has moved from *negotiations* between Sprint Nextel and the nation's broadcasters to *execution* of contracts between small vendors and individual broadcasters throughout the country. Nonetheless, circumstances beyond the control of the broadcast licensees and the vendors – ranging from unexpected firestorms, such as the 2008 Los Angeles fires pictured here, to unanticipated jobsite hazards, to exceptionally poor weather conditions – have led to transition delays in specific markets. Without detailing the myriad circumstances that can affect a DMA's specific relocation date, some of the factors with the greatest effect on multiple DMAs are as follows:



As shown in these images captured by local news crews, a series of major wildfires, which began in November 2008, sharply constrained ENG resources throughout much of southern California.

- **Digital Television Delay.** Concerns about consumer readiness for the February 17, 2009 transition to digital television have caused political leaders to call for delaying the DTV conversion date. The transition to digital television is not related to transition from analog to digital BAS microwave equipment; however, the two transitions are taking place simultaneously and both transitions depend to some degree upon the same limited pool of broadcast engineers, installers, tower climbers, and manufacturers. In developing the BAS transition plan, the Joint Parties recognized the interdependence of the two transition processes and planned the BAS transition around the February 2009 DTV transition.² Delaying the DTV transition will impact the existing BAS transition schedule and require the Joint Parties to shift resources to accommodate the conflicting demands placed on the limited pool of technical staff available to accommodate both transitions.³ While Sprint Nextel has already begun contingency planning for a DTV delay, the uncertainty surrounding the DTV transition date has created uncertainty in the BAS resource allocation process; therefore, delaying the DTV transition will likely result in at least a commensurate delay the BAS transition.⁴
- **Changed Economic Circumstances.** The global economic downturn has forced many of the nation's television broadcasters to cut costs wherever feasible. For example, Gannett, which operates more than twenty television stations in the United States, recently announced a week-long, company-wide furlough of nearly all of its employees.⁵ To weather some of the most difficult economic conditions in recent memory, broadcasters need to trim expenses; however, company-wide furloughs, reduced hours, limited overtime, layoffs and other cost-saving measures can constrain the BAS licensees' ability to oversee, test, and complete the installation of BAS equipment.⁶
- **Bankruptcy Filings.** Another byproduct of the global economic downturn has been bankruptcy filings by some of the BAS licensees undergoing transition. Several

² The Joint Parties are Sprint Nextel Corporation, the National Association of Broadcasters (NAB), the Association for Maximum Service Television (MSTV), and the Society of Broadcast Engineers (SBE).

³ Sprint Nextel takes no position on whether the DTV Transition should be delayed.

⁴ Any change to any one element of the overall BAS transition schedule generates a ripple effect of planned BAS transitions throughout the nation. For each change in schedule, the Joint Parties must assess dozens of fact- and context-specific questions, including (i) whether the stations are prepared to respond to the changed circumstances; (ii) whether all of the necessary equipment deliveries arrived at all the stations in the market; (iii) whether manufacturers can repurpose equipment destined for one market to another market; (iv) whether station engineering resources are available in the subject market at the time proposed; and (v) whether the weather, sports and news cycles of the subject market make BAS relocation feasible. Whether or not the DTV transition is delayed, the DTV transition will divert limited broadcast resources from BAS to DTV in whatever month the DTV transition occurs.

⁵ Louisa Ada Seltzer, MEDIA LIFE, *Gannett Puts Thousands on Furlough*, (Jan. 15, 2009), available at <http://www.medialifemagazine.com/artman2/publish/Newspapers_24/Gannett_trading_layoffs_for_furloug_h.asp>; see also, e.g., Donald R. Winslow, *TV News Layoffs, Rumored Layoffs, And Backpack Journalists*, NATIONAL PRESS PHOTOGRAPHERS ASSOCIATION (March 28, 2008), available at <http://www.nppa.org/news_and_events/news/2008/03/layoffs.html> (discussing layoffs and early retirements of several broadcast engineers at a major news operation in Denver).

⁶ While Sprint Nextel has undertaken its own well-publicized cost-cutting measures, these measures have not and will not affect the 2 GHz BAS transition.

major television licensees – including Pappas Telecasting, which controls thirteen BAS operations, and the Tribune Company, which controls an additional nineteen BAS systems – recently filed for bankruptcy protection.⁷ For those BAS operations in the midst of transition, Sprint Nextel has had to coordinate among multiple teams of lawyers for creditors, vendors, and the bankrupt licensee to avoid payment delays from the broadcaster to the vendors that might otherwise upend the simultaneous market-wide relocation of all BAS facilities in a DMA. In every case, Sprint Nextel has taken measures to facilitate BAS payments from the bankrupt licensees to the vendors to ensure BAS relocation occurs on time. Nonetheless, transitioning a bankrupt licensee has required Sprint Nextel to devote considerable additional resources and time in assessing how and when payments are made from the bankrupt BAS licensees to installers, integrators, manufacturers and other parties involved in the transition.

- **Tower Climbing Hazards.** According to the Bureau of Labor Statistics, which compiles all workplace deaths in the Census of Fatal Occupational Injuries, tower climbing remains one of the most dangerous jobs in America.⁸ Weighed down with climbing harness, tools and supplies, climbers who ascend BAS transmitters and receivers face especially acute hazards. Working in low-light conditions or at night when broadcast stations can shut down BAS systems for repair, the climber must ascend the tower and then move from one lanyard position to another, re-clipping end-over-end to stay connected, and, once situated, let go with both hands to work.⁹ The job is so dangerous that, in one twelve-day span in 2008, more than five tower climbers were killed in on-the-job accidents. Despite ongoing and vigorous safety efforts, two tower climbers have already lost their lives during the course of the BAS relocation project.¹⁰ While the Joint Parties will continue to make every effort to complete the BAS transition in a timely manner, the hazardous work of tower climbing simply cannot be rushed.
- **Helicopter Constraints.** Retrofitting helicopters with new BAS equipment has proven complicated. One of the largest helicopter operators in the country, Helicopters Inc., leases more than 80 electronic newsgathering helicopters to television stations across the country and provides ENG-equipped helicopters for a majority of the nation's broadcasters. Installing BAS equipment in a single helicopter – a process the vendor has aptly described as “cracking open an eggshell and then trying to put it back together again” – can require one month or more to complete

⁷ Peg Brickley, DOW JONES NEWSWIRES, *Pappas Telecasting Files for Bankruptcy, Blames CW Ratings*, (May 10, 2008), available at < <http://www.marketwatch.com/news/story/pappas-telecasting-files-bankruptcy-blames/story.aspx?guid={BD3264A3-7A33-4F4C-A513-C5E210DC5C28}> > ; Tribune Company, Press Release, *Tribune Company to Voluntarily Restructure Debt Under Chapter 11: Publishing, Interactive and Broadcasting Businesses to Continue Operations*, (Dec. 8, 2008) available at < <http://www.tribune.com/pressroom/releases/2008/12082008.html>>.

⁸ See also, e.g., Jeffrey Silva, RCR Wireless News, *Tower Climbing: Deadliest Job in U.S.* (July 9, 2008), available at <<http://www.rcrwireless.com/apps/pbcs.dll/article?AID=/20080709/FREE/539166731/1098>>; Vicente Arenas, *Cell Phone Tower Climbers Go Where Few Others Have Gone*, (Jan. 15, 2009), available at <http://www.khou.com/news/local/stories/khou090114_tnt_tower-climbers.227deed.html>.

⁹ See, e.g., Richard Mullins, THE TAMPA TRIBUNE, *The Most Lethal Job in America* (Sept. 20, 2007), available at <<http://www.tbo.com/news/nationworld/MGBSQA8IS6F.html>>.

¹⁰ See, e.g., *Two Die in BAS Relocation Accident*, BROADCAST ENGINEERING (July 25, 2007), available at <<http://broadcastengineering.com/eng/2-die-bas-relocation/>>.

because nearly all of the electronic equipment on board the helicopter is custom-built and must be designed to meet exacting specifications of the Federal Aviation Administration (FAA).¹¹


- **Aviation Disasters and Capacity Limitations.** Following a spate of helicopter accidents and mechanical failures, Helicopters Inc. currently has only two spare ENG-equipped helicopters for stations to use when a helicopter is out of service either for repairs and routine maintenance or for an upgrade of its BAS equipment. Given the very limited number of spare ENG aircraft now available and the strong desire of every television station to retain a spare at all times to capture breaking news, weather and sports, the amount of time necessary to retrofit the nation's ENG helicopter fleet with new BAS equipment has greatly exceeded expectations. Furthermore, because Helicopter Inc.'s two spare ENG-equipped helicopters are shuttled among multiple markets, even seemingly inconsequential delays in routine helicopter maintenance can cause "ripple effects" in timely BAS equipment installation in distant DMAs. In January 2009, for instance, the ability to conclude relocation in the DMAs of Oklahoma City, Oklahoma; Tulsa, Oklahoma; and St. Joseph, Missouri hinged on the successful installation of next-generation BAS equipment aboard *a single helicopter in a single market*. Every other facility in all three DMAs was prepared to proceed with the transition; however, if the helicopter for a station in the first market could not be equipped with ENG equipment on schedule, then the spare would be unavailable for the second market and preclude transition there, which, in turn, would upend the BAS cutover in the third market. As a result, delayed BAS installation in a single helicopter slated for the Oklahoma City market has had the perverse effect of preventing transition in that market and the two other markets even though every other BAS operation in all three cities was ready, willing, and able to convert to the new band plan. The severe constraints on spare ENG capacity following several catastrophic equipment failures created potential for delay that could not have been anticipated.

Despite these challenges, the Joint Parties continue to make substantial progress in all aspects of the BAS transition. More detailed information about the parties' progress appears in the appendices to this report. Appendix A provides a graphical overview of the significant nationwide progress that the broadcasters and Sprint Nextel have made across the country. Appendix B identifies the transition status of each eligible primary BAS operator in the United States. Appendix C provides a copy of the planned and actual transitions for each of the nation's DMAs. Appendix D identifies each eligible primary BAS operator that has not entered into a Frequency Relocation Agreement (FRA) and describes why the FRA has not been signed. Finally, new Appendix E identifies the multi-system DMAs where issues affecting a single BAS operator prevent transition of a DMA in which every other operator in the market is ready, willing, and able to transition to the new band plan. All told, the DMAs in which just one station's issues are preventing the entire market from transitioning include 10 million Americans. Appendix E identifies the affected DMAs and the stations involved.

¹¹ By way of example, an original analog control panel for an under-carriage ENG camera might measure three by six inches, but the replacement panel might measure five by seven inches. Installing the single control panel requires Helicopters Inc. to remove the electronics from the new control panel box, recut the box to fit the available space, and retrofit the electronics into the newly sized box in a manner still capable of meeting FAA specifications. Once the box is completed, moreover, Helicopter Inc. then must thread the connecting wires that through the aircraft, boxes, cables, to the camera pods to FAA specifications.

Working together market-by-market, station-by-station, the Joint Parties continue making steady progress toward nationwide clearing of fixed and mobile BAS systems below 2025 MHz. If you have any questions concerning this report, please contact me.

Sincerely,


A handwritten signature in black ink, appearing to read 'Trey Hanbury', with a stylized flourish at the end.

Trey Hanbury, Esq.
Director, Sprint Nextel Corporation

CC: Bruce Gottlieb, Renée Crittendon, Angela Giancarlo, Julius Knapp, John Giusti, Roderick Porter, Geraldine Matisse, Jamison Prime, Nicholas Oros

Appendix A

2 GHz Relocation Progress by DMA



Appendix B

FCC Report
2 GHz Relocation - Progress Dashboard
February 1, 2009

| | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|----------------------------|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Mid Atlantic Total | 97 | 106 | 97 | 97 | 97 | 97 | 97 | 97 | 75 | 66 | 67 | 5 |
| % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 77% | 68% | 69% | 5% |
| North Total | 51 | 54 | 51 | 51 | 51 | 51 | 51 | 51 | 7 | 7 | 0 | 0 |
| % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 14% | 14% | 0% | 0% |
| Northeast Total | 134 | 147 | 134 | 134 | 134 | 134 | 129 | 129 | 63 | 42 | 26 | 10 |
| % Complete | - | 100% | 100% | 100% | 100% | 100% | 96% | 96% | 47% | 31% | 19% | 7% |
| Southeast Total | 120 | 133 | 120 | 120 | 120 | 120 | 120 | 120 | 93 | 83 | 62 | 11 |
| % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 78% | 69% | 52% | 8% |
| Midwest Total | 141 | 156 | 141 | 141 | 141 | 141 | 141 | 140 | 73 | 60 | 42 | 13 |
| % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 99% | 52% | 43% | 30% | 8% |
| South Total | 149 | 167 | 149 | 149 | 149 | 149 | 149 | 149 | 101 | 71 | 51 | 12 |
| % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 68% | 48% | 34% | 7% |
| West Total | 112 | 125 | 112 | 112 | 110 | 110 | 109 | 109 | 69 | 55 | 29 | 8 |
| % Complete | - | 100% | 100% | 100% | 98% | 98% | 97% | 97% | 62% | 49% | 26% | 6% |
| West Coast Total | 138 | 149 | 138 | 138 | 138 | 138 | 137 | 134 | 55 | 35 | 13 | 2 |
| % Complete | - | 100% | 100% | 100% | 100% | 100% | 99% | 97% | 40% | 25% | 9% | 1% |
| Nationwide Stations | 23 | 25 | 23 | 23 | 23 | 23 | 23 | 23 | 18 | 14 | 16 | 1 |
| % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 78% | 61% | 70% | 4% |
| Nationwide Total | 965 | 1062 | 965 | 965 | 963 | 963 | 956 | 952 | 554 | 433 | 306 | 62 |
| % Complete ** | - | 100% | 100% | 100% | 100% | 100% | 99% | 99% | 57% | 45% | 32% | 6% |
| | | * | | | | | | | | | | |

* Includes 97 BAS licensees with no equipment to be replaced; these entities will either cancel or modify their eligible license

** Percentage values are rounded to the nearest whole number, and component numbers may not equal sum totals due to rounding

FCC Report
2 GHz Relocation - Progress Dashboard
MidAtlantic

| MidAtlantic Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|---------------------------|--------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Washington, DC (Hagrstwn) | WRC | NBC TELEMUNDO LICENSE CO. - WRC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Washington, DC (Hagrstwn) | WTTG | Fox Television StationsFOX TELEVISION STATIONS, INC. - WTTG | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Washington, DC (Hagrstwn) | WJLA | ACC LICENSEE, INC. - WJLA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Washington, DC (Hagrstwn) | WUSA | DETROIT FREE PRESS, INC. - WUSA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Washington, DC (Hagrstwn) | WHAG | NEXSTAR BROADCASTING, INC. - WHAG-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Washington, DC (Hagrstwn) | WWPB | MARYLAND PUBLIC BROADCASTING COMMISSION - WWPB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Washington, DC (Hagrstwn) | WJAL | ENTRAVISION HOLDINGS, LLC - WJAL | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Washington, DC (Hagrstwn) | WHUT | Howard University - WHUT | | 1 | - | - | - | - | - | - | - | - | - | |
| Washington, DC (Hagrstwn) | WNVT | COMMONWEALTH PUBLIC BROADCASTING CORPORATION - WNVT | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Washington, DC (Hagrstwn) | | SUPERSTATION, INC. - (Washington, DC) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Washington, DC (Hagrstwn) | C-SPAN | National Cable Satellite Corporation (CSPAN) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | 1 | |
| Washington, DC (Hagrstwn) | | WINGED VISION INC - WMN761 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Washington, DC (Hagrstwn) | | DCI II Inc - WPJC398 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Washington, DC (Hagrstwn) | | INFORMATION SUPER STATION LLC - KA86236 | | 1 | - | - | - | - | - | - | - | - | - | |
| Washington, DC (Hagrstwn) | | Speedshotz, Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Washington, DC (Hagrstwn) | WTTG | Helinet Aviation Services (Washington DC) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Washington, DC (Hagrstwn) | WUSA | Metro Networks Communications Inc.-WashDC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Washington, DC (Hagrstwn) | | Total in Mkt | 14 | 17 | 14 | 14 | 14 | 14 | 14 | 14 | 13 | 13 | 14 | 1 |
| Washington, DC (Hagrstwn) | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 93% | 93% | 100% | 6% |
| Baltimore | WBAL | WBAL HEARST-ARGYLE TV, INC. (CA CORP.) - WBAL-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Baltimore | WBFF | CHESAPEAKE TELEVISION LICENSEE, LLC - WBFF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Baltimore | WJZ | CBS CORPORATION - WJZ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Baltimore | WMAR | SCRIPPS HOWARD BROADCASTING COMPANY - WMAR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Baltimore | WMPT | MARYLAND PUBLIC BROADCASTING COMMISSION - WMPT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Baltimore | WMPB | MARYLAND PUBLIC BROADCASTING COMMISSION - WMPB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Baltimore | WBAL | U.S. Helicopters, Inc. (Baltimore) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Baltimore | WJZ | Helinet Aviation Services (Baltimore) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Baltimore | | Total in Mkt | 8 | 8 | 8 | 8 | 8 | 8 | 8 | 8 | 8 | 8 | 8 | 0 |
| Baltimore | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Charlottesville | WVIR | VIRGINIA BROADCASTING CORPORATION - WVIR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Charlottesville | | Total in Mkt | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 |
| Charlottesville | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Harrisonburg | WAZH | RUARCH ASSOCIATES LLC - WAZH-CA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Harrisonburg | WVPT | SHENANDOAH VALLEY EDUCATIONAL TELEVISION CORPORATION - WVPT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Harrisonburg | WHSV | GRAY TELEVISION LICENSEE, INC. - WHSV-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Harrisonburg | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 |

FCC Report
2 GHz Relocation - Progress Dashboard
MidAtlantic

| MidAtlantic Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|---|--------------|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Harrisonburg | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Richmond-Petersburg | WCVE | COMMONWEALTH PUBLIC BROADCASTING - WCVE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Richmond-Petersburg | WRIC | YOUNG BROADCASTING OF RICHMOND, INC. - WRIC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Richmond-Petersburg | WRLH | WRLH LICENSEE, LLC - WRLH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Richmond-Petersburg | WTVR | WTVR LICENSEE, LLC - WTVR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Richmond-Petersburg | WWBT | WWBT LLC (VIRGINIA) - WWBT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Richmond-Petersburg | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 0 |
| Richmond-Petersburg | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Salisbury | WMDT | DELMARVA BROADCAST SERVICE GENERAL PARTNERSHIP - WMDT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Salisbury | WBOC | WBOC, INC. - WBOC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Salisbury | WCPB | MARYLAND PUBLIC BROADCASTING COMMISSION - WCPB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Salisbury | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 |
| Salisbury | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% |
| Norfolk - Portsmouth - Newport News | WHRO | HAMPTON ROADS EDUCATIONAL TELECOMMUNICATIONS ASSOC - WHRO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Norfolk - Portsmouth - Newport News | WSKY | SKY TELEVISION, L.L.C. - WSKY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Norfolk - Portsmouth - Newport News | WTKR | NEW YORK TIMES MANAGEMENT SERVICES - WTKR | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Norfolk - Portsmouth - Newport News | WTVZ | WTVZ LICENSEE, LLC - WTVZ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Norfolk - Portsmouth - Newport News | WVEC | WVEC TELEVISION, INC. - WVEC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Norfolk - Portsmouth - Newport News | WAVY | WAVY BROADCASTING, LLC - WKTD-CA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Norfolk - Portsmouth - Newport News | | Total in Mkt | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 1 |
| Norfolk - Portsmouth - Newport News | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 17% |
| Raleigh - Durham | WLFL | WLFL LICENSEE, LLC - WLFL | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Raleigh - Durham | WNCN | Media General Communications Inc. - WNCN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Raleigh - Durham | WRAL | CAPITOL BROADCASTING COMPANY, INC. - WRAL-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Raleigh - Durham | WTVD | WTVD Television, LLC - WTVD | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Raleigh - Durham | WUVC | WUVC LICENSE PARTNERSHIP, G.P. - WUVC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Raleigh - Durham | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 0 |
| Raleigh - Durham | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Charlotte | WBTV | WBTV, LLC (CHARLOTTE) - WBTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Charlotte | WCCB | NORTH CAROLINA BROADCASTING PARTNERS - WCCB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Charlotte | WCNC | WCNC-TV, INC. - WCNC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Charlotte | WSOC | WSOC-TV HOLDINGS, INC. - WSOC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Charlotte | WTVI | CHARLOTTE-MECKLENBURG PUBLIC BROADCASTING AUTHORITY - WTVI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Charlotte | WBTV | U.S. Helicopters, Inc. (Charlotte) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Charlotte | | Total in Mkt | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 0 |
| Charlotte | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Greensboro - High Point - Winston Salem | WFMY | WFMY TELEVISION CORPORATION - WFMY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Greensboro - High Point - Winston Salem | WGHP | WGHP LICENSE, INC. - WGHP | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Greensboro - High Point - Winston Salem | WXII | WXII HEARST-ARGYLE TELEVISION, INC. - WXII-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Greensboro - High Point - Winston Salem | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 2 | 3 | 0 |

FCC Report
2 GHz Relocation - Progress Dashboard
MidAtlantic

| MidAtlantic Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|---|--------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Greensboro - High Point - Winston Salem | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 67% | 100% | 0% |
| Columbia | WIS | WIS LICENSE SUBSIDIARY, LLC - WIS | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Columbia | WLTX | PACIFIC AND SOUTHERN COMPANY, INC. - WLTX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Columbia | WOLO | SOUTH CAROLINA BROADCASTING PARTNERS - WOLO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | 1 | |
| Columbia | WRLK | SOUTH CAROLINA EDUCATIONAL TV COMMISSION - WRLK-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Columbia | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 3 | 4 | 0 |
| Columbia | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 75% | 100% | 0% |
| Greenville - New Bern - Washington | WITN | GRAY TELEVISION LICENSEE, INC. - WITN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | 1 | |
| Greenville - New Bern - Washington | WCTI | NORTH CAROLINA LICENSE HOLDINGS INC. - WCTI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Greenville - New Bern - Washington | WNCT | MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - WNCT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Greenville - New Bern - Washington | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 2 | 3 | 0 |
| Greenville - New Bern - Washington | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 67% | 100% | 0% |
| Wilmington | WECT/WSFX | RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - WECT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | 1 | |
| Wilmington | WWAY | WWAY-TV, LLC - WWAY | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Wilmington | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 1 | 2 | 0 |
| Wilmington | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 100% | 0% |
| Charleston, SC | WCBD | MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - WCBD-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Charleston, SC | WCIV | WCIV, LLC - WCIV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Charleston, SC | WCSC | WCSC, INC. - WCSC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Charleston, SC | WJWJ | SOUTH CAROLINA EDUCATIONAL TV COMMISSION - WJWJ-TV | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Charleston, SC | | Total in Mkt | 3 | 4 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 1 |
| Charleston, SC | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% |
| Florence - Myrtle Beach | WBTW | MEDIA GENERAL BROADCASTING OF SO. CAROLINA HOLDINGS, - WBTW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Florence - Myrtle Beach | WFXB | GE MEDIA, INC. - WFXB | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Florence - Myrtle Beach | WPDE | BARRINGTON MYRTLE BEACH LICENSE LLC - WPDE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Florence - Myrtle Beach | | Total in Mkt | 2 | 3 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 1 |
| Florence - Myrtle Beach | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 33% |
| Puerto Rico | WKAQ | TELEMUNDO OF PUERTO RICO - WKAQ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Puerto Rico | WAPA | TELEVICENTRO OF PUERTO RICO, LLC - WAPA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Puerto Rico | WIRS | TELEVICENTRO OF PUERTO RICO, LLC - WIRS | | 1 | - | - | - | - | - | - | - | - | - | |
| Puerto Rico | WJPX | S & E NETWORK INC. - WJPX | | 1 | - | - | - | - | - | - | - | - | - | |
| Puerto Rico | WLIJ/WSUR | WLIJ/WSUR, INC. - WSUR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Puerto Rico | WSTE | Univision Television Group, Inc. - WSTE | | 1 | - | - | - | - | - | - | - | - | - | |
| Puerto Rico | WOLE | WESTERN BROADCASTING CORP. OF PUERTO RICO - WOLE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Puerto Rico | WORO | CATHOLIC, APOSTOLIC & ROMAN CHURCH IN PUERTO RICO - WORO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Puerto Rico | WSJN | WANDA ROLON - WSJN-CA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Puerto Rico | WSJU | AERCO BROADCASTING CORPORATION - WSJU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Puerto Rico | WELU | PABELLON EDUCATIONAL BROADCASTING, INC. - WELU | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Puerto Rico | WIDP | EBENEZER BROADCASTING GROUP, INC. - WIDP | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Puerto Rico | WCCV | ASOCIACION EVANGELISTICA CRISTO VIENE INC. - WCCV-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |

FCC Report
2 GHz Relocation - Progress Dashboard
MidAtlantic

| MidAtlantic Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|--------------------------------|--------------|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Puerto Rico | WECN | ENCUENTRO CHRISTIAN NETWORK - WECN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Puerto Rico | WVSN | LA CADENA DEL MILAGRO, INC. - WVSN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Puerto Rico | | HydraCommunications, Inc | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Puerto Rico | | TELEMOVIL DEL CARIBE INC. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Puerto Rico | | CAMARERO RACETRACK CORPORATION | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Puerto Rico | Total in Mkt | | 15 | 18 | 15 | 15 | 15 | 15 | 15 | 15 | 8 | 3 | 2 | 0 |
| Puerto Rico | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 53% | 20% | 13% | 0% |
| Charleston - Huntington, WV | WCHS | WCHS LICENSEE, LLC - WCHS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Charleston - Huntington, WV | WOWK | WEST VIRGINIA MEDIA HOLDINGS, LLC - WOWK-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Charleston - Huntington, WV | WPBY | WEST VIRGINIA EDUCATIONAL BROADCASTING AUTHORITY - WPBY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Charleston - Huntington, WV | WSAZ | GRAY TELEVISION LICENSEE, INC. - WSAZ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Charleston - Huntington, WV | Total in Mkt | | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 | 0 | 0 |
| Charleston - Huntington, WV | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Roanoke - Lynchburg | WBRA | BLUE RIDGE PUBLIC TELEVISION, INC. - WBRA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Roanoke - Lynchburg | WDBJ | WDBJ TELEVISION, INC. - WDBJ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Roanoke - Lynchburg | WSET | WSET INCORPORATED - WSET-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Roanoke - Lynchburg | WSLS | MEDIA GENERAL COMMUNICATIONS, INC. - WSLS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Roanoke - Lynchburg | Total in Mkt | | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 | 0 | 0 |
| Roanoke - Lynchburg | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Bluefield - Beckley - Oak Hill | WSWP | WEST VIRGINIA EDUCATIONAL BROADCASTING AUTHORITY - WSWP-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Bluefield - Beckley - Oak Hill | WVNS | WEST VIRGINIA MEDIA HOLDINGS, LLC - WVNS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Bluefield - Beckley - Oak Hill | WVVA | WVVA TELEVISION, INC. - WVVA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Bluefield - Beckley - Oak Hill | Total in Mkt | | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 | 0 | 0 |
| Bluefield - Beckley - Oak Hill | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Tri-Cities | WCYB | BLUESTONE LICENSE HOLDINGS INC. - WCYB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Tri-Cities | WJHL | MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - WJHL-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Tri-Cities | WKPT | HOLSTON VALLEY BROADCASTING CORPORATION - WKPT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Tri-Cities | WSBN-TV | BLUE RIDGE PUBLIC TELEVISION, INC. - WSBN-TV | | | | | | | | | | | | 1 |
| Tri-Cities | Total in Mkt | | 3 | 4 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 | 0 | 1 |
| Tri-Cities | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 25% |
| Combined Total | | | 97 | 106 | 97 | 97 | 97 | 97 | 97 | 97 | 75 | 66 | 67 | 5 |
| % Complete | | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 77% | 68% | 69% | 5% |

FCC Report
2 GHz Relocation - Progress Dashboard
North

| North/North West Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|------------------------------|---------------------|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Sioux Falls - Mitchell | KDLT | Red River Broadcast Co., LLC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Sioux Falls - Mitchell | KELO | YOUNG BROADCASTING OF SIOUX FALLS, INC. - KELO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Sioux Falls - Mitchell | KSFY | HOAK MEDIA OF DAKOTA LICENSE, LLC - KSFY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Sioux Falls - Mitchell | KUSD | SOUTH DAKOTA BOARD OF DIRECTORS FOR ED. TELECOMMUN - KUSD-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Sioux Falls - Mitchell | KWSD | RAPID BROADCASTING COMPANY - KWSD | 1 | 1 | - | - | - | - | - | - | - | - | - | - |
| Sioux Falls - Mitchell | | Total in Mkt | 4 | 5 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 | 0 | 0 |
| Sioux Falls - Mitchell | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Sioux City | KTIV | KTIV TELEVISION, INC. - KTIV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Sioux City | | Total in Mkt | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 | 0 | 0 | 0 |
| Sioux City | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Rapid City | KOTA | DUHAMEL BROADCASTING ENTERPRISES - KOTA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Rapid City | KDUH | DUHAMEL BROADCASTING ENTERPRISES - KDUH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Rapid City | KSGW | DUHAMEL BROADCASTING ENTERPRISES - KSGW-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Rapid City | KEVN | KEVN, INC., DEBTOR-IN-POSSESSION - KEVN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Rapid City | KCLO | YOUNG BROADCASTING OF RAPID CITY, INC. - KCLO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Rapid City | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 0 | 0 | 0 | 0 |
| Rapid City | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Fargo - Valley City | KGFE | PRAIRIE PUBLIC BROADCASTING, INC. - KGFE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Fargo - Valley City | KFME | PRAIRIE PUBLIC BROADCASTING, INC. - KFME | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Fargo - Valley City | KVLY | HOAK MEDIA OF DAKOTA LICENSE, LLC - KVLY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Fargo - Valley City | | Total in Mkt | 6 | 7 | 6 | 6 | 6 | 6 | 6 | 6 | 2 | 2 | 0 | 0 |
| Fargo - Valley City | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 33% | 33% | 0% | 0% |
| Fargo - Valley City | KXJB | CATAMOUNT BROADCASTING OF FARGO LLC - KXJB-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | - |
| Fargo - Valley City | WDAY-TV | FORUM COMMUNICATIONS COMPANY - WDAY | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Fargo - Valley City | WDAZ-TV | FORUM COMMUNICATIONS COMPANY - WDAZ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Fargo - Valley City | KBRR | RED RIVER BROADCAST CO., LLC - KBRR | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minot - Bismarck - Dickinson | KBME-TV | PRAIRIE PUBLIC BROADCASTING, INC. - KBME-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minot - Bismarck - Dickinson | KWSE | PRAIRIE PUBLIC BROADCASTING, INC. - KWSE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minot - Bismarck - Dickinson | KSRE | PRAIRIE PUBLIC BROADCASTING, INC. - KSRE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minot - Bismarck - Dickinson | KFYR-TV | HOAK MEDIA OF DAKOTA LICENSE, LLC - KFYR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minot - Bismarck - Dickinson | KQCD-TV | HOAK MEDIA OF DAKOTA LICENSE, LLC - KQCD-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minot - Bismarck - Dickinson | KUMV-TV | HOAK MEDIA OF DAKOTA LICENSE, LLC - KUMV-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minot - Bismarck - Dickinson | KMOT | HOAK MEDIA OF DAKOTA LICENSE, LLC - KMOT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minot - Bismarck - Dickinson | KXMD-TV | REITEN TELEVISION, INC. - KXMD-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minot - Bismarck - Dickinson | KXMB-TV | REITEN TELEVISION, INC. - KXMB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minot - Bismarck - Dickinson | KXMC-TV | REITEN TELEVISION, INC. - KXMC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minot - Bismarck - Dickinson | | Total in Mkt | 10 | 10 | 10 | 10 | 10 | 10 | 10 | 10 | 3 | 3 | 0 | 0 |
| Minot - Bismarck - Dickinson | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 30% | 30% | 0% | 0% |
| Casper - Riverton | KTWO-TV | SILVERTON BROADCASTING COMPANY, LLC - KTWO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Casper - Riverton | KGWC-TV | MARK III MEDIA, INC. - KGWC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Casper - Riverton | KGWR | MARK III MEDIA, INC. - KGWR-TV (OOB) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Casper - Riverton | KCWC-TV/K28CH/K25AU | CENTRAL WYOMING COLLEGE - KCWC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Casper - Riverton | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 | 0 | 0 |
| Casper - Riverton | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Butte - Bozeman | KXLF-TV | KXLF COMMUNICATIONS, INC. - KXLF-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Butte - Bozeman | KBZK | KCTZ COMMUNICATIONS, INC. - KBZK | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Butte - Bozeman | KTVM | BLUESTONE LICENSE HOLDINGS INC. - KTVM | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Butte - Bozeman | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 | 0 | 0 |
| Butte - Bozeman | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Billings | KTVQ | KTVQ COMMUNICATIONS, INC. - KTVQ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Billings | KHMT | MISSION BROADCASTING, INC. - KHMT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Billings | KSVI | NEXSTAR BROADCASTING, INC. - KSVI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Billings | KULR-TV | MMM LICENSE II LLC - KULR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |

FCC Report
2 GHz Relocation - Progress Dashboard
North

| North/North West Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|---------------------------|--------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Billings | Total in Mkt | | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 | 0 | 0 |
| Billings | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Duluth | KDLH | MALARA BROADCAST GROUP OF DULUTH LICENSEE LLC - KDLH | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Duluth | KBJR-TV | KBJR LICENSE, INC. - KBJR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Duluth | WDSE-TV | DULUTH-SUPERIOR AREA EDUCATIONAL TV CORPORATION - WDSE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Duluth | WDIO-TV | WDIO-TV, LLC - WDIO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Duluth | Total in Mkt | | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 | 0 | 0 |
| Duluth | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Missoula | KCFW | BLUESTONE LICENSE HOLDINGS INC. - KCFW-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Missoula | KPAX | KPAX COMMUNICATIONS, INC. - KPAX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Missoula | KTMF | MMM LICENSE LLC - KTMF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Missoula | KUFM | THE UNIVERSITY OF MONTANA - KUFM-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | - |
| Missoula | Total in Mkt | | 3 | 4 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 | 0 | 0 |
| Missoula | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Great Falls | KTGF | DESTINY LICENSES, LLC - KTGF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Great Falls | KFBB | MMM LICENSE II LLC - KFBB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Great Falls | Total in Mkt | | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 | 0 | 0 |
| Great Falls | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Wausau | WAOW | WAOW-WYOW TELEVISION, INC. - WAOW-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Wausau | WJFW | NORTHLAND TELEVISION, LLC - WJFW-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Wausau | WLEF | STATE OF WISCONSIN - EDUCATIONAL COMMUNICATIONS BOARD - WLEF-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Wausau | WSAW | GRAY TELEVISION LICENSEE, INC. - WSAW-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Wausau | Total in Mkt | | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 2 | 2 | 0 | 0 |
| Wausau | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 50% | 0% | 0% |
| Marquette | WLUC | BARRINGTON MARQUETTE LICENSE LLC - WLUC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Marquette | Total in Mkt | | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 | 0 | 0 | 0 |
| Marquette | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Combined Total | | | 51 | 54 | 51 | 51 | 51 | 51 | 51 | 51 | 7 | 7 | 0 | 0 |
| % Complete | | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 14% | 14% | 0% | 0% |

**FCC Report
2 GHz Relocation - Progress Dashboard
Northeast**

| Northeast Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|--------------------|------------------------|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| New York | WCBS | CBS BROADCASTING INC. - WCBS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | WNBC | NBC TELEMUNDO LICENSE CO. - WNBC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | WABC | AMERICAN BROADCASTING COMPANIES, INC - WABC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| New York | WPIX | WPIX, INC. - WPIX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | WNJU | NBC TELEMUNDO LICENSE CO. - WNJU | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | WXTV | WXTV LICENSE PARTNERSHIP, G.P. - WXTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| New York | | Rainbow News 12 Company (NJ) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| New York | | Rainbow News 12 Company | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | | News 12 Connecticut, Inc | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | WRNN | WRNN LICENSE COMPANY, LLC - WRNN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | WNYW | FOX TELEVISION STATIONS, INC. - WNYW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | WWOR | WWOR-TV, Inc. - WWOR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | | Quick Link Connection Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| New York | | Multi-Media Network News | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| New York | | SUPERSTATION, INC. - (New York, NY) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | | STEINERT, CHRISTINE - WPNJ427 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| New York | | VILLAGE VIDEO PRODUCTION INC - KA86231 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | | Cohen, Elena - WPTG598 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | | RYAN, ANTHONY J - WPVL708 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| New York | | DEAN RELAY PRESS & RADIO - KA86436 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| New York | WNYW Helinet - Back-up | Helinet Aviation Services (New York) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | News12LI | U.S. Helicopters, Inc. (New York) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | | Helicopters, Inc. (Agent for Metro Networks Comm. Inc.) New York | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | | Metro Networks Communications (New York) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | | BROADCAST COMMUNICATIONS MICROWAVE INC - KA86237 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | | Air Metro Helicopters | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| New York | | Total in Mkt | 26 | 26 | 26 | 26 | 26 | 26 | 25 | 25 | 8 | 4 | 0 | 0 |
| New York | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 96% | 96% | 31% | 15% | 0% | 0% |
| Philadelphia | KYW-TV | CBS BROADCASTING INC. - KYW-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | WPVI-TV | ABC, INC. - WPVI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Philadelphia | WPHL | TRIBUNE TELEVISION COMPANY - WPHL-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | WCAU | NBC TELEMUNDO LICENSE CO. - WCAU | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | WMGM | ACCESS.1 NEW JERSEY LICENSE COMPANY - WMGM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | WFMZ | MARANATHA BROADCASTING COMPANY, INC. - WFMZ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Philadelphia | WLVT | LEHIGH VALLEY PUBLIC TELECOMMUNICATIONS CORP. - WLVT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Philadelphia | WNJN | NEW JERSEY PUBLIC B/CNG AUTHORITY - WNJN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | WNJT | NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | WNJB | NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | WNJS | NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJS | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | WHYY | WHYY, INC. - WHYY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Philadelphia | WTFX | FOX TV STATIONS OF PHILADELPHIA, Inc. - WTFX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | | RCN Telecom Services, Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | | Service Electric Cable TV, Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | | Comcast Cable of the South | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | WTVE | READING BROADCASTING, INC. - WTVE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | | SES Americom, Inc. - WLT642 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Philadelphia | | Helinet Aviation Services (Philadelphia) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Philadelphia | | Total in Mkt | 16 | 19 | 16 | 16 | 16 | 16 | 12 | 12 | 5 | 4 | 0 | 2 |
| Philadelphia | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 75% | 75% | 31% | 25% | 0% | 11% |
| Harrisburg | WGAL | WGAL HEARST-ARGYLE TELEVISION, INC. - WGAL | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Harrisburg | WHP-TV | CLEAR CHANNEL BROADCASTING LICENSES, INC. - WHP-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Harrisburg | WLYH-TV | TELEVISION STATION GROUP LICENSE SUBSIDIARY, LLC - WLYH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Harrisburg | WHTM-TV | HARRISBURG TELEVISION, INC. - WHTM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |

**FCC Report
2 GHz Relocation - Progress Dashboard
Northeast**

| Northeast Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|--------------------|---|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Harrisburg | WITF-TV | WITF, INC. - WITF-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Harrisburg | WPMT | TRIBUNE TELEVISION COMPANY - WPMT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Harrisburg | | Pennsylvania Educational Communications | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Harrisburg | | Suscom 4 | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Harrisburg | | Total in Mkt | 6 | 8 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 1 |
| Harrisburg | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 13% |
| Hartford | WEDW | CONNECTICUT PUBLIC BROADCASTING, INC. - WEDW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Hartford | WTNH | WTNH BROADCASTING, INC. - WTNH | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Hartford | WVIT | NBC TELEMUNDO LICENSE CO. - WVIT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Hartford | WFSB | MEREDITH CORPORATION - WFSB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Hartford | WTIC | TRIBUNE TELEVISION COMPANY - WTIC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Hartford | WUTH | ENTRAVISION HOLDINGS, LLC - WUTH-CA | 1 | - | - | - | - | - | - | - | - | - | - | 1 |
| Hartford | ESPN | ESPN Productions, Inc. | 1 | 1 | - | - | - | - | - | - | - | - | - | |
| Hartford | WCAU NBC 10 KNTV WVIT- NBC30/ WCBS-CBS 2 | Horsham Valley Airways, Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Hartford | | Total in Mkt | 6 | 8 | 6 | 6 | 6 | 6 | 6 | 6 | 2 | 1 | 0 | 1 |
| Hartford | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 33% | 17% | 0% | 13% |
| Springfield | WWLP | WWLP BROADCASTING, LLC - WWLP | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Springfield | WGGB | WGGB LICENSEE, LLC - WGGB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Springfield | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 | 0 | 0 |
| Springfield | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Boston | | New England Cable News | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Boston | WBZ | CBS Corporation - WBZ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Boston | WCVB | WCVB HEARST-ARGYLE TV, INC. - WCVB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Boston | WFXT | FOX TELEVISION STATIONS INC. - WFXT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Boston | WGBH /WGBY | WGBH EDUCATIONAL FOUNDATION - WGBH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Boston | WHDH | WHDH-TV - WHDH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Boston | WLVI | WHDH-TV - WLVI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Boston | WMUR | HEARST-ARGYLE PROPERTIES, INC. - WMUR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Boston | WPXG | Paxson Communications Corp - WPXG | 1 | - | - | - | - | - | - | - | - | - | - | 1 |
| Boston | WNEU | NBC/GE Telemundo - WNEU | 1 | - | - | - | - | - | - | - | - | - | - | 1 |
| Boston | WUNI | Entravision Holdings, LLC - WUNI | 1 | - | - | - | - | - | - | - | - | - | - | 1 |
| Boston | WFXT | Helinet Aviation Services (Boston) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Boston | | Helicopters, Inc. (as agent for Metro Networks Comm.) Boston | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Boston | | Metro Networks Communications Boston (Manchester) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Boston/Manchester | | Total in Mkt | 11 | 14 | 11 | 11 | 11 | 11 | 11 | 11 | 9 | 3 | 0 | 3 |
| Boston/Manchester | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 82% | 27% | 0% | 21% |
| Providence | WJAR | Media General Communications, Inc. - WJAR | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Providence | WLNE | FREEDOM BROADCASTING OF SOUTHERN NEW ENGLAND LICEN - WLNE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Providence | WPRI | TVL BROADCASTING OF RHODE ISLAND, LLC - WPRI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Providence | WSBE | RHODE ISLAND PUBLIC TELECOM. AUTHORITY - WSBE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Providence | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 |
| Providence | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% |
| Presque Isle | WAGM | NEPSK, INC. - WAGM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Presque Isle | | Total in Mkt | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 |
| Presque Isle | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Bangor | WLBZ | PACIFIC AND SOUTHERN COMPANY, INC. - WLBZ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Bangor | WABI | COMMUNITY BROADCASTING SERVICE - WABI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Bangor | WVII | BANGOR COMMUNICATIONS, LLC - WVII-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Bangor | WMEB | MAINE PUBLIC BROADCASTING CORPORATION - WMEB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Bangor | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 |
| Bangor | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Portland | WCSH | PACIFIC AND SOUTHERN COMPANY, INC. - WCSH | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Portland | WMTW | HEARST-ARGYLE PROPERTIES, INC. - WMTW-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Portland | WGME | WGME LICENSEE, LLC - WGME-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |

**FCC Report
2 GHz Relocation - Progress Dashboard
Northeast**

| Northeast Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|-----------------------|--------------|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Boston/Prov/Mancht | WENH | UNIVERSITY OF NEW HAMPSHIRE - WENH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Portland | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 |
| Portland | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Burlington | WPTZ | HEARST-ARGYLE STATIONS, INC. - WPTZ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Burlington | WCAX | MT. MANSFIELD TELEVISION, INC. - WCAX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Burlington | WVNY | LAMBERT BROADCASTING OF BURLINGTON, LLC - WVNY | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Burlington | WVTB | VERMONT ETV, INC. - WVTB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Burlington | WCFE | MOUNTAIN LAKE PUBLIC TELECOMMUNICATIONS COUNCIL - WCFE-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Burlington | | Total in Mkt | 4 | 5 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 | 1 |
| Burlington | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 20% |
| Pittsburgh | WTAE | WTAE HEARST-ARGYLE TV, INC. (CA CORP.) - WTAE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Pittsburgh | WPXI | WPXI-TV HOLDINGS, INC. - WPXI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Pittsburgh | KDKA | CBS BROADCASTING INC. - KDKA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Pittsburgh | WPGH | WPGH LICENSEE, LLC - WPGH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Pittsburgh | | Crown Communications, Inc. Pittsburgh | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Pittsburgh | WPCB | CORNERSTONE TELEVISION, INC. - WPCB-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Pittsburgh | | Metro Networks Communications Inc. Pittsburgh | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Pittsburgh | | Total in Mkt | 6 | 7 | 6 | 6 | 6 | 6 | 6 | 6 | 2 | 0 | 0 | 1 |
| Pittsburgh | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 33% | 0% | 0% | 14% |
| Altoona PA | WTAJ | NEXSTAR BROADCASTING, INC. - WTAJ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Johnstown PA | WJAC | COX Bcsting/WPXI-TV HOLDINGS, INC. - WJAC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Johnstown/Altoona | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 | 0 | 0 |
| Johnstown/Altoona | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Youngstown OH | WFMJ | WFMJ TELEVISION, INC. - WFMJ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Youngstown OH | WYTV | PARKIN BROADCASTING OF YOUNGSTOWN, LLC - WYTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Youngstown OH | WKBN | NVT YOUNGSTOWN LICENSE LLC - WKBN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Youngstown OH | | NORTHEASTERN EDUCATIONAL TELEVISION OF OHIO, INC. - WNEO | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Youngstown OH | WNEO | | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Youngstown OH | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 | 0 | 0 |
| Youngstown OH | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Erie, PA | WJET | NEXSTAR BROADCASTING, INC. - WJET-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Erie, PA | WSEE | LILLY BROADCASTING OF PENNSYLVANIA LICENSE SUBSIDI - WSEE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Erie, PA | WICU | SJL OF PENNSYLVANIA LICENSE SUBSIDIARY, LLC - WICU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Erie, PA | WQLN | Public Broadcasting of Northwest PA WQLN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Erie, PA | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 2 | 1 | 0 | 0 |
| Erie, PA | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 25% | 0% | 0% |
| Clarksburg-Weston | WDTV | WITHERS BROADCASTING COMPANY - WDTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Clarksburg-Weston | WBOY | WEST VIRGINIA MEDIA HOLDINGS, LLC - WBOY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Clarksburg-Weston | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 | 0 | 0 |
| Clarksburg-Weston | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Wheeling-Steubenville | WTOV | WTOV-TV HOLDINGS, INC. - WTOV-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Wheeling-Steubenville | WTRF | WEST VIRGINIA MEDIA HOLDINGS, LLC - WTRF-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Wheeling-Steubenville | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 | 0 | 0 |
| Wheeling-Steubenville | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Albany-Scndy-Troy | WRGB | FREEDOM BROADCASTING OF NEW YORK LICENSEE, L.L.C. - WRGB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | 1 |
| Albany-Scndy-Troy | WTEN/WCDC | YOUNG BROADCASTING OF ALBANY, INC. - WTEN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Albany-Scndy-Troy | WNYT | WNYT-TV, LLC - WNYT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Albany-Scndy-Troy | WMHT | WMHT EDUCATIONAL TELECOMMUNICATIONS - WMHT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Albany-Scndy-Troy | WXXA-TV | CLEAR CHANNEL BROADCASTING LICENSES, INC. - WXXA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Albany-Scndy-Troy | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 4 | 4 | 5 | 0 |
| Albany-Scndy-Troy | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 80% | 80% | 100% | 0% |
| Buffalo | WGRZ | MULTIMEDIA ENTERTAINMENT, INC. - WGRZ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Buffalo | WIVB | WIVB BROADCASTING, LLC - WIVB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Buffalo | WKBW | WKBW-TV LICENSE, INC. - WKBW-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Buffalo | WNYO | NEW YORK TELEVISION, INC. - WNYO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |

FCC Report
2 GHz Relocation - Progress Dashboard
Northeast

| Northeast Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|-----------------------|--------------|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Buffalo | WNED | WESTERN NY PUBLIC BROADCASTING ASSOC. - WNED-TV | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Buffalo | Total in Mkt | | 4 | 5 | 4 | 4 | 4 | 4 | 4 | 4 | 1 | 0 | 0 | 1 |
| Buffalo | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% | 0% | 0% | 20% |
| Syracuse | WSTM-TV | WSTM LICENSE SUBSIDIARY, INC. - WSTM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Syracuse | WTVH | WTVH LICENSE, INC. - WTVH | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Syracuse | WSYR | CENTRAL NY NEWS, INC. - WSYR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Syracuse | Total in Mkt | | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 | 0 | 0 |
| Syracuse | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Utica | WKTV | SMITH MEDIA LICENSE HOLDINGS, LLC - WKTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Utica | WUTR | MISSION BROADCASTING, INC. - WUTR | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Utica | Total in Mkt | | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 | 0 | 0 |
| Utica | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Rochester | WROC | NEXSTAR BROADCASTING, INC. - WROC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Rochester | WHEC | WHEC-TV, LLC - WHEC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Rochester | WHAM | CENTRAL NY NEWS, INC. - WHAM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Rochester | WUHF | WUHF LICENSEE, LLC - WUHF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Rochester | | Time Warner Entertainment-Advance Newhouse Partnership d/b/a R News | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Rochester | WXXI | WXXI Public Broadcasting Council - WXXI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Rochester | Total in Mkt | | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 1 | 0 | 0 | 0 |
| Rochester | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 17% | 0% | 0% | 0% |
| WB-Scrntn | WNBP-TV | LOCAL TV PENNSYLVANIA LLC - WNBP-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| WB-Scrntn | WBRE-TV | NEXSTAR BROADCASTING, INC. - WBRE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| WB-Scrntn | WYOU | MISSION BROADCASTING, INC. - WYOU | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| WB-Scrntn | WVIA-TV | NE PA ED TV ASSOCIATION - WVIA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| WB-Scrntn | | TRIPLE J COMMUNITY BROADCASTING, L.L.C. - W47AO | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| WB-Scrntn | Total in Mkt | | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 0 |
| WB-Scrntn | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Elmira | WETM-TV | CAPSTAR TX LIMITED PARTNERSHIP - WETM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Elmira | Total in Mkt | | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 |
| Elmira | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Binghamton | WBNG-TV | WBNG LICENSE, INC. - WBNG-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Binghamton | Total in Mkt | | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 | 0 | 0 | 0 |
| Binghamton | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Watertown | WPBS-TV/WNH | ST. LAWRENCE VALLEY EDUCATIONAL TV COUNCIL, INC WPBS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Watertown | WWNY-TV | UNITED COMMUNICATIONS CORPORATION - WWNY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Watertown | WWTI | CENTRAL NY NEWS, INC. - WWTI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Watertown | Total in Mkt | | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 | 0 | 0 |
| Watertown | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Combined Total | | | 134 | 147 | 134 | 134 | 134 | 134 | 129 | 129 | 63 | 42 | 26 | 10 |
| % Complete | | | - | 100% | 100% | 100% | 100% | 100% | 96% | 96% | 47% | 31% | 19% | 7% |

FCC Report
2 GHz Relocation - Progress Dashboard
Southeast

| Southeast Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|--------------------|--------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Tampa | WWSB | SOUTHERN BROADCAST CORPORATION OF SARASOTA - WWSB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tampa | WFTS | TAMPA BAY TELEVISION, INC. - WFTS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tampa | WTSP | PACIFIC AND SOUTHERN COMPANY, INC. - WTSP | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tampa | WTVT | TVT LICENSE, INC. - WTVT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tampa | WMOR | WMOR-TV COMPANY - WMOR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tampa | WFLA | MEDIA GENERAL COMMUNICATIONS, INC. - WFLA-TV PAXSON COMMUNICATION LICENSE COMPANY, LLC - WXPX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tampa | WXPX | | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tampa | WUSF | UNIVERSITY OF SOUTH FLORIDA - WUSF-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tampa | WCLF | CHRISTIAN TELEVISION CORPORATION, INC. - WCLF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tampa | WTOG | CBS Television Stations - WTOG | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tampa | WTTA | Sinclair Broadcast Group Inc. - WTTA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tampa | WFTT | TELEFUTURA TAMPA LLC - WFTT-TV | | 1 | - | - | - | - | - | - | - | - | 1 | 1 |
| Tampa | WTSP / Spare | PACIFIC AND SOUTHERN COMPANY, INC. - WTSP | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tampa | | NEW YORK TIMES MANAGEMENT COMPANY - SNN News 6 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Tampa | | Metro Networks Communications Inc.-Tampa | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tampa | | Total in Mkt | 14 | 15 | 14 | 14 | 14 | 14 | 14 | 14 | 13 | 13 | 14 | 1 |
| Tampa | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 93% | 93% | 100% | 7% |
| Orlando | WFTV | WFTV-TV HOLDINGS, INC. - WFTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Orlando | | First Baptist Church of Orlando | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Orlando | WOFL | Oregon Television, Inc. - WOFL | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Orlando | WOGX | OREGON TELEVISION, INC. - WOGX | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Orlando | WESH | ORLANDO HEARST-ARGYLE TELEVISION, INC. - WESH | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Orlando | WKMG /W29A | POST-NEWSWEEK STATIONS, ORLANDO, INC. - WKMG-TV Bright House Networks, LLC dba Central Florida News (CFN-13) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Orlando | CFN | | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Orlando | WMFE | COMMUNITY COMMUNICATIONS, INC. - WMFE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Orlando | WVEN | ENTRAVISION HOLDINGS, LLC - WVEN-TV | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Orlando | | Total in Mkt | 7 | 9 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 2 |
| Orlando | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 22% |
| Jacksonville | WJCT | WJCT, INC. - WJCT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Jacksonville | WCWJ | MEDIA GENERAL COMMUNICATIONS, INC. - WCWJ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Jacksonville | WPXC | PAXSON JAX LICENSE, INC. - WPXC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Jacksonville | WTLV/ WJXX | MULTIMEDIA HOLDINGS CORPORATION - WTLV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Jacksonville | WJXT | POST-NEWSWEEK STATIONS, FLORIDA, INC. - WJXT CLEAR CHANNEL BROADCASTING LICENSES, INC. - WAWS | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Jacksonville | WAWS | | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Jacksonville | | Total in Mkt | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 0 |
| Jacksonville | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Gainesville | WCJB | DIVERSIFIED BROADCASTING, INC. - WCJB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Gainesville | WUFT | BOARD OF TRUSTEES, UNIVERSITY OF FLORIDA - WUFT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Gainesville | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 |
| Gainesville | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Fort Myers | WINK | FORT MYERS BROADCASTING COMPANY - WINK-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Fort Myers | WBBH /WZVN | WATERMAN BROADCASTING CORP. OF FLORIDA - WBBH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Fort Myers | WFTX | JOURNAL COMMUNICATIONS, INC. - WFTX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Fort Myers | WEVU | CALOOSA TELEVISION CORPORATION - WEVU-CA | | 1 | - | - | - | - | - | - | - | - | - | 1 |

FCC Report
2 GHz Relocation - Progress Dashboard
Southeast

| Southeast Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|--------------------|--------------|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Fort Myers | Total in Mkt | | 3 | 4 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 2 | 0 | 1 |
| Fort Myers | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 67% | 0% | 25% |
| Miami | WPBT | COMMUNITY TV FOUNDATION OF S. FLORIDA, INC. - WPBT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Miami | WFOR | CBS TELEVISION STATIONS INC. - WFOR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Miami | WLTV | WLTV LICENSE PARTNERSHIP, G.P. - WLTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Miami | WAMI | TELEFUTURA MIAMI LLC - WAMI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Miami | WSVN | SUNBEAM TELEVISION CORP. - WSVN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Miami | WLRN | THE SCHOOL BOARD OF MIAMI - DADE COUNTY, FL - WLRN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Miami | WTVJ | NBC TELEMUNDO LICENSE CO. - WTVJ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Miami | WSCV | WIRELESS SPECTRUM RESOURCES INC - KC26253 | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Miami | WPLG | POST-NEWSWEEK STATIONS, FLORIDA, INC. - WPLG | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Miami | WBEC | THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA - WBEC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Miami | | Helicopters, Inc. (Miami) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Miami | Total in Mkt | | 10 | 11 | 10 | 10 | 10 | 10 | 10 | 10 | 5 | 5 | 0 | 1 |
| Miami | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 50% | 0% | 9% |
| West Palm | WPEC | FREEDOM BROADCASTING OF FLORIDA LICENSEE, L.L.C. - WPEC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| West Palm | WTVX | Channel 34 Television Station LLC - WTVX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| West Palm | WPTV | SCRIPPS HOWARD BROADCASTING COMPANY - WPTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| West Palm | WFLX | RAYCOM NATIONAL, INC. - WFLX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| West Palm | WPBF | WPBF-TV COMPANY - WPBF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| West Palm | | Helicopters, Inc. (West Palm Beach) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| West Palm | Total in Mkt | | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 5 | 0 | 0 |
| West Palm | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 83% | 0% | 0% |
| Greenville | WNEG | MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDI - WNEG-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Greenville | WYFF | WYFF HEARST-ARGYLE TELEVISION, INC. - WYFF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Greenville | WHNS | MEREDITH CORPORATION - WHNS | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Greenville | WLOS | WLOS LICENSEE, LLC - WLOS | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Greenville | WSPA | MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDI - WSPA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Greenville | | Helicopters, Inc. (Greenville) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Greenville | Total in Mkt | | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 5 | 6 | 0 |
| Greenville | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 83% | 100% | 0% |
| Atlanta | WSB | WSB-TV HOLDINGS, INC. - WSB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Atlanta | WAGA | NW Communications of Atlanta, Inc. - WAGA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Atlanta | WGCL | MEREDITH CORPORATION - WGCL-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Atlanta | WXIA | PACIFIC AND SOUTHERN COMPANY, INC. - WXIA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Atlanta | | SUPERSTATION, INC. - WTBS (Atlanta) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Atlanta | WGCL | Helicopters, Inc. (Atlanta) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Atlanta | Total in Mkt | | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 0 |
| Atlanta | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Chattanooga | WTVC | FREEDOM BROADCASTING OF TENNESSEE LICENSEE, L.L.C. - WTVC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chattanooga | WDEF | WDEF-TV, Inc. - WDEF-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chattanooga | WRCB | SARKES TARZIAN, INC. - WRCB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chattanooga | | Brainerd Baptist Church | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chattanooga | WFLI | MEREDITH CORPORATION - WFLI-TV | | 1 | - | - | - | - | - | - | - | - | - | 1 |

FCC Report
2 GHz Relocation - Progress Dashboard
Southeast

| Southeast Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|--------------------|-----------------------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Chattanooga | WDSI | NEW AGE MEDIA OF TENNESSEE LICENSE, LLC - WDSI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chattanooga | WYHB | WYHB-TV 39 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chattanooga | Total in Mkt | | 6 | 7 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 1 |
| Chattanooga | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 14% |
| Knoxville | WETP | EAST TENNESSEE PUBLIC COMMUNICATIONS CORP. - WETP-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Knoxville | WATE | WATE, G.P. - WATE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Knoxville | Lancellotti, Inc. - WQCK281 | | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Knoxville | WBIR | GANNETT PACIFIC CORPORATION - WBIR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Knoxville | WVLT | GRAY TELEVISION LICENSEE, INC. - WVLT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Knoxville | Total in Mkt | | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 0 |
| Knoxville | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Savannah | WTGS | PARKIN BROADCASTING OF SAVANNAH LICENSE, LLC - WTGS | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Savannah | WJCL | PIEDMONT TELEVISION OF SAVANNAH LICENSE LLC - WJCL | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Savannah | WSAV | MEDIA GENERAL COMMUNICATIONS, INC. - WSAV-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Savannah | WTOC | WTOC LICENSE SUBSIDIARY, LLC - WTOC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Savannah | Total in Mkt | | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 2 | 0 | 0 |
| Savannah | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 0% | 0% |
| Augusta | WAGT | WAGT TELEVISION, INC. - WAGT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Augusta | WJBF | MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDINGS - WJBF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Augusta | WRDW | GRAY TELEVISION LICENSEE, INC. - WRDW-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Augusta | Total in Mkt | | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 |
| Augusta | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Columbus | WRBL | MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDINGS - WRBL | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Columbus | WLGA | PAPPAS TELECASTING OF OPELIKA, L.P. (A DELAWARE LT - WLGA-TV) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Columbus | WTVM | RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - WTVM | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Columbus | WLTZ | LEWIS BROADCASTING CORPORATION - WLTZ | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Columbus | Total in Mkt | | 3 | 4 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 1 |
| Columbus | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% |
| Macon | WGXA | Fox24 OF MACON LLC - WGXA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Macon | WMAZ | PACIFIC AND SOUTHERN COMPANY, INC. - WMAZ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Macon | Total in Mkt | | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 |
| Macon | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Mobile | WBQP | VERNON WATSON - WBQP-CA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Mobile | WKRG | MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDI - WKRG-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Mobile | WPMI | CLEAR CHANNEL BROADCASTING LICENSES, INC. - WPMI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Mobile | WJTC | CLEAR CHANNEL BROADCASTING LICENSES, INC. - WJTC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Mobile | WALA | LIN TELEVISION CORP. - WALA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Mobile | WEAR | WEAR LICENSEE, LLC - WEAR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Mobile | WPAN | FRANKLIN MEDIA, INC. - WPAN | | 1 | - | - | - | - | - | - | - | - | - | |
| Mobile | Total in Mkt | | 6 | 7 | 6 | 6 | 6 | 6 | 6 | 6 | 3 | 2 | 0 | 0 |
| Mobile | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 33% | 0% | 0% |

**FCC Report
2 GHz Relocation - Progress Dashboard
Southeast**

| Southeast Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|--------------------|--------------|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Panama City | WJHG-TV | Gray Television Inc.GRAY TELEVISION LICENSEE, INC. - WJHG-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Panama City | WMBB | MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDINGS - WMBB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Panama City | WPGX | WPGX LICENSE SUBSIDIARY, LLC - WPGX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Panama City | Total in Mkt | | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 1 | 0 | 0 | 0 |
| Panama City | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 33% | 0% | 0% | 0% |
| Tallahassee | WFSU/WFSG | FLORIDA STATE UNIVERSITY - WFSU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Tallahassee | WCTV/WSWG | GRAY TELEVISION LICENSEE, INC. - WCTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Tallahassee | WTXL | WTXL-TV LICENSE LLC - WTXL-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Tallahassee | WTWC | WTWC LICENSEE, LLC - WTWC-TV | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Tallahassee | Total in Mkt | | 3 | 4 | 3 | 3 | 3 | 3 | 3 | 3 | 2 | 2 | 0 | 1 |
| Tallahassee | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 67% | 67% | 0% | 25% |
| Dothan | WTVY | GRAY TELEVISION LICENSEE, INC. - WTVY | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Dothan | WDHN | NEXSTAR BROADCASTING, INC. - WDHN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Dothan | WDFX | WDFX LICENSE SUBSIDIARY, LLC - WDFX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Dothan | Total in Mkt | | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 2 | 2 | 0 | 0 |
| Dothan | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 67% | 67% | 0% | 0% |
| Albany | WALB | WALB LICENSE SUBSIDIARY, LLC - WALB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Albany | WFXL | RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - WFXL | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Albany | Total in Mkt | | 1 | 2 | 1 | 1 | 1 | 1 | 1 | 1 | 0 | 0 | 0 | 1 |
| Albany | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 50% |
| Nashville | WKRN-TV | WKRN, G.P. - WKRN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Nashville | WSMV-TV | MEREDITH CORPORATION - WSMV-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Nashville | WTVF | NEWSCHANNEL 5 NETWORK, LLC - WTVF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Nashville | WZTV | WZTV LICENSEE, LLC - WZTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Nashville | WNAB | NASHVILLE LICENSE HOLDINGS, L.L.C. - WNAB | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Nashville | WNPT | NASHVILLE PUBLIC TELEVISION, INC. - WNPT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Nashville | WCTE | UPPER CUMBERLAND BROADCAST COUNCIL - WCTE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Nashville | WKAG | OWEN BROADCASTING, LLC - WKAG-CA | | 1 | - | - | - | - | - | - | - | - | - | |
| Nashville | WUXP | WUXP LICENSEE, LLC - WUXP-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Nashville | Total in Mkt | | 7 | 9 | 7 | 7 | 7 | 7 | 7 | 7 | 2 | 1 | 0 | 1 |
| Nashville | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 29% | 14% | 0% | 11% |
| Huntsville | WHNT-TV | LOCAL TV ALABAMA LICENSE, LLC - WHNT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Huntsville | WAAY-TV | WAAY-TV LICENSE LLC - WAAY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Huntsville | WAFF-TV | WAFF LICENSE SUBSIDIARY, LLC - WAFF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Huntsville | Total in Mkt | | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 | 0 | 0 |
| Huntsville | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Jackson | WBBJ-TV | TENNESSEE BROADCASTING PARTNERS - WBBJ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Jackson | WJKT | CLEAR CHANNEL BROADCASTING LICENSES, INC. - WJKT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Jackson | WLJT | WEST TENNESSEE PUBLIC TV COUNCIL, INC - WLJT | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Jackson | Total in Mkt | | 2 | 3 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 1 |
| Jackson | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 33% |
| Memphis | WPTY/WLMT | CLEAR CHANNEL BROADCASTING LICENSES, INC. - WPTY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Memphis | WREG-TV | LOCAL TV TENNESSEE LICENSEE, LLC - WREG-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Memphis | WMC-TV | WMC LICENSE SUBSIDIARY, LLC - WMC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Memphis | WHBQ-TV | FOX TELEVISION STATIONS, INC. - WHBQ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Memphis | Total in Mkt | | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 1 | 1 | 0 | 0 |

**FCC Report
2 GHz Relocation - Progress Dashboard
Southeast**

| Southeast Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|-----------------------|--------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Memphis | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% | 25% | 0% | 0% |
| Paducah | WSIL-TV/KPOB | WSIL-TV, INC. - KPOB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Paducah | WPSD-TV | WPSD-TV, LLC - WPSD-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Paducah | | BOARD OF TRUSTEES OF SOUTHERN ILLINOIS UNIVERSITY - WSIU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Paducah | KFVS-TV | KFVS LICENSE SUBSIDIARY, LLC - KFVS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Paducah | WTCT | TRI-STATE CHRISTIAN TV, INC. - WTCT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Paducah | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 3 | 1 | 0 | 0 |
| Paducah | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 60% | 20% | 0% | 0% |
| Combined Total | | | 120 | 133 | 120 | 120 | 120 | 120 | 120 | 120 | 93 | 83 | 62 | 11 |
| % Complete | | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 78% | 69% | 52% | 8% |

FCC Report
2 GHz Relocation - Progress Dashboard
Midwest

| Midwest Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|------------------|--------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Chicago | WBMM | CBS BROADCASTING INC. - WBMM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chicago | WLS | WLS TELEVISION, INC. - WLS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chicago | WTTW | WINDOW TO THE WORLD COMMUNICATIONS, INC. - WTTW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chicago | WFLD | FOX TELEVISION STATIONS, INC. - WFLD | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chicago | WXFT | TELEFUTURA CHICAGO LLC - WXFT-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Chicago | WMAQ | NBC TELEMUNDO LICENSE CO. - WMAQ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chicago | WGN | WGN CONTINENTAL BROADCASTING COMPANY - WGN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chicago | WSNS | NBC TELEMUNDO LICENSE CO. - WSNS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chicago | WGBO | WGBO LICENSE PARTNERSHIP, G.P. - WGBO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chicago | CLTV | ChicagoLand Television News, Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chicago | WLS-TV | U.S. Helicopters, Inc. (Chicago) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chicago | | Metro Networks Communications (Chicago) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Chicago | | Total in Mkt | 11 | 12 | 11 | 11 | 11 | 11 | 11 | 11 | 11 | 11 | 11 | 1 |
| Chicago | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 8% |
| Milwaukee | WDJT | WDJT-TV LIMITED PARTNERSHIP - WDJT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Milwaukee | WISN | WISN HEARST-ARGYLE TV, INC. (CA CORP.) - WISN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Milwaukee | WTMJ | JOURNAL BROADCAST CORPORATION - WTMJ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Milwaukee | WVTV | WVTV LICENSEE, INC. - WVTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Milwaukee | WITI | New World Communications of Milwaukee, INC. - WITI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Milwaukee | WMVS | MILWAUKEE AREA TECHNICAL COLLEGE DISTRICT BOARD - WMVS | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Milwaukee | | Metro Networks Communications Inc. Milwaukee | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Milwaukee | | Total in Mkt | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 3 | 1 | 0 |
| Milwaukee | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 43% | 14% | 0% |
| Grand Rapids | WZZM | COMBINED COMMUNICATIONS CORP. OF OKLAHOMA, INC. - WZZM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Grand Rapids | WXMI | TRIBUNE TELEVISION HOLDINGS, INC. - WXMI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Grand Rapids | WWMT | FREEDOM BROADCASTING OF MICHIGAN LICENSEE, L.L.C. - WWMT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Grand Rapids | WOOD | WOOD LICENSE COMPANY, LLC - WOOD-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Grand Rapids | WGVU | GRAND VALLEY STATE UNIVERSITY - WGVU-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Grand Rapids | | Total in Mkt | 4 | 5 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 1 |
| Grand Rapids | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 20% |
| Green Bay | WBAY | YOUNG BROADCASTING OF GREEN BAY, INC. - WBAY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Green Bay | WFRV | WFRV and WJMN Television Station Inc | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Green Bay | WGBA | JOURNAL BROADCAST CORPORATION - WGBA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Green Bay | WLUK | LIN TELEVISION CORP. - WLUK-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Green Bay | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 |
| Green Bay | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Champaign | WCIA | NEXSTAR BROADCASTING, INC. - WCIA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Champaign | WSEC | WEST CENTRAL ILLINOIS EDUCATIONAL TELECOMMUNICATIONS - WSEC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Champaign | WICD | WICD LICENSEE, LLC - WICD | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Champaign | WAND | WAND(TV) PARTNERSHIP - WAND | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Champaign | WICS | WICS LICENSEE, LLC - WICS | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Champaign | WRSP | SPRINGFIELD BROADCASTING PARTNERS - WRSP-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Champaign | WEIU | EASTERN ILLINOIS UNIVERSITY - WEIU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Champaign | | Total in Mkt | 6 | 7 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 5 | 2 | 1 |
| Champaign | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 83% | 33% | 14% |
| Peoria | WHOI | BARRINGTON BROADCASTING PEORIA CORPORATION - WHOI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Peoria | WEEK | WEEK-TV LICENSE, INC. - WEEK-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Peoria | WMBD | NEXSTAR BROADCASTING, INC. - WMBD-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Peoria | WTVP | ILLINOIS VALLEY PUB TELECOMM CORP - WTVP | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Peoria | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 |
| Peoria | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Madison | WISC | TELEVISION WISCONSIN, INC. - WISC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Madison | WKOW | WKOW TELEVISION, INC. - WKOW-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Madison | WMTV | GRAY TELEVISION LICENSEE, INC. - WMTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Madison | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 |
| Madison | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Rockford | WREX | WREX TELEVISION, LLC - WREX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Rockford | WTVO | MISSION BROADCASTING, INC. - WTVO | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Rockford | WIFR | GRAY TELEVISION LICENSEE, INC. - WIFR | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |

FCC Report
2 GHz Relocation - Progress Dashboard
Midwest

| Midwest Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|------------------|----------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Rockford | Total in Mkt | | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 2 | 2 | 3 | 0 |
| Rockford | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 67% | 67% | 100% | 0% |
| South Bend | WNDU | GRAY TELEVISION LICENSEE, INC. - WNDU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| South Bend | WNIT | MICHIANA PUBLIC BROADCASTING CORPORATION - WNIT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| South Bend | WSBT | WSBT, INC. - WSBT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| South Bend | TPC | TPC TECHNOLOGIES, INC. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| South Bend | WSJV | WSJV TELEVISION, INC. - WSJV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| South Bend | Total in Mkt | | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 3 | 1 | 0 | 0 |
| South Bend | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 60% | 20% | 0% | 0% |
| Detroit | WDIV | POST-NEWSWEEK STATIONS, MICHIGAN, INC. - WDIV-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Detroit | WJBK | NW Communications of Detroit, Inc. - WJBK | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Detroit | WKBD | Detroit Television Station WKBD INC. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Detroit | WXYZ | CHANNEL 7 OF DETROIT, INC. - WXYZ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Detroit | WJBK | Helinet Aviation Services (Detroit) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Detroit | | Helicopters, Inc. (as agent for Metro Networks Comm.) Detroit | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Detroit | Total in Mkt | | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 3 | 2 | 0 | 0 |
| Detroit | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 33% | 0% | 0% |
| Lima | WLIO | LIMA COMMUNICATIONS CORPORATION - WLIO | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Lima | Total in Mkt | | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Lima | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% |
| Lansing | WLIX | GRAY TELEVISION LICENSEE, INC. - WLIX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Lansing | WKAR | BOARD OF TRUSTEES, MICH. STATE UNIV. - WKAR-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Lansing | WLAJ | FREEDOM BROADCASTING OF MICHIGAN LICENSEE, L.L.C. - WLAJ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Lansing | WLNS | YOUNG BROADCASTING OF LANSING, INC. - WLNS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Lansing | WSYM | JOURNAL BROADCAST CORPORATION - WSYM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Lansing | Total in Mkt | | 4 | 5 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 1 | 0 | 1 |
| Lansing | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% | 0% | 20% |
| Flint/Sag/Bay | WAQP | TCT OF MICHIGAN, INC. - WAQP | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Flint/Sag/Bay | WEYI | BARRINGTON BROADCASTING FLINT CORPORATION - WEYI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Flint/Sag/Bay | WJRT | FLINT LICENSE SUBSIDIARY CORP. - WJRT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Flint/Sag/Bay | WNEM | MEREDITH CORPORATION - WNEM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Flint/Sag/Bay | Total in Mkt | | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 |
| Flint/Sag/Bay | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% |
| Toledo | WNWO | Barrington Toledo License LLC - WNWO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Toledo | WTOL | WTOL LICENSE SUBSIDIARY, LLC - WTOL | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Toledo | WTVG | WTVG, INC. - WTVG | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Toledo | WUPW | WUPW BROADCASTING, LLC - WUPW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Toledo | WGTE | PUBLIC BROADCASTING FOUNDATION OF NW OHIO - WGTE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Toledo | Total in Mkt | | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 4 | 4 | 0 | 0 |
| Toledo | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 80% | 80% | 0% | 0% |
| Traverse City | WPBN | BARRINGTON TRAVERSE CITY LICENSE LLC - WPBN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Traverse City | WWTV/WWUP | HERITAGE BROADCASTING COMPANY OF MICHIGAN - WWTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Traverse City | Total in Mkt | | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 | 0 | 0 |
| Traverse City | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Cleveland | WEWS | SCRIPPS HOWARD BROADCASTING COMPANY - WEWS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Cleveland | WJW | FOX TELEVISION STATIONS, INC. - WJW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Cleveland | WKYC | WKYC-TV, INC. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Cleveland | WMFD | MID-STATE TELEVISION, INC. - WMFD-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Cleveland | WOIO/WUAB | WOIO LICENSE SUBSIDIARY, LLC - WOIO | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Cleveland | WVIZ | IDEASTREAM - WVIZ | 1 | 1 | - | - | - | - | - | - | - | - | - | - |
| Cleveland | WVPX | PAXSON AKRON LICENSE, INC. - WVPX | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Cleveland | Image Video | Image Video Teleproductions, Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Cleveland | WKYC (back-up) | Helinet Aviation Services (WKYC Backup 412TV) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Cleveland | WJW | U.S. Helicopters, Inc. (Cleveland) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Cleveland | WKYC | Helinet Aviation Services (Cleveland) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Cleveland | Total in Mkt | | 9 | 11 | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 1 |
| Cleveland | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 9% |
| Minneapolis | KARE | MULTIMEDIA HOLDINGS CORPORATION - KARE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minneapolis | KCCO | CBS BROADCASTING INC. - KCCO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minneapolis | KCCW | CBS BROADCASTING INC. - KCCW-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Minneapolis | WCCO | CBS BROADCASTING INC. - WCCO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |

**FCC Report
2 GHz Relocation - Progress Dashboard
Midwest**

| Midwest Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|------------------|-------------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Mineapolis | KSAX | KSAX-TV, INC. - KSAX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Mineapolis | KSTP | KSTP-TV, LLC - KSTP-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Mineapolis | KWCM | WEST CENTRAL MINNESOTA EDUCATIONAL TV COMPANY - KWCM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | | |
| Mineapolis | KMSP | Fox/UTV Holdings, Inc. - KMSP-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Mineapolis | WFTC | Fox/UTV Holdings, Inc. - KMSP-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Mineapolis | KARE | Scott's Helicopter Service, Inc., | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Mineapolis | | Total in Mkt | 10 | 10 | 10 | 10 | 10 | 10 | 10 | 9 | 0 | 0 | 0 | 0 |
| Mineapolis | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 90% | 0% | 0% | 0% | 0% |
| Lacrosse | WEAU | GRAY TELEVISION LICENSEE, INC. - WEAU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lacrosse | WKBT | QUEENB TELEVISION, LLC - WKBT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lacrosse | WLAX | GRANT MEDIA LLC - WLAX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lacrosse | WXOW / WQOW | WXOW-WQOW TELEVISION, INC. - WQOW-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lacrosse | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 | 0 | 0 |
| Lacrosse | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Rochester | KAAL | KAAL-TV, LLC - KAAL | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Rochester | KIMT | NVT MASON CITY LICENSEE, LLC - KIMT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Rochester | KTTC | KTTC TELEVISION, INC. - KTTC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Rochester | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 | 0 | 0 |
| Rochester | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Cincinnati | WCPO | SCRIPPS HOWARD BROADCASTING COMPANY - WCPO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Cincinnati | WKRC | CITICASTERS CO. - WKRC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Cincinnati | WLWT | OHIO/OKLAHOMA HEARST-ARGYLE TV, INC - WLWT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Cincinnati | WBQC | ELLIOTT B. BLOCK - WBQC-CA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Cincinnati | WSTR | WSTR LICENSEE, INC. - WSTR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Cincinnati | WXIX | WXIX LICENSE SUBSIDIARY, LLC - WXIX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Cincinnati | WCET | WXIX LICENSE SUBSIDIARY, LLC - WXIX-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Cincinnati | WLWT | Vertical Velocity Helicopters, LLC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Cincinnati | Myers Electronics | Myers Electronics | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Cincinnati | | Total in Mkt | 8 | 9 | 8 | 8 | 8 | 8 | 8 | 8 | 2 | 2 | 0 | 1 |
| Cincinnati | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% | 25% | 0% | 11% |
| Lexington | WLEX | WLEX COMMUNICATIONS, L.L.C. - WLEX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lexington | WKYT | WLEX COMMUNICATIONS, L.L.C. - WLEX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lexington | WYMT | GRAY TELEVISION LICENSEE, INC. - WYMT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lexington | WTVQ | MEDIA GENERAL COMMUNICATIONS HOLDINGS, INC. - WTVQ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lexington | WKLE | KENTUCKY AUTHORITY FOR EDUCATIONAL TV - WKLE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lexington | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 0 | 0 | 0 | 0 |
| Lexington | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Louisville | WAVE | WAVE LICENSE SUBSIDIARY, LLC - WAVE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Louisville | WBKI | LOUISVILLE COMMUNICATIONS, LLC - WBKI-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Louisville | WDRB | INDEPENDENCE TELEVISION COMPANY - WDRB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Louisville | WHAS | BELO KENTUCKY, INC. - WHAS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Louisville | WLKY | WLKY HEARST-ARGYLE TELEVISION, INC. - WLKY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Louisville | WVHF | DOMINION MEDIA, INC. - WVHF-CA | 1 | 1 | - | - | - | - | - | - | - | - | - | |
| Louisville | WAVE / WHAS | U.S. Helicopters, Inc. (Louisville) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Louisville | | Total in Mkt | 5 | 7 | 5 | 5 | 5 | 5 | 5 | 5 | 0 | 0 | 0 | 1 |
| Louisville | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 14% |
| Dayton | WHIO | MIAMI VALLEY BROADCASTING CORPORATION - WHIO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Dayton | WPTD | GREATER DAYTON PUBLIC TV, INC. - WPTD | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Dayton | WDTN | WDTN BROADCASTING, LLC - WDTN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Dayton | WKEF | WKEF LICENSEE L.P. - WKEF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Dayton | | Total in Mkt | 3 | 4 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 | 0 | 1 |
| Dayton | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 25% |
| Columbus | WBNS | WBNS-TV, INC. - WBNS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Columbus | WCMH | MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - WCMH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Columbus | WOSU-TV | THE OHIO STATE UNIVERSITY - WOSU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Columbus | WOSU (KB96111) | THE OHIO STATE UNIVERSITY - WOSU | 1 | - | - | - | - | - | - | - | - | - | - | 1 |
| Columbus | WPBO | THE OHIO STATE UNIVERSITY - WPBO | 1 | - | - | - | - | - | - | - | - | - | - | 1 |

**FCC Report
2 GHz Relocation - Progress Dashboard
Midwest**

| Midwest Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|-----------------------|--------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Columbus | WSYX | WSYX LICENSEE, INC. - WSYX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Columbus | WOUB | OHIO UNIVERSITY - WOUB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Columbus | Total in Mkt | | 5 | 7 | 5 | 5 | 5 | 5 | 5 | 5 | 0 | 0 | 0 | 2 |
| Columbus | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 29% |
| Evansville | WEHT | GILMORE BROADCASTING CORPORATION - WEHT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Evansville | WEVV | COMCORP OF INDIANA LICENSE CORP. - WEVV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Evansville | WFIE | WFIE LICENSE SUBSIDIARY, LLC - WFIE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Evansville | WNIN | TRI-STATE PUBLIC TELEPLEX, INC. - WNIN | 1 | 1 | - | - | - | - | - | - | - | - | - | - |
| Evansville | WTVW | NEXSTAR BROADCASTING, INC. - WTVW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Evansville | Total in Mkt | | 4 | 5 | 4 | 4 | 4 | 4 | 4 | 4 | 1 | 0 | 0 | 0 |
| Evansville | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% | 0% | 0% | 0% |
| Ft. Wayne | WANE | INDIANA BROADCASTING, LLC - WANE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Ft. Wayne | WFWA | FORT WAYNE PUBLIC TELEVISION, INC. - WFWA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Ft. Wayne | WISE | FORT WAYNE PUBLIC TELEVISION, INC. - WFWA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Ft. Wayne | WPTA | MALARA BROADCAST GROUP OF FORT WAYNE LICENSEE LLC - WPTA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Ft. Wayne | Total in Mkt | | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 1 | 0 | 0 | 0 |
| Ft. Wayne | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% | 0% | 0% | 0% |
| Indianapolis | WFYI | METROPOLITAN INDIANAPOLIS PUBLIC BROADCASTING, INC. - WFYI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Indianapolis | WIPB | BALL STATE UNIVERSITY - WIPB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Indianapolis | WISH | INDIANA BROADCASTING, LLC - WISH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Indianapolis | WRTV | MCGRAW-HILL BROADCASTING COMPANY, INC. - WRTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Indianapolis | WTHR | VIDEONINDIANA, INC. - WTHR | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Indianapolis | WTTV | TRIBUNE BROADCAST HOLDINGS, INC. - WTTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Indianapolis | WXIN | TRIBUNE TELEVISION COMPANY - WXIN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Indianapolis | WDTI | INDIANAPOLIS COMMUNITY TELEVISION, INC. - WDTI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Indianapolis | | FISHMAN BROTHERS ENTERPRISES - KA8625E | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Indianapolis | Total in Mkt | | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 0 | 0 | 0 | 0 |
| Indianapolis | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Terre Haute | WTHI | INDIANA BROADCASTING, LLC - WTHI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Terre Haute | WTWO | NEXSTAR BROADCASTING, INC. - WTWO | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Terre Haute | WUSI | BOARD OF TRUSTEES OF SOUTHERN ILLINOIS UNIVERSITY - WUSI-TV | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Terre Haute | Total in Mkt | | 2 | 3 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 | 0 | 1 |
| Terre Haute | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 33% |
| Lafayette | WLFI | PRIMELAND TELEVISION, INC. - WLFI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lafayette | WBAA | PURDUE UNIVERSITY - WBAA | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Lafayette | Total in Mkt | | 1 | 2 | 1 | 1 | 1 | 1 | 1 | 1 | 0 | 0 | 0 | 1 |
| Lafayette | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 50% |
| Combined Total | | | 141 | 156 | 141 | 141 | 141 | 141 | 141 | 140 | 73 | 60 | 42 | 13 |
| % Complete | | | - | 100% | 100% | 100% | 100% | 100% | 100% | 99% | 52% | 43% | 30% | 8% |

**FCC Report
2 GHz Relocation - Progress Dashboard
South**

| South Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|-------------------|--------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Houston | KHOU-TV | KHOU-TV, L.P. - KHOU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Houston | KUHT | UNIVERSITY OF HOUSTON SYSTEM - KUHT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Houston | KRIV | FOX TELEVISION STATIONS, INC. - KRIV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Houston | KPRC-TV | POST-NEWSWEEK STATIONS, HOUSTON, LP - KPRC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Houston | KTRK-TV | KTRK TELEVISION, INC. - KTRK-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Houston | KNWS-TV | JOHNSON BROADCASTING, INC. - KNWS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Houston | KETH | COMMUNITY EDUCATIONAL TV, INC. - KETH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Houston | KHCW | KHCW, INC. - KHCW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Houston | KXLN-TV | KXLN LICENSE PARTNERSHIP, L.P. - KXLN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Houston | | Metro Networks Communications Inc. Houston | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Houston | | Total in Mkt | 9 | 10 | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 8 | 8 | 1 |
| Houston | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 89% | 89% | 10% |
| San Antonio | KABB | KABB LICENSEE, LLC - KABB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| San Antonio | KENS-TV | KENS-TV, INC. - KENS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| San Antonio | KMYS | SAN ANTONIO (KRRT-TV) LICENSEE, INC. - KMYS | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| San Antonio | KSAT-TV | POST-NEWSWEEK STATIONS, SAN ANTONIO, LP - KSAT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| San Antonio | KVDA | NBC TELEMUNDO LICENSE CO. - KVDA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| San Antonio | KWEX-TV | KWEX LICENSE PARTNERSHIP, L.P. - KWEX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| San Antonio | WOAI-TV | CCB TEXAS LICENSES, L.P. - WOAI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| San Antonio | | First Baptist Church of San Antonio | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| San Antonio | KRIV/KENS | U.S. Helicopters, Inc. (San Antonio) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| San Antonio | | Total in Mkt | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 0 |
| San Antonio | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Austin | KEYE-TV | CBS STATIONS GROUP OF TEXAS L.P. - KEYE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Austin | KLRU | CAPITAL OF TEXAS PUBLIC TELECOMMUNICATIONS COUNCIL - KLRU | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Austin | KTBC | NW Communications of Austin, Inc. - KTBC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Austin | KVUE-TV | KVUE TELEVISION, INC. - KVUE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Austin | KXAN-TV | KXAN, Inc. - KXAM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Austin | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 0 |
| Austin | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Rio Grande Valley | KGBT-TV | BARRINGTON HARLINGEN LICENSE LLC - KGBT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Rio Grande Valley | KLUJ | COMMUNITY EDUCATIONAL TELEVISION - KLUJ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Rio Grande Valley | KNVO | ENTRAVISION HOLDINGS, LLC - KNVO | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Rio Grande Valley | KRGV-TV | MOBILE VIDEO TAPES, INC. - KRGV-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Rio Grande Valley | KVEO | COMCORP OF TEXAS LICENSE CORP. - KVEO | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Rio Grande Valley | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 0 |
| Rio Grande Valley | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Corpus Christi | KIII | CHANNEL 3 OF CORPUS CHRISTI, INC. - KIII | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Corpus Christi | KRIS-TV | KVOA COMMUNICATIONS, INC. - KRIS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Corpus Christi | KZTV | EAGLE CREEK BROADCASTING OF CORPUS CHRISTI, LLC - KZTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Corpus Christi | KVOA | KVOA COMMUNICATIONS, INC. - K47DF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Corpus Christi | | Total in Mkt | 3 | 4 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 1 |
| Corpus Christi | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% |
| Beaumont | KBMT | CHANNEL 12 OF BEAUMONT, INC. - KBMT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Beaumont | KFDM-TV | FREEDOM BROADCASTING OF TEXAS, INC. - KFDM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Beaumont | | Trinity United Methodist Church - Beaumont | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Beaumont | KBTV-TV | NEXSTAR BROADCASTING, INC. - KBTV-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Beaumont | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 |
| Beaumont | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Lake Charles | KPLC | LIBCO, INC. - KPLC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Lake Charles | | Total in Mkt | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 |
| Lake Charles | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Victoria | KAVU-TV | SAGA BROADCASTING, LLC - KAVU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Victoria | | Total in Mkt | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 |
| Victoria | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Laredo | KLDO-TV | ENTRAVISION HOLDINGS, LLC - KLDO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Laredo | | Total in Mkt | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 |
| Laredo | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Dallas | KDAF | TRIBUNE TELEVISION COMPANY - KDAF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Dallas | KDFW | NW Communications of Texas, Inc. - KDFW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Dallas | KDTN | COMMUNITY TELEVISION EDUCATORS OF DFW, INC. - KDTN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Dallas | KERA-TV | NORTH TEXAS PUBLIC BROADCASTING, INC. - KERA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Dallas | KTVT/KTXA | CBS STATIONS GROUP OF TEXAS L.P. - KTVT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Dallas | KXAS-TV | STATION VENTURE OPERATIONS, LP - KXAS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Dallas | KXTX-TV | NBC TELEMUNDO LICENSE CO. - KXTX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Dallas | KMPX | LIBERMAN TELEVISION OF DALLAS LICENSE LLC - KMPX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |

FCC Report
2 GHz Relocation - Progress Dashboard
South

| South Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|-----------------|--------------|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Dallas | | MidCom, Inc. - KC26380 | | 1 | - | - | - | - | - | - | - | - | - | - |
| Dallas | WFAA-TV | WFAA-TV, Inc. - WFAA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Dallas | | Helicopters, Inc. (as agent for Metro Networks Comm.) Dallas | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Dallas | WFAA | Sky Helicopters, Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Dallas | WFAA | Zebra Air, Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Dallas | | Total in Mkt | 11 | 13 | 11 | 11 | 11 | 11 | 11 | 11 | 8 | 4 | 0 | 1 |
| Dallas | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 73% | 36% | 0% | 8% |
| Waco | KBTX-TV | GRAY TELEVISION LICENSEE, INC. - KBTX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Waco | KCEN-TV | CHANNEL 6, INC. - KCEN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Waco | KWTX-TV | GRAY TELEVISION LICENSEE, INC. - KWTX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Waco | | St. Louis Church, Waco, TX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Waco | KXXV | CENTEX TELEVISION LIMITED PARTNERSHIP - KXXV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Waco | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 3 | 1 | 0 | 0 |
| Waco | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 60% | 20% | 0% | 0% |
| Tyler | KETK-TV | COMCORP OF TYLER LICENSE CORP. - KETK-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Tyler | | COMMUNICATIONS CORPORATION OF AMERICA (as agent for WARWICK COMMUNICATIONS, INC.) - KFXK | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Tyler | KFXK | COMMUNICATIONS CORPORATION OF AMERICA (as agent for WARWICK COMMUNICATIONS, INC.) - KFXK | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Tyler | KLTV | KLTV/KTRE LICENSE SUBSIDIARY, LLC - KLTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Tyler | KTRE | KLTV/KTRE LICENSE SUBSIDIARY, LLC - KTRT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Tyler | KYTX-TV | MMT LICENSE LLC - KYTX (720) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Tyler | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 4 | 1 | 0 | 0 |
| Tyler | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 80% | 20% | 0% | 0% |
| Wichita Falls | KAUZ-TV | HOAK MEDIA OF WICHITA FALLS, L.P. - KAUZ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Wichita Falls | KFDX-TV | NEXSTAR BROADCASTING, INC. - KFDX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Wichita Falls | KSWO-TV | KSWO TELEVISION COMPANY, INC. - KSWO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Wichita Falls | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 |
| Wichita Falls | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% |
| Sherman/Ada | KTEN | CHANNEL 49 ACQUISITION CORPORATION - KTEN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Sherman/Ada | KXII | GRAY TELEVISION LICENSEE, INC. - KXII | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Sherman/Ada | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 1 | 1 | 0 | 0 |
| Sherman/Ada | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 50% | 0% | 0% |
| Abilene | KRBC-TV | MISSION BROADCASTING, INC. - KRBC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Abilene | KTAB-TV | NEXSTAR BROADCASTING, INC. - KTAB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Abilene | KTXS-TV | BLUESTONE LICENSE HOLDINGS INC. - KTXS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Abilene | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 |
| Abilene | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Birmingham | WCIQ | ALABAMA EDUCATIONAL TELEVISION COMMISSION - WCIQ | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Birmingham | WDBB | WDBB-TV, INC. - WDBB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Birmingham | WVTM-TV | Media General Communications, Inc. - WVTM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Birmingham | WBRC | Fox Television Stations of Birmingham, Inc. - WBRC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Birmingham | WIAT | NVT BIRMINGHAM LICENSEE, LLC - WIAT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Birmingham | WCFT | TV ALABAMA, INCORPORATED - WCFT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Birmingham | | Total in Mkt | 5 | 6 | 5 | 5 | 5 | 5 | 5 | 5 | 3 | 2 | 0 | 1 |
| Birmingham | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 60% | 40% | 0% | 17% |
| Jackson | WAPT | Hearst-Argyle TV Incorporated WAPT HEARST-ARGYLE TV, INC. (CA CORP.) - WAPT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Jackson | WDBD | JACKSON TELEVISION, L.L.C. - WDBD | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Jackson | WJTV | MEDIA GENERAL COMMUNICATIONS, INC. - WJTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Jackson | WLBT | WLBT LICENSE SUBSIDIARY, LLC - WLBT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Jackson | WMPN | MISSISSIPPI AUTHORITY FOR EDUCATIONAL TV - WMPN-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Jackson | WLBT (Heli) | WLBT LICENSE SUBSIDIARY, LLC - WLBT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Jackson | | Total in Mkt | 5 | 6 | 5 | 5 | 5 | 5 | 5 | 5 | 2 | 0 | 0 | 1 |
| Jackson | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 40% | 0% | 0% | 17% |
| Montgomery | WAIQ | ALABAMA EDUCATIONAL TELEVISION COMMISSION - WAIQ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Montgomery | WAKA | ALABAMA BROADCASTING PARTNERS - WAKA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Montgomery | WDIQ | ALABAMA EDUCATIONAL TELEVISION COMMISSION - WDIQ | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Montgomery | WEIQ | ALABAMA EDUCATIONAL TELEVISION COMMISSION - WEIQ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Montgomery | WSFA | WSFA LICENSE SUBSIDIARY, LLC - WSFA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Montgomery | | Total in Mkt | 4 | 5 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 | 0 | 1 |
| Montgomery | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 20% |
| Columbus/Tupelo | WCBI-TV | WCBI-TV, LLC - WCBI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Columbus/Tupelo | WKDH-TV | SOUTHERN BROADCASTING, INC. - WKDH | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Columbus/Tupelo | WLOV-TV | LINGARD BROADCASTING CORPORATION - WLOV-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Columbus/Tupelo | WTVA | WTVA, INC. - WTVA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Columbus/Tupelo | | Total in Mkt | 3 | 4 | 3 | 3 | 3 | 3 | 3 | 3 | 2 | 1 | 0 | 1 |
| Columbus/Tupelo | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 67% | 33% | 0% | 25% |

FCC Report
2 GHz Relocation - Progress Dashboard
South

| South Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|----------------------|--------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Greenwood/Greenville | WABG-TV | COMMONWEALTH BROADCASTING GROUP, INC. - WABG-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Greenwood/Greenville | WXVT | SAGA BROADCASTING, LLC - WXVT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Greenwood/Greenville | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 |
| Greenwood/Greenville | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 50% | 0% | 0% |
| Meridian | WGBC | Robert M. Ledbetter Enterprises, LLC - WGBC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Meridian | WMDN | WMDN, INC. - WMDN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Meridian | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 |
| Meridian | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Hattiesburg | WDAM-TV | WDAM LICENSE SUBSIDIARY, LLC - WDAM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Hattiesburg | WHLT | MEDIA GENERAL COMMUNICATIONS, INC. - WHLT | 1 | 1 | - | - | - | - | - | - | - | - | - | - |
| Hattiesburg | | Total in Mkt | 1 | 2 | 1 | 1 | 1 | 1 | 1 | 1 | 0 | 0 | 0 | 0 |
| Hattiesburg | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Oklahoma City | KAUT-TV | LOCAL TV OKLAHOMA LICENSE, LLC - KAUT-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | - |
| Oklahoma City | KFOR-TV | LOCAL TV OKLAHOMA LICENSE, LLC - KFOR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Oklahoma City | KOCO-TV | OHIO/OKLAHOMA HEARST- ARGYLE TELEVISION - KOCO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Oklahoma City | KOKH-TV | KOKH LICENSE, LLC - KOKH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Oklahoma City | KWTV | GRIFFIN OKC LICENSING, LLC- KWTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Oklahoma City | | Total in Mkt | 4 | 5 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 3 | 3 | 0 |
| Oklahoma City | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 75% | 75% | 0% |
| Tulsa | KOTV | GRIFFIN TULSA LICENSING, L.L.C. - KOTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Tulsa | KRSC-TV | BOARD OF REGENTS OF OKLAHOMA COLLEGES - KRSC-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | - |
| Tulsa | KTUL | KTUL, LLC - KTUL | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Tulsa | KOKI | CLEAR CHANNEL BROADCASTING, INC. - KOKI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Tulsa | KMYT | CLEAR CHANNEL BROADCASTING, INC. - KMYT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Tulsa | | CoxCom, Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Tulsa | KJRH | SCRIPPS HOWARD BROADCASTING COMPANY - KJRH | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Tulsa | | Total in Mkt | 6 | 7 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 0 |
| Tulsa | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Little Rock | KARK-TV | NEXSTAR BROADCASTING, INC. - KARK-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Little Rock | KASN | CLEAR CHANNEL BROADCASTING LICENSES, INC. - KASN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Little Rock | KATV | KATV, LLC - KATV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Little Rock | KLRT | CLEAR CHANNEL BROADCASTING LICENSES, INC. - KLRT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Little Rock | KTHV | ARKANSAS TELEVISION COMPANY - KTHV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Little Rock | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 1 | 0 | 0 |
| Little Rock | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 20% | 0% | 0% |
| Shreveport | KMSS-TV | COMCORP OF TEXAS LICENSE CORP. - KMSS-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | - |
| Shreveport | KSLA-TV | KSLA LICENSE SUBSIDIARY, LLC - KSLA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Shreveport | KTAL-TV | NEXSTAR BROADCASTING, INC. - KTAL-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Shreveport | | Broadmoor Baptist Church | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Shreveport | KTBS-TV | KTBS, INC. - KTBS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Shreveport | | Total in Mkt | 4 | 5 | 4 | 4 | 4 | 4 | 4 | 4 | 2 | 1 | 0 | 0 |
| Shreveport | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 25% | 0% | 0% |
| Fort Smith | KFFS-CA | FORT SMITH 46, INC. - KFFS-CA | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Fort Smith | KDFD-CA | FORT SMITH 46, INC. - KDFD-CA | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Fort Smith | KHMF-CA | FORT SMITH 46, INC. - KHMF-CA | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Fort Smith | KFSM-TV | LOCAL TV ARKANSAS LICENSE, LLC - KFSM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Fort Smith | KFTA/KNWA | NEXSTAR BROADCASTING, INC. - KFTA-TV (KNWA) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Fort Smith | KWNL | FORT SMITH 46, INC. - KWNL-CA | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Fort Smith | KHBS/KHOG | KHBS HEARST-ARGYLE TELEVISION, INC. - KHBS | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Fort Smith | | Total in Mkt | 3 | 7 | 3 | 3 | 3 | 3 | 3 | 3 | 1 | 0 | 0 | 4 |
| Fort Smith | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 33% | 0% | 0% | 57% |
| Monroe | KNOE-TV | NOE CORP., LLC - KNOE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Monroe | KTVE | MISSION BROADCASTING, INC. - KTVE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Monroe | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 1 | 0 | 0 | 0 |
| Monroe | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 0% | 0% | 0% |
| Jonesboro | KAIT | KAIT LICENSE SUBSIDIARY, LLC- KAIT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Jonesboro | | Total in Mkt | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 | 0 | 0 | 0 |
| Jonesboro | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| New Orleans | WDSU | NEW ORLEANS HEARST-ARGYLE TELEVISION, INC. - WDSU | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| New Orleans | WGNO | TRIBUNE TELEVISION NEW ORLEANS, INC. - WGNO | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| New Orleans | WLAE-TV | EDUCATIONAL BROADCASTING FOUNDATION, INC. - WLAE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| New Orleans | WVUE | EMMIS TELEVISION LICENSE, LLC - WVUE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| New Orleans | WWL-TV | WWL-TV, INC. - WWL-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| New Orleans | WYES-TV | GREATER NEW ORLEANS ED TV FOUNDATION - WYES-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| New Orleans | | The Satellite Center, Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| New Orleans | | Total in Mkt | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 4 | 1 | 0 | 0 |

**FCC Report
2 GHz Relocation - Progress Dashboard
South**

| South Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|-----------------------|--------------|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| New Orleans | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 57% | 14% | 0% | 0% |
| Baton Rouge | WBRZ | LOUISIANA TELEVISION BROADCASTING, LLC - WBRZ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Baton Rouge | WLPB | LOUISIANA EDUCATIONAL TELEVISION AUTHORITY - WLPB-TV | | 1 | - | - | - | - | - | - | - | - | - | - |
| Baton Rouge | WAFB | WAFB License Subsidiary, LLC - WAFB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Baton Rouge | | Total in Mkt | 2 | 3 | 2 | 2 | 2 | 2 | 2 | 2 | 1 | 0 | 0 | 0 |
| Baton Rouge | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 0% | 0% | 0% |
| Lafayette | KADN | COMCORP OF LOUISIANA LICENSE CORP. - KADN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Lafayette | KATC | KATC COMMUNICATIONS, INC. - KATC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lafayette | KLFY-TV | KLFY, L.P. - KLFY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lafayette | | TOTAL VIDEO SERVICES OF LAFAYETTE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lafayette | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 1 | 1 | 0 | 0 |
| Lafayette | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% | 25% | 0% | 0% |
| Biloxi | WLOX | WLOX LICENSE SUBSIDIARY, LLC - WLOX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Biloxi | | First Baptist Church of Biloxi | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Biloxi | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 1 | 0 | 0 | 0 |
| Biloxi | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 0% | 0% | 0% |
| Alexandria | KALB-TV | MEDIA GENERAL COMMUNICATIONS, INC. - KALB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Alexandria | KLAX-TV | POLLACK/BELZ COMMUNICATIONS CO., INC - KLAX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Alexandria | WNTZ | COMCORP OF ALEXANDRIA LICENSE CORP. - WNTZ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Alexandria | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 2 | 1 | 0 | 0 |
| Alexandria | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 67% | 33% | 0% | 0% |
| Amarillo | KAMR-TV | NEXSTAR BROADCASTING, INC. - KAMR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Amarillo | KFDA-TV | PANHANDLE TELECASTING CO. - KFDA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Amarillo | | West Amarillo Christian Church | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Amarillo | KVII-TV | BARRINGTON AMARILLO LICENSE, LLC - KVII-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Amarillo | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 1 | 1 | 0 | 0 |
| Amarillo | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% | 25% | 0% | 0% |
| Lubbock | KAMC | MISSION BROADCASTING, INC. - KAMC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Lubbock | KCBD | KCBD LICENSE SUBSIDIARY, LLC - KCBD | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lubbock | | First United Methodist Church | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Lubbock | KUPT | RAMAR COMMUNICATIONS II, LTD. - KUPT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lubbock | KLBK-TV | NEXSTAR BROADCASTING, INC. - KLBK-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lubbock | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 1 | 0 | 0 | 0 |
| Lubbock | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 20% | 0% | 0% | 0% |
| Odessa/Midland | KMID | NEXSTAR BROADCASTING, INC. - KMID | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Odessa/Midland | | First Baptist Church of Midland | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Odessa/Midland | KOSA-TV | ICA BROADCASTING I, LTD. - KOSA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Odessa/Midland | KMLM | PRIME TIME CHRISTIAN BROADCASTING, INC. - KMLM | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Odessa/Midland | KWES-TV | MIDESSA TELEVISION COMPANY - KWES-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Odessa/Midland | | Total in Mkt | 4 | 5 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 | 0 | 1 |
| Odessa/Midland | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 20% |
| San Angelo | KIDY | SAGE BROADCASTING CORPORATION - KIDY | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Angelo | KLST | NEXSTAR BROADCASTING, INC. - KLST | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Angelo | | First Baptist Church of San Angelo | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| San Angelo | KSAN-TV | MISSION BROADCASTING, INC. - KSAN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Angelo | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 1 | 0 | 0 | 0 |
| San Angelo | | % Complete | | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% | 0% | 0% | 0% |
| Combined Total | | | 149 | 167 | 149 | 149 | 149 | 149 | 149 | 149 | 101 | 71 | 51 | 12 |
| % Complete | | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 68% | 48% | 34% | 7% |

FCC Report
2 GHz Relocation - Progress Dashboard
West

| West Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|---------------------|-----------------|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Phoenix | KTVK | KTVK, INC. - KTVK | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Phoenix | KPHO | MEREDITH CORPORATION - KPHO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Phoenix | KAET | ARIZONA BOARD OF REGENTS - KAET | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Phoenix | KSAZ/K28CW | KSAZ LICENSE, INC. - KSAZ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Phoenix | KPNX | MULTIMEDIA HOLDINGS CORPORATION - KPNX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Phoenix | KNAZ | MULTIMEDIA HOLDINGS CORPORATION - KNAZ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Phoenix | KNXV/K57FY | SCRIPPS HOWARD BROADCASTING COMPANY - KNXV-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Phoenix | KTVW | KTVW LICENSE PARTNERSHIP, G.P. - KTVW-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Phoenix | KPHZ | NBC TELEMUNDO LICENSE CO. - KPHZ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Phoenix | | CNG COMMUNICATIONS, INC. - WMN570 | | 1 | - | - | - | - | - | - | - | - | - | |
| Phoenix | KTFI | WTVA, INC. - KTFI | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Phoenix | KPNX | | | | | | | | | | | | | |
| Phoenix | KSAZ | Helinet Aviation Services (Phoenix) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Phoenix | KTVK | Westcor Aviation, Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Phoenix | | Total in Mkt | 11 | 13 | 11 | 11 | 11 | 11 | 11 | 11 | 11 | 11 | 11 | 1 |
| Phoenix | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 8% |
| Tucson | KVOA | KVOA COMMUNICATIONS, INC. - KVOA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tucson | KUAT | ARIZONA BOARD OF REGENTS/UNIV OF AZ. - KUAT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tucson | KGUN | Journal Broadcast Group, Inc. - KGUN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tucson | KOLD | RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - KOLD-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tucson | KTTU | KTTU-TV, INC. - KTTU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Tucson | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 0 |
| Tucson | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Yuma-EI Centro | KYMA | YUMA BROADCASTING COMPANY - KYMA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Yuma-EI Centro | KSWT | PAPPAS ARIZONA LICENSE LLC - KSWT | | 1 | - | - | - | - | - | - | - | - | - | |
| Yuma-EI Centro | | Total in Mkt | 1 | 2 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Yuma-EI Centro | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% |
| Colo Springs-Pueblo | KOAA | SANGRE DE CRISTO COMMUNICATIONS, INC. - KOAA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Colo Springs-Pueblo | KTSC | ROCKY MOUNTAIN PUBLIC BROADCASTING NETWORK, INC. - KTSC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Colo Springs-Pueblo | KKTV/K57CB | GRAY TELEVISION LICENSEE, INC. - KKTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Colo Springs-Pueblo | KRDO/K44CI | PIKES PEAK TELEVISION, INC. - KRDO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Colo Springs-Pueblo | KXRM | KXRM - TV Colorado Springs, CO | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Colo Springs-Pueblo | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 4 | 0 | 0 |
| Colo Springs-Pueblo | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 80% | 0% | 0% |
| Denver | KWGN | KWGN INC. - KWGN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Denver | KCNC | CBS TELEVISION STATIONS INC. - KCNC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Denver | KMGH | MCGRAW-HILL BROADCASTING COMPANY, INC. - KMGH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Denver | KUSA | MULTIMEDIA HOLDINGS CORPORATION - KUSA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Denver | KQKS | LINCOLN FINANCIAL MEDIA TELEVISION GROUP (COLORADO) - KQKS | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Denver | KBDI | FRONT RANGE EDUCATIONAL MEDIA CORP. - KBDI-TV | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Denver | KCNC / Spare | Helicopters, Inc. (Denver) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Denver | KDVR-TV | | | | | | | | | | | | | |
| Denver | KUSA-TV/KDVR-TV | | | | | | | | | | | | | |
| Denver | KUSA TV | Helinet Aviation Services (Denver) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Denver | | Total in Mkt | 6 | 8 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 0 | 2 |
| Denver | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 25% |
| Grand Junction | KJCT/K44C1 | PIKES PEAK TELEVISION, INC. - KJCT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |

FCC Report
2 GHz Relocation - Progress Dashboard
West

| West Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|--------------------------|------------------------|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Grand Junction | KKCO | GRAY TELEVISION LICENSEE, INC. - KKCO | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Grand Junction | Total in Mkt | | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 |
| Grand Junction | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Cheyenne-ScottsBluff | KGWN | SAGAMOREHILL BROADCASTING OF WYOMING/NORTHERN COLO - KGWN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Cheyenne-ScottsBluff | Total in Mkt | | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 |
| Cheyenne-ScottsBluff | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Kansas City | WDAF | WDAF LICENSE, INC. - WDAF-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Kansas City | KCTV | MEREDITH CORPORATION - KCTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Kansas City | KMBC | KMBC HEARST-ARGYLE TELEVISION, INC. - KMBC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Kansas City | KSHB | SCRIPPS HOWARD BROADCASTING COMPANY - KSHB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Kansas City | | Helicopters, Inc. (as agent for Metro Networks Comm.) Kansas | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Kansas City | Total in Mkt | | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 4 | 0 | 0 |
| Kansas City | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 80% | 0% | 0% |
| Topeka | KSNT | NVT TOPEKA LICENSE, LLC - KSNT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Topeka | KTKA | FREE STATE COMMUNICATIONS, LLC - KTKA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Topeka | Total in Mkt | | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 |
| Topeka | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% |
| Wichita | KSNW | NVT WICHITA LICENSEE, LLC - KSNW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Wichita | KBSD | Sunflower Broadcasting, Inc. - KBSD-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Wichita | KWCH | Sunflower Broadcasting, Inc. - KWCH-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Wichita | KPTS | KANSAS PUBLIC TELECOMMUNICATIONS SERVICE, INC. - KPTS | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Wichita | KAKE | GRAY TELEVISION LICENSEE, INC. - KAKE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Wichita | KSAS | NEWPORT TELEVISION LLC. - KSAS-TV | | 1 | - | - | - | - | - | - | - | - | - | - |
| Wichita | Total in Mkt | | 5 | 6 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 3 | 0 | 0 |
| Wichita | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 60% | 0% | 0% |
| St. Joseph | KQTV | NEXSTAR BROADCASTING, INC. - KQTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| St. Joseph | Total in Mkt | | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 | 0 |
| St. Joseph | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% |
| Omaha | KMTV | JOURNAL BROADCAST CORPORATION - KMTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Omaha | WOWT | GRAY TELEVISION LICENSEE, INC. - WOWT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Omaha | KETV | KETV HEARST-ARGYLE TELEVISION, INC. - KETV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Omaha | KYNE | NEBRASKA EDUCATIONAL TELECOMMUNICATIONS COMM. - KYNE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Omaha | KPTM | KPTM (TV) LICENSE, LLC - KPTM | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Omaha | Total in Mkt | | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 2 | 0 | 0 |
| Omaha | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 40% | 0% | 0% |
| Lincoln-Hastings-Kearney | KSNB | PAPPAS TELECASTING OF NEBRASKA L.P. (as agent for COLINS BROADCASTING CORPORATION) - KSNB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lincoln-Hastings-Kearney | KHGI | PAPPAS TELECASTING OF CENTRAL NEBRASKA, LP (DE LTD P/SHIP) - KHGI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Lincoln-Hastings-Kearney | KTVG | PAPPAS TELECASTING OF CENTRAL NEBRASKA, L.P. (as agent for HILL BROADCASTING COMPANY, INC.) - KTVG | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Lincoln-Hastings-Kearney | KLKN | CITADEL COMMUNICATIONS, L.L.C. - KLKN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Lincoln-Hastings-Kearney | KOLN/ K53GC | GRAY TELEVISION LICENSEE, INC. - KOLN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Lincoln-Hastings-Kearney | Total in Mkt | | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 3 | 3 | 0 | 0 |
| Lincoln-Hastings-Kearney | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 60% | 60% | 0% | 0% |
| North Platte | KNOP | HOAK MEDIA OF NEBRASKA LLC - KNOP-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |

FCC Report
2 GHz Relocation - Progress Dashboard
West

| West Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|-------------------------------|---|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| North Platte | KWNB | PAPPAS TELECASTING OF CENTRAL NEBRASKA, L.P. (DE L - KWNB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| North Platte | Total in Mkt | | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 1 | 1 | 0 | 0 |
| North Platte | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 50% | 0% | 0% |
| Salt Lake City | KUTV | KUTV HOLDINGS, INC. - KUTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Salt Lake City | KTVX | CLEAR CHANNEL BROADCASTING, INC. - KTVX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Salt Lake City | KSL | BONNEVILLE HOLDING COMPANY - KSL-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Salt Lake City | KUED | UNIVERSITY OF UTAH - KUED | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Salt Lake City | KBYU | BRIGHAM YOUNG UNIVERSITY - KBYU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Salt Lake City | KSTU | FOX TELEVISION STATIONS INC. - KSTU | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Salt Lake City | KJZZ | LARRY H. MILLER COMMUNICATIONS CORP. - KJZZ-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | |
| Salt Lake City | KPNZ | KRCA LICENSE LLC - KPNZ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Salt Lake City | KULX-CA | AIRWAVES, INC. - KULX-CA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Salt Lake City | KUTV | Helicopters, Inc. (Salt Lake City) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Salt Lake City | Metro Networks Communications Inc. (Salt Lake City) | | 1 | 1 | - | - | - | - | - | - | - | - | - | |
| Salt Lake City | Total in Mkt | | 9 | 11 | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 8 | 9 | 0 |
| Salt Lake City | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 89% | 100% | 0% |
| Des Moines-Ames | WOI | CAPITAL COMMUNICATIONS COMPANY, INC. - WOI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Des Moines-Ames | KCCI | DES MOINES HEARST-ARGYLE TV, INC. - KCCI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Des Moines-Ames | KDIN | IOWA PUBLIC BROADCASTING BOARD - KDIN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Des Moines-Ames | WHO | LOCAL TV IOWA LICENSE, LLC - WHO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Des Moines-Ames | KDSM | KDSM LICENSEE, LLC - KDSM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Des Moines-Ames | Total in Mkt | | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 1 | 0 | 0 | 0 |
| Des Moines-Ames | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 20% | 0% | 0% | 0% |
| Ottumwa-Kirksville | KTVO | KTVO LICENSE SUBSIDIARY, INC. - KTVO | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Ottumwa-Kirksville | Total in Mkt | | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 | 0 | 0 | 0 |
| Ottumwa-Kirksville | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Cedar Rapids-Waterloo-Dubuque | KGAN | KGAN LICENSEE, LLC - KGAN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Cedar Rapids-Waterloo-Dubuque | KWWL | KWWL TELEVISION, INC. - KWWL | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Cedar Rapids-Waterloo-Dubuque | KCRG | CEDAR RAPIDS TELEVISION COMPANY - KCRG-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Cedar Rapids-Waterloo-Dubuque | Total in Mkt | | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 | 0 | 0 |
| Cedar Rapids-Waterloo-Dubuque | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Davenport-Rock Island-Moline | WHBF | CORONET COMMUNICATIONS COMPANY - WHBF-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Davenport-Rock Island-Moline | KWQC | YOUNG BROADCASTING OF DAVENPORT, INC. - KWQC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Davenport-Rock Island-Moline | WQAD | LOCAL TV ILLINOIS LICENSE, LLC - WQAD-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Davenport-Rock Island-Moline | Total in Mkt | | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 1 | 0 | 0 | 0 |
| Davenport-Rock Island-Moline | % Complete | | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 33% | 0% | 0% | 0% |
| Albuquerque-Sante Fe | KOB/K31GJ / K | KOB-TV, LLC - KOB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Albuquerque-Sante Fe | KOBF | KOB-TV, LLC - KOBF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Albuquerque-Sante Fe | KOBR | KOB-TV, LLC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Albuquerque-Sante Fe | KOAT / K34CR | KOAT HEARST-ARGYLE TELEVISION, INC. - KOAT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Albuquerque-Sante Fe | KOVT | KOAT HEARST-ARGYLE TELEVISION, INC. - KOVT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Albuquerque-Sante Fe | KOCT | KOAT HEARST-ARGYLE TELEVISION, INC. - KOCT | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Albuquerque-Sante Fe | KASY | ACME TELEVISION LICENSES OF NEW MEXICO, LLC - KASY-TV | 1 | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Albuquerque-Sante Fe | KRQE | LIN TELEVISION CORP. - KRQE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Albuquerque-Sante Fe | KBIM | LIN OF NEW MEXICO, LLC - KBIM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Albuquerque-Sante Fe | KASA | LIN OF NEW MEXICO, LLC - KASA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Albuquerque-Sante Fe | KCHF | SON BROADCASTING, INC. - KCHF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Albuquerque-Sante Fe | KNME | REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Albuquerque-Sante Fe | KRPV | PRIME TIME CHRISTIAN BROADCASTING, INC. - KRPV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Albuquerque-Sante Fe | KENW | EASTERN NEW MEXICO UNIVERSITY - KENW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |

FCC Report
2 GHz Relocation - Progress Dashboard
West

| West Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed | |
|-------------------------|--------------|--|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|-----|
| Albuquerque-Sante Fe | | | Total in Mkt | 12 | 14 | 12 | 12 | 10 | 10 | 10 | 10 | 2 | 1 | 0 | 2 |
| Albuquerque-Sante Fe | | | % Complete | - | 100% | 100% | 100% | 83% | 83% | 83% | 83% | 17% | 8% | 0% | 14% |
| El Paso | KDBC | KDBC LICENSE, LLC - KDBC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| El Paso | KINT | ENTRAVISION HOLDINGS, LLC - KINT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| El Paso | KTSM | COMCORP OF EL PASO LICENSE CORP. - KTSM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| El Paso | KVIA | NPG OF TEXAS, L.P. - KVIA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| El Paso | KRWG | REGENTS OF NEW MEXICO STATE UNIVERSITY - KRWG-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| El Paso | KTDO | ZGS EL PASO TELEVISION, LP - KTDO | | 1 | - | - | - | - | - | - | - | - | - | - | - |
| El Paso | | | Total in Mkt | 5 | 6 | 5 | 5 | 5 | 4 | 4 | 0 | 0 | 0 | 0 | 0 |
| El Paso | | | % Complete | - | 100% | 100% | 100% | 100% | 80% | 80% | 0% | 0% | 0% | 0% | 0% |
| US Virgin Islands | WTJX | VIRGIN ISLANDS PUBLIC TV SYSTEM - WTJX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| US Virgin Islands | | | Total in Mkt | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 | 0 | 0 | 0 |
| US Virgin Islands | | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| St Louis | KDNL | KDNL LICENSEE, LLC - KDNL-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | | |
| St Louis | KETC | ST. LOUIS REGIONAL & EDUCATIONAL PUBLIC TV COMMISSION - KETC | | 1 | - | - | - | - | - | - | - | - | - | - | 1 |
| St Louis | KMOV | KMOV-TV, INC. - KMOV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| St Louis | KPLR | KPLR, INC. - KPLR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| St Louis | KSDK | MULTIMEDIA KSDK, INC. - KSDK | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| St Louis | KTVI | FOX TELEVISION STATIONS, INC. - KTVI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| St Louis | KMEM-FM | BOYER BROADCASTING COMPANY, INC. - KMEM-FM | | 1 | - | - | - | - | - | - | - | - | - | - | 1 |
| St Louis | | | Total in Mkt | 5 | 7 | 5 | 5 | 5 | 5 | 5 | 1 | 0 | 0 | 0 | 2 |
| St Louis | | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 20% | 0% | 0% | 29% |
| Quincy-Hannibal-Keokuk | KHOA | BARRINGTON QUINCY LICENSE, LLC - KHOA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Quincy-Hannibal-Keokuk | WGEM | QUINCY BROADCASTING COMPANY - WGEM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Quincy-Hannibal-Keokuk | | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 | 0 | 0 | 0 |
| Quincy-Hannibal-Keokuk | | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% | 0% |
| Columbia-Jefferson City | KMIZ | JW BROADCASTING LLC - KMIZ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Columbia-Jefferson City | KMOS | THE UNIVERSITY OF CENTRAL MISSOURI - KMOS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Columbia-Jefferson City | KOMU | THE CURATORS OF THE UNIVERSITY OF MISSOURI - KOMU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Columbia-Jefferson City | KRCG | BARRINGTON JEFFERSON CITY LICENSE LLC - KRCG | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Columbia-Jefferson City | | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 | 0 | 0 | 0 |
| Columbia-Jefferson City | | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% | 0% |
| Springfield | KOLR | MISSION BROADCASTING, INC. - KOLR | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Springfield | KSPR | KY3, INC. (AS AGENT FOR PERKIN MEDIA LLC) - KSPR | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Springfield | KYTV | KY3, INC. - KYTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Springfield | | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 | 0 | 0 | 0 |
| Springfield | | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% | 0% |
| Joplin-Pittsburg | KOAM | SAGA QUAD STATES COMMUNICATIONS, LLC - KOAM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Joplin-Pittsburg | KODE | MISSION BROADCASTING, INC. - KODE-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Joplin-Pittsburg | KSNF | NEXSTAR BROADCASTING, INC. - KSNF | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Joplin-Pittsburg | | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 1 | 0 | 0 | 0 | 0 |
| Joplin-Pittsburg | | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 33% | 0% | 0% | 0% | 0% |
| Combined Total | | | 112 | 125 | 112 | 112 | 110 | 110 | 109 | 109 | 69 | 55 | 29 | 8 | |
| % Complete | | | - | 100% | 100% | 100% | 98% | 98% | 97% | 97% | 62% | 49% | 26% | 6% | |

FCC Report
2 GHz Relocation - Progress Dashboard
West Coast

| WC Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|----------------------------|------------------------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Las Vegas | KLAS | KLAS, INC. - KLAS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Las Vegas | KLVX | CLARK COUNTY SCHOOL DISTRICT - KLVX | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Las Vegas | KTNV | JOURNAL BROADCAST CORPORATION - KTNV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Las Vegas | KVBC | VALLEY BROADCASTING COMPANY - KVBC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Las Vegas | KVVU | KVVU BROADCASTING CORPORATION - KVVU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Las Vegas | KVMY | KUPN LICENSEE, LLC - KVMY | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Las Vegas | | Total in Mkt | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 0 |
| Las Vegas | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Los Angeles | KABC | ABC HOLDING COMPANY, INC. - KABC-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Los Angeles | KCBS | CBS BROADCASTING INC. - KCBS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Los Angeles | KCAL | LOS ANGELES TELEVISION STATION KCAL LLC - KCAL-TV COMMUNITY TELEVISION OF SOUTHERN CALIFORNIA - KCET | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Los Angeles | KCET | | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Los Angeles | KDOC | ELLIS COMMUNICATIONS KDOC LICENSEE, LLC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Los Angeles | KHIZ | SUNBELT TELEVISION, INC. - KHIZ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Los Angeles | KMEX | KMEX LICENSE PARTNERSHIP, G.P. - KMEX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Los Angeles | KNBC | NBC TELEMUNDO LICENSE CO. - KNBC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Los Angeles | KVEA | NBC TELEMUNDO LICENSE CO. - KVEA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Los Angeles | KTBN | TRINITY BROADCASTING NETWORK, INC. - KTBN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Los Angeles | KTLA | KTLA INC. - KTLA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Los Angeles | KTTV | FOX TELEVISION STATIONS, INC. - KTTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Los Angeles | KCOP | KCOP TELEVISION, INC. - KCOP-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Los Angeles | KRCA | KRCA LICENSE LLC - KRCA | | 1 | - | - | - | - | - | - | - | - | - | - |
| Los Angeles | | SUPERSTATION, INC. - (Los Angeles, CA) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Los Angeles | | Wexler Video Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Los Angeles | | Production & Satellite Services, Inc. - WMS874 | | 1 | - | - | - | - | - | - | - | - | - | - |
| Los Angeles | | COPTERVISION - KC26238 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Los Angeles | Viacom (KCBS- | Angel City Air Incorporated | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Los Angeles | KNBC #3 KNB | Coastal Helicopters | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Los Angeles | KABC HD KTL | Helinet Aviation Services (Los Angeles) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Los Angeles | KABC (back up | Helinet Aviation Services (KABC Backup) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Los Angeles | | Wolfe Air Aviation, Ltd. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Los Angeles | | CASPER, JOHN - KC26390 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Los Angeles | Helinet (KTLA backup N43HA)) | Helinet Aviation Services LLC (Los Angeles - KTLA backup N43HA) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Los Angeles | | Total in Mkt | 23 | 25 | 23 | 23 | 23 | 23 | 23 | 23 | 17 | 6 | 0 | 0 |
| Los Angeles | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 74% | 26% | 0% | 0% |
| San Diego | KBNT | ENTRAVISION COMMUNICATIONS CORPORATION - KBNT-CA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Diego | KFMB | MIDWEST TELEVISION, INC. - KFMB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| San Diego | KGTV | MCGRAW-HILL BROADCASTING COMPANY, INC. - KGTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| San Diego | KNSD | STATION VENTURE OPERATIONS, LP - KNSD | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| San Diego | KSWB | KSWB INC. - KSWB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| San Diego | KUSI | CHANNEL 51 OF SAN DIEGO, INC. - KUSI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| San Diego | | NEWS/SPORTS MICROWAVE RENTAL, INC. - KA86235 | | 1 | - | - | - | - | - | - | - | - | - | - |
| San Diego | KNSD | Shier Aviation Corporation dba Corporate Helicopters | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| San Diego | | Metro Networks Communications Inc. San Diego | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| San Diego | | Total in Mkt | 8 | 9 | 8 | 8 | 8 | 8 | 8 | 8 | 5 | 4 | 0 | 0 |
| San Diego | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 63% | 50% | 0% | 0% |
| SantaBarbra-SanMar-SanLuOb | KCOY | ACKERLEY BROADCASTING OPERATIONS, LLC - KCOY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| SantaBarbra-SanMar-SanLuOb | | RAUL AND CONSUELO PALAZUELOS - K07TA | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| SantaBarbra-SanMar-SanLuOb | KEYT | SMITH MEDIA LICENSE HOLDINGS, LLC - KEYT-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| SantaBarbra-SanMar-SanLuOb | KSBY | KSBY COMMUNICATIONS, INC. - KSBY | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| SantaBarbra-SanMar-SanLuOb | | Total in Mkt | 3 | 4 | 3 | 3 | 3 | 3 | 3 | 3 | 1 | 1 | 0 | 1 |

**FCC Report
2 GHz Relocation - Progress Dashboard
West Coast**

| WC Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|----------------------------|--------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| SantaBarbra-SanMar-SanLuOb | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 33% | 33% | 0% | 25% |
| Bakersfield | KBAK | WESTWIND COMMUNICATIONS, L.L.C. - KBAK-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Bakersfield | KBTF-CA | KFTV LICENSE PARTNERSHIP, G.P. - KBTF-CA | | 1 | - | - | - | - | - | - | - | - | - | - |
| Bakersfield | KERO | MCGRAW-HILL BROADCASTING COMPANY, INC. - KERO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Bakersfield | KGET | ACKERLEY BROADCASTING OPERATIONS, LLC. - KGET-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Bakersfield | | Total in Mkt | 3 | 4 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 |
| Bakersfield | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% |
| Palm Springs | KESQ | GULF-CALIFORNIA BROADCAST COMPANY - KESQ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Palm Springs | KMIR | Journal Broadcast Group, Inc. - KMIR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Palm Springs | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 1 | 0 | 0 |
| Palm Springs | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 0% | 0% |
| San Francisco-Oak-San Jose | KDTV | KDTV LICENSE PARTNERSHIP, G.P. - KDTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Francisco-Oak-San Jose | KFTY | ACKERLEY BROADCASTING OPERATIONS, LLC - KFTY | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Francisco-Oak-San Jose | KGO | KGO TELEVISION, INC. - KGO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Francisco-Oak-San Jose | KICU | KTVU PARTNERSHIP - KICU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Francisco-Oak-San Jose | KTVU | KTVU PARTNERSHIP - KTVU | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Francisco-Oak-San Jose | KNTV | NBC TELEMUNDO LICENSE CO. - KNTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Francisco-Oak-San Jose | KSTS | NBC TELEMUNDO LICENSE CO. - KSTS | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Francisco-Oak-San Jose | KPIX | CBS BROADCASTING INC. - KPIX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Francisco-Oak-San Jose | KRON | YOUNG BROADCASTING OF SAN FRANCISCO, INC. - KRON-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Francisco-Oak-San Jose | KTEH | KTEH-TV FOUNDATION - KTEH | | 1 | - | - | - | - | - | - | - | - | - | - |
| San Francisco-Oak-San Jose | KUNO | CONCORD LICENSE, LLC - KUNO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| San Francisco-Oak-San Jose | KGO Spare K | Helinet Aviation Services (San Francisco) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Francisco-Oak-San Jose | | Metro Networks Communications Inc. San Francisco | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Francisco-Oak-San Jose | | P.O.V. VIDEO | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| San Francisco-Oak-San Jose | | Total in Mkt | 13 | 14 | 13 | 13 | 13 | 13 | 13 | 13 | 1 | 0 | 0 | 0 |
| San Francisco-Oak-San Jose | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 8% | 0% | 0% | 0% |
| Sacramnto-Stktn-Modesto | KCRA | HEARST-ARGYLE STATIONS, INC. - KCRA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Sacramnto-Stktn-Modesto | KMAX | SACRAMENTO TELEVISION STATIONS, INC. - KMAX-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Sacramnto-Stktn-Modesto | KOVR | SACRAMENTO TELEVISION STATIONS, INC. - KOVR | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Sacramnto-Stktn-Modesto | KTXL | CHANNEL 40, INC. - KTXL | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Sacramnto-Stktn-Modesto | KUVS | KUVS LICENSE PARTNERSHIP, G.P. - KUVS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Sacramnto-Stktn-Modesto | KVIE | KVIE, INC. - KVIE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Sacramnto-Stktn-Modesto | KXTV | KXTV, INC. - KXTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Sacramnto-Stktn-Modesto | KXTV | Helinet Aviation Services (Sacramento) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Sacramnto-Stktn-Modesto | KCRA | Sacramento Executive Helicopters, Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Sacramnto-Stktn-Modesto | | Total in Mkt | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 9 | 2 | 2 | 0 | 0 |
| Sacramnto-Stktn-Modesto | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 22% | 22% | 0% | 0% |
| Eureka | KEET | REDWOOD EMPIRE PUBLIC TELEVISION, INC - KEET | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Eureka | KIEM | POLLACK/BELZ BROADCASTING CO., LLC - KIEM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Eureka | KVIQ | RAUL BROADCASTING COMPANY OF EUREKA, INC. - KVIQ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Eureka | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 2 | 3 | 0 |
| Eureka | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 67% | 100% | 0% |
| Fresno-Visalia | KFSN | ABC, INC. - KFSN-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Fresno-Visalia | KFTV | KFTV LICENSE PARTNERSHIP, G.P. - KFTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Fresno-Visalia | KGPE | ACKERLEY BROADCASTING - FRESNO, LLC - KGPE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Fresno-Visalia | KMPH | KMPH(TV) LICENSE, LLC - KMPH | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Fresno-Visalia | KSEE | KSEE LICENSE, INC. - KSEE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Fresno-Visalia | | Total in Mkt | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 5 | 1 | 0 | 0 | 0 |
| Fresno-Visalia | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 20% | 0% | 0% | 0% |
| Reno | KOLO | GRAY TELEVISION LICENSEE, INC. - KOLO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Reno | KRNV | SIERRA BROADCASTING COMPANY - KRNV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Reno | KTVN | SARKES TARZIAN, INC. - KTVN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Reno | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 |

FCC Report
2 GHz Relocation - Progress Dashboard
West Coast

| WC Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|-----------------------|---------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Reno | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Monterey-Salinas | KION | ACKERLEY BROADCASTING OPERATIONS, LLC - KION-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Monterey-Salinas | KCBA | SEAL ROCK BROADCASTERS, L.L.C. - KCBA | | 1 | - | - | - | - | - | - | - | - | - | |
| Monterey-Salinas | KSBW | HEARST-ARGYLE STATIONS, INC. - KSBW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Monterey-Salinas | | Central Coast Uplink | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Monterey-Salinas | | Total in Mkt | 3 | 4 | 3 | 3 | 3 | 3 | 3 | 3 | 1 | 1 | 0 | 0 |
| Monterey-Salinas | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 33% | 33% | 0% | 0% |
| Chico-Redding | KHSL | CATAMOUNT BROADCASTING OF CHICO-REDDING, INC. - KHSL-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Chico-Redding | KNVN | CHICO LICENSE, L.L.C. - KNVN | | 1 | - | - | - | - | - | - | - | - | - | |
| Chico-Redding | KRCR | BLUESTONE LICENSE HOLDINGS INC. - KRCR-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Chico-Redding | | Total in Mkt | 2 | 3 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 | 0 | 0 |
| Chico-Redding | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Honolulu | KGMB | HITV LICENSE SUBSIDIARY, INC. - KGMB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Honolulu | KHET | HAWAII PUBLIC TELEVISION FOUNDATION - KHET | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Honolulu | KHNL/KFVE - K | KHNL/KFVE LICENSE SUBSIDIARY, LLC - KHNL | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Honolulu | KHON/KAI/KH | MONTECITO BROADCAST GROUP - KHON - TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Honolulu | KITV/KMAU | HEARST-ARGYLE STATIONS, INC. - KITV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Honolulu | KWHE | LESEA BROADCASTING CORPORATION - KWHE | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Honolulu | | Time Warner Entertainment Company, LP | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Honolulu | | Genesis Aviation, Inc. | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Honolulu | | Total in Mkt | 8 | 8 | 8 | 8 | 8 | 8 | 8 | 7 | 5 | 4 | 0 | 0 |
| Honolulu | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 88% | 63% | 50% | 0% | 0% |
| Portland, OR | KATU | FISHER BROADCASTING - PORTLAND TV, L.L.C. - KATU | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Portland, OR | KGW | KING BROADCASTING COMPANY - KGW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Portland, OR | KOIN | NVT PORTLAND LICENSEE, LLC - KOIN | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Portland, OR | KOPB /K26FQ | OREGON PUBLIC BROADCASTING - KOPB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Portland, OR | KTVR/K15DY | OREGON PUBLIC BROADCASTING - KTVR | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Portland, OR | KPTV | MEREDITH CORPORATION - KPTV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Portland, OR | KPXG | PAXSON SALEM LICENSE, INC. - KPXG | | 1 | - | - | - | - | - | - | - | - | - | 1 |
| Portland, OR | KRCW | TRIBUNE BROADCAST HOLDINGS, INC. - KRCW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Portland, OR | | Total in Mkt | 7 | 8 | 7 | 7 | 7 | 7 | 7 | 7 | 0 | 0 | 0 | 1 |
| Portland, OR | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 13% |
| Eugene | KEZI | KEZI, INC. - KEZI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Eugene | KMTR | NEWPORT TELEVISION LLC - KMTR | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Eugene | KVAL | FISHER BROADCASTING - OREGON TV, L.L.C. - KVAL-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Eugene | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 | 0 | 0 |
| Eugene | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Bend, OR | KOAB | OREGON PUBLIC BROADCASTING - KOAB-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Bend, OR | KTVZ | NPG OF OREGON, INC. - KTVZ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Bend, OR | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 | 0 | 0 |
| Bend, OR | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Medford-Klamath Falls | KOBI | CALIFORNIA OREGON BROADCASTING, INC. - KOBI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Medford-Klamath Falls | KSYS | SOUTHERN OREGON PUBLIC TV, INC. - KSYS | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Medford-Klamath Falls | KTVL | FREEDOM BROADCASTING OF OREGON LICENSEE, L.L.C. - KTVL | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 2 | 0 | 0 | 0 | 0 |
| Medford-Klamath Falls | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 0 | 0 | 0 | 0 |
| Medford-Klamath Falls | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 67% | 0% | 0% | 0% | 0% |
| Anchorage | KAKM | ALASKA PUBLIC TELECOMMUNICATIONS INC - KAKM | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Anchorage | KTUU | CHANNEL 2 BROADCASTING COMPANY - KTUU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Anchorage | KTVA | ALASKA BROADCASTING COMPANY, INC. - KTVA | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Anchorage | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 2 | 0 | 0 | 0 | 0 |
| Anchorage | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 67% | 0% | 0% | 0% | 0% |
| Juneau, AK | KTOO | CAPITAL COMMUNITY BROADCASTING, INC. - KTOO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Juneau, AK | | Total in Mkt | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 0 |

**FCC Report
2 GHz Relocation - Progress Dashboard
West Coast**

| WC Stations | Call Letters | Licensee | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|----------------------------|--------------|---|---|-------------------------|--------------------------------|-------------------------------|---|--|---|---|-----------------------------------|----------------------------------|-----------------------|---------------------------|
| Juneau, AK | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% |
| Guam | KGTF | GUAM EDUCATIONAL TELECOMMUNICATIONS CORP. - KGTF | 1 | 1 | 1 | 1 | 1 | 1 | | | | | | |
| Guam | | Total in Mkt | 1 | 1 | 1 | 1 | 1 | 1 | 0 | 0 | 0 | 0 | 0 | 0 |
| Guam | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% | 0% | 0% |
| Seattle-Tacoma | KCPQ | TRIBUNE TELEVISION NORTHWEST, INC. - KCPQ | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Seattle-Tacoma | KCTS | KCTS TELEVISION - KCTS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | 1 | | | |
| Seattle-Tacoma | KING | KING BROADCASTING COMPANY - KING-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Seattle-Tacoma | KIRO | KIRO-TV HOLDINGS, INC. - KIRO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Seattle-Tacoma | KOMO | FISHER BROADCASTING - SEATTLE TV, L.L.C. - KOMO-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Seattle-Tacoma | KSTW | THE CW TELEVISION STATIONS INC. - KSTW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Seattle-Tacoma | KVOS | Ackerley Media Group, Inc. - KVOS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | |
| Seattle-Tacoma | | Metro Networks Communications Inc. Seattle | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Seattle-Tacoma | | Total in Mkt | 8 | 8 | 8 | 8 | 8 | 8 | 8 | 8 | 2 | 1 | 0 | 0 |
| Seattle-Tacoma | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% | 13% | 0% | 0% |
| Spokane | KAYU | MOUNTAIN LICENSES, L.P. - KAYU-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Spokane | KCDT | STATE BOARD OF EDUCATION, STATE OF IDAHO - KCDT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Spokane | KHQ | KHQ, INCORPORATED - KHQ-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Spokane | KREM | KING BROADCASTING COMPANY - KREM-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Spokane | KSPS | SPOKANE SCHOOL DISTRICT #81 - KSPS-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Spokane | KSKN | KSKN TELEVISION, INC. - KSKN | 1 | 1 | - | - | - | - | - | - | - | - | - | - |
| Spokane | KXLY | SPOKANE TELEVISION, INC. - KXLY-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Spokane | | Total in Mkt | 6 | 7 | 6 | 6 | 6 | 6 | 6 | 6 | 0 | 0 | 0 | 0 |
| Spokane | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Yakima-Pasco-RchInd-Knnwck | KAPP | APPLE VALLEY BROADCASTING, INC. - KAPP | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Yakima-Pasco-RchInd-Knnwck | KVEW | APPLE VALLEY BROADCASTING, INC. - KVEW | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Yakima-Pasco-RchInd-Knnwck | KIMA | FISHER BROADCASTING - WASHINGTON TV, L.L.C. - KIMA-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Yakima-Pasco-RchInd-Knnwck | | Total in Mkt | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 3 | 1 | 0 | 0 | 0 |
| Yakima-Pasco-RchInd-Knnwck | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 33% | 0% | 0% | 0% |
| Boise | KBCI | FISHER BROADCASTING - IDAHO TV, L.L.C. - KBCI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Boise | KIVI | JOURNAL BROADCAST CORPORATION - KIVI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Boise | KTRV | IDAHO INDEPENDENT TELEVISION, INC. - KTRV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Boise | KTVB | KING BROADCASTING COMPANY - KTVB | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Boise | | Total in Mkt | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 4 | 1 | 0 | 0 | 0 |
| Boise | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 25% | 0% | 0% | 0% |
| Idaho Falls-Pocatello | KFXP | COMPASS COMMUNICATIONS OF IDAHO, INC. - KFXP | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Idaho Falls-Pocatello | KPVI | OREGON TRAIL BROADCASTING COMPANY - KPVI | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Idaho Falls-Pocatello | KIDK | FISHER BROADCASTING - S.E. IDAHO TV, L.L.C. - KIDK | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Idaho Falls-Pocatello | KIFI | NPG OF IDAHO, INC. - KIFI-TV | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Idaho Falls-Pocatello | KISU | STATE BD OF EDUCATION, STATE OF IDAHO - KISU-TV | | 1 | - | - | - | - | - | - | - | - | - | - |
| Idaho Falls-Pocatello | | Total in Mkt | 4 | 5 | 4 | 4 | 4 | 4 | 4 | 4 | 0 | 0 | 0 | 0 |
| Idaho Falls-Pocatello | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Twin Falls | KIPT | STATE BOARD OF EDUCATION, STATE OF IDAHO - KIPT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Twin Falls | KMVT | NEUHOFF FAMILY LIMITED PARTNERSHIP - KMVT | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Twin Falls | | Total in Mkt | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 2 | 0 | 0 | 0 | 0 |
| Twin Falls | | % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 0% | 0% | 0% | 0% |
| Combined Total | | | 138 | 149 | 138 | 138 | 138 | 138 | 137 | 134 | 55 | 35 | 13 | 2 |
| % Complete | | | - | 100% | 100% | 100% | 100% | 100% | 99% | 97% | 40% | 25% | 9% | 1% |

**FCC Report
2 GHz Relocation - Progress Dashboard
National**

| National | 2GHz Relocation Frequency Relocation Agreements | Phase 1: Market Kickoff | Phase 2: Inventories Submitted | Phase 3: Inventories Verified | Phase 4a: Quote Packages Submitted to Sprint Nextel | Phase 4b: Quote Packages Approved by Sprint Nextel | Phase 5: Frequency Relocation Agreements Executed | Phase 6a: All Purchase Orders Submitted | Phase 6b: All Equipment Delivered | Phase 7: All Equipment Installed | Phase 8a: DMA Cleared | Phase 8b: Contract Closed |
|--|--|--------------------------------|---------------------------------------|--------------------------------------|--|---|--|--|--|---|------------------------------|----------------------------------|
| RF Central LLC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| Express Lane Traffic LLC | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | |
| American Broadcasting Companies, Inc. (NY) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| NBC Network News (New York) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Western Technical Services (A Division of Focus Com - WMW991 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| RANDY HERMES PRODUCTION DBA AERIAL VIDEO SYSTEMS - WMI780 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| SUPERSTATION, INC. (Chicago, Dallas, San Fran) | | 1 | - | - | - | - | - | - | - | - | - | |
| Broadcast Sports Enterprises Inc. - WPJD842 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| 3G WIRELESS INC. - WPQW931 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| ABC News (DC) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | 1 | |
| Fox News Channel | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | 1 | |
| Goodyear Tire & Rubber Company - WMQ612 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| GSN NEWS INC - KC26232 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Helinet Aviation Services (East Coast Spare) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Helinet Aviation Services (West Coast Spare) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| RF Centrall LLC (formerly Microwave Service Corporation) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| NBC Network News (Wash DC) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| CBS Network News | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| GLOBAL MICROWAVE SYSTEMS INC - KA86394 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 |
| Total RF Marketing, Inc. - KA86431 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| DIRECT BROADCAST SERVICES - WMI754 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| Remote Facilities Consulting Services - WMN611 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | |
| NBC Network News (West Coast) | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| UNIVERSAL SATELLITE COMMUNICATIONS INCORPORATED - KC26389 | | 1 | - | - | - | - | - | - | - | - | - | |
| BORGESON, TOM R - KC26374 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | 1 | | | | |
| Combined Total | 23 | 25 | 23 | 23 | 23 | 23 | 23 | 23 | 18 | 14 | 16 | 1 |
| % Complete | - | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 78% | 61% | 70% | 4% |

Appendix C

Relocation Schedule

| Scheduled Relocation Month | Expected Relocation Month | 2000 DMA Rank | DMA | DMA Cluster |
|----------------------------|---------------------------|---------------|---|-----------------|
| Cleared | Cleared | 203 | Fairbanks, AK | Anchorage |
| Cleared | Cleared | 185 | Parkersburg, WV | Charleston |
| Cleared | Cleared | 182 | Bowling Green, KY | Cincinnati |
| Cleared | Cleared | 202 | Zanesville, OH | Cincinnati |
| Cleared | Cleared | 201 | Lima, OH | Detroit |
| Cleared | Cleared | 208 | Alpena, MI | Detroit |
| Cleared | Cleared | 207 | Helena, MT | Fargo |
| Cleared | Cleared | 210 | Glendive, MT | Fargo |
| Cleared | Cleared | 195 | Mankato, MN | Minneapolis |
| Cleared | Cleared | 174 | Yuma, AZ-El Centro, CA | Phoenix |
| Cleared | Cleared | 206 | Juneau, AK | Anchorage |
| Dec-2007 | Cleared | 205 | Presque Isle, ME | Boston |
| Dec-2007 | Cleared | 187 | Grand Junction-Montrose, CO | Denver |
| Dec-2007 | Cleared | 53 | Las Vegas, NV | Las Vegas |
| Dec-2007 | Cleared | 46 | Harrisburg-Lancaster-Lebanon-York, PA | New York |
| Dec-2007 | Cleared | 180 | Harrisonburg, VA | Washington D.C. |
| Dec-2007 | Cleared | 193 | Charlottesville, VA | Washington D.C. |
| Mar-2008 | Cleared | 191 | Laredo, TX | Houston |
| Mar-2008 | Cleared | 204 | Victoria, TX | Houston |
| Mar-2008 | Cleared | 60 | Richmond-Petersburg, VA | Washington D.C. |
| Mar-2008 | Cleared | 165 | Gainesville, FL | Orlando |
| Mar-2008 | Cleared | 11 | Houston, TX | Houston |
| Mar-2008 | Cleared | 22 | Orlando-Daytona Beach-Melbourne, FL | Orlando |
| Mar-2008 | Cleared | 42 | Norfolk-Portsmouth-Newport News, VA | Washington D.C. |
| Mar-2008 | Cleared | 128 | Corpus Christi, TX | Houston |
| Mar-2008 | Cleared | 137 | Beaumont-Port Arthur, TX | Houston |
| Mar-2008 | Cleared | 17 | Phoenix, AZ | Phoenix |
| Mar-2008 | Cleared | 72 | Tucson (Sierra Vista), AZ | Phoenix |
| Mar-2008 | Cleared | 173 | Lake Charles, LA | Houston |
| Mar-2008 | Cleared | 13 | Tampa-St. Petersburg (Sarasota), FL | Orlando |
| Mar-2008 | Cleared | 52 | Jacksonville, FL | Orlando |
| Apr-2008 | Cleared | 28 | Charlotte, NC | Raleigh |
| Apr-2008 | Cleared | 84 | Chattanooga, TN | Atlanta |
| Apr-2008 | Cleared | 29 | Raleigh-Durham (Fayetteville), NC | Raleigh |
| Apr-2008 | Cleared | 47 | Greensboro-High Point-Winston Salem, NC | Raleigh |
| Jun-2008 | Cleared | 197 | Cheyenne, WY- Scottsbluff, NE | Denver |
| Jun-2008 | Cleared | 51 | Wilkes Barre-Scranton, PA | Syracuse |
| Jun-2008 | Cleared | 111 | Reno, NV | San Francisco |
| Jun-2008 | Cleared | 170 | Elmira, NY | Syracuse |
| Jun-2008 | Cleared | 55 | Albany-Schenectady-Troy, NY | Syracuse |
| Jun-2008 | Cleared | 80 | Portland-Auburn, ME | Boston |
| Jun-2008 | Cleared | 156 | Bangor, ME | Boston |
| Jun-2008 | Cleared | 189 | Eureka, CA | San Francisco |
| Jun-2008 | Feb-2008 | 45 | Oklahoma City, OK | Oklahoma City |
| Jun-2008 | Cleared | 58 | Tulsa, OK | Oklahoma City |
| Jul-2008 | Cleared | 127 | Columbus, GA | Atlanta |
| Jul-2008 | Cleared | 63 | Knoxville, TN | Nashville |
| Jul-2008 | Cleared | 184 | Jackson, TN | Nashville |
| Jul-2008 | Feb-2008 | 100 | Savannah, GA | Atlanta |
| Jul-2008 | Cleared | 115 | Augusta, GA | Atlanta |
| Jul-2008 | Cleared | 121 | Macon, GA | Atlanta |
| Jul-2008 | Cleared | 37 | San Antonio, TX | Houston |
| Jul-2008 | Cleared | 61 | Austin, TX | Houston |
| Jul-2008 | Cleared | 102 | Harlingen-Weslaco-Brownsville-McAllen, TX | Houston |
| Jul-2008 | Cleared | 36 | Salt Lake City, UT | Salt Lake City |
| Aug-2008 | Cleared | 38 | Grand Rapids-Kalamazoo-Battle Creek, MI | Chicago |
| Aug-2008 | Cleared | 69 | Green Bay-Appleton, WI | Chicago |
| Aug-2008 | Cleared | 15 | Cleveland-Akron, OH | Cleveland |
| Aug-2008 | Mar-2009 | 16 | Miami-Ft. Lauderdale, FL | Miami |
| Aug-2008 | Mar-2009 | 43 | West Palm Beach-Ft. Pierce, FL | Miami |
| Aug-2008 | Cleared | 86 | Columbia, SC | Raleigh |
| Aug-2008 | Cleared | 104 | Charleston, SC | Raleigh |

Relocation Schedule

| Scheduled Relocation Month | Expected Relocation Month | 2000 DMA Rank | DMA | DMA Cluster |
|----------------------------|---------------------------|---------------|--|-----------------|
| Aug-2008 | Cleared | 106 | Greenville-New Bern-Washington, NC | Raleigh |
| Aug-2008 | Cleared | 116 | Florence-Myrtle Beach, SC | Raleigh |
| Aug-2008 | Cleared | 151 | Wilmington, NC | Raleigh |
| Aug-2008 | Jun-2009 | 49 | Albuquerque-Santa Fe, NM | Albuquerque |
| Aug-2008 | Jun-2009 | 96 | El Paso, TX | Albuquerque |
| Sep-2008 | Cleared | 10 | Atlanta, GA | Atlanta |
| Sep-2008 | Cleared | 35 | Greenville-Spartanburg, SC-Ashville, NC-Anderson, SC | Atlanta |
| Sep-2008 | Feb-2009 | 18 | Denver, CO | Denver |
| Sep-2008 | Feb-2009 | 93 | Colorado Springs-Pueblo, CO | Denver |
| Sep-2008 | Feb-2009 | 81 | Ft. Myers-Naples, FL | Orlando |
| Sep-2008 | Cleared | 8 | Washington, DC (Hagerstown, MD) | Washington D.C. |
| Sep-2008 | Cleared | 24 | Baltimore, MD | Washington D.C. |
| Oct-2008 | Feb-2009 | 31 | Kansas City, MO | Kansas City |
| Oct-2008 | Feb-2009 | 138 | Topeka, KS | Kansas City |
| Oct-2008 | Feb-2009 | 192 | St Joseph, MO | Kansas City |
| Oct-2008 | Cleared | 3 | Chicago, IL | Chicago |
| Oct-2008 | Feb-2009 | 6 | Boston (Manchester), MA | Boston |
| Oct-2008 | Feb-2009 | 50 | Providence, RI-New Bedford, MA | Boston |
| Oct-2008 | Apr-2009 | 91 | Burlington, VT- Plattsburgh, NY | Boston |
| Oct-2008 | Mar-2009 | 33 | Milwaukee, WI | Chicago |
| Oct-2008 | Feb-2009 | 83 | Champaign & Springfield-Decatur, IL | Chicago |
| Oct-2008 | Cleared | 85 | Madison, WI | Chicago |
| Oct-2008 | Mar-2009 | 87 | South Bend-Elkhart, IN | Chicago |
| Oct-2008 | Cleared | 110 | Peoria-Bloomington, IL | Chicago |
| Oct-2008 | Cleared | 135 | Rockford, IL | Chicago |
| Oct-2008 | Mar-2009 | 9 | Detroit, MI | Detroit |
| Oct-2008 | Feb-2009 | 64 | Flint-Saginaw-Bay City, MI | Detroit |
| Oct-2008 | Mar-2009 | 67 | Toledo, OH | Detroit |
| Oct-2008 | Mar-2009 | 107 | Lansing, MI | Detroit |
| Oct-2008 | Mar-2009 | 120 | Traverse City-Cadillac, MI | Detroit |
| Oct-2008 | Mar-2009 | 65 | Wichita-Hutchinson Plus, KS | Kansas City |
| Oct-2008 | Mar-2009 | 73 | Omaha, NE | Kansas City |
| Oct-2008 | Mar-2009 | 101 | Lincoln-Hastings-Kearney, NE | Kansas City |
| Oct-2008 | Mar-2009 | 209 | North Platte, NE | Kansas City |
| Nov-2008 | Mar-2009 | 71 | Honolulu, HI | Honolulu |
| Nov-2008 | Mar-2009 | 211 | Puerto Rico | Puerto Rico |
| Dec-2008 | Feb-2009 | 7 | Dallas-Fort Worth, TX | Dallas |
| Dec-2008 | Mar-2009 | 94 | Waco-Temple-Bryan, TX | Dallas |
| Dec-2008 | Feb-2009 | 108 | Tyler-Longview (Lufkin&Nacogdoches), TX | Dallas |
| Dec-2008 | Feb-2009 | 143 | Wichita Falls, TX & Lawton, OK | Dallas |
| Dec-2008 | Apr-2009 | 160 | Sherman, TX-Ada, OK | Dallas |
| Dec-2008 | Cleared | 163 | Abilene-Sweetwater, TX | Dallas |
| Jan-2009 | Mar-2009 | 39 | Birmingham, AL | Birmingham |
| Jan-2009 | Mar-2009 | 117 | Montgomery, AL | Birmingham |
| Jan-2009 | Mar-2009 | 132 | Columbus-Tupelo-West Point, MS | Birmingham |
| Jan-2009 | Mar-2009 | 167 | Hattiesburg-Laurel, MS | Birmingham |
| Jan-2009 | Mar-2009 | 181 | Greenwood-Greenville, MS | Birmingham |
| Jan-2009 | Cleared | 183 | Meridian, MS | Birmingham |
| Jan-2009 | Mar-2009 | 89 | Jackson, MS | Birmingham |
| Jan-2009 | Mar-2009 | 30 | Nashville, TN | Nashville |
| Jan-2009 | Mar-2009 | 40 | Memphis, TN | Nashville |
| Jan-2009 | Mar-2009 | 74 | Paducah, KY-Cape Girardeau, MO-Harrisburg-Mount Vernon, IL | Nashville |
| Jan-2009 | Mar-2009 | 82 | Huntsville-Decatur, AL | Nashville |
| Jan-2009 | Feb-2009 | 41 | New Orleans, LA | New Orleans |
| Jan-2009 | Mar-2009 | 97 | Baton Rouge, LA | New Orleans |
| Jan-2009 | Feb-2009 | 123 | Lafayette, LA | New Orleans |
| Jan-2009 | Feb-2009 | 158 | Biloxi-Gulfport, MS | New Orleans |
| Jan-2009 | Mar-2009 | 177 | Alexandria, LA | New Orleans |
| Jan-2009 | Mar-2009 | 62 | Mobile, AL-Pensacola, FL | Panama City |
| Jan-2009 | Mar-2009 | 109 | Tallahassee, FL-Thomasville, GA | Panama City |
| Jan-2009 | Mar-2009 | 149 | Albany, GA | Panama City |
| Jan-2009 | Mar-2009 | 157 | Panama City, FL | Panama City |

Relocation Schedule

| Scheduled Relocation Month | Expected Relocation Month | 2000 DMA Rank | DMA | DMA Cluster |
|----------------------------|---------------------------|---------------|---|-----------------|
| Jan-2009 | Mar-2009 | 172 | Dothan, AL | Panama City |
| Mar-2009 | Mar-2009 | 126 | Amarillo, TX | Amarillo |
| Mar-2009 | Mar-2009 | 146 | Lubbock, TX | Amarillo |
| Mar-2009 | Mar-2009 | 150 | Odessa-Midland, TX | Amarillo |
| Mar-2009 | Mar-2009 | 196 | San Angelo, TX | Amarillo |
| Mar-2009 | Mar-2009 | 57 | Little Rock-Pine Bluff, AR | Little Rock |
| Mar-2009 | Mar-2009 | 75 | Shreveport, LA | Little Rock |
| Mar-2009 | Mar-2009 | 118 | Ft. Smith-Fayetteville- Springdale-Rogers, AR | Little Rock |
| Mar-2009 | Mar-2009 | 134 | Monroe, LA-El Dorado, AR | Little Rock |
| Mar-2009 | Mar-2009 | 178 | Jonesboro, AR | Little Rock |
| Mar-2009 | Mar-2009 | 2 | Los Angeles, CA | Los Angeles |
| Mar-2009 | Mar-2009 | 25 | San Diego, CA | Los Angeles |
| Mar-2009 | Mar-2009 | 113 | Santa Barbara-Santa Maria-San Luis Obispo, CA | Los Angeles |
| Mar-2009 | Mar-2009 | 130 | Bakersfield, CA | Los Angeles |
| Mar-2009 | Mar-2009 | 159 | Palm Springs, CA | Los Angeles |
| Apr-2009 | Apr-2009 | 26 | Indianapolis, IN | Indianapolis |
| Apr-2009 | Apr-2009 | 103 | Ft. Wayne, IN | Indianapolis |
| Apr-2009 | Apr-2009 | 139 | Terre Haute, IN | Indianapolis |
| Apr-2009 | Apr-2009 | 194 | Lafayette, IN | Indianapolis |
| Apr-2009 | Apr-2009 | 5 | San Francisco-Oakland-San Jose, CA | San Francisco |
| Apr-2009 | Apr-2009 | 19 | Sacramento-Stockton-Modesto, CA | San Francisco |
| Apr-2009 | Apr-2009 | 54 | Fresno-Visalia, CA | San Francisco |
| Apr-2009 | Apr-2009 | 112 | Monterey-Salinas, CA | San Francisco |
| Apr-2009 | Apr-2009 | 131 | Chico-Redding, CA | San Francisco |
| Apr-2009 | Apr-2009 | 12 | Seattle-Tacoma, WA | Seattle |
| Apr-2009 | Apr-2009 | 78 | Spokane, WA | Seattle |
| Apr-2009 | Apr-2009 | 124 | Yakima-Pasco-Richland-Kennewick, WA | Seattle |
| Jun-2009 | Jun-2009 | 155 | Anchorage, AK | Anchorage |
| Jun-2009 | Jun-2009 | 1 | New York, NY | New York |
| Jun-2009 | Jun-2009 | 4 | Philadelphia, PA | New York |
| Jun-2009 | Jun-2009 | 27 | Hartford & New Haven, CT | New York |
| Jun-2009 | Jun-2009 | 105 | Springfield-Holyoke, MA | New York |
| Jun-2009 | Jun-2009 | 20 | Pittsburgh, PA | Pittsburgh |
| Jun-2009 | Jun-2009 | 95 | Johnstown-Altoona, PA | Pittsburgh |
| Jun-2009 | Jun-2009 | 99 | Youngstown, OH | Pittsburgh |
| Jun-2009 | Jun-2009 | 140 | Wheeling, WV-Steubenville, OH | Pittsburgh |
| Jun-2009 | Jun-2009 | 141 | Erie, PA | Pittsburgh |
| Jun-2009 | Jun-2009 | 164 | Clarksburg-Weston, WV | Pittsburgh |
| Jun-2009 | Jun-2009 | 44 | Buffalo, NY | Syracuse |
| Jun-2009 | Jun-2009 | 76 | Syracuse, NY | Syracuse |
| Jun-2009 | Jun-2009 | 77 | Rochester, NY | Syracuse |
| Jun-2009 | Jun-2009 | 154 | Binghamton, NY | Syracuse |
| Jun-2009 | Jun-2009 | 168 | Utica, NY | Syracuse |
| Jun-2009 | Jun-2009 | 176 | Watertown, NY | Syracuse |
| Jun-2009 | Jun-2009 | 162 | Salisbury, MD | Washington D.C. |
| Jul-2009 | Jul-2009 | 125 | Boise, ID | Boise |
| Jul-2009 | Jul-2009 | 166 | Idaho Falls-Pocatello, ID | Boise |
| Jul-2009 | Jul-2009 | 188 | Twin Falls, ID | Boise |
| Jul-2009 | Jul-2009 | 59 | Charleston-Huntington, WV | Charleston |
| Jul-2009 | Jul-2009 | 68 | Roanoke-Lynchburg, VA | Charleston |
| Jul-2009 | Jul-2009 | 92 | Tri-Cities, TN-VA | Charleston |
| Jul-2009 | Jul-2009 | 148 | Bluefield-Beckley-Oak Hill, WV | Charleston |
| Aug-2009 | Aug-2009 | 32 | Cincinnati, OH | Cincinnati |
| Aug-2009 | Aug-2009 | 34 | Columbus, OH | Cincinnati |
| Aug-2009 | Aug-2009 | 48 | Louisville, KY | Cincinnati |
| Aug-2009 | Aug-2009 | 56 | Dayton, OH | Cincinnati |
| Aug-2009 | Aug-2009 | 66 | Lexington, KY | Cincinnati |
| Aug-2009 | Aug-2009 | 98 | Evansville, IN | Cincinnati |
| Aug-2009 | Aug-2009 | 70 | Des Moines-Ames, IA | Des Moines |
| Aug-2009 | Aug-2009 | 88 | Davenport, IA-Rock Island-Moline, IL | Des Moines |
| Aug-2009 | Aug-2009 | 90 | Cedar Rapids-Waterloo-Iowa City & Dubuque, IA | Des Moines |
| Aug-2009 | Aug-2009 | 198 | Ottumwa, IA-Kirkville, MO | Des Moines |

Relocation Schedule

| Scheduled Relocation Month | Expected Relocation Month | 2000 DMA Rank | DMA | DMA Cluster |
|----------------------------|---------------------------|---------------|---|-------------|
| Aug-2009 | Aug-2009 | 114 | Sioux Falls, SD | Fargo |
| Aug-2009 | Aug-2009 | 119 | Fargo-Valley City, ND | Fargo |
| Aug-2009 | Aug-2009 | 133 | Duluth, MN-Superior, WI | Fargo |
| Aug-2009 | Aug-2009 | 136 | Wausau-Rhineland, WI | Fargo |
| Aug-2009 | Aug-2009 | 144 | Sioux City, IA | Fargo |
| Aug-2009 | Aug-2009 | 152 | Minot-Bismarck-Dickinson, ND | Fargo |
| Aug-2009 | Aug-2009 | 169 | Billings, MT | Fargo |
| Aug-2009 | Aug-2009 | 171 | Missoula, MT | Fargo |
| Aug-2009 | Aug-2009 | 175 | Rapid City, SD | Fargo |
| Aug-2009 | Aug-2009 | 179 | Marquette, MI | Fargo |
| Aug-2009 | Aug-2009 | 186 | Great Falls, MT | Fargo |
| Aug-2009 | Aug-2009 | 190 | Butte-Bozeman, MT | Fargo |
| Aug-2009 | Aug-2009 | 199 | Casper-Riverton, WY | Fargo |
| Aug-2009 | Aug-2009 | 14 | Minneapolis-St. Paul, MN | Minneapolis |
| Aug-2009 | Aug-2009 | 129 | La Cross-Eau Claire, WI | Minneapolis |
| Aug-2009 | Aug-2009 | 153 | Rochester, MN-Mason City, IA-Austin, MN | Minneapolis |
| Aug-2009 | Aug-2009 | 23 | Portland, OR | Portland |
| Aug-2009 | Aug-2009 | 122 | Eugene, OR | Portland |
| Aug-2009 | Aug-2009 | 142 | Medford-Klamath Falls, OR | Portland |
| Aug-2009 | Aug-2009 | 200 | Bend, OR | Portland |
| Aug-2009 | Aug-2009 | 21 | St. Louis, MO | St. Louis |
| Aug-2009 | Aug-2009 | 79 | Springfield, MO | St. Louis |
| Aug-2009 | Aug-2009 | 145 | Columbia-Jefferson City, MO | St. Louis |
| Aug-2009 | Aug-2009 | 147 | Joplin, MO-Pittsburg, KS | St. Louis |
| Aug-2009 | Aug-2009 | 161 | Quincy, IL-Hannibal, MO-Keokuk, IA | St. Louis |

Appendix D

| Deals Pending Sprint Deal Package Approval | | | | | | | |
|--|---|--------------|----------------------|-------------------------------|----------------|---------------------------|-------------------------------------|
| Count | Call Sign / Deal Name | Deal ID | Date Submitted to HQ | Group Owner | DMA | Targeted Relocation Month | Processing Status |
| 1a | KENW / EASTERN NEW MEXICO UNIVERSITY - KENW (OOB) | DL1907417290 | | Eastern New Mexico University | ALBUQ-SANTA FE | 2009-01 | Pending submission |
| 1b | KENW / EASTERN NEW MEXICO UNIVERSITY - KENW | DL1907446667 | | Eastern New Mexico University | ALBUQ-SANTA FE | 2009-01 | Pending submission |
| 2a | KNME / REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV (OOB) | DL1907447327 | | N/A | ALBUQ-SANTA FE | 2009-01 | Pending submission |
| 2b | KNME / REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV | DL1907417861 | 7/31/2008 | N/A | ALBUQ-SANTA FE | 2009-01 | On Hold-Pending OOB Deal Submission |

| Approved Deals Pending FRA Execution | | | | | | | | |
|--------------------------------------|---|--------------|------------------|--|--------------|---------------------------|---|--|
| | Call Sign / Deal Name | Deal ID | Date DD Approved | Group Owner | DMA | Targeted Relocation Month | Legal Status | Legal Status Description |
| 1 | WNJB / NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJB | DL1907417702 | 12/12/2006 | New Jersey Public Broadcasting Authority | PHILADELPHIA | 2009-06 | Pending other Incumbent matter. | Neither the public bidding process required by New Jersey law nor a tower study has been completed. |
| 2 | WNJN / NEW JERSEY PUBLIC B/CNG AUTHORITY - WNJN | DL1907417700 | 12/12/2006 | New Jersey Public Broadcasting Authority | PHILADELPHIA | 2009-06 | Pending other Incumbent matter. | Neither the public bidding process required by New Jersey law nor a tower study has been completed. |
| 3 | WNJS / NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJS | DL1907417703 | 12/12/2006 | New Jersey Public Broadcasting Authority | PHILADELPHIA | 2009-06 | Pending other Incumbent matter. | Neither the public bidding process required by New Jersey law nor a tower study has been completed. |
| 4 | WNJT / NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJT | DL1907417704 | 5/18/2007 | New Jersey Public Broadcasting Authority | PHILADELPHIA | 2009-06 | Pending other Incumbent matter. | Neither the public bidding process required by New Jersey law nor a tower study has been completed. |
| 5 | KRWG / REGENTS OF NEW MEXICO STATE UNIVERSITY - KRWG-TV (OOB) | DL1907445385 | 7/18/2008 | N/A | EL PASO | 2009-01 | Pending other Incumbent matter. | The three New Mexico NCE-TV stations (KRWG, KNME and KENW) changed counsel with respect to 2 GHz relocation matters. It appears that they are trying to address collectively the issue of shared facilities and the relocation of several long 2 GHz paths. [NOTE: The companion secondary only FRA for KRWG has been executed.] This deal may be terminated, and we are so advising counsel that that is our understanding. |
| 6 | / Cohen, Elena - WPTG598 | DL1907417100 | 8/14/2008 | N/A | NEW YORK | 2009-06 | Pending other Incumbent matter. | Incumbent has requested equipment that Sprint does not believe is required to achieve comparable facilities. Incumbent has requested reimbursement for hours of internal labor that Nextel considers excessive or unrelated to 2 GHz relocation, and at hourly rates that Sprint does not consider reasonable. Incumbent also has not provided acceptable supporting documentation. 10-14-8 e-Mail sent to counsel reviewing the matter and urging his client to sign the FRA pending before it. |
| 7 | KGTF / GUAM EDUCATIONAL TELECOMMUNICATIONS CORP. - KGTF | DL1907417414 | 1/23/2009 | N/A | GUAM | No Date | Initial draft sent within past 45 days. | February 15, 2009, agreed upon deadline to execute FRA. |

Appendix E

Last in Market

| Call Sign | Licensee | Group Owner | Target Relocation | Market |
|------------------|--|-------------------------------|--------------------------|-----------------------------|
| KFOR-TV | Local TV Oklahoma LLC | | Jun-2008 | Oklahoma City |
| WSAV-TV | Media General Communications Holdings, LLC | Media General Inc | Jul-2008 | Savannah |
| WPBF | WPBF-TV COMPANY | Hearst-Argyle TV Incorporated | Aug-2008 | West Palm Beach-Ft. Pierce |
| WINK-TV | FORT MYERS BROADCASTING COMPANY | | Sep-2008 | Ft. Myers-Naples |
| KOAA-TV | SANGRE DE CRISTO COMMUNICATIONS, INC. | Cordillera Communications Inc | Sep-2008 | Colorado Springs-Pueblo |
| KNOP-TV | HOAK MEDIA, LLC | | Oct-2008 | North Platte, NE |
| KAKE-TV | Gray Television Inc | Gray Television Inc | Oct-2008 | Wichita-Hutchinson Plus, KS |
| KTEN | CHANNEL 49 ACQUISITION CORPORATION | | Dec-2008 | Sherman, TX-Ada, OK |
| WDFX-TV | WDFX LICENSE SUBSIDIARY, LLC - WDFX-TV | Raycom Media Incorporated | Jan-2009 | Dothan |
| WTXL-TV | Tallahassee Media Corporation | | Jan-2009 | Tallahassee-Thomasville |
| KSWO-TV | KSWO TELEVISION COMPANY, INC | Drewry Communications Group | Dec-2008 | Wichita Falls-Lawton |