



Nadja S. Sodos-Wallace
Senior Regulatory Counsel, Assistant Secretary
815 Connecticut Avenue, NW
Suite 610
Washington, DC 20006
(202)330-4011
www.clearwire.com

April 23, 2009

WT Docket No. 06-136
Office of the Secretary
Federal Communications Commission
The Portals
445 Twelfth Street, S.W.
12th Street Lobby, TW-A325
Washington, DC 20554

RE: **REVISED**
Transition Initiation Plan - Fixed Wireless Holdings, LLC
Transition of the 2500-2690 MHz Band for BRS and EBS
Transition Area: BTA Number 277: Mankato-Fairmont, MN

Dear Ms. Dortch:

On January 19, 2009, Fixed Wireless Holdings, LLC, a wholly-owned subsidiary of Clearwire Corporation (together "Clearwire") filed its Transition Initiation Plan, after completing an assessment of BRS and EBS facilities for transition to the new band plan for the Mankato-Fairmont, MN BTA, BTA Number 277. Pursuant to Section 21.1231 of the Commission's Rules, Clearwire indicated its desire to initiate its plan as the Proponent to manage the spectrum transition of all licensees within the Mankato-Fairmont, MN BTA. However, due to the pendency of a Request for Waiver of the Commission's rules providing for the transition of BRS and EBS channels to the band plan specified in Section 27.5(i)(2) of the Commission's Rules ("Waiver Request") filed by Starcom, Inc. ("Starcom"), there was some uncertainty surrounding the identity of the BRS and EBS licensees that would be included in the transition of the BTA. Clearwire and Starcom have worked together to coordinate a plan whereby Starcom is withdrawing its Waiver Request and Clearwire is hereby modifying its Transition Initiation Plans for this BTA to specify October 21, 2010 as the revised "best estimate" date for completing the transition.¹

Clearwire hereby amends its Transition Initiation Plan as follows:

Initial information regarding all existing BRS and EBS facilities has been obtained through research of the Commission's databases and through data provided by EBS licensees in response to the Pre-Transition Data Request ("PTDR") Clearwire sent to them. In addition, all licensees within the above-referenced BTA are being provided a copy of this filing.

¹ Clearwire originally filed this revision on April 21, 2009 incorrectly specifying a transition completion date of October 1, 2010 instead of October 21, 2010.



Nadja S. Sodos-Wallace
Senior Regulatory Counsel, Assistant Secretary
815 Connecticut Avenue, NW
Suite 610
Washington, DC 20006
(202)330-4011
www.clearwire.com

Transition Schedule:

Clearwire has compiled its transition strategy for the most efficient and least disruptive conversion of facilities to the new band plan. Consistent with its agreement with Starcom and pursuant to Section 21.1231(f)(1)(iii), Clearwire's best estimate as to when the transition will be completed is by October 21, 2010.

All other parts of Clearwire's initial Transition Initiation Plan remain unchanged.

If you have any questions regarding this matter please contact Brandon Bullis, Director of Spectrum Development, at (202) 351-5021 or the undersigned at (202) 330-4011.

Sincerely,

A handwritten signature in black ink that reads 'Nadja Sodos-Wallace'.

Nadja Sodos-Wallace
Senior Regulatory Counsel and Assistant
Secretary

cc(via email): Joel Taubenblatt, Chief, Broadband Division, WTB
John Schauble, Deputy Chief, Broadband Division, WTB
Consuela Kearney, Industry Analyst, Broadband Division, WTB
Nancy Zaczek, Broadband Division, WTB
Stephen Coran, Counsel for Starcom, Inc.